
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED AUGUST 2005 
ENGINEERING COMMITTEE MEETING OF THE DuPAGE WATER COMMISSION 
WILL BE HELD AT 7:00 P.M. ON THURSDAY, AUGUST 11, 2005, AT ITS OFFICES 
LISTED BELOW. THE AGENDA FOR THE RESCHEDULED AUGUST 2005 
REGULAR COMMITTEE MEETING IS AS FOLLOWS: 

AGENDA 
ENGINEERING COMMITTEE 

THURSDAY, AUGUST 11, 2005 
7:00P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

R. Benson 
W. Mueller 
R. Ferraro 

II. Approval of Minutes for Committee Meeting of July 14, 2005 

RECOMMENDED MOTION: To approve the Minutes of the July 14, 2005 
Engineering Committee meeting. 

III. Report of Status of Construction/Operations 

IV. Resolution No. R-47-05: A Resolution Approving and Ratifying Certain 
Work Authorization Orders Under Quick Response Contract QR-6/02 at 
the August 11, 2005, DuPage Water Commission Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-47-05: A Resolution Approving and Ratifying Certain 
Work Authorization Orders Under Quick Response Contract QR-6102 at the 
August 11, 2005, DuPage Water Commission Meeting during the 
Super/Special Omnibus Vote Agenda. 

V. Resolution No. R-48-05: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the August 11, 2005, DuPage Water 
Commission Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-48-05: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the August 11, 2005, DuPage Water 
Commission Meeting during the Super/Special Omnibus Vote Agenda. 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 



Engineering Committee 2 August 11, 2005 

VI. Resolution No. R-49-05: A Resolution Awarding Quick Response 
Contract (QR-7/05) 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-49-0S: A Resolution Awarding Quick Response Contract 
(QR-7/0S) during the Super/Special Omnibus Vote Agenda. 

VII. Adjournment 

BoardfAgendas/Ellgineering/Eng0508.doc 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON JULY 14, 2005 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 7:02 P.M. 

Committee members in attendance: R. Benson, R. Ferraro, W. Mueller (arrived at 7:04 
P.M.), G. Wilcox and M. Vondra Ex Officio (arrived at 7:16 P.M.). 

Committee members absent: None 

Also in attendance: T. McGhee, E. Kazmierczak, C. Bostick, John Schori, and R. Shea 
(AB&H) 

Commissioner Benson moved to approve the Minutes of the June 7. 2005 Engineering 
Committee. Motion seconded by Commissioner Ferraro and passed unanimously as 
follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, and G. Wilcox 
None 
W. Muller 

The Committee decided it was no longer necessary to review the memorandum 
regarding the Status of Operations during the Committee meeting. 

7:04 P.M. Commissioner Mueller entered the Committee meeting. 

Commissioner Ferraro moved to recommend to the Commission approval of Resolution 
No. R-37-05: A Resolution Approving and Ratifying Certain Contract Change Orders at 
the July 14. 2005. DuPage Water Commission Meeting during the Super/Special 
Omnibus Vote Agenda. Motion seconded by Commissioner Benson and the motion 
passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

Commissioner Benson moved to recommend to the Commission approval of Resolution 
No. R-38-05: A Resolution Approving and Ratifying Certain Task Orders Under a 
Master Engineering Agreement with Alvord, Burdick & Howson. L.L.C. at the July 14. 
2005, DuPage Water Commission Meeting during the Super/Special Omnibus Vote 
Agenda. Motion seconded by Commissioner Ferraro. Commissioner Benson inquired 
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Minutes 07/14/0S Engineering Meeting 

as to the total dollar amount the Commission has spent under this agreement. Staff 
informed the Commissioner they would have the total dollar amount for him at the next 
meeting. The Motion passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

Commissioner Benson moved to recommend to the Commission approval of Resolution 
No. R-41-0S: A Resolution Directing Advertisement for Bids on a Contract for the 
Construction of Blow-Off Valve Improvements - 90" Transmission Main (Contract BOV-
2/0S) during the Super/Special Omnibus Vote Agenda. Motion seconded by 
Commissioner Ferraro. Commissioner Wilcox stated that he wanted individual unit 
prices for the entire project, including both an estimated number of manhole installations 
and valve rehabilitations. He also stated that he would like to see the proposed bid 
packages filled out with the Engineer's estimate in the future. Commissioner Benson 
asked what was included in the bid proposal, including the number of manholes to be 
installed and the number to be rehabilitated. Staff informed him that, if the Board 
awarded the contract on the basis of Alternate B (Rehabilitation with Manholes 
Included), 29 of the 30 blow-off valves on the 90" Transmission Main would be enclosed 
within vaults after rehabilitation, unless field conditions prevented such enclosure. Staff 
also cautioned the Commissioner that, even if the Board awarded the contract on the 
basis of Alternate B (Rehabilitation with Manholes Included), the actual number of 
manholes that would be installed could not be determined until the contractor exposed 
each site. Commissioner Wilcox also stated that he was unsure of the legality of some 
of the language in the proposal, and would discuss it with the Commission's Attorney. 
The Motion passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

Commissioner Benson moved to recommend to the Commission approval of Resolution 
No. R-42-0S: A Resolution Approving and Ratifying Certain Work Authorization Orders 
under Quick Response Contract QR-6/02 at the July 14, 200S, DuPage Water 
Commission Meeting during the Super/Special Omnibus Vote Agenda. Motion 
seconded by Commissioner Ferraro. Commissioner Ferraro stated that he would like all 
future project estimates sent to the Commissioners in the monthly Board package. The 
Motion passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

7:16 P.M. Chairman Vondra entered the Committee meeting. 
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Commissioner Ferraro moved to recommend to the Commission approval of Resolution 
No. R-44-05: A Resolution Approving a First Amendment to Task Order No. 19 Under 
the Master Engineering Agreement with Alvord Burdick & Howson, L.L.C. during the 
Super/Special Omnibus Vote Agenda. Motion seconded by Commissioner Benson. 
Commissioner Wilcox asked why there were additional costs on a project that had not 
started. Staff informed him that the additional costs were due to additional design 
services, construction services not initially included in the contract and the addition of 
as-built drawings. Chairman Vondra asked what caused the problem with the bolts, and 
who was responsible for the problem. Staff informed him that the original bolts used 
were Cor-Ten Steel and, due to the high amount of stray electrical currents in the area 
that the pipe was located, the bolts were corroding at an accelerated rate. Due to time 
constraints, Commissioner Ferraro moved to table the motion as it stands until next 
month. Motion seconded by Commissioner Benson and passed as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, and G. Wilcox 
W. Mueller 
None 

Commissioner Muller moved to recommend to the Commission approval of Resolution 
No. R-45-05: A Resolution Approving a First Amendment to Task Order No. 18 Under 
the Master Engineering Agreement with Alvord Burdick & Howson, L.L.C. during the 
Super/Special Omnibus Vote Agenda. Motion seconded by Commissioner Benson and 
passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller, and G. Wilcox 
None 
None 

Commissioner Benson moved to recommend to the Commission approval of Resolution 
No. R-46-05: A Resolution Approving a First Amendment to Task Order No. 17 Under 
the Master Engineering Agreement with Alvord Burdick & Howson, L.L.C. during the 
Super/Special Omnibus Vote Agenda. Motion seconded by Commissioner Ferraro and 
passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller, and G. Wilcox 
None 
None 

Commissioner Ferraro moved to adjourn the meeting at 7:26 P.M. Motion seconded by 
Commissioner Benson and unanimously approved by voice vote. 

All voted aye. Motion carried. 

BOARD/MINUTES/ENG0507.doc 
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TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Robert Martin General Manager 

Terry MCGhee~operations Supervisor 
Ed Kazmiercz~l/- {~iPeline Supervisor 
Chris Bostick Facilities Construction Supervisor 
John Schori Instrumentation Supervisor 
Frank Frelka GIS Coordinator 

August 5, 2005 

Status of Operations 

Operations Overview 

The Commission's sales for the month of July were a total of 4.021 billion 
gallons. This represents an average day demand of 129.7 million gallons per 
day (MGD), which is higher than the July 2004 average day demand of 101 
MGD. The maximum day demand was 155.4 MGD on July 18, 2005, which is 
higher than the July 2004 maximum day demand of 119.1 MGD. The minimum 
day flow was 91.6 MGD. The Commission recorded a total precipitation for the 
month of July of 1.74 inches compared to 2.33 inches for July 2004. 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Division A - Equipment and Material Storage: On hold until determination of size 
and type of structure (if any) to be added for Pipe Storage. 

Division B - Cadwell Avenue Re-alignment: Staff is currently reviewing and will 
be providing preliminary plans to the City of Elmhurst, York Township Highway 
Department, and the Village of Oakbrook for the Cadwell Avenue Re-Alignment. 

Contract PSD-7 DPPS Electrical Generation 

The electrical generation project is currently on hold. 

Remote Facility & Tank Sites 

Northern Illinois Fence completed the repairs to the fencing at the Commission's 
tank sites. 
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Pipe Storage Facility 

Staff is currently developing a site use plan, investigating leasing options for 
commercial storage facilities, and developing preliminary cost estimates for 
temporary storage facilities. Staff's findings will be presented along with the 
results of the of the QR-7 bids at the September meeting. 

Pipe Loop Pilot Plant 

The initial results of the study are expected in the first quarter of 2006. 

The engineering drawings are ready to be scanned. Integrated Document 
Technology (IDT) is going to pick up the drawings early next week and should 
have the scanning finished within two weeks. Staff is working on populating the 
valve database and finishing writing Visual Basic script that will update ArcSDE 
datasets automatically after editing. 

Staff is finishing putting together the map books and identifying valve numbers 
and other asset information that needs to be entered into the geodatabase. 

Pipeline Construction Overview 

CONTRACT BOV-1/02 VALVE IMPROVEMENTS 

A Contract Balancing Change order appears on the Committee's agenda as R-
48-05 

Lost Time Accidents to Date 08/05/05 0 Days 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Pipe installation has been completed. Curb and gutter replacement and 
pavement restoration is currently underway. A request for a Contract Time 
Extension appears on the Committee's agenda as R-48-05 

Lost Time Accidents to Date 08/05/05 0 Days 
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CONTRACT QR-6 

Installation of CP test stations necessary for the continued prosecution of the 
work under Contract CP-3, and previously approved under R-66-04 and R-20-05, 
have been completed. A resolution approving certain work authorization orders 
appears on the Committee's agenda as R-47-05. A resolution awarding Contract 
QR-7/05 appears on the Committee's agenda as R-49-05 

Lost Time Accidents to Date 08/05/05 o Days 

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT 

Cathodic Protection Management is continuing with field work under this 
contract. 

Lost Time Accidents to Date 08/05/05 o Days 

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS 

A resolution directing advertisement for bids was approved at the July 
Commission meeting. 

CONTRACT TS-6/04 SOUTH TRANSMISSION MAIN-PLAINFIELD ROAD 

A resolution requesting authorization of a Contract Time extension was approved 
at the July meeting. Work is scheduled to begin in late summer/early fall 2005. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for July, 2005 
2. Water Sales Analysis 01-May-03 to 30-July-05 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operalions\Memorandums\Status of Operations 050a05.doc 



EPA0705 

DAY 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
T 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL, TURBIDITY 

mgn NTU 
0.79 
0.76 
0.76 
0.77 
0.75 
0.78 
0.79 
0.75 
0.76 
0.77 
0.77 
0.74 
0.76 
0.76 
0.74 
0.74 
0.75 
0.72 
0.76 
0.78 
0.78 
0.72 
0.71 
0.72 
0.73 
0.71 
0.72 
0.69 
0.71 
0.72 
0.74 
0.75 
0.79 
0.69 

0.09 
0.11 
0.09 
0.09 
0.10 
0.10 
0.10 
0.08 
0.10 
0.09 
0.08 
0.10 
0.10 
0.10 
0.10 
0.08 
0.08 
0.09 
0.09 
0.10 
0.09 
0.10 
0.10 
0.09 
0.09 
0.10 
0.10 
0.10 
0.10 
0.10 
0.10 
0.09 
0.11 
0.08 

Terrance McGhee 
Operations Supervisor 

PO, 

mg/l 
0.52 
0.52 
0.51 
0.53 
0.52 
0.48 
0.51 
0.51 
0.49 
0.53 
0.53 
0.49 
0.49 
0.51 
0.52 
0.52 
0.52 
0.51 
0.53 
0.54 
0.51 
0.49 
0.49 
0.48 
0.52 
0.51 
0.52 
0.53 
0.52 
0.52 
0.51 
0.51 
0.54 
0.48 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR JULY 2005 

FREE CL, TURBIDITY 

mg/l NTU 
0.78 
0.79 
0.79 
0.75 
0.78 
0.77 
0.77 
0.76 
0.74 
0.77 
0.70 
0.74 
0.74 
0.75 
0.77 
0.75 
0.74 
0.72 
0.71 
0.79 
0.80 
0.80 
0.81 
0.79 
0.78 
0.78 
0.76 
0.76 
0.78 
0.77 
0.79 
0.77 
0.81 
0.70 

0.07 
0.07 
0.07 
0.08 
0.07 
0.07 
0.07 
0.07 
0.08 
0.08 
0.07 
0.09 
0.07 
0.07 
0.09 
0.09 
0.07 
0.07 
0.07 
0.07 
0.08 
0.07 
0.10 
0.09 
0.08 
0.08 
0.09 
0.07 
0.07 
0.07 
0.07 
0.08 
0.10 
0.07 

DUPAGE DISCHARGE 

TEMP 
of 

pH Fluoride 

mgn 

PO, 

mg/l 

PAC. ANALYST 

LBS/MG INT 
67 7.4 1.1 0.51 0 KD 
68 7.4 1.0 0.51 0 JV 
70 7.4 1.1 0.51 0 JV 
70 7.4 1.1 0.52 0 KD 
70 7.4 1.1 0.52 0 KD 
70 7.4 1.1 0.51 0 KD 
69 7.4 1.1 0.48 0 KD 
71 7.4 1.1 0.49 0 JV 
72 7.4 1.1 0.49 0 JV 
73 7.4 1.1 0.49 0 JV 
73 7.4 1.1 0.51 0 JV 
71 7.4 1.1 0.49 0 KD 
72 7.4 0.9 0.49 0 KD 
73 7.4 0.9 0.49 0 KD 
74 7.4 0.9 0.48 0 KD 
74 7.4 0.9 0.52 0 JV 
74 7.4 0.9 0.53 0 JV 
74 7.4 1.0 0.52 0 JV 
74 7.4 1.0 0.51 0 JV 
74 7.4 0.9 0.49 0 KD 
75 7.4 0.9 0.49 0 KD 
74 7.4 0.9 0.52 0 KD 
75 7.4 0.9 0.52 0 KD 
75 7.4 1.1 0.53 0 JV 
75 7.4 1.0 0.51 0 JV 
75 7.4 1.0 0.52 0 JV 
75 7.4 1.1 0.53 0 JV 
76 7.4 1.0 0.51 0 KD 
76 7.4 0.9 0.54 0 KD 
76 7.4 1.0 0.53 0 KD 
76 7.4 0.9 0.52 0 KD 
73 7.4 1.0 0.51 o 
76 7.4 1.1 0.54 0 i£dJki ... ~--O 

R6bert LMartin ~ 
General Manager 



DU PAGE WATER COMMISSION 

WATER SALES ANALYSIS 

MONTH 

May-02 

Jun-02 

Jul-02 

Aug-02 

Sep-02 

Oct-02 

Nov-02 

Oec-02 

Jan-03 

Feb-03 

Mar-03 

Apr-03 

May-03 

Jun-03 

Jul-03 

Aug-03 

Sep-03 

Oct-03 

Nov-03 

Oec-03 

Jan-04 

Feb-04 

Mar-04 

Apr-04 

May-04 

Jun-04 

Jul-04 

Aug-04 

Sep-04 
Oct-04 

Nov-04 

Oec-04 

Jan-OS 

Feb-OS 
Mar-OS 
Apr-OS 

May-OS 
Jun-05 

JuJ-05 

SALES TO 

CUSTOMERS 

(GALLONS) 

2,530,549,000 

2,974,993,000 

3,818,677,000 

3,243,485,000 

2,941,334,000 

2,515,785,000 

2,264,094,000 

2,384,875,000 

2,430,849,000 

2,166,550,000 

2,347,318,000 

2,338,518,000 

2,622,301,000 

3,031,274,000 

3,114,181,000 

3,137,669,000 

2,775,903,000 

2,463,017,000 

2,220,837,000 

2,302,995,000 

2,353,099,000 

2,205,542,000 

2,240,813,000 

2,331,090,000 

2,600,130,000 

2,721,721,000 

3,133,397,000 

3,007,144,000 

3,009,009,000 

2,514,175,000 

2,184,341,000 

2,303,926,000 

2,343,046,000 

2,062,639,000 

2,262,071,000 

2,290,530,000 

2,751,156,000 

3,775,195,000 

4,078,909,000 

TOTALS (1) 394,732,030,000 

TO 31-Jul-05 

PER DAY AVERAGE 81,556,205 

PURCHASES FROM GALLONS BILLINGS 

TO 

CUSTOMERS 

CHICAGO 

(GALLONS) 

2,620,422,434 

3,064,246,366 

3,928,688,630 

3,347,860,391 

3,026,340,894 

2,551,823,030 

2,328,010,928 

2,439,819,728 

2,496,371,382 

2,216,028,831 

2,412,660,360 

2,401,856,926 

2,711,004,309 

3,129,263,410 

3,213,079,828 

3,237,477,343 

2,842,321,431 

2,531,079,199 

2,263,237,760 

2,357,446,124 

2,415,231,136 

2,253,789,245 

2,290,496,569 

2,380,618,809 

2,676,783,908 

2,789,008,356 

3,223,301,033 

3,085,674,758 

3,091,578,157 

2,570,762,145 

2,240,388,753 

2,355,411,517 

2,403,180,116 

2,109,867,797 

2,317,877,242 

2,351,076,764 

2,826,791,957 

3,884,927,612 

4,145,332,157 

BILLED 

% 

96.57% $3,390,935.66 
97.09% $3,986,490.62 

97.20% $5,117,027.16 

96.88% $4,346,269.90 

97.19% $3,941,387.56 

9a.59% $3,371,216.38 

97.25% $3,034,011.20 

97.75% $3,195,844.10 
97.38% $3,257,685.17 

97.77% $2,903,280.54 

97.29% $3,145,477.42 

97.36% $3,133,682.63 

96.73% . $3,619,032.96 

96.87% $4,183.476.12 

96.92% $4,297,569.78 

96.92% $4,330,318.18 

97.66% $3,830,750.38 

97.31% $3,361,577.64 

98.13% $3,110,603.92 

97.69% $3,178,138.40 

97.43% $3,247,276.62 

97.86% $3,043,647.96 

97.83% $3,092,321.94 

97.92% $3,218,939.40 

97.14% $3,718,185.90 

97.59% $3,892,371.69 

97.21% $4,480,757.71 

97.45% $4,301,191.02 

97.33% $4,302,882.87 

97.80% $3,615,487.65 

97.50% $3,123,607.63 

97.81% $3,294,614.18 

97.50% $3,350,555.78 

97.76% $2,949,573.77 

97.59% $3,234,761.53 

97.42% $3,275,457.90 

97.32% $3,383,921.88 

97.18% $4,645,553.10 

98.40% $5,017,058.07 

BILLINGS 

FROM 

CHICAGO 

$3,078,996.36 

$3,600,489.48 

$4,616,209.14 

$3,933,735.96 

$3,555,950.55 

$2,998,392.06 

$2,735,412.84 

$2,866,788.18 

$3,053,062.20 

$2,710,203.26 

$2,950,683.62 

$2,937,471.02 

$3,315,558.27 

$3,827,089.15 

$3,929,596.63 

$3,959,434.79 

$3,476,159.11 

$3,095,509.86 

$2,767,939.78 

$2,883,156.61 

$3,040,776.00 

$2,837,520.66 

$2,883,735.18 

$2,997,199.08 

$3,370,070.94 

$3,511,361.52 

$4,058,136.00 

$3,884,864.52 

$3,892,296.90 

$3,236,589.54 

$2,820,649.44 

$2,965,463.10 

$3,119,327.79 

$2,738,608.40 

$3,008,604.66 

$3,051,697.64 

$3,669,175.96 

$5,042,636.Q4 

$5,380,641.14 

406,459,818,259 97.11% $529,559,823.16 $442,517,137.74 

DOCUMENTED 

COMMISSION 

WATER USE (2) 

10,740,300 

2,949,188 

1,407,000 

1,155,200 

1,130,900 

1,354,600 

811,900 

885,300 

751,400 

919,100 

835,700 

12,052,576 

3,119,550 

9,583,535 

3,414,287 

6,589,500 

1,081,000 

1,199,100 

1,004,600 

785,500 

999,500 

799,100 

883,800 

875,000 

1,031,900 

1,285,000 

4,645,300 

1,430,100 

1,325,300 

947,600 

896,100 

993,900 

1,053,800 

1,012,630 

2,053,364 

3,949,022 

7,991,723 

6,563,800 

6,773,400 

312,760,330 

DOCUMENTED TOTAL 

COMMISSION ACCOUNTED 

WATER USE FOR 

% % 

0.41% 

0.10% 

0.04% 

0.03% 

0.04% 

0.05% 

0.03% 

0.04% 

0.03% 

0.04% 

0.03% 

0.50% 

0.12% 

0.31% 

0.11% 

0.20% 

0.04% 

0.05% 

0.04% 

0.03% 

0.04% 

0.04% 

0.04% 

0.04% 

0.04% 

0.05% 

0.14% 

0.05% 

0.04% 

0.04% 

0.04% 

0.04% 

0.04% 

0.05% 

0.09% 

0.17% 

0.28% 

0.17% 

0.16% 

0.08% 

96.98% 

97.18% 

97.24% 

96.92% 

97.23% 

98.64% 

97.29% 

97.78% 

97.41% 

97.81% 

97.33% 

97.86% 

96.84% 

97.17% 

97.03% 

97.12% 

97.70% 

97.36% 

98.17% 

97.72% 

97.47% 

97.89% 

97.87% 

97.96% 

97.17% 

97.63% 

97.35% 

97.50% 

97.37% 

97.84% 

97.54% 

97.86% 

97.54% 

97.81% 

97.68% 

97.59% 

97.61% 

97.34% 

98.56% 

97.19% 

=============== ================ ========= =============== =============== ============== ============= =========== 

(1) - SINCE MAY 1, 1992 

(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\Spreadsheets\H20SALES.xls 
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CHANGE ORDER 

DuPAGE WATER COMMISSION 

PROJECT NAME: Blow-Off Valve Improvements 

LOCATION: DuPage County 

CONTRACTOR: Rossi Contractors, Inc. 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

SHEET _1_ OF _3_ 

CHANGE ORDER NO. 17 

CONTRACT NO. BOV-1/02 

DATE: August 02,2005 

1. Unit Price reduction for valves #235 through #239 
2. Balancing change order to reflect actual quantities used. 

B. REASON FOR CHANGE: 

1. Excavation was not required to repair these valves. 
2. To reflect actual quantities used. 

C. REVISION IN CONTRACT PRICE: 

1. -$110,882.00 
2. -$597,729.04 

-$708,611.04 



II. CHANGE ORDER CONDITIONS: 

SHEET 2 OF 3 
CHANGE ORDER NO. 17 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended 0 calendar days, making the 
final completion date October 24, 2005. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 



SHEET 3 OF 3 
CHANGE ORDER NO. 17 

III. ADJUSTMENTS IN CONTRACT PRICE: 

1. Original Contract Price $ 7.812,435.00 

2. Net change due to all previous 
Change Orders Nos. 1 through 16 $ (75,450.97) 

3. Contract Price, not including 
this Change Order $ 7.736.984.03 

4. Reduction to Contract 
Price due to this Change Order $ (708,611.04) 

5. Contract Price including this 
Change Order $ 7.028,372.99 

RECOMMENDED FOR ACCEPTANCE: 

PROJECT COORDINATOR: 

ACCEPTED: 

CONTRACTOR: 

By: 

DUPAGE WATER COMMISSION: 

By: 

\, 

Signature of Au horized 
Representative 

Robert L. Martin 
General Manager 

Date 

Date 

( ) 

Date 



CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Inner Belt Transmission Main CHANGE ORDER NO. 11 

CONTRACT NO. TIB-1/03 LOCATION: Butterfield Road To Prairie Path 

CONTRACTOR: Rossi Contractors, Inc. DATE: July 28,2005 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Extend Contract completion date by 81 calendar days from August 29, 
2005 to November 18, 2005. 

B. REASON FOR CHANGE: 

Contractor could not perform work on Frontage Road until the relocation 
of 8-inch petroleum pipeline was completed by British Petroleum (Amoco) 
pipeline contractor. 

C. REVISION IN PRICE: 

NONE 



SHEET 2 OF 3 

CHANGE ORDER NO. 10 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 81 calendar 
days, making the final completion date November 18,2005. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Contract Drawings designated as 
Inner Belt Transmission Main, and under the provisions of the Original 
Contract, including compliance with applicable Equipment Specifications, 
General Specifications, and Project Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



SHEET 3 OF 3 

CHANGE ORDER NO. 10 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $12,730,597.31 

2. Net change due to 
previous Change Order ~ 3,246,534.70 
Nos. 1 to 10 

3. Amount of Contract, not including 
this Change Order $15,977.132.01 

4. Addition to Contract 
due to this Change Order $0.00 

5. Amount of Contract including this 
Change Order ~15,977, 132.01 

RECOMMENDED FOR ACCEPTANCE: 

CONSULTING ENGINEERS: Alvord, Burdick & Howson, L.L.C. 

By: (, B.ue.2"~ 

ACCEPTED: 

CONTRACTOR: 

By: 

DUPAGE WATER COMMISSION: 

By: 

Signature of Authorized 
Representative 

Signature of Authorized 
Representative 

Robert L. Martin 
General Manager 

( 2> ~03-D-S1 
Date 

Date 

( ) 

Date 



CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: Inner Belt Transmission Main CHANGE ORDER NO. 12 

CONTRACT NO. TIB-1/03 LOCATION: Butterfield Road To Prairie Path 

CONTRACTOR: Rossi Contractors, Inc. DATE: July 28,2005 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Additional items of work for restoration of bituminous pavement in Villa 
Park from approximate Station 58+50 to Station 79+50 per agreement 
between the Commission and the Village of Villa park. 

B. REASON FOR CHANGE: 

The existing pavement between the aforementioned Stations was planned 
to be removed and replaced. However, the 72" pipe was installed by 
tunnel method instead of open cut between these Stations. Therefore, per 
agreement between the Commission and the Village of Villa Park, now the 
pavement would be ground and overlaid with bituminous material instead 
of full depth replacement. 

C. REVISION IN PRICE: 

ADDITION: 
1. Grind Bit. Pavt. 3-4" 
2. Bit. Surface Course, 2" 

Superpave Mix 
3. Leveling Binder 

DEDUCTION: 
1. Item 19, Asphalt Pavt. 

Remove & Replace 
2. Item 22, 1-1/2" Grind & 

Overlay 

5800 SY @ $5.90/SY 
5800 SY @ $8.25/SY 

500 Tons @ $75.001T0n 

3000 SY @ $37,45/SY 

650 SY @ $20.33/SY 

$34,220.00 
$47,850.00 

$37,500.00 

$112,350.00 

$13,124.50 

TOTAL ($5,904.50) 



SHEET20F 3 

CHANGE ORDER NO.10 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 81 calendar 
days, making the final completion date November 18,2005. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Contract Drawings designated as 
Inner Belt Transmission Main, and under the provisions of the Original 
Contract, including compliance with applicable Equipment Specifications, 
General Specifications, and Project Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



SHEET 3 OF 3 

CHANGE ORDER NO. 10 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. Amount of Original Contract $12,730.597.31 

2. Net change due to 
previous Change Order ~ 3,246,534.70 
Nos. 1 to 11 

3. Amount of Contract, not including 
this Change Order $15,977,132.01 

4. Deduction to Contract 
due to this Change Order ($5,904.50) 

5. Amount of Contract including this 
Change Order ~15,971 ,227.51 

RECOMMENDED FOR ACCEPTANCE: 

CONSULTING ENGINEERS: Alvord, Burdick & Howson, L.L.C. 

By: 

ACCEPTED: 

CONTRACTOR: 

By: 

DUPAGE WATER COMMISSION: 

By: 

Signature of Authorized 
Representative 

Sig'llatlJreOfAuthorized 
Representative 

Robert L. Martin 
General Manager 

Date 

Date 

( 

Date 
) 



TO: 

FROM: 

DATE: 

SUBJECT: 

Background 

DuPage Water Commission 
MEMORANDUM 

Chairman Vondra and com~i~~ioners 

Robert L. Martin, P.~A ~VV \ 
General Manager Y' 
August 4, 2005 

Contract BOV-2 

The Commission's distribution system consists of approximately 170 miles of 
pipeline ranging in size from 12-inches to 90-inches in diameter. Each pipeline 
has isolation valves located approximately one mile apart. Along each pipeline 
there are air release valves (ARVs) located at the high points of the main. The 
function of these valves is to release accumulated air in the main that would 
restrict the flow of water in the pipeline. 

Located at the low points of the main there are blow off valves (BOVs) (See 
drawing entitled Details of Present Blow-Off Taken from Drawings of Record). 
The function of these BOVs is to drain a section of the pipe in the event a repair 
of the main is needed. 

During the initial five years of operation, the Commission experienced 8 leaking 
blow off valves due to corrosion of bolts on the valve bonnet. The Commission 
felt at that time it would be better to take a reactive approach and repair the 
BOVs only when they leaked. Because the leaking BOVs became more 
frequent, the pipe on occasion was damaged as a result of the abrasion of the 
pipe bedding material, and the leaking BOVs were causing inconvenience, the 
Commission changed its position and budgeted a program to repair all the BOVs 
in the initial system with the exception of the 90" Transmission Main. It is my 
understanding that the BOVs on the 90" Transmission Main were excluded from 
this program because of their depth and their location in non-member 
communities. 

Contract BOV-1 

The repair of the initial BOVs was performed under Contract BOV-1. This project 
included excavation of the valves, the replacement of the steel bolts (items 1, 6 



Contract BOV-2 2 August 4, 2005 

and 9 on the attached drawing 1) with stainless steel bolts, the installation of 
sacrificial anodes and the direct burial of the valves. Contract BOV-1 included the 
repair of 341 valves and the retirement of one BOV because of the excessive 
depth of the valve. 

The preparation of the contract documents and limited construction services was 
performed by Alvord, Burdick & Howson under Work Task Order No. 9 as 
subsequently amended for a total amount of $1,249,600.00. Commission staff 
provided the bulk of construction services, including all construction inspection, 
for this project. The final construction cost for this project was $7,028,372.99, for 
an average cost of $20,600 per valve. 

Contract BOV-2 

Initially, staff recommended that the 90" Transmission Main BOVs be repaired 
under a change order for Contract BOV-1, at a negotiated cost of $1,594,200 or 
average cost of $56,900 per valve. The Board instead felt that the work should 
be performed under a separate contract. As a result, Alvord, Burdick & Howson 
Work Task Order No. 19, in the amount of $240,200 was approved, for the 
preparation of the BOV-2 contract documents. The Board also directed that the 
project be designed with an alternate to add the enclosure of the BOVs within 
valve vaults. 

The installation of valve vaults will add additional cost to this project. The contract 
documents have be set up to obtain a cost for both options; the repair of the 
BOVs similar to Contract BOV-1 and the repair of the BOVs with the additional 
installation of valve vaults (see drawing entitled Blow-Off Valve in manhole). 

A question was raised at the last Commission meeting whether the BOVs are 
necessary. It is staff's opinion that they are needed in the event the 90" 
Transmission Main needs to be repaired. 

Valves are located approximately one mile apart. A one mile section of 90" 
Transmission Main would contain 1.7 million gallons of water. Typically, there are 
a couple of BOVs located between valves. The BOVs are necessary for the 
timely removal of water so that the main can be repaired. 

Construction/BOV-2/Memo to Board 050a04.doc 

I Please note that the valves are operated by a 2" operating nut rather than the optional handwell. 
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DuPage Water Commission 
MEMORANDUM 

TO: Engineering Committee 

COPY: Robert Martin 
General Manager 

FROM: Terry MCGhef'fl1/! 
Operations S~p~is~r 

DATE: August 4,2005 

SUBJECT: Alvord, Burdick & Howson 
Master Engineering Agreement 

Attached is the Alvord, Burdick & Howson, Master Engineering Agreement 
breakdown that was requested at the July 14, 2005 Engineering Committee 
meeting. 

Operations/MemorandumfTm050804.doc 



Alvord Burdick Howson 
Master Engineering Agreement 

Outside 
Basic Design Construction Support 

Task Date SelVices SelVices SelVices SelVices Total Total Total 
Order DescriE!tion Authorized Resolution # Amount Amount Amount Amount Amount Amount SE!ent 

1 Sellwood Emergency Interconnection 04113100 Resolution R-30-00 $0.00 $28,000.00 $5,000.00 $8,000.00 $41,000.00 $41,000.00 $18,707.33 
2 Schaumburg Emergency Interconnection 04113/00 Resolution R-30-00 $0.00 $136,000.00 $74.000.00 $7,000.00 $217,000.00 
2. Schaumburg Emergency Interconnection 05110/01 Resolution R-29-01 $0.00 $178,941.00 $74.000.00 $0.00 $252,941.00 
2b Schaumburg Emergency Interconnection 08108/02 Resolution R-31-02 $0.00 $188,941.00 $74,000.00 $3,413.17 $266,354.17 $266,354.17 $259,300.21 
3 GPS Utility Surveying 08110/00 Resolution R-44-00 $0.00 $0.00 $0.00 $0.00 $0.00 
4 NapelVille Meter/Pressure Adjusting Station 09/14/00 Resolution R-44-00 $0.00 $78,000.00 $26,000.00 $20,000.00 $124,000.00 

40 Naperville MeterlPressure Adjusting Station 07/21/01 Resolution R-37-01 $0.00 $134,000.00 $26,000.00 $3,607.59 $163,607.59 $163.607.59 $163,607.59 
5 Annual Report Map 09/14100 Resolution R-44-00 $600.00 $0.00 $0.00 $0.00 $600.00 $600.00 $519.10 
5a Annual Report Map 01/01/03 Resolution R-02-03 $1,000.00 $0.00 $0.00 $0.00 $1,000.00 $1,000.00 $996.46 
6 Ozonation & Reservoir@ DPS 10/12/00 Resolution R-61-00 $0.00 $310,000.00 $0.00 $19,000.00 $329,000.00 $329.000.00 $178,281.27 
7 Chicago Regional Committee on Underground Corrosion 11/14100 Resolution R-69-00 $0.00 $0.00 $0.00 $0.00 $0.00 
8 CRCUC 04130/01 Resolution R-16-01 $3,000.00 $0.00 $0.00 $0.00 $3,000.00 $3.000.00 $1,269.03 

8a CRCUC 04111/02 Resolution R-16-02 $3,000.00 $0.00 $0.00 $0.00 $3,000.00 $3.000.00 $1,341.57 
8b CRCUC 04110/03 Resolution R-12-03 $3,000.00 $0.00 $0.00 $0.00 $3,000.00 $3,000.00 $2,397.40 
9 Blow-Off Valve Improvements 09/13/01 Resolution R-SO-01 $0.00 $194.000.00 $0.00 $796,000.00 $990,000.00 
9. Blow-Off Valve Improvements 03/14/02 Resolution R-11-02 $0.00 $194,000.00 $99,600.00 $956,000.00 $1,249,600.00 
9b Siow-Off Valve Improvements 03/14102 Resolution R-24-02 $0.00 $202,000.00 $99,600.00 $948,000.00 $1,249,600.00 $1.249.600.00 $481,297.47 
10 GIS Utility System Mapping 02114102 Resolution R-17-02 $36,268.00 $0.00 $0.00 $4,000.00 $40,268.00 $40.268.00 $28,686.82 
11 TIS-1 06/13/02 Resolution R-2S-02 $0.00 $452,000.00 $0.00 $99,000.00 $551.000.00 

11a TlS-1 10/09103 Resolution R-40-03 $0.00 $452,000.00 $1,042,000.00 $440,000.00 $1,934,000.00 $1,934,000.00 $1,360,397.54 
12 Cost benefit Analysis TW-3 01/09/03 Tabled $30,000.00 $0.00 $0.00 $0.00 $30,000.00 

12a Cost benefit Analysis TW-3 06112103 Resolution R-18-03 $50,000.00 $0.00 $0.00 $0.00 $50,000.00 $50,000.00 $50,000.00 
13 Kane County Utilities 03112103 Tabled $34,000.00 $0.00 $0.00 $22,000.00 $56,000.00 
14 Engineering Assistance 04110103 Resolution R-13-03 $0.00 $0.00 $0.00 $0.00 $0.00 

140 Engineering Assistance CIP 2003-2004 04102/04 N/A $5,000.00 $0.00 $0.00 $0.00 $5,000.00 $5,000.00 $4,530.37 
14b Engineering Assistance CIP 2004-2005 04102104 N/A $5,000.00 $0.00 $0.00 $0.00 $5,000.00 $5,000.00 $1,268.93 
140 Engineering Assistance "c" Factor Presentation 03/01/04 N/A $5,000.00 $0.00 $0.00 $0.00 $5,000.00 $5,000.00 $4,032.00 
14d Engineering Assistance Highland Ave. Water Main 04101/04 N/A $5,000.00 $0.00 $0.00 $0.00 $5,000.00 $5,000.00 $4,857.64 
15 TW·3 06112103 Resolution R-24-03 $0.00 $1,279,000.00 $1,887,000.00 $787,000.00 $3,953,000.00 $3,953,000.00 $1,010,315.24 
16 Drawings of Record 11/14103 Resolution R-46-03 $5,000.00 $0.00 $0.00 $0.00 $5,000.00 $5,000.00 $4,948.37 
16a Drawings of Record Tank #1 02114104 Resolution R-04-04 $15,000.00 $0.00 $0.00 $0.00 $15,000.00 $15.000.00 $7,325.50 
17 GPS Record Update 12111/03 Resolution R-51-03 $238,000.00 $0.00 $0.00 $0.00 $238.000.00 

17. GPS Record Update 07/14105 Resolution R-46-05 $263,000.00 $0.00 $0.00 $0.00 $263,000.00 $263,000.00 $237,938.43 
18 Hydraulic model Verification 05/14/04 Resolution R-26-04 $S2,400.00 $0.00 $0.00 $0.00 $52,400.00 

18a Hydraulic model Verification 07114105 Resolution R-45-05 $72,400.00 $0.00 $0.00 $0.00 $72,400.00 $72,400.00 $52,381.72 
19 Siow-Off Valve Improvements 90" 08/13/04 Resolution R-44-04 $0.00 $240,200.00 $0.00 $0.00 $240,200.00 $240,200.00 $240,200.00 
19a Blow-Off Valve Improvements 90" Tabled Resolution R-44-0S $0.00 $255.600.00 $54.000.00 $88,500.00 $398,100.00 
20 Darien Stann Sewer Relocation 08/13/04 Resolution R44-04 $0.00 $12.200.00 $800.00 $0.00 $13,000.00 
20. Darien Storm Sewer Relocation 10/14104 Resolution R-60-D4 $0.00 $15,400.00 $1,300.00 $0.00 $16,700.00 $16.700.00 
21 TW-2 Stray Current 07/15105 Resolution R-38-D5 $0.00 $20,000.00 $0.00 $0.00 $20,000.00 $20,000.00 

Totals $8,689,729.76 $4,114,599.99 

opslspreadsheetsltaskorders 



DuPage Water Commission 
MEMORANDUM 

TO: Robert Martin 
General Manager 

FROM: Terry McGheecr? U 
Operations Su~is6r 

DATE: August 4, 2005 

SUBJECT: Lexington Power Failure 

On August 3, 2005 at 05:40 the Lexington Pump Station experienced a loss of 
utility power which caused three of the four pumps that were running to trip. The 
operator on duty called ComEd to find out what caused the loss of power and 
was told that they were adding "K-Banks" (supplemental power sources) due to 
the high electrical demands. The Lexington operators restarted the pumps and 
returned to normal operations. At 06:40 the Lexington Pump Station experienced 
another loss of utility power, and this time all four of the pumps that were running 
tripped. The Lexington operators attempted to restart the pumps but due to 
ripples in the incoming power all attempts failed. The Lexington staff finally 
restarted the pumps at 07:00, at which time they called ComEd again and were 
told that they were adding additional K-Banks to meet the increasing electrical 
demand. 

The Lexington Pump Station has in the past experienced this same problem and 
informed ComEd that they need to be notified prior to any work which may cause 
an interruption in their incoming power. ComEd failed to notify anyone at the 
Lexington Pump Station that they would be adding these K-Banks, which in turn 
would cause a problem with their incoming power supply. 

When a pump at the Lexington Pump Station trips it causes a pressure surge in 
the transmission mains as well as at the pump station. When multiple pumps trip 
at the same time the magnitude of the pressure surge is greatly increased. 
These large pressure surges can cause serious damage to the Lexington Pump 
Station as well as the transmission mains feeding the DuPage Water 
Commission. 

The DuPage Water Commission receives the majority of it water from the 
Lexington Pump Station during the electrical non-demand time period (18:00 to 
09:00) to avoid paying higher demand period rates. During this time of extremely 
high water demands it is essential that the Lexington Pump Station remain fully 
functional so that the Commission can continue to provide our customer the 
service that they expect at the lowest cost possible. 

Operations/memorandums/lexpower.050804.doc 
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