
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

AGENDA 
ENGINEERING COMMITTEE 
THURSDAY, APRIL 14, 2005 

6:30 P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

R. Benson 
W. Mueller 
R. Ferraro 

II. Approval of Minutes for Committee Meeting of March 10, 2005 

RECOMMENDED MOTION: To approve the Minutes of the March 10, 2005 
Engineering Committee. 

II I. Report of Status of Construction/Operations 

IV. Work Authorization Orders 

Work Authorization Order No. 016: Contract QR-6/02 (Quick Response) 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-20-05 during the Super/Special Omnibus Vote Agenda. 

V. Change Orders 

Change Order No. 16: Contract BOV-1 (Blow Off Valve Repair) 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-22-05 during the Super/Special Omnibus Vote Agenda. 

VI. Resolution No. R-19-05: A Resolution Approving and Ratifying Certain 
Task Orders Under a Master Contract with Cathodic Protection 
Management, Inc. at the April 14, 2005, DuPage Water Commission 
Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-19-05 during the Super/Special Omnibus Vote Agenda. 

VII. Resolution No. R-25-05: A Resolution Approving and Ratifying Certain 
Task Orders Under a Master Contract with Patrick Engineering, Inc. at the 
April 14, 2005, DuPage Water Commission Meeting 

All visitors must present a valid drivers license or other government·issued photo identification. 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 
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RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-25-05 during the Super/Special Omnibus Vote Agenda. 

VIII. Resolution No. R-24-05: A Resolution Approving and Authorizing the 
Execution of an Agreement Between the DuPage Water Commission and 
the State of Illinois Department of Transportation Regarding US Route 20 
(Lake Street) Improvement Project No. C-91-381-01 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-24-05 during the Omnibus Vote Agenda. 

IX. Partial Pay Request 

- Quick Response 

QRE2-001A: Relocate Electrical Service for ROV 26A Control Cabinet 
$2,122.58 

RECOMMENDED MOTION: To recommend to the Commission approval of 
QRE2 progress payments in the total amount of $2,122.58 as part of the 
Accounts Payable, subject to submission of all contractually required 
documentation. 

VI. 75th Street Pipe Storage Facility 

RECOMMENDED MOTION: To recommend to the Commission that the 
design of the 75th Street Pipe Storage Facility be halted and the facility be 
constructed at the DuPage Pumping Station. 

VII. Elmhurst Restoration Work 

RECOMMENDED MOTION: To recommend to the Commission that the 
General Manager be authorized to enter into an agreement with the City of 
Elmhurst modifying certain pavement restoration requirements under 
Contract TIB-1/03 at a cost to the Commission not to exceed $100,000. 

VIII. Other 

IX. Adjournment 
Board/Agendas/Engineering/Eng0504.doc 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON MARCH 10, 2005 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 6:41 P.M. 

Committee members in attendance: R. Benson, R. Ferraro, W. Mueller (as of 7:11 P.M.), 
G. Wilcox, and M. Vondra Ex Officio (as of 6:52 P.M.). 

Committee members absent: None 

Also in attendance: R. Martin, T. McGhee, E. Kazmierczak, C. Bostick, J. Schori and W. 
Green (AB&H) 

Commissioner Ferraro moved to approve the Minutes of the December 9, 2004 
Engineering Committee. Motion seconded by Commissioner Benson and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro and G. Wilcox 
None 
W. Mueller 

The Committee reviewed the memorandum regarding the Status of Operations dated 
March 4, 2005. 

In regards to the Contract PSD-6 Reservoir Addition, Commissioner Wilcox raised a 
question about the proposed second amendment to the design contract. Staff informed 
him that the purpose of the amendment was to divide the project into three separate 
divisions so that work could proceed on the approved portions of the project. 

In regards to the proposed Tank Site # 1 Fencing and Pavement Repair contract, 
Commissioner Wilcox inquired as the selection process for sending out RFPs and 
whether the RFP was advertised. Staff informed Commissioner Wilcox that 
advertisement was not required by law or Commission regulations and that the 
contractors were selected based upon the Commission's previous experience with them 
and their proximity to the project. 

In regards to GIS Development, Commissioner Wilcox inquired as to the cost of the 
new GIS severs that were approved last month. Staff responded that it will provide the 
cost to Commissioner Wilcox at the next meeting. 

carolyn
Draft



Minutes 03/10/05 Engineering Meeting 

06:52 P.M. Chairman Vondra entered the Committee meeting. 

In regards to Item IV on the agenda, Commissioner Wilcox questioned why the 
Committee was scheduled to review the 2005-2006 CIP if it was approved at the 
February 2005 Commission Meeting. Chairman Vondra explained that the review was 
placed on the agenda at his request, noting his belief that the CIP was not finally 
approved and his desire for additional discussion about the generators both at the 
DuPage Pump Station and the Lexington Pump Station. Staff informed the Chairman 
that the CIP was approved in final but that the CIP is just a plan and that all items in the 
approved CIP were open for discussion. 

Commissioner Wilcox requested that the Committee defer the generator discussion 
until the end of the meeting. 

In regards to Item V on the agenda, Commissioner Wilcox asked whether staff looked 
into alternative options to this storage site and whether wetland mitigation was 
addressed during the design of the storage facility. Commissioner Wilcox suggested 
that this item be tabled until these issues could be explored further. 

07: 11 P.M. Commissioner Mueller entered the Committee meeting. 

Commissioner Ferraro moved to table Resolution R-13-05: A Resolution Directing the 
Advertisement for Bids on a Contract for the Construction of the 75th Street Pipe Storage 
Facilities (Contract SS-4/05). Motion seconded by Commissioner Benson and passed as 
follows: 

Aye: 
Nay: 
Abstain: 
Absent: 

R. Benson, R. Ferraro and G. Wilcox 
None 
W. Mueller 
None 

Commissioner Benson moved to recommend to the Commission approval of Resolution 
R-10-05: A Resolution Approving and Ratifying Certain Work Authorization Orders 
under Quick Response Electrical Contract QRE-2/04. Motion seconded by 
Commissioner Ferraro and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 
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Commissioner Benson moved to recommend to the Commission approval of Resolution 
R-16-05: A Resolution Approving and Authorizing the Execution of a Second 
Amendment to the Contract for Design of Concrete Reservoirs for the DuPage Pump 
Station. Motion seconded by Commissioner Ferraro and passed unanimously as 
follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

Commissioner Ferraro moved to recommend to the Commission approval of the 
following progress payments in the amount of $217.773.98 as part of the Accounts 
Payable, subject to submission of all contractually required documentation during the 
Omnibus Vote Agenda: 

A. Quick Response Contracts 

1) QR6-015A: Repair Leak on 36" Steel Main, 75th Street and Springs ide, 
Downers Grove in the amount of $75,708.00 

2) QR6-011A: C.P. Station Installation - Various Locations in the amount 
of $142,065.98 

Motion seconded by Commissioner Benson and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller and G. Wilcox 
None 
None 

There being no other business before the Committee, Chairman Vondra questioned the 
validity of the CIP and asked staff as to the status of various Commissioner inquiries 
regarding portable generators and the City of Chicago's participation in installing 
generation at the Lexington Station. Chairman Vondra also discussed committee 
assignments to study further the generation portion of the CIP. Staff responded that the 
CIP was approved at the February Board meeting, and Commissioners Benson and 
Ferraro concurred. Staff informed the Chairman that negotiations with the City of 
Chicago were ongoing. Chairman Vondra asked what type of generators would be 
installed at the Lexington Pump Station and who would be designing the facility. 
Commissioner Benson's response to the Chairman was that the City of Chicago would 
be responsible for all aspects of the generation facility at the Lexington Pump Station, 
and the Commission would only be involved in the financing of the facility. 

3 



Minutes 03/10/05 Engineering Meeting 

Commissioner Benson moved to adjourn the meeting at 7:25 P.M. Motion seconded by 
Commissioner Ferraro and unanimously approved by voice vote. 

All voted aye. Motion carried. 

BOARDfMINUTESfENG0503.doc 
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TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Robert Martin General Manager 

Terry MCGh~perations Supervisor 
Ed Kazmiercz Pipeline Supervisor 
Chris Bostick Facilities Construction Supervisor 
John Schori ~-l- Instrumentation Supervisor 
Frank Frelka ~~ GIS Coordinator 

April 8, 2005 

Status of Operations 

Operations Overview 

The Commission's sales for the month of March were a total of 2.265 billion 
gallons. This represents an average day demand of 73.1 million gallons per day 
(MGD), which is higher than the March 2004 average day demand of 72.5 MGD. 
The maximum day demand was 76.3 MGD on March 13, 2005, which is higher 
than the March 2004 maximum day demand of 75.9 MGD. The minimum day 
flow was 69.9 MGD. The Commission recorded a total precipitation for the month 
of March of 0.88 inches compared to 3.54 inches for March 2004. 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Consoer Townsend Envirodyne (CTE) is working on the design of Divisions A & 
B of Contract PSD-6 Reservoir Addition, which include the Vehicle Storage 
Building, Material Storage structure, Reservoir Hatch Replacement and the 
Cadwell Ave. Re-Alignment. 

Contract PSD-7 DPPS Electrical Generation 

The electrical generation project is currently on hold. 

Remote Pipe Storage Facility 

The remote pipe storage facility is currently on hold. A memo detailing the 
process used in selecting Tank Site # 4 as the proposed location for the remote 
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pipe storage facility is included in your agenda materials, as well as staff's 
recommendation for an alternate location. 

Tank Site #1 Fencing and Pavement Repair 

The Contract was awarded to liliana, Inc pursuant to Resolution No. R-15-05, 
which was adopted March 10, 2005. Construction will begin upon receipt of all 
required documentation and is scheduled to be completed by April 30, 2005. 

GIS Development 

The two GIS servers purchased pursuant to Purchase Order No. 8684, which 
was approved February 10, 2005 in the total amount of $14,528.42 are 
operational and the GIS software will be installed the week of the April 18th

. Staff 
has completed the initial software training and will continue to utilize Patrick's 
expertise in the development of the GIS program. Staff has completed a system 
map in the new GIS format and will continue to field verify all the points in the 
waterworks system while building a comprehensive database of all Commission 
assets. 

Pipeline Construction Overview 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

All work sites have been restored. The abandonment of one valve is all that 
remains to be completed under this contract. This valve is located on the 
Northwest Transmission Main and staff recommends it be abandoned at the 
same time as the TIB-1 connection to the Northwest Transmission Main is made 
to avoid multiple shutdowns. As a result of this proposed simultaneous work an 
extension of time for contract BOV-1 is required. R-22-05 which appears on this 
month's agenda would approve the necessary contract time extension. 

Lost Time Accidents to Date 04/08/05 o Days 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Open cut pipe installation south of Riverside Drive has progressed approximately 
4,500 L.F. Tunnel boring north of Riverside Drive has progressed approximately 
1,800 L.F. Installation of the Southwest Transmission Main replacement valve, 
and work on a tee connection to the Southwest Transmission Main began on 
Monday, April 4. This work is expected to take approximately 2 weeks to 
complete. 

Lost Time Accidents To Date 04/08/05 o Days 



Status of Operations 3 April 8, 2005 

CONTRACT QR-6 

Installation of CP test stations necessary for the continued prosecution of the 
work under Contract CP-3, and previously approved under R-66-04, has 
resumed. R-20-05, which appears on this month's agenda, would approve 
another Contract QR-6 Work Authorization for the installation of additional CP 
test stations necessary for the completion of field work under Contract CP-3. 

Lost Time Accidents to Date 04/08/05 o Days 

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT 

Cathodic Protection Management has resumed field work under this contract. 

Lost Time Accidents to Date 04/08/05 o Days 

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS 

AB&H is continuing with project design. Pre-Final plan sets requesting review 
and comment have been transmitted to the various municipalities and agencies 
located within the project limits. 

CONTRACT TS-6/04 SOUTH TRANSMISSION MAIN-PLAINFIELD ROAD 

A pre-construction meeting was held on Tuesday, April 5. Work is expected to 
begin by late April or early May. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for March, 2005 
2. Water Sales Analysis 01-May-01 to 31-March-05 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Status of Operations 05040B.doc 



EPA0305 

DAY 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL, TURBIDITY 

mgn NTU 
0.73 
0.72 
0.74 
0.73 
0.75 
0.72 
0.73 
0.73 
0.74 
0.72 
0.72 
0.75 
0.76 
0.77 
0.75 
0.76 
0.72 
0.74 
0.74 
0.74 
0.76 
0.75 
0.73 
0.75 
0.77 
0.74 
0.75 
0.75 
0.72 
0.72 
0.74 
0.74 
0.77 
0.72 

0.10 
0.09 
0.09 
0.09 
0.10 
0.11 
0.10 
0.10 
0.09 
0.11 
0.12 
0.12 
0.11 
0.10 
0.10 
0.10 
0.11 
0.10 
0.11 
0.12 
0.08 
0.10 
0.08 
0.11 
0.11 
0.11 
0.11 
0.12 
0.09 
0.09 
0.10 
0.10 
0.12 
0.08 

PO, 

mgtl 
0.50 
0.48 
0.51 
0.51 
0.49 
0.48 
0.48 
0.49 
0.48 
0.48 
0.45 
0.48 
0.51 
0.50 
0.50 
0.51 
0.48 
0.48 
0.49 
0.49 
0.48 
0.47 
0.45 
0.48 
0.50 
0.50 
0.52 
0.51 
0.52 
0.52 
0.51 
0.49 
0.52 
0.45 

~--ccr~/~ 
Terrance McGhee 
Operations Supervisor 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR MARCH 2005 

FREE CL, TURBIDITY 

mgtl NTU 
0.73 0.08 
0.71 0.09 
0.72 0.09 
0.73 0.09 
0.74 0.08 
0.75 0.10 
0.72 0.10 
0.74 0.09 
0.71 0.08 
0.71 0.09 
0.71 0.09 
0.72 0.10 
0.73 0.10 
0.74 0.10 
0.75 0.10 
0.74 0.10 
0.71 0.08 
0.74 0.08 
0.72 0.09 
0.73 0.10 
0.75 0.09 
0.74 0.10 
0.72 0.11 
0.74 0.10 
0.75 0.08 
0.71 0.08 
0.72 0.08 
0.73 0.08 
0.72 0.10 
0.72 0.10 
0.73 0.10 

0.09 

DUPAGE DISCHARGE 

TEMP 
of 

37 
37 
37 
37 
37 
37 
37 
37 
37 
37 
37 
37 
37 
38 
38 
38 
38 
38 
37 
37 
37 
38 
38 
38 
38 
37 
38 
39 
40 
40 
40 
38 

pH 

7.3 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 

Fluoride 

mgn 
1.1 
1.1 
1.1 
1.1 
1.2 
1.2 
1.2 
1.1 
1.2 
1.1 
1.2 
1.2 
1.1 
1.1 
1.2 
1.2 
1.0 
1.1 
1.1 
1.1 
1.0 
1.0 
1.0 
1.1 
1.1 
1.1 
1.1 
1.1 
1.1 
1.0 
1.1 

1.1 

PO, 

mgn 
0.48 
0.48 
0.47 
0.47 
0.47 
0.49 
0.49 
0.47 
0.47 
0.48 
0.49 
0.50 
0.50 
0.48 
0.40 
0.47 
0.48 
0.49 
0.51 
0.48 
0.48 
0.47 
0.45 
0.45 
0.46 
0.48 
0.49 
0.51 
0.45 
0.46 
0.47 
0.48 

PAC. 

LBStMG 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
o 0.73 

0.75 
0.71 

0.11 40 7.4 1.2 0.51 0 
0.08 37 7.3 1.0 0.40 0 

~. 
~obert L Martin 
General Manager 

ANALYST 
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MB 
MB 
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LS 
LS 
KD 
KD 
KD 
KD 
JV 
JV 
JV 
JV 
KD 
KD 
KD 
KD 
JV 
JV 
JV 
JV 
KD 
KD 
KD 
KD 
JV 
JV 
JV 
JV 
KD 
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DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 31-Mar-05 

PER DAY AVERAGE 60,931,602 

DOCUMENTED TOTAL 
SALES TO PURCHASES FRO~ GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

---------_._----- _.-------------_._------- ------------------------- ----_._------- --------------_._---_. ---------------._.---- -----------._-------.. ------------------- -------------

May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032,96 $3,315,556,27 3,119,550 0.12% 96.84% 
Jun-03 3,031,274,000 3,129,263,410 96.87% $4,163,476,12 $3,627,069.15 9,563,535 0.31% 97.17% 
Jul-03 3,114,161,000 3,213,079,626 96.92% $4,297,569.76 $3,929,596.63 3,414,267 0.11% 97.03% 

Aug-03 3,137,669,000 3,237,477,343 96.92% $4,330,316.16 $3,959,434.79 6,569,500 0.20% 97.12% 
Sep-03 2,775,903,000 2,642,321,431 97.66% $3,630,750.36 $3,476,159.11 1,061,000 0.04% 97.70% 
Oct-03 2,463,017,000 2,531,079,199 97.31% $3,361,577.64 $3,095,509.66 1,199,100 0.05% 97.36% 
Nov-03 2,220,637,000 2,263,237,760 98.13% $3,110,603.92 $2,767,939.76 1,004,600 0.04% 96.17% 
Dec-03 2,302,995,000 2,357,446,124 97.69% $3,178,136.40 $2,863,156.61 785,500 0.03% 97.72% 
Jan-04 2,353,099,000 2,415,231,136 97.43% $3,247,276.62 $3,040,776.00 999,500 0.04% 97.47% 
Feb-04 2,205,542,000 2,253,769,245 97.86% $3,043,647.96 $2,637,520.66 799,100 0.04% 97.89% 
Mar-04 2,240,813,000 2,290,496,569 97.83% $3,092,321.94 $2,663,735.16 863,600 0.04% 97.87% 
Apr-04 2,331,090,000 2,380,616,609 97.92% $3,218,939.40 $2,997,199.08 875,000 0.04% 97.96% 

May-04 2,600,130,000 2,676,783,908 97.14% $3,716,185.90 $3,370,070.94 1,031,900 0.04% 97.17% 

Jun-04 2,721,721,000 2,789,008,356 97.59% $3,892,371.69 $3,511,361.52 1,265,000 0.05% 97.63% 
Jul-04 3,133,397,000 3,223,301,033 97.21% $4,460,757.71 $4,056,136.00 4,645,300 0.14% 97.35% 

Aug-04 3,007,144,000 3,065,674,756 97.45% $4,301,191.02 $3,664,664.52 1,430,100 0.05% 97.50% 

Sep-04 3,009,009,000 3,091,578,157 97.33% $4,302,862.87 $3,892,296.90 1,325,300 0.04% 97.37% 
Ocl-04 2,514,175,000 2,570,762,145 97.60% $3,615,467.65 $3,236,569.54 947,600 0.04% 97.64% 
Nov-04 2,184,341,000 2,240,386,753 97.S0% $3,123,607.63 $2,620,649.44 696,100 0.04% 97.S4% 
Dec-04 2,303,926,000 2,355,411,517 97.61% $3,294,614.16 $2,965,463.10 993,900 0.04% 97.66% 
Jan-OS 2,343,046,000 2,403,180,116 97.S0% $3,350,555.76 $3,119,327.79 1,053,800 0.04% 97.S4% 
Feb-05 2,062,639,000 2,109,667,797 97.76% $2,949,573.77 $2,736,606.40 1,012,630 O.OS% 97.81% 
Mar-OS 2,262,071,000 2,317,677,242 97.59% $3,234,761.53 $3,006,604.66 2,053,364 0.09% 97.66% 

------------------------ -------------------------- -------------- ------------------ ------------------------ ----------------------- ----------_.-------- ----_ ... ----------
TOTALS (1) 361,836,240,000 393,251,669,769 97.10% $513,237,832.21 $425,372,966.96 267.462,385 0.07% 97.17% 

============== =============== ======== ============== ============= ============= ============ ========== 

(1) - SINCE MAY 1,1992 

(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\Spreadsheets\H20SALES.xls 
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CHANGE ORDER 

DuPAGE WATER COMMISSION SHEET _1_ OF _3_ 

CHANGE ORDER NO. 16 

CONTRACT NO. BOV-1/02 

PROJECT NAME: Blow-Off Valve Improvements 

LOCATION: DuPage County 

CONTRACTOR: Rossi Contractors, Inc. DATE: March 31, 2005 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Contract Time extension. 

B. REASON FOR CHANGE: 

This change order would provide for an extension of Contract Time allowing 
he abandonment of the last remaining blow off to take place at the same 
time the TIB-1 connection to the Northwest Transmission Main is made. 

The blow off valve to be abandoned is located on the Northwest 
Transmission Main and is to be abandoned by means of a plate welded from 
the inside of the 72" transmission main over the blow off valve outlet. This 
valve is located within the same section of main that requires isolation and 
dewatering in order to make the connection between the TIB-1 Inner Belt 
Transmission main and the Northwest Transmission Main. Because both of 
these operations require isolating and dewatering the same section of main, 
staff recommends abandoning the remaining BOV-1 valve at the same time 
as the TIB-1 connection is made. Performing both operations concurrently 
will eliminate multiple shut-downs and associated costs and disruption to the 
system. 

C. REVISION IN CONTRACT PRICE: 

None. 



II. CHANGE ORDER CONDITIONS: 

SHEET 2 OF 3 
CHANGE ORDER NO. 16 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 180 calendar days, making 
the final completion date October 24, 2005. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 
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III. ADJUSTMENTS IN CONTRACT PRICE: 

1. Original Contract Price $ 7.812,435.00 

2. Net change due to all previous 
Change Orders Nos. 1 through 15 $ (75,450.97) 

3. Contract Price, not including 
this Change Order $ 7.736,984.03 

4. Addition to Contract 
Price due to this Change Order $ 0.00 

5. Contract Price including this 
Change Order $ 7,736.984.03 

RECOMMENDED FOR ACCEPTANCE: 

PROJECT COORDINATOR: ( ) 
Date 

ACCEPTED: 

CONTRACTOR: Rossi Contractors. Inc. 

By: ( ) 
Signature of Authorized Date 
Representative 

DUPAGE WATER COMMISSION: 

By: ( ) 
Robert L. Martin Date 
General Manager 



DU PAGE WATER COMMISSION 

RELOCATE ELECTRICAL SERVICE FOR ROV 26A CONTROL CABINET (QRE2-001A) 
ACCT. # 60-600-35 
U.S. ELECTRIC 
470 EAST ROOSEVELT ROAD 
LOMBARD, IL 60148 

02117105 
02/24/05 

HOURS 
UNITS 

LABOR 
ELEC. AREA SUPER G.F. (C. SLADEK) 
ELEC. FOREMAN (M. ANDERSON) 
ELEC. FOREMAN - OT (M. ANDERSON) 
ELECTRICIAN (J. JAMES) 
ELECTRICIAN - OT (J. JAMES) 

SUPPLIES 
DAILY WORK REPORT 

EQUIPMENT 
1998, E250, VAN 

4.00 
8.00 
1.50 
8.00 
1.50 

55.24 

13.50 
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4.00 
8.00 
1.50 
8.00 
1.50 

13.50 

RATE EXTENTION 

64.56 
58.17 
87.05 
52.92 
79.18 

258.24 
465.36 
130.58 
423.36 
118.77 

1,396.31 

55.24 

55.24 

9.40 126.90 
126.90 

\ 

FEE AMOUNT 

38.00% 1,926.91 

13.00% 62.42 

5.00% 133.25 

2,122.58 



DuPage Water Commission 
MEMORANDUM 

TO: Chairman Vondra and Commissioners 

FROM: Robert L. Martin, P.I;<:ZAA M 
General Manager 'tJ ' 

DATE: April 5, 2005 

SUBJECT: 75th Street Pipe Storage Facility 

Attached is a memorandum prepared by Chris Bostick, Facilities Construction 
Supervisor, which provides historical perspective on the selection of the 75th 

Street tank site for the pipe storage facility. 

We recently learned from Commissioner Wilcox the County's assessment of the 
time (in excess of 'one year) and expense (greater than $400,000) involved in 
complying with the requirements of the County's Stormwater & Flood Plain 
Ordinance for a pipe storage facility at the 75th Street tank site. Though the Staff 
Attorney does not believe the Commission is subject to the County's Ordinance, 
the State's Attorney has a different position on this matter. To minimize delays 
and extra costs, whether associated with ordinance compliance or litigation, it is 
my recommendation that the pipe storage facility be constructed on the DuPage 
Pumping Station site and be incorporated into the equipment and material 
storage facilities project. 

ConstructionfSS-4 75th Street Pipe Storage FacilityfMemorandums/Rm050405.doc 



TO: 

FROM: 

DuPage Water Commission 
MEMORANDUM 

Robert L. Martin 
General Manager 

Chris Bostick 
Facilities Construction Supervisor 

DATE: March 28, 2005 

SUBJECT: 75th Street Pipe Storage Facility - Site Selection 

As requested, this memorandum describes how Staff chose to pursue Tank Site 
#4 as the location of the remote pipe storage facility. 

During the Summer of 2003, Staff was directed to proceed with the evaluation 
and design of the reservoir and generator projects at the DuPage Pumping 
Station. At that time Staff stated that the generator facilities were a higher priority 
and recommended that the reservoir project be delayed until the construction of 
the generator facilities was under way because of space limitations. The 
Engineering Committee disagreed with this recommendation and wanted both 
projects performed simultaneously. 

In December 2003, DWC was in the process of concurrent studies being 
performed for the proposed reservoir, electrical generation facilities and 
comprehensive site use at the DuPage Pumping Station. At the kick-off meeting 
with Camp Dresser & McKee (COM) held on December 5th

, DWC staff indicated 
a preference to locate the generation facility in the Service Yard with alternatives 
being between the pump station and existing reservoirs and also at the new 
reservoir site. On December 10th

, a kick-off meeting with Consoer Townsend 
Envirodyne (CTE) was held where the same information was relayed to CTE. 
CTE was directed to incorporate pipe storage and gasoline dispensing facilities 
into the reservoir design to allow space for the generation facility in the Service 
Yard. In addition to the pipe storage and gasoline facilities, equipment and 
material storage facilities were to be incorporated into the study. 

In January 2004, CTE issued a Reservoir Draft Final Report with exhibits 
showing proposed facility layout. After review of the report, DWC Staff concurred 
that the available space was limited and the site use criteria ranked in importance 
were: reservoir water storage, equipment and material storage, pipe storage, and 



Robert L. Martin 
75th Street Pipe Storage March 28, 2005 

then gasoline dispensing. As a result, Staff determined that remote pipe storage 
and a fuel fleet card system would be studied. 

OWC Staff discussed utilizing OWC owned property at all existing tank sites. 
Staff agreed that Tank Site #4, due to the amount of available property, would be 
the most suitable location of the four sites. CTE included the use of Tank Site #4 
in their final report date March 22, 2004. 

On May 13, 2004, OWC passed a resolution, which included the Master 
Engineering Agreement with CTE and subsequent Task Order #1 which 
authorized design of the facility at Tank Site #4. 

In regard to the alternative site, Staff did not give serious consideration to leasing 
space due to: inconsistency in renting property when OWC owns ample property; 
loss of custody & control of material integrity should the pipe be stored at a third
party's construction yard; health aspects should the pipe be contaminated during 
the third-party's yard operations. In addition Staff did not seriously consider 
utilizing a manufacturer's facility due to previously stated reasons as well as the 
nearest steel pipe manufacturer being located in West Virginia, USA. Staff did 
not consider approaching a manufacturer of a competing pipe material being in a 
closer facility, i.e. Price Brothers Company (formerly Cretex Concrete) in South 
Beloit, IL. 

Construction/SS-4 75th Street Pipe Storage Facility/memorandums/cb032805mem.doc 
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