
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 
CELEBRATING 15 YEARS OF WATER SERVICE 

AGENDA 
ENGINEERING & CONSTRUCTION COMMITTEE 

THURSDAY, SEPTEMBER 13, 2007 
7:00 P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

F. Saverino 
W. Maio 

W. Mueller 

II. Approval of Committee Meeting Minutes of August 9, 2007 

RECOMMENDED MOTION: To approve the Minutes of the August 9, 2007 
Committee Meeting of the DuPage Water Commission. 

III. Report of Status of Construction/Operations 

IV. Partial Pay Request 

A. Quick Response Contract 

1. Exploratory Excavation - DPPS Elmhurst (QR7-011A) $27,172.26 

2. Blow Off Valve Repair - 1-88 & Naperville Rd - Unincorporated 
Naperville $17,020.79 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of payments in the amount of $44,139.05 as part 
of the accounts payable, subject to submission of all contractually required 
documentation. 

V. Resolution No. R-53-07: A Resolution Approving and Authorizing the 
Execution of a Standard Form of Agreement between the DuPage Water 
Commission and Tank Industry Consultants, Inc. for Professional Services 
in Connection with the Evaluation of Fall Protection Systems at Five 
Commission Standpipes 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-53-07: A Resolution 
Approving and Authorizing the Execution of a Standard Form of Agreement 
between the DuPage Water Commission and Tank Industry Consultants, 
Inc. for Professional Services in Connection with the Evaluation of Fall 
Protection Systems at Five Commission Standpipes. 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 
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VI. Resolution No. R-54-07: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the September 13, 2007, DuPage Water 
Commission Meeting 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-54-07: A Resolution 
Approving and Ratifying Certain Contract Change Orders at the September 
13, 2007, DuPage Water Commission Meeting. 

VII. Resolution No. R-57-07: A Resolution Awarding a Contract for Supply of 
Engine Generator Units 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution No. R-57-07: A Resolution 
Awarding a Contract for Supply of Engine Generator Units. 

VIII. Adjournment 

Board/Agendas/Engineering/Eng0709.doc 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON THURSDAY, AUGUST 9, 2007 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 7:01 P.M. 

Committee members in attendance: F. Saverino, W. Maio, and S. Louis Rathje ex 
officio. 

Committee members absent: G. Wilcox and W. Mueller 

Also in attendance: T. McGhee, E. Kazmierczak, RC. Bostick, and F. Frelka. 

Commissioner Saverino moved to approve the Minutes of the July 12, 2007 
Engineering Committee. Motion seconded by Commissioner Maio and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

W. Maio and F. Saverino 
None 
G. Wilcox and W. Mueller 

The Committee reviewed the memorandum regarding the Status of Operations 
dated August 3, 2007. 

Commissioner Maio moved to recommend to the Commission approval of quick 
response progress payments in the total amount of $7,130.72 as part of the 
accounts payable, subject to submission of all contractually required 
documentation. 

Quick Response Contracts 

o QR7 -009A: Remove & Reinstall Frame & Grate on Air Release 
Valve - Darien $2,308,78 

o QR7-013A: Exploratory Excavation - Naperville Rd $4,821.94 

Motion seconded by Commissioner Saverino and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

W. Maio and F. Saverino 
None 
G. Wilcox and W. Mueller 
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Commissioner Maio moved to recommend to the Commission approval of 
Ordinance No. 0-9-07: An Ordinance Approving and Authorizing the Execution 
of a First Amendment to the Intergovernmental Agreement Concerning the 
Construction and Operation of Certain Connection Facilities by and between the 
DuPage Water Commission and the Village of Winfield and Requesting the 
Intergovernmental Transfer of Easement Rights for the Winfield Metering Station 
MS-27B Site and Authorizing the Execution of the Winfield Metering Station 
Easement Agreement. Motion seconded by Commissioner Saverino and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

W. Maio and F. Saverino 
None 
G. Wilcox and W. Mueller 

Commissioner Maio moved to recommend to the Commission approval of 
Resolution No. R-49-07: A Resolution Approving and Ratifying Certain Work 
Authorization Orders Under Quick Response Contract QR-7/05 at the August 9, 
2007, DuPage Water Commission Meeting. Motion seconded by Commissioner 
Saverino and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

W. Maio and F. Saverino 
None 
G. Wilcox and W. Mueller 

Commissioner Maio moved to recommend to the Commission approval of 
Resolution No. R-50-07: A Resolution Approving a First Amendment to Task 
Order No. 10 under the Master Contract with Consoer Townsend Envirodyne 
Engineers, Inc. Motion seconded by Commissioner Saverino and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

W. Maio and F. Saverino 
None 
G. Wilcox and W. Mueller 

Commissioner Saverino moved to recommend to the Commission approval of 
Resolution No. R-51-07: A Resolution Approving and Ratifying Certain Task 
Orders Under a Master Contract with EN Engineering, LLC at the August 9, 
2007, DuPage Water Commission Meeting. Motion seconded by Commissioner 
Maio and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

W. Maio and F. Saverino 
None 
G. Wilcox and W. Mueller 

Commissioner Maio moved to adjourn the meeting at 7:05 P.M. Motion seconded 
by Commissioner Saverino and unanimously approved by a Voice Vote. 

All voted aye. Motion carried. 

BOARD/MINUTES/ENG0809.doc 
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TO: 

DuPage Water Commission 
MEMORANDUM 

Robert Martin General Manager 

FROM: Terry McGheect11f Manager of Water Operations 
Ed Kazmiercz~f ' Pipeline Supervisor 
Chris Bostick Facilities Construction Supervisor 
John Schori Instrumentation Supervisor 
Frank Frelka GIS Coordinator 

DATE: September 7,2007 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of August were a total of 2.888 billion 
gallons. This represents an average day demand of 93.2 million gallons per day 
(MGD), which is lower than the August 2006 average day demand of 102.9 
MGD. The maximum day demand was 129.4 MGD on August 2,2007, which is 
lower than the August 2006 maximum day demand of 130.4 MGD. The minimum 
day flow was 79.6 MGD. The Commission's recorded total precipitation for the 
month of August of 8.08 inches compared to 3.78inches for August 2006. The 
level of Lake Michigan for August 2007 is 577.4 (Feet IGLD 1985) compared to 
577.9 (Feet IGLD 1985) for August of 2006. 

Construction Overview 

Contract PSD-6 Reservoir Addition - Division B - Cadwell Avenue Re-Alignment: 

The storm sewers, drainage, sub-base work, curb and gutter work for the 
relocated roadway is complete. In performing the sub-base work for the 
relocated roadway, the Contractor encountered an inordinate amount of unstable 
organic material (black dirt). In order to stabilize the road base, the Contractor 
needed to remove and replace this organic material with CA-1 aggregate for 
which there was no Unit Price established. Change Order #1 would add a Unit 
Price Item (C.O. #1), Unit Price ($22.90/ton), and approximate number of units 
(3,000 tons) to the Schedule of Prices for furnishing and installing CA-1 
aggregate. In addition, because similar organic material of unusual quantity was 
also unexpectedly found during the excavation and grading work for the storage 
pad in proximity to where residential foundations were removed and backfilled 
under previous demolition contracts, the cost of this atypical remedial work will 
be reflected in the next pay request under existing excavation and the newly-
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created CA-1 aggregate unit Other site condition remedial work will appear as a 
change order on the October DWC agenda. The completion date remains as 
November 15, 2007. 

Contract PSD-7 DPPS Electrical Generation 

The Generator Procurement bid opening was held on August 23, 2007. The 
Commission received three (3) bids: 

Base Bid 
Storage Battery Systems, Inc. 
(Kohler Engine Generators) $5,751,990.34 
Inland Detroit Diesel - Allison 
(Detroit Diesel EnQine Generators) $5,753,000.00 ($1,009.66 above low bid) 
Patten Industries, Inc. 
(Caterpillar Engine Generators) $6,417,608.00 ($665,617.66 above low bid) 

All bids were evaluated for compliance with the contractual and technical 
requirements for both the DuPage and Lexington Pump Stations. The bids of 
Storage Battery Systems, Inc. and Inland Detroit Diesel-Allison do not meet 
critical technical specifications and, in the case of Inland Detroit Diesel-Allison, 
does not meet critical contractual requirements. Even though the bid of Patten 
Industries also failed to meet all of the technical specifications, the deviations 
were comparatively minor and non-critical. The Engineer's recommendation is to 
award the contract to Patten Industries, Inc. Resolution R-57-07 appears on the 
agenda suspending the purchasing procedures of the Commission's By-Laws 
and awarding the contract to Patten Industries, excluding the Adjustment in Base 
Bid work. 

The generator facility design is underway, with 100% design expected in January 
2008. The DPPS project has been registered for LEED and the design and 
construction methods will be incorporated into the 60% design documents along 
with the results of the site security and space needs assessments. 

We continue experiencing electrical design delays due to ComEd not assigning a 
project manager for the utility related work. Other design disciplines remain on 
track. 

Contract PSC-4 Lexington Pump Station Electrical Generation I Photovoltaic 
Cells I Variable Frequency Drives 

The Engineer has provided 60% design documents for generation facilities 
(Division A) and variable frequency drive work (Division B) and also has 
submitted 80% design documents for the photovoltaic system (Division C). 
Commission Staff is reviewing these documents. 100% design documents for 
the Division A & B work are expected in January 2008 with the 100% design 
documents for the Division C design expected in November 2007. 
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the Division A & B work are expected in January 2008 with the 100% design 
documents for the Division C design expected in November 2007. 

Contract SS-5/07 Hydrodynamic Mixing System at Tank Site 4 East 

The contract was awarded to Horizon Bros. Painting Corporation. The 
completion date is September 29,2007. There is a concem that the Contractor 
will not be meeting the completion date due to outstanding insurance and shop 
drawing submittal requirements. 

Winfield Additional Connection 

The Commission is waiting on executed copies of the Intergovernmental 
Agreements from the Village of Winfield and also the required deposits before 
beginning the design work. 

Access Driveway at Tank Site #1 Roselle 

The driveway work is complete. 

Datastream 7i GIS Integration 

Preliminary work to prepare for the Datastream 7i and GIS integration is 
underway with the addition of data fields and development of parent-child 
relationships within Datastream to enable linking between the two programs. 
GIS integration is scheduled for Phase IV of the project later in the year. 

GIS Data Layers 

Numerous corrosion control data layers have been added to support 
development of the long-term corrosion control plan. These include layers for 
foreign rectifiers close to Commission facilities, other pipe crossings, past leak 
locations, cathodic protection ground beds and test sites, and other related 
information. Previous work on the pipeline linear referencing system has made it 
possible to plot data for the 2005 pipe-to-soil potential survey on the pipeline map 
to provide a visual status of the pipeline corrosion control efforts. 

ArcGIS Upgrade 

A Task Order has been approved for Patrick Engineering assistance in upgrading 
the ArcGIS software to version 9.2. 
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Pipeline Construction Overview 

CONTRACT VSR-1/06 VALVE STEM REPLACEMENT 

Contract is in the preliminary design phase, Two full size prototypes of the 
proposed installations have been installed in separate manholes, 

CONTRACT TW-4 AC CURRENT MITIGATION 

Work is expected to begin within the next several weeks, 

The following are attachments to this memorandum: 

1, DuPage Laboratory Bench Sheets for August, 2007 
2, Water Sales Analysis 01-August-03 to 31-August-07 
3, Chart showing Commission sales versus allocations 
4, Chart showing Commission sales versus historical averages 
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Terrance McGhee 
Manager of Water Operations 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR AUGUST 2007 
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DU PAGE WATER COMMISSION 

WATER SALES ANALYSIS 01-May-92 TO 30·Aug-07 

PER DAY AVERAGE 82,083,155 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

----------------- -------------_ .. _-----_.- --------------------------- ------_ .. _--_ ... _._------------------- ---------------.---."--- ----------------------- ---------------------- -------------------

May-05 2,751,156,000 2,826,791,957 97.32% $3,383,921.88 $3,669,175.96 7,991,723 0.28% 97.61% 
Jun-05 3,775,195,000 3,884,927,612 97.18% $4,645,553.10 $5,042,636.04 6,563,800 0.17% 97.34% 
Jul-05 4,078,909,000 4,145,332,157 98.40% $5,017,058.07 $5,380,641.14 6,773,400 0.16% 98.56% 
Aug-05 3,498,090,000 3,609,900,000 96.90% $4,302,650.7r $4,685,677.02 8,573,152 0.24% 97.14% 
Sep-05 3,202,484,000 3,289,206,394 97.36% $3,939,055.32 $4,269,389.90 6,689,590 0.20% 97.57% 
Oct-05 2,545,686,000 2,647,388,860 96.16% $3,131,193.78 $3,436,310.74 6,998,672 0.26% 96.42% 
Nov-05 2,238,636,000 2,261,375,216 98.99% $2,753,522.28 $2,935,265.03 5,496,962 0.24% 99.24% 
Dec-05 2,362,455,000 2,422,577,673 97.52% $2,905,819.65 $3,144,505.82 5,810,930 0.24% 97.76% 
Jan-06 2,241,162,000 2,303,320,263 97.30% $2,756,629.26 $3,063,415.95 4,323,441 0.19% 97.49% 
Feb-06 2,033,220,000 2,083,799,323 97.57% $2,500,915.68 $2,771,453.10 3,709,927 0.18% 97.75% 
Mar-06 2,189,124,000 2,245,513,008 97.49% $2,693,251.86 $2,986,532.30 5,523,343 0.25% 97.73% 
Apr-06 2,288,760,000 2,342,619,023 97.70%, $2,815,174.80 $3,115,683.30 3,928,470 0.17% 97.87% 

May-06 2,610,813,000 2,692,357,782 96.97% $3,237,408.12 $3,580,835.85 5,227,307 0.19% 97.17% 
Jun-06 2,992,447,000 3,070,487,707 97.46% $3,710,960.98 $4,083,748.65 4,407,260 0.14% 97.60% 
Jul-06 3,271,454,000 3,360,915,489 97.34% $4,056,602.96 $4,470,017.60 4,330,000 0.13% 97.47% 

Aug-06 3,182,143,000 3,278,914,023 97.05% $3,945,857.32 $4,360,955.65 4,157,170 0.13%, 97.18% 
Sep-06 2,472,175,000 2,539,240,000 97.36% $3,065,988.70 $3,377,189.20 4,242,692 0.17% 97.53% 
Oct-06 2,290,903,000 2,358,823,308 97.12% $2,840,719.72 $3,137,235.00 4,540,716 0.19% 97.31% 
Nov-06 2,180,207,000 2,227,311,241 97.89% $2,703,456.6f $2,962,323.95 28,850,568 1.30% 99.18% 
Dec-06 2,226,395,000 2,288,619,699 97.28% $2,760,729.80 $3,043,864.20 3,979,814 0.17% 97.46% 
Jan-07 2,220,804,000 2,280,218,308 97.39% $2,753,796.96 $3,032,690.35 3,980,439 0.17% 97.57% 
Feb-07 2,140,510,000 2,201,007,331 97. 25{)/{) $2,654,454.82 $2,927,339.75 3,710,444 0.17% 97.42% 
Mar-07 2,210,108,000 2,255,212,245 98.18% $2,741,312.06 $3,945,284.45 3,891,151 0.17% 98.35% 
Apr-07 2,181,740,000 2,251,116,429 96.92% $2,705,357.60 $2,993,984.85 4,352,433 0.19% 97.11% 

May-07 2,863,644,000 2,951,900,000 97.01% $2,978,988.48 $3,926,001.00 4,012,875 0.14% 97.15% 

Jun-07 3,292,831,000 3,396,024,774 96.96% $3,424,545.52 $4,516,712.95 4,468,064 0.13% 97.09% 
Jut-07 3,314,840,000 3,412,423,571 97.14% $3,447,433.60 $4,538,523.35 4,456,650 0.13% 97.27% 
Aug-07 2,883,008,000 2,966,379,286 97.19% $2,998,328.32 $3,945,284.45 4,172,900 0.14% 97.33% 

------------------------- ._----_._.-_._------------- -------------- -----------------_ .. _-_. . __ ... _----------------- -------------------_ .. - ---------------------- -------------------
TOTALS (1) 459,665,669,000 473,196,469,212 97.14% $607,383,978.13 $531,767,362.15 456,595,300 0.10% 97.24% 

============== =============== ======== ============== ============== ============= ============ =========== 

(1) - SINCE MAY 1, 1992 

(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION ROJECT USAGE 

Operations\Spreadsheets\H20SALES.xls 
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DU PAGE WATER COMMISSION SALES 
FY 2007-08 & FY 2006-07 VS. HISTORICAL AVERAGE 
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DU PAGE WATER COMMISSION 

:\ 
EXPLORATORY EXCAVATION . DPPS EI})jHU~ST (QR7-0itA) ii 

ACCT -# 50·6631 i~ 
ROSSI CONTRt\CTORS 
201 WEST LAKE STREET 
NORTHLAKE, IL 60154 

FRI MON TUE FRI HOURS 
01)/29'07 07/02/07 07/03/07 071061Ol UNITS RATE EXTENTION FEE AMOUN'r 

LABOR 
I.A80R FOREMAN - (N D'ANDREA) 800 800 1600 48.27 71232 
LABOR FOREMAN· OT (N D'ANDREA) 0,50 0.50 6535 3268 
LABOR FOREMAN - (J, LAUDANDO) 8,00 8.00 48.27 38616 
LABOR FOREMAN -- (J GUMBER) 8,00 8.00 48,27 38616 
OPERATOR CLASS 1 - (A AGRELLA) 800 800 1600 5858 937.28 
OPERATOR CLASS 1 . OT (A AGRELLA) 050 0.50 7896 3948 
OPERATOR CLASS 2 - (8 LAUDANDO) 8,00 800 800 24.00 58,03 1.39272 
OPERATOR CLASS 2 .. OT (S LAUDANDO) 0,50 050 78 13 3907 
LABOR BOTTOM· (M BIRARDI) 800 800 16.00 47,62 76192 
LABOR BOTTOM" OT (M. BIRAROI) 050 050 6437 3219 
LABOR TOP -- (R ROSSI) 8.00 8.00 16.00 47,27 756.32 
I.ABOR TOP· OT (R. ROSSI) 050 0.50 53,85 31 93 
LABOR TOP - (R AGUIRRE) 8.00 8.00 47,27 378 16 
LABOR TOP - (0. SALINAS JR ) 8.00 8.00 47,27 378 16 
LABOR TOP - (R. FUENTES) B.OO 8.00 47,27 378 16 
LABOR TOP - (I ZEPEDA) 8.00 8.00 47.27 378 16 
TRUCK DRIVER - (E DALY) 4.00 800 12.00 41,65 499,80 
TRUCK DRIVER . (J FALBO) 800 800 8,00 24.00 4165 999,60 
TRUCK DRIVER -- (J. O'SHEA) 8,00 8,00 4.00 20,00 41.65 833.00 

9,413,27 65.00% 15.531,90 
MATERIAL 
VILI_A PARK ELECTRICAL SUPPLY CO .. INC -INVOICE # 0166181 11752 117,52 
PRAIRIE MATERIAL • INVOICE # 93654915 234.54 234,54 
R & R MATERIALS" INVOICE # 43289 1.03500 1,035.00 
DUPAGE MATERIALS COMPANY - INVOICE # 54922MB 178.89 178.89 
8HEMIN -INVOICE # 651932SHEMIN· INVOICE # 661932 102,50 10250 

0.00 
0.00 

~ .. ~ ---

1,668.45 500% 1,751.87 
EQUIPMENT 
320 CL U BACKHOE 8.00 8,50 16.50 82,86 1,36719 
928 WHEEL LOADER 800 8.00 16.00 4450 712.00 
938 WHEEL LOADER 8,50 8.50 43.04 365,84 
SEMI DUMP TRACTOR 1600 20.00 20,00 56.00 62,36 3,492 16 
SEMI DUMP TRAILER 800 16,00 16.00 40.00 18.04 721.60 
50 T LOWBOY TRAILER 800 4,00 4.00 16,00 17 61 281 76 
F·550 DUMP TRUCK 800 8.50 8,00 8,00 32.50 32.04 1,04130 
F-250 PICK~UP TRUCK 800 8.50 8.00 1600 40,50 1473 596,57 
2" ELECTRIC PUMP 800 8.00 2.46 19,68 
2" ELECTRIC PUMP HOSE 16 00 16,00 0.10 1,60 
DOUBLE DRUM ROLLER 800 8.00 22.06 176.48 
SKID LOADER 800 8.00 2667 213,36 -----

~i-( 
8.989,54 1000% 9,888.49 

" \'2f\C7 <::>, j ;, 

~~,:j :17 I 7;) ,o<l, 27,172.26 
~o-c::)~ 

• w--/ 



DU PAGE WATER COMMISSION 

\ 
BLOW OFF VALVE REPAIR -1-88 & NAPERVILLE RD - UNINCORPORATED NAPERVILLE (QR7-014A) " 

ACCT. # 1398 (BILLED TO WALSH CONSTRUCTION) 
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IL 60164 

TUE WED HOURS 
07117107 07/18/07 UNITS RATE EXTENTION FEE AMOUNT 

LABOR 
LABOR FOREMAN - (J GUMBER) 8,00 800 16,00 4827 772,32 

LABOR FOREMAN - (J GUMBER) 0,50 0,50 1,00 65,35 65,35 
OPERATOR CLASS 1 - (A, AGRELLA) 800 8,00 16,00 58,58 937,28 
OPERATOR CLASS 1 - OT (A, AGRELLA) 050 050 1,00 78,96 78,96 

LABOR BOTTOM - (R ORTIZ-FUENTES) 800 8,00 16,00 47,62 761,92 
LABOR BOTTOM - OT (R ORTIZ-FUENTeS) 0,50 0,50 64,37 32,19 
LABOR TOP - (M BIRARDI) 8,00 8,00 47,27 378,16 
LABOR TOP - OT (M, BIRARDI) 0,50 0,50 63,85 31,93 

LABOR BOTTOM - (I ZEPEDA) 8,00 8,00 47,62 380,96 
TRUCK DRIVER - (C MORAVEC) 8,00 8,00 16,00 41,65 666.40 
TRUCK DRIVER - OT (C, MORAVEC) 0,50 0,50 56,85 2843 
TRUCK DRIVER - (R TROMBELLO) 8,00 8,00 41,65 333.20 
TRUCK DRIVER - (J, SCHMIDT) 8,00 8,00 41,65 333.20 
MECHANIC/WELDER - (T, WASHINGTON) 300 3,00 61,58 184,74 

4,985,04 65.00% 8,225,32 

MATERIAL 
R & R MATERIAL - INVOICE # 43316 699,12 721,90 1,42102 
R & J CONSTRUCTION SUPPLY CO" INC, - INVOICE # 642915 58,80 58,80 

1,479,82 5.00% 1,553,81 

EQUIPMENT 
320 CL U BACKHOE 8,50 8,50 17,00 82,86 1,408,62 

928 WHEEL LOADER 0,00 44,50 0,00 

938 WHEEL LOADER 0,00 43,04 0,00 
SEMI DUMP TRACTOR 24,00 2400 48,00 62,36 2,993,28 
SEMI DUMP TRAILER 8,00 8,00 16,00 18,04 288,64 
50 T LOWBOY TRAILER 8,00 8,00 16,00 1761 281,76 
DROP DECK TRAILER 8,00 8,00 16,00 14.00 224.00 
F-600 STEPVAN 8.50 8,00 16.50 2444 403.26 
F-250 PICK-UP TRUCK 8.50 8,50 17.00 14,73 25041 
2" ELECTRIC PUMP 8,00 8.00 16.00 246 39,36 
2" ELECTRIC PUMP HOSE 16,00 16.00 32.00 0.10 3.20 
GENERATOR -12,000 WATT 800 8,00 16.00 10.05 160.80 
1"X8'X20' STEEL TRAFFIC PLATE 500 500 10.00 33.00 330,00 
8'X10'X4" MANHOLE BOX 1.00 1 00 200 100,00 200,00 

blw d 1 
6,58333 10.00% 7,241,66 

,"",;...tA.. 
{39S (7,O/J'O.7! 17,020,79 

~ 



DuPAGE WATER COMMISSION 
CHANGE ORDER 

SHEET 1 OF _3_ 

PROJECT NAME: Relocation and Construction of 
Cadwell Avenue 

CHANGE ORDER NO. -.L 

LOCATION: Elmhurst, Illinois CONTRACT NO. PSD-6B 

CONTRACTOR: Accu-Paving Co., DATE: Sept. 14,2007 

I. A. 

a division of Mertes 
Contracting Corporation 

DESCRIPTION OF CHANGES INVOLVED: 

Add Unit Price Item (C.O. #1), Unit Price ($22.90Iton), and approximate 
number of units (3,000 tons) to the Schedule of Prices for furnishing and 
installing CA-1 aggregate; provided, however, that, as with all other Unit 
Price Items, the number of units of Unit Price Items stated in the Schedule 
of Prices are Owner's estimate only and shall not be used in establishing 
the Progress or Final Payments due Contractor, and the Contract Price 
shall be adjusted to reflect the actual number of acceptable units of Unit 
Price Items installed and complete in place upon Final Acceptance. 

B. REASON FOR CHANGE: 

An inordinate amount of unstable organic material (black dirt) was 
unexpectedly encountered during excavation and grading work for the 
relocated roadway and storage pad, requiring removal and replacement of 
the atypical organic material with CA-1 aggregate for stabilization of the 
roadway base and storage pad. 

REVISION IN CONTRACT PRICE: 

Negotiated at $22.90 per ton for an approximate net increase in the 
Contract Price by $68,700.00 (depending upon the number of units of CA-
1 aggregate ultimately installed) 

Approximate 
Number of Price 

Unit Price Item Unit Units Per Unit Extension 

C.O. #1 CA-1 Aggregate TON 3,000 $22.90 $68,700.00 



II. CHANGE ORDER CONDITIONS: 

SHEET 20F ~ 
CHANGE ORDER NO. _1_ 

1. The Completion Date established in the Contract, as signed or as modified 
by previous Change Orders, is hereby extended by ~ days, making the 
final Completion Date November 15, 2007. 

2. Any Work to be performed under this Change Order shall be provided, 
performed, and completed in full compliance with, and as required by or 
pursuant to, the Contract, including any Specifications and Contract 
Drawings for the Work to be performed under this Change Order and for 
Work of the same type as the Work to be performed under this Change 
Order, and as specified in the preceding "Description of Changes 
Involved." 

3. Unless otherwise provided herein, all Work included in this Change Order 
shall be guarantied and warranted as set forth in, and Contractor shall not 
be relieved from strict compliance with, the guaranty and warranty 
provisions of the Contract. 

4. All Work included in this Change Order shall be covered under the Bonds 
and the insurance coverages specified in the Contract. If the Contract 
Price, including this Change Order, exceeds the Contract Price set forth in 
the Contract, as signed, by twenty percent (20%), Contractor shall submit 
to Owner satisfactory evidence of such increased coverage under the 
Bonds. 



SHEET ~OF ~ 
CHANGE ORDER NO. _1_ 

III. ADJUSTMENTS IN CONTRACT PRICE: 

1. 

2. 

3. 

4. 

5. 

Original Contract Price 

Net (addition) (reduction) due 
to all previous Change Orders 
Nos. to __ _ 

Contract Price, not including 
this Change Order 

(Addition) (R€l€lIol@ti€lRl to Contract 
Price due to this Change Order 

Contract Price including this 
Change Order 

$ ____________ ~3~5~3,~04~0~.7~0 

$ _______________ ~O~.O=O 

$ ____________ ~3=5=3,=04~0~.7~0 

$ ____________ ~68=,~70~0~.0=0 

$ ____________ ~4=2~1,~74~0~.7~0 

RECOMMENDED FOR ACCEPTANCE: 

CONSULTING ENGINEERS: 

By: 

Consoer Townsend Envirodyne Engineers, Inc. 

Signature of Authorized 
Representative 

( ) 

Date 

ACCEPTED: By my authorized signature below, being first duly sworn on oath, I certify 
on behalf of Contractor that this Change Order does not authorize or necessitate an 
increase in the price of any subcontract under the Contract that is 50% or more of the 
original subcontract price. 

CONTRACTOR: 

By: 

DuPAGE WATER COMMISSION: 

By: 

Accu-Paving Co., a division of Mertes 
Contracting Corporation 

Signature of Authorized 
Representative 

Signature of Authorized 
Representative 

( 

) 

Date 

Date 
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