



# DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642  
(630)834-0100 Fax: (630)834-0120

**NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JUNE 2004 ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER COMMISSION WILL BE HELD AT 7:00 P.M. ON THURSDAY, JUNE 10, 2004, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE RESCHEDULED JUNE 2004 REGULAR COMMITTEE MEETING IS AS FOLLOWS:**

**AGENDA**  
**ENGINEERING COMMITTEE**  
**THURSDAY, JUNE 10, 2004**  
**7:00 P.M.**

**COMMITTEE MEMBERS**

G. Wilcox, Chair  
R. Benson  
W. Mueller  
R. Ferraro (designated)

**600 EAST BUTTERFIELD ROAD**  
**ELMHURST, IL 60126**

- I. Roll Call
- II. Approval of Minutes for Committee Meeting of May 13, 2004
- III. Report of Status of Construction/Operations
- IV. Status Report of Contract TW-3
  - Phase 1 – Stearns Road (pipe under roadway improvement)
- V. Change Orders
  - Change Order No. 5: Contract TIB-1 (Inner Belt Transmission Main)
- VI. Partial Pay Request
  - A. Progress Payment No. 22: Contract BOV-1 (Blow Off Valve Repair)
  - B. Progress Payment No. 2: Contract TIB-1 (Inner Belt Transmission Main)
  - C. Quick Response Contract
    1. QRE1-007A – Replace Service at 229 Middaugh due to Ground Settling
- VII. Darien Drainage Issue
- VIII. Other
- IX. Adjournment

All visitors must present a valid drivers license or other government-issued photo identification, sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.

**MINUTES OF A MEETING OF THE  
ENGINEERING & CONSTRUCTION COMMITTEE  
OF THE DU PAGE WATER COMMISSION  
HELD ON MAY 13, 2004  
600 EAST BUTTERFIELD ROAD  
ELMHURST, ILLINOIS**

The meeting was called to order at 7:10 P.M.

Committee members in attendance: R. Benson and W. Mueller

Committee members absent: G. Wilcox

Also in attendance: R. Martin, E. Kazmierczak and W. Green (AB&H)

Commissioner Benson moved that the Minutes of the April 7, 2004 Engineering Committee be approved. Motion seconded by Commissioner Mueller and passed unanimously as follows:

Aye: R. Benson and W. Mueller  
Nay: None  
Absent: G. Wilcox

Commissioner Benson moved to recommend to the Commission approval of the change orders in the amount of \$321,200.00 and approval of Resolution No. R-20-04 during the Omnibus Vote Agenda.

- A. Ratify Change Order No. 30: Contract TSW-3 (Southwest Transmission Main) in the credit amount of \$8,800.00.
- B. Change Order No. 43: Contract TW-2 (West Transmission Main) in the amount of \$330,000.00.

Motion seconded by Commissioner Mueller and passed unanimously as follows:

Aye: R. Benson and W. Mueller  
Nay: None  
Absent: G. Wilcox

Commissioner Benson moved to recommend approval of progress payments in the amount of \$529,880.04 as part of the Accounts Payable, subject to submission of all contractually required documentation.

Minutes 5/13/04 Engineering Meeting

- A. Progress Payment No. 21: Contract BOV-1 (Blow Off Valve Repair) in the amount of \$358,298.60
- B. Progress Payment No. 1: Contract TIB-1 (Inner Belt Transmission Main) in the amount of \$123,890.37.
- C. Progress Payment No. 35: Contract TW-2 (West Transmission Main) in the amount of \$47,691.07.

Motion seconded by Commissioner Mueller and passed unanimously as follows:

Aye: R. Benson and W. Mueller  
Nay: None  
Absent: G. Wilcox

Commissioner Benson moved to recommend approval of the final payment for Contract MS-13 in the amount of \$99,000.00 as part of the accounts payable, subject to submission of all contractually required documentation. Motion seconded by Commissioner Mueller and passed unanimously as follows:

- Final Payment 4: MS-13 (Oakbrook Terrace MS-17B) in the amount of \$99,000.00.

Aye: R. Benson and W. Mueller  
Nay: None  
Absent: G. Wilcox

Commissioner Benson moved to recommend approval of Resolution R-23-04 and R-26-04 during the Omnibus Vote Agenda. Motion seconded by Commissioner Mueller and passed unanimously as follows:

- A. Alvord Burdick & Howson Task Order No. 18 for a cost not to exceed \$52,400.00.
- B. Consoer Townsend Envirodyne Task Order No. 1 for a cost not to exceed \$80,116.00.
- C. Consoer Townsend Envirodyne Task Order No. 2 on a time charge basis.

Aye: R. Benson and W. Mueller  
Nay: None  
Absent: G. Wilcox

Minutes 5/13/04 Engineering Meeting

~~Commissioner Benson moved to adjourn the meeting at 7:26 P.M.~~ Seconded by Commissioner Mueller and unanimously approved by a Voice Vote.

Aye: R. Benson and W. Mueller  
Nay: None  
Absent: G. Wilcox

Board/Minutes/Engineering/ENG0405.doc



# DuPage Water Commission

## MEMORANDUM

TO: Engineering Committee

FROM: Robert L. Martin, P.E.  
General Manager

DATE: June 4, 2004

SUBJECT: Status of Operations

### **Operations Overview**

The Commission's sales for the month of May were a total of 2.600 billion gallons. This represents an average day of 83.9 million gallons per day (MGD), which is lower than the May 2003 average day demand of 84.6 MGD. The maximum day demand was 91.4 million gallons (May 9, 2004), which is lower than the May 2003 maximum day of 100.5 million gallons. The minimum day flow was 76.8 million gallons. The Commission recorded a total precipitation for the month of May of 4.11 inches compared to 5.56 inches for May 2003.

### **Operations Construction Overview**

#### **Contract PSD-6 Reservoir Addition**

Consoer Townsend Envirodyne (CTE) is in the design phase of the project. Staff is reviewing the 60% design plans and specifications. Additional engineering for the reservoir roof load change, the ozone building, equipment and a materials storage facility is underway. The design period is 180 days from March 22, 2004, with expected completion on September 18, 2004.

#### **Contract PSD-7 DPPS Electrical Generation**

Staff is providing additional "as-built" drawings and specification data to Camp Dresser & McKee (CDM) to assist in their design. Once CDM has reviewed this information, a kick-off meeting will be scheduled to discuss needs and alternatives for the design. The design period is 32 weeks with a completion expected December 24, 2004.

#### **Remote Pipe Storage Facility**

CTE has met with staff to discuss the facility.

**Pipeline Construction Overview****Contract TSW-3/98 Southwest Transmission Main**

Replacement valve has been received and field tested. Installation is scheduled for the week of June 7, 2004.

Lost Time Accidents to Date 06/04/04 0 Days

**Contract TW-2/00 West Transmission Main**

Contractor is working on punch list items and will begin submitting documentation as required by contract for project acceptance and close out. The pipeline will be put into operation once the remaining valve is installed in Contract TSW-3.

Lost Time Accidents to Date 06/04/04 0 Days

**Contract BOV-1/02 Blow-Off Valve Improvements**

Rossi Contracting Co. Inc. has completed 336 blow-off valves to date with 9 remaining. This represents 97% of contract completion.

Lost Time Accidents to Date 06/04/04 0 Days

**Contract TIB-1/03 Inner Belt Transmission Main**

Blasting has been completed at the Elmhurst WWTP tunnel shaft site. Tunnel boring is scheduled to begin the week of June 7<sup>th</sup>. Contractor began excavation work for the jacking pit located at the Roosevelt Road. Shop testing of the pipe was performed on May 25<sup>th</sup>. Contractor began accepting on site pipe delivery last week. West Shore Pipeline may begin relocation work within the next 2 weeks. BP Amoco is currently working on design drawings for their relocation work. No anticipated start of construction for this work is available at this time.

Lost Time Accidents to Date 06/04/04 0 Days

**Contract QR-6**

The construction of a tee connection at Highland Avenue and Majestic Drive is scheduled to begin within the next month. This construction will become part of the future feeder main to the Village of Lombard's proposed meter station 14E. The connection to the existing Highland Avenue main is being done at this time under the Commission's QR contract in order to coordinate the work with the Village of Lombard and the roadway improvements of Highland Avenue currently underway.

Contract TW-3 West Transmission Main

Final plans and specifications for the Phase 1 portion of the project were received on May 14<sup>th</sup>. These plans and specifications are currently under review by staff. Revised Phase 2 drawings have been submitted to the Village of Carol Stream, Wayne Township and the Forest Preserve District for their review and comment.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for May, 2004
2. Water Sales Analysis 01-May-00 to 31-May-04

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET  
MONTHLY REPORT FOR MAY 2004

## LEXINGTON SUPPLY

## DUPAGE DISCHARGE

DAY	FREE CL <sub>2</sub> mg/l	TURBIDITY NTU	PO <sub>4</sub> mg/l	FREE CL <sub>2</sub> mg/l	TURBIDITY NTU	TEMP °F	pH	Fluoride mg/l	PO <sub>4</sub> mg/l	P.A.C. LBS/MG	ANALYST INT
1	0.81	0.10	0.54	0.82	0.09	55	7.4	1.0	0.51	0	KD
2	0.80	0.11	0.54	0.81	0.10	54	7.4	1.0	0.55	0	LS
3	0.79	0.10	0.51	0.83	0.09	54	7.4	1.0	0.52	0	LS
4	0.75	0.12	0.51	0.79	0.10	55	7.5	1.1	0.54	0	LS
5	0.75	0.12	0.50	0.78	0.10	55	7.5	1.1	0.53	0	LS
6	0.73	0.11	0.52	0.77	0.09	55	7.5	1.1	0.53	0	KD
7	0.74	0.10	0.51	0.76	0.07	55	7.5	1.0	0.53	0	KD
8	0.76	0.10	0.54	0.80	0.08	56	7.5	1.0	0.51	0	KD
9	0.78	0.10	0.54	0.81	0.09	56	7.5	1.1	0.51	0	KD
10	0.75	0.11	0.50	0.84	0.11	56	7.5	1.0	0.51	0	LS
11	0.79	0.10	0.50	0.82	0.10	56	7.5	1.0	0.49	0	LS
12	0.78	0.09	0.50	0.82	0.09	57	7.5	1.1	0.49	0	LS
13	0.78	0.10	0.48	0.81	0.08	58	7.5	1.0	0.52	0	LS
14	0.77	0.10	0.52	0.81	0.09	59	7.5	0.9	0.52	0	KD
15	0.78	0.10	0.52	0.84	0.09	58	7.4	1.0	0.48	0	MB
16	0.78	0.09	0.51	0.81	0.10	59	7.5	1.0	0.49	0	KD
17	0.75	0.09	0.51	0.82	0.11	59	7.5	1.0	0.51	0	KD
18	0.77	0.10	0.54	0.82	0.10	58	7.5	1.0	0.52	0	LS
19	0.78	0.09	0.54	0.83	0.11	58	7.5	1.1	0.50	0	LS
20	0.78	0.10	0.53	0.83	0.10	58	7.5	1.1	0.52	0	LS
21	0.75	0.09	0.53	0.83	0.09	59	7.5	1.0	0.53	0	LS
22	0.78	0.10	0.50	0.81	0.09	60	7.5	1.0	0.51	0	KD
23	0.75	0.10	0.50	0.79	0.09	60	7.5	0.9	0.54	0	KD
24	0.74	0.10	0.52	0.78	0.10	60	7.5	1.0	0.52	0	KD
25	0.72	0.11	0.52	0.79	0.10	62	7.5	1.0	0.52	0	KD
26	0.73	0.11	0.53	0.80	0.09	61	7.5	1.1	0.54	0	LS
27	0.75	0.10	0.51	0.81	0.10	61	7.5	1.0	0.49	0	LS
28	0.75	0.11	0.50	0.82	0.11	61	7.5	1.0	0.48	0	LS
29	0.73	0.11	0.50	0.81	0.10	61	7.5	1.0	0.49	0	LS
30	0.74	0.09	0.49	0.82	0.09	61	7.5	1.1	0.51	0	MB
31	0.74	0.10	0.51	0.81	0.10	61	7.4	1.1	0.49	0	MB
AVG	0.76	0.10	0.52	0.81	0.10	58	7.5	1.0	0.51	0	
MAX	0.81	0.12	0.54	0.84	0.11	62	7.5	1.1	0.55	0	
MIN	0.72	0.09	0.48	0.76	0.07	54	7.4	0.9	0.48	0	

  
Terrance McGhee  
Operations Supervisor

  
Robert L. Martin  
General Manager



DU PAGE WATER COMMISSION  
WATER SALES ANALYSIS

01-May-92 TO 31-May-04

PER DAY AVERAGE 80,719,251

MONTH	SALES TO CUSTOMERS (GALLONS)	PURCHASES FROM CHICAGO (GALLONS)	GALLONS BILLED %	BILLINGS TO CUSTOMERS	BILLINGS FROM CHICAGO	DOCUMENTED COMMISSION WATER USE (2)	DOCUMENTED COMMISSION WATER USE %	TOTAL ACCOUNTED FOR %
May-01	2,679,850,000	2,792,321,195	95.97%	\$3,564,200.50	\$3,155,322.95	12,320,840	0.44%	96.41%
Jun-01	2,944,352,000	3,026,438,540	97.29%	\$3,915,988.16	\$3,419,875.55	10,068,050	0.33%	97.62%
Jul-01	3,729,441,000	3,839,156,549	97.14%	\$4,960,156.53	\$4,338,246.90	2,171,700	0.06%	97.20%
Aug-01	3,217,436,000	3,265,655,796	98.52%	\$4,279,189.88	\$3,690,191.05	1,156,800	0.04%	98.56%
Sep-01	2,552,219,000	2,639,772,522	96.68%	\$3,394,451.27	\$2,982,942.95	7,064,124	0.27%	96.95%
Oct-01	2,382,399,000	2,441,347,080	97.59%	\$3,168,590.67	\$2,758,722.20	7,511,120	0.31%	97.89%
Nov-01	2,212,776,000	2,246,511,018	98.50%	\$2,942,992.08	\$2,538,557.45	7,110,473	0.32%	98.81%
Dec-01	2,289,859,000	2,319,285,708	98.73%	\$3,045,512.47	\$2,620,792.85	917,200	0.04%	98.77%
Jan-02	2,320,798,000	2,351,613,013	98.69%	\$3,086,661.34	\$2,763,145.29	1,017,300	0.04%	98.73%
Feb-02	2,101,092,000	2,140,899,881	98.14%	\$2,794,452.36	\$2,515,557.36	1,134,300	0.05%	98.19%
Mar-02	2,282,553,000	2,369,611,940	96.33%	\$3,035,795.49	\$2,784,293.72	18,554,160	0.78%	97.11%
Apr-02	2,279,744,000	2,353,213,915	96.88%	\$3,032,059.52	\$2,765,026.04	1,118,700	0.05%	96.93%
May-02	2,530,549,000	2,620,422,434	96.57%	\$3,390,935.66	\$3,078,996.36	10,740,300	0.41%	96.98%
Jun-02	2,974,993,000	3,064,246,366	97.09%	\$3,986,490.62	\$3,600,489.48	2,949,188	0.10%	97.18%
Jul-02	3,818,677,000	3,928,688,630	97.20%	\$5,117,027.18	\$4,616,209.14	1,407,000	0.04%	97.24%
Aug-02	3,243,485,000	3,347,860,391	96.88%	\$4,346,269.90	\$3,933,735.96	1,155,200	0.03%	96.92%
Sep-02	2,941,334,000	3,026,340,894	97.19%	\$3,941,387.56	\$3,555,950.55	1,130,900	0.04%	97.23%
Oct-02	2,515,785,000	2,551,823,030	98.59%	\$3,371,216.38	\$2,998,392.06	1,354,600	0.05%	98.64%
Nov-02	2,264,094,000	2,328,010,928	97.25%	\$3,034,011.20	\$2,735,412.84	811,900	0.03%	97.29%
Dec-02	2,384,875,000	2,439,819,728	97.75%	\$3,195,844.10	\$2,866,788.18	885,300	0.04%	97.78%
Jan-03	2,430,849,000	2,496,371,382	97.38%	\$3,257,685.17	\$3,053,062.20	751,400	0.03%	97.41%
Feb-03	2,166,550,000	2,216,028,831	97.77%	\$2,903,280.54	\$2,710,203.26	919,100	0.04%	97.81%
Mar-03	2,347,318,000	2,412,660,360	97.29%	\$3,145,477.42	\$2,950,683.62	835,700	0.03%	97.33%
Apr-03	2,338,518,000	2,401,856,926	97.36%	\$3,133,682.63	\$2,937,471.02	12,052,576	0.50%	97.86%
May-03	2,622,301,000	2,711,004,309	96.73%	\$3,619,032.96	\$3,315,558.27	3,119,550	0.12%	96.84%
Jun-03	3,031,274,000	3,129,263,410	96.87%	\$4,183,476.12	\$3,827,089.15	9,583,535	0.31%	97.17%
Jul-03	3,114,181,000	3,213,079,828	96.92%	\$4,297,569.78	\$3,929,596.63	3,414,287	0.11%	97.03%
Aug-03	3,137,669,000	3,237,477,343	96.92%	\$4,330,318.18	\$3,959,434.79	6,589,500	0.20%	97.12%
Sep-03	2,775,903,000	2,842,321,431	97.66%	\$3,830,750.38	\$3,476,159.11	1,081,000	0.04%	97.70%
Oct-03	2,463,017,000	2,531,079,199	97.31%	\$3,361,577.64	\$3,095,509.86	1,199,100	0.05%	97.36%
Nov-03	2,220,837,000	2,263,237,760	98.13%	\$3,110,603.92	\$2,767,939.78	1,004,600	0.04%	98.17%
Dec-03	2,302,995,000	2,357,446,124	97.69%	\$3,178,138.40	\$2,883,156.61	785,500	0.03%	97.72%
Jan-04	2,353,099,000	2,415,231,136	97.43%	\$3,247,276.62	\$3,040,776.00	999,500	0.04%	97.47%
Feb-04	2,205,542,000	2,253,789,245	97.86%	\$3,043,647.96	\$2,837,520.66	799,100	0.04%	97.89%
Mar-04	2,240,813,000	2,290,496,569	97.83%	\$3,092,321.94	\$2,883,735.18	883,800	0.04%	97.87%
Apr-04	2,331,090,000	2,380,618,809	97.92%	\$3,218,939.40	\$2,997,199.08	875,000	0.04%	97.96%
May-04	2,600,130,000	2,676,783,908	97.14%	\$3,718,185.90	\$3,370,070.94	1,031,900	0.04%	97.17%
TOTALS (1)	356,294,771,000	367,064,639,895	97.07%	\$476,692,028.38	\$392,137,085.09	271,839,291	0.07%	97.14%

(1) - SINCE MAY 1, 1992

(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES.xls

# ALVORD, BURDICK & HOWSON, L. L. C.


## ENGINEERS

SERVICES  
WATER SUPPLY, PURIFICATION AND DISTRIBUTION  
WASTEWATER COLLECTION AND TREATMENT  
FLOOD RELIEF  
STORMWATER FACILITIES  
INVESTIGATIONS, REPORTS AND DESIGNS  
CONSTRUCTION AND OPERATION SERVICES  
APPRAISALS AND RATE REPORTS

20 NORTH WACKER DRIVE • SUITE 1401  
CHICAGO, IL 60606  
TEL. (312) 236-9147 FAX: (312) 236-0692  
E-MAIL: SERV@ABHENGINEERS.COM

JOHN W. ALVORD 1861-1943	CHARLES B. BURDICK 1874-1955	LOUIS R. HOWSON 1887-1985
DONALD E. ECKMANN	DR. YA-TAI LIN	
J. WARREN GREEN	BON G. MUI	DR. RAY S.T. CHENG
WILLIAM L. MEINHOLZ	RICHARD D. SHEA	

MEMBERS  
AMERICAN COUNCIL OF ENGINEERING COMPANIES  
AMERICAN PUBLIC WORKS ASSOCIATION  
AMERICAN SOCIETY OF CIVIL ENGINEERS  
AMERICAN WATER WORKS ASSOCIATION  
CHICAGOLAND CHAMBER OF COMMERCE  
NATIONAL ASSOCIATION OF  
CORROSION ENGINEERS  
WATER ENVIRONMENT FEDERATION  
WESTERN SOCIETY OF ENGINEERS



June 01, 2004

Mr. Robert Martin, P.E.  
General Manager  
DuPage Water Commission  
600 E. Butterfield Road  
Elmhurst, IL 60126-4642

Re: DuPage Water Commission  
West Transmission Main  
Contract TW - 3/04

Dear Mr. Martin:

As requested, the design status of referenced project is as follows:

1. We estimate that the total number of drawings for the entire project would be approximately 108. We estimate, at this time, six(6) additional drawings for 16" connection to MS-18C.
2. Final drawings and specifications for TW-3, PHASE I, on Stearns Road from South Bartlett Road to County Farm Road, were submitted to the Commission on May 13, 2004 and May 14, 2004 respectively for the Commission's review and comments. We are awaiting the Commission's comments at present.
3. As per verbal instructions received from the Commission during progress meeting on May 17, 2004, we have withheld progress of work on TW-3 project except for the PHASE I portion of the project.
4. The instructions received from the Commission on April 22, 2004, to proceed with preparations of final drawings and specifications for TW-3, PHASE II which will be on Fair Oaks Road from St. Charles Road to Army Trail Road as soon as the PHASE I was completed, are not implemented as a result of the instructions received on May 17, 2004.

However, the revised drawings for the PHASE II have been forwarded to the Village of Carol Stream, Wayne Township and the Forest Preserve District for their review and comments.


5. For TW-3, PHASE I, we have sent in permit applications to IEPA for Construction and NPDES, DuPage County DOT and Corp of Engineers, and advised DuPage County DEC about the project.

If you have any questions, please contact us.

Very truly yours,

ALVORD, BURDICK & HOWSON L.L.C.

By



Girish K. Machhar, P.E.

CC: Mr. Ed Kazmierczak, DWC  
Mr. Warren Green, ABH

## CHANGE ORDER

### THE DUPAGE WATER COMMISSION

SHEET 1 OF 3

PROJECT NAME: Innerbelt Transmission Main

CHANGE ORDER NO. 05

LOCATION: Butterfield Road To Prairie Path

CONTRACT NO. TIB-1/03

CONTRACTOR: Rossi Contractors, Inc.

DATE: June 02, 2004

#### I. A. DESCRIPTION OF CHANGES INVOLVED:

Amend the quantity of Item No. 40, 6" DI Pipe Watermain and Line Item No. 1 of the Change Order No. 01, 8" DI Water Main as indicated below.

#### B. REASON FOR CHANGE:

To reflect the actual field conditions.

#### C. REVISION IN PRICE:

UNIT PRICE:

ADDITION:

Item No. 40, 6" DI Pipe	300 L.F. @ \$35.52/L.F.	\$10,656.00
Water Main		

DEDUCTION:

Line Item No.1, CO No.1	225 L.F. @ \$49.21/L.F.	<u>\$11,072.25</u>
8" DI Water Main		

**TOTAL (\$416.25)**

**CHANGE ORDER NO. 05**

**II. CHANGE ORDER CONDITIONS:**

1. The Contract completion date established in the Original Contract or as modified by previous Change Orders is hereby extended by 0 calendar days, making the final completion date **August 29, 2005**.
2. Any additional work to be performed under this Change Order shall be carried out in compliance with the specifications included in the preceding Description of Changes Involved, with the Contract Drawings designated as Innerbelt Transmission Main, and under the provisions of the Original Contract, including compliance with applicable Equipment Specifications, General Specifications, and Project Specifications for the same type of work.
3. This Change Order unless otherwise provided herein does not relieve the contractor from strict compliance with the guarantee provisions of the Original Contract, particularly those pertaining to performance and operation of equipment.
4. The Contractor expressly agrees he will place under coverage of his Performance and Payment Bonds and Contractor's Insurance all work covered by this Change Order. The Contractor will furnish to the Owner evidence of increased coverage of his Performance and Payment Bonds for the accrued value of all Change Orders which exceeds the Original Contract Price by twenty percent (20%).

## CHANGE ORDER NO. 05

## III. ADJUSTMENTS IN AMOUNT OF CONTRACT:

- |    |  |                        |
|----|--|------------------------|
| 1. | Amount of Original Contract                              | <u>\$12,730,597.31</u> |
| 2. | Net change due to<br>previous Change Orders<br>No.1 to 4 | <u>\$ 332,896.05</u>   |
| 3. | Amount of Contract, not including<br>this Change Order   | <u>\$13,063,493.36</u> |
| 4. | Addition to Contract<br>due to this Change Order         | <u>(\$416.25)</u>      |
| 5. | Amount of Contract including this<br>Change Order        | <u>\$13,063,077.11</u> |

RECOMMENDED FOR ACCEPTANCE: F. Berezin ( 6-03-04 )  
For Alvord, Burdick, & Howson Date  
Consulting Engineers

ACCEPTED BY CONTRACTOR: Rossi Contractors, Inc.

BY: [Signature] ( 6-03-04 )  
Signature of Date  
Authorized Representative

DUPAGE WATER COMMISSION:

BY: \_\_\_\_\_ ( \_\_\_\_\_ )  
Robert L. Martin Date  
General Manager

BLOW OFF VALVE REPAIR (BOV-1)

DATE

05/31/04

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

ACCOUNT #



AMOUNT

WF-6631 \$201,238.82

WF-3520 (\$20,123.88)

WF-3530 (\$1,140.00)

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
	CONTRACT SUB-TOTALS				\$7,812,435.00 =====		\$7,747,959.40 =====		\$6,643,793.29		\$6,442,554.47		\$201,238.82		\$1,104,166.11
	RETENTION	10.00%							(\$664,379.33)		(\$644,255.45)		(\$20,123.88)		\$664,379.33
	CONTRACT TOTALS								\$5,979,413.96		\$5,798,299.02		\$181,114.94		\$1,768,545.44 =====
DEDUCTS/BONUS															
1X	EXCESS ENGINEERING COSTS-DWC		HRS.	(60.00)				617.50	(\$37,050.00)	598.50	(\$35,910.00)	19.00	(\$1,140.00)		
	NET PAYMENT TO CONTRACTOR								\$5,942,363.96 =====		\$5,762,389.02 =====		\$179,974.94 =====		
	CHANGE ORDER PERCENTAGE								-0.83%						

STAFF APPROVALS	
ENGINEERING	
ACCOUNTING	

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

ACCOUNT # AMOUNT  
WF-6631 \$201,238.82  
WF-3520 (\$20,123.88)  
WF-3530 (\$1,140.00)

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
1	Valve #1	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
2	Valve #2	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	0%	\$0.00	0%	\$0.00
3	Valve #3	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
4	Valve #4	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
5	Valve #5	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
6	Valve #6	100%	Lump Sum	\$50,500.00	\$50,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
7	Valve #7	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
8	Valve #8	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
9	Valve #9	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
10	Valve #10	100%	Lump Sum	\$19,300.00	\$19,300.00	100%	\$19,300.00	100%	\$19,300.00	100%	\$19,300.00	0%	\$0.00	0%	\$0.00
11	Valve #11	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
12	Valve #12	100%	Lump Sum	\$16,200.00	\$16,200.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
13	Valve #13	100%	Lump Sum	\$14,600.00	\$14,600.00	100%	\$14,600.00	100%	\$14,600.00	100%	\$14,600.00	0%	\$0.00	0%	\$0.00
14	Valve #14	100%	Lump Sum	\$49,600.00	\$49,600.00	100%	\$49,600.00	100%	\$49,600.00	100%	\$49,600.00	0%	\$0.00	0%	\$0.00
15	Valve #15	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
16	Valve #16	100%	Lump Sum	\$48,500.00	\$48,500.00	100%	\$48,500.00	100%	\$48,500.00	100%	\$48,500.00	0%	\$0.00	0%	\$0.00
17	Valve #17	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
18	Valve #18	100%	Lump Sum	\$49,400.00	\$49,400.00	100%	\$49,400.00	100%	\$49,400.00	100%	\$49,400.00	0%	\$0.00	0%	\$0.00
19	Valve #19	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
20	Valve #20	100%	Lump Sum	\$13,900.00	\$13,900.00	100%	\$13,900.00	100%	\$13,900.00	100%	\$13,900.00	0%	\$0.00	0%	\$0.00
21	Valve #21	100%	Lump Sum	\$19,600.00	\$19,600.00	100%	\$19,600.00	100%	\$19,600.00	100%	\$19,600.00	0%	\$0.00	0%	\$0.00
22	Valve #22	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
23	Valve #23	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
24	Valve #24	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
25	Valve #25	100%	Lump Sum	\$18,700.00	\$18,700.00	100%	\$18,700.00	100%	\$18,700.00	100%	\$18,700.00	0%	\$0.00	0%	\$0.00
26	Valve #26	100%	Lump Sum	\$19,400.00	\$19,400.00	100%	\$19,400.00	100%	\$19,400.00	100%	\$19,400.00	0%	\$0.00	0%	\$0.00
27	Valve #27	100%	Lump Sum	\$15,700.00	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	0%	\$0.00	0%	\$0.00
28	Valve #28	100%	Lump Sum	\$16,900.00	\$16,900.00	100%	\$16,900.00	100%	\$16,900.00	100%	\$16,900.00	0%	\$0.00	0%	\$0.00
29	Valve #29	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
30	Valve #30	100%	Lump Sum	\$14,800.00	\$14,800.00	100%	\$14,800.00	100%	\$14,800.00	100%	\$14,800.00	0%	\$0.00	0%	\$0.00
31	Valve #31	100%	Lump Sum	\$15,700.00	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	0%	\$0.00	0%	\$0.00
32	Valve #32	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
33	Valve #33	100%	Lump Sum	\$68,600.00	\$68,600.00	100%	\$68,600.00	100%	\$68,600.00	100%	\$68,600.00	0%	\$0.00	0%	\$0.00
34	Valve #34	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
35	Valve #35	100%	Lump Sum	\$13,800.00	\$13,800.00	100%	\$13,800.00	100%	\$13,800.00	100%	\$13,800.00	0%	\$0.00	0%	\$0.00
36	Valve #36	100%	Lump Sum	\$51,700.00	\$51,700.00	100%	\$51,700.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$51,700.00
37	Valve #37	100%	Lump Sum	\$69,500.00	\$69,500.00	100%	\$69,500.00	100%	\$69,500.00	100%	\$69,500.00	0%	\$0.00	0%	\$0.00
38	Valve #38	100%	Lump Sum	\$19,500.00	\$19,500.00	100%	\$19,500.00	100%	\$19,500.00	100%	\$19,500.00	0%	\$0.00	0%	\$0.00
39	Valve #39	100%	Lump Sum	\$15,500.00	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	0%	\$0.00	0%	\$0.00
40	Valve #40	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00
41	Valve #41	100%	Lump Sum	\$18,600.00	\$18,600.00	100%	\$18,600.00	100%	\$18,600.00	100%	\$18,600.00	0%	\$0.00	0%	\$0.00
42	Valve #42	100%	Lump Sum	\$47,600.00	\$47,600.00	100%	\$47,600.00	100%	\$47,600.00	100%	\$47,600.00	0%	\$0.00	0%	\$0.00
43	Valve #43	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
44	Valve #44	100%	Lump Sum	\$48,800.00	\$48,800.00	100%	\$48,800.00	100%	\$48,800.00	100%	\$48,800.00	0%	\$0.00	0%	\$0.00
45	Valve #45	100%	Lump Sum	\$48,500.00	\$48,500.00	100%	\$48,500.00	100%	\$48,500.00	100%	\$48,500.00	0%	\$0.00	0%	\$0.00
46	Valve #46	100%	Lump Sum	\$49,300.00	\$49,300.00	100%	\$49,300.00	100%	\$49,300.00	100%	\$49,300.00	0%	\$0.00	0%	\$0.00
47	Valve #47	100%	Lump Sum	\$13,100.00	\$13,100.00	100%	\$13,100.00	100%	\$13,100.00	100%	\$13,100.00	0%	\$0.00	0%	\$0.00
48	Valve #48	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
49	Valve #49	100%	Lump Sum	\$49,500.00	\$49,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
50	Valve #50	100%	Lump Sum	\$13,800.00	\$13,800.00	100%	\$13,800.00	100%	\$13,800.00	100%	\$13,800.00	0%	\$0.00	0%	\$0.00
51	Valve #51	100%	Lump Sum	\$11,300.00	\$11,300.00	100%	\$11,300.00	100%	\$11,300.00	100%	\$11,300.00	0%	\$0.00	0%	\$0.00
52	Valve #52	100%	Lump Sum	\$11,600.00	\$11,600.00	100%	\$11,600.00	100%	\$11,600.00	100%	\$11,600.00	0%	\$0.00	0%	\$0.00
53	Valve #53	100%	Lump Sum	\$11,400.00	\$11,400.00	100%	\$11,400.00	100%	\$11,400.00	100%	\$11,400.00	0%	\$0.00	0%	\$0.00
54	Valve #54	100%	Lump Sum	\$19,300.00	\$19,300.00	100%	\$19,300.00	100%	\$19,300.00	100%	\$19,300.00	0%	\$0.00	0%	\$0.00
55	Valve #55	100%	Lump Sum	\$13,800.00	\$13,800.00	100%	\$13,800.00	100%	\$13,800.00	100%	\$13,800.00	0%	\$0.00	0%	\$0.00
56	Valve #56	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
57	Valve #57	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
58	Valve #58	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	0%	\$0.00	0%	\$0.00
59	Valve #59	100%	Lump Sum	\$11,700.00	\$11,700.00	100%	\$11,700.00	100%	\$11,700.00	100%	\$11,700.00	0%	\$0.00	0%	\$0.00
60	Valve #60	100%	Lump Sum	\$11,700.00	\$11,700.00	100%	\$11,700.00	100%	\$11,700.00	100%	\$11,700.00	0%	\$0.00	0%	\$0.00
61	Valve #61	100%	Lump Sum	\$11,600.00	\$11,600.00	100%	\$11,600.00	100%	\$11,600.00	100%	\$11,600.00	0%	\$0.00	0%	\$0.00
62	Valve #62	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
63	Valve #63	100%	Lump Sum	\$15,500.00	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	0%	\$0.00	0%	\$0.00
64	Valve #64	100%	Lump Sum	\$26,600.00	\$26,600.00	100%	\$26,600.00	100%	\$26,600.00	100%	\$26,600.00	0%	\$0.00	0%	\$0.00
65	Valve #65	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
66	Valve #66	100%	Lump Sum	\$19,100.00	\$19,100.00	100%	\$19,100.00	100%	\$19,100.00	100%	\$19,100.00	0%	\$0.00	0%	\$0.00
67	Valve #67	100%	Lump Sum	\$67,900.00	\$67,900.00	100%	\$67,900.00	100%	\$67,900.00	100%	\$67,900.00	0%	\$0.00	0%	\$0.00
68	Valve #68	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
69	Valve #69	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
70	Valve #70	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
71	Valve #71	100%	Lump Sum	\$18,500.00	\$18,500.00	100%	\$18,500.00	100%	\$18,500.00	100%	\$18,500.00	0%	\$0.00	0%	\$0.00
72	Valve #72	100%	Lump Sum	\$18,600.00	\$18,600.00	100%	\$18,600.00	100%	\$18,600.00	100%	\$18,600.00	0%	\$0.00	0%	\$0.00
73	Valve #73	100%	Lump Sum	\$18,500.00	\$18,500.00	100%	\$18,500.00	100%	\$18,500.00	100%	\$18,500.00	0%	\$0.00	0%	\$0.00
74	Valve #74	100%	Lump Sum	\$16,100.00	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	0%	\$0.00	0%	\$0.00
75	Valve #75	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,100.00	0%	\$0.00
76	Valve #76	100%	Lump Sum	\$12,600.00	\$12,600.00	100%	\$12,600.00	100%	\$12,600.00	100%	\$12,600.00	0%	\$0.00	100%	\$0.00
77	Valve #77	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$



BLOW OFF VALVE REPAIR (BOV-1)

DATE

05/31/04

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

ACCOUNT #

AMOUNT

WF-6631

\$201,238.82

WF-3520

(\$20,123.88)

WF-3530

(\$1,140.00)

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
81	Valve #81	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00
82	Valve #82	100%	Lump Sum	\$19,100.00	\$19,100.00	100%	\$19,100.00	100%	\$19,100.00	100%	\$19,100.00	0%	\$0.00	0%	\$0.00
83	Valve #83	100%	Lump Sum	\$14,300.00	\$14,300.00	100%	\$14,300.00	100%	\$14,300.00	100%	\$14,300.00	0%	\$0.00	0%	\$0.00
84	Valve #84	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00
85	Valve #85	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00
86	Valve #86	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
87	Valve #87	100%	Lump Sum	\$11,300.00	\$11,300.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
88	Valve #88	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
89	Valve #89	100%	Lump Sum	\$15,100.00	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	0%	\$0.00	0%	\$0.00
90	Valve #90	100%	Lump Sum	\$12,200.00	\$12,200.00	100%	\$12,200.00	100%	\$12,200.00	100%	\$12,200.00	0%	\$0.00	0%	\$0.00
91	Valve #91	100%	Lump Sum	\$11,200.00	\$11,200.00	100%	\$11,200.00	100%	\$11,200.00	100%	\$11,200.00	0%	\$0.00	0%	\$0.00
92	Valve #92	100%	Lump Sum	\$11,500.00	\$11,500.00	100%	\$11,500.00	100%	\$11,500.00	100%	\$11,500.00	0%	\$0.00	0%	\$0.00
93	Valve #93	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
94	Valve #94	100%	Lump Sum	\$11,900.00	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	0%	\$0.00	0%	\$0.00
95	Valve #95	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00
96	Valve #96	100%	Lump Sum	\$16,800.00	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	0%	\$0.00	0%	\$0.00
97	Valve #97	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00
98	Valve #98	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$15,400.00
99	Valve #99	100%	Lump Sum	\$70,400.00	\$70,400.00	100%	\$70,400.00	100%	\$70,400.00	100%	\$70,400.00	0%	\$0.00	0%	\$0.00
100	Valve #100	100%	Lump Sum	\$15,000.00	\$15,000.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
101	Valve #101	100%	Lump Sum	\$50,500.00	\$50,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
102	Valve #102	100%	Lump Sum	\$51,000.00	\$51,000.00	100%	\$51,000.00	100%	\$51,000.00	100%	\$51,000.00	0%	\$0.00	0%	\$0.00
103	Valve #103	100%	Lump Sum	\$49,100.00	\$49,100.00	100%	\$49,100.00	100%	\$49,100.00	100%	\$49,100.00	0%	\$0.00	0%	\$0.00
104	Valve #104	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
105	Valve #105	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
106	Valve #106	100%	Lump Sum	\$16,700.00	\$16,700.00	100%	\$16,700.00	100%	\$16,700.00	100%	\$16,700.00	0%	\$0.00	0%	\$0.00
107	Valve #107	100%	Lump Sum	\$12,800.00	\$12,800.00	100%	\$12,800.00	100%	\$12,800.00	100%	\$12,800.00	0%	\$0.00	0%	\$0.00
108	Valve #108	100%	Lump Sum	\$70,700.00	\$70,700.00	100%	\$70,700.00	100%	\$70,700.00	100%	\$70,700.00	0%	\$0.00	0%	\$0.00
109	Valve #109	100%	Lump Sum	\$27,500.00	\$27,500.00	100%	\$27,500.00	100%	\$27,500.00	100%	\$27,500.00	0%	\$0.00	0%	\$0.00
110	Valve #110	100%	Lump Sum	\$27,300.00	\$27,300.00	100%	\$27,300.00	100%	\$27,300.00	100%	\$27,300.00	0%	\$0.00	0%	\$0.00
111	Valve #111	100%	Lump Sum	\$17,600.00	\$17,600.00	100%	\$17,600.00	100%	\$17,600.00	100%	\$17,600.00	0%	\$0.00	0%	\$0.00
112	Valve #112	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
113	Valve #113	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
114	Valve #114	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
115	Valve #115	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
116	Valve #116	100%	Lump Sum	\$19,400.00	\$19,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
117	Valve #117	100%	Lump Sum	\$17,700.00	\$17,700.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
118	Valve #118	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
119	Valve #119	100%	Lump Sum	\$12,100.00	\$12,100.00	100%	\$12,100.00	100%	\$12,100.00	100%	\$12,100.00	0%	\$0.00	0%	\$0.00
120	Valve #120	100%	Lump Sum	\$24,500.00	\$24,500.00	100%	\$24,500.00	100%	\$24,500.00	100%	\$24,500.00	0%	\$0.00	0%	\$0.00
121	Valve #121	100%	Lump Sum	\$28,000.00	\$28,000.00	100%	\$28,000.00	100%	\$28,000.00	100%	\$28,000.00	0%	\$0.00	0%	\$0.00
122	Valve #122	100%	Lump Sum	\$26,700.00	\$26,700.00	100%	\$26,700.00	100%	\$26,700.00	100%	\$26,700.00	0%	\$0.00	0%	\$0.00
123	Valve #123	100%	Lump Sum	\$11,700.00	\$11,700.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
124	Valve #124	100%	Lump Sum	\$12,100.00	\$12,100.00	100%	\$12,100.00	100%	\$12,100.00	100%	\$12,100.00	0%	\$0.00	0%	\$0.00
125	Valve #125	100%	Lump Sum	\$13,500.00	\$13,500.00	100%	\$13,500.00	100%	\$13,500.00	100%	\$13,500.00	0%	\$0.00	0%	\$0.00
126	Valve #126	100%	Lump Sum	\$11,800.00	\$11,800.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
127	Valve #127	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
128	Valve #128	100%	Lump Sum	\$15,100.00	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	0%	\$0.00	0%	\$0.00
129	Valve #129	100%	Lump Sum	\$16,700.00	\$16,700.00	100%	\$16,700.00	100%	\$16,700.00	100%	\$16,700.00	0%	\$0.00	0%	\$0.00
130	Valve #130	100%	Lump Sum	\$12,300.00	\$12,300.00	100%	\$12,300.00	100%	\$12,300.00	100%	\$12,300.00	0%	\$0.00	0%	\$0.00
131	Valve #131	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
132	Valve #132	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
133	Valve #133	100%	Lump Sum	\$12,900.00	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	0%	\$0.00	0%	\$0.00
134	Valve #134	100%	Lump Sum	\$12,900.00	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	0%	\$0.00	0%	\$0.00
135	Valve #135	100%	Lump Sum	\$12,700.00	\$12,700.00	100%	\$12,700.00	100%	\$12,700.00	100%	\$12,700.00	0%	\$0.00	0%	\$0.00
136	Valve #136	100%	Lump Sum	\$12,100.00	\$12,100.00	100%	\$12,100.00	100%	\$12,100.00	100%	\$12,100.00	0%	\$0.00	0%	\$0.00
137	Valve #137	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
138	Valve #138	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
139	Valve #139	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
140	Valve #140	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
141	Valve #141	100%	Lump Sum	\$14,300.00	\$14,300.00	100%	\$14,300.00	100%	\$14,300.00	100%	\$14,300.00	0%	\$0.00	0%	\$0.00
142	Valve #142	100%	Lump Sum	\$15,500.00	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	0%	\$0.00	0%	\$0.00
143	Valve #143	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
144	Valve #144	100%	Lump Sum	\$49,900.00	\$49,900.00	100%	\$49,900.00	100%	\$49,900.00	100%	\$49,900.00	0%	\$0.00	0%	\$0.00
145	Valve #145	100%	Lump Sum	\$14,500.00	\$14,500.00	100%	\$14,500.00	100%	\$14,500.00	100%	\$14,500.00	0%	\$0.00	0%	\$0.00
146	Valve #146	100%	Lump Sum	\$17,000.00	\$17,000.00	100%	\$17,00								

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

DATE 05/31/04  
ACCOUNT # AMOUNT  
WF-6631 \$201,238.82  
WF-3520 (\$20,123.88)  
WF-3530 (\$1,140.00)

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
161	Valve #161	100%	Lump Sum	\$17,800.00	\$17,800.00	100%	\$17,800.00	100%	\$17,800.00	100%	\$17,800.00	0%	\$0.00	0%	\$0.00
162	Valve #162	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
163	Valve #163	100%	Lump Sum	\$17,200.00	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	100%	\$0.00	0%	\$0.00
164	Valve #164	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$0.00	0%	\$0.00
165	Valve #165	100%	Lump Sum	\$11,900.00	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	100%	\$0.00	0%	\$0.00
166	Valve #166	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00
167	Valve #167	100%	Lump Sum	\$15,300.00	\$15,300.00	100%	\$15,300.00	100%	\$15,300.00	100%	\$15,300.00	0%	\$0.00	0%	\$0.00
168	Valve #168	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$0.00	0%	\$0.00
169	Valve #169	100%	Lump Sum	\$17,700.00	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	0%	\$0.00	0%	\$0.00
170	Valve #170	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00
171	Valve #171	100%	Lump Sum	\$18,400.00	\$18,400.00	100%	\$18,400.00	100%	\$18,400.00	100%	\$18,400.00	100%	\$0.00	0%	\$0.00
172	Valve #172	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
173	Valve #173	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00
174	Valve #174	100%	Lump Sum	\$17,700.00	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	0%	\$0.00	0%	\$0.00
175	Valve #175	100%	Lump Sum	\$18,200.00	\$18,200.00	100%	\$18,200.00	100%	\$18,200.00	100%	\$18,200.00	0%	\$0.00	0%	\$0.00
176	Valve #176	100%	Lump Sum	\$16,900.00	\$16,900.00	100%	\$16,900.00	100%	\$16,900.00	100%	\$16,900.00	0%	\$0.00	0%	\$0.00
177	Valve #177	100%	Lump Sum	\$17,700.00	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	100%	\$0.00	0%	\$0.00
178	Valve #178	100%	Lump Sum	\$16,800.00	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	0%	\$0.00	0%	\$0.00
179	Valve #179	100%	Lump Sum	\$16,800.00	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	0%	\$0.00	0%	\$0.00
180	Valve #180	100%	Lump Sum	\$48,400.00	\$48,400.00	100%	\$48,400.00	100%	\$48,400.00	100%	\$48,400.00	0%	\$0.00	0%	\$0.00
181	Valve #181	100%	Lump Sum	\$12,800.00	\$12,800.00	100%	\$12,800.00	100%	\$12,800.00	100%	\$12,800.00	0%	\$0.00	0%	\$0.00
182	Valve #182	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$0.00	0%	\$0.00
183	Valve #183	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$0.00	0%	\$0.00
184	Valve #184	100%	Lump Sum	\$12,600.00	\$12,600.00	100%	\$12,600.00	100%	\$12,600.00	100%	\$12,600.00	100%	\$0.00	0%	\$0.00
185	Valve #185	100%	Lump Sum	\$13,500.00	\$13,500.00	100%	\$13,500.00	100%	\$13,500.00	100%	\$13,500.00	0%	\$0.00	0%	\$0.00
186	Valve #186	100%	Lump Sum	\$12,600.00	\$12,600.00	100%	\$12,600.00	100%	\$12,600.00	100%	\$12,600.00	0%	\$0.00	0%	\$0.00
187	Valve #187	100%	Lump Sum	\$12,400.00	\$12,400.00	100%	\$12,400.00	100%	\$12,400.00	100%	\$12,400.00	0%	\$0.00	0%	\$0.00
188	Valve #188	100%	Lump Sum	\$14,900.00	\$14,900.00	100%	\$14,900.00	100%	\$14,900.00	100%	\$14,900.00	0%	\$0.00	0%	\$0.00
189	Valve #189	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
190	Valve #190	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
191	Valve #191	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
192	Valve #192	100%	Lump Sum	\$15,100.00	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	0%	\$0.00	0%	\$0.00
193	Valve #193	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
194	Valve #194	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
195	Valve #195	100%	Lump Sum	\$15,000.00	\$15,000.00	100%	\$15,000.00	100%	\$15,000.00	100%	\$15,000.00	0%	\$0.00	0%	\$0.00
196	Valve #196	100%	Lump Sum	\$15,100.00	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	0%	\$0.00	0%	\$0.00
197	Valve #197	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
198	Valve #198	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
199	Valve #199	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
200	Valve #200	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
201	Valve #201	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
202	Valve #202	100%	Lump Sum	\$11,400.00	\$11,400.00	100%	\$11,400.00	100%	\$11,400.00	100%	\$11,400.00	0%	\$0.00	0%	\$0.00
203	Valve #203	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00
204	Valve #204	100%	Lump Sum	\$17,700.00	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	100%	\$17,700.00	0%	\$0.00	0%	\$0.00
205	Valve #205	100%	Lump Sum	\$17,200.00	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	0%	\$0.00	0%	\$0.00
206	Valve #206	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
207	Valve #207	100%	Lump Sum	\$15,200.00	\$15,200.00	100%	\$15,200.00	100%	\$15,200.00	100%	\$15,200.00	0%	\$0.00	0%	\$0.00
208	Valve #208	100%	Lump Sum	\$15,700.00	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	0%	\$0.00	0%	\$0.00
209	Valve #209	100%	Lump Sum	\$17,200.00	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	0%	\$0.00	0%	\$0.00
210	Valve #210	100%	Lump Sum	\$19,500.00	\$19,500.00	100%	\$19,500.00	100%	\$19,500.00	100%	\$19,500.00	0%	\$0.00	0%	\$0.00
211	Valve #211	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00
212	Valve #212	100%	Lump Sum	\$17,600.00	\$17,600.00	100%	\$17,600.00	100%	\$17,600.00	100%	\$17,600.00	0%	\$0.00	0%	\$0.00
213	Valve #213	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
214	Valve #214	100%	Lump Sum	\$12,000.00	\$12,000.00	100%	\$12,000.00	100%	\$12,000.00	100%	\$12,000.00	0%	\$0.00	0%	\$0.00
215	Valve #215	100%	Lump Sum	\$15,000.00	\$15,000.00	100%	\$15,000.00	100%	\$15,000.00	100%	\$15,000.00	0%	\$0.00	0%	\$0.00
216	Valve #216	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	100%	\$15,800.00	0%	\$0.00
217	Valve #217	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00
218	Valve #218	100%	Lump Sum	\$26,200.00	\$26,200.00	100%	\$26,200.00	100%	\$26,200.00	100%	\$26,200.00	0%	\$0.00	0%	\$0.00
219	Valve #219	100%	Lump Sum	\$15,400.00	\$15,400.00	100%	\$15,400.00	100%	\$15,400.00	100%	\$15,400.00	0%	\$0.00	0%	\$0.00
220	Valve #220	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
221	Valve #221	100%	Lump Sum	\$15,400.00	\$15,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$16,000.00
222	Valve #222	100%	Lump Sum	\$12,900.00	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	0%	\$0.00	0%	\$0.00
223	Valve #223	100%	Lump Sum	\$16,800.00	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	0%	\$0.00	0%	\$0.00
224	Valve #224	100%	Lump Sum	\$25,400.00	\$25,400.00	100%	\$25,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$25,400.00
225	Valve #225	100%	Lump Sum	\$15,700.00	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	0%	\$0.00	0%	\$0.00
226	Valve #226	100%	Lump Sum	\$25,200.00	\$25,200.00	100%	\$25,200.00	100%	\$25,200.00	100%	\$25,200.00	0%	\$0.00	0%	\$0.00
227	Valve #227	100%	Lump Sum	\$12,400.00	\$12,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
228	Valve #228	100%	Lump Sum	\$11,600.00	\$11,600.00	100%	\$11,600.00	100%	\$11,600.00	100%	\$11,600.00	0%	\$0.00	0%	\$0.00
229	Valve #229	100%	Lump Sum	\$11,500.00	\$11,500.00	100%	\$11,500.00	100%	\$11,500.00	100%	\$11,500.00	0%	\$0.00	0%	\$0.00
230	Valve #230	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
231	Valve #231	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00
232	Valve #232	100%	Lump Sum	\$15,400.00	\$15,400.00	100%	\$15,400.00	100%	\$15,400.00	100%	\$15,400.00	0%	\$0.00	0%	\$0.00
233	Valve #233	100%	Lump Sum	\$14,900.00	\$14,900.00	100%	\$14,900.00	100%	\$14,900.00	100%	\$14,900.00	0%	\$0.00	0%	\$0.00
234	Valve #234	100%	Lump Sum	\$18,700.00	\$18,700.00	100%	\$18,700.00	100%	\$18,700.00	0%	\$0.00	100%	\$18,700.00	0%	\$0.00
235	Valve #235	100%	Lump Sum	\$25,500.00	\$25,500.00	100%	\$25,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.0		

BLOW OFF VALVE REPAIR (BOV-1)

DATE 05/31/04

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

ACCOUNT #	AMOUNT
WF-6631	\$201,238.82
WF-3520	(\$20,123.88)
WF-3530	(\$1,140.00)

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
241	Valve #241	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00
242	Valve #242	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
243	Valve #243	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00
244	Valve #244	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
245	Valve #245	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
246	Valve #246	100%	Lump Sum	\$25,400.00	\$25,400.00	100%	\$25,400.00	100%	\$25,400.00	100%	\$25,400.00	0%	\$0.00	0%	\$0.00
247	Valve #247	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
248	Valve #248	100%	Lump Sum	\$16,900.00	\$16,900.00	100%	\$16,900.00	100%	\$16,900.00	100%	\$16,900.00	0%	\$0.00	0%	\$0.00
249	Valve #249	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
250	Valve #250	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
251	Valve #251	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	0%	\$0.00	0%	\$0.00
252	Valve #252	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	70%	\$11,410.00	30%	\$4,890.00	0%	\$0.00
253	Valve #253	100%	Lump Sum	\$15,100.00	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	100%	\$15,100.00	0%	\$0.00	0%	\$0.00
254	Valve #254	100%	Lump Sum	\$12,900.00	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	0%	\$0.00	0%	\$0.00
255	Valve #255	100%	Lump Sum	\$47,600.00	\$47,600.00	100%	\$47,600.00	100%	\$47,600.00	100%	\$47,600.00	0%	\$0.00	0%	\$0.00
256	Valve #256	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
257	Valve #257	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
258	Valve #258	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
259	Valve #259	100%	Lump Sum	\$15,300.00	\$15,300.00	100%	\$15,300.00	100%	\$15,300.00	100%	\$15,300.00	100%	\$0.00	0%	\$0.00
260	Valve #260	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
261	Valve #261	100%	Lump Sum	\$16,000.00	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	100%	\$16,000.00	0%	\$0.00	0%	\$0.00
262	Valve #262	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
263	Valve #263	100%	Lump Sum	\$17,000.00	\$17,000.00	100%	\$17,000.00	100%	\$17,000.00	100%	\$17,000.00	0%	\$0.00	0%	\$0.00
264	Valve #264	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
265	Valve #265	100%	Lump Sum	\$16,200.00	\$16,200.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00
266	Valve #266	100%	Lump Sum	\$11,400.00	\$11,400.00	100%	\$11,400.00	100%	\$11,400.00	100%	\$11,400.00	0%	\$0.00	0%	\$0.00
267	Valve #267	100%	Lump Sum	\$12,100.00	\$12,100.00	100%	\$12,100.00	100%	\$12,100.00	100%	\$12,100.00	0%	\$0.00	0%	\$0.00
268	Valve #268	100%	Lump Sum	\$19,100.00	\$19,100.00	100%	\$19,100.00	100%	\$19,100.00	100%	\$19,100.00	100%	\$0.00	0%	\$0.00
269	Valve #269	100%	Lump Sum	\$29,200.00	\$29,200.00	100%	\$29,200.00	100%	\$29,200.00	100%	\$29,200.00	0%	\$0.00	0%	\$0.00
270	Valve #270	100%	Lump Sum	\$28,700.00	\$28,700.00	100%	\$28,700.00	100%	\$28,700.00	100%	\$28,700.00	0%	\$0.00	0%	\$0.00
271	Valve #271	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
272	Valve #272	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
273	Valve #273	100%	Lump Sum	\$17,400.00	\$17,400.00	100%	\$17,400.00	100%	\$17,400.00	100%	\$17,400.00	0%	\$0.00	0%	\$0.00
274	Valve #274	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00
275	Valve #275	100%	Lump Sum	\$25,900.00	\$25,900.00	100%	\$25,900.00	100%	\$25,900.00	100%	\$25,900.00	0%	\$0.00	0%	\$0.00
276	Valve #276	100%	Lump Sum	\$16,700.00	\$16,700.00	100%	\$16,700.00	100%	\$16,700.00	100%	\$16,700.00	0%	\$0.00	0%	\$0.00
277	Valve #277	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
278	Valve #278	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00
279	Valve #279	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
280	Valve #280	100%	Lump Sum	\$19,300.00	\$19,300.00	100%	\$19,300.00	100%	\$19,300.00	0%	\$0.00	100%	\$19,300.00	0%	\$0.00
281	Valve #281	100%	Lump Sum	\$25,200.00	\$25,200.00	100%	\$25,200.00	100%	\$25,200.00	0%	\$0.00	100%	\$25,200.00	0%	\$0.00
282	Valve #282	100%	Lump Sum	\$14,400.00	\$14,400.00	100%	\$14,400.00	100%	\$14,400.00	100%	\$14,400.00	0%	\$0.00	0%	\$0.00
283	Valve #283	100%	Lump Sum	\$25,800.00	\$25,800.00	100%	\$25,800.00	100%	\$25,800.00	0%	\$0.00	100%	\$25,800.00	0%	\$0.00
284	Valve #284	100%	Lump Sum	\$25,400.00	\$25,400.00	100%	\$25,400.00	100%	\$25,400.00	100%	\$25,400.00	0%	\$0.00	0%	\$0.00
285	Valve #285	100%	Lump Sum	\$30,700.00	\$30,700.00	100%	\$30,700.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$30,700.00
286	Valve #286	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	0%	\$0.00	0%	\$0.00
287	Valve #287	100%	Lump Sum	\$15,700.00	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	0%	\$0.00	0%	\$0.00
288	Valve #288	100%	Lump Sum	\$16,600.00	\$16,600.00	100%	\$16,600.00	100%	\$16,600.00	100%	\$16,600.00	0%	\$0.00	0%	\$0.00
289	Valve #289	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
290	Valve #290	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
291	Valve #291	100%	Lump Sum	\$19,700.00	\$19,700.00	100%	\$19,700.00	100%	\$19,700.00	100%	\$19,700.00	0%	\$0.00	0%	\$0.00
292	Valve #292	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
293	Valve #293	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
294	Valve #294	100%	Lump Sum	\$15,000.00	\$15,000.00	100%	\$15,000.00	100%	\$15,000.00	100%	\$15,000.00	0%	\$0.00	0%	\$0.00
295	Valve #295	100%	Lump Sum	\$16,100.00	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	0%	\$0.00	0%	\$0.00
296	Valve #296	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
297	Valve #297	100%	Lump Sum	\$16,100.00	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	0%	\$0.00	0%	\$0.00
298	Valve #298	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
299	Valve #299	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
300	Valve #300	100%	Lump Sum	\$13,900.00	\$13,900.00	100%	\$13,900.00	100%	\$13,900.00	100%	\$13,900.00	0%	\$0.00	0%	\$0.00
301	Valve #301	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
302	Valve #302	100%	Lump Sum	\$14,900.00	\$14,900.00	100%	\$14,900.00	100%	\$14,900.00	100%	\$14,900.00	0%	\$0.00	0%	\$0.00
303	Valve #303	100%	Lump Sum	\$14,800.00	\$14,800.00	100%	\$14,800.00	100%	\$14,800.00	100%	\$14,800.00	0%	\$0.00	0%	\$0.00
304															

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

DATE 05/31/04

ACCOUNT # AMOUNT  
WF-6631 \$201,238.82  
WF-3520 (\$20,123.88)  
WF-3530 (\$1,140.00)

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
321	Valve #321	100%	Lump Sum	\$13,300.00	\$13,300.00	100%	\$13,300.00	100%	\$13,300.00	100%	\$13,300.00	0%	\$0.00	0%	\$0.00
322	Valve #322	100%	Lump Sum	\$15,300.00	\$15,300.00	100%	\$15,300.00	100%	\$15,300.00	100%	\$15,300.00	0%	\$0.00	0%	\$0.00
323	Valve #323	100%	Lump Sum	\$13,100.00	\$13,100.00	100%	\$13,100.00	100%	\$13,100.00	100%	\$13,100.00	100%	\$0.00	0%	\$0.00
324	Valve #324	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$0.00	0%	\$0.00
325	Valve #325	100%	Lump Sum	\$16,800.00	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	100%	\$16,800.00	0%	\$0.00	0%	\$0.00
326	Valve #326	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$0.00	0%	\$0.00
327	Valve #327	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$0.00	0%	\$0.00
328	Valve #328	100%	Lump Sum	\$31,200.00	\$31,200.00	100%	\$31,200.00	100%	\$31,200.00	100%	\$31,200.00	100%	\$0.00	0%	\$0.00
329	Valve #329	100%	Lump Sum	\$11,800.00	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	100%	\$11,800.00	0%	\$0.00	0%	\$0.00
330	Valve #330	100%	Lump Sum	\$20,400.00	\$20,400.00	100%	\$20,400.00	100%	\$20,400.00	100%	\$20,400.00	100%	\$0.00	0%	\$0.00
331	Valve #331	100%	Lump Sum	\$15,500.00	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	0%	\$0.00	0%	\$0.00
332	Valve #332	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
333	Valve #333	100%	Lump Sum	\$12,300.00	\$12,300.00	100%	\$12,300.00	100%	\$12,300.00	100%	\$12,300.00	0%	\$0.00	0%	\$0.00
334	Valve #334	100%	Lump Sum	\$11,300.00	\$11,300.00	100%	\$11,300.00	100%	\$11,300.00	100%	\$11,300.00	0%	\$0.00	0%	\$0.00
335	Valve #335	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00
336	Valve #336	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
337	Valve #337	100%	Lump Sum	\$16,100.00	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	0%	\$0.00	0%	\$0.00
338	Valve #338	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	0%	\$0.00	0%	\$0.00
339	Valve #339	100%	Lump Sum	\$16,200.00	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	100%	\$16,200.00	0%	\$0.00	0%	\$0.00
340	Valve #340	100%	Lump Sum	\$15,000.00	\$15,000.00	100%	\$15,000.00	100%	\$15,000.00	100%	\$15,000.00	0%	\$0.00	0%	\$0.00
341	Valve #341	100%	Lump Sum	\$24,800.00	\$24,800.00	100%	\$24,800.00	100%	\$24,800.00	100%	\$24,800.00	0%	\$0.00	0%	\$0.00
342	Valve #342	100%	Lump Sum	\$15,600.00	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	100%	\$15,600.00	0%	\$0.00	0%	\$0.00
343	Valve #343	100%	Lump Sum	\$13,000.00	\$13,000.00	100%	\$13,000.00	100%	\$13,000.00	100%	\$13,000.00	0%	\$0.00	0%	\$0.00
344	Valve #344	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00
345	Valve #345	100%	Lump Sum	\$11,600.00	\$11,600.00	100%	\$11,600.00	100%	\$11,600.00	100%	\$11,600.00	0%	\$0.00	0%	\$0.00
346	Valve #346	100%	Lump Sum	\$11,900.00	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	0%	\$0.00	0%	\$0.00
347	Valve #347	100%	Lump Sum	\$21,200.00	\$21,200.00	100%	\$21,200.00	100%	\$21,200.00	100%	\$21,200.00	0%	\$0.00	0%	\$0.00
348	Valve #348	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00
349	Valve #349	100%	Lump Sum	\$28,700.00	\$28,700.00	100%	\$28,700.00	100%	\$28,700.00	100%	\$28,700.00	0%	\$0.00	0%	\$0.00
350	Valve #350	100%	Lump Sum	\$16,400.00	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	100%	\$16,400.00	0%	\$0.00	0%	\$0.00
351	Valve #351	100%	Lump Sum	\$16,100.00	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	0%	\$0.00	0%	\$0.00
352	Valve #352	100%	Lump Sum	\$15,200.00	\$15,200.00	100%	\$15,200.00	100%	\$15,200.00	0%	\$0.00	100%	\$15,200.00	0%	\$0.00
353	Valve #353	100%	Lump Sum	\$16,100.00	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	0%	\$0.00	100%	\$16,100.00	0%	\$0.00
354	Valve #354	100%	Lump Sum	\$14,600.00	\$14,600.00	100%	\$14,600.00	100%	\$14,600.00	100%	\$14,600.00	0%	\$0.00	0%	\$0.00
355	Valve #355	100%	Lump Sum	\$36,300.00	\$36,300.00	100%	\$36,300.00	100%	\$36,300.00	100%	\$36,300.00	0%	\$0.00	0%	\$0.00
356	Valve #356	100%	Lump Sum	\$26,900.00	\$26,900.00	100%	\$26,900.00	100%	\$26,900.00	100%	\$26,900.00	0%	\$0.00	0%	\$0.00
357	Valve #357	100%	Lump Sum	\$15,800.00	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	100%	\$15,800.00	0%	\$0.00	0%	\$0.00
358	Valve #358	100%	Lump Sum	\$16,500.00	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	100%	\$16,500.00	0%	\$0.00	0%	\$0.00
359	Valve #359	100%	Lump Sum	\$15,500.00	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	0%	\$0.00	0%	\$0.00
360	Valve #360	100%	Lump Sum	\$12,300.00	\$12,300.00	100%	\$12,300.00	100%	\$12,300.00	100%	\$12,300.00	0%	\$0.00	0%	\$0.00
361	Valve #361	100%	Lump Sum	\$16,300.00	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	100%	\$16,300.00	0%	\$0.00	0%	\$0.00
362	Valve #362	100%	Lump Sum	\$19,000.00	\$19,000.00	100%	\$19,000.00	100%	\$19,000.00	100%	\$19,000.00	0%	\$0.00	0%	\$0.00
363	Valve #363	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
364	Valve #364	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
365	Valve #365	100%	Lump Sum	\$16,100.00	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	100%	\$16,100.00	0%	\$0.00	0%	\$0.00
366	Valve #366	100%	Lump Sum	\$28,400.00	\$28,400.00	100%	\$28,400.00	100%	\$28,400.00	100%	\$28,400.00	0%	\$0.00	0%	\$0.00
367	Valve #367	100%	Lump Sum	\$15,500.00	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	100%	\$15,500.00	0%	\$0.00	0%	\$0.00
368	Valve #368	100%	Lump Sum	\$0.00	\$0.00	100%	\$0.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$0.00
369	Valve #369	100%	Lump Sum	\$12,900.00	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	100%	\$12,900.00	0%	\$0.00	0%	\$0.00
370	Valve #370	100%	Lump Sum	\$25,500.00	\$25,500.00	100%	\$25,500.00	100%	\$25,500.00	100%	\$25,500.00	0%	\$0.00	0%	\$0.00
371	Valve #371	100%	Lump Sum	\$11,900.00	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	0%	\$0.00	0%	\$0.00
372	Valve #372	100%	Lump Sum	\$15,700.00	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	100%	\$15,700.00	0%	\$0.00	0%	\$0.00
373	Valve #373	100%	Lump Sum	\$20,600.00	\$20,600.00	100%	\$20,600.00	100%	\$20,600.00	100%	\$20,600.00	0%	\$0.00	0%	\$0.00
374	Valve #374	100%	Lump Sum	\$12,300.00	\$12,300.00	100%	\$12,300.00	100%	\$12,300.00	100%	\$12,300.00	0%	\$0.00	0%	\$0.00
375	Valve #375	100%	Lump Sum	\$11,900.00	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	100%	\$11,900.00	0%	\$0.00	0%	\$0.00
376	Valve #376	100%	Lump Sum	\$15,900.00	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	100%	\$15,900.00	0%	\$0.00	0%	\$0.00
377	Valve #377	100%	Lump Sum	\$26,100.00	\$26,100.00	100%	\$26,100.00	100%	\$26,100.00	100%	\$26,100.00	0%	\$0.00	0%	\$0.00
378	Valve #378	100%	Lump Sum	\$13,700.00	\$13,700.00	100%	\$13,700.00	100%	\$13,700.00	100%	\$13,700.00	0%	\$0.00	0%	\$0.00
379	Valve #379	100%	Lump Sum	\$17,200.00	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	100%	\$17,200.00	0%	\$0.00	0%	\$0.00
380	Valve #380	100%	Lump Sum	\$12,500.00	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	100%	\$12,500.00	0%	\$0.00	0%	\$0.00
381	Valve #381	100%	Lump Sum	\$47,900.00	\$47,900.00	100%	\$47,900.00	100%	\$47,900.00	100%	\$47,900.00	0%	\$0.00	0%	\$0.00
382	Valve #382	100%	Lump Sum	\$18,800.00	\$18,800.00	100%	\$18,800.00	100%	\$18,800.00	100%	\$18,800.00	0%	\$0.00	0%	\$0.00
383	Valve #383	100%	Lump Sum	\$12,600.00	\$12,600.00	100%	\$12,600.00	100%	\$12,600.00	100%	\$12,600.00	0%	\$0.00	0%	\$0.00
384	Valve #384	100%	Lump Sum	\$14,900.00	\$14,900.00	100%	\$14,900.00	100%	\$14,900.00	100%	\$14,900.00	0%	\$0.00	0%	\$0.00
385	Valve #385	100%	Lump Sum	\$13,300.00	\$13,300.00	100%	\$13,300.00	100%	\$13,300.00	100%	\$13,300.00	0%	\$0.00	0%	\$0.00
386	Valve #386	100%	Lump Sum	\$47,800.00	\$47,800.00	100%	\$47,800.00	100%	\$47,800.00	100%	\$47,800.00	0%	\$0.00	0%	\$0.00
387	Step 8 - Dewatering of Owner's Water Main	1,700,000	C.F.	\$0.18	\$306,000.00	1,700,000	\$306,000.00	276,013	\$49,682.34	276,013	\$49,682.34	0	\$0.00	1,423,987	\$256,317.66
388	Step 6 - Repair Exterior Leakage of Resilient Wedge Valve	35	EA.	\$2,048.00	\$71,680.00	35	\$71,680.00	39	\$79,872.00	39	\$79,872.00	0	\$0.00	(4)	(\$8,192.00)
389	Step 3 - Retirement of Resilient Wedge Valve	20	EA.	\$2,093.00	\$41,860.00	20	\$41,860.00	0	\$0.00	0	\$0.00	0	\$0.00	20	\$41,860.00
390	Step 7 - Remove and Replace 6" Resilient Wedge Valves	20	EA.	\$2,650.00	\$53,000.00	20	\$53,000.00	2	\$5,300.00	2	\$5,300.00	0	\$0.00	18	\$47,700.00
391	Step 7 - Remove and Replace 8" Resilient Wedge Valves	20	EA.	\$2,945.00	\$58,900.00	20	\$58,900.00	2	\$5,890.00	2	\$5,890.00	0	\$0.00	18	\$53,010.00
392	Step 7 - Remove and Replace 12" Resilient Wedge Valves	20	EA.	\$3,661.00	\$73,220.00	20	\$73,220.00	0	\$0.00	0	\$0.00	0	\$0.00	20	\$73,220.00
393	Step 5 - Remove and Replace Valve and Piping Joint Bolts	18	EA.	\$2,200.00	\$39,600.00	18	\$39,600.00	3	\$6,600.00	3	\$6,600.00	0	\$0.00	15	\$33,000.00

BLOW OFF VALVE REPAIR (BOV-1)

DATE 05/31/04

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

ACCOUNT # AMOUNT  
WF-6631 \$201,238.82  
WF-3520 (\$20,123.88)  
WF-3530 (\$1,140.00)

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
394	Initial Anodes for Corrosion Control	965	EA.	\$1.00	\$965.00	965	\$965.00	779	\$779.00	756	\$756.00	23	\$23.00	186	\$186.00
395	Traffic Control and Protection	100%	Lump Sum	\$279,375.00	\$279,375.00	97%	\$271,483.00	96%	\$268,037.99	93%	\$259,940.17	3%	\$8,097.82	1%	\$3,445.01
396	Additional Anodes for Corrosion Control	60	EA.	\$1.00	\$60.00	60	\$60.00	0	\$0.00	0	\$0.00	0	\$0.00	60	\$60.00
397	Repair of Damage to exterior coating of prestress conc pipe	250	S.F.	\$230.00	\$57,500.00	250	\$57,500.00	31	\$7,222.00	31	\$7,222.00	0	\$0.00	219	\$50,278.00
I-1	Granular Foundation Material	1,000	C.Y.	\$30.80	\$30,800.00	1,000	\$30,800.00	0	\$0.00	0	\$0.00	0	\$0.00	1,000	\$30,800.00
I-2	Class "SI" Concrete	100	C.Y.	\$100.00	\$10,000.00	100	\$10,000.00	0	\$0.00	0	\$0.00	0	\$0.00	100	\$10,000.00
I-3	Class B Concrete	100	C.Y.	\$80.00	\$8,000.00	100	\$8,000.00	0	\$0.00	0	\$0.00	0	\$0.00	100	\$8,000.00
I-4	Extension Stem	70	EA.	\$342.00	\$23,940.00	70	\$23,940.00	70	\$23,940.00	70	\$23,940.00	0	\$0.00	0	\$0.00
I-5	Valve Box with Cover	15	EA.	\$469.00	\$7,035.00	15	\$7,035.00	15	\$7,035.00	15	\$7,035.00	0	\$0.00	0	\$0.00
I-6	Valve Box Cover	50	EA.	\$100.00	\$5,000.00	50	\$5,000.00	2	\$200.00	2	\$200.00	0	\$0.00	48	\$4,800.00
I-7	Pavement, remove & replace—portland cement concrete surface	15	S.Y.	\$200.00	\$3,000.00	15	\$3,000.00	6	\$1,155.56	6	\$1,155.56	0	\$0.00	9	\$1,844.44
I-8	Pavement, remove & replace—bituminous concrete surface—Rigid Base	15	S.Y.	\$100.00	\$1,500.00	15	\$1,500.00	0	\$0.00	0	\$0.00	0	\$0.00	15	\$1,500.00
I-9	Pavement, remove & replace—bituminous concrete surface—Flexible Base (B.A.M.)	15	S.Y.	\$100.00	\$1,500.00	15	\$1,500.00	0	\$0.00	0	\$0.00	0	\$0.00	15	\$1,500.00
I-10	Pavement, remove & replace—bituminous concrete surface—Flexible Base	15	S.Y.	\$100.00	\$1,500.00	15	\$1,500.00	0	\$0.00	0	\$0.00	0	\$0.00	15	\$1,500.00
CO 1	Extra lead wire	0	L.F.	\$2.00	\$0.00	354	\$708.00	331	\$662.00	299	\$598.00	32	\$64.00	23	\$46.00
CO 1	Silicone around junction box and installation of box into frame and lid	0	L.F.	\$3.00	\$0.00	354	\$1,062.00	331	\$993.00	299	\$897.00	32	\$96.00	23	\$69.00
CO 2	Additional valve boxes	0	EA.	\$469.00	\$0.00	100	\$46,900.00	100	\$46,900.00	100	\$46,900.00	0	\$0.00	0	\$0.00
CO 3	Delete valves #6, 12, 100, 101, 116, 123, 126, 221, 227 and deletes 9 of 354 traffic control sites														
Items 6, 12, 100, 101, 116, 123, 126, 221, 227, and 395 adjusted above															
CO 4	Additional Valve Boxes and Covers	0	EA.	\$469.00	\$0.00	100	\$46,900.00	44	\$20,636.00	36	\$16,884.00	8	\$3,752.00	56	\$26,264.00
CO 4	Additional Valve Stems	0	EA.	\$342.00	\$0.00	100	\$34,200.00	53	\$18,126.00	49	\$16,758.00	4	\$1,368.00	47	\$16,074.00
CO 5	Repair 16" Conc. Pipe: Site #259	0%	Lump Sum	\$4,841.30	\$0.00	100%	\$4,841.30	1	\$4,841.30	1	\$4,841.30	0	\$0.00	0	\$0.00
CO 6	Delete valves #49, 117, 265, 87 and 1 Traffic Control Site.														
Items 49, 117, 265, 87, and 395 adjusted above															
CO 6	Valve #387	0%	Lump Sum	\$18,400.00	\$0.00	100%	\$18,400.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$18,400.00
CO 6	Valve #388	0%	Lump Sum	\$24,500.00	\$0.00	100%	\$24,500.00	0%	\$0.00	0%	\$0.00	0%	\$0.00	100%	\$24,500.00
CO 6	Valve #389	0%	Lump Sum	\$27,900.00	\$0.00	100%	\$27,900.00	100%	\$27,900.00	100%	\$27,900.00	0%	\$0.00	0%	\$0.00
CO 7	Site #129 PipeTape Repair	0%	Lump Sum	\$9,359.24	\$0.00	100%	\$9,359.24	100%	\$9,359.24	100%	\$9,359.24	0%	\$0.00	0%	\$0.00
CO 8	Site #148 PipeTape Repair	0%	Lump Sum	\$5,765.86	\$0.00	100%	\$5,765.86	100%	\$5,765.86	100%	\$5,765.86	0%	\$0.00	0%	\$0.00
CO 9	Step 6 - Repair Exterior Leakage of Resilient Wedge Valve	0%	Lump Sum	\$20,480.00	\$0.00	100%	\$20,480.00	20%	\$4,096.00	10%	\$2,048.00	10%	\$2,048.00	80%	\$16,384.00

## WEST TRANSMISSION MAIN

(TIB-1)

DATE 06/01/04

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

ACCOUNT # AMOUNT  
WF-7590 \$341,499.06  
WF-3520 (\$34,149.90)  
WF-3530 \$0.00

#	ITEM	ORIGINAL CONTRACT QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
64	ZINC ANODES	550.00	EA.	\$1.07	\$588.50	550.00	\$588.50	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	550.00	\$588.50
65	HEADER CABLE	20,000.00	FT	\$1.07	\$21,400.00	20,000.00	\$21,400.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	20,000.00	\$21,400.00
66	REMOVAL & DISPOSAL OF PETROLEUM CONTAMINATED SOIL	1,000.00	C. Y.	\$101.65	\$101,650.00	1,000.00	\$101,650.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	1,000.00	\$101,650.00
ROCK TUNNEL & PIPE UNDER SALT CREEK															
67	72-IN DIA STEEL PIPE IN ROCK TUN & SHAFT	1,375.00	L. F.	\$810.12	\$1,113,915.00	1,375.00	\$1,113,915.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	1,375.00	\$1,113,915.00
68	84-IN MINIMUM DIA ROCK TUNNEL	1,190.00	L. F.	\$2,549.81	\$3,034,273.90	1,190.00	\$3,034,273.90	131.00	\$334,025.11	0.00	\$0.00	131.00	\$334,025.11	1,059.00	\$2,700,248.79
CO#01	ADDITION														
	1. 8" DI WATER MAIN	0.00	L. F.	\$49.21	\$0.00	1,200.00	\$59,052.00	933.00	\$45,912.93	933.00	\$45,912.93	0.00	\$0.00	267.00	\$13,139.07
	2. 8" GATE VALVE IN VALVE BOX	0.00	EA	\$3,957.84	\$0.00	3.00	\$11,873.52	3.00	\$11,873.52	3.00	\$11,873.52	0.00	\$0.00	0.00	\$0.00
	3. 8" GATE VALVE IN VALVE VAULT	0.00	EA	\$4,257.84	\$0.00	3.00	\$12,773.52	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	3.00	\$12,773.52
	4. 6" GATE VALVE IN VALVE VAULT	0.00	EA	\$4,057.84	\$0.00	5.00	\$20,289.20	1.00	\$4,057.84	1.00	\$4,057.84	0.00	\$0.00	4.00	\$16,231.36
	DEDUCTION														
	1. AMEND QTY OF ITEM # 40 ABOVE														
	2. AMEND QTY OF ITEM # 41 ABOVE														
CO#02	AMEND QTY OF ITEM NOS. 27 & 28 ABOVE														
CO#03	REMOVE & DISPOSE 16" WEST SHORE PIPE	0.00	L.F.	\$28.00	\$0.00	3,100.00	\$86,800.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	3,100.00	\$86,800.00
CO#04	ADDITION														
	1. AMEND QTY OF ITEM NOS. 2 & 3 ABOVE														
	DEDUCTION														
	1. AMEND QTY OF ITEM NOS. 1, 23, 19, 18 & 24														
	2. 1.5" GRIND & OVERLAY (RIVERSIDE & 83)	0.00	S.Y.	\$20.33	\$0.00	(1,287.00)	(\$26,164.71)	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	(1,287.00)	(\$26,164.71)
CONTRACT SUB-TOTALS					\$12,730,597.31		\$13,063,493.36		\$480,155.03		\$138,655.97		\$341,499.06		\$12,583,338.33
					=====		=====								
RETENTION					10.00%				(\$48,015.50)		(\$13,865.60)		(\$34,149.90)		\$48,015.50
CONTRACT TOTALS									\$432,139.53		\$124,790.37		\$307,349.16		\$12,631,353.83
															=====
EXCESS DEDUCTS/BONUS															
	1X EXCESS ENGINEERING COSTS-ABH		HRS.	(\$60.00)				15.00	(\$900.00)	15.00	(\$900.00)	0.00	\$0.00		
	2X EXCESS ENGINEERING COSTS-DWC		HRS.	(\$60.00)				0.00	\$0.00	0.00	\$0.00	0.00	\$0.00		
NET PAYMENT TO CONTRACTOR									\$431,239.53		\$123,890.37		\$307,349.16		
									=====		=====		=====		
CHANGE ORDER PERCENTAGE							2.61%								

STAFF APPROVALS	
ENGINEERING	<i>[Signature]</i>
ACCOUNTING	<i>[Signature]</i>

## WEST TRANSMISSION MAIN

(TIB-1)

DATE 06/01/04

ROSSI CONTRACTORS  
201 WEST LAKE STREET  
NORTHLAKE, ILLINOIS 60164

ACCOUNT # AMOUNT  
WF-7590 \$341,499.06  
WF-3520 (\$34,149.90)  
WF-3530 \$0.00


#	ITEM	ORIGINAL QUANTITY	UNIT	UNIT PRICE	ORIGINAL CONTRACT PRICE	AMENDED CONTRACT QUANTITY	AMENDED CONTRACT PRICE	CURRENT QUANTITY	TO DATE EXTENSION	PREVIOUS QUANTITY	PAYMENT EXTENSION	THIS QUANTITY	PAYMENT EXTENSION	CONTRACT QUANTITY	BALANCE EXTENSION
1	72" STEEL PIPE IN TRENCH	8,940.00	L. F.	\$288.07	\$2,575,345.80	8,855.00	\$2,550,859.85	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	8,855.00	\$2,550,859.85
2	72" STEEL PIPE IN CASING	315.00	L.F.	\$2,258.56	\$711,446.40	400.00	\$903,424.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	400.00	\$903,424.00
3	84" STEEL TUNNEL CASING	265.00	L. F.	\$1,610.35	\$426,742.75	350.00	\$563,622.50	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	350.00	\$563,622.50
4	84" STEEL CASING IN OPEN CUT	48.00	L. F.	\$1,018.64	\$48,894.72	48.00	\$48,894.72	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	48.00	\$48,894.72
5	72" CONC PIPE CONN AT BUTTERFLD RD	20.00	L. F.	\$3,167.20	\$63,344.00	20.00	\$63,344.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	20.00	\$63,344.00
6	72" CONC PIPE CONN AT ILL PRAIRIE PATH	20.00	L. F.	\$3,244.24	\$64,884.80	20.00	\$64,884.80	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	20.00	\$64,884.80
7	12" DIP SEWER REPLACEMENT	30.00	L. F.	\$86.42	\$2,592.60	30.00	\$2,592.60	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	30.00	\$2,592.60
8	10" PVC SEWER REPLACEMENT	30.00	L.F.	\$65.75	\$1,972.50	30.00	\$1,972.50	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	30.00	\$1,972.50
9	12" RCP SEWER REPLACEMENT	120.00	L. F.	\$66.48	\$7,977.60	120.00	\$7,977.60	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	120.00	\$7,977.60
10	15" RCP SEWER REPLACEMENT	60.00	L. F.	\$61.77	\$3,706.20	60.00	\$3,706.20	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	60.00	\$3,706.20
11	18" RCP SEWER REPLACEMENT	20.00	L. F.	\$95.13	\$1,902.60	20.00	\$1,902.60	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	20.00	\$1,902.60
12	24" RCP SEWER REPLACEMENT	30.00	L. F.	\$82.20	\$2,466.00	30.00	\$2,466.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	30.00	\$2,466.00
13	72" BUTTERFLY VALVE & VAULT	1.00	EA.	\$85,065.00	\$85,065.00	1.00	\$85,065.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	1.00	\$85,065.00
14	72" ROV BUTTERFLY VALVE & VAULT	1.00	EA.	\$155,235.60	\$155,235.60	1.00	\$155,235.60	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	1.00	\$155,235.60
15	12" BLOW-OFF IN MANHOLE	3.00	EA.	\$24,902.11	\$74,706.33	3.00	\$74,706.33	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	3.00	\$74,706.33
16	AIR RELEASE VALVE & MANHOLE	2.00	EA.	\$8,906.68	\$17,813.36	2.00	\$17,813.36	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	2.00	\$17,813.36
17	AIR RELEASE VALVE & ACCESS MANHOLE	6.00	EA.	\$10,486.00	\$62,916.00	6.00	\$62,916.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	6.00	\$62,916.00
18	GRANULAR TRENCH BACKFILL	38,000.00	C.Y.	\$18.08	\$687,040.00	37,596.00	\$679,735.68	970.00	\$17,537.60	970.00	\$17,537.60	0.00	\$0.00	36,626.00	\$662,198.08
19	ASPHALT PAVEMENT REMOVE & REPLACE	21,720.00	S. Y.	\$37.45	\$813,414.00	21,376.00	\$800,631.20	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	21,376.00	\$800,631.20
20	CONCRETE PAVT REMOVE & REPLACE	3,800.00	S. Y.	\$79.95	\$303,810.00	3,800.00	\$303,810.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	3,800.00	\$303,810.00
21	REFLECTIVE CRACK CONTROL TREAT.	650.00	S. Y.	\$4.55	\$2,957.50	650.00	\$2,957.50	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	650.00	\$2,957.50
22	1-1/2" GRIND AND OVERLAY	650.00	S. Y.	\$20.33	\$13,214.50	650.00	\$13,214.50	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	650.00	\$13,214.50
23	CURB & GUTTER, REM & REPLACE	2,000.00	L.F.	\$16.05	\$32,100.00	1,968.00	\$31,586.40	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	1,968.00	\$31,586.40
24	TOPSOIL & SEEDING	2,450.00	S. Y.	\$5.92	\$14,504.00	2,183.00	\$12,923.36	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	2,183.00	\$12,923.36
25	CURB INLET, REM & REPLACE	7.00	EA.	\$1,760.15	\$12,321.05	7.00	\$12,321.05	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	7.00	\$12,321.05
26	CHAIN LINK FENCE, REM & REPLACE	1,150.00	L.F.	\$18.44	\$21,206.00	1,150.00	\$21,206.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	1,150.00	\$21,206.00
27	SOUTH FENCE GATE, REM & REPLACE	1.00	EA.	\$29,960.00	\$29,960.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00
28	NORTH FENCE GATE, REM & REPLACE	1.00	EA.	\$29,960.00	\$29,960.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00
29	NOT USED														
30	NOT USED														
31	TRAFFIC CONTROL & PROTECTION	1.00	L. S.	\$149,479.00	\$149,479.00	1.00	\$149,479.00	0.05	\$7,473.95	0.00	\$0.00	0.05	\$7,473.95	0.95	\$142,005.05
32	CORROSION MONITORING SYSTEM	1.00	L. S.	\$1,391,000.00	\$1,391,000.00	1.00	\$1,391,000.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	1.00	\$1,391,000.00
33	TRENCH WATER CONTROL	1.00	L. S.	\$114,490.00	\$114,490.00	1.00	\$114,490.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	1.00	\$114,490.00
34	GUARD RAIL, REMOVE & REINSTALL	180.00	L. F.	\$16.17	\$2,910.60	180.00	\$2,910.60	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	180.00	\$2,910.60
35	CHAIN LINK FENCE, REM & REINSTALL	180.00	L. F.	\$18.40	\$3,312.00	180.00	\$3,312.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	180.00	\$3,312.00
36	MODIFICATION TO PIPELAYING DUE TO PETROLEUM CONTAMINATED SOIL	400.00	L. F.	\$2.04	\$816.00	400.00	\$816.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	400.00	\$816.00
37	ROV 15D MODIFICATIONS	1.00	L. S.	\$80,785.00	\$80,785.00	1.00	\$80,785.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	1.00	\$80,785.00
38	EXT PROT COATING FOR PCP SECTIONS	185.00	P. S.	\$1.07	\$197.95	185.00	\$197.95	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	185.00	\$197.95
39	REPLACE EXIST BVF ON SW TR MAIN	1.00	L. S.	\$51,434.90	\$51,434.90	1.00	\$51,434.90	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	1.00	\$51,434.90
40	6-INCH DI PIPE WATER MAIN	1,500.00	L. F.	\$35.52	\$53,280.00	300.00	\$10,656.00	360.00	\$12,787.20	360.00	\$12,787.20	0.00	\$0.00	(60.00)	(\$2,131.20)
41	6-INCH DIA GATE VALVE WITH VALVE BOX	8.00	EA.	\$3,757.84	\$30,062.72	5.00	\$18,789.20	4.00	\$15,031.36	4.00	\$15,031.36	0.00	\$0.00	1.00	\$3,757.84
42	FIRE HYDRANT WITH AUXILIARY VALVE	5.00	EA.	\$4,331.36	\$21,656.80	5.00	\$21,656.80	5.00	\$21,656.80	5.00	\$21,656.80	0.00	\$0.00	0.00	\$0.00
43	1-INCH COPPER SERVICE CONNECTION	6.00	EA.	\$1,250.83	\$7,504.98	6.00	\$7,504.98	4.00	\$5,003.32	4.00	\$5,003.32	0.00	\$0.00	2.00	\$2,501.66
44	CONNECT TO EXISTING 6-IN WATER MAIN	5.00	EA.	\$4,564.62	\$22,823.10	5.00	\$22,823.10	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	5.00	\$22,823.10
45	CONNECT TO EXISTING 8-IN WATER MAIN	1.00	EA.	\$4,795.40	\$4,795.40	1.00	\$4,795.40	1.00	\$4,795.40	1.00	\$4,795.40	0.00	\$0.00	0.00	\$0.00
INDETERMINATE ITEMS															
46	STEEL SHEETING LEFT IN PLACE	500.00	S. F.	\$53.50	\$26,750.00	500.00	\$26,750.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	500.00	\$26,750.00
47	GRANULAR FOUNDATION MATERIAL	500.00	C. Y.	\$21.19	\$10,595.00	500.00	\$10,595.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	500.00	\$10,595.00
48	CLASS "SP" CONCRETE	50.00	C. Y.	\$21.19	\$1,059.50	50.00	\$1,059.50	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	50.00	\$1,059.50
49	CLASS B CONCRETE	50.00	C. Y.	\$85.39	\$4,269.50	50.00	\$4,269.50	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	50.00	\$4,269.50
50	LEVELING BINDER	50.00	TON	\$58.85	\$2,942.50	50.00	\$2,942.50	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	50.00	\$2,942.50
51	ROCK EXCAVATION	50.00	C. Y.	\$107.00	\$5,350.00	50.00	\$5,350.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	50.00	\$5,350.00
52	TEMP PAVT SURFACE OVER TRENCH	5,000.00	S. Y.	\$32.10	\$160,500.00	5,000.00	\$160,500.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	5,000.00	\$160,500.00
53	PAVEMENT BASE, REMOVE & REPLACE	200.00	S. Y.	\$48.15	\$9,630.00	200.00	\$9,630.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	200.00	\$9,630.00
54	RECTIFIER, 18 AMPERE, 60 VOLT	4.00	EA.	\$1.07	\$4.28	4.00	\$4.28	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	4.00	\$4.28
55	RECTIFIER, 60 AMPERE, 60 VOLT	4.00	EA.	\$1.07	\$4.28	4.00	\$4.28	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	4.00	\$4.28
56	ANODE HEADER CABLE TEST BOX	40.00	EA.	\$1.07	\$42.80	40.00	\$42.80	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	40.00	\$42.80
57	ANODE COLUMN TEST BOX	32.00	EA.	\$1.07	\$34.24	32.00	\$34.24	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	32.00	\$34.24
58	IMPRESSED CURRENT ANODE COLUMN	600.00	FT	\$1.07	\$642.00	600.00	\$642.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	600.00	\$642.00
59	MAGNESIUM DEEP ANODE BED	1,500.00	FT	\$1.07	\$1,605.00	1,500.00	\$1,605.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	1,500.00	\$1,605.00
60	ZINC DEEP ANODE BED	14,000.00	FT	\$1.07	\$14,980.00	14,000.00	\$14,980.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	14,000.00	\$14,980.00
61	HIGH-SILICON CAST IRON ANODE	40.00	EA.	\$1.07	\$42.80	40.00	\$42.80	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	40.00	\$42.80
62	LINEAR ANODE ASSEMBLIES	17,000.00	FT	\$1.07	\$18,190.00	17,000.00	\$18,190.00	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	17,000.00	\$18,190.00
63	MAGNESIUM ANODES	75.00	EA.	\$1.07	\$80.25	75.00	\$80.25	0.00	\$0.00	0.00	\$0.00	0.00	\$0.00	75.00	\$80.25

DU PAGE WATER COMMISSION

QRE1-007A - REPLACE SERVICE AT 229 MIDDAUGH DUE TO GROUND SETTLING  
 ACCT. # WF-6633  
 DIVANE BROS. ELECTRIC CO.  
 2424 NORTH 25TH AVENUE, P.O. BOX 937  
 FRANKLIN PARK, IL 60131-0937

	SAT 04/17/04	HOURS UNITS	RATE	EXTENTION	FEE	AMOUNT
LABOR						
FOREMAN (J. CERBIN) - 134	8.00	8.00	50.49	403.92		
FOREMAN - OT (J. CERBIN) - 134	1.00	1.00	73.61	73.61		
FOREMAN (B. SPECHT) - 134	8.00	8.00	50.49	403.92		
FOREMAN - OT (B. SPECHT) - 134	1.00	1.00	73.61	73.61		
JOURNEYMAN (B. ROSSI) - 134	5.00	5.00	48.41	242.05		
				<u>1,197.11</u>	40.00%	1,675.95
SUPPLIES						
DAILY WORK REPORT # 27084	1,614.13			1,614.13		
				<u>1,614.13</u>	15.00%	1,856.25
EQUIPMENT						
TRUCK #236	9.00	9.00	13.14	118.26		
				<u>118.26</u>	5.00%	124.17
						<u>3,656.37</u>

CONFIRMED

BY: JSW DATE: 6/2/04  
 ACCT #: WF-6633 AMT: 3,656.37  
 ACCT #:            AMT:             
 APPROVED  22






# DuPage Water Commission

## MEMORANDUM

TO: Engineering Committee

FROM: Robert L. Martin, P.E.  
General Manager 

DATE: June 4, 2004

SUBJECT: Darien Drainage Issue

Commission staff and Consoer Townsend Envirodyne (CTE) have met with representatives of the City of Darien at the site of the drainage issue on May 25, 2004. The Commission provided CTE with plans and documentation related to this issue. The Commission has received additional information regarding this matter from the City of Darien and the DuPage County Department of Transportation. CTE has received additional information directly from the DuPage County Department of Environmental Concerns.

CTE is presently correlating all the information and preparing alternative corrective options. Staff will report on this matter at the July Commission meeting.