
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED AUGUST 2006 
ENGINEERING & CONSTRUCTION COMMITTEE MEETING OF THE DuPAGE 
WATER COMMISSION WILL BE HELD AT 7:00 P.M. ON THURSDAY, 
AUGUST 10, 2006, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR 
THE RESCHEDULED AUGUST 10, 2006 REGULAR COMMITTEE MEETING 
IS AS FOLLOWS: 

AGENDA 
ENGINEERING & CONSTRUCTION COMMITTEE 

THURSDAY, AUGUST 10, 2006 
7:00P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

W. Mueller 
R. Ferraro 

II. Approval of Committee Meeting Minutes of June 8, 2006 

RECOMMENDED MOTION: To approve the Minutes of the June 8, 2006 
Committee Meeting of the DuPage Water Commission (Voice Vote). 

III. Report of Status of Construction/Operations 

IV. Resolution No. R-25-06: A Resolution Approving and Ratifying Certain 
Work Authorization Orders Under Quick Response Contract QR-7/05 at 
the August 10, 2006, DuPage Water Commission Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-2S-06: A Resolution Approving and Ratifying Certain 
Work Authorization Orders Under Quick Response Contract QR-7/0S at the 
August 10, 2006, DuPage Water Commission Meeting during the 
Super/Special Majority Omnibus Vote Agenda. 

V. Resolution No. R-26-06: A Resolution Approving and Authorizing the 
Execution of a Master Contract with Greeley and Hansen LLC for 
Professional Engineering Services 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-26-06: A Resolution Approving and Authorizing the 
Execution of a Master Contract with Greeley and Hansen LLC for 
Professional Engineering Services. 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 
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VI. Resolution No. R-2S-06: A Resolution Approving and Ratifying Certain 
Task Orders Under a Master Contract with Patrick Engineering, Inc. at the 
August 10, 2006, DuPage Water Commission Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-28-0S: A Resolution Approving and Ratifying Certain 
Task Orders Under a Master Contract with Patrick Engineering, Inc. at the 
August 10, 200S, DuPage Water Commission Meeting during the 
Super/Special Majority Omnibus Vote Agenda. 

VII. Adjournment 
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MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON THURSDAY, JUNE 8, 2006 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 7:08 P.M. 

Committee members in attendance: R. Benson, W Mueller, G. Wilcox, and S. 
Louis Rathje Ex Officio. 

Committee members absent: R. Ferraro 

Also in attendance: T. McGhee, E. Kazmierczak, R.C. Bostick, and J. Schori. 

Commissioner Benson moved to approve the Minutes of the May 11, 2006 
Engineering Committee. Motion seconded by Commissioner Mueller and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Mueller, and G. Wilcox 
None 
R. Ferraro 

The Committee reviewed the memorandum regarding the Status of Operations 
dated June 2, 2006. 

Commissioner Benson asked if there were any problems or outstanding issues 
that the Board should be informed about. Staff confirmed there were no 
problems that they were aware of. Commissioner Wilcox asked why there were 
no responses to the RFP for the Hydro-Mixing system project. Staff informed 
him that the consulting engineers were looking into the same question and had 
come up with the following reasons: 

• Bad timing due to an influx of current work 
• Confusion over the project estimate 
• Miscommunication with one of the bidding services 

The project will be re-bid in the fall and RFP's will be sent directly to contractors 
with accurate estimates. 

carolyn
Draft
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Commissioner Benson moved to recommend to the Commission approval of 
Resolution No. R-21-06: A Resolution Approving and Ratifying Certain Contract 
Change Orders at the June 8, 2006, DuPage Water Commission Meeting during 
the Super-Majority Omnibus Vote Agenda. Motion seconded by Commissioner 
Mueller. Commissioner Benson asked if this was the final change order for this 
contract and if the contract would be closed out after we receive the necessary 
contract documents and payment was made. Staff informed him that this would 
be the final change order and that the contract would be closed out. 
Commissioner Wilcox asked why there were additional costs. Staff informed him 
that the costs were due to changes associated with the tunnel. The motion 
passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Mueller, and G. Wilcox 
None 
R. Ferraro 

Commissioner Mueller moved to adjourn the meeting at 07:15 P.M. Motion 
seconded by Commissioner Benson and unanimously approved by Voice Vote. 

All voted aye. Motion carried. 
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TO: 

DuPage Water Commission 
MEMORANDUM 

Robert Martin General Manager 
-/.; /; 

FROM: Terry McGheEf<11 I Operations Supervisor 
Ed KazmierczaK' Pipeline Supervisor 
Chris Bostick Facilities Construction Supervisor 
John Schori Instrumentation Supervisor 
Frank Frelka GIS Coordinator 

DATE: August 4,2006 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of July were a total of 3.274 billion 
gallons. This represents an average day demand of 105.6 million gallons per 
day (MGD), which is lower than the July 2005 average day demand of 129.7 
MGD. The maximum day demand was 129.3 MGD on July 17, 2006, which is 
lower than the July 2005 maximum day demand of 155.4 MGD. The minimum 
day flow was 86.26 MGD. The Commission recorded a total precipitation for the 
month of July of 2.27 inches compared to 1.74 inches for July 2005. The level of 
Lake Michigan for July 2006 is 577.9 (Feet IGLD 1985) compared to 578.1 (Feet 
IGLD 1985) for July of 2005. 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Division B - Cadwell Avenue Re-Alignment: A meeting was held with the City of 
Elmhurst to consolidate their comments into the contract documents. Elmhurst's 
requirements may necessitate delaying bidding until late fall or early winter in 
order to schedule work at the beginning of the next construction season. 

Contract PSD-7 DPPS Electrical Generation 

Fanning and Company will be performing the Value Engineering Workshop on 
the 30% complete design documents. 
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Lexington Pump Station Electrical Generation Feasibility Study 

The final report on the Feasibility study by Greeley & Hansen and McDonough 
Associates was delivered on August 5th Commission staff has negotiated an 
agreement with Fanning and Company to perform Value Engineering on the 
Feasibility Study. 

Pipe Loop Pilot Plant 

The second quarterly report is due in August 2006. 

Tank # 4 Mixing System 

The Commission did not receive any bids for this project. The Engineer is 
currently looking into the reasons why. The project will be re-bid at a later date. 

Back-up Telemetry 

The system is fully operational. Miscellaneous punch list work should be resolved 
and completed before the end of August. 

Geodatabase Design 

The geodatabase design project is approximately 100% complete. We have 
started to migrate some of our existing data into the new geodatabase. 

Easements 

We are close to completing the easement layer for this phase of the project. 
Upon completion the documents will be scanned into the easement books and 
hyper link them to the easement polygons. 

Facility Photography 

The GIS staff has created hot links to photos of meter stations and tank sites and 
they will be added to the web site. Adding hot links to the valve pictures will 
present a greater challenge because of the large number of valves. 

SCADA Layer 

We created a SCADA layer from radio path survey site data. This data needs to 
be validated and the blank points filled in with new GPS data. 
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Pipeline Construction Overview 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Contractor is in the process of completing the installation of the corrosion 
protection and monitoring system. 

Lost Time Accidents To Date 08/04/06 o Days 

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT 

All field work under this contract has been completed. The only outstanding item 
remaining under is contract is receipt of the corrosion assessment report for the 
piping located at the DuPage Pump Station. 

Lost Time Accidents To Date 08/04/06 o Days 

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS 

Work is in progress. To date, the contractor has repaired 25 existing valves and 
has completed permanent restoration at those sites. Four valves remain to be 
completed under this contract. Of the four remaining valves, three will be 
abandoned and the forth repaired. Abandonment of these valves will require shut 
down and isolation of the 90" main, and will take place sometime later on this 
year when system demand has decreased. 

Lost Time Accidents To Date 08/04/06 o Days 

CONTRACT OR-7 

Resolution R-25-06 appears on the agenda as a request for approval of work 
authorization number 3 to Contract OR-7. This work authorization is for the 
adjustment of a cathodic protection test stati0n handhole located in the ramp 
from northbound Mannheim Road to eastbound 1-290. 

Lost Time Accidents To Date 08/04/06 o Days 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheets for July, 2006 
2. Water Sales Analysis 01-May-03 to 31-July-06 

Operations\Memorandums\Status of Operations 060B04.doc 



EPA0706 

DAY 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

lEXINGTON SUPPLY 

FREE Cl2 TURBIDITY P04 

mgll mg/l NTU 
0.73 
0.75 
0.75 
0.75 
0.75 
0.74 
0.71 
0.73 
0.73 
0.73 
0.74 
0.70 
0.72 
0.75 
0.75 
0.76 
0.75 
0.73 
0.73 
0.74 
0.71 
0.71 
0.72 
0.72 
0.73 
0.73 
0.72 
0.70 
0.72 
0.73 
0.74 
0.73 
0.76 
0.70 

0.09 OA2 
0.09 OA3 
0.08 OA3 
0.08 OA3 
0.08 OA3 
0.08 0.43 
0.10 OA3 
0.10 OA3 
0.10 0.42 
0.10 OA2 
0.10 OA3 
0.09 OA3 
0.08 OA3 
0.08 OA2 
0.08 0.42 
0.08 OA1 
0.09 OA2 
0.09 OA1 
0.10 OA4 
0.08 OA4 
0.10 OA2 
0.10 OA1 
0.08 OA2 
0.09 0.44 
0.09 OA2 
0.09 OA1 
0.09 OA2 
0.08 OA3 
0.09 OA2 
0.10 OA5 
0.11 OA4 
0.09 OA3 
0.11 0.45 
0.08 OA1 

~rance McGhee 
Operations Super/isor 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR JULY 2006 

DUPAGE DISCHARGE 

FREE Cl, TURBIDITY TEMP 

mgll NTU of 

0.77 0.08 
0.77 0.08 
0.78 0.08 
0.77 0.07 
0.78 0.08 
0.77 0.07 
0.75 0.07 
0.77 0.07 
0.78 0.08 
0.76 0.08 
0.75 0.08 
0.75 0.07 
0.75 0.08 
0.75 0.08 
0.75 0.08 
0.77 0.09 
0.77 0.09 
0.77 0.07 
0.78 0.07 
0.78 0.08 
0.77 0.09 
0.77 0.09 
0.75 0.08 
0.74 0.08 
0.73 0.07 
0.73 0.08 
0.72 0.09 
0.71 0.09 
0.76 0.09 
0.78 0.D7 
0.79 0.07 

66 
66 
68 
68 
68 
70 
70 
70 
70 
70 
70 
70 
71 
71 
71 
71 
71 
72 
72 
72 
72 
72 
74 
74 
74 
75 
75 
75 
75 
75 
75 
71 
75 

pH 

7.6 
7.6 
7.6 
7.6 
7.5 
7.5 
7.5 
7.5 
7.6 
7.6 
7.6 
7.6 
7.6 
7.6 
7.6 
7.5 
7.6 
7.6 
7.5 
7.5 
7.6 
7.6 
7.6 
7.6 
7.7 
7.7 
7.6 
7.5 
7.6 
7.6 
7.6 
7.6 
7.7 

Fluoride 

mgll 
1.1 
1.1 
1.1 
1.0 
1.0 
1.0 
1.1 
1.1 
1.1 
1.1 
1.1 
1.1 
1.1 
1.1 
1.1 
1.1 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.1 
1.1 
1.1 
1.1 
1.1 

1.1 
1.1 

PO, 

mgll 
OA1 
OA2 
OA2 
OA2 
OA3 
OA1 
OA1 
OA1 
OA1 
OA1 
OA1 
0.42 
OAO 
OAO 
OA2 
OA2 
OA2 
OA1 
OAO 
OA2 
OA2 
OA2 
OA2 
OA1 
OA1 
OA2 
OA1 
OA1 
OA2 
OA2 
OA1 
OA1 
OA3 

PAC. ANALYST 

lBS/MG INT 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
o 
o 

KD 
KD 
TG 
TG 
TG 
TG 
KD 
KD 
KD 
KD 
TG 
TG 
TG 
TG 
KD 
KD 
KD 
TG 
TG 
TG 
TG 
TG 
JV 
JV 
JV 
JV 
MR 
MR 
MR 
MR 
JV 

0.76 
0.79 
0.71 

0.08 
0.09 
0.07 66 7.5 1.0 OAO 0 

~-z:~ __ _ 
General Manager 
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