
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED OCTOBER 2006 
ENGINEERING & CONSTRUCTION COMMITTEE MEETING OF THE DuPAGE 
WATER COMMISSION WILL BE HELD AT 7:00 P.M. ON THURSDAY, 
OCTOBER 12, 2006, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR 
THE RESCHEDULED OCTOBER 12, 2006 REGULAR COMMITTEE MEETING 
IS AS FOLLOWS: 

AGENDA 
ENGINEERING & CONSTRUCTION COMMITTEE 

THURSDAY, OCTOBER 12, 2006 
7:00P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

W. Maio 
W. Mueller 
R. Ferraro 

II. Approval of Committee Meeting Minutes of August 10, 2006 

RECOMMENDED MOTION: To approve the Minutes of the August 10,2006 
Committee Meeting of the DuPage Water Commission (Voice Vote). 

III. Report of Status of Construction/Operations 

IV. Resolution No. R-32-06: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the October 12, 2006, DuPage Water 
Commission Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-32-06: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the October 12, 2006, DuPage Water 
Commission Meeting. 

V. Resolution No. R-34-06: A Resolution Approving and Ratifying Certain 
Task Orders under a Master Contract with Greeley and Hansen LLC at the 
October 12,2006, DuPage Water Commission Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-34-06: A Resolution Approving and Ratifying Certain 
Task Orders under a Master Contract with Greeley and Hansen LLC at the 
October 12, 2006, DuPage Water Commission Meeting. 

VI. Resolution No. R-35-06: A Resolution Approving and Ratifying Certain 
Task Orders under a Master Contract with Consoer Townsend Envirodyne 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 



Engineering & Construction 
Committee 

2 October 12, 2006 

Engineers, Inc. at the October 12, 2006, DuPage Water Commission 
Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-35-06: A Resolution Approving and Ratifying Certain 
Task Orders under a Master Contract with Consoer Townsend Envirodyne 
Engineers, Inc. at the October 12, 2006, DuPage Water Commission 
Meeting. 

VII. Adjournment 

Board/Agendas/Engineering/Eng0610.doc 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON THURSDAY, AUGUST 10, 2006 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 7:09 P.M. 

Committee members in attendance: R. Ferraro, W Mueller, and S. Louis Rathje ex 
officio. 

Committee members absent: G. Wilcox 

Also in attendance: W. Maio, T. McGhee, E. Kazmierczak, R.C. Bostick, F. Frelka, 
and J. Schori. 

Commissioner Ferraro moved to approve the Minutes of the June 8, 2006 
Engineering Committee. Motion seconded by Commissioner Mueller and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Ferraro and W. Mueller 
None 
G. Wilcox 

The Committee reviewed the memorandum regarding the Status of Operations 
dated August 4, 2006. 

Commissioner Ferraro moved to recommend to the Commission approval of 
Resolution No. R-25-06: A Resolution Approving and Ratifying Certain Work 
Authorization Orders Under Quick Response Contract QR-7/05 at the August 10, 
2006, DuPage Water Commission Meeting during the Super-Majority Omnibus 
Vote Agenda. Motion seconded by Commissioner Mueller. Commissioner 
Mueller asked what the contractor would be doing. Staff informed him that the 
contractor would be making an adjustment of a cathodic protection hand hole 
located in the ramp from northbound Mannheim Road to the eastbound 
Eisenhower Expressway. This work will include full width removal and 
replacement of the existing reinforced concrete pavement. Commissioner 
Ferraro asked how long it would take to complete the work. Staff informed him it 
would be approximately 4-5 days. Commissioner Maio asked what the Quick 
Response Contract was. Staff informed him that the Commission entered into 
certain agreements dated August 29, 2005, with George W. Kennedy Construction 
Company, Inc. and Rossi Contractors, Inc. for providing quick response 
construction work as needed through the issuance of Work Authorization Orders. 

carolyn
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Minutes 060810 Engineering Meeting 

The motion passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Ferraro and W. Mueller 
None 
G. Wilcox 

Commissioner Ferraro moved to recommend to the Commission approval of 
Resolution No. R-26-06: A Resolution Approving and Authorizing the Execution 
of a Master Contract with Greeley and Hansen LLC for Professional Engineering 
Services. Motion seconded by Commissioner Mueller. Commissioner Mueller 
asked why we were entering into this agreement. Staff informed him that the 
master contract allows staff the flexibility to solicit work tasks outside their field of 
expertise. The motion passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Ferraro and W. Mueller 
None 
G. Wilcox 

Commissioner Ferraro moved to recommend to the Commission approval of 
Resolution No. R-28-06: A Resolution Approving and Ratifying Certain Task 
Orders under a Master Contract with Patrick Engineering, Inc. at the August 10, 
2006, DuPage Water Commission Meeting during the Super-Majority Omnibus 
Vote Agenda. Motion seconded by Commissioner Mueller. Commissioner 
Mueller asked what services they would be providing under this task order. Staff 
informed him that they would be helping to increase the accuracy of the system 
and they would also be updating the viewing software. Commissioner Mueller 
also asked about the status of the GIS system. Staff informed him that the GIS 
system as a whole, was approximately 60% - 70% complete, the internal website 
was up and running, and they were currently finishing the easement layer of the 
system. The motion passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Ferraro and W. Mueller 
None 
G. Wilcox 

Commissioner Ferraro moved to adjourn the meeting at 7:20 P.M. Motion 
seconded by Commissioner Mueller and unanimously approved by Voice Vote. 

All voted aye. Motion carried. 
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TO: 

DuPage Water Commission 
MEMORANDUM 

Robert Martin General Manager 

FROM: Terry MCGhe~1( Operations Supervisor 
Ed Kazmierc;ql( I Pipeline Supervisor 
Chris Bostick Facilities Construction Supervisor 
John Schori Instrumentation Supervisor 
Frank Frelka GIS Coordinator 

DATE: October 6, 2006 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of September were a total of 2.478 billion 
gallons. This represents an average day demand of 82.6 million gallons per day 
(MGD), which is lower than the September 2005 average day demand of 106.8 
MGD. The maximum day demand was 95.3 MGD on September 2, 2006, which 
is lower than the September 2005 maximum day demand of 139.4 MGD. The 
minimum day flow was 76.0 MGD. The Commission recorded a total 
precipitation for the month of September of 4.83 inches compared to 1.29 inches 
for September 2005. The level of Lake Michigan for September 2006 is 577.6 
(Feet IGLD 1985) compared to 577.7 (Feet IGLD 1985) for September of 2005. 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Division B - Cadwell Avenue Re-Alignment: Advertisements for bids will be late 
fall or early winter in order to schedule work at the beginning of the next 
construction season. 

Contract PSD-7 DPPS Electrical Generation 

Fanning and Company has delivered the Value Engineering report on the 30% 
complete design documents. A presentation of the report recommendations is 
scheduled for the October Commission meeting. 



Status of Operations 2 October 6, 2006 

Lexington Pump Station Electrical Generation Feasibility Study 

Fanning and Company has delivered the Value Engineering report on the 
Feasibility Study. A presentation of the report recommendations is scheduled for 
the October Commission meeting. 

Pipe Loop Pilot Plant 

Camp Dresser McKee (COM) delivered Quarterly Report #2 with the following 
findings: 

Raising the pH appears to dissolve aluminum and phosphate. 

Raising the pH appears to increase total lead concentrations above the 
action limit. We will start targeting a pH of just below 8.0 

Temperature does not appear to have much impact. 

Tank # 4 Mixing System 

The project will be re-bid before the end of the calendar year. 

Back-up Telemetry 

The system is fully operational. Miscellaneous punch list work should be resolved 
and completed before the end of October. 

Geodatabase Design 

Patrick Engineering is working on the pipeline calibration project. This project's 
goal is to establish a more precise correspondence between station values in the 
GIS map, i.e., the pipeline feature class, and real-world pipeline station values. 
This will be done using known locations along pipelines obtained using GPS to 
adjust values in GIS. 

Pipeline Construction Overview 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Contractor is in the process of completing the installation of the corrosion 
protection and monitoring system. 



Status of Operations 3 October 6, 2006 

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSMENT 

Contract is complete. R-32-06 appears on the agenda as a request to approve 
Change Order No.2 to Contract CP-3. This Change Order would authorize a 
contract time extension, final payment to the contractor for all unit price items 
incorporated into the work, and the release to the contractor of all amounts being 
held as retention under the contract. 

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS 

Work is in progress. To date, the contractor has repaired 25 existing valves and 
has completed permanent restoration at those sites. Four valves remain to be 
completed under this contract. Of the four remaining valves, three will be 
abandoned and the fourth repaired. Abandonment of these valves will require 
shut down and isolation of the 90" main, and will take place sometime later on 
this year when system demand has decreased. 

CONTRACT QR-7 

Adjustment of a cathodic protection test station hand hole located in the ramp 
from northbound Mannheim Road to eastbound 1-290 will begin upon 1.o.O.T 
permit approval. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheets for September, 2006 
2. Water Sales Analysis 01-May-03 to 31-September-06 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Status of Operations 061006.doc 



EPA0906 

DAY 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
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17 
18 
19 
20 
21 
22 
23 
24 
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27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL, TURBIDITY 

mgll NTU 
0.78 
0.76 
0.76 
0.76 
0.71 
0.80 
0.72 
0.76 
0.74 
0.71 
0.72 
0.74 
0.72 
0.74 
0.71 
0.78 
0.74 
0.72 
0.72 
0.73 
0.72 
0.72 
0.78 
0.76 
0.71 
0.77 
0.72 
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0.80 
0.81 

0.72 
0.81 
0.71 

0.08 
0.08 
0.09 
0.10 
0.08 
0.09 
0.08 
0.09 
0.08 
0.09 
0.08 
0.08 
0.08 
0.09 
0.08 
0.11 
0.09 
0.09 
0.08 
0.09 
0.09 
0.09 
0.09 
0.08 
0.08 
0.09 
0.08 
0.08 
0.08 
0.09 

0.09 
0.11 
0.08 

PO, 

mgll 
0.46 
0.47 
0.45 
0.46 
0.47 
0.48 
0.46 
0.45 
0.46 
0.47 
0.49 
0.48 
0.49 
0.45 
0.46 
0.52 
0.50 
0.48 
0.53 
0.51 
0.47 
0.46 
0.45 
0.46 
0.48 
0.48 
0.46 
0.49 
0.49 
0.48 

0.48 
0.53 
0.45 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR SEPTEMBER 2006 

FREE CL, TURBIDITY 

mgll NTU 
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0.83 
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0.79 
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0.81 
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0.08 
0.09 
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0.09 
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0.09 
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0.09 
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0.08 
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0.08 
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DUPAGE DISCHARGE 

TEMP 
of 

74 
75 
75 
74 
74 
72 
72 
72 
73 
74 
73 
73 
72 
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70 
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70 
70 
70 
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69 
70 
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68 
69 
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69 
67 

71 
75 
67 

pH 

7.7 
7.7 
7.6 
7.6 
7.6 
7.6 
7.6 
7.6 
7.6 
7.6 
7.6 
7.6 
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7.7 
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7.6 
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7.6 
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7.6 
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Fluoride 
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1.1 
1.1 
1.0 
1.0 
1.0 
1.0 
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1.0 
1.1 
1.0 
1.0 
1.0 
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1.1 
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0.90 

PO, 
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0.52 
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0.44 

I 

PAC. ANALYST 
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0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

0.00 
o 

0.00 

JV 
JV 
JV 
JV 
MR 
MR 
MR 
MR 
JV 
JV 
JV 
JV 
MR 
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JV 

MW 

~~~~ 
Terrance McGhee 

7?4t!dItJt;; 
Robert L Martin 8 

Operations Supervisor General Manager 
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DU PAGE WATER COMMISSION SALES 
FY 2006-07 & FY 2005-06 VS. HISTORICAL AVERAGE 
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CHANGE ORDER 

DuPAGE WATER COMMISSION SHEET_1_ OF_3_ 

CHANGE ORDER NO.2 

CONTRACT NO. CP-3 

PROJECT NAME: Corrosion Identification Survey 

LOCATION: DuPage County 

CONTRACTOR: Cathodic Protection Management Inc. DATE: October 5,2006 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Contract time extension. 

B. REASON FOR CHANGE: 

The replacement of a considerable number of C.P. test stations required for 
the purpose of field data collection has resulted in delays to the field work, 
and in turn, to the submission of assessment reports which are generated by 
the field data. No additional compensation is associated with this change 
order. 

C. REVISION IN CONTRACT PRICE: 

$0.00 



II. CHANGE ORDER CONDITIONS: 

SHEET 2 OF 3 
CHANGE ORDER NO.2 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 324 calendar days, 
making the final completion date October 5. 2006 . 

2. Any additional work to be peliormed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to peliormance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Peliormance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Peliormance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 



SHEET 3 OF 3 
CHANGE ORDER NO.2 

III. ADJUSTMENTS IN CONTRACT PRICE: 

1. 

2. 

3. 

4. 

5. 

Original Contract Price 

Net change due to all previous 
Change Orders 

Contract Price, not including 
this Change Order 

Addition to Contract 
Price due to this Change Order 

Contract Price including this 
Change Order 

$ 470,175.60 

$ 0.00 

$ 470,175.60 

$ 0.00 

$470,175.60 

RECOMMENDED FOR ACCEPTANCE: 

PROJECT COORDINATOR: 

ACCEPTED: 

CONTRACTOR: 

By: 

DUPAGE WATER COMMISSION: 

By: 

Cathodic Protection'Mana ement Inc. 

Signature of Authorized 
Representative 

Robert L. Martin 
General Manager 

( \.e:' hd<) (' 
Date 

Date 

Date 
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