DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JUNE 2006
ENGINEERING & CONSTRUCTION COMMITTEE MEETING OF THE DUPAGE
WATER COMMISSION WILL BE HELD AT 7:00 P.M. ON THURSDAY, JUNE
8, 2006, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE
RESCHEDUILED JUNE 8, 2006 REGULAR COMMITTEE MEETING IS AS
FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING & CONSTRUCTION COMMITTEE G. Wilcox, Chair
THURSDAY, JUNE 8, 2006 R. Benson
7:00P.M. W. Mueller
R. Ferraro

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

I. Roll Call
1. Approval of Committee Meeting Minutes of May 11, 2006

RECOMMENDED MOTION: To approve the Minutes of the May 11, 2006
Committee Meeting of the DuPage Water Commission (Voice Vote).

[1. Report of Status of Construction/Operations

IV.  Resolution No. R-21-06: A Resolution Approving and Ratifying Certain
Contract Change Orders at the June 8 2006, DuPage Water Commission
Meeting

RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-21-06: A Resolution Approving and Ratifying Certain
Contract Change Orders at the June 8, 2006, DuPage Water Commission
Meeting during the Super/Special Majority Omnibus Vote Agenda.

V. Adjournment

Board/Agendas/Engineering/Eng0506.doc

All visitors must present a valid drivers license or other governmeni-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DulPage Pumging Station.
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MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DuPAGE WATER COMMISSION
HELD ON THURSDAY, MAY 11, 2006
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOCIS

The meeting was called to order at 10:06 A.M.

Committee members in attendance: R. Benson, R. Ferraro, W Mueller, G. Wilcox,
and M. Vondra Ex Officio.

Committee members absent: None

Also in attendance: T. McGhee, E. Kazmierczak, R.C. Bostick, J. Schori, and F.
Frelka

Commissioner Benson moved fo approve the Minutes of the April 13, 2006
Engineering Committee. Motion seconded by Commissioner Ferraro and passed
unanimously as follows:

Aye: R. Benson, R. Ferraro, W. Mueller, and G. Wilcox
Nay: None
Absent: None

The Committee reviewed the memorandum regarding the Status of Operations
dated May 5, 2006.

Commissioner Ferraro moved to recommend to the Commission approval of
Resolution No. R-17-06: A Resolution Directing Advertisement for Bids on_a
Contract for the Relocation and Construction of Cadwell Avenue in Elmhurst,
lllinois (Contract PSD-6B/06) during the Majority Omnibus Vote Agenda. Motion
seconded by Commissioner Benson. Commissioner Benson asked as to the
scope of work that would be completed under this Resolution. Staff informed him
that the work was comprised of abandonment of one lane of Cadwell and the
reconstruction of the other lane of Cadwell. The motion passed unanimously as
follows:

Aye: R. Benson, R. Ferraro, W. Mueller, and G. Wilcox
Nay: None
Absent: None
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Minutes 060413 Engineering Meeting

Commissioner Ferraro moved to recommend o the Commission approval of
Resclution No, R-18-06: A Resolution Approving and Ratifying Certain Contract
Change Orders at the May 11, 2006, DuPage Water Commission Meeting during
the Super-Majority Omnibus Vote Agenda. Motion seconded by Commissioner
Benson. Commissioner Benson asked if the contractor notified staff of the
changes ahead of time, in writing, and if they did, why was there such a large
difference in the price of these changes? Staff informed that they were notified in
writing, and that many of the claims were for field work that could not be
quantified before the work commenced. Commissioner Mueller stated that staff
did a good job of handling the dispute. Commissioner Wiicox added that he felt
the engineers should be held responsible for some of the problems. Staff
informed Commissioner Wilcox that they would be discussing the matter with the
engineers in the near future. The motion passed unanimously as follows:

Aye: R. Benson, R. Ferraro, W. Mueller, and G. Wilcox
Nay: None
Absent: None

Commissioner Benson asked if staff was aware of any problems, and staff informed
him there were none,

Commissioner Benson moved to adjourn_the meeting at 10:15 A.M. Motion
seconded by Commissioner Ferraro and unanimously approved by voice vote.

All voted aye. Motion carried.

BOARD/MINUTES/ENGOE05.doc



DuPage Water Commission

MEMORANDUM
TO: Robert Martin General Manager
FROM: Terry IVEcGheEW Operations Supervisor
Ed Kazmierczak  Pipeline Supervisor
Chris Bostick Facilities Construction Supervisor
John Schori Instrumentation Supervisor
Frank Frelka GIS Coordinator
DATE: June 2, 2006

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of May were a total of 2.61 billion gallons.
This represents an average day demand of 84.3 million gallons per day (MGD),
which is lower than the May 2005 average day demand of 88.8 MGD. The
maximum day demand was 105.8 MGD on May 29, 2006, which is lower than the
May 2005 maximum day demand of 106.9 MGD. The minimum day flow was
73.4 MGD. The Commission recorded a total precipitation for the month of May
of 2.56 inches compared to 1.43 inches for May 2005. The level of Lake
Michigan for May 2006 is 577.7 {Feet IGLD 1985) compared to 578.1 (Feet IGLD
1985) for May of 2005.

Operations Consfruction Overview

Contract PSD-6 Reservoir Addition

Division A — Equipment and Material Storage: On hold until determination of size
and type of structure (if any) to be added for Pipe Storage.

Division B — Cadwell Avenue Re-Alignment. The pre-final plans are being sent to
the City of Eimhurst and all the utilities for final review and comment before the
project goes out to bid.
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Confract PSD-7 DPPS Electrical Generation

The Commission received 5 proposals in response to the RFP for a Value
Engineering review of the 30% design of the DuPage electrical generation
project. Staff held interviews with three of the firms and will have a
recommendation to present to the Board at the July 2006 meeting.

Lexington Pump Station Electrical Generation Feasibility Study

Greeley & Hansen is continuing the feasibility study for electrical generation at
the Lexington Pump Station. The study report is due in June 2006. Commission
staff along with City of Chicago staff held interviews with three of the firms and
will have a recommendation to present to the Board at the July 2006 meeting.

Pipe Loop Pilot Plant

Camp Dresser McKee (CDM) delivered Quarterly Report #1 with the following
findings:

The aluminum and phosphate values increased after the addition of
sodium hydroxide to pipe loop #2. This indicates that the aluminum
phosphate deposition appears to be dissolving when raising the pH.

Lead levels appear to be unstable. Therefore, no specific lead trends can
be concluded at this time.

No temperature trends could be made at this time relative to aluminum or
phosphate.

Tank # 4 Mixing System

The Commission did not receive any bids for this project. The Engineer is
currently looking into the reasons why. The project will be re-bid at a later date.

Back-up Telemetry

The contractor has begun instailation, but has been temporarily delayed by wet
weather conditions. The system is scheduled to completed and operational by
the end of June.

€1

The geodatabase design project is approximately 70% complete. Data
conversion from the engineering drawings is about 80% complete. A summer
intern who started this week is working on this project with completion expected
in about three weeks. A second intern is expected to start work on June 15.
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Patrick Engineering is assisting in defining requirements for a geographic
information policy to govern the use and release of the Commission's GIS data.
Patrick is also developing metadata standards that will be used to determine
what level of accuracy is developed.

Pipeline Construction Qverview

CONTRACT T1B-1/03 INNER BELT TRANSMISSION MAIN

Contract work has been completed. A partial balancing change order appears on
the agenda as R-21-06.

Lost Time Accidents To Date 06/02/06 0 Days

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT

All field work under this contract has been completed.
Lost Time Accidents to Date: 06/02/06 0 Days

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS

Work is in progress. To date, the contractor has repaired 18 existing valves.
Permanent restoration at these sites has begun.

Lost Time Accidents to Date: 06/02/06 0 Days

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheets for May, 2006
2. Water Sales Analysis 01-May-03 to 31-May-06

Operations\Memorandums\Siatus of Cperations 060602 .doc
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LEXINGTON SUPPLY

DUPAGE WATER COMMISSION LABCRATORY BENCH SHEET
MONTHLY REPORT FOR MAY 2006

DUPAGE DISCHARGE

DAY  FREECL, TURBIDITY PO,  FREE Ci, TURBIDITY TEMP pH Flucride PO, PAC.,  ANALYST

mg/; NTU mg/! mg/l NTU °F mg/l mg/l LBS/MG INT

1 0.74 0.08 0.40 0.75 0.08 51 76 1.0 0.39 0 JV

2 0.75 0.08 0.40 0.74 0.08 52 7.5 1.0 0.40 o] MR

3 0.77 0.08 042 0.72 0.07 52 78 1.0 0.40 NI

4 072 0.08 0.40 072 0.08 £2 756 1.0 0.41 0 Jv

5 074 .09 0.40 0.74 0.07 52 7.5 1.0 0.41 f) JV

5 0.77 0.09 0.42 0.75 607 53 76 1.0 0.41 0 Y

7 0.72 0.09 0.42 0.76 0.08 53 78 1.0 0.41 0 v

8 072 0.08 0.43 0.75 0.09 53 76 1.0 0.41 o] MR

9 0.75 0.09 0.41 078 0.09 54 7.6 1.0 0.39 0] MR

10 0.77 0.08 0.41 0.79 0.07 55 78 1.0 0.39 0l MR

11 0.74 0.09 0.43 0.79 0.07 55 7.6 i0 0.39 0 MR

12 0.75 0.10 0.43 0.80 0.07 57 756 10 0.39 0 JV

13 0.74 0.10 0.44 077 0.08 57 7.8 1.0 039 ) JV

id 0.76 0.08 0.42 0.78 0.08 57 76 10 0.39 0 JV

15 0.77 0.08 0.41 0.79 0.09 57 78 10 0.42 0 N

15 0.77 0.09 0.41 0.77 0.07 58 76 1.0 0.41 0] MR

17 0.75 910 0.42 0.78 0.08 58 76 10 0.39 o] MR

18 0.72 0.10 0.43 0.79 0.09 59 76 1.0 0.39 o MR

19 074 0.10 0.42 0.78 607 59 7.7 1.0 0.39 0l MR

20 C73 0.08 0.42 0.79 0.07 59 7.5 1.0 0.33 0 SV

21 €.73 0.08 0.45 0.70 0.08 59 7.5 1.0 0.38 o mw

22 0.73 0.08 0.41 0.78 0.08 59 75 1.0 0.41 0 JV

23 0.74 0.09 0.45 0.79 0.09 60 78 1.1 0.42 0 NV

24 074 0.09 ;.43 0.79 0.03 60 7.5 1.1 0.40 0] MR

25 0.76 0.09 0.43 0.77 0.69 50 75 1.1 040 o] MR

26 0.77 0.08 0.40 0.78 0.09 60 7.5 09 0.39 0l MR

27 0.78 0.09 0.40 0.79 0.07 60 75 1.0 0.39 ol MR

28 0.74 0.08 0.40 0.79 0.08 60 77 1.1 0.40 0 KD

29 0.75 0.08 .40 0.79 0.08 50 7.7 11 0.40 0 KD

30 0.74 0.09 .40 0.79 0.08 60 75 1.0 .40 0 KD

3% 0.76 0.09 1 0.40 0.79 0.07 60 75 1.0 0.40 0 KD
AVG 0.78 0.09 0.42 077 0.08 57 76 1.0 0.40 8
MAX 0.78 0.10 0.45 0.80 0.09 so 7 7 1.1 0.42 0
MIN 0.72 0.08 .40 0.70 0.07 0.9 0.38 0
,)___ Y z( ,&/! ey _h_j J{:’/{ Wm

Te?fa nce McGhee
Operations Supervisor

Robert L Martin
General Manager




CHANGE ORDER

THE DuPAGE WATER COMMISSION SHEET 1 OF 4
PROJECT NAME: Inner Belt Transmission Main CHANGE ORDER NO. 15

LOCATION: Butterfield Road To Prairie Path CONTRACT NO. TiB-1/03

CONTRACTOR: Rossi Contractors, Inc. DATE: June 1, 2006

L. A DESCRIPTION OF CHANGES INVOLVED:

Final Balancing Change Order

B. REASON FOR CHANGE:

To reflect the actual quantity of various ltems

C. REVISION IN PRICE
Addition:

Final Balancing Change Order $17,381.05
(See Sheet 2 of 4)

TOTAL $17,381.05



DU PAGE WATER COMMISSION

SHEET20F 4

INNERBELT TRANSMISSION MAIN TI8-1

PARTIAL BALANCING CHANGE ORDER CHANGE ORDER NQ.15

ROSSI CONTRACTORS

201 WEST LAKE STREET FINAL BALANCING CHANGE ORDER

NORTHLAKE, L §0164

ORIGINAL ORIGINAL  AMENDED  AMENDED FINAL PARTIAL
CONTRACT UNIT CONTRACT CONTRACT CONTRACT  CURRENT TO DATE BALANCING ORDER
# ITEM QUANTITY UNiT  PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION  QUANTITY  EXTENSION
12 24" RCP SEWER REPLACEMENT 30.00 L. F. $82.20 $2,466.00 30,00 $2,466.00 36.00 $2.959.20 800 49320 493.20
18 GRANULAR TRENCH BACKFILL 38,000.00 G.Y. $1808  $887.04000 24.506.00 $443,068,48 2117500  $382.844.00  (3,331.00) {60,224.48} (60,224.48)
24 TOPSOIL & SEDING 2,450.00 3.Y. $5.92 $14,504.00  2,183.00 $12,923.36  13,956.00 $82,619.52  11,773.00 69.696.16 59.596.16
3 TRAFFIC CONTROL & PROTECTION 1.00 L5, $149.479.00  5149,479.00 0.80 $119,583.20 1.00 $149,479.00 0.20 29,645.80 29.895.90
54 RECTIFIER, 18 AMPERE, 60 VOLT 400 EA $1.07 54.28 4.00 $4.28 0.00 $0.00 (4.00) (4.28) (4.28)
55 RECTIFIER, 60 AMPERE, 60 VOLT 400 EA $1.07 54.28 4.00 34.28 0.00 $0.00 (4.00) (4.28) (4.28)
56 ANODE HEADER CABLE TEST BOX 40.00 EA $1.07 $42.80 40.00 542,80 0.00 $0.00 {40.00) (42.80) (42.80)
57 ANODE COLUMN TEST BOX 32.00 EA 31.07 $34.24 32.00 $34.24 0.00 50.00 (32.00) (34.24) (34.24)
58 IMPRESSED CURRENT ANODE COLUMN 600.00 FT $1.07 $642.00 600.00 $642.00 0.00 50.00 {600.00) (642.00} (642.00)
59 MAGNESIUM DEEP ANODE BED 1,500.00 FT $1.07 $1,60500  1,500.00 $1,605.00 .00 $0.00  (1,500.00) (1,805.00) (1,605.00)
61 HIGH-SILICON CAST IRON ANODE 40.00 EA $1.07 $42.80 40.00 $42.80 0.00 $0.00 (40.00} {42.80) {42.80)
83 MAGNESIUM ANODES 7500 EA $1.07 $80.25 75.00 $80.25 66.00 $70.62 (9.00} (8.63) (9.63)
64 ZINC ANODES 55000 EA §1.07 $588.50 550.00 3588.50 0.00 $0.00 (550.00) (588.50) (588.50)
85 HEADER CABLE 20,000.00 FT $1.07 $21,40000  20,000.00 $21,400.00  1,770.00 51.893.90  (18,230.00) {19,506.10} (19,506.10)
17,381.05 (B2,704.11} 100,085.16
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CHANGE ORDER NO. 15

CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar
days, making the final completion date Juty 1, 2006.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Contract Drawings designated as
Inner Belt Transmission Main, and under the provisions of the Original
Contract, including compliance with applicable Equipment Specifications,
General Specifications, and Project Specifications for the same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly thos= pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Coniractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).

ADJUSTMENTS IN AMOUNT OF CONTRACT:

1.

2.

Amount of Original Contract : $12,730,597.31
Net change due to

previous Change Order $4,920,046.51
Nos. 110 14

Amount of Contract, not including
this Change Order $17.650,643.82

Addition to Contract
due to this Change Order $17,381.05

Amount of Contract including this
Change Order $17.668,024.87
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RECOMMENDED FOR ACCEPTANCE:
CONSULTING ENGINEERS: Alvord, Burdick & Howson, L.L..C.

By: ( )
Signature of Authorized Date
Representative

ACCEPTED: By my authorized signature below, being first duly sworn on oath, | certify on
behalf of Contractor that this Change Order does not authorize or necessitate an increase
in the price of any Subcontract under the Contract that is 50% or more of the original
Subcontract price. | further certify by my authorized signature below, being first duly sworn
on oath, that (1) Contractor agrees that no requirement, direction, instruction,
interpretation, determination, or decision of Owner or Engineer to date entities Contractor
to an equitable adjustment in the Contract Price or Contract Time that has not been
included, or fully included, in this Change Orde: or in any other Change Order issued to
date and (2) Contractor waives all claims based on any such requirement, direction,
instruction, interpretation, determination, or decision to date.

ACCEPTED: CONTRACTOR: Rossi Contractors, inc.

By: ( )
Signature of Authorized Date
Representative

DUPAGE WATER COMMISSION:

By: ( )
Robert L. Martin Date
General Manager
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