
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JUNE 2006 
ENGINEERING & CONSTRUCTION COMMITTEE MEETING OF THE DuPAGE 
WATER COMMISSION WILL BE HELD AT 7:00 P.M. ON THURSDAY, JUNE 
8, 2006, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE 
RESCHEDULED JUNE 8, 2006 REGULAR COMMITTEE MEETING IS AS 
FOLLOWS: 

AGENDA 
ENGINEERING & CONSTRUCTION COMMITTEE 

THURSDAY, JUNE 8, 2006 
7:00P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

R. Benson 
W. Mueller 
R. Ferraro 

II. Approval of Committee Meeting Minutes of May 11, 2006 

RECOMMENDED MOTION: To approve the Minutes of the May 11, 2006 
Committee Meeting of the DuPage Water Commission (Voice Vote). 

III. Report of Status of Construction/Operations 

IV. Resolution No. R-21-06: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the June 8 2006, DuPage Water Commission 
Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-21-06: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the June 8, 2006, DuPage Water Commission 
Meeting during the Super/Special Majority Omnibus Vote Agenda. 

V. Adjournment 
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All visitors must present a valid drivers license or other government-issued photo identification. 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON THURSDAY, MAY 11, 2006 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 10:06 AM. 

Committee members in attendance: R. Benson, R. Ferraro, W Mueller, G. Wilcox, 
and M. Vondra Ex Officio. 

Committee members absent: None 

Also in attendance: T. McGhee, E. Kazmierczak, R.C. Bostick, J. Schori, and F. 
Frelka 

Commissioner Benson moved to approve the Minutes of the April 13, 2006 
Engineering Committee. Motion seconded by Commissioner Ferraro and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller, and G. Wilcox 
None 
None 

The Committee reviewed the memorandum regarding the Status of Operations 
dated May 5, 2006. 

Commissioner Ferraro moved to recommend to the Commission approval of 
Resolution No. R-17 -06: A Resolution Directing Advertisement for Bids on a 
Contract for the Relocation and Construction of Cadwell Avenue in Elmhurst, 
Illinois (Contract PSD-6B/06) during the Majority Omnibus Vote Agenda. Motion 
seconded by Commissioner Benson. Commissioner Benson asked as to the 
scope of work that would be completed under this Resolution. Staff informed him 
that the work was comprised of abandonment of one lane of Cadwell and the 
reconstruction of the other lane of Cadwell. The motion passed unanimously as 
follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller, and G. Wilcox 
None 
None 
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Minutes 060413 Engineering Meeting 

Commissioner Ferraro moved to recommend to the Commission approval of 
Resolution No. R-18-06: A Resolution Approving and Ratifying Certain Contract 
Change Orders at the May 11, 2006, DuPage Water Commission Meeting during 
the Super-Majority Omnibus Vote Agenda. Motion seconded by Commissioner 
Benson. Commissioner Benson asked if the contractor notified staff of the 
changes ahead of time, in writing, and if they did, why was there such a large 
difference in the price of these changes? Staff informed that they were notified in 
writing, and that many of the claims were for field work that could not be 
quantified before the work commenced. Commissioner Mueller stated that staff 
did a good job of handling the dispute. Commissioner Wilcox added that he felt 
the engineers should be held responsible for some of the problems. Staff 
informed Commissioner Wilcox that they would be discussing the matter with the 
engineers in the near future. The motion passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro, W. Mueller, and G. Wilcox 
None 
None 

Commissioner Benson asked if staff was aware of any problems, and staff informed 
him there were none. 

Commissioner Benson moved to adjourn the meeting at 10:15 AM. Motion 
seconded by Commissioner Ferraro and unanimously approved by voice vote. 

All voted aye. Motion carried. 
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TO 

DuPage Water Commission 
MEMORANDUM 

Robert Martin General Manager 

FROM: Terry MCGhe~W Operations Supervisor 
Ed Kazmierczak Pipeline Supervisor 
Chris Bostick Facilities Construction Supervisor 
John Schori Instrumentation Supervisor 
Frank Frelka GIS Coordinator 

DATE: June 2, 2006 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of May were a total of 2.61 billion gallons. 
This represents an average day demand of 84.3 million gallons per day (MGD), 
which is lower than the May 2005 average day demand of 88.8 MGD. The 
maximum day demand was 105.8 MGD on May 29, 2006, which is lower than the 
May 2005 maximum day demand of 106.9 MGD. The minimum day flow was 
73.4 MGD. The Commission recorded a total precipitation for the month of May 
of 2.56 inches compared to 1.43 inches for May 2005. The level of Lake 
Michigan for May 2006 is 577.7 (Feet IGLD 1985) compared to 578.1 (Feet IGLD 
1985) for May of 2005. 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Division A - Equipment and Material Storage: On hold until determination of size 
and type of structure (if any) to be added for Pipe Storage. 

Division B - Cadwell Avenue Re-Alignment: The pre-final plans are being sent to 
the City of Elmhurst and all the utilities for final review and comment before the 
project goes out to bid. 



Status of Operations 2 June 2, 2006 

Contract PSD-7 DPPS Electrical Generation 

The Commission received 5 proposals in response to the RFP for a Value 
Engineering review of the 30% design of the DuPage electrical generation 
project. Staff held interviews with three of the firms and will have a 
recommendation to present to the Board at the July 2006 meeting. 

Lexington Pump Station Electrical Generation Feasibility Study 

Greeley & Hansen is continuing the feasibility study for electrical generation at 
the Lexington Pump Station. The study report is due in June 2006. Commission 
staff along with City of Chicago staff held interviews with three of the firms and 
will have a recommendation to present to the Board at the July 2006 meeting. 

Pipe Loop Pilot Plant 

Camp Dresser McKee (CDM) delivered Quarterly Report #1 with the following 
findings: 

The aluminum and phosphate values increased after the addition of 
sodium hydroxide to pipe loop #2. This indicates that the aluminum 
phosphate deposition appears to be dissolving when raising the pH. 

Lead levels appear to be unstable. Therefore, no specific lead trends can 
be concluded at this time. 

No temperature trends could be made at this time relative to aluminum or 
phosphate. 

Tank # 4 Mixing System 

The Commission did not receive any bids for this project. The Engineer is 
currently looking into the reasons why. The project will be re-bid at a later date. 

Back-up Telemetry 

The contractor has begun installation, but has been temporarily delayed by wet 
weather conditions. The system is scheduled to completed and operational by 
the end of June. 

The geodatabase design project is approximately 70% complete. Data 
conversion from the engineering drawings is about 80% complete. A summer 
intern who started this week is working on this project with completion expected 
in about three weeks. A second intern is expected to start work on June 15. 



Status of Operations 3 June 2,2006 

Patrick Engineering is assisting in defining requirements for a geographic 
information policy to govern the use and release of the Commission's GIS data. 
Patrick is also developing metadata standards that will be used to determine 
what level of accuracy is developed. 

Pipeline Construction Overview 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Contract work has been completed. A partial balancing change order appears on 
the agenda as R-21-06. 

Lost Time Accidents To Date 06/02/06 o Days 

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT 

All field work under this contract has been completed. 

Lost Time Accidents to Date: 06/02/06 o Days 

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS 

Work is in progress. To date, the contractor has repaired 18 existing valves. 
Permanent restoration at these sites has begun. 

Lost Time Accidents to Date: 06/02/06 0 Days 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheets for May, 2006 
2. Water Sales Analysis 01-May-03 to 31-May-06 

Operations\Memorandums\Status of Operations 060602.doc 



EPA0506 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR MAY 2006 

LEXINGTON SUPPLY DUPAGE DISCHARGE 

DAY FREE CL, TURBIDITY PO, 
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CHANGE ORDER 

THE DuPAGE WATER COMMISSION 

PROJECT NAME: Inner Belt Transmission Main 

LOCATION: Butterfield Road To Prairie Path 

CONTRACTOR: Rossi Contractors, Inc. 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Final Balancing Change Order 

B. REASON FOR CHANGE: 

To reflect the actual quantity of va"ious Items 

C. REVISION IN PRICE 

Addition: 

Final Balancing Change Order 
(See Sheet 2 of 4) 

SHEET 1 OF 4 

CHANGE ORDER NO. 15 

CONTRACT NO. TIB-1/03 

DATE: June 1, 2006 

$17,381.05 

TOTAL $17,381.05 



# 

DU PAGE WATER COMMISSION 

INNERBELT TRANSMISSION MAIN 

PARTIAL BALANCING CHANGE ORDER 
ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE,IL 60164 

ITEM 

TIB-1 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

FINAL BALANCING CHANGE ORDER 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

FINAL 
CURRENT TO DATE 

QUANTITY EXTENSION 

SHEET 2 OF 4 

CHANGE ORDER NO.15 

PARTIAL 
BALANCING ORDER 

QUANTITY EXTENSION 
--------------- -------------------------------------------------------------------_.--.---------------- ---------------------------------------------------------- ------------+<-------------------------------------------------------------------- ---_._-----------------

12 24" RCP SEWER REPLACEMENT 30,00 L F. $82.20 52,466.00 30.00 $2,466.00 36.00 $2.959.20 6.00 493.20 493.20 
18 GRANULAR TRENCH BACKFILL 38,000.00 C.Y. $18.08 5687,040.00 24.506.00 $443,068.48 21,175.00 5382.844.00 (3,331.00) (60,224.48) (60.224.48) 
24 TOPSOIL & SED1NG 2,450.00 S.Y. 55.92 $14,504.00 2,183.00 $12,923.36 13,956.00 582,619.52 11,713,00 69.696.16 69.696.16 
31 TRAFFIC CONTROL & PROTECTION 1.00 L.S. $149.479.00 5149,479.00 0.80 5119,583.20 1.00 5149,479.00 0.20 29.895.80 29.895.80 
54 RECTIFIER, 18 AMPERE. SO VOLT 4.00 EA $1.07 $4.28 4.00 S4.28 0,00 50.00 (4.00) (4.28) (4,28) 
55 RECTIFIER, 60 AMPERE, SO VOLT 4.00 EA Sl.07 $4.28 4.00 $4.28 0.00 $0.00 (4.00) (4.28) (4.28) 
56 ANODE HEADER CABLE TEST BOX 40.00 EA 51.07 S42.80 40.00 542.80 0.00 50,00 (40.00) (42.80) (42,80) 
57 ANODE COLUMN TEST BOX 32.00 EA Sl.07 $34.24 32.00 $34.24 0.00 $0.00 (32.00) (34.24) (34.24) 
58 IMPRESSED CURRENT ANODE COLUMN 600.00 FT $1.07 $S42.00 600.00 $642.00 0.00 50.00 (SOO.OO) (S42.00) (642.00) 
59 MAGNESIUM DEEP ANODE BED 1,500.00 FT $1.07 51,605,00 1.500.00 51.605.00 0.00 SO.OO (1.500.00) (1,605.00) (1,605.00) 
61 HIGH-SILICON CAST IRON ANODE 40.00 EA 51.07 $42.80 40.00 542.80 0.00 SO.OO (40.00) (42.80) (42.80) 
63 MAGNESIUM ANODES 75.00 EA 51.07 $80.25 75.00 $80.25 S6.00 $70.62 (9.00) (9.63) (9.63) 
64 ZINC ANODES 550.00 EA $1.07 5588.50 550.00 S588,50 0.00 $0,00 (550.00) (588.50) (588.50) 
65 HEADER CABLE 20,000.00 FT Sl.07 521,400.00 20,000.00 521,400.00 1,770.00 51,893,90 (18,230.00) (19,506.10) (19,506.l0) 

-----------------------------------------------._-------------
17,381.05 (82.704.11 ) 100,085.16 



II. CHANGE ORDER CONDITIONS: 

SHEET 3 OF 4 
CHANGE ORDER NO. 15 

1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 0 calendar 
days, making the final completion date July 1, 2006. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Contract Drawings designated as 
Inner Belt Transmission Main, and under the provisions of the Original 
Contract, including compliance with applicable Equipment Specifications, 
General Specifications, and Project Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly thoss pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. 

2. 

3. 

4. 

5. 

Amount of Original Contract 

Net change due to 
previous Change Order 
Nos. 1 to 14 

Amount of Contract, not including 
this Change Order 

Addition to Contract 
due to this Change Order 

Amount of Contract including this 
Change Order 

$12.730.597.31 

$ 4.920.046.51 

$17.650,643.82 

$17,381.05 

$17,668,024.87 



RECOMMENDED FOR ACCEPTANCE: 

SHEET 4 OF 4 
CHANGE ORDER NO.15 

CONSULTING ENGINEERS: Alvord, Burdick & Howson, L.L.C. 

By: ) 
Signature of Authorized 
Representative 

Date 

ACCEPTED: By my authorized signature below, being first duly swom on oath, I certify on 
behalf of Contractor that this Change Order does not authorize or necessitate an increase 
in the price of any Subcontract under the Contract that is 50% or more of the original 
Subcontract price. I further certify by my authorized signature below, being first duly sworn 
on oath, that (1) Contractor agrees that no requirement, direction, instruction, 
interpretation, determination, or decision of Owner or Engineer to date entitles Contractor 
to an equitable adjustment in the Contract Price or Contract Time that has not been 
included, or fully included, in this Change Orde, or in any other Change Order issued to 
date and (2) Contractor waives all claims based on any such requirement, direction, 
instruction, interpretation, determination, or decision to date. 

ACCEPTED: CONTRACTOR: Rossi Contractors, Inc. 

By: 

DUPAGE WATER COMMISSION: 

By: 

Signature of Authorized 
Representative 

Robert L. Martin 
General Manager 

Date 

( 
Date 
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