DuPage Water Commission

600 E. Butterfield Road, Eimhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED OCTOBER 2006
ENGINEERING & CONSTRUCTION COMMITTEE MEETING OF THE DUPAGE
WATER COMMISSION WILL BE HELD AT 7:00 P.M. ON THURSDAY,
OCTOBER 12, 2006, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR
THE RESCHEDULED OCTOBER 12, 2006 REGULAR COMMITTEE MEETING
IS AS FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING & CONSTRUCTION COMMITTEE G. Wilcox, Chair
THURSDAY, OCTOBER 12, 2006 W. Maio
7:00P.M. W. Mueller
R. Ferraro

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

L. Roll Call
i Approval of Committee Meeting Minutes of August 10, 2006

RECOMMENDED MOTION: To approve the Minutes of the August 10, 2006
Committee Meeting of the DuPage Water Commission (Voice Vote).

HH Report of Status of Construction/Operations

V. Resolution No. R-32-06: A Resolution Approving and Ratifying Certain
Contract Change Orders at the October 12, 2006, DuPage Water
Commission Meeting

RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-32-06: A Resolution Approving and Ratifying Certain
Contract Change Orders at the October 12, 2006, DuPage Water
Commission Meeting.

V. Resolution No. R-34-06: A Resolution Approving and Ratifying Certain
Task Orders under a Master Contract with Greeley and Hansen LLC at the
October 12, 2008, DuPage Water Commission Meeting

RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-34-06: A Resolution Approving and Ratifying Certain
Task Orders under a Master Contract with Greeley and Hansen LLC at the
October 12, 2006, DuPage Water Commission Meeting.

VI.  Resolution No. R-35-06: A Resolution Approving and Ratifying Certain
Task Orders under a Master Contract with Consoer Townsend Envirodyne

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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Commitiee

Engineers, Inc. at the October 12, 2006, DuPage Water Commission
Meeting

RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-35-06: A Resolution Approving and Ratifying Certain
Task Orders under a Master Contract with Consoer Townsend Envirodyne
Engineers, Inc. at the October 12, 2006, DuPage Water Commission
Meeting.

VI, Adjournment

Board/Agendas/Engineering/Eng0610.doc
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MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DUPAGE WATER COMMISSION
HELD ON THURSDAY, AUGUST 10, 2006
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order at 7.09 P.M.

Committee members in attendance: R. Ferraro, W Mueller, and S. Louis Rathje ex
officio.

Committee members absent: G. Wilcox

Also in attendance: W. Maio, T. McGhee, E. Kazmierczak, R.C. Bostick, F. Frelka,
and J. Schori.

Commissioner Ferraroc moved to _approve the Minutes of the June 8 2006
Engineering Committee. Motion seconded by Commissioner Mueller and passed
unanimously as follows:

Aye: R. Ferraro and W. Mueller
Nay: None
Absent: G. Wilcox

The Committee reviewed the memorandum regarding the Status of Operations
dated August 4, 2006.

Commissioner Ferraro moved to recommend to the Commission approval of
Resolution No. R-25-06: A Resolution Approving and Ratifying Certain Work
Authorization Orders Under Quick Response Contract QR-7/05 at the August 10,
2006, DuPage Water Commission Meeting during the Super-Majority Omnibus
Vote Agenda. Motion seconded by Commissioner Mueller. Commissioner
Mueller asked what the contractor would be doing. Staff informed him that the
contractor would be making an adjustment of a cathodic protection handhole
located in the ramp from northbound Mannheim Road to the eastbound
Eisenhower Expressway. This work will include full width removal and
replacement of the existing reinforced concrete pavement. Commissioner
Ferraro asked how long it would take to complete the work. Staff informed him it
would be approximately 4-5 days. Commissioner Maio asked what the Quick
Response Contract was. Staff informed him that the Commission entered into
certain agreements dated August 29, 2005, with George W. Kennedy Construction
Company, Inc. and Rossi Contractors, Inc. for providing quick response
construction work as needed through the issuance of Work Authorization Orders,
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The motion passed unanimously as follows:

Aye: R. Ferraro and W. Mueller
Nay: None
Absent: G. Wilcox

Commissioner Ferraro moved to recommend to the Commission approval of
Resolution No. R-26-06: A Resolution Approving and Authorizing the Execution
of a Master Contract with Greeley and Hansen LLC for Professional Engineering
Services. Motion seconded by Commissioner Mueller. Commissioner Mueller
asked why we were entering into this agreement. Staff informed him that the
master contract allows staff the flexibility to solicit work tasks outside their field of
expertise. The motion passed unanimously as follows:

Aye: R. Ferraro and W. Mueller
Nay: None
Absent: G. Wilcox

Commissioner Ferraro moved to _recommend to the Commission approval of
Resolution No. R-28-06: A Resolution Approving and Ratifying Certain_Task
Orders under a Master Contract with Patrick Engineering, inc. at the August 10,
2006, BuPage Water Commission Meeting during the Super-Majority Omnibus
Vote Agenda. Motion seconded by Commissioner Mueller. Commissioner
Mueller asked what services they would be providing under this task order. Staff
informed him that they would be helping to increase the accuracy of the system
and they would also be updating the viewing software. Commissioner Mueller
also asked about the status of the GIS system. Staff informed him that the GIS
system as a whole, was approximately 60% — 70% complete, the internal website
was up and running, and they were currently finishing the easement layer of the
system. The motion passed unanimously as follows:

Aye: R. Ferraro and W. Mueller
Nay: None
Absent: G. Wilcox

Commissioner Ferraro moved to adjourn the meeting at 7:20 P.M. Motion
seconded by Commissioner Mueller and unanimously approved by Voice Vote.

All voted aye. Motion carried.

BOARD/MINUTES/ENG0608.doc



DuPage Water Commission

MEMORANDUM
TO: Robert Martin General Manager
FROM: Terry McGheE?? Operations Supervisor
Ed Kazmierczg Pipeline Supervisor
Chris Bostick Facilities Construction Supervisor
John Schori Instrumentation Supervisor
Frank Frelka GIS Coordinator
DATE: October 6, 2006

SUBJECT: Status of Operations

Operations Qverview

The Commission’s sales for the month of September were a total of 2.478 billion
gallons. This represents an average day demand of 82.6 million gallons per day
(MGD), which is lower than the September 2005 average day demand of 106.8
MGD. The maximum day demand was 95.3 MGD on September 2, 2008, which
is lower than the September 2005 maximum day demand of 139.4 MGD. The
minimum day flow was 76.0 MGD. The Commission recorded a total
precipitation for the month of September of 4.83 inches compared to 1.29 inches
for September 2005. The level of Lake Michigan for September 2006 is 577.6
(Feet IGLD 1985) compared to 577.7 (Feet IGLD 1985) for September of 2005.

Operations Construction Overview

Contract PSD-6 Reservoir Addition

Division B — Cadwell Avenue Re-Alignment: Advertisements for bids will be late
fall or early winter in order to schedule work at the beginning of the next
construction season.

Contract PSD-7 DPPS Electrical Generation

Fanning and Company has delivered the Value Engineering report on the 30%
complete design documents. A presentation of the report recommendations is
scheduled for the October Commission meeting.
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Lexington Pump Station Electrical Generation Feasibility Study

Fanning and Company has delivered the Value Engineering report on the
Feasibility Study. A presentation of the report recommendations is scheduled for
the October Commission meeting.

Pipe Loop Pilot Plant

Camp Dresser McKee (CDM) delivered Quarterly Report #2 with the following
findings:

Raising the pH appears to dissolve aluminum and phosphate.

Raising the pH appears to increase total lead concentrations above the
action limit. We will start targeting a pH of just below 8.0

Temperature does not appear to have much impact.

Tank # 4 Mixing System

The project will be re-bid before the end of the calendar year.

Back-up Telemetry

The system is fully operational. Miscellaneous punch list work should be resolved
and completed before the end of October.

GIS

Geodatabase Design

Patrick Engineering is working on the pipeline calibration project. This project’s
goal is to establish a more precise correspondence between station values in the
GIS map, i.e., the pipeline feature class, and real-world pipeline station values.
This will be done using known locations along pipelines obtained using GPS to
adjust values in GIS.

Pipeline Construction Overview

CONTRACT TiB-1/03 INNER BELT TRANSMISSION MAIN

Contractor is in the process of completing the installation of the corrosion
protection and monitoring system.
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CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSMENT

Contract is complete. R-32-06 appears on the agenda as a request {o approve
Change Order No. 2 to Contract CP-3. This Change Order would authorize a
contract time extension, final payment to the contractor for all unit price items
incorporated into the work, and the release to the contractor of all amounts being
held as retention under the contract.

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS

Work is in progress. To date, the contractor has repaired 25 existing valves and
has completed permanent restoration at those sites. Four valves remain to be
completed under this contract. Of the four remaining valves, three will be
abandoned and the fourth repaired. Abandonment of these valves will require
shut down and isolation of the 90” main, and will take place sometime later on
this year when system demand has decreased.

CONTRACT QR-7

Adjustment of a cathodic protection test station handhole located in the ramp
from northbound Mannheim Road to eastbound |-290 will begin upon 1.D.O.T
permit approval.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheets for September, 2006

2. Water Sales Analysis 01-May-03 to 31-September-06

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Cperaticns\iMemorandums\Status of Operations 061006.doc



EPAQ906 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR SEPTEMBER 2006

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREECL, TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, P.AC. ANALYST
mg/l NTU mag/l mg/l NTU °F malt mg/l LBS/MG INT
1 0,78 .08 0.46 0.81 0.08 74 7.7 1.0 0.52 ] JV
2 0.76 0.08 0.47 0.79 (.09 75 7.7 1.1 0.51 0 JV
3 0.76 0.08 0.45 0.79 (.08 75 7.6 1.1 0.48 0 JV
4 0.76 0.10 0.46 0.80 0.08 74 7.6 1.0 0.47 0 JV
5 Q.71 0.08 0.47 0.83 0.07 74 7.6 1.0 0.44 0 MR
a8 (.80 0.08 0.48 0.85 Q.09 72 7.6 1.0 0.48 Y MR
7 0.72 0.08 0.46 0.82 (.07 72 7.6 1.0 0.46 0 MR
8 0.76 0.09 (.45 0.81 0.08 72 7.6 1.0 0.44 0 MR
Q 0.74 .08 0.46 0.82 0.08 73 7.6 1.1 0.44 0 Jv
10 0.71 0.09 047 (.81 0.09 74 76 1.0 0.45 a JV
11 0.72 0.08 0.49 0.82 0.08 73 76 1.1 0.46 0 JV
12 0.74 (.08 0.48 0.78 0.09 73 7.8 1.0 0.45 0 JV
13 0.72 0.08 C.49 0.78 0.07 72 7.7 1.0 0.44 9] MR
14 0.74 0.09 0.45 Q.82 0.08 72 7.7 1.0 0.44 0 MR
15 0.71 0.08 0.48 0.83 (.08 70 7.7 1.0 0.45 0 MR
16 0.78 0.11 (.52 0.83 0.08 70 7.7 1.0 (.49 0 KD
17 0.74 0.09 0.50 0.78 0.07 70 7.7 1.0 0.48 0 KD
18 0.72 0.08 0.48 0.83 (.07 70 76 1.0 045 9] KD
19 0.72 0.08 0.53 0.82 (1.08 70 7.6 1.1 0.44 0 KD
20 073 0.09 0.51 0.79 0.07 70 7.6 1.0 0.45 D KD
21 0.72 0.09 0.47 0.7¢ 0.08 69 7.6 1.0 0.46 0 AM
22 0.72 0.09 0.46 0.81 Q.07 70 7.6 1.0 0.47 0 KD
23 0.78 0.09 0.45 (.81 Q.08 70 7.7 08 0.45 0 KD
24 0.76 0.08 (.46 0.81 0.07 68 77 1.1 0.45 v KD
25 0.71 .08 0.48 0.79 0.08 88 77 1.0 .45 0 KD
26 G.77 0.09 0.48 0.78 0.08 68 7.6 1.0 0.44 0 AM
27 0.72 0.08 0.48 0.84 0.07 69 7.7 1.0 0.45 0 MW
28 0.75 0.08 (.49 .81 0.07 68 7.7 1.0 0.44 0 A
28 .80 0.08 .49 0.79 0.07 69 7.6 1.0 .44 G JV
30 0.81 0.09 0.48 0.81 0.07 67 7.6 1.1 .45 0 MW
31
AVG 0.72 0.09 0.48 0.81 .08 71 7.64 . 1.02 0.46 0.00
MAX 0.81 &1 0.53 0.85 0.09 75 7.70 1.10 052 ¢
MHN 0.7 0.08 0.45 0.78 0.07 7.60 0.90 0.44 0.00
//D//’ ST LA M %ﬁm
“Terrance McGhee Rdbert L Martin

Operations Supervisor General Manager
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CHANGE ORDER

DUPAGE WATER COMMISSION

PROJECT NAME: Corrosion |dentification Survey
LOCATION: DuPage County

CONTRACTOR: Cathodic Protection Management Inc.

L A, DESCRIPTION OF CHANGES INVOLVED:

Contract time extension.

B. REASON FOR CHANGE:

SHEET _1 OF_3

CHANGE ORDER NO. 2
CONTRACT NO. CP-3

DATE: October 5, 2006

The replacement of a considerable number of C.P. test stations required for
the purpose of field data collection has resulted in delays to the field work,
and in turn, to the submission of assessment reports which are generated by
the field data. No additional compensation is associated with this change

order.

C. REVISION IN CONTRACT PRICE:

$0.00



SHEET 2 OF 3
CHANGE ORDER NO. 2

i CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by _324  calendar days,
making the final completion date _ October 5, 2006 .

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Gontract, particularly those pertaining 1o performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).



ll. ADJUSTMENTS IN CONTRACT PRICE:

1. QOriginal Contract Price

2. Net change due to all previous
Change Orders

3. Contract Price, not including
this Change Order

4. Addition to Contract
Price due to this Change Order

5. Contract Price including this
Change Order

RECOMMENDED FOR ACCEPTANCE:
PROJECT COORDINATOR:

SHEET 3 OF 3
CHANGE ORDER NO. 2

$470,175.60

$0.00

$470,175.60

$_0.00

$470,175.60

ACCEPTED:
CONTRACTOR: Cathodic ProtectionManagement Inc.
By: e ( / el )
Signature of Authorized Date
Representative
DUPAGE WATER COMMISSION:
By: ( )
Robert L. Martin Date

General Manager
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