
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED MAY 2006 ENGINEERING & 
CONSTRUCTION COMMITTEE MEETING OF THE DuPAGE WATER COMMISSION 
WILL BE HELD AT 10:00 A.M. ON THURSDAY, MAY 11, 2006, AT ITS OFFICES 
LISTED BELOW. THE AGENDA FOR THE RESCHEDULED MAY 2006 REGULAR 
COMMITTEE MEETING IS AS FOLLOWS: 

AGENDA 
ENGINEERING & CONSTRUCTION COMMITTEE 

THURSDAY, MAY 11, 2006 
10:00A.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

R. Benson 
W. Mueller 
R. Ferraro 

II. Approval of Committee Meeting Minutes of April 13, 2006 

RECOMMENDED MOTION: To approve the Minutes of the April 13, 2006 
Committee Meeting of the DuPage Water Commission (Voice Vote). 

III. Report of Status of Construction/Operations 

IV. Resolution No. R-17-06: A Resolution Directing Advertisement for Bids on 
a Contract for the Relocation and Construction of Cadwell Avenue in 
Elmhurst, Illinois (Contract PSD-6B/06) 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-17-06: A Resolution Directing Advertisement for Bids on 
a Contract for the Relocation and Construction of Cadwell Avenue in 
Elmhurst, Illinois (Contract PSD-6B/06) during the Majority Omnibus Vote 
Agenda. 

V. Resolution No. R-18-06: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the May 11, 2006, DuPage Water Commission 
Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-18-06: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the May 11, 2006 DuPage Water Commission 
Meeting during the Super-Majority Omnibus Vote Agenda. 

VI. Adjournment 

Boa rdl Ag end a s/E ng i n eeri ng/E n 90605. doc 

All visitors must present a valid drivers license or other government-issued photo identification. 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON THURSDAY, APRIL 13, 2006 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 7:00 P.M. 

Committee members in attendance: R. Benson, R. Ferraro, and G. Wilcox. 

Committee members absent: W. Mueller 

Also in attendance: T. McGhee, E. Kazmierczak, R.C. Bostick, and F. Frelka 

Commissioner Benson moved to approve the Minutes of the March 20, 2006 
Engineering Committee. Motion seconded by Commissioner Ferraro and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro and G. Wilcox 
None 
W. Mueller 

Commissioner Benson moved to approve the Minutes of the March 20, 2006 
Executive Session Engineering Committee. Motion seconded by Commissioner 
Ferraro and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro and G. Wilcox 
None 
W. Mueller 

The Committee reviewed the memorandum regarding the Status of Operations 
dated April 7, 2006. 

Commissioner Ferraro moved to recommend to the Commission approval of 
Resolution No. R-14-06: A Resolution Approving and Ratifying Certain Task 
Orders under a Master Contract with Patrick Engineering, Inc. at the April 13, 
2006, DuPage Water Commission Meeting during the Super/Special Omnibus 
Vote Agenda. Motion seconded by Commissioner Benson. Commissioner 
Benson asked as to the scope of work that would be completed under this Task 
Order. Staff informed him that the work was comprised of further enhancements 
of the Commission's GIS system. Commissioner Wilcox asked that a GIS project 
schedule be included in the Status of Operations. The motion passed 
unanimously as follows: 

carolyn
Draft



Minutes of the 4/13/06 Engineering Meeting 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro and G. Wilcox 
None 
W. Mueller 

Commissioner Ferraro moved to recommend to the Commission approval of 
Resolution No. R-15-06: A Resolution Approving and Ratifying Certain Task 
Orders under a Master Contract with Consoer Townsend Envirodyne Engineers, 
Inc. at the April 13, 2006, DuPage Water Commission Meeting during the 
Super/Special Omnibus Vote Agenda. Motion seconded by Commissioner 
Benson. Commissioner Benson asked as to the scope of work that would be 
completed under this Task Order. Staff informed him that the work was to 
perform a distribution system evaluation in compliance with current USEPA 
regulations. Commissioner Wilcox asked how much the evaluation was going to 
cost and staff informed him of the cost. The motion passed unanimously as 
follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro and G. Wilcox 
None 
W. Mueller 

Commissioner Benson asked how the negotiations with Rossi Contractors were 
progressing. Staff stated that several meeting have been held and the Commission 
is currently waiting for a reply from Rossi Contractors. 

Commissioner Benson moved to adjourn the meeting at 07:06 P.M. Motion 
seconded by Commissioner Ferraro and unanimously approved by voice vote. 

All voted aye. Motion carried. 
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DuPage Water Commission 
MEMORANDUM 

TO: Robert Martin General Manager 
_ /J 1/ 

FROM: Terry McGhe~ -tt{ Operations Supervisor 
Ed Kazmiercza~ Pipeline Supervisor 
Chris Bostick Facilities Construction Supervisor 
John Schori Instrumentation Supervisor 
Frank Frelka GIS Coordinator 

DATE: May 5,2006 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of April were a total of 2.29 billion gallons. 
This represents an average day demand of 76.4 million gallons per day (MGD), 
which is lower than the April 2005 average day demand of 76.6 MGD. The 
maximum day demand was 85.1 MGD on April 23, 2006, which is higher than the 
April 2005 maximum day demand of 85.1 MGD. The minimum day flow was 68.3 
MGD. The Commission recorded a total precipitation for the month of April of 
3.26 inches compared to 1.32 inches for April 2005. The level of Lake Michigan 
for April 2006 is 577.3 (Feet IGLD 1985) compared to 577.9 (Feet IGLD 1985) for 
April of 2005. 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Division A - Equipment and Material Storage: On hold until determination of size 
and type of structure (if any) to be added for Pipe Storage. 

Division B - Cadwell Avenue Re-Alignment: The pre-final plans are being sent to 
the City of Elmhurst and all the utilities for final review and comment before the 
project goes out to bid. Authorization to receive bids appears on the agenda as 
R-17-06. 



Status of Operations 2 May 5,2006 

Contract PSD-7 DPPS Electrical Generation 

The Commission received 5 proposals in response to the RFP for a Value 
Engineering review of the 30% design of the DuPage electrical generation 
project. These proposals are currently being analyzed by staff with results 
tentatively scheduled for the June Board meeting. 

Black & Veatch Corporation 
Consoer Townsend Envirodyne Engineers, Inc. 
Fanning & Company, LLC 
Primera Engineers, Inc. 
Stanley Consultants, Inc. 

Lexington Pump Station Electrical Generation Feasibility Study 

Greeley & Hansen has commenced the feasibility study for electrical generation 
at the Lexington Pump Station. The study report is due in June 2006. The same 
five proposals for the Value Engineering review are being considered to review 
the feasibility study. 

Pipe Loop Pilot Plant 

The initial results of the study are expected in the first quarter of 2006. 

Tank # 4 Mixing System 

The project is out for bids with an opening date of May 31, 2006. The project has 
been advertised in the Daily Herald and it is posted in the construction plan room. 
The contract is tentatively scheduled to be awarded at the June 2006 
Commission meeting. The tank will be out of service for approximately 90 days 
during construction. 

Back-up Telemetry 

Staff has received approved submittals and installation has begun. 

Work continues on the geodatabase physical design project. The project is 
focused on identifying all the assets and related data elements that will be kept 
track of in the GIS database. Data conversion from the engineering drawings is 
nearly complete. This data, when combined with elevation data from Cook and 
DuPage Counties, will enable development of a 3D view of the pipeline system. 

A graduate student from NIU is scheduled to start work as a GIS intern on June 
15. 



Status of Operations 3 May 5,2006 

Pipeline Construction Overview 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Construction of the cathodic protection system is in progress. A partial balancing 
change order appears on the agenda as R-18-06. 

Lost Time Accidents To Date 05/05/06 o Days 

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT 

All field work under this contract has been completed. 

Lost Time Accidents to Date: 05/05/06 o Days 

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS 

Work is in progress. To date, the contractor has repaired 15 existing valves. 
Permanent restoration at these sites has begun. 

Lost Time Accidents to Date: 05/05/06 0 Days 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheets for April, 2006 
2. Water Sales Analysis 01-May-03 to 31-April-06 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 
5. GIS project schedule 

Operations\Memorandums\Status of Operations OB050S.doc 



EPA0406 

DAY 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL, TURBIDITY 

mg/l NTU 
0.76 
0.76 
0.77 
0.75 
0.72 
0.72 
0.70 
0.73 
0.76 
0.75 
0.76 
0.77 
0.74 
0.74 
0.73 
0.74 
0.70 
0.72 
0.74 
0.70 
0.70 
0.71 
0.72 
0.70 
0.69 
0.69 
0.69 
0.69 
0.70 
0.69 

0.72 
0.77 
0.69 

0.08 
0.07 
0.07 
0.08 
0.08 
0.08 
0.Q7 
0.08 
0.08 
0.09 
0.09 
0.09 
0.10 
0.10 
0.10 
0.10 
0.08 
0.09 
0.09 
0.09 
0.09 
0.10 
0.08 
0.08 
0.08 
0.08 
0.09 
0.09 
0.09 
0.09 

0.09 
0.10 
0.07 

Terrance McGhee 
Operations Supervisor 

P04 

mg/l 
OA1 
OA2 
OA2 
OA1 
OA1 
0042 
OA3 
OA3 
OA2 
OA2 
OA1 
OA1 
OA1 
OAO 
0040 
OAO 
0040 
OA2 
0040 
OAO 
OA1 
OAO 
0.39 
0.39 
0.39 
OAO 
OA2 
OA2 
OA1 
OA2 

OA1 
0043 
0.39 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR APRIL 2006 

DUPAGE DISCHARGE 

FREE CL, TURBIDITY TEMP 
of 

pH Fluoride 

mg/l 

P04 

mg/l 

PAC. ANALYST 

mg/l NTU LBS/MG INT 
0.75 
0.75 
0.75 
0.75 
0.76 
0.76 
0.74 
0.74 
0.72 
0.72 
0.72 
0.73 
0.74 
0.74 
0.73 
0.73 
0.72 
0.70 
0.72 
0.70 
0.70 
0.70 
0.70 
0.70 
0.71 
0.70 
0.69 
0.69 
0.69 
0.68 

0.72 
0.76 
0.68 

0.08 48 7.5 1.0 0.39 0 TG 
0.07 48 7.5 1.0 0.39 0 JV 
0.07 48 7.5 1.0 0.38 0 JV 
0.07 48 7.5 1.0 0.39 0 JV 
0.07 48 7.6 1.0 0.38 0 JV 
0.08 50 7.6 1.0 0.38 0 MR 
0.08 50 7.6 1.0 0.39 0 MR 
0.07 50 7.6 1.0 OAO 0 MR 
0.08 50 7.6 1.0 OAO 0 MR 
0.07 50 7.5 0.9 OAO 0 JV 
0.07 50 7.6 0.9 OA2 0 JV 
0.09 50 7.6 0.9 OAO 0 JV 
0.09 50 7.6 0.9 OAO 0 JV 
0.08 50 7.6 0.9 OAO 0 MR 
0.07 50 7.6 0.9 0041 0 MR 
0.07 50 7.6 0.9 OA1 0 MR 
0.08 50 7.6 0.9 0.39 0 MR 
0.09 49 7.6 0.9 0.38 0 JV 
0.09 49 7.5 1.0 0.39 0 JV 
0.07 49 7.5 1.0 0042 0 JV 
0.08 50 7.5 1.0 OA2 0 JV 
0.07 50 7.5 1.0 OA2 0 MR 
0.09 51 7.7 1.0 OA1 0 CT 
0.09 51 7.5 1.0 0.38 0 MR 
0.08 51 7.5 1.0 0.39 0 MR 
0.07 51 7.5 1.0 0.39 0 JV 
0.08 51 7.5 1.0 0.39 0 JV 
0.08 51 7.6 1.1 0.39 0 JV 
0.08 51 7.6 1.1 OA1 0 MR 
0.08 51 7.5 0.9 0.39 0 MR 

0.08 50 7.6 1.0 OAO 0 
0.09 51 7.7 1.1 OA2 0 
0.07 48 7.5 0.9 0.38 0 

"~~:s ~-~. 
General Manager 
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CHANGE ORDER 

THE DuPAGE WATER COMMISSION SHEET 1 OF 5 

PROJECT NAME: Inner Belt Transmission Main CHANGE ORDER NO. 14 

CONTRACT NO. TIB-1/03 LOCATION: Butterfield Road To Prairie Path 

CONTRACTOR: Rossi Contractors, Inc. DATE: May 1, 2006 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

Cathodic Protection 

1. Installation of isolation flanges at pipe stations 57+02 and 80+13. 

2. Cathodic protection and monitoring system for water main from station 
57+02 to 80+13. 

Elmhurst Roadway Widening 

1. Additional earth excavation. 

2. Additional bituminous driveways. 

3. Additional concrete driveways. 

4. Additional curb and gutter. 

5. Additional topsoil and seeding. 

6. Additional asphalt roadway paving. 

Negotiated Items 

Negotiated settlement of disputed claims. 

Contract Items 

1. Item No. 24, Topsoil and Seeding to cover the number of additional units 
installed other than for the Elmhurst Roadway Widening. 

2. Partial Balancing Change Order. 

B. REASON FOR CHANGE: 

Cathodic Protection 

Changes in scope of work associated with the pipe installation from open cut 
method to tunnel method. 



Elmhurst Roadway Widening 

SHEET 2 OF 5 
CHANGE ORDER NO. 14 

Additional items of work as associated with the widening ofthe South Frontage 
Road between Stations 28+23 and 58+00 by four feet. Per the agreement 
between City of Elmhurst and the Commission, the City is required to reimburse 
the Commission for these costs. 

Negotiated Items 

Negotiated settlement of disputed claims. 

Contract Items 

Extension of time required due to changes in scope of the project. 

C. REVISION IN PRICE: 

Cathodic Protection 

1. 
2. 

Isolation Flanges 
Corrosion Protection 

Elmhurst Roadway Widening 

1. 
2. 
3. 
4. 
5. 
6. 

Earth Excavation 
Bituminous Driveways 
Concrete Driveways 
Curb & Gutter 
Topsoil & Seeding 
Bituminous Pavement 

Negotiated Items 

2 Each @ $28,714.32 
1 Each @ $319,930.00 

2,018 CY @ $29.00/CY 
98 SY @ $37.45/SY 
670 SY@ $119.93/SY 
3,583 LF @ $16.05/LF 
2,764 SY @ $5.92/SY 
1,244 SY @ $ 37.45/SY 

$57,428.64 
$319,930.00 

$58,522.00 
$3,670.10 
$80,353.10 
$57,507.15 
$16,362.88 
$46,587.80 

Negotiated settlement of disputed claims $949,638.33 

Contract Items 

1. Extension of Contract Time 
2. Amend Qty of Item 24 11,016 SY @ $5.92/SY $65,214.72 
3. Partial Balancing Order (See Sheet # 4 of 5) $33,303.14 

TOTAL $1,688,517.86 



DU PAGE WATER COMMISSION 

SHEET30F 5 
INNERBEL T TRANSMISSION MAIN T16-1 

PARTIAL BALANCING CHANGE ORDER CHANGE ORDER NO. 14 
ROSSI CONTRACTORS 
201 WEST LAKE STREET PARTIAL BALANCING CHANGE ORDER 
NORTHLAKE,IL 60164 

ORIGINAL ORIGINAL AMENDED AMENDED PARTIAL PARTIAL 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE BALANCING ORDER 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION 
------ - ------------- ----- ------------- ------

1 72" STEEL PIPE IN TRENCH 8,940.00 L.F. $288.07 $2,575,345.80 6,810.00 $1,961,756.70 6,790.00 $1,955.995,30 (20.00) (5,761.40) (5,761.40) 
2 72" STEEL PIPE IN CASING 315,00 l.F. $2,258.56 $711,446.40 245,00 $553,347.20 220.00 $496,883,20 (25.00) (56,464,00) (56,464.00) 
3 84" STEEL TUNNEL CASING 265,00 LF. $1,610.35 $426,742.75 195,00 $314,018.25 196.00 $315,628.60 1.00 1,610.35 1,610.35 
4 84" STEEL CASING IN OPEN CUT 48.00 L,F. $1,018,64 $48,894.72 48.00 $48,894.72 24.00 $24,447.36 (24.00) (24,447.36) (24,447.36) 
5 72" CONC PIPE CONN AT BUTTERFIELD RD 20.00 LF. $3,167.20 $63,344.00 20.00 $63,344.00 24.00 $76,012.80 4.00 12,668.80 12,668.80 
7 12" DIP SEWER REPLACEMENT 30,00 L.F, $86.42 $2,592.60 30.00 $2,592,60 0,00 $0,00 (30,00) (2,592,60) (2,592.60) 
8 10" PSC SEWER REPLACEMENT 30.00 L.F, $65.75 $1,972.50 30.00 $1,972.50 0.00 $0.00 (30.00) (1,972.50) (1.972.50) 
9 12" RCP SEWER REPLACEMENT 120.00 LF. $66.48 $7,977.60 120,00 $7,977.60 123.00 $8,177.04 3.00 199.44 199.44 

10 15" RCP SEWER REPLACEMENT 60.00 LF. $6t.n $3,706.20 60.00 $3,706.20 72.00 $4,447.44 12.00 741.24 741.24 
17 AIR RELEASE VALVE & ACCESS MH 6,00 EA $10,486.00 $62,916,00 6.00 $62.916.00 7.00 $73,402.00 1.00 10,486.00 10,486.00 
19 ASPHALT PAVEMENT, REM & REPLACE 21,720.00 S.Y. $37.45 $813,414.00 13,114.00 $491,119.30 13,118.00 $491,269.10 4.00 149.80 149.80 
21 REFLECTIVE CRACK CONTROL TREATMENT 650.00 S.Y. $4,55 $2,957.50 650.00 $2,957.50 0.00 $0.00 (650.00) (2,957.50) (2,957.50) 
23 CURB & GUTTER, REMOVE & REPLACE 2,000.00 LF. $16.05 $32,100.00 5,468.00 $87,761.40 5,997.00 $96,251.85 529.00 8,490.45 8,490.45 
26 CHAIN LINK FENCE, REMOVE & REPLACE 1,150.00 LF. $18.44 $21,206.00 2,450.00 $45,178.00 2,362.00 $43,555.28 (88.00) (1,622.72) (1,622.72) 
34 GUARD RAIL REMOVE & REPlACE 180.00 L.F, $16.17 $2,910.60 505.00 $8,165.85 208.00 $3,363.36 (297.00) (4,802.49) (4,802.49) 
35 CHAIN LINK FENCE, EMOVE & REINSTALL 180.00 l.F. $18.40 $3,312.00 180,00 $3,312.00 0.00 $0.00 (180.00) (3,312.00) (3,312.00) 
36 MOD. DUE TO PETR. CONT, SOIL 400.00 L.F. $2.04 $816.00 400.00 $816,00 0.00 $0,00 (400,00) (816.00) (816,00) 
36 EXT, PRo COAT, FOR PCP SECTIONS 185.00 P.S. $1,07 $197,95 185.00 $197.95 0.00 $0.00 (185.00) (197.95) (197.95) 
40 6-INCH 01 PIPE WATER MAIN 1,500.00 LF. $35.52 $53,280.00 600.00 $21,312.00 471.00 $16,729.92 (129.00) (4,582.08) (4,582.08) 
41 6-INCH DIA GATE VALVE WITH VALVE BOX 8,00 EA. $3,757.84 $30,062.72 5.00 $18,789.20 4.00 $15,031.36 (1.00) (3.757.84) (3,757.84) 
43 1-INCH COPPER SERVICE CONNECTION 6.00 EA. $1,250.83 $7,504.98 6.00 $7,504.98 7.00 $8,755.81 1,00 1,250.83 1,250.83 
47 GRANULAR FOUNDATION MATERIAL 500.00 C.Y. $21.19 $10,595.00 1,100.00 $23,309.00 1,280.00 $27,123.20 180,00 3,814.20 3,814.20 
48 CLASS "SI" CONCRETE 50.00 C.Y. $21.19 $1,059.50 SO.OO $1,059.SO 0.00 $0.00 (SO.OO) (1,059.50) (1,059.SO) 
49 CLASS "S" CONCRETE SO.OO C.Y. $85,39 $4,269.50 50.00 $4,269.50 31.00 $2,647,09 (19.00) (1.622.41) (1.622.41) 
50 LEVELING SINDER SO.OO TON $58.85 $2,942,50 50.00 $2,942.50 0.00 $0.00 (50.00) (2,942.50) (2,942.50) 
51 ROCK EXCAVATION 50.00 C.Y. $107.00 $5,350.00 50.00 $5,350.00 0.00 $0.00 (50.00) (5,350.00) (5,350.00) 
52 TEMP, PAVT, SURFACE OVER TRENCH 5,000.00 S.Y. $32.10 $160,500.00 3,750.00 $120,375.00 4,500.00 $144,450.00 7SO.00 24,075.00 24.075,00 
53 PAVEMENT BASE, REMOVE & REPLACE 200.00 S.Y. $48.15 $9,630.00 200,00 $9,630.00 228,00 $10,978,20 28,00 1.348,20 1,348.20 
60 ZINC DEEP ANODE BED 14,000.00 FT $1.07 $14,980,00 14,000.00 $14,980.00 0.00 $0.00 (14,000.00) (14,980.00) (14,980.00) 
62 LINEAR ANODE ASSEMBLIES 17,000.00 FT $1.07 $18,190.00 17,000.00 $18,190.00 0.00 $0.00 (17,000.00) (18,190.00) (18.190.00) 
66 REM. & DISPOSE PETR. CONT. SOIL 1,000.00 C.Y. $101,65 $101,650.00 1,000,00 $101.650,00 0.00 $0.00 (1,000.00) (101,650.00) (101,650.00) 
67 72-IN DIA STEEL PIPE IN ROCK TUN & SHAFT 1,375.00 L.F. $810.12 $1,113,915.00 1,375.00 $1,113,915.00 1,359.00 $1,100,953.08 (16.00) (12.961.92) (12,961.92) 
68 54-IN MINIMUM DIA ROCK TUNNEL 1,190,00 LF, $2,549.81 $3,034,273.90 1,190.00 $3,034,273.90 1,212.00 $3,090,369.72 22.00 56,095.82 56,095.82 

CO#01 1, 8-IN DI WATER MAIN 0.00 LF. $49.21 $0.00 975.00 $47,979.75 961.00 $47,290.81 (14.00) (688.94) (688.94) 
3. 8-IN GATE VALVE IN VALVE VAULT 0.00 EA $4,257.84 $0.00 3.00 $12,773.52 0.00 $0.00 (3.00) (12,773.52) (12,773.52) 
4. 6-IN GATE VALVE IN VALVE VAULT 0.00 EA. $4,057.54 $0.00 5.00 $20,289,20 1.00 $4,057.84 (4,00) (16.231.36) (16,231.36) 

CO#03 REMOVE & DISPOSE 16" WEST SHORE PIPE 0.00 L.F, $28.00 $0.00 3,100.00 $86,800.00 2,064.00 $57,792.00 (1,036.00) (29,008.00) (29,008.00) 
CO#06 WELD ADDITIONAL JOINTS OF 72" PIPE 0.00 EA. $1.275.00 $0.00 132.00 $168.300.00 135.00 $172,125.00 3.00 3,825,00 3.825.00 
C0#07 ,. INSTALL 72" PIPE IN RIS & LAGG. TUNNEL 0.00 L.F. $1,783.00 $0.00 2,200.00 $3,922,600.00 2,300.00 $4,100,900.00 100.00 178,300.00 178,300.00 
CO#08 REMOVE & DISPOSE 8" BPIAMOCO PIPE 0,00 L.F. $20.00 $0.00 1,100.00 $22,000.00 1,056.00 $21,120.00 (44.00) (880.00) (880.00) 
C0#10 1. R & R CONC. PAVT. WITH BIT. PAVT. 0,00 S.Y. $55.85 $0,00 9,200.00 $513,820,00 9,970.00 $556,824.50 770.00 43,004.50 43,004.50 
CO#12 1. GRIND BIT. PAVEMENT-- 3" TO 4" 0.00 S.Y. $5.90 $0.00 5,800.00 $34,220.00 6,614,00 $39,022,60 814,00 4,802.60 4,802,60 

2. BIT. SURFACE COURSE, 2" SUPERPAVE 0.00 S.Y. $8.25 $0.00 5,800.00 $47,850.00 6,614.00 $54,565.50 814.00 6,715,50 6.715.SO 
3. LEVELING SINDER 0.00 TON $75.00 $0.00 500.00 $37,500.00 598.00 $44,850.00 98.00 7,350.00 7,350.00 

._-----
33.303.14 (331,624.59) 364,927.73 



II. CHANGE ORDER CONDITIONS: 

SHEET 4 OF 5 
CHANGE ORDER NO. 14 

1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 225 calendar days, 
making the final completion date July 1, 2006. 

2. Any additional work to be performed under this Change Order shall be carried 
out in compliance with the specifications included in the preceding Description 
of Changes Involved, with the Contract Drawings designated as Inner Belt 
Transmission Main, and under the provisions of the Original Contract, including 
compliance with applicable Equipment Specifications, General Specifications, 
and Project Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work covered 
by this Change Order. The Contractor will furnish to the Owner evidence of 
increased coverage of his Performance and Payment Bonds for the accrued 
value of all Change Orders which exceeds the Original Contract Price by twenty 
percent (20%). 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. 

2. 

3. 

4. 

5. 

Amount of Original Contract 

Net change due to 
previous Change Order 
Nos. 1 to 13 

Amount of Contract, not including 
this Change Order 

Addition to Contract 
due to this Change Order 

Amount of Contract including this 
Change Order 

$12,730,597.31 

$ 3,231,528.65 

$15,962,125.96 

$1,688,517.86 

$17,650,643.82 



RECOMMENDED FOR ACCEPTANCE: 

SHEET 5 OF 5 
CHANGE ORDER NO. 14 

CONSULTING ENGINEERS: Alvord. Burdick & Howson. L.L.C. 

By: 
Signature of Authorized 
Representative 

( ) 

Date 

ACCEPTED: By my authorized signature below, being first duly sworn on oath, I certify on 
behalf of Contractor that this Change Order does not authorize or necessitate an increase in 
the price of any Subcontract under the Contract that is 50% or more of the original 
Subcontract price. I further certify by my authorized signature below, being first duly sworn on 
oath, that (1) Contractor agrees that no requirement, direction, instruction, interpretation, 
determination, or decision of Owner or Engineer to date entitles Contractor to an equitable 
adjustment in the Contract Price or Contract Time that has not been included, or fully 
included, in this Change Order or in any other Change Order issued to date and 
(2) Contractor waives all claims based on any such requirement, direction, instruction, 
interpretation, determination, or decision to date. 

CONTRACTOR: 

By: 

DuPAGE WATER COMMISSION: 

By: 

SIQnatUreOf Authorized 
Representative 

Robert L. Martin 
General Manager 

( 

Date 

Date 
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