DuPage Water Commission

800 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED AUGUST 2006
ENGINEERING & CONSTRUCTION COMMITTEE MEETING OF THE DUuPAGE
WATER COMMISSION WiLL BE HELD AT 7:00 P.M. ON THURSDAY,
AUGUST 10, 2006, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR
THE RESCHEDULED AUGUST 10, 2006 REGULAR COMMITTEE MEETING
IS AS FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING & CONSTRUCTION COMMITTEE G. Wilcox, Chair
THURSDAY, AUGUST 10, 2006 W. Mueller
7:00P. M. R. Ferraro

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call
i, Approval of Committee Meeting Minutes of June 8, 2006

RECOMMENDED MOTION: To approve the Minutes of the June 8, 2006
Committee Meeting of the DuPage Water Commission (Voice Vote).

118 Report of Status of Construction/Operations

V. Resolution No. R-25-06: A Resolution Approving and Ratifying Certain
Work Authorization Orders Under Quick Response Contract QR-7/05 at
the August 10, 2006, DuPage Water Commission Meeting

RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-25-06: A Resolution Approving and Ratifying Certain
Work Authorization Orders Under Quick Response Contract QR-7/05 at the
August 10, 2006, DuPage Water Commission Meeting during the
Super/Special Majority Omnibus Vote Agenda.

V. Resolution No. R-26-06: A Resolution Approving and Authorizing the
Execution of a Master Contract with Greeley and Hansen LLC for
Professional Engineering Services

RECONMMENDED MOTION: To recommend to the Commission approval of
Resoiution No. R-26-06: A Resolution Approving and Authorizing the
Execution of a Master Contract with Greeley and Hansen LLC for
Professional Engineering Services.

All visitors must present a valid drivers ficense or other government-issued photo identification,
sign in at the reception area and wear a visitor hadge while at the DuPage Pumping Station.
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Vi Resolution No. R-28-06: A Resolution Approving and Ratifying Certain
Task Orders Under a Master Contract with Patrick Engineering, Inc. at the
August 10, 2006, DuPage Water Commission Meeting

RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-28-06: A Resolution Approving and Ratifying Certain
Task Orders Under a Master Contract with Patrick Engineering, inc. at the
August 10, 2006, DuPage Water Commission Meeting during the
Super/Special Majority Omnibus Vote Agenda.

VI Adjournment

Board/Agendas/Engineering/Eng0808.doc
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MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DUPAGE WATER COMMISSION
HELD ON THURSDAY, JUNE 8, 2006
600 EAST BUTTERFIELD ROCAD
ELMHURST, ILLINOIS

The meeting was called to order at 7,08 P.M.

Committee members in attendance: R. Benson, W Mueller, G. Wilcox, and S.
Louis Rathje Ex Officio.

Committee members absent: R. Ferrarg
Also in attendance: T. McGhee, E. Kazmierczak, R.C. Bostick, and J. Schori.
Commissioner Benson moved fo approve the Minutes of the May 11, 2006

Engineering Commitiee. Motion seconded by Commissioner Mueller and passed
unanimously as follows:

Aye: R. Benson, W. Mueller, and G. Wilcox
Nay: None
Absent: R. Ferraro

The Committee reviewed the memorandum regarding the Status of Operations
dated June 2, 2006.

Commissioner Benson asked if there were any problems or outstanding issues
that the Board should be informed about. Staff confirmed there were no
problems that they were aware of. Commissioner Wilcox asked why there were
no responses to the RFP for the Hydro-Mixing system project. Staff informed
him that the consulting engineers were looking into the same question and had
come up with the following reasons:

¢ Bad timing due to an influx of current work
¢ Confusion over the project estimate
+ Miscommunication with one of the bidding services

The project will be re-bid in the fall and RFP’s will be sent directly to contractors
with accurate estimates.


carolyn
Draft


Minutes 060608 Engineering Meeting

Commissioner Benson moved to recommend to the Commission approval of
Resolution No, R-21-06: A Resolution Approving and Ratifying Certain Contract
Change Orders at the June 8, 2008, DuPage Water Commission Meeting during
the Super-Majority Omnibus Vote Agenda. Motion seconded by Commissioner
Mueller. Commissioner Benson asked if this was the final change order for this
contract and if the contract would be closed out after we receive the necessary
contract documents and payment was made. Staff informed him that this would
be the final change order and that the contract would be closed out.
Commissioner Wilcox asked why there were additional costs., Staff informed him
that the costs were due to changes associated with the tunnel. The motion

passed unanimously as follows:

Aye: R. Benscon, W. Mueller, and G. Wilcox
Nay: None
Absent: R. Ferraro

Commissioner Mueller moved to_adjourn the meeting at 07:15 P.M. Motion
seconded by Commissioner Benson and unanimously approved by Voice Vote.

All voted aye. Motion carried.

BOARD/MINUTES/ENGO806.doc



DuPage Water Commission

MEMORANDUM
TO: Robert Martin General Manager
Ve
FROM: Terry McGhee”_"/v’ )Operations Supervisor
Ed Kazmiercza Pipeline Supervisor
Chris Bostick Facilities Construction Supervisor
John Schori Instrumentation Supervisor
Frank Frelka GIS Coordinator

DATE: August 4, 2006
SUBJECT. Status of Operations

Operations Overview

The Commission's sales for the month of July were a fotal of 3.274 billion
gallons. This represents an average day demand of 105.6 million gallons per
day (MGD), which is lower than the July 2005 average day demand of 129.7
MGD. The maximum day demand was 129.3 MGD on July 17, 2006, which is
lower than the July 2005 maximum day demand of 155.4 MGD. The minimum
day flow was 86.26 MGD. The Commission recorded a total precipitation for the
month of July of 2.27 inches compared to 1.74 inches for July 2005. The level of
Lake Michigan for July 2006 is 577.9 (Feet IGLD 1985) compared to 578.1 (Feet
IGLD 1985) for July of 2005.

Operations Construction OQverview

Contract PSD-6 Reservoir Addition

Division B — Cadwell Avenue Re-Alignment. A meeting was held with the City of
Elmhurst to consolidate their comments into the contract documents. Elmhurst’s
requirements may necessitate delaying bidding until late fall or early winter in
order to schedule work at the beginning of the next construction season.

Contract PSD-7 DPPS Electrical Generation

Fanning and Company will be performing the Value Engineering Workshop on
the 30% complete design documents.
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Lexingion Pump Stiation Electrical Generation Feasibility Study

The final report on the Feasibility study by Greeley & Hansen and McDonough
Associates was delivered on August 5. Commission staff has negotiated an
agreement with Fanning and Company to perform Value Engineering on the
Feasibility Study.

Pipe Loop Pilot Plant

The second quarterly report is due in August 2006.

Tank # 4 Mixing System

The Commission did not receive any bids for this project. The Engineeris
currently locking into the reasons why. The project will be re-bid at a later date.

Back-up Telemeftry

The system is fully operational. Miscellaneous punch list work should be resclved
and completed before the end of August.

GIS

Geodatabase Design

The geodatabase design project is approximately 100% complete. We have
started to migrate some of our existing data into the new geodatabase.

Easements
We are close to completing the easement layer for this phase of the project.
Upon completion the documents will be scanned into the easement books and

hyper link them to the easement polygons.

Facility Photography

The GIS staff has created hot links to photos of meter stations and tank sites and
they will be added to the web site. Adding hot links to the valve pictures will
present a greater challenge because of the large number of valves.

SCADA Laver

We created a SCADA layer from radio path survey site data. This data needs to
be validated and the blank points filled in with new GPS data.
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Pipeline Construction Qverview

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

Contractor is in the process of completing the installation of the corrosion
protection and monitoring system.

l.ost Time Accidents To Date 08/04/06 0 Days

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT

All field work under this contract has been completed. The only outstanding item
remaining under is contract is receipt of the corrosion assessment report for the
piping located at the DuPage Pump Station.

Lost Time Accidents To Date 08/04/06 0 Days

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS

Work is in progress. To date, the contractor has repaired 25 existing valves and
has completed permanent restoration at those sites. Four valves remain fo be
completed under this contract. Of the four remaining valves, three will be
abandoned and the forth repaired. Abandonment of these valves will require shut
down and isolation of the 90" main, and will take place sometime later on this
year when system demand has decreased.

Lost Time Accidents To Date 08/04/06 0 Days

CONTRACT QR-7

Resolution R-25-06 appears on the agenda as a request for approval of work
authorization number 3 to Contract QR-7. This work authorization is for the
adjustment of a cathodic protection test station handhole located in the ramp
from northbound Mannheim Road to eastbound 1-290.

Lost Time Accidents To Date 08/04/06 0 Days

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheets for July, 2006
2. Water Sales Analysis 01-May-03 to 31-July-06

Operations\Memorandums\Status of Operations 060804.doc



EPAQ706 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR JULY 2006

LEXINGTON SUPPLY DUPAGE [DISCHARGE
DAY FREE Cl, TURBIDITY PO, FREE Cl, TURBIDITY TEMP pH Fluoride POy P.AC, ANALYST

mgfl NTU g/l g/l NTU °F mg/| mg/i LBS/MG INT

1 0.73 .08 0.42 Q.77 0.08 56 7.6 1.1 0.41 0 KD

2 0.75 0.09 0.43 0.77 0.08 66 7.6 1.1 0.42 0 KD

3 0.75 0.08 0.43 0.78 0.08 68 7.6 1.1 0.42 0 TG

4 0.75 0.08 0.43 Q.77 0.07 68 7.6 1.0 0.42 0 TG

5 0.75 .08 0.43 0.78 0.08 68 75 1.0 0.43 0 TG

[¢] 0.74 0.08 0.43 Q.77 0.07 70 7.5 1.0 .41 0 TG

7 0.71 0.10 0.43 0.75 0.07 70 7.5 1.1 0.41 0 KD

8 0.73 0.0 0.43 Q.77 0.07 70 7.5 1.1 0.41 G KD

9 0.73 0.10 0.42 0.78 0.08 70 76 1.1 0.41 ¢ KD

10 0.73 0.10 0.42 0.76 0.08 70 7.6 1.1 0.41 0 KD

11 0.74 0.10 0.43 0.75 0.08 70 7.8 1.1 0.41 0 TG

12 0.70 C.09 .43 0.75 .07 70 7.6 1.1 0.42 0 TG

13 0.72 0.08 0.43 Q.75 0.08 71 7.6 1.1 0.40 8] TG

14 0.75 0.08 0.42 0.75 0.08 71 7.6 1.1 0.40 C TG

15 0.75 0.08 0.42 0.75 0.08 71 7.8 1.1 0.42 0 KD

16 0.76 0.08 0.41 0.77 0.09 71 7.5 1.1 0.42 0 KD

17 0.75 0.09 0.42 0.77 0.09 71 7.6 1.0 0.42 0 KD

18 0.73 .08 0.41 0.77 0.07 72 7.8 1.0 0.41 C TG

19 0.73 0.10 0.44 0.78 0.07 72 7.5 1.0 0.40 0 TG

20 0,74 0.08 0.44 0.78 0.08 72 7.5 1.0 0.42 0 TG

21 0.71 .10 0.42 0.77 0.09 72 7.6 1.0 0.42 0 G

22 0.71 0.10 0.41 0.77 0.08 72 7.5 1.0 0.42 G TG

23 0.72 0.08 0.42 Q.75 0.08 74 7.6 1.0 0.42 0 JV

24 0.72 0.08 0.44 0.74 0.08 74 7.6 1.0 0.41 0 JV

25 0.73 0.09 0.42 0.73 0.07 74 7.7 1.0 0.41 0 JV

25 0.73 0.09 0.41 0.73 0.08 75 7.7 1.0 .42 G JV

27 0.72 0.08 0.42 0.72 0.09 75 7.6 1.1 0.41 0 MR

28 0.70 .08 .43 0.71 0.09 75 7.5 1.1 0.41 0 MR

28 072 0.09 0.42 0.76 0.09 75 7.6 1.1 0.42 0 MR

30 Q.73 0.10 0.45 0.78 .07 75 7.8 1.1 0.42 0 MR

31 0.74 o1 0.44 0.79 0.07 75 7.6 1.1 0.41 C JV
AVG 0.73 0.0e .43 0.76 0.08 71 7.6 1.1 o441 0
MAX 0.7 0.11 0.45 0.79 0.C9 75 7’ ? 1.1 0.43 0
MIN 0.70 0.08 0.41 0.71 0.07 0.4C ¢

o A Mt
Ferrance MeGhee Robert L Martin

Operations Supervisor General Manager
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