
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED APRIL 2006 ENGINEERING 
COMMITTEE MEETING OF THE DuPAGE WATER COMMISSION WILL BE HELD AT 
7:00 P.M. ON THURSDAY, APRIL 13, 2006, AT ITS OFFICES LISTED BELOW. THE 
AGENDA FOR THE RESCHEDULED APRIL 2006 REGULAR COMMITTEE MEETING 
IS AS FOLLOWS: 

AGENDA 
ENGINEERING COMMITTEE 
THURSDAY, APRIL 13, 2006 

7:00P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

II. Approval of Minutes 

A. Committee Meeting of March 20, 2006 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

R. Benson 
W. Mueller 
R. Ferraro 

RECOMMENDED MOTION: To approve the Minutes of the March 20, 2006 
Committee Meeting of the DuPage Water Commission (Voice Vote). 

B. Executive Session Meeting of March 20, 2006 

RECOMMENDED MOTION: To approve the Minutes of the March 20, 2006 
Executive Session of the Committee Meeting of the DuPage Water 
Commission (Voice Vote). 

III. Report of Status of Construction/Operations 

IV. Resolution No. R-14-06: A Resolution Approving and Ratifying Certain 
Task Orders under a Master Contract with Patrick Engineering, Inc. at the 
April 13, 2006, DuPage Water Commission Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-14-06: A Resolution Approving and Ratifying Certain 
Task Orders under a Master Contract with Patrick Engineering, Inc. at the 
April 13, 2006, DuPage Water Commission Meeting during the 
Super/Special Majority Omnibus Vote Agenda. 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 
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V. Resolution No. R-15-06: A Resolution Approving and Ratifying Certain 
Task Orders under a Master Contract with Consoer Townsend Envirodyne 
Engineers, Inc. at the April 13, 2006, DuPage Water Commission Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-15-06: A Resolution Approving and Ratifying Certain 
Task Orders under a Master Contract with Consoer Townsend Envirodyne 
Engineers, Inc. at the April 13, 2006, DuPage Water Commission Meeting 
during the Super/Special Majority Omnibus Vote Agenda. 

VI. Adjournment 

Board/Agendas/Engineering/Eng0604.doc 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON MONDAY, MARCH 20, 2006 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 12:05 P,M, 

Committee members in attendance: R, Benson, W. Mueller, G, Wilcox, and M, 
Vondra Ex Officio, 

Committee members absent: R Ferraro 

Also in attendance: R Martin, T. McGhee, E, Kazmierczak, RC. Bostick, J, Schori, 
K. Godden, R Rossi (Rossi Contractors), and B, Hofer (Rossi Contractors) 

Commissioner Mueller moved to approve the Minutes of the August 11, 2005 
Engineering Committee, Motion seconded by Commissioner Benson and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R Benson, W, Mueller and G, Wilcox 
None 
R Ferraro 

The Committee reviewed the memorandum regarding the Status of Operations 
dated March 10, 2006. 

Commissioner Mueller moved to recommend to the Commission approval of 
Resolution No, R-09-06: A Resolution Approving and Ratifying Certain Task 
Orders under a Master Contract with Cathodic Protection Management, Inc, at 
the March 20, 2006, DuPage Water Commission Meeting during the 
Super/Special Omnibus Vote Agenda, Motion seconded by Commissioner 
Benson. Commissioner Benson asked as to the scope of work that would be 
completed under this Task Order. Staff informed him that the work was 
comprised of site evaluation, The motion passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R Benson, W, Mueller and G, Wilcox 
None 
R Ferraro 

Commissioner Mueller moved to recommend to the Commission approval of 
Resolution No, R-10-06: A Resolution Directing Advertisement for bids on a 

carolyn
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Contract for the Construction of Hydrodynamic Mixing System for Tank Site NO.4 
East (Contract SS-5/06) during the Majority Omnibus Vote Agenda. Motion 
seconded by Commissioner Benson. Commissioner Benson asked what the 
engineer's estimate was for the job. After staff provided him with an estimate, 
the motion passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Mueller and G. Wilcox 
None 
R. Ferraro 

Commissioner Mueller moved to recommend to the Commission approval of 
Resolution No. R-11-06: A Resolution Approving a First Amendment to Task 
Order No. 2 under the Master Contract with Cathodic Protection Management, 
Inc. during the Super/Special Majority Omnibus Vote Agenda. Motion seconded 
by Commissioner Benson. The motion passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Mueller and G. Wilcox 
None 
R. Ferraro 

Commissioner Mueller moved to recommend to the Commission approval of the 
following QRE2-002A progress payments in the total amount of $9,103.22 as 
part of the Accounts Payable, subject to submission of all contractually required 
documentation: 

- Quick Response Contracts 

- QRE2-002A: Repair & Secure Electrical Service Entrances in the 
amount of $9,103.22 

Motion seconded by Commissioner Benson and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Mueller and G. Wilcox 
None 
R. Ferraro 

Commissioner Wilcox inquired as to the status of the Value Engineering Request 
for Proposal. Staff informed him that the proposal would be sent out at the end of 
March and advertised on the Commission's website. Staff also informed the 
Committee that the proposals should be presented to the Board at the May 
Commission Meeting. Commissioner Wilcox asked about the status of Material 
and Equipment Storage Building that is part of the Capital Improvement Plan. 
Commissioner Mueller asked about the status of the Garage/Office Building. 
Staff informed the Commissioners that both projects would be evaluated during 
the Value Engineering Study. Commissioner Wilcox requested that staff provide 
them with a site plan showing the location and size of these facilities. 

2 



Minutes 060320 Engineering Meeting 

The Committee briefly discussed the request by Rossi Contractors Inc. for 
additional cost associated with Contract TIB-1 listed on the agenda. 
Commissioner Mueller was not interested in listening to a presentation by Rossi 
Contractors and stated that all contract disputes should be handled by staff and 
not during a Commission meeting. Commissioner Wilcox stated that he would 
prefer to hear the dispute in the Engineering Committee rather that in the Board 
Meeting. Chairman Vondra agreed with Commissioner Wilcox. Commissioner 
Benson agreed with Commissioner Mueller that all contract disputes should be 
handled by staff. Commissioner Mueller agreed to listen to the presentation, but 
stated that no action would be taken by the Commission. Robert Rossi, of Rossi 
Contractors Inc. passed out an information packet that explained their grievance 
and Brian Hofer gave a short presentation which explained their request for 
additional funds. There were no questions or discussion concerning the request. 

Commissioner Mueller moved to go in to Executive Session to discuss pending, 
probable or imminent litigation pursuant to 5 ILCS 120(c)(11) at 12:26 P.M. 
Motion seconded by Commissioner Benson and unanimously as follows: 

Aye: 
Nay: 

R. Benson, W. Mueller and G. Wilcox 
None 

Absent: R. Ferraro 

Commissioner Mueller moved to come out of Executive Session at 12:52 P.M. 
Motion seconded by Commissioner Benson and unanimously approved by voice 
vote. 

All voted aye. Motion carried. 

Commissioner Benson moved to adjourn the meeting at 12:53 P.M. Motion 
seconded by Commissioner Mueller and unanimously approved by voice vote. 

All voted aye. Motion carried. 

BOARDIMINUTESIENG0603.doc 
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DuPage Water Commission 
MEMORANDUM 

TO: 

FROM: 

Robert Martini' 

"j 
Terry McGhee itt 
Ed Kazmiercza~ 
Chris Bostick 
John Schori 
Frank Frelka 

DATE: April 7, 2006 

.General Manager 
f 

Operations Supervisor 
Pipeline Supervisor 
Facilities Construction Supervisor 
Instrumentation Supervisor 
GIS Coordinator 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of March were a total of 2.19 billion 
gallons. This represents an average day demand of 70.9 million gallons per day 
(MGD), which is lower than the March 2005 average day demand of 73.1 MGD. 
The maximum day demand was 78.1 MGD on March 18, 2006, which is higher 
than the March 2005 maximum day demand of 76.3 MGD. The minimum day 
flow was 66.4 MGD. The Commission recorded a total precipitation for the 
month of March of 1.93 inches compared to 0.88 inches for March 2005. The 
level of Lake Michigan for March 2006 is 577.2 (Feet IGLD 1985) compared to 
577.8 (Feet IGLD 1985) for March of 2005. 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Division A - Equipment and Material Storage: On hold until determination of size 
and type of structure (if any) to be added for Pipe Storage. 

Division B - Cadwell Avenue Re-alignment: Consoer Townsend Envirodyne is 
finalizing the documents before sending them to Elmhurst, York Township and all 
utilities for final review and comment. 

Contract PSD-7 DPPS Electrical Generation 

The RFP for a Value Engineering review of the 30% design of the DuPage 
electrical generation project is currently out for bid. The RFP has been advertised 
in the Chicago Tribune, SAVE International website, and the Commissions 
website. RFPs are due on April 14th 
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Lexington Pump Station Electrical Generation Feasibility Study 

Greeley & Hansen has commenced the feasibility study for electrical generation 
at the Lexington Pump Station. The study report is due in June 2006. 

Pipe Loop Pilot Plant 

The initial results of the study are expected in the first quarter of 2006. 

Tank # 4 Mixing System 

Consoer Townsend Envirodyne is finalizing the documents required to put the 
project out for bid. 

Initial Distribution System Evaluation (lOSE) 

Task Order No.8 for Consoer Townsend Envirodyne Engineers, Inc. to perform 
an lOSE study appears on the agenda as Resolution No. R-15-06. 

Back-up Telemetrv 

Staff has received approved submittals and installation has begun. 

Heading the list of priority projects is the geodatabase physical design. The 
geodatabase will be the repository of all information pertaining to Commission 
facilities and supporting documentation. Other projects to be initiated with 
Patrick Engineering assistance include a metadata collection and development 
project. This will be followed by development of a geographic information policy 
to govern the use and release of Commission information. 

GPS data collection work continues to fill in the gaps in coverage and to add 
elevation data to the system map. This work will continue throughout the 
summer. 

Pipeline Construction Overview 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Final design of the cathodic protection system installation has been received and 
work is expected to begin within the next several weeks. 

Lost Time Accidents To Date 04/07/06 o Days 
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CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT 

All field work under this contract has been completed. 

Lost Time Accidents to Date: 04/07/06 o Days 

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS 

Work is in progress. To date, the contractor has repaired 8 existing valves. 
Permanent restoration at these sites will begin as soon as weather conditions 
permit. 

Lost Time Accidents to Date: 04/07/06 0 Days 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheets for March, 2006 
2. Water Sales Analysis 01-May-03 to 31-March-06 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Status of Operations 060407.doc 



EPA0306 

DAY 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL, TURBIDITY 

mg/l NTU 
0.78 
0.78 
0.77 
0.76 
0.78 
0.79 
0.78 
0.78 
0.79 
0.76 
0.76 
0.77 
0.77 
0.78 
0.79 
0.77 
0.77 
0.75 
0.77 
0.77 
0.76 
0.78 
0.78 
0.78 
0.77 
0.77 
0.77 
0.78 
0.79 
0.79 
0.76 
0.77 
0.79 
0.75 

0.11 
0.11 
0.11 
0.10 
0.10 
0.10 
0.10 
0.10 
0.10 
0.11 
0.12 
0.12 
0.10 
0.10 
0.10 
0.10 
0.11 
0.11 
0.11 
0.11 
0.10 
0.10 
0.10 
0.10 
0.08 
0.08 
0.09 
0.09 
0.10 
0.10 
0.10 
0.10 
0.12 
0.08 

PO, 

mg/l 
0.45 
0.45 
0.44 
0.45 
0.45 
0.40 
0.45 
0.45 
0.45 
0.45 
0.44 
0.44 
0.46 
0.43 
0.45 
0.45 
0.43 
0.42 
0.43 
0.44 
0.44 
0.44 
0.44 
0.45 
0.45 
0.46 
0.47 
0.47 
0.43 
0.43 
0.43 
0.44 
0.47 
0.40 

d;;;;,;ee~L7/;t04 
Terrance McGhee 
Operations Supervisor 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR MARCH 2006 

FREE CL, TURBIDITY 

mg/l NTU 
0.77 
0.77 
0.77 
0.77 
0.76 
0.76 
0.76 
0.75 
0.75 
0.75 
0.77 
0.77 
0.77 
0.75 
0.75 
0.75 
0.76 
0.76 
0.76 
0.76 
0.76 
0.76 
0.76 
0.75 
0.75 
0.77 
0.77 
0.78 
0.78 
0.77 
0.76 
0.76 
0.78 
0.75 

0.08 
0.08 
0.08 
0.08 
0.08 
0.07 
0.08 
0.09 
0.09 
0.09 
0.07 
0.10 
0.07 
0.08 
0.08 
0.08 
0.08 
0.08 
0.08 
0.08 
0.07 
0.07 
0.09 
0.10 
0.10 
0.10 
0.10 
0.10 
0.08 
0.08 
0.08 
0.08 
0.10 
0.07 

DUPAGE DISCHARGE 

TEMP 
of 

42 
42 
42 
41 
44 
42 
42 
41 
41 
41 
42 
42 
43 
43 
43 
43 
43 
43 
44 
45 
45 
45 
45 
45 
44 
44 
44 
45 
45 
45 
45 
43 
45 
41 

pH 

7.6 
7.6 
7.5 
7.5 
7.5 
7.5 
7.6 
7.6 
7.6 
7.5 
7.6 
7.6 
7.5 
7.5 
7.6 
7.6 
7.6 
7.6 
7.5 
7.5 
7.6 
7.6 
7.6 
7.6 
7.6 
7.6 
7.5 
7.5 
7.5 
7.5 
7.6 
7.6 
7.6 
7.5 

Fluoride 

mgll 
1.1 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.1 
1.1 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
0.9 
0.9 
1.0 
1.0 
1.0 
0.9 
1.1 
0.9 
1.0 

1.0 
1.1 
0.9 

PO, 

mg/l 
0.44 
0.44 
0.44 
0.42 
0.42 
0.42 
0.42 
0.46 
0.44 
0.46 
0.45 
0.44 
0.45 
0.42 
0.43 
0.43 
0.44 
0.47 
0.46 
0.46 
0.45 
0.45 
0.45 
0.44 
0.44 
0.44 
0.45 
0.42 
0.42 
0.46 
0.46 
0.44 
0.47 
0.42 

PAC. ANALYST 

LBS/MG INT 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
o 
o 
o 

KD 
KD 
KD 
KD 
TG 
TG 
TG 
TG 
MW 
KD 
KD 
KD 
TG 
TG 
TG 
TG 
KD 
KD 
KD 
KD 
TG 
TG 
TG 
TG 
KD 
KD 
KD 
TG 
TG 
TG 
TG 



DU PAGE WATER COMMISSION SALES 
FY 2005-06 & FY 2004-05 VS. HISTORICAL AVERAGE 
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DU PAGE WATER COMMISSION SALES 
FY 2005-06 VS. ALLOCATION 
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