DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED MAY 2006 ENGINEERING &
CONSTRUCTION COMMITTEE MEETING OF THE DUPAGE WATER COMMISSION
WILL BE HELD AT 10:00 A.M. ON THURSDAY, MAY 11, 2006, AT ITS OFFICES
LISTED BELOW. THE AGENDA FOR THE RESCHEDULED MAY 2006 REGULAR
COMMITTEE MEETING IS AS FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING & CONSTRUCTION COMMITTEE G. Wilcox, Chair
THURSDAY, MAY 11, 2006 R. Benson
10:00A.M. W. Mueller
R. Ferraro

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Cali
I. Approval of Committee Meeting Minutes of April 13, 2006

RECOMMENDED MOTION: To approve the Minutes of the April 13, 2006
Committee Meeting of the DuPage Water Commission (Voice Vote).

f. Report of Status of Construction/Operations

V. Resolution No. R-17-06. A Resolution Directing Advertisement for Bids on
a Contract for the Relocation and Construction of Cadwell Avenue in
Elmhurst, lllinois (Contract PSD-6B/06)

RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-17-06: A Resoiution Directing Advertisement for Bids on
a Contract for the Relocation and Construction of Cadwell Avenue in
Elmhurst, lllinois (Contract PSD-6B/06) during the Majority Omnibus Vote
Agenda.

V. Resolution No. R-18-06: A Resolution Approving and Ratifying Certain
Contract Change Orders at the May 11, 2008, DuPage Water Commission
Meeting

RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-18-06: A Resolution Approving and Ratifying Certain
Contract Change Orders at the May 11, 2006 DuPage Water Commission
Meeting during the Super-Majority Omnibus Vote Agenda.

VI.  Adjournment
Board/Agendas/Engineering/Eng0605.doc

All visitors must present a vaiid drivers license or other government-issued photc identification,
sign in at the reception area and wear a visiter badge while &t the DuPage Pumping Station.



'DRAFT |

MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DUPAGE WATER COMMISSION
HELD ON THURSDAY, APRIL 13, 2006
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called o order at 7:00 P.M.

Commiitee members in attendance: R. Benson, R. Ferraro, and G. Wilcox.
Committee members absent; W. Mueller

Also in attendance: T. McGhee, E. Kazmierczak, R.C. Bostick, and F. Frelka
Commissioner Benson moved to approve the Minutes of the March 20, 2006

Engineering Committee. Motion seconded by Commissioner Ferraro and passed
unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Mueller

Commissioner Benson moved to approve the Minutes of the March 20, 2006
Executive Session Engineering Committee. Motion seconded by Commissioner
Ferraro and passed unanimously as follows:

Avye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Mueller

The Committee reviewed the memorandum regarding the Status of Operations
dated April 7, 2006.

Commissioner Ferraro_moved to recommend to the Commission approval of
Resolution Ng. R-14-06: A Reseclution Approving and Ratifying Cerlain Task
QOrders under a Master Contract with Patrick Engineering, Inc. at the April 13,
2006, DuPage Water Commission Meeting during the Super/Special Omnibus
Vote Agenda. Motion seconded by Commissioner Benson. Commissioner
Benson asked as to the scope of work that would be completed under this Task
Order. Staff informed him that the work was comprised of further enhancements
of the Commission’s GIS system. Commissioner Wilcox asked that a GIS project
schedule be included in the Status of Operations. The motion passed
unanimously as follows:
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Minutes of the 4/13/06 Engineering Meeting

Aye: R. Benson, R. Ferraro and G, Wilcox
Nay: None
Absent: W. Mueller

Commissioner Ferraro moved to recommend to the Commission approval of
Resolution No. R-15-06: A Resolution Approving and Ratifying Certain Task
Orders under a Master Contract with Consoer Townsend Envirodyne Engineers,
Inc. at the April 13, 2006, DuPage Water Commission Meeting during the
Super/Special Omnibus Vote Agenda. Motion seconded by Commissioner
Benson. Commissioner Benson asked as to the scope of work that would be
completed under this Task Order. Staff informed him that the work was to
perform a distribution system evaluation in compliance with current USEPA
regulations. Commissioner Wilcox asked how much the evaluation was going to
cost and staff informed him of the cost. The motion passed unanimously as
follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muelter

Commissioner Benson asked how the negotiations with Rossi Contractors were
progressing. Staff stated that several meeting have been held and the Commission
is currently waiting for a reply from Rossi Contractors.

Commissioner Benson moved to adjourn the meeting at 07:06_P.M. Moticon
seconded by Commissioner Ferraro and unanimously approved by voice vote.

All voted aye. Motion carried.

BOARD/MINUTES/ENGO6G4.doc



DuPage Water Commission

MEMORANDUM
TO: Robert Martin General Manager
A4
FROM: Terry McGhee é[/ Operations Supervisor
Ed Kazmiercza Pipeline Supervisor
Chris Bostick Facilities Construction Supervisor
John Schori Instrumentation Supervisor
Frank Frelka GIS Coordinator

DATE: May 5, 2006
SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of April were a total of 2.29 billion gallons.
This represents an average day demand of 76.4 million gallons per day (MGD),
which is lower than the April 2005 average day demand of 76.6 MGD. The
maximum day demand was 85.1 MGD on April 23, 2006, which is higher than the
April 2005 maximum day demand of 85.1 MGD. The minimum day flow was 68.3
MGD. The Commission recorded a total precipitation for the month of April of
3.26 inches compared to 1.32 inches for April 2005. The level of Lake Michigan
for April 2006 is 577.3 (Feet IGLD 1985) compared to 577.9 (Feet IGLD 1985) for
April of 2005.

Operations Construction Qverview

Contract PSD-6 Reservoir Addition

Division A — Equipment and Material Storage: On hold until determination of size
and type of structure (if any) to be added for Pipe Storage.

Division B — Cadwell Avenue Re-Alignment: The pre-final plans are being sent to
the City of Elmhurst and all the utilities for final review and comment before the
project goes out to bid. Authorization to receive bids appears on the agenda as
R-17-06.
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Contract PSD-7 DPPS Electrical Generation

The Commission received 5 proposals in response to the RFP for a Value
Engineering review of the 30% design of the DuPage electrical generation
project. These proposals are currently being analyzed by staff with results
tentatively scheduled for the June Board meeting.

Black & Veatch Corporation

Consoer Townsend Envirodyne Engineers, Inc.
Fanning & Company, LLC

Primera Engineers, Inc.

Stanley Consultants, Inc.

Lexington Pump Station Electrical Generation Feasibility Study

Greeley & Hansen has commenced the feasibility study for electrical generation
at the Lexington Pump Station. The study report is due in June 2008. The same
five proposals for the Value Engineering review are being considered to review
the feasibility study.

Pipe Loop Pilot Plant

The initial results of the study are expected in the first quarter of 2006.

Tank # 4 Mixing System

The project is out for bids with an opening date of May 31, 2006. The project has
been advertised in the Daily Herald and it is posted in the construction plan room.
The contract is tentatively scheduled to be awarded at the June 2006
Commission meeting. The tank will be out of service for approximately 90 days
during construction.

Back-up Telemetry

Staff has received approved submittals and installation has begun.

GIS

Work continues on the geodatabase physical design project. The project is

focused on identifying all the assets and related data elements that will be kept
track of in the GIS database. Data conversion from the engineering drawings is
nearly complete. This data, when combined with elevation data from Cook and
DuPage Counties, will enable development of a 3D view of the pipeline system.

A graduate student from NIU is scheduled to start work as a GIS intern on June
15.
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Pipeline Construction Overview

CONTRACT TiB-1/03 INNER BELT TRANSMISSION MAIN

Construction of the cathodic protection system is in progress. A partial balancing
change order appears on the agenda as R-18-06.

Lost Time Accidents To Date 05/05/06 0 Days

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT

All field work under this contract has been completed.
Lost Time Accidents to Date: 05/05/06 0 Days

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS

Work is in progress. To date, the contractor has repaired 15 existing valves.
Permanent restoration at these sites has begun.

Lost Time Accidents to Date: 05/05/06 0 Days

The following are attachments to this memorandum:

DuPage Laboratory Bench Sheets for April, 2006

Water Sales Analysis 01-May-03 to 31-April-06

Chart showing Commission sales versus allocations

Chart showing Commission sales versus historical averages
GIS project schedule

g -

OperationsWemorandums\Status of Cperations 060505.doc



EPAQ406 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR APRIL 2006

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREECL, TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, P.AC. ANALYST
mgft NTU mg/l mg/l NTU °F mg/l g/t LBS/MG INT
1 0.76 (.08 0.41 0.75 0.08 48 75 1.0 0.39 0 T8
2 0.76 0.07 0.42 0.75 0.07 48 7.5 1.0 0.39 0 JV
3 0.77 0.07 0.42 0.75 .07 48 7.5 1.0 (.38 0 JV
4 0.75 0.08 0.41 0.75 0.07 48 7.5 1.0 0.39 0 JV
5 0,72 0.08 Q.41 0.76 0.07 48 7.6 1.0 0.38 0 JV
6 0.72 0.08 0.42 (.76 0.08 50 7.6 1.0 0.38 0 MR
7 0.70 0.07 0.43 0.74 0.08 50 78 1.0 0.39 0 MR
8 0.73 0.08 0.43 0.74 .07 50 7.6 1.0 0.40 0 MR
8 0,76 .08 0.42 0.72 .08 50 7.6 1.0 .40 0 MR
10 0.75 0.09 Q.42 0.72 0.07 50 7.5 0.9 .40 0 JV
11 0.78 0.09 0.41 0.72 0.07 50 7.6 0.9 0.42 0 JV
12 0.77 0.09 0.41 0.73 0.09 50 7.6 0.8 0.40 0 JV
13 0.74 0.10 0.41 0.74 0.08 50 7.6 0.9 0.40 O Y
14 0.74 0.10 0.40 0.74 0.08 50 7.6 0.9 0.40 0 MR
15 0.73 0.10 0.4C 0.73 0,07 50 7.6 0.9 Q.41 0 MR
16 0.74 0.10 .40 073 0.07 50 7.6 0.9 (.41 0 MR
17 0.70 0.08 0.40 Q.72 0.08 50 7.6 0.9 0.39 Q MR
18 0.72 0.09 0.42 0.70 0.08 49 7.6 0.8 0.38 9] JV
18 0.74 0.08 0.40 0.72 .09 45 7.5 1.0 0.38 0 JV
20 0.70 .08 0.40 0.70 0.07 45 7.5 1.0 (.42 0 SV
21 0.70 .09 0.41 0.70 0.08 50 7.5 1.0 0.42 0 JV
22 0.71 0.10 (.40 Q.70 0.07 50 7.5 1.0 .42 0 MR
23 0.72 0.08 0.39 0.70 0.08 51 7.7 1.0 0.41 0 CT
24 0.70 0.08 0.39 0,70 0.09 51 7.5 1.0 0.38 0 MR
25 0.68 0.08 0.39 0.71 0.08 51 7.5 1.0 0.39 0 MR
26 0.89 (.08 0.40 Q.70 0.07 51 7.5 1.0 0.39 9] JV
27 0.69 0.09 0.42 0.69 0.08 51 7.5 1.0 Q.39 0 JV
28 0.69 0.08 0,42 .69 0.08 51 7.6 1.1 0.39 0 JV
29 0.70 0.09 0.41 0.69 0.08 51 7.6 1.1 .41 0 MR
30 0.69 0.09 0.42 0.68 0.08 51 7.5 0.9 0.39 0 MR
31
AVG 0.72 0.09 0.41 0.72 .08 50 78 1.0 0.40 0
MAX Q.77 0.10 0.43 0.76 C.09 a1 7.7 1.1 0.42 G
MIN .69 0.07 0.39 0.68 0.07 48 7.5 0.9 0.38 0
Terrance McGhee Robert L Martin —~ '

Operaticns Supervisor General Manager
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CHANGE ORDER

THE DuUPAGE WATER COMMISSION SHEET10OF 5
PROJECT NAME: Inner Belt Transmission Main CHANGE ORDER NO. 14
LOCATION: Butterfield Road To Prairie Path CONTRACT NO. TIB-1/03
CONTRACTOR: Rossi Contractors, Inc. DATE: May 1, 2006

I A DESCRIPTION OF CHANGES INVOLVED:

Cathodic Protection

1. Installation of isolation flanges at pipe stations 57+02 and 80+13.
2. Cathodic protection and monitoring system for water main from station
57+02 to 80+13.

Elmhurst Roadway Widening

1. Additional earth excavation.
2. Additional bituminous driveways.
3. Additional concrete driveways.

4, Additional curb and gutter,

5. Additional topsoil and seeding.

8. Additional asphalt roadway paving.
Negotiated ltems

Negotiated settlement of disputed claims.

Contract items

1. ltem No. 24, Topsoil and Seeding to cover the humber of additional units
installed other than for the Elmhurst Roadway Widening.

2. Partial Balancing Change Order.
B. REASON FOR CHANGE:

Cathodic Protection

Changes in scope of work associated with the pipe installation from open cut
method to tunnel method.
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Eimhurst Roadway Widening

Additional items of work as associated with the widening of the South Frontage
Road between Stations 28+23 and 58+00 by four feet. Per the agreement
between City of Elmhurst and the Commission, the City is required to reimburse
the Commission for these costs.

Negotiated Items

Negotiated settlement of disputed claims.

Contract items

Extension of time required due to changes in scope of the project.

REVISION iN PRICE:

Cathodic Protection

1. Isolation Flanges 2 Each @ $28,714.32 $57,428.64
2. Corrosion Protection 1 Each @ $319,930.00 $319,930.00

Elmhurst Roadway Widening

1. Earth Excavation 2,018 CY @ $29.00/CY  $58,522.00
2. Bituminous Driveways 98 SY @ $37.45/SY $3,670.10

3. Concrete Driveways 670 SY @ $119.93/SY  $80,353.10
4, Curb & Gutter 3,583 LF @ $16.05/LF  $57,507.15
3. Topsoil & Seeding 2,764 SY @ $5.92/8Y $16,362.88
6. Bituminous Pavement 1,244 SY @ $ 37.45/SY  $46,587.80

Negotiated Items

Negotiated settlement of disputed claims $940,638.33

Contract items

1. Extension of Contract Time
2, Amend Qty of Item 24 11,016 SY @ $5.92/SY  $65,214.72
3. Partial Balancing Order  (See Sheet # 4 of §) $33,303.14

TOTAL $1,688,517.86



DU PAGE WATER COMMISSION
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INNERBELT TRANSMISSION MAIN TIB-1
PARTIAL BALANCING CHANGE ORDER CHANGE ORDER NO. 14
ROSSI CONTRACTORS
201 WEST LAKE STREET PARTIAL BALANCING CHANGE ORDER
NORTHLAKE, IL 60164
ORIGINAL ORIGINAL ~ AMENDED  AMENDED PARTIAL PARTIAL
CONTRACT UNIT CONTRACT CONTRACT CONTRACT  CURRENT TO DATE BALANCING ORDER
# TEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY  EXTENSICN
1 72" STEEL PIPE IN TRENCH 8,940.00 L.F. $288.07 $2,575,345.80 581000 $1.961,756.70¢ 679000 $1,95599530 {20,00) (5.761.40) {5,761.40)
2 72" STEEL PIPE IN CASING 315.00 LF. $225656  $711,446.40 245.00 $553,347.20 22000  $496,883.20 (25.00) (56,464.00) (56,464.00)
3 84" STEEL TUNNEL CASING 265.00 LF. $1,610.35  $428,742.75 185.00 $314,018.25 19600  $315,628.60 1.00 1,610.35 1,6%0.35
4 84" STEEL CASING IN OPEN CUT 48.00 LF. $1.018.64 $48,894.72 48.00 $48,804.72 24,00 $24,447.36 (24.00) (24,447.35) (24,447.36)
5 72" CONC PIPE CONN AT BUTTERFIELD RD 20.00 L.F. $3,167.20 $63,344.00 20.00 $63,344.00 24.00 $76,012.80 4.00 12,668.80 12,668.80
7 12" DIP SEWER REPLACEMENT 30.00 L.F. $86.42 $2,592.60 30.00 $2,592.80 0.00 $0.00 (30.00) (2,592.60) (2,592.60)
8 10" PSC SEWER REPLACEMENT 30.00 LF. $65.75 $1,972.50 30.00 $1,872.50 0.00 $0.00 (30.00) (,972.50) {1.972.50)
9 12" RCP SEWER REPLACEMENT 120.00 LF. $66.48 $7.977.60 120.00 $7.977.60 123.00 $8,177.04 3.00 199.44 199.44
10 15" RCP SEWER REPLAGEMENT 60.00 LF. $61.77 $3,706.20 60.00 $3,706.20 72.00 54,447 .44 12.00 74124 74124
17 AIR RELEASE VALVE & ACCESS MH 600 EA.  $10486.00 $62,916.00 6.00 £62.916,00 7.00 $73,402.00 1.00 10.486.00 10,486 .00
19 ASPHALY PAVEMENT, REM & REPLACE 21,720.00 8.Y. $3745  $813,414.00  13,114.00 $491,119.30 13,118.00  $491,269.10 4.00 149.50 149.80
21 REFLECTIVE CRACK CONTROL TREATMENT 850.00 S.Y. $4.55 $2,957.50 650.00 $2,957.50 0.00 $0.00 (650.00) {2,957.50) (2,957.50)
23 CURB & GUTTER, REMOVE & REPLACE 2,000.00 LF. $16.05 $32,100.00 5,468.00 $87.76140  5897.00 $96,251.85 529.00 8,490.45 8.490.45
26 CHAIN LINK FENCE , REMOVE & REPLACE 1,150.00 L.F. $18.44 $21,205.00 2,450.00 $45,178.00  2,362.00 $43,555.28 (88.00) (1622.72) (1,622.72)
34 GUARD RAIL REMOVE & REPLACE 180.00 L.F. $16.17 $2,91060 505.00 $8,165.85 208.00 $3,363.36 {297.00) (4,802.49} {4,802.49)
35  CHAIN LINK FENCE, EMOVE & REINSTALL 180.00 LF. $18.40 $3,312.00 180.00 $3,312.00 0.00 $0.00 (180.00) (3,312.00} (3,312.00)
36  MOD.DUE TO PETR. CONT. SOIL 400.00 LF. $2.04 $816.00 400.00 $816.00 0.00 $0.00 (400.00) (816.00) {816.00)
38 EXT.PR. COAT. FOR PCP SECTIONS 185.00 P.S. $1.07 $197.95 185.00 $197.95 0.00 $0.00 {185.00) (197.85) (197.95)
40 6-INCH Df PIPE WATER MAIN 1,500.00 LF. $35.52 $53,280.00 600.00 $21,312.00 471.00 $16,720.92 (129.00) (4,582.08) (4,582.08)
41 6INCH DIA GATE VALVE WITH VALVE BOX 8.00 €A $3,757.84 $30,062.72 5,00 $18,789.20 4.00 $15,031,36 (1.00} (3.767.84) (3.757.84)
43 14tNCH COPPER SERVICE CONNECTION 6.00 EA. $1,250.83 $7,504.98 6.00 $7.504.98 7.00 $8,755.861 1.00 1,250.83 1,25083
47 GRANULAR FOUNDATION MATERIAL 500,00 C.Y. $21.19 $10,595.00 1,100.00 $23,300.00  1,280.00 $27,123.20 180.00 3,814.20 3,814.20
48 CLASS "SI CONCRETE 50.00 C.Y. $21.19 $1,052.50 50.00 $1,059.50 (Y] $0.00 {50.00) (1,059.50) {1,059.50)
49 CLASS "B" CONCRETE 50.00 C.Y. $85.39 $4,265.50 50.00 $4,269.50 31.00 $2,647.09 {19.00) {1.622.41) (1,622.41)
5¢  LEVELING BINDER 50.00 TON $58.85 $2,942.50 50.00 $2,842.50 0.00 $0.00 (50.00) (2,942.50) (2,942.50)
51 ROCKEXCAVATION 50.00 C.Y. $107.00 $5,350.00 50.00 $5,350.00 0.00 $0.00 (50.00) {5.350.00) {5,350.00}
52  TEMP. PAVT. SURFACE OVER TRENCH 5,000.00 S.Y. $32.10  $160,500.00 3,750.00 $12037500  4,500.00  $144,450.00 750.00 24,075.00 24,075.00
53 PAVEMENT BASE, REMOVE & REPLACE 200.00 S.Y. $48.15 $9,630.00 200.00 $9.630.00 228.00 $10,978.20 28.00 1,348.20 1,348.20
60  ZINC DEEP ANCDE BED 14,000.00 FT $1.07 $14,980.00  14,000.00 $14,980.00 0.00 3000  (14,000.00) {14,980.00) (14,980.00)
62  LINEAR ANODE ASSEMBLIES 17,000.00 FT $1.07 $18,190.00  17,000.00 $18,190.00 0.00 $0.00  (17.000.00) {18,190.00) (18.190.00)
66  REM. & DISPOSE PETR. CONT, SOIL 1,000,080 C.Y. $101.65  $101,650.00 1,000.00 $101.650.00 ©.00 $0.00 (100000}  (101,650.00)  (10%,650.00)
67  72-IN DIA STEEL PIPE [N ROCK TUN & SHAFT 1,375.00 LF. $840.12  $4,113,915.00 1,375.00  $1,113,815.00  1,358.00 $1,100,853.08 (16.00} (12,961.92) (12,961.92)
68  84-1N MINIMUN DIA ROCK TUNNEL 1,180.00 LF. $2,549.81 $3,034,273.90 1,180.00 $3,03427390 121200 $3,080,369.72 22,00 56,095.62 56,005.82
CO#O1 1. 8-IN DI WATER MAIN 0.00 LF. $49.21 $0.00 975.00 $47,974.75 951.00 $47,290.81 {14.00) (688.94) (688.94)
3. B-IN GATE VALVE IN VALVE VAULT 0.00 EA. 54,257.84 $0.00 3.00 $12.773.52 0.00 $0.00 (3.00) (12,773.52) (12,773.52)
4. 6-IN GATE VALVE IN VALVE VAULT 0.00 EA $4,057.84 $0.00 5.00 $20,285.20 1.00 §4,057.84 (4.00) (16.231.36) (16,231.36)
CO#03  REMOVE & DISPOSE 16" WEST SHORE PIPE 000 LF. $28.00 $0.00 3,100.00 $86,80000  2,054.00 $57,792.00  (1,036.00) (25,008.00) (29,008.00)
CO#058  WELD ADDITIONAL JOINTS OF 72" PIPE 0.00 EA. $1,275.00 $0.00 132.00 $168,300.00 13500 $172,125.00 3.00 3,826.00 3.825.00
CO#07 1. INSTALL 72" PIPE IN RIB & LAGG. TUNNEL 0.00 LF. $1,783.00 $0.00 2,200,00  $3,922.60000  2.300.00 $4,100,900.00 100.00 178,300.00 178,300.00
CCO#08  REMOVE & DISPOSE 8" BPIAMOCO PIPE 0.00 LF. $20.00 $0.00 1,100.00 $22,000.06  1,056.00 $21,420.00 (44.00) (B80.00) (880.00)
CO#10 1. R &R CONC. PAVT. WITH BIT. PAVT. 0.00 SY. $55.85 50.00 9,200.00 $513,620.00 997000  $556,824.50 770.00 43,004.50 43,004,50
CO#12 1. GRIND BIT. PAVEMENT-- 3" TO 4" 0.00 SY. $5.90 $0.00 5,800.00 $34,220.00 661400 $39,022.60 814.00 4,602.60 4,802.60
2. BIT. SURFACE COURSE, 2* SUPERPAVE 0.00 8., $8.25 $0.00 5,800.00 $47,850.00  6514.00 $54,565.50 81400 6,715.50 6.715.50
3. LEVELING BINDER 0.00 TON $75.00 $0.00 500.00 $37,500.00 598.00 $44,850.00 98.00 7,350.00 7.350.00
33.303.14 (331,624.50) 364.927.73
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CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 225 calendar days,
making the final completion date July 1, 2006.

Any additional work to be performed under this Change Order shall be carried
out in compliance with the specifications included in the preceding Description
of Changes Involved, with the Contract Drawings designated as Inner Belt
Transmission Main, and under the provisions of the Original Contract, including
compliance with applicable Equipment Specifications, General Specifications,
and Project Specifications for the same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the Original
Contract, particularly those pertaining to performance and operation of
equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work covered
by this Change Order. The Contractor will furnish to the Owner evidence of
increased coverage of his Performance and Payment Bonds for the accrued
value of all Change Orders which exceeds the Original Contract Price by twenty
percent (20%).

ADJUSTMENTS IN AMOUNT OF CONTRACT:

1.

2.

Amount of Original Contract $12,730,597.31
Net change due to

previous Change Order $ 3,231,528.65
Nos. 110 13

Amount of Contract, not including

this Change Order $15,962,125.96
Addition to Contract

due to this Change Order $1,688,517.86

Amount of Contract including this
Change Order $17,650,643.82
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RECOMMENDED FOR ACCEPTANCE:
CONSULTING ENGINEERS: Alvord, Burdick & Howson, L.L.C.

By: ( )
Signature of Authorized Date
Representative

ACCEPTED: By my authorized signature below, being first duly sworn on oath, | certify on
behalf of Contractor that this Change Order does not authorize or necessitate an increase in
the price of any Subcontract under the Contract that is 50% or more of the original
Subcontract price. | further certify by my authorized signature below, being first duly sworn on
oath, that (1) Contractor agrees that no requirement, direction, instruction, interpretation,
determination, or decision of Owner or Engineer to date entitles Contractor to an equitable
adjustment in the Contract Price or Contract Time that has not been included, or fully
included, in this Change Order or in any other Change Order issued to date and
(2) Contractor waives all claims based on any such requirement, direction, instruction,
interpretation, determination, or decision to date.

CONTRACTOR: Rogsj Contractors, Inc. |
By: M K : & 5254)
Signature of Authorized Date
Representative

DUPAGE WATER COMMISSION:

By: ( )
Robert L. Martin Date
General Manager
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