DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JULY 2003
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER
COMMISSION WILL BE HELD AT 8:30 A.M. ON THURSDAY, JULY 17, 2003,
AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE RESCHEDULED
JULY 2003 REGULAR COMMITTEE MEETING IS AS FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, JULY 17, 2003 R. Benson

8:30 A.M. W. Mueller

N. Pollock
600 EAST BUTTERFIELD ROAD R. Tolentino

ELMHURST, IL 60126
l. Roll Call
. Approval of Minutes for Committee Meeting of May 7, 2003
1. Report of Status of Construction/Operations
V. Change Order
A. Change Order No. 41: Contract TW-2 (West Transmission Main)
B. Change Order No. 1: Contract SR-1 (Standpipe Rehabilitation)
V. Partial Pay Request
A. Progress Payment No. 11: Contract BOV-1 (Blow Off Valve Repair)
B. Progress Payment No. 33: Contract TW-2 (West Transmission Main)

VI. Discussion Re: A GPS Survey for all Commission Facilities that can be used
with GPS Data Base

VI Update on Schedule for TIB and Status of Reservoir and Generator Request For
Proposals

VIIl.  Status Report on Progress of TW-3

IX. Executive Session: Discussion of Potential Litigation

X. Adjournment

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



DRAFT
MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON MAY 7, 2003
The meeting was called to order at 7:00 P.M.

Committee members in attendance: R. Benson, N. Pollock, R. Tolentino and G. Wilcox

Also in attendance: Chairman Vondra (ex officio), R. Martin, E. Nawrocki, M. Crowley
(H&K) and D. Eckmann (AB&H)

Committee be approved. Motlon seconded by Comm|s3|oner Pollock and passed
unanimously as follows:

Aye: R. Benson, N. Pollock, R. Tolentino and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated May 2, 2003 and Status of Pipeline Construction dated
May 2, 2003.

A. Progress Payment No. 9: Contract BOV-1 (Blow Off Valve Repair) in the amount
of $263,719.45

B. Quick Response Contract

- QR6-002A — Repair Leaking 54” Pre-Stressed Concrete Watermain at
Prairie Path in Lombard in the amount of $65,603.48

Motion seconded by Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, N. Pollock, R. Tolentino and G. Wilcox
Nay: None

The Committee discussed the acceleration of pipeline project TW-3.

Commissioner Benson moved to adjourn the meeting at 7:21 P.M. Seconded by

Commissioner Tolentino and unanimously approved by a Voice Vote.

All voted aye. Motion carried.

Board/Minutes/Engineering/ENG0305.doc
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@ DuPage Water Commission

MEMORANDUM
TO: General Manager
"FROM: Manager of Pipeline Maintenance and Construction
Date: July 11, 2003

SUBJECT. Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. An agreement has been reached with the Contractor to repair
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has
been removed and the new valve has bee ordered; the manufacturing and installation
process may take 2 to 5 months to complete.

Lost Time Accidents to Date 07/11/03 - John Neri Const. Co. - 0O

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of
pipe remaining. This is 99% of the pipe to be installed. The last 48" metal seated valve
to complete pipe installation was tested in Houston and failed. It is being
remanufactured in Germany and will be delivered for testing and installation in
September. This valve is required to complete the Contract.

Lost Time Accidents to Date 07/11/03 - Rossi Contracting Co. Inc. - 0

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 129 blow-off valves to date with 206
remaining. This is 39% of the work to be compileted.

Lost Time Accidents to Date 07/11/03 -Rossi Contracting Co. Inc. - O

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

Alvord, Burdick and Howson have completed the design stages of the 72" Transmission
Main Project. The advertisement date for this Project is July 16, 2003 with bid opening
scheduled for August 28, 2003.




a DuPage Water Commission

MEMORANDUM
TO: General Manager W
. J
FROM: Robert L. Martin Z41
DATE: July 11, 2003

SUBJECT: Status of Operations

Operations Overview -

The Commission’s sales for the month of June were a total of 3.031 billion
gallons. This represents an average day of 101.0 million gallons per day (MGD),
which is higher than the June 2002 average day demand of 98.1 MGD. The
maximum day demand was 130.2 million gallons (June 25, 2003), which is higher
than the June 2002 maximum day of 126.5 million gallons. The minimum day
flow was 79.9 million gallons. The Commission recorded a total precipitation for
the month of June of 1.40 inches compared to 3.44 inches for June 2002.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for June, 2003
2. Water Sales Analysis 01-May-99 to 30-June-03

Operations\Memorandums\Rm030711.doc




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 30~Jun-03
PER DAY AVERAGE 80,566,331
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-00 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3.005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
Oct-08 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,195 85.97% $3,564,200.50 $3,155,322.85 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,893,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97.18% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86%
May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,668.27 3,119,550 0.12% 96.84%
Jun-03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17%
TOTALS (1)  328,549,495,000 338,603,078,543 97.03% $438,262,608.26 $356,895,986.45 253,176,004 0.07% 97.11%

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES xIs




EPA0603

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR JUNE 2003

|

LEXINGTON SUPPLY DUPAGE DISCHARGE ;
. e
DAY FREECL, TURBIDITY PO, FREECL, TURBIDITY TEMP pH Fluoride PO, P.AC. ANALYST
mght NTU mgfl mgh NTU °F mg/l mg/l LBS/MG INT
1 0.68 0.10 0.51 0.75 0.08 57 7.3 0.9 0.50 of LS
2 0.70 0.10 0.51 0.76 0.08 56 73 1.0 0.50 o] LS
3 0.72 0.11 0.52 0.75 0.08 58 75 0.9 0.52 of cT
4 0.68 0.11 0.48 0.78 0.08 56 75 1.0 0.48 of cT
5 0.71 0.12 0.49 0.77 0.07 58 75 1.0 0.47 o] CT
6 0.72 0.12 0.49 0.74 0.08 59 7.4 0.9 0.47 0] KD
7 0.68 0.11 0.49 0.76 0.08 59 7.4 1.0 0.47 0| KD
8 0.71 0.10 0.51 0.78 0.07 57 74 1.0 0.49 ol _CT
9 0.69 0.10 0.52 0.79 0.09 57 7.4 1.0 0.47 o LS
10 0.70 0.12 0.52 0.80 0.09 57 7.4 1.0 0.48 o s
11 0.71 0.12 0.51 0.81 0.10 57 7.4 1.0 0.51 o[ ™mB
12 0.73 0.11 0.49 0.81 0.10 57 7.4 0.9 0.54 o _cT
13 0.75 0.11 0.49 0.82 0.08 58 7.4 1.0 0.47 o] CT
14 0.76 0.11 0.47 0.79 0.09 58 7.4 1.0 0.47 ol KD
15 0.77 012 0.43 0.81 0.07 59 74 1.0 0.49 ol LS
16 0.75 0.09 0.51 0.82 0.07 58 7.4 1.0 0.51 ol LS
17 0.78 0.11 0.52 0.84 0.07 58 73 1.1 0.47 of s
18 0.80 0.08 0.51 0.85 0.08 59 7.3 1.1 0.47 of s
19 0.74 0.10 0.54 0.81 0.08 60 7.4 1.1 0.47 of LS
20 0.72 0.10 0.48 0.82 0.11 61 73 1.0 0.48 o cT
21 0.72 0.11 0.49 0.82 0.08 62 75 1.0 0.50 o Mw
22 0.73 0.11 0.49 0.83 0.08 62 75 1.1 0.50 0] MW
23 0.73 0.12 0.52 0.79 0.09 63 75 1.1 0.50 o] KD
24 0.71 0.13 0.48 0.79 0.07 62 7.3 14 0.47 ol LS
25 0.75 0.08 0.48 0.79 0.10 62 7.3 0.9 0.48 of LS
26 0.76 0.10 0.48 0.80 0.08 62 7.3 0.9 0.49 o LS
27 0.75 0.08 0.51 0.79 0.07 61 7.3 0.9 0.48 o] LS
28 0.74 0.10 0.54 0.82 0.07 62 73 1.1 0.52 o] Ls
29 0.76 0.11 0.54 0.86 0.07 61 7.3 1.0 0.52 0f MB
30 0.78 0.12 0.49 0.82 0.08 63 7.3 1.0 0.51 0] MB
31
AVG 0.73 0.11 0.50 0.80 0.08 59 7 4 1.0 0.49 0
MAX 0.80 0.13 0.54 0.86 0.11 1 1 0.54 o
MIN 0.68 0.08 0.43 0.74 0.07 0.47

A

RRANCE MCGHEE

MAINTENANCE SUPERINTENDENT

%%%W

ROBERT L. MARTIN

MANAGER OF WATER OPERATIONS




CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 3

PROJECT NAME: West Transmission Main CHANGE ORDER NO. 41
_LOCATION:  Butterfield Road To Kuhn Road CONTRACT NO. TW-2

CONTRACTOR: Rossi Contractors DATE: June 26,2003

I. A. DESCRIPTION OF CHANGES INVOLVED:

1.  Extra cost of additional work at ROV2 requested by DuPage water
Commission staff.

B. REASON FOR CHANGE:
1. The Contractor performed additional work on November 22, 2002 at ROV2

as requested by the DuPage Water commission staff when the existing valve
did not work properly with new actuator.

C. REVISION IN PRICE:

NEGOTIATED PRICE:

ADDITION:

1.  Extra Work at ROV2 1 L.S. @ $1,373.04/L.S. $1,373.04
on 11-22-02

TOTAL $1,373.04




SHEET 2 OF 3

CHANGE ORDER NO. 41

CHANGE ORDER CONDITIONS:

The Contract completion date established in the Original Contract or as modified by
previous Change Orders is hereby extended by 0 calendar days, making the final
completion date July 09, 2003.

Any additional work to be performed under this Change Order shall be carried out
in compliance with the specifications included in the preceding Description of
Changes Involved, with the Supplemental Contract Drawings designated as West
Transmission Main, and under the provisions of the Original Contract, including
compliance with applicable Equipment Specifications, General Specifications, and
Project Specifications for the same type of work.

This Change Order unless otherwise provided herein does not relieve the contractor

“from strict compliance with the guarantee provisions of the Original Contract,

particularly those pertaining to performance and operation of equipment.

The Contractor expressly agrees he will place under coverage of his Performance and
Payment Bonds and Contractor's Insurance all work covered by this Change Order.
The Contractor will furnish to the Owner evidence of increased coverage of his
Performance and Payment Bonds for the accrued value of all Change Orders which
exceeds the Original Contract Price by twenty percent (20%).



III. ADJUSTMENTS IN AMOUNT OF CONTRACT:

SHEET 3 OF 3

CHANGE ORDER NO. 41

General Manager

oL Amount of Original Contract $17.476,112.15
2. Net change due to
previous Change Orders $ 609.833.66
No.1to 40
3. Amount of Contract, not including
this Change Order $18.085.945.81
4. Addition to Contract
due to this Change Order $1,373.04
5. Amount of Contract including this
Change Order $18,087,318.85
RECOMMENDED FOR ACCEPTANCE: Gf3o{e3 )
For Alvord, Burdick, & Howson Date
Consulting Engineers
ACCEPTED BY CONTRACTOR: Rossi Contractors
BY: %/& 2;’\/\/ (é/go/cg )
Signature of " Date
Authorized Representative
DUPAGE WATER COMMISSION:
BY: ( )
James J. Holzwart Date



CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 2
PROJECT NAME: Standpipe Rehabilitation CHANGE ORDER NO. 1
LOCATION: DuPage Pump Station CONTRACT NO. SR-1
CONTRACTOR: Maxcor Incorporated DATE: July 11, 2003
l. A. DESCRIPTION OF CHANGES INVOLVED:

Remove and dispose of the existing gutter drain pipe extending from the
gutter, down the pilaster interior, and penetrating the pilaster near grade.
Equip the holes through the gutter, the balcony, and the pilaster with 3/16”
round patches. Install a new 4” diameter schedule 40 drain pipe
extending down from the gutter through the balcony and along the exterior
of the pilaster. Clean and coat the exterior of the new pipe and brackets,
and spot clean and coat the areas damaged on the pilaster and exterior of
the tank inside the pilaster

REASON FOR CHANGE:
The existing drain pipe was damaged far more than the original inspection

showed. To repair the problem in the most timely and cost effective
manner is to replace the entire drain pipe on the exterior of the pilaster.

REVISION IN PRICE:

The above referenced work will be completed for a total cost of
$ 16,440.00

CHANGE ORDER CONDITIONS:

1.

The Contract completion date established in the Original Contract will be
effected by this Change Order. It will be extended from July 30, 2003 to
August 6, 2003



SHEET 2 OF 2

CHANGE ORDER NO. 1

2. This Change Order unless otherwise provided herein does not relive the
contractor from strict compliance with the guarantee of the Original
Contract, particularly those pertaining to performance and operation of

equipment.

. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract
2. Net change due to Change Order NO. 1

3. Amount of Contract including this Change Order

ACCEPTED CONTRACTOR: Maxcor Incorporated

BY: (

$ 178,900.00
$ 16,440.00

$ 195,340.00

Signature of authorized Representative

DUPAGE WATER COMMISSION:

BY: (

Date

Signature of authorized Representative

Date



" DU PAGE WATER COMMISEION

PAYMENT # 1
BLOW OFF VALVE REPAIR (BOV-1} DATE 05/30/03
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $348,784.08
NORTHLAKE, ILLINOIS 60164 WF-3520 ($34.878.41}
WF-3530 ($600.00)
ORIGHAL, ORIGINAL ~ AMENDED AMENDED
CONTRACT uNIT CONTRACT  CONTRACT CONYRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# TEM QUANTITY  UNIT FRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
CONTRACT SUB-TOTALS §7.812435.00 $7.651,102.20 $2,306,636.05 $2,456,921.97 5346.764.03 $4,844 416,15
RETENTION 10.00% (250 688,61} ($245,892.20) (534,676.41) $280,6655.61
CONTRACT TOTALS $2,925,017 .44 $2.13928.77 $312,087.67 $5,125,034.76
$7.102.30
EDUCTS/BONUS
41X EXCESS ENGINEERING COSTSDWC HRS. (50.00) 247.50 ($14,850.00)  237.50 ($14,250.00) 10.00 ($500.00)
NET PAYMENT TO CONTRACTOR 251115744 $2,199,679.77 $311,437.6
CHANGE ORDER PERCENTAGE 207%

_ e

STAFF APPROV LS
ENGINEERING
F\E&ﬂ\mm
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Dit PAGE WATER COMMISSION

PAYMENT #

"

BLOW OFF VALVE REPAIR ®ov-1) DATE 06/30/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE SYREET WF-8631 $3465,764.08
NORTHLAKE, HLLINOIS 60184 WF-3520 ($34,676.41)
WE-3530 ($600.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT TrIS PAYMENT CONTRACT BALANCE
TEM QUANTITY  UKIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTEMSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve ¥4 100% Lump Sum $0.00 $0.00 100% $0.00 e $0.00 ] $0.00 4 $0.00 100% 50.00
Valve #2 100%  tump Sum $12500.00 $12.500.00 100% $12.500.00 100% $12.500.00 100% $12.500.00 0% $0.00 0% $0.00
Vaive #3 100%  Lump Sum $0.00 $0.00 100% $0.00 L. $0.00 % $0.00 % $0.00 100% $0.00
Valve #4 100% Lumg Sum 50.00 $6.00 100% $0.00 ¥ $0.00 2 $0.00 % $c.00 100% $0.00
Valve #5 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 .8 $0.00 % $0.00 100% $0.00
Valve 86 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 [ $0.00 % $0.00 % $0.00 0% $0.00
Valve ¥7 100%  Lump Sum $0.00 $0.00 100% 30.00 % $0.00 % $0.00 % $0.00 100% $0.00
Velve $8 100%  Lump Sum $0.00 $0.00 100% $0.00 % $6.00 [ $0.00 % $0.00 100% $0.00
Valve #9 100%  Lump Sum 5000 $0.00 100% $0.00 0% $0.00 ™% $0.00 .3 $0.00 100% $0.00
Valve #10 100%  Lurp Sum  $15,300.00 $18,300.00 100% $15,300.00 100% $19,300.00 00% $15,300.00 % $0.00 % $0.00
Valve #11 100%  Lup Sum $0.00 $0.00 100% $0.00 % $0.00 o% $0.00 [ $0.00 100% $0.00
valve #12 100% Lump Sum  $16,200.00 $16,200.00 "% $0.00 % $0.00 0% $0.00 0% $0.00 % $0.00
Vaive 113 100%  Lump Sum  $14,600.00 $14 600.00 100% $14,500.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00
Valve M4 100%  Lump Sum  $45,600.00 $49,600.00 100% $48,6500.00 100% $4,600.00 100% $45,600.00 % $0.00 % $0.00
Vaive #15 100%  Lump Sun $15900.00 $15,900.00 100% $15,900.00 100% $15.900.00 100% $15,800.00 .8 $0.00 % $0.00
Valve #16 100% Lump Sumt $43500.00 $458,500.00 100% $42,500.00 100% $44.500.00 100 $42,500.00 0% $0.90 0% $0.00
Vaive #17 100% Lump Sum $0.00 §0.00 100% $0.00 " $0.00 % $0.00 ] $0.00 100% $0.00
Valve #H2 100%  lump Sum  $40.400.00 $45.400.00 100% $45,400.00 0% 2000 [ $0.00 % $0.00 100% $45,400.00
Vatve #18 100% Lurp Sum $0.00 $0.00 100% $0.00 ] 30,00 0% $0.00 % $0.00 100% $0.00
Valve #20 100% Luvp Sum  $13,800.00 $13,906.00 100% $13,500.00 % $0.00 % $0.00 % $0.00 1% $13,000.00
Valve #21 100%  Lump Sum  $18,600.00 $19,600.00 100% $19,600.00 0% 50.00 % $2.00 0% $0.00 100% $19,800.00
Valva ¥22 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 0% $0.00
Valve #23 100% Lump Sum 30.00 $0.00 100% $0.00 i) $0.00 % $0.00 % $0.00 1004 $0.00
Valve #24 100%  bump Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 [ $0.00 0% $0.00 100% $11,800.00
Vaive K25 100%  Lump Sum  $18,700.00 $18.700.00 100% $18,700.00 100% $18.700.00 100% §18,700.00 % $0.00 % $0.00
Valve #28 100%  tumg Sum  $10,400.00 $16,400.00 100% $19.400.00 4 $0.00 P $0.00 % $0.00 100% $19,400.00
Vatve #27 100%  Lump Sum  §$15700.00 $45,700.00 100% $15.700.00 100% $15,700.00 100% $15,700.00 % $0.00 % $0.00
Valve #28 100%  Lump Sum  $16,900.00 $16,900.00 100% $16,500.00 100% $16.900.00 100% $16,800.00 o% 50.00 % $0.00
Valve #29 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 % $0.00 ' $0.00
Vaive #30 100%  Lump Sum  $14,300.00 $14,300.00 100% $14,200 00 100% $14,300.00 100% $14,200.00 % $0.00 3 $0.00
Vatve #31 100%  Lump Sum  $15700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 [ $0.00
Valve #32 100%  Lump Sum  $11,200.00 $11,500.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 % $0.00 o $0.00
Valve #33 100%  Lump Sum  $68.600.00 $63,600.00 100% $68,600.00 100% $69,600.00 100% $58,600.00 % $0.00 % $0.00
Valve #34 100%  Lump Sum  $45.400.00 $16,400.00 100% $16.400.00 100% $16,400.00 100% $15,400.00 0% $0.00 0% $0.00
Valve K35 100%  Lump Sum  $13.800.00 $13,800.00 100% $13,800.00 100% §13,800.00 100% $13,800.00 % £0.00 % $0.00
Valve K35 100%  Lump Sum  $51.700.00 $51,700.00 00% $51,700.00 .3 $0.00 0% $0.00 % $0.00 00% $51,700.00
Valve K37 100% Lumpg Sum  $69,500.00 $69,500.00 100% $69,500.00 100% $69.500.00 100% $6¢,500.00 . $0.00 0% $0.00
Vaive 35 100%  Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19.500.00 ©  100% $19,500.00 % $0.00 % $0.00
Valve K39 100%  tump Sum  $15500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15500.00 % $0.00 % $0.00
Valve #40 100%  lump Sum  $16,000.00 $46.000.00 100% $16,000.00 100% $16,000.00 100% £16,000.00 % $6.00 o% $0.00
Valve #41 100%  lump Sum  $18,600.00 $18,600.00 100% $18,800.00 100% $14,600.00 100% $48,500.00 % $0.00 % $0.00
Vabve #42 100% Lusrp Sum  $47,500.00 £47,600.00 100% $47,800.00 0% $47.600.00 100% $47,600.00 % $0.00 [ $0.00
Valve #43 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 [ $0.00
Valve #44 100% Lump Sum  $45,300.00 $48,300.00 100% $45,500.00 100% $42,300.00 100% $48,200.00 0% $0.00 [ $0.00
Valve #5 100% Lump Sum  $43,500.00 $43,500.00 100% $45,500.00 100% $48,500.00 100% $43,500.00 0% $0.00 4 $0.00
Valva #46 100%  Lump Sum  $49,300.00 $49 300.00 100% $45,300.00 100% $49,300.00 100% $49,300.00 % $0.00 [ $0.00
Valve #47 100%  Lump Sum  $13,100.00 $13,100.00 100% $13,400.00 100% $13,100.00 100% $13,100.00 % $0.00 [\ $0.00
Valva #48 100%  Lump Sun  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 ™ $0.00
Vaive #49 100%  Lump Sun  $49,500.00 $49,500.00 100% $49,500.00 % $0.00 % $0.00 3 $0.00 100% $49.500.00
Valve #50 100%  Lump Sum  $13800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% §13,800.00 o £0.00 % $0.00
Valve B51 100%  Lurmp Sum  §11,300.00 $11,300.00 0% $11,300.00 100% $11,300.00 100% $11,300.00 % $0.00 % $0.00
Valve §52 100%  Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,60C.00 100% $11,600.00 % $0.00 0% $0.00
Vahve K53 100% -  Lump Sum  §11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11.40¢.00 % $0.00 % $0.00
Vahe #54 100% Lump Sum  $10,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 ™ $0.00 0% $0.00
Valve #55 100%  Lump Sum  §13,800.00 $13,800.00 100% $13,800.00 3 $0.00 % $0.00 0% $0.00 100% $13,600.00
Valve #56 100%  Lump Sum $11,800.00 $44,800 00 100% $11,800.00 100% $11,800.00 100% §11,800.00 % $0.00 % $0.00
Vatve #57 100%  lumpSun  $11.80000 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,300.00 [ $0.00 o% $0.00
Vohve #58 100%  Lump Sun  $1250000 $12,500.00 100% $12.500.00 100% $12,500.00 100% $12,500.00 03 $0.00 0% $0.00
vaive #59 100%  Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 [ $0.00 % $0.0¢
Volve #60 100%  Lump Sum  $11,700.00 $41,700.00 100% $11,706.00 100% $11,700.00 100% $11,700.00 [ $0.00 % $0.00
Valve #61 100%  LumpSum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 % $0.00 % $0.00
Valve #62 100%  Llump Sum  $16500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 .3 $0.00 o% $0.00
Valve 53 100%  lump Sun  $15,500.00 $15.500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 % $0.00 % $0.00
Valve #64 100%  Lump Sum  $26.600.00 $26,500.00 100% $26,600.00 100% $26,600.00 100% $26,600.00 [ $0.00 % $0.0¢
Valve #65 . 100%  Lump Sum  $11.300.00 $11.800.60 100% $11.800.00 100% $11.200.00 100% $11,800.00 % $0.00 o7 $0.00
Valve R68 ~ 100%  Lump Sum  $19.400.00 $16,100.00 100% $19.100.00 100% $19.100.00 100% $19,100.00 23 $0.00 % $0.00
Valve #57 3 100%  Lump Sum  $67,600.00 $57,900.00 100% $57 500,00 100% $67.500.00 100% $67,900.00 0% $0.00 0% $0.00
Valvs ¥68 ! 100%  lump Sum  $15500.00 $16,500.00 160% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #69 1 100%  Lump Sum  $15200.00 $16,200.00 100% $16,200.00 100% $15.200 00 100% $16,200.00 0% $0.00 % $0.00
Valwe #70 : 100%  lump Sum  $15200.00 $16,200.00 100% $16,200.00 100% $16,200 00 100% $16,200.00 % $0.00 % $0.00
Valvs #71 : 100%  Lump Sum  $18,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $13,500.00 % $0.00 % $0.00
Valve K72 100%  lump Sum  $18,500.00 $12,600.00 100% $18,800.00 100% $12,600.00 100% $18,600.00 0% $0.00 % $0.00
Valve #73 100%  Lump Sum  $13500.00 $18,500.00 100% $18,500.00 100% $12,500.00 100% $48,500,0¢ % $0.00 % $0.00
Valve #74 100%  Llump Sum  $16,100.00 $16,100.00 100% $16.100.00 o% 50.00 o $0.00 % $0.00 100% $16,100.00
Valve 75 100% Lurnp Sum $0.00 $0.00 160% $0.00 % $0.00 1Y $0.00 o% 50.00 100% $0.00
Valve #76 100%  lump Sum  $12,500.00 $12.600 00 100% $12.600.00 o $0.00 ™ $0.00 0% $0.00 100% §12,600.00



' DU PAGE WATER COMMISSION PAYMENT # "

BLOW OFF VALVE REPAR (BOV-1) DATE 06/30/03
ROSS| CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-5631 $345 784.08
NORTHLAKE, [LLINOIS 60164 . WE-3520 ($34,678.41)
' WE-3530 ($600.00)
!
ORIGINAL ORIGINAL  AMENDED AMENDED N
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTTTY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
77 Valve #77 100%  Lump Sum  $15,500.00 $18,500.00 100% $16,500.00 [ $0.00 0% $0.00 1.3 $0.00 100% $16,500.00
73 Valve 478 100%  Lurp Sum $0.00 $0.00 100% 50.00 [ $0.00 0% $0.00 % 0.0 100%% $0.00
78 Valve #79 100% Lurrp Sum $16,500.00 $16,500.00 100% $16.500.00 ] $0.00 % $0.0¢ 0% $0.0¢ 100% $18,500.00
4 valve #30 100% Lump Sum  $15,400.00 $19,400.00 100% $19.400.00 % 3000 % $0.00 0% $0.00 100% $10,400.00
81 Valve #81 1%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 (" $0.00 0% 30.00 [ $0.06 100% $16,300.00
32 Valve #32 100% Lump Sum $13,100.00 $19,100.00 100% $19,100.00 % $0.00 % $0.00 [ $0.00 100% $10,100.00
43 vaive #83 1% Lump Sum  $14,300.00 $14,300.00 100% $14.300.00 [, $0.00 % $0.00 [ $0.00 100% $14.300.00
24 Valve 884 100% Lume Sum  $16,000.00 $16,000.00 100% $1B6,000.00 s $0.00 % $0.00 "™ $0.00 100% $18,000.00
85 Valve #35 0%  Lump Sum  $15,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 [ $0.00 100% $16,300.00
38 Valve #36 100% Lump Sun $16,500.00 $18,500.00 100% $16,500.00 1Y $0.00 % $0.00 % $0.00 100% $16,500.00
87 Vaive ¥37 100%  Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 [ $0.00 % $0.00 % $0.00 100% $11,300.00
83 Valve #83 100%  Lump Sum $0.00 $0.00 100% $0.00 [ $0.00 % $0.00 [ $0.00 100% $0.00
8 Valve #38 100%  Lump Sun  $15,100.00 $15,100.00 100% $15,100.00 [ $0.00 % $0.00 [ $0.00 100% $15,100.00
90 Valve #90 160% Lump Sum  $§2,200.00 §12,200.00 100% $12,200.00 100% $12,200.00 ™% $0.00 100% $12,200.00 o% $0.00
91 Valve #91 100% Lurrg Sum  $1,200.90 $14.200.00 100% $11,200.00 % $0.00 % $0.00 0% $0.00 100% $11,200.00
92 Valve #92 100% Lurmp Sum  $#1,500.00 $t1,500.00 100% $11,500.00 0% $0.00 % $0.00 % $0.00 100% $11.500.00
93 Valve #93 1W00% Lurmp Sum $0.00 $0.00 100% $0.00 10 $0.00 0% $0.00 0% $0.00 100% $0.00
94 Valve #94 100% Lump Sun  $14.900.00 $11,900.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00
95 Valve #95 160% Lump Sum  $18.000.00 $18,000.00 100% $16,000.00 0% $0.00 (2] $0.00 % $0.00 100% $16,000.00
95 Valve #96 100% Lump Sum  $16,300.00 $16,800.00 100% $15,300.00 % $0.00 (2] $0.00 4 $0.00 100% $16,800.00
87  Valve 397 100% Lurmp Sum  $46,300.00 $16,300.00 100% $16,300.00 0% 50.00 % $0.00 % $0.00 100% $16,300.00
95 Valve #98 100% Lump Sum  $56,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 % $0.00 100% $16,400.00
89 Valve #99 100% Lump Sum  $70,400.00 $70.400.00 100% $70,400.00 % $0.00 % $0.00 % $0.00 100% $70,400.00
100 Valve #100 100% Lurmp Sum  $15,000.00 $15.000.00 % $0.00 11 $0.00 % $0.00 * $0.00 L2 $0.00
101 Valve #101 100% Lump Sum  $50,500.00 $50,500.00 % $0.00 % $0.00 [ $0.00 0% $0.00 o $0.00
102 Vaive #102 100% Lurmp Sum  $54,000.00 $54.000.00 100% $51,000.00 100% $51,000.00 100% $54,000.00 % $0.00 % $0.00
103 Valve #103 100% Lurmp Sum  $48,100.90 $49.10000 ™ 100% $45,400.00 100% $49,190.00 100% $49,100.00 % $0.00 3 $0.00
104 Valve #104 100% Lurrp Sum $0.00 $6.00 100% 3000 % $0.00 0% $0.00 [+ $0.00 100% $0.00
105 Valve #1105 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 [\ $0.00 % $0.00 100% $0.00
106 Valve #106 100% lurmp Sum  $18,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 % $0.00 % $0.00
107 Valve #107 100% Lump Sum  $12,800.00 $12,500.00 100% $12,200.00 100% $12,300.00 100% $12,800.00 % $0.00 0% $0.00
108 Vahve #1038 100% Lump Sum  $76,700.00 $70.700.00 100% $70,700.00 100% $70,700.00 0% $70,700.00 % $0.00 0% $0.00
108 Valve #109 100% Lump Sum  $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 % $0.00 0% $0.00
10 Vaive #110 100% Lurmp Sum  $27,300.00 $27.300.00 100% $27,300.00 100% $27,300.00 100% $27,300.00 % $0.00 0% $0.00
11 Valve #114 100% Lurmp Sum  $17,600.00 $17.600.00 100% $17.600.00 100% $17.500.00 100% $17,600.00 % $0.00 % $0.00
12 valve #112 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
13 valve #4113 1044 Lurmp Sum $0.00 $0.00 100 $0.00 L $0.00 % $0.00 % $0.00 100% $0.00
114 Valve #14 100% Lurrp Sum $0.0¢ 30.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
115 Valve #1135 100% Lurrp Sum $0.00 $0.00 100% $0.00 [ $0.00 % $0.00 % $0.00 100% $0.00
16 vave #i16 100% Lump Sum  $19,400.00 $19,400.00 % $0.00 0% $0.00 % $0.00 0% $0.00 0% $0.00
17 Valve #1117 100% Lumg Sum  $17,700.00 $17,700.00 100% $17,700.00 % .00 "4 30.00 o $0.00 100% $17,700.00
113 Valve #118 100%  Eump Sum $18,200.00 $16,200.00 H% $16,200.00 100% $16.200.00 100% $16,200.00 % $0.00 % $0.00
119 Valve #119 100%  Lump Sum  $12,100.00 $12,100.00 T00% $12.100.00 0% $0.00 0% $0.00 % $0.00 100% $12.100.00
120 Valve #120 100% Lump Sum  $24,500.00 $24,500.00 0% $24,.500.00 0% $0.00 [ 5000 % 50.00 100% $24,500.00
121 valve #9121 100%  Lump Sum  $23,000.00 $23,000.00 0% $28,000.00 % $0.00 .3 $0.00 % 30,00 100% $28,000.00
122 valve 122 100%  Lump Swn  $26,700.00 $26,700.00 100% $26,700.00 0% $0.00 .3 $0.00 % $0.00 100% $26,700.00
123 valve 23 100%  Lump Sum  $14,700.00 $14,700.00 % $0.00 0% $0.00 % $0.00 [ $0.00 0% $0.00
124 valve it124 100% Lump Sum $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 L3 $0.00 [ $0.00 100% $12,100.0¢
125 Valve #125 100% Lump Sum  $13.500.00 $13,500.00 100% $13.500.00 % $0.00 3 $0.00 % $0.00 100% $13,500.00
126 Valve #126 100% Lump Sum  $11,800.00 $11,800.00 % $0.00 "% $0.00 0% $0.00 0% $0.00 % $0.60
127 Valve HZ7 100% Lump Sum  $16,500.00 31650000 100% $16,500.00 P $0.00 0% $0.00 % $0.00 100% $18,500.00
128 Valve #1238 100% Lump Sum  $15,100.00 $15.100.00 100% $15,100.00 % $0.00 % $0.00 o% $0.00 160% $15,100.00
128 Valve 129 100% Lurmp Sum  $16,700.00 $16T700.00 100% $16,700.00 % $0.00 % $0.00 % 3090 100% §18,700.00
130 Valve #4130 100% Lump Sum  $12,200.00 $12,300.00 100% $12.300.00 % $0.00 % $0.00 % $0.00 100% $12,300,00
131 Valve #13% 100% Lurrp Sum  $16,400.00 $16,400.00 100% $18,400.00 % $0.00 % $0.00 % .00 100% $16,400.00
132 Valve #1132 100% Lurmp Sum  $16,500.00 $18.500.00 100% $158,500.00 ] $0.00 o $0.00 0% $0.00 100% 516,500 .00
133 Vaved R 100% Lump Sum  §12.500.00 $12.900.00 100% $12.900.00 1.3 $0.00 % $0.00 0% $0.00 100% $12,500.00
134 Valve #H34 100% Lumg Sum  $12,500.00 $12.900.00 100% $12.900.00 % $0.00 o% $0.60 % $0.00 100% $12,900.00
135 Valve #135 100% Luerp Sum - $12,700.00 $12.700.00 100% $12.700.00 L $0.00 % $0.00 % $0.00 100% $12,700.00
138 Valve #136 100% Lump Sum  $12.100.00 $12,100.00 100% $12,100.00 % $0.00 o $0.00 0% $0.00 100% $12.100.00
137 Valve #1137 100% Lump Sum  $15.500.00 $15,900.00 100% $15,500.00 ™% $0.00 % $0.00 0% $0.00 100% $15,800.00
133 Valve #1338 100% Lurg Sum  $11,500.00 $11.800.00 100% $11,500.00 0% - 30.00 ™ $0.00 % $0.00 100% §11,300.00
139 Valve #1338 100% Lump Sum  $16,200.00 $16.200.00 1060% $16,200.00 % $0.0¢ % £0.00 % $0.00 100% $186,200.00
140 Walve #140 100% tump Sum  $14,500.00 $15 500.00 10074 $16,500.00 % $0.00 0% $0.00 % $0.00 100% $18,500.00
Ml vabwe ¥4 100% Lump Sum  §14,300.00 $14.300.00 100% $14,300.00 % $0.00 % $0.00 0% $0.00 100% $14,300.00
142 Valve #1422 100% Lump Sum §15,500.00 $15,500.00 100% $15,500.00 % $0.00 U $0.00 % $0.00 100% $15.500.00
143 Valve #143 100%  Lump Sum  §16,400.00 $16,.400.00 100% $18,.400.00 o% $0.00 % 000 % $0.00 100% $16.400.00
144 Valve #144 +00% Lump Sum  $49.500.00 $49.500.00 100% $49,900.00 % $0.00 0% $0.00 [ $0.00 100% $44.900.00
145 Valve #145 0% Lump Sum $14.500.00 $14.500.00 100% $14,500.00 % $0.00 % £0.06 o4 $0.00 100% $14,500.00
146 Valve #148 100% Lurmp Sum  $17.000.00 $17,000.00 100% $17.000.00 0% 5¢.00 [ $0.00 % $0.00 100% $17,000.00
147 Valve #147 100% Lurmp Sum  $56.300.00 $56,300.00 100% $56,300.00 4 $0.00 % $0.00 % $0.00 100% $56,300.0¢
143 Valve #143 100% Lump Sum  $16,500.00 $16,500.00 100% $18,500.00 o 50.00 o% $0.00 0% $0.00 160% $16,500,00
149 Vatve #149 100% tump Sum  $12,100.00 $12.100.00 100% $12,100.00 % $0.00 % $0.00 0% $0.00 100% $12,100.0¢
150 Valve #150 100% Lump Sum  $11,500.00 $11,800.00 100% $11.900.00 o 50.00 % $0.00 0% $0.00 100% $11,500.00
151 Valve #151 100% Lump Sum  $14.300.00 $14,200.00 100% 314,800 00 % $0.00 % £0.00 1.7 $0.00 100% $14,800.00
152 Valve #152 100% Lump Sum  §45,700.00 $18 700.00 100% $18700.00 o% $0.00 0% 50 00 % $0.00 100% $16,700.00




e TP TR T R e TR RS AN

BLOW OFF VALVE REPAIR BOV-1) DATE 06/20/03

ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WE-8511 $348,784.08
NORTHLAKE, ILLINOIS 60164 WF-2520 ($34,678.44)
WF-2530 ($600.00)
ORIGINAL ORIGINAL AMENDED AMENDED |
CONTRACT N CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENTH CONTRACT BALANCE
[ ITEM QRIANTITY  UNIT PRICE PRICE CUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSIDN  QUANTITY EXTENSION
153 Valve #153 100%  lump Sum $12700.00 $12,700.00 100% $12.700.00 % $6.00 0% $0.00 % 0.0 100% $12,700.60
154 Valve #154 1000 flump Sum 51240000 $12,400.00 100% $12.400.00 1, $0.00 % $0.0¢ [ $0.00 100% $12.400.00
155 Valve #155 100% Lump Sum  $16.700.00 $16.700.00 100% $16,700.00 o $0.00 % $0.00 o% $0.00 100% $16,700.00
156 Valve #1558 100% Lump Sum $0.00 0,00 100% $0.00 [ $0.00 "% $4.00 % $0.00 100% $0.00
157 Valve #H57 100% Lump Sum  $14,500.00 $14,500.00 100% $14.500.00 % $0.00 % $0.00 % $0.00 100% $14,500.00
158 Vatve #158 100% Lurp Sum  $15.100.00 $15.100.00 100% $15,100.00 e 30.00 0% 50.00 % $0.00 100% $15.100.00
158 Valve #1560 100%  Lump Sun $15.300.00 $15,300.00 100% $15,300.00 % $0.00 "% $0.00 o 30.00 100% $15,360.00
160 Valve #1650 100% Lurnp Sum  $15,400.00 $15,400.00 100% $15.400.00 % $0.00 ™% 50.00 % 30.00 100% $15,400.00
161 Valve #i61 100% Lurp Sum  $17,800.00 $17,800.00 100% $17.500.00 % $0.00 o% $0.00 % $0.00 100% $17,800.00
182 Valve #162 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $18,500.00 % $0.00 % $0.00
163 Vaive ¥163 100% tump Sum  $17.200.00 $17,.200.00 100% $17,200.00 % $0.00 o% $0.00 % $0.00 100% $17,200.00
154 Valve #1654 100% Lump Sum  $12.500.00 $12,500.00 100% §12,500.00 % 20.00 % $0.00 O $0.00 100% $12.500.00
165 Valve B165 100%  Lump Sum  $14,900.00 $11,900.00 100% $11,800.00 % $0.00 % $6.00 % $0.00 100% $$1,900.00
66 Valve K166 100%  Loemp Sum  $15.200.00 $15,500.00 100% $15.800.00 100% $15,000.00 % .00 100% $15,500.00 % $0.00
467 Volve #167 0%  lumeSun  $15300.00 $15,300.00 100% $15.300.00 100% $15,300.00 % $0.00 100% $15,300.00 0% $0.00
182 Valve #1623 100%  Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 70% $11,480.00 % $0.00 70% $11,480.00 0% $4.820.00
168 Valve #1169 100% Lump Sum $17.700.00 $17,700.00 100% $17.700.00 % . %o [ $0.00 1] $0.00 10D% $17.700.00
170 Valve 70 100%  Lump Sun $15.800.00 $15,800.00 100% $15,506.00 100% $15.800.00 % $0.00 100% $15,800.00 o% $0.06
171 valve T 100%  Lump Sun  $18400.00 $18,400.00 100% $1£,400.00 % $0.00 % $0.00 % $0.00 100% $18,400.00
172 Valve #t72 100%  Lump Sum  $15.900.00 $15,900.00 100% $15,900.00 100% $15,900.00 % $0.00 100% $15.800.00 o% $0.00
173 Vave 73 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,390.00 100% $186,300.00 % $0.00 100% §16,300.00 % $0.00
174 Vave #t14 100%  Lump Sum  $17,700.00 $17,700.00 100% $17.700.00 100% $17,700.00 % $0.00 100% $17,700.00 % $0.00
175 Valve #75 100% Lump Sum  $18,200.00 $18,200.00 160% $18,200 00 100% $18,200.00 % $0.00 100% $18.200.00 0% $0.00
176 Valve #176 100%  Lurmp Sum  $16,500.00 $16,900.00 160% $16.900.00 % $0.00 % $0.00 % $0.00 100% $16,900.00
177 Vave HITY 100%  Lump Sum  $47,700.00 $17,700.00 100% $17.700.00 70% $42,390.00 % $0.00 70% $12.390.00 A% £5,310.00
178 Valve #i78 100%  Lumg Sum  $16,200.00 $16,800.00 100% $16,800.00 0% $0.00 o% $0.00 o 2000 100% $48,500.00
179 Valve #1798 100%  Lump Sum  $15,800.00 $16,500.00 100% $16,800.00 % 50.00 % $0.00 0% $0.00 160% $16,50¢.00
180 Valve #1850 100%  Eump Sum $4£5,400.00 $48,400.00 100% $45.400.00 % $0.00 % 3000 % $0.00 100% $48,400.00
181 Valve #1831 100%  LumpSum  $12800.00 $12,500.00 100% $42,800.00 [ $0.00 % 30.00 [, $6.00 100% $12.800.00
142 Valve #1082 100%  Lump Sum  $74,500.00 $11,300.00 100% $11,800.00 % $0.00 % 50.00 % $0.00 100% $11,800.00
183 Valve #1843 100%  Lump Sum  $16.300.00 $15,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,360.00
184 Valve #1584 100% Lump Sum  $12,600.00 $12,600.00 10C% $12,600.00 % 5.00 % $0.00 % $0.00 100% $12,600.00
185 Valve B135 100%  Lwerp Sumn $13.500.00 $13,500.00 100% $13,500.00 % $0.00 0% $0.00 0% $0.00 100% $13,500.00
186 Valve 8135 100%  Lump Sun $12,600.00 $12,600.00 100% $12,500.00 % $0.00 % $0.00 o% $0.00 100% $12,600.00
187 Valve #1387 100%  Lump Sum  $12400.00 $12,400.00 100% $12.400.00 % $0.00 % $0.00 ot $0.00 100% $12,400.00
188 Vaive #1358 100%  Lump Sum  $14,600.00 514.500.00 100% $14,900 00 % $0.00 % £0.00 % $0.00 100% $14,500.00
138 Vaive it129 100% Lump Sum  $15400.00 §16,400.00 100% $16,400.00 % $0.00 o $0.00 0% $0.00 100% $16,400.00
180 Valve #150 100% tump Sum  $156,400.00 $16,400.00 100% $16,400.00 0% s0 08 P4 $0.00 o $0.00 100% $16,400.00
191 Valve 51 100%  Lump Sum  $45,600.00 $15.600.00 100% $35,500.00 % $0.00 % $0.00 o $0.00 100% $45,600.00
192 Valve #1582 100% tump Sum  $15,100.00 $15,100.00 100% $55,100.00 0% $0.00 % $0.00 [ $0.00 100% $35,106.00
193 Valve #1593 100%  tump Sum  $16,500.00 516.500.00 100% $16,500 00 % $0.00 % $0.00 o $0.00 100% $16.506.00
194 Valve B194 100%  Lump Sum  $16,500.00 $16.500.00 100% $16,500.00 0% $0.00 [ $0.00 o% $0.00 100% $16.500.00
195 Valve #1925 0% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 04 000 1] $0.00 % $0.00 100% $15,000.00
196 Valve #1956 i00%  Lumg Sum 51510000 $15.100.00 100% $15,100.00 o $0.00 ™% $0.00 % $0.00 100% $15100.00
- 187 Valve #197 100% Lurp Sum  $15,600.00 $15.600.00 100% $15,600.00 % $0.00 ™ $C.00 W% $0.00 100% $15,600.00
158 Valve 8188 100% Lsrp Sum $11,300.00 $11,800.00 100% $11,300.00 ™ $0.00 T $0.00 [ $0.00 100% $11,800.00
188 Valve #1689 100%  Lume Sum $16500.00 $16.500.00 100% $16,500.00 % $0.00 o $0.00 .Y $0.00 100% $16,500.00
200 Vaive #200 100%  Lump Sum  $16.500.00 $16,500,00 100% $16,500.00 o $0.02 % $0.00 [0 $0.00 100% $16,500.00
21 Vave #2201 100%  Lump Sum $0.00 £0.00 100% 50.00 % $0.00 % $0.00 % $0.00 100% $0.00
22 Valve #202 100%  Lump Sum  $11,400.00 $11,400.06 100% $11,400.00 % $0.00 % $0.00 % $0.00 100% $11,400.00
03 Vave #203 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.0¢ 0% $0.00 % $0.00 [ $0.00 100% $16,000.00
204 Valve #2064 100%  kump Sum  $17,700.00 $17,700.00 100% $17.700.00 % $0.00 % $0.0¢ [ 56.00 100% $17.700.00
205 Valve #2056 100% turmp Sum  $17,200.00 $17,200.00 100% $17,200.00 0% $0.00 Ph 30.00 % $0.00 160% $17,200.00
206 Valve #2068 t00%  tump Sum  $15,900.00 $15,900.00 100% $15.800.00 0% $0.00 % $0.00 ™% $0.00 100% $15,800.00
207 Valve #207 100% Lump Sum $15,200.00 $45,200.00 100% $15,200 00 0% $0.00 0% $0.00 % $0.00 100% $15,200.00
208 Valve #2038 100%  lumeg Sum  $15.700.00 $45.700.00 100% $15,700.00 0% $6.00 0% $0.00 o% $0.00 100% $15,700.00
200 Valve #209 100%  Lump Sum $17,200.00 $47.200.00 100% $17,200.00 o $0.00 0% $3.00 % $0.00 100% $17,200.00
210 Valva #210 100% Lump Sum 51550000 $19.500.00 100% $19,500.00 % $0.00 0% $0.00 % $0.00 100% $15,500.00
211 Valve #211 100%  Lurp Sum  $16,000.00 $16,000.00 100% $16,000,00 % $0.00 0% sc.00 o £0.00 100% $16,000.00
212 Vahe #4212 100%  Lump Sum $17.600.00 $17,600.00 100% $17,600.00 o% $0.00 0% $0.00 0% $0.00 100% $17,600.00
213 vahe #213 100%  Lump Sun  $16.400.00 $16.400.00 100% $15,400.00 o $0.00 0% $0.00 0% $0.00 100% $16,400.00
214 Vave N214 100% Lump Sum  $12,600.00 $12.000.06 100% $12.000.00 0% $0.00 0% $0.00 %4 $0.00 100% $12,000.00
215 Valve #215 100%  Lump Sum  $15,000.00 $15.000.00 100% $15,000.06 Y $0.00 % $0.06 0% $0.00 100% $15.000.00
216 Valve #216 100% Lump Sum  $15,200.00 $15,300.00 100% $15,800.0¢ [ .00 P $0.00 [ $0.00 100% $15,800.00
217 valve #2197 100%  Lump Sum  $46,306.00 $16.300,00 100% $16,300.00 o4 50,00 o $0.00 % $0.00 100% $16,300.00
212 valve #2183 100%  Lump Sum  $26,200.00 $26,200.00 100% $26,200.00 0% 000 0% $0.00 % $0.00 100% $26,200.00
215 Valve #219 100%  Lurp Sum  $15.400.00 $15,400.00 100% $15.400.00 0% $0.00 0% $0.00 % $0.00 100% $45,400.00
20 Valve #220 t00%  Lump Sum $15,000.00 %16,000.00 100% $16.000.00 [ $0.00 0% $0.00 o% $0.00 100% $16,000.00
21 Valve #2210 100%  lump Sum $15400.00 £15.400.00 [0 S0 % 000 o4 $0.00 % $0.00 0% $0.00
22 Valve #2722 +00%  Lump Sum $12900.00 %12,900.00 100% $12.800.00 % $0.00 0% $0.00 0% $0.00 100% $12,800.00
223 Valve #223 $00%  Lump Sum $16.300.00 £16,800.00 100% $16,800.00 100% $15.300.00 100% $16,300 .00 % $0.00 % £0.00
224 Vatve H224 100%  Luvp Sum 52540000 $25,400.00 100% $25.400,0¢ % $0.00 % $0.00 % $0.00 100% $25,400.00
225 \abve #225 100% Lume Sum  $15,700.00 $15700.00 100% $15.700.00 100% $15.700.00 100% $15,700.00 [ $0.00 % $9.00
226 valve #226 100%  Lump Sun  525,200.00 $25,200.00 100% $25.200.00 100% $25.200.00 100% $25.200.00 o £0.00 0% $0.00
227 Valve #227 100% Lurp Sum  $12.400.00 $12.400.00 > 50.00 ' 50.00 % $0.00 [ $0.00 0% $0.00
225 Valve #2285 100% Lyme Sum $11,600.00 $11.500.00 100% $11.600.00 [, £0.00 % §0.00 [ $0.00 100% $11,800.00




. DU PAGE WATER COMMISSION PAYMENT ¥ "

BLOW OFF VALVE REPAIR {BOv-1) DATE D6730/03
RGSSI CONTRACTCRS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-S611 $346,764.08
NORTHLAKE, ILLINOIS 50164 : WE-3520 $34,676.41)
. WF-3530 {$800.00}
3
QRIGINAL ORIGINAL ~ AMENDED AMENDED %
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM GQUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION “QUANTITY EXTENSION
229 Valve #229 100% Lump Sum  $11,500.00 £11,500.00 100% $11,50C.00 100% $11.500.00 100% $11,500.00 % $0.00 % $9.00
230 Valve #230 100% Lurmp Sum £0.00 $0.00 100% $0.00 ™% $0.00 0% 50.00 0% $0.00 100% $0.00
23 Valve #231 100% Lump Sum  $16,000.00 $16,000.00 100% $16.000.00 % $0.00 0% $0.00 % $0.00 100% $16,000.00
232 Valve #2372 100% Lump Sum $15.400.00 315.400.00 100% $15.400.00 173 $0.00 P $0.00 % $0.00 100% §15.400.00
233 Valve #2233 100% Lump Sum $14,800.00 $14,900.00 00% $14,90C.00 [ $0.00 0% 50.00 0% $0.00 100% $14,800.00
234 Valve #234 100% Lump Sum  $£3,700.00 $13,700.00 100% $18.70¢.00 0% $0.00 % $0.00 % §0.00 100% $18,700.00
235 Vahe #235 100% Lurmp Sum $25,500.00 $25,500.00 0% $25,500.00 % $0.00 % $0.00 o% $0.00 100% $25,500.00
2368 Valve #236 100% Lurmp Sum  $25,000.00 $25,000.00 100% $25,000.00 ™ $0.00 0% 3000 % $0.00 100% $2%,600.00
237 Valve #2I7 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 % 5000 0% $0.00 100% $15,300.00
238 Vaive w233 100% Lump Sum  $69,900.00 $69,900.00 100% $59,900.00 % $0.00 e 30.00 ) $0.00 100% $689,900.00
239 vahve #2268 100% Lurmp Sum  $50,200.00 $50,200.00 100% $50,200.00 0% $0.00 0% $0.00 ] $0.00 100% $50,200.00
240 Valve #240 100% Lurrp Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
241 Valve #241 100% Lurrp Sum $15.300.00 $15,300.00 100% $15,800.00 % $0.00 % $0.00 o% $0.00 100% $15,800.00
242 Valve ¥242 W Lump Sum  $16.400.00 §16.400.00 1008 $16,406.00 % $0.00 0% $0.00 % $0.00 100% $16,400.00
243 Valve #243 100% Lump Sum  $15,300.00 $15.800.00 100%, $15,800.00 % $a.00 0% $0.00 % $0.00 100% $15,800.00
244 Valve #2448 100% Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 % $0.00 % $0.00 100% $0.00
245 Valve #245 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
246 Valve #2486 100% Lurmp Sum  $25,400.00 $25,400.00 100% $25.400.00 100% $25,400.00 70% $17,730.00 30% 57.620.00 % 50.00
247 Valve #247 100% Lurmp Sum  $16,200.00 $18,200.00 100% $15,200.00 1% $16,200.00 70% $14,340.00 30% $4,350.00 % $0.00
242 Valve #2438 100% Lump Sum  $16,300.00 $18,900.00 $00% $16,500.00 100% $16.800.00 70% $114,330.00 0% $5,070.00 % $0.00
249 Valve 249 100% Lump Sum  $16.400.00 $16,400.00 $00% $16.400.00 100% $16.400.00 70% $11,450.00 0% $4,520.00 % $0.00
250 Valve #250 100% Lurmp Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 o% 000 100% $0.00
251 Valve #251 100% Lump Sum $12.500.00 $12,500.00 100 $12,500.00 100% $12500.00 100% $12,500.00 o% $6.00 o $0.00
252 Valve #252 100% Lump Sum  $16,300.00 $16,300.00 W4 $16,300.00 0% $11,410.00 70% $11.410.00 % $0.00 0% $4,390.00
253 Vvaive #1259 100% Lump Sum  $15,100.00 $15,100.00 100 $15,100.00 100% 515.100.00 100% $15,100.00 [ $0.00 % $0.00
254 Valve ¥254 100% Lump Sum  $12.906.00 $12,900.00 W% $12,900.00 100% $12,900.00 100% $12,900.00 (1 $0.00 (1.3 $0.00
265 valve #255 100% Lump Sum  $47.600.00 $47,600.00 " 00M $47,600.00 100% $47,600.00 100% $47.500.00 % $0.00 % $0.00
258 Valve #2565 100% Lurmg Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 [ $0.00 (.3 $0.60
257 Valve #257 100% Lurp Sum  $16,400.00 $16.400.00 100% $15.400.00 0% $0.00 % $0.00 [ $0.00 100% $16,400.00
253 Valve #258 100% Lump Sum  $15.800.00 $15.900.00 100% $15,900.00 % $0.00 % $0.00 o% $0.00 100% $15,500.00
29 Valve #250 100% Lump Sum  $15,300.00 $15,300.00 0% $15,300.00 % $0.00 % $0.00 o% $0.00 100% $15,300.00
260 Valve #260 100% Lump Sum  $16,200.00 $18,200.00 100 $16,200.00 100% $15.200.00 100% $16,200.00 o% $0.00 % $0.00
261 Vaive #261 100% Lump Sum  $16,000.00 $16,000.00 100 $16,006.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
262 Valve #262 100% Lump Sum  $15.900.00 $45,900.00 0% $15,900.00 100% $15,900.00 100% $15,900.00 % $0.00 "% $0.00
263 Valve #263 100% Lump Sum  $17.000.00 $17.000.00 100% $17,000.00 ) $0.00 o% $0.00 % $0.00 100% $17,000.00
264 Valve #264 100% Lump Sum  $11,806.00 $11.500.00 100% $11,800.00 L) $0.00 % $0.00 % $0.00 100% $11,800.00
265 Valve #2685 100% Lump Sum  $16,200.00 516,200.00 100% $16,200.00 % $0.00 % $0.00 o% $0.00 100% $16,200.00
266 Valve #2686 100% Lump Sum  $41,400.00 $11,400.00 100% $11.400.0¢ 100% $11,400.00 100% $41,400.00 o% £0.00 % $0.00
67 Valve #267 100% Lump Sum  $42,100.00 $12100.00 100% $12,100.00 100% $12,500.00 100% $42,100.0¢ o% $0.00 % $0.00
263 Valve #2638 100% fump Sum  $49,100.00 $16.100.00 100% $19,100.00 c% $0.00 0% $0.00 o% $0.00 100% $19.100.0¢
269 Valve #260 100% Lup Sum  $29,200.00 $28,200.00 100% $20,200.00 100% $29,200.00 70% £20,440.00 0% $3.760.00 [ $0.00
270 Valve #270 1% Lump Sum  $23,700.00 522,700.00 100% $23.700.00 100% $28,700.60 % $20.000,00 20% $3.610.00 [ $0.00
271 Valve #271 100% Lump Sum  $15,600.00 $15,800.00 100% $15,500.00 100% $15,600.00 100% $15.600.00 % £0.00 % $0.00
72 Valve #272 100% Lismp Sum  $15,600.00 $15,800.00 100% $15.500.00 100% $15,600.00 100% $15.600.00 % $0.00 ) $0.00
273 Valve #273 100% Lump Sum  $17.400.00 $17,400.00 100% $17.400.00 100% $17,400.00 100% $17.400.00 ™ $0.00 [z $0.00
274 Valve #274 100% Lump Sum  $15.800 00 $15,300.0¢ 100% $15.200.00 100% $15,800.00 100% $15,500.00 " $0.00 % $0.00
275 Valve #275 100% Lump Sum  $25.900.00 $25.800.00 100% $25,300.00 100% $25.900.00 100% $25,500.00 0% $0.00 % $0.60
278 Valve #276 100% Lumg Sum  $16,700.00 $16.700.00 100% $16,700.00 100% $15,70¢.00 100% $16,700.00 % $0.00 [ 56.00
277 Valve #277 400% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % 50.00 100% $0.00
278 Valve #2738 100% Lump Sum  §$15,300.00 $15,300.00 100% $15.500.00 100% $15,300.00 100% §15.300.00 % 50.00 % $0.00
279 Valve #2789 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $18,.200.00 100% $16,200.00 0% $0.00 % $0.00
280 Valve ¥230 100% Lump Sum  $1$.300.00 $19,360.00 100% $15.300.00 % $0.00 o% $0.00 % $0.00 100% $19,300.00
281 Vahve #2584 100% Lurrp Sun  §25,200.00 $25.200.00 100% $25,200.00 % $0.00 0% $0.00 % $0.00 100% $25,200.90
252 Valve #282 100% Lump Sum  $14,400.00 $14,400.00 100% $14,400.00 0% $0.00 4 0.0 0% $0.00 100% 514,400,008
233 Valve #2281 1004 Lurmp Sum  $25.300.00 $25,200.00 100 $25.300.00 0% $0.00 "a $0.00 0% $0.00 100% $25.300.00
284 Valve #2834 100% Lump Sum  $25.400.00 $25.400.00 100% $25,400.00 0% $0.00 3 $0.00 " $0.00 100% $25,400.00
285 Valve #235 100% Lump Sum $30,700.00 $30.700.00 100 $30,700.00 [ $0.00 s $0.00 % $0.00 100% $30,700.0¢
288 Valve #2396 100% Lurp Sum  §$12,500.00 $12,500.00 160% $12.500.00 100% $12,500.00 0% $0.00 100% $12.500.00 % $6.00
287 Valve #237 100% Lump Sum  $15700.0¢ $15,700.00 100% $15.700.00 160% $15,700.00 100% $15,700.00 0% $0.00 % $0.00
288 Valve #282 100% Lumg Sum $16,600.00 $15.600.00 1004 $16,800.00 100% $16,600.00 100% 316,600.00 [ $0.00 1 $0.00
259 Valve #2585 100% Lump Sum $0.00 $0.00 100% $0.00 Lo $0.00 ] $0.00 % $0.00 100% .00
290 Valve #290 100% Lurmp Sum $16.400.0¢ $15,400.00 1604 $18,400.00 100% $16,400.0G 100% $16.400.00 [ $0.00 [ $0.00
291 Valve #291 100% Lump Sum  $19,700.00 $19.700.00 100% $185,700.00 100% $19.700.00 o4 $0.00 100% $19,700.00 % $0.00
202 Valve #2927 100% Lumrp Sum $15,500.00 $18,500.00 100% $16,500.00 100% $16,500.00 [ .00 100% $16.500.00 % $0.00
293 Valve #2093 100% lurp Sun $15.400.00 $18,400.00 100% $16,400.00 100% 16,400 00 [ $3.00 100 $16,400.00 () $0.00
264 Valve #254 160% Lump Sum $95,000.00 $15,000.00 100% $15,000.00 100% $45,000.00 % $0.00 100% $15,000.00 0% $0.00
295 Valve #2905 100% Lump Sum  $16,100.00 $16,100.00 100% $15,100.00 100% $18,100.00 o% $0.00 100% $16.100.00 0% $0.00
208 Valve #2656 100% Lump Sum  $15,900.00 $15.900.00 100% $15,900.00 0% $0.00 [ 50.00 % $0.00 100% $15,900.00
27 Valve #2067 10C% Lurmg Sum  $18,100.00 $18,10¢.00 100% $18,100.00 13 $0.00 % $0.00 % $0.00 100% $16,400.00
208 Valve #298 100% Lump Sum  $18,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $15,200.00 % $0.00 % 0.0
299 Valve #2589 100% Lump Sum  §16,400.00 $18.400.00 100% $18,400.00 100% $16.400.00 100% $16.400.00 0% $0.00 % $0.00
300 Valve 300 100% Lurrp Sum $13,900.00 $13,900.00 1004 $13.900.00 % $0.00 % $0.00 [ $0.00 100% $13,900.00
301 valve #301 100% Lump Sum  $15,800.00 $15,500.00 1008% $15,600.00 % $0.0¢ % $0.00 [ $0.00 100% $15,600.00
302 valve ¥302 100% Lurp Sum $12,900.00 $14.900 00 100% $14,500.00 o $0.00 % 50.00 [ $2.00 100% $14,800.00
303 Vvalve ¥303 1004 Lump Sum  $14,300.00 $14.500 00 100% $14,300.00 % $0.00 % 50.00 % $0.00 100% $14.300.00

204 Valve #304 100% Lump Sum  $16.30C .00 $16.300 .00 100% $18300.0¢ [ $3.00 0% 30 00 [ $0.00 100% $16.300.00




BLOW OFF VALVE REPAIR BOV-1) DATE 08730403

ROSS)I CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-653 $348,784 08
NORTHLAKE. ILLINOIS 60164 WF-3520 ($34,676.41}
WF-3530 $600.00)
ORIGINAL ORIGINAL AMENDED AMENDED .
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TODATE PREVIOUS FAYMENT THIS PAYMENT! CONTRACT BALANCE
# {TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION — QUANTITY EXTENSION
305 Valve #305 100% Lump Sum  $20,100.00 $20,100.00 100% $20,100.00 % $0.00 o% $0.00 % $0.00 100% $20,100.00
306 Valve K306 100% Lump Sum  $16.500.00 $16.800.00 100% $16,600.00 % $0.00 0% $0.00 0% $0.00 100% $16.800.00
307 Valve #307 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 % $0.00 % $0.00 % $0.00 100% $15,500.00
305 Valve #308 100% L Sum  $43,100.00 $13,500.00 100% $13,100.00 % $0.00 0% $3.00 P $0.00 100% $13,100.00
309 Valve K309 100% Lwrp Sum  $16,100.00 $16,100.00 100% $18,100.00 % $0.00 % .00 % $0.00 100% $16,100.00
30 Vahe #310 100% Lurp Suw  $15,300.00 $1%5.300.00 100% $15.300.00 o 30.00 % $0.00 % 30.00 100% $15,300.00
31 Valve #311 100% Lump Sum $45,500.00 $15.500.00 100% $15,500.00 [ $0.00 ™% $0.00 % $0.00 100% $15,500.00
312 Valvo #312 100% Lump Sum  $16,800.00 $16,200.00 00% $16,200.00 % $0.00 0% $0.00 [ $0.00 100% $18,800.00
313 Vahve #313 100% Bismp Sum  $32.500.00 $12,500.00 100% $12,500.00 % $0.00 % $0.00 0% $0.00 100% $12,500.00
314 Valve K314 100% Lump Sum  $12,600.00 $12.600.00 100% $12.600.00 100% $12,800.00 100% $12,600.00 % $0.00 % 30,00
HE Valve #315 100% Lump Sum  $16,000.00 $15,000.00 100% $16,000.00 0% $0.00 % $0.00 % $0.00 00% $16.000.00
318 Valve K316 100% Lump Sumn §$14,800.00 $14,500.00 100% $14,900.00 0% $0.00 % $0.00 s $0.00 00% $14,900.00
317 Valve 8317 100% Lomp Sum $12,500.00 $13500.00 100% $13,500.00 % $0.00 % $0.00 s $0.00 100% $13,500.00
315 Vaive K315 100% Lunp Sum $92.700.00 $12,700.00 100% $12,700.00 % $0.00 % $0.00 o $0.00 100% $12.700,00
319 Valve K319 100% wmp Sum  $17,600.00 §17,600.00 100% $17,600.60 % $0.00 % $0.00 o $a.00 100% $17.800.00
320 Valve 1320 100% tump Sum  $14,200.00¢ $11,200.00 100% $11.200.00 % $0.00 % $0.00 % $0.00 100% $11,200.00
321 Vave #3321 100% lump Sum  $13,300.00 $13.300.00 100% $13.300.00 % $0.00 % 3000 1,3 $0.00 $00% $13,300.00
32 Vaw ¥z 100% Lump Sum $15,300.00 $15,300.00 100% $15.3006.00 % $0.00 L 30.00 13 $0.00 100% $15,300.00
323 Vahe #323 100% lump Sum $13,100.00 $13,100.00 100% $13,100.00 M $0.00 T $0.00 [ $0.00 100% $13,100.00
324 Valve #324 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 P $0.00 [ $0.00 0% $16,200.00
325 Valve #325 100% tump Sum  $16,300.00 $16,200.00 10C% $16,800.00 % $0.00 % $0.00 (23 $0.00 100% $15,800.00
3268 Valve K325 100% Lump Sum  $15,500.00 $15,300.00 100% $15,800.00 % $0.00 P $0.0¢ [ $0.00 500% $15,500.00
327 Valve #327 100% lump Sum  $16,400.06 $15.400.00 100% $186,400.00 % £0.00 % $0.00 [ $0.00 100% $16,400.00
328 Valve #323 100% Lurmp Sun  $31,200.00 $31,200.00 100% $31,200.00 % $0.00 % $0.00 123 $0.00 100% $31,200.00
328 Valve #329 1% iump Sum  $11,800.00 $11,200.00 100% $11,500.00 100% $11.300.00 L $0.00 100% $11,200.00 ™% $0.00
330 Valve #3220 100% lump Sum  §20,400.0C $20,400.00 10¢% $20,400.00 T0% $14,230.00 % $0.00 7% $14.220.00 0% $5,120.00
331 Valve #3311 100% Lump Sum  $15,500.00 $15.500.00 160% $15,500.00 100% $45.500.00 100% $15,500.08 % $0.00 % $0.0¢
332 Valve 312 100% Lump Sum $15,600.00 $15,600.00 160% $15,600.00 100% $15,600.00 100% $15,600.00 o $0.00 % 30.0¢
333 Valve #4333 100% tump Sum $12,300.0¢ $12,300.00 100% $12,300.00 100% $12,300.00 100% $12,300.00 % $0.00 % $0.00
334 Valve #4334 100% Lump Sum  $1%,300.00 $11,300.00 100% §11,300.00 % $0.00 % $0.00 % $0.00 100% $11,300.00
335 Valve #4335 100% Lump Sum  $18,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 [ $0.00 100% $16,300.00
335 Vaive K336 100% Lump Sum  §18,500.00 $16,500.00 100% $16.500.00 100% $46,500.00 100% $16.500.00 % $0.00 [ $0.00
337 Valve #337 100% Lymp Sum  $16,100.0¢ $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 % $0.00 % 30.00
338 Valvs #3353 100% Lump Sum $12,500.00 $12500.00 100% $12.500.00 100% $12,500 00 100% $12.500.00 [ $0.00 % 50.00
339 Valve #4338 100% iump Sun  §16,200.00 $15,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 % 30.00
340 Valve #340 100% iump Sun  $15,000.00 $15,000.00 100% $15,000.00 % 50.00 % $0.00 % $0.00 100% $15,000.00
341 Valve #341 100% Lurrp Sum  $24,800.00 $24.200.00 100% $24.600.00 0% $6.00, ” $0.00 0% $0.00 100% $24,300.00
342 Valve #342 100% Lurmp Sum  $15,600.00 $15,500.00 100% $15.600.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
343 Valve #343 100% Lurrg Sum  $13,000.00 $13,000.00 100% $12.000.00 0% $0.00 % $c.00 o% $0.00 100% $13,000.00
344 Valve #3445 100% Lurrp Sum  $15,300.00 $15 300.00 100% $15.800.00 % $0.00 0% $0.00 % $0.00 100% $15,800.00
345 Valve #345 00% Lurrp Sum  $11,600.00 $11.600.00 100% $11,600.00 [ $0.00 0% $0.00 ™% $0.00 100% $11,600.00
S Valve #3468 100% Luerp Sum  $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 0% 50.00 o% $0.00 100% $14,960.00
T Valve #2347 100% Lurrg Sum $21,200.00 $21,200.00 100% $21,200.00 0% 30.00 0% $0.00 % $0.00 100% $21,200.00
348 Valve #3243 100% Lumg Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
49 Valve #349 100% Lurp Sum  $28,700.00 $28.700.00 100% $28.700.00 0% 50.00 [ $0.00 % $0.00 100% $28,700.00
350 Valve #3350 100% Lump Sum  $16,400.00 $16.400.00 100% $16.400.0¢ % $0.00 [ $0.00 o% $0.00 100% $16,400.00
351 Valve #3351 100% Lurmp Sum  $16,100.00 $16.100.00 100% $16.100.00 % $0.06 o $0.00 % $0.00 100% $16,100.00
382 Valve #352 100% Lurmp Sum  $15,200.00 $15.200.00 100% $15,200.0¢ % $0.00 [ 50.00 % $0.00 100% $15,200.00
353 Valve #353 100% Lump Sum  $16,100.00 $16.100.00 100% $46,100.0¢ o% $o.00 [ 50.00 % $0.00 100% $15,100.00
354 Valve 354 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 o% $0.00 0% $0.00 % $0.00 100% $14,600.00
355 Valve #355 100% Lurrp Sum  $36,300.00 $36,300.00 100% $36,300.0¢ o $0.0¢ 0% $0.00 % $0.00 100% $36,300.00
356 Valve #356 100% Lump Sum  $26,800.00 $26,800.00 100% $26.900.00 0% $0.00 0 $0.00 e $0.00 100% $26,800.00
357 Valve #357 100% Lump Sum  $15,300.00 $15,500.00 100% $15,300.00 % $0.00 ™ $0.0 % $0.00 100% $15,200.00
358 Valve #3583 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
3O Valve ¥350 100% Lutrp Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.06 % $0.00 % $0.00 100% $15,500.00
360 Valve #350 100% Luenp Sum  $12.300.00 $12,300.00 100% $12,300.00 0% $0.00 0% $0.06 % $0.00 100% $12,300.00
31 Valve #3851 100% Leenp Sum  $16,300.00 $16,300.00 100% $18,300.00 % $0.00 0% $0.00 % $0.00 100% $15,300.00
362 Valve K362 100% Lurp Sum  $19,000.00 $18,000.00 100% $1%.000.00 % $0.00 % $0.00 % $0.00 100% $19,000.00
363 Valve #3563 100% Lumg Sum §0.00 $0.00 100% $0.00 % $0.0¢ 0% 50.00 % $0.00 100% $0.00
364 Valve #3654 100% Lwme Sum  $15,900.00 $15,900.00 100% $15,900.00 [ $0.00 0% $0.00 % $0.00 100% $15,800.00
365 Valve X365 +00% Lurg Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 P $0.00 100% $16,100.00
366 Valve #366 100% Lurmp Sum  $28,400.00 $23.400.00 100% $22.400.00 0% $0.00 0% $0.00 0% $0.00 100% $23,400.00
367 Valve #367 100% Lumg Sum  $15,500.00 $15.500.00 100% $15,500.00 ™% $0.00 % 3000 % $0.00 100% $15,500.00
L Valve K368 100% Lsep Sum $0.00 $0.00 100% $0.00 o% 30.00 % 20.06 0% $0.00 100% $0.00
358 Valve #369 100% Limp Sum  $12,900.00 $12,500.00 100% $12.600.00 % $0.00 % 0.0 0% $0.00 160% $12,500.00
370 valve #370 100% Lump Sum  $25,500.00 $25 500.00 100% $25,500.00 % $0.00 % $0.00 % $0.00 100% $25,500.00
371 Valve #37¢ 100% Lumg Sum  $11,500.00 $11,900.00 100% $11,500.00 % $0.00 o% $0.00 0% $0.00 100% $11,900.00
372 Valve #372 100% Lump Sum  $15.700.00 $15,700.00 100% $15,700.00 % $0.00 0% 30.00 % $0.00 160% $15,700.00
373 Valve K373 100% Lusmp Sum  $20,600.00 $20,600.00 100% $20.600.00 % $0.00 % $0.00 % $0.00 100% $20,600.00
374 Vahe #374 100% Loerp Sum  §12,300.00 $12,300.00 100% $12,300.00 % $0.00 % $0.00 % $0.00 100% $12,300.00
375 Valve #375 100% Lump Sum  §11.800.00 $11,900.00 100% $11,900.00 100% $11,900.00 100% $11,500.00 % $0.00 % $0.00
376 Valve #376 100% Luerg Sum  $15,500.00 $15,800.00 100% $15,900.00 100% $15,900.00 100% $15,500.00 % $0.00 % $0.00
7T Vahve #377 100% Lurp Sum  $26.100.00 $26.100.00 100% £26,100.00 100% $26,100.00 100% 526,160.00 0% $0.00 % $0.00
375 Valve K378 100% Lump Sum  $13,700.00 $12.700.00 1004 §13,700.00 100% $13,700.00 100% $15,700.00 0% $0.00 % $0.00
379 Valve #279 100% Lierp Sun  $17.200.00 $17.200.00 100% $17,200.00 100% $17.200.00 100% $17.200.00 0% £0.00 % $0.00
350 Valve #330 100% Lumg Sum  $12.500.00 $12.500.00 100% 512 500.00 100% $12.500.00 100% $12.500.00 0% 50.00 % $0.00
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DU PAGE WATER COMMISSION

PAYMENT &

11

BLOW OFF VALVE REPAIR (BOV-1} DATE 06/30/03

ROSSI CONTRACTORS ACCOUNT 8 AMOUNT

201 WEST LAKE STREET WF-8831 $348,784.08

NORTHLAKE, ILLINOIS 60164 N WF-3520 ($34,675.41)
. WE-3530 ($600.00)
}

ORIGINAL ORIGINAL  AMENDED AMENDED 5
CONTRACT UNST CONTRACT CONTRACT CONTRACT CURRENT TO OATE PREVICUS PAYMENT THIS PAYMENT CONTRACT BALANCE
{TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  OQUANTITY  EXTENSION QUANTITY EXTENSION “GUANTITY  EXTENSION

Valve #331 100% Lump Sum  $47,500.00 B47 90000 100% $47,900.00 129 $0.00 D% 50.00 0% $0.00 100% $47.900.00

Yalve #3582 100% Lump Sum $13,300.00 $158.400.00 100% $13 800.00 100% $13,300.00 100%. £13,800.90 % £0.00 % $0.00

Valve #383 100%  LumpSum  $1260000  $12600.00 1% $1260000 D% 000 0% $0.00 % 000 100% $12,600.00

Vaive #3534 100%  LumpBum  $14900.00  $1490000  tO0% $1490000  100% $14.90000  100% $14,900.00 o .00 % $0.00

Valve #385 100%  LumpSum 51330000  $1330000  100% $1330000 0% $000 0% $0.00 0% $0.00  100% $13,300.00

Vaive #3568 100%  tumpSum $47.30000  $47,80000  100% $47.30000  100% SA720000  100% $47,300.00 0% 50.00 o $0.00

fJ:“mf;him‘m"“ AOwners 4 700,000 CF. $018  $3I06000.00 1,700,000 $306,000.00 4358 $57524 4868 $876.24 0 $0.00 1695132 $305,123.76

Step & - Repair Extorior Leakaga 042,00 1,650.00 188000 14 8,6 ) $24,575.00 2 00 =

oot adtzn vave £ EA. $2, $71,620. = $71.830. $28,672.00 578, $4,096. $43,008.00

Step 3~ Reirement of Resilant 2 EA. $2.093.00  $44.860.00 F2) $41,350.00 0 $0.00 0 $0.00 0 $0.00 -] $41,860.00

Wadge Valve

Step 7 — Remove and Replace §° 20 20 650, 1 £50.00 a

Aot oo EA. $2,65000  $52.000.00 $53,000.00 1 $2.650.00 52,850 $0.00 19 $50,350.00

Step 7-Removaand Replace & 4 EA. $264500  $58,900.00 o $58,500.00 o $0.00 0 $0.00 ¢ $0.00 2 $55,900.00

Resfient Wedge Valves

Step 7 — Remave and Replacs = 681.00 3,220.00 o B 0 $0.00 o

pri iy EA. $3.651, $73.220.00 -} $73.220. 00 : $0.00 20 $73220.00

Step 5~ Remave and Repiace 1 Ea. $220000  $39,500.00 18 $39,600.00 o $0.00 0 £0.00 o $0.00 18 $39,500.00

Valve and Piping Jont Balts

‘(':“"“;:""d” for Gorrosion %65 EA. $1.00 $965.00 265 som00 Rt ©Hw 24 $284.00 k1 $ar.00 514 $844.00

on

Traffic Control and Protection 100%  LumpSum S279.375.00  $270.375.00 o 2T B/ $10620125  I% $92.315.97 5% $14576.08 59% $155.330.85

2::"‘::"" Angdes for Corosion 50 EA. $1.00 $60.00 o $60.00 0 s0.00 a $0.00 0 $0.00 &0 $50.00

Repair of Damage lo exterior 60 SF. $20.00  $57,500.00 0 $57.50000 3 §7.222.00 o $0.00 = §7.22200 213 $50,278.00

coating of presiress conc pipe ~

Gramular Foundalion Material 1,000 cy. $3080  $30200.00 1000 $£30,800.00 o $0.00 5 $0.00 o $000  1.000 $30.300.00

Class "SI Conerste 100 cy. $100.00  $10,000.00 100 $10,000.00 o $0.00 0 $0.00 a $0.00 100 $10,000.00

Class B Concrete 100 A $30.00 $3.000.00 00 $3,000.00 4] $0.00 0 $0.00 Q $0.00 109 $8,000.00

Exiension Starmn 70 EA. $342.00 £23.540.00 ki) $23,940.00 39 513335.00 32 $10,944 .00 7 $2,334.00 N $10,602.00

Valve Box with Cover i5 EA. $469.00 $7.005.00 15 708500 15 57,035.00 15 $7.085.00 0 $0.00 0 S0.00

Valve Bax Cover 50 EA. $100.00 $5.000.00 50 $5,000.00 2 $200.00 2 5200.00 o $0.00 a8 $4,800.00

Pavement, remove &

reptace—portiand cement 15 sY. 520000 $3,000.00 15 $3,000.00 6 $1,155.56 8 $1,15556 0 $0.00 9 $1,344.44

concrete susface

Favement, ramove &

replace—bituminous concrate 15 SY. $100.00 $1,500.00 15 $1.500.00 o $0.00 i+ 000 [1] $0.00 15 %$1,500.00

surface—Rigid Bass

Pavemnant, remove &

aplace—biluminous concrete 15 sy, $100.00 $1.500.00 15 $1,500.00 o $0.00 0 $0.00 0 $0.00 15 $1,500.00

surface—Flexible Base (B.AM.)

Pavement, remaove &

replace—bituminous concrote 15 sy §100.00 $1.500.00 15 $1.500.00 o $0.00 0 $0.00 ) $0.00 15 $1,500.00

surface—Fledbte Base

(Aggregals

Exira lead wirs Q LF. f2.00 $0.00 54 $705.00 132 £264.00 114 22200 13 $36.00 22 444 00

Silicone arourd junclion bax and

instalation of bax Into frame and 0 LF. £00 $0.00 64 sio6200 132 539600 114 $342.00 18 $54.00 Frr) $666.00

id

Acdiional valve bexes o EA. $460.00 $0.00 100 34650000 45 $21,105.00 N $15.546.00 T $5.150.00 55 $25,795.00

Deisis valves #6, 12, 100, 101,
116,123, 126, 71, 27 and
deletes 9 of 354 iraffic control
sites

Items &, 12, 100, 101, 118, 123, 126, 221, 227, and 395 adjusiad ahove




DU PAGE WATER COMMISSION

PAYMENT # 33
WEST TRANSMISSION MAIN (Tw-2) DATE 0630103
ROSSI CONTRACTORS ACCOUNT #  AMOUNT
201 WEST LAKE STREET . WF-7500 $65,364 81
NORTHLAKE, ILLINCIS 50154 v WF.1398 0.00
" WE-6631 0.00
! WF-3520 (53,268 24}
£ WF-3530 ($260.00}
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
CONTRACT SUB-TOTALS $18,085,945.31 $17.246,759.04 $17,581,394.23 $65,364.81 $839,186.77
RETENTION 5.00% ($852,337 95) ($859,069.71) (53,263.24) $862,337.95
CONTRACT TOTALS $16,384,421.09 $16,322,324 52 $62,096.57 $1,701,524.72

EXCESS DECUCTS/BONUS

1X EXCESS ENGINEERING COSTS-ABH HRS, ($60.00) 565.00 ($33,800.00) $59.00 ($33,540.00) 6.00 ($360.00)
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 0.00 $ooe 000 50.00 0.00 $0.00
3X SHORT NOTICE TRIP TO PKBRG WV %/2100 NOTE: DWC & ABH COSTS (51.716.00) ($1,716.00) $0.00
4X LINING PROBLEM TRIF TO PKBRG WV 822-2300 NOTE: DWC & ABH COSTS ($3,153.96) ($3.153.96) $0.00

NET PAYMENT TO CONTRACTOR $16,345,651.13 $16.2583,914.56 $61,736.57

CHANGE CRCER PERCENTAGE 345%

STAFF APPROVALS R
' ENGINEERING

©ACOUNTING

-



DU PAGE WATER COMMISSION PAYMENT # 33
WEST TRANSMISSION MAIN (Tw-2) DATE 06/30/03
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WE-7500 $65,364.81
NORTHLAKE, ILLINOIS 66164 WE-13298 0.00
‘ WF-6631 0.00
. WF-3520 {$3,268.24)
i WF-3530 {82360 00}
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT fis pAvMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY EXTENSION GUANTIRY EXTENSION QUANTITY EXTENSION
1 48" STEEL PIPE IN TRENCH 4550000 L F. $171.50  $8489250.00 45,500.00 $8489.250.00 4891400 $8338,751.00 48,914.00  $5,358,751.00 ©.00 $0.00 5B6.00 $100,489.00
2 20" STEEL PIPE IN TRENCH 13000 LF. $80.00 $7.500.00 130.00 $7,800.00 115.00 $6,500.00 115.00 $6,900.00 ¢0o $0.00 15.00 $900.00
3 16" STEEL PIPE IN TRENGH 1500 L F. $50.00 $75000 15.00 $750.00 15.00 $500.00 18.00 $900.00 o000 £0.00 {3.00) $150.00)
4 48" STEEL PIPE IN CASING 86000 L F. $250.00 521500000 860.00 £215,000.00 86600 $216,500.00 958.00 $216,500.00 0.00 $0.0¢ {6.00) {$1.560.00)
5 72" STEEL TUNNEL CASING 71000 L F. 51396.00  $961,160.00 710.00 $991,160.00 71600  $999536.00 715.00 $995,526.00 .00 $0.00 {6.00) {$8,376.00)
5 72* STEEL GASING UNDER RAILROAD 15000 L.F. $1473.00  $22%.700.00 150.00 $221,700.00 15000 $221,700.00 150.00 §221,700.00 0.00 50.00 0.00 $0.00
7 48' STEEL PIPE CONN. AT BUTTERFIELD RD 100 LS. $4000000 $40.000.00 1.00 $40.000.00 1.00 $40,000.00 1.00 $40,000.00 0.00 $0.00 0.00 $0.00
8 42" CONC PIPE CONN - GREAT WEST TRAIL 100 LS. $35,000.00 $35,000.00 100 $35,000.00 1.00 $35,000.00 1.00 $35,000 00 0.00 $0.00 0.00 $0.00
] 20" CONG PIPE CONN AT KUHN RD 100 LS  $15000.00 $15,000.00 1.00 $15,000.00 1.00 $15,000.00 1.00 $15,000.00 0.00 $0.00 0.00 $0.00
10 DIP SEWER SERVICE REPLACEMENT %2500 L. F. $70.00 $36,750.00 525.00 $36.750.00 374.00 $25,180.00 374.00 $26,180.00 008 $o.00 151.00 $10,570.00
11 NOT USED
12 8" DIP SEWER REPLACEMENT 12000 L F. $69.00 $8,2580.00 120.00 $8,250.00 36.00 $2,484.00 36.00 $2.484 00 0.00 $0.00 84.00 $5,795.00
13 10" CIP SEWER REPLACEMENT 1.600.00 L F. $67.22  $107,55200 1 50G.00 $107,552.00 1.157.00 §77.773.54 1,157 00 $77.773.54 0.00 $0.60 44300 $20775.46
14 12" DIP SEWER REPLACEMENT 45000 L F. 55040 52268000 450.00 $22,680.00 488 00 $24 555 20 453.00 $24 595 20 0.00 $0.00 {38.00} {$1.915.20)
15 15" DIF SEWER REPLACEMENT 12000 L. F. $66.40 $7.968.00 120.00 $7.968.00 135.00 $5.954.00 135.00 58,964.00 0.00 $0.00 (15.00) {$996.00)
16 NOT USED
17 24" DIF SEWER REPLAGEMENT 20000 L F. $230.00 $46,000.00 200.00 $46,000.00 238.00 $54,740.00 238.00 £54 740,00 0.00 $0.00 (38.00} $8,740.00)
18 30° DIP SEWER REPLACEMENT 30.00 L. F. $115.20 $3456.00 30.00 $3,456.00 0.00 £0.00 0.08 50,00 0.00 $0.00 30.00 $3,456.00
19 NOT USED
20 12" RCP SEWER REPLACEMENT 35000 L F $60.00 $21,000 00 350.00 £21,000.00 319.00 $15.140.00 315.00 $19,140.00 0.00 $0.00 31.00 $1.860.00
F4l 15" RGP SEWER REPLAGEMENT 21000 L.F. $59.40 $12474 00 210.00 F12474.00 205.00 $12177.00 205.00 $12,177.00 0.00 $0.00 5.00 $257.00
22 18" RCP SEWER REPLACEMENT 5¢.00 L F. $64.00 $3.200.00 50.00 $3,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $3,200.00
5 21" RCP SEWER REPLACEMENT 4000 LF. $103.20 $4.128.00 40.00 $4,128.00 0.00 $0.00 o.oe 5000 0.00 $0.00 40.00 $4,125 00
24 24" RCP SEWER REPLACEMENT 150.00 LF. §77.20 $11,5380.00 150.00 $11,580.00 113.00 $8,723.60 112.00 $8,723.60 0.0 $0.00 37.00 $2,656.40
25 27" RGP SEWER REPLACEMENT 22000 LF. $75.90 $16,638.00 220.00 $16,658.00 190.00 $14.421.00 190.00 $14.421.00 0.00 $0.00 30.00 $2,277.00
28 30" RCP SEWER REPLACEMENT 30,00 LF, $115.20 $3456.00 30.00 §3,456.00 0.00 $0.00 0.00 $000 0.00 $0.00 30.00 $3,456.00
27 45' BUTTERFLY VALVE & VAULT 8.00 EA. 3531500 $317.83500 9.00 $317,835.00 855  $301.843.25 B.55 $301,943.25 0.00 $0.00 0.45 $15,851.75
28 20" BUTTERFLY VALVE & VAULT 100 EA. $20,414.00 £20,414.00 1.00 $20,414.00 1.00 $20,414.00 1.00 $20,414.00 0.00 $0.00 0.00 $0.00
29 16" BUTTERFLY VALVE & VAULT 1.00 EA. $19,370.00 $19,370.00 1.00 $19370.00 1.00 $18.370.00 1.00 $19.370.00 0.00 £0.00 0.00 $0.00
3o 48 ROV BUTTERFLY VALVE & VAULT 1.00 EA.  $15762000  $157,620.00 100 $157620.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $157.520.00
31 12" BLOW-OFF IN MANHOLE 11.00 EA. $20000.00  $220000.00 11.00 $220,000.00 950  $190,000.00 950 $150,000.00 0.00 $0.00 1.50 $30,000.00
32 AIR RELEASE VALVE & MANHOLE B.OO EA 57.470.00 $59,760.00 8.00 $59,760.00 8.00 £58,760.00 8.00 $59.760.00 0.00 £0.00 0.00 $0.00
33 AIR RELEASE VALVE & ACCESS MANHOLE 2800 EA $5359200  $2437383.00 29.00 $243 368.00 30.00  $251,760.00 3000 $251,760.00 0.00 $0.00 (1.00% {$8,352.00)
34 GRANULAR TRENGCH BACKFILL 99,000.00 C.Y. $16.50  §1,633,500.00 59,000.00 $1,633,500.00 8860600 $1,456949.00 23,906.00 §$7.466,949.00 0.00 $0.00 10,094.00 $166,551.00
35 ASPHALT PAVEMENT REMOVE & REPLACE 40,600.00 S.Y. $33.57 §1.369,656.00 40,333.00 $1,354,146.66 44,087.00 $1,480,0005% 44087.00  §1.480,00059 0.00 %0.00 (3.749.00) (5125,853.93)
36 4" BIT.CONC. OVER 6" AGG BASE IN W.CHIC. 8,350.00 S.Y. $1572  $131.26200 825000 $131,262.00 6.907.00  $108578.04 6,907.00 $108,578.04 0.00 $0.00 1,443.00 $22,683.96
37 REFLECTIVE CRACK CONTROL TREAT. §3,000.00 S.Y. 50,50 $31,800.00 53,000.00 $31.500.00 21.784.00 $13,070.40 21,784.00 $13,070.40 0.00 $0.00 31,216.00 $15,729.60
as 1-4/2" GRIND AND OVERLAY 53,000.00 S.Y $540  $286,200.00 53,000.00 $28€,200.00 53,657.00  $316,747.80 58,857.00 $316,747.80 0.00 $0.00 (5.657.00) $30,547.80)
39 ASPHALT DRIVEWAY REMOVE & REPLACE 1,580.00 S.Y 52172 $43,005.60 318000 $69,069 60 3,285.00 £71 437.08 3.289.00 $71,437.08 0.00 $0.00 {109.00) ($2,367.48)
40 COMCRETE DRIVEWAY, REM & REPL 2000 S.Y. $31.00 $520.00 2000 $520.00 24.00 $744.00 24.00 $744 00 0.00 $0.00 (4.0m) ($124.00)
41 STONE DRIVEWAY, REM & REPL 50000 S. Y $5.50 $2,800.00 500,00 $2,800.00 207.00 §1,158.20 207.00 $1.159.20 0.00 $0.00 293.00 $1,640.80
42 CURE & GUTTER REMOVE & REPLACE 230000 LF. $17.00 $39,100.00 580000 $98.600.00 6.6518.00 $112,523.00 6,619.00 $112,523.00 0.00 $0.00 (819.00) {$13,923.00)
43 AGG. SHOULDER, REMOVE & REPLACE 11,000.00 §.Y. $11.07  $121.770.00 13.500.00 $149.445.00 15,051.00 $166614 57 15,051.00 $166,614.57 a.00 $0.00 (1,551.00) {$17,169.57)
44 ASPHALT SHOULDER, REM & REPL 92500 S.Y. $23.07 $21,329.75 92500 $21,339.75 962.00 $22,193.34 962.00 $22,193.34 0.00 $0.00 {37.00) [$853.59)
45 SIDEWALK, REM & REPL 1,630.00 SF $4.00 $6.520.00 1.630.00 $6.,520.00 1.5944.00 £7,776.00 1,844.00 $7.776.00 0.00 $0.00 (314.00) ($1,256.00)
46 TOP SOIL & SEEDING 22,52000 S.v. $3.80 $385,576.00 2252000 $85 576.00 27,024.00 $102691.20 25496.00 596,834 30 1,528.00 $5,806 40 (4,504.00) ($17.115.20)
47 TOPSOIL & SODDING 3,370.00 SY. $6.45 $21.736.50 737000 $47,536.50 8,840.00 $57,018.00 8,840.00 $57,018.00 .00 $0.00 {1,470.00) ($9,481.50)
48 SANITARY & STORM MH, REM & REPL 1000 EA. $2.100.00 $21,000.00 10,00 $21,000.00 0.00 $0.00 000 $2.00 0.00 $0.00 10.00 $21,000.00
48 CATCH BASIN, REM & REPL 100 EA. $2,300 00 $2,300.00 1.00 $2,300.00 1.00 §2,300.00 1.0 $2,300.00 0.00 $0.00 0.00 $0.00
50 INLET, CURE OR GUTTER REM & REPL 33.00 EA. $750.00 $24,750.00 33.00 $24,750.00 5.00 $3,750.00 5.00 $3,750.00 0.00 $0.00 28.00 $21,000.00
51 CHAIN LINK FENCE, REM & REINSTALL 3600 L.F $30.00 $800.00 210,00 $6,300.00 230.00 $6,900.00 230.60 $6,500.00 0.00 $0.00 {20.00) [$600.00)
52 REM. & DISP. OF PETRO. CONT. SOIL 10,925.00 CY. $1.00 $10,525.00 10.525.00 $10,825.00 0.00 5000 0.00 $0.00 .00 $0.00 10,925.00 $10,925.00
53 MOD. TO PIPELAY ING DUE TO CONT. SOIL 2,300.00 LF. $16.85 $38,755.00 2,300.00 $35,755.00 0.00 50.00 0.00 $0.00 0.00 $0.00 2,300.00 $38,755.00
54 VALVE OPERATOR MODIFICATION 1.00 LS. $362363.00  $362,363.00 1.00 $362.363.00 u.97 $351 49211 0.97 $351,492 11 o.00 $0.00 0.03 $10,870.89
55 TRAFFIC CONTROL PROTEGTION & SIGNAL 1.00 LS. $27385000  $273.550.00 1.00 $273,950.00 0.99 $271.210.50 059 $271.210.50 .00 $0.00 001 $2,733.50
56 NOT USED
57 DETECTOR LOOP REPLACEMENT 178000 LF 518.00 $32.040.00 1.780.00 $32,040.00 1,342.00 $24,156.00 1,342.00 $24.156.00 0.00 $0.00 438.00 $7.884.00
58 TRENGCH & SACKFILL FOR ELECT. WORK 24500 LF, §4.00 $5%0.00 245.00 £580.00 240.00 $950.00 240.00 $560.00 0.00 $000 5.00 $20.00
59 COND. IN TRENGCH, 1.25° GALY. STEEL 53200 L F, $4.00 $2128.00 532.00 $2128.00 460.00 §1,240.00 460.00 £1,845.00 0.00 $0.00 72.00 $288.00
60 COND. IN TRENCH, 2" GALV. STEEL 600 LF. $5.00 $30.00 5.00 $30.00 0.00 $0.00 0.00 $0.00 0.00 50.00 6.00 $30.00
51 COND. IN TRENCH, 2.5" GALV. STEEL 700 LF $8.00 $56.00 7.00 $56.00 003 $0.00 0.00 $o.00 0.00 $0.00 7.00 $56.00
62 COND. IN TRENCH, 4" GALV. STEEL 1100 LF $13.00 £14300 11.00 $142.00 o.oo $0.00 0.00 $0.00 0.00 $000 11.00 $143.00
63 REM. & REINST ELECT. CABLE FROM COND 1,378.00 LF. $1.20 $1,653.50 1,375.00 $1,653.60 340.00 540800 340.00 $408.00 0.00 $0.00 1,038.00 $1,245.60




DU PAGE WATER COMMISSION PAYMENT # 33
WEST TRANSMISSION MAIN (TW-2) DATE 06730703
ROSS| CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF.7500 $65,36¢.51
NORTHLAKE, ILLINCIS 60164 WF-1398 0.00
' WF-6631 0.00
| WF-3520 (83,268 24}
g WF-3530 ($350.00)
CRIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRAGT CONTRACT CURRENT TO DATE PREVIOUS PAYMEMT THIS_PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
B4 CUT & SPLICE COND. 1.25" DIA, 1.00 EA. $130.00 $180.00 1.00 $180.00 0.00 $0.50 0.00 $0.00 0.00 $0.00 1.00 $180.00
65 GUT & SPLICE COND. 2.5% DIA. 1.00 EA. $1%0.00 $180.00 1.00 $190.00 000 $0.00 0.00 $0.00 0.00 $0.00 1.00 $190.00
68 CUT & SPLICE COND. 4" DIA. 1.00 EA, £300.00 §300.00 1.00 $300.00 0.00 $0.00 Q.00 $0.00 0.00 $0.00 1.00 $300.00
67 CONCRETE HANDHOLE, REM & REPL 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 50.00 5.00 $0.00 1.00 $1,100.00
63 DRILL CONCRETE HANDHOLE 2.00 EA. $145.00 $280.00 2.00 $250.00 .00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $290.00
63 DRILL EXISTING FOUNDATION 1.00 EA. $255.00 5255.00 1.00 $255.00 000 $0.00 0.00 so00 0.00 $0.0¢ 1.00 $255.00
70 TEMP. TR. SIGNAL INSTALLATION 1.00 EA. §%9,600.00 $19,600.00 1.00 $19,600 00 0.00 $0.00 0.00 $o0.00 0.00 $o0.00 1.00 $19,500.00
71 REM & REINST. EX. MAST ARM ASSEMELY 1.00 EA. $800.00 $300.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 £800.00
72 MAINTENANCE OF EXIST. TR. SIGNAL 500 EA. $5,000.00 $25,000.00 5.00 $25,000.00 5.00 $25,000.00 500 $25,000.00 0.00 $0.00 0.00 $0.00
73 SILT FENCE, SERIMENT & EROS. CONTRL 450.00 L.F $3.75 §1,687.50 450.00 $1,687.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 450,00 $1,687.50
74 SILT FENCE, SEDIMENT & EROS. CONTRL 406000 LF $1.50 $6,090.00 7.060.00 $10,580.00 7,067 00 §10,600.50 7,067.00 $10,600 50 0.00 $o0.00 (7.00) ($10.50)
75 STRAW BALE BARRIER, EROS. CONTROL 90.0C BALE $3.00 $720.00 0.00 $000 0.00 $0.00 000 $0.00 0.00 $0.00 0.00 $0.00
76 EXCELSIOR BLANKET, EROS. CONTROL 92000 S.Y. $150 51,330.00 620.00 $1,380.00 0.00 50.00 000 %0.00 0.00 50.00 920.00 $1,380.00
77 UNPAVED INLET PROT. SEDIMENT CONTR. 19.0C EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1900 $1,140.00
78 PAVED INLET PROT. SEDIMENT CONTROL 46.00 EA. $15.00 $5890.00 46.00 $690.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $690.00
79 ROCK AT CULDITCH CHECKS, ER. CONTR 1000 EA. $200.00 $2,000.00 10.00 $2,000.00 12.00 $2,400.00 12,00 $2,400.00 0.00 $0.00 (2.00) {$400.00)
80 8 HIGH METAL SHELF, REM & REINSTALL 100 LS. $2,700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 100 $2,700.00 0.00 50.00 0.00 $0.00
81 GROUP OF 4 TRAILERS, REM & REINSTALL 100 LS. $2,700.60 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00
8z CORROSION MONITOR. & CONTROL SYST, 100 LS. $13676500  $136.765.00 1.00 $136,765.00 098 $134,029.70 0.58 $134,029.70 0.0C $o.00 6oz $2,735.30
83 TRENGH WATER GONTROL 100 LS. §77.456.00 $77.456.00 100 $77.456.00 0.98 $75,906.98 058 $75,006.88 0.00 $0.00 00z $1,548.12
ed4A 8" DI PIPE WATERMAIN 137000 LF. $52.55 $71,993.50 1,370.00 $71.993.50 1,386.00 $72,834 30 1,385.00 $72,834.30 n.ao $0.00 (16.00) (5840.30)
84B &' GATE VALVE & VAULT 200 EA. $2.300.00 $4,600.00 200 $4,600.00 2.00 $4,600.00 200 $4,600.00 0.0C $0.00 0.00 $0.00
84C  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2.500.00 $5.000.00, 2.00 $5,000.00 2.00 $5,000.00 200 $5,000.00 0.00 $0.00 0.00 $0.00 -
840 1" SERVICE CONNECTION, LONG 900 EA. $2.000.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 9.00 $138,000.00 Q.00 $0.00 0.00 $0.00
B4E 1" SERVIGE CONNECTION, SHORT 9.00 EA. $1.500.00 $13,500.00 9.00 $13,500.00 600 $9,000.00 600 $9,000.00 0.0C $0.00 3.00 $4,500.00
84F 8" I PIPE WATERMAIN 184000 LF. $3760 $69,184.00 1,840.00 $69,184.00 1,839.00 $69,146.40 1,839.00 $659.146.40 0.00 $0.00 1.00 $37.60
B8B4G &' DI PIPE WATERMAIN 9000 LF. $37.80 $3.384.00 5000 $3.384.00 67.00 $2519.20 €7.00 $2,819.20 0.0 $0.00 23.00 $864.30
84H 8 GATE VALVE & VAULT 200 EA $2,300.00 $4,600.00 4.00 $9,200.00 4.00 $9,200.00 4.00 $9,200.00 0.00 $0.00 0.00 $0.00
841 8" GATE VALVE & BOX 100 EA $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00
B4J 6" GATE VALVE & VAULT 400 EA, $600.00 $2,400.00 200 $1,200.00 200 $1+,200.00 200 $1,200.00 0.00 $0.00 0.00 $0.00
84K  FIRE HYDRANT WITH AUX. VALVE 500 EA $2,500.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 0.00 $0.00 0.00 $0.00
84L 1" SERVICE CONNECTION, LONG 1200 EA $2,000.00 §24,000.00 12.00 $24,000.00 200 $18.000.00 9.00 518,000.00 0.00 $06.00 3.00 $6,000.00
24M  1' SERVIGE CONNECTIOM, SHORT 12,00 EA. $1,500.00 $18,000.00 12.00 $18,000.00 10.00 $15,000.00 10.00 $15,000.00 0.00 $0.00 2.00 $3,000.00
B4N AUGER FOR INSTALLATION OF MAIN 20,00 LF. $200.00 $4,000.00 20.00 $4,000.00 2000 $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $0.00
840 12" DI PIPE WATERMAIN 4,730.00 L.F, $5559  $235,145.70 4,230.00 $0.00 0.00 $0.00 0.00 $0.00 ooo $0.00 4,230.00 $0.00
84p 12" GATE VALVE & VAULT 200 EA. $2,500.00 $5,000.00 2.00 50.00 000 $0.00 0.60 $0.00 0.00 $0.00 2.00 $0.00
840 FIRE HY DRANT WITH AUX. VALVE 2.00 EA. $2,500.00 $5,000.00 200 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $0.00
84R  ASPHALT PAVT, REM & REPLCE 40000 S $34.00 $47,606.00 1.400.60 50.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 $.400.00 5000
845 12" DI PIPE WATERMAIN 4,060.00 LF. $4675  $189.,805.00 0.00 $0.00 9.00 $0.00 000 $0.00 009 $0.00 0.00 $0.00
84T 12* GATE VALVE & VAULT 1.00 EA, £2,500.00 $2,500.00 a.bo $0.00 0.00 50.00 000 $0.00 000 $0.00 6.00 $0.00
84U  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84V AUGER FOR INSTALLATION OF MAIN 1500 LF $200.00 $3,000.00 0.00 $0.00 .00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84w  ASPHALT PAVT, REM & REPLCE 150000 S.Y. $24.00 $51,000.00 0.00 $0.00 c.00 $0.00 000 $0.00 0.00 $0.00 0.00 $0.00
85 STEEL SHEETING LEFT IN PLACE 1,000.00 S.F. $40.00 $40,000.00 1,000.00 $40,000.00 0.00 $0.09 0.00 50.00 0.00 $0.00 1,000.00 $40,000.00
a6 GRANULAR FOUNDATION MATERIAL 2,000.00 CY. $18.00 $36,000.00 2.000.00 $36,000.00 1.421.00 $25574.00 1.421.00 $25.578.00 0.00 $0.00 579.00 $10,422.00
a7 CLASS "$I* CONCRETE 20000 CY $72.55 $14,510.00 200.00 $14,510.00 29.00 $2,103.95 29.00 $2,103.95 0.00 $0.00 171.00 512,406 05
a3 CLASS B CONCRETE 30060 CY. $61.50 $18,450.00 300.00 $13.450.00 50,00 $3,075.00 50.00 $3,075.00 0.00 $0.00 25000 §15,375.00
as LEVEL!NG BINDER 3,000.00 TON 544.00 $132,000.00 3,000.00 $132,000.00 2,244 00 $58,736.00 2,244.00 $98,736.00 0.00 $0.00 756.00 $33,264.00
90 CIRECT BOND (CORR. CONT.DRG. ITEM 90) 200 EA. $39,000.00 $18,000.00 200 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $18,000.00
a GROUNDBED DRAIN (COR.CONT DRG. #91) 2.00 EA. $11.000.00 $22,000.00 200 $22,000.00 0.0 $0.00 0.00 $0.00 0.00 $0.00 2.00 $22,000.00
92 ROCK EXCAVATION 100.00 CY. $50.00 $5,000.00 100,00 $5,000.00 72.00 $3,600.00 72.00 $3,600.00 0.00 $0.00 28.00 $1.400.00
03 PAVT. BASE, REM & REPLACE 150000 SY. $34.00 $51,000.00 ,500.00 §51,000.00 1,151.00 $39,134.00 999.00 $33,966.00 152.00 $5.163.00 349.00 §11,866.00
94 2" ADDITIONAL BIT. MiX 1.000.00 SY. $9.00 $9,000.00 1,000.00 $9,000.00 575.00 $6,075.00 67500 §6,075.00 0.00 $0.00 325.00 $2.925.00
95 EXT.PROT.COAT.CONC.PIPE SECTIONS 100.00 EA. $520.00 $52.000.00 100.00 $52,000.00 0.00 $0.00 .00 $0.0¢ 0.00 $0.00 100.00 $62,000.00
96 1" TYPE K COPPER WATER SERVICE 1,00006 L.F $30.00 $30.000.00 1,000.00 $30.000,00 0.80 $0.00 0.00 $0.00 0.00 $000 1,000.00 $20.000.00
a7 VALVE VAULT, REM & REPLACEMENT 1.00 EA. $2.500 00 $2500.00 1.00 $2,500.00 0.00 $0.60 0.00 $0.00 2.00 $0.00 1.00 $2,500.00
=t RELOCATE 2* GAS MAIN 250.00 LF. $50.00 $14.000.00 230.00 $14,000.00 80.00 $4.000.00 80.00 $4,000.00 .00 $0.00 200.00 $10,000.00
99 CAST-IN-PLACE CONC.VAULT FOR ROV 6 1.00 EA. $13,700.00 $18,700 00 1.00 $18,700.00 Q.00 $0.00 0.00 $0.00 0.00 $o.00 1.00 $18,700.00
100 COND. (M TRENGCH, 1.25" GALV. STEEL 25000 LF. $350 $975.00 250.00 $975.00 0.00 £0.00 0.00 $0.00 0.00 $0.00 250.00 $975.00
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WEST TRANSMISSION MAIN (TW-2) DATE 06/30/03
ROSS| CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WE-7500 $65,364 81
NORTHLAKE, fLLINOIS 60164 WF-1398 0.00
WF-6631 0.00
: WF-3520 ($3.268.24)
i WF-3530 ($360.00)
ORIGINAL ORIGINAL AMENDED AMENOED i
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY EXTENSION QUANTHRY  EXTENSION QUANTITY EXTENSION
101 COND. IN TRENCH, 1.5" GALY. STEEL 50.00 L.F. $4.30 $215.00 50.00 $215.00 0.00 $c00 000 $0.00 0.00 $0.00 50.00 $215.00
102 COND. IN TRENGH, 2° GALY. STEEL 60.00 LF. $4.80 $238.00 60.00 $288.00 c.00 $0.00 0.00 $0.00 G.00 $0.00 60,00 $288.00
103 COND. IN TRENCH, 2.5" GALY. STEEL 80.00 L.F. £7.40 $444,00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $444 00
104 COND. IN TRENCH, 3' GALV. STEEL €000 LF $5.60 $576.00 £0.00 §576.00 0.00 $o0.00 Q.00 $5.00 000 5000 60.00 $576.00
105 COND. IN TRENCH, 3.5" GALY. STEEL 6000 LF. $1200 §72000 6000 $720.00 Q.00 $0.00 002 $0.00 Q.60 $0.00 60.00 £720.00
106 COND. IN TRENCH, 4 GALV. STEEL 20.00 L.F. $1250 $25000 2000 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $250.00
107 CONC. HANDMOLE, REM & REPLACE 1.60 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 a0t $0.00 0.00 $C.00 1.00 $1,100.00
102 DETECTOR LOOF REPLACEMENT 20000 LF. £18.00 $3,500.00 20000 $3,600.00 0.00 $0.00 0.00 £0.00 000 $0.00 200.00 $3,600.00
109 REMOVE EL.CABLE FROM COND.& REINST. 50000 LF $1.20 $600.00 500.00 $600.00 0.00 $0.00 000 $0.00 0.00 $0.00 §00.00 $600.00
110 TRENCH & BACKFILL FOR ELECT. WORK 30000 LF. $340 $1,020.00 300.00 $1,020.00 0.00 50.00 000 $0.00 ©.00 5000 2300.00 $1,020.00
[ea)] TIME EXTENSION - 14 DAYS (PHASE | ONLY)
CO2  SEDIMENT L0OGS IN LIEU OF STRAW BALES 000 LYD $38.61 $0.00 350.00 $15,057.90 264.00 $10,153.04 264.00 $10,193.04 0.00 $0.00 126.00 $4,864.86
C03  ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 000 S.Y. $9.82 $0.00 8,350.00 $81,997.00 6.507.00 $67,826.74 6.507.00 $67,826.74 0.00 $0.00 1,443.00 $14,170.26
CO4  ADD COST-CASING @ NORTH & ST.CHARLES 000 LS. $5,400.00 50,00 t.o0 $5,400.00 1.00 $5,400.00 1.00 $5.400.00 0.00 $0.00 0.0 $0.00
CO5  ADD PAVT THICKNESS PER DUDOT
1. BIT DRIVEWAYS-SENEVA TC MAIN ST 040 S.Y. $4.80 $0.00 800.00 $3,840.00 £12.00 $2,937.60 61200 $2,537.60 0.00 $0.00 188.00 $002.40
2. BIT SHOULDERS—GENEVA TO MAIN ST 000 5. $13.85 $0.00 1,000.00 $13,850.00 962.00 §$13,323.70 96200 $13,323.70 0.00 $0.00 38.00 $526.20
CO6  ADD COST-SAWING & PAVT MARKINGS 000 LS $2,808.17 $0.00 100 $2,808.17 1.00 $2,808.17 1.00 $2,808.17 0.00 $0.00 0.00 $0.00
CO7  ADDCOST-ADJUST HE, CB & SAWCUT CURB 0.00 LS. $2,597.00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 £.00 $0.00 0.00 $0.00
CO8  CREDIT--66" DiA CASING INSTEAD OF 72° 0.00 LF. ($10.60) $0.00 860.00 ($3,600.00) 866.00 ($2,650.00) 966.00 {$8.660.00) 0.00 $o.00 (6.00} $60.00
cos 1. ADD 2500 LF C&G TO ITEM 42 ABOVE
Z. DEDUCT 330 SY PAVT- iTEM 35 ABOVE
CO1e 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2 R & R FENCE AT MCCORMICK EASEMENT 000 LS $5,931.20 $0.00 1.00 $5,931.20 1.00 $5,931.20 1.00 $5,931.20 0.00 $0.00 000 $0.00
COt1 ADD AIR RELEASE VALVE & MH, ST.29+00 0.00 EA. $7.470.00 $C.00 1.00 $7,470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7,470.00
CO42 DI SOUD SLEEVE COUPLING FOR WM REPL. 000 EA, $250.00 $0.00 12.00 £3,000.00 1200 $2,000.00 12,00 $3,000.00 0.00 $6.00 0.00 $0,00
CO12  SEEDING AT 200LB/ACRE iN FCREST PR. 0Da SY. $4 390 $0.00 3.900.00 $12,110.00 1,528.00 $7487.20 52800 §7.487.20 0.00 $0.00 2372.00 $61,622.80
CO14  ADD COST FOR WETLAND GAP-PR.CR RD 0.00 EA. $19.225 60 $0.00 1.00 $19,221.60 1.00 $15.221 60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00
COi5 4" YELLOW PAVT. STRIPING-WINFIELD RD 000 LF $0.39 5000 13,100.00 $5,109.00 $3,100.00 $5.405.00 13.100.00 $5,108.00 0.00 $0.00 0.00 $0.00
CO16  ADDCOST DUE TO REVISED TR. CONT.DRG, 000 LS. $119736.00 $0.00 1.00 $149,736.00 6.as $118538.54 09¢ $118,538.64 0.00 $0.00 061 $1,197.38
CO17  WAIVE PIPE DIR. & STOGKPILING (NO COST)
cO18  ADD COST-WATER SERVICES-WINFLD WORK
1. 1" LONG AND SHORT SERVICES 000 EA. $500.00 $0.00 34.00 $17.000.00 34 00 $17,000.00 24.00 §17.000.00 0.00 $0.00 000 $0.00
2. 1.5° SHORT SERVICE 0.00 LS. $2,500.00 $0.00 1.00 $2,500.00 1.00 ~ $2,500.00 1.00 $2,500.60 Q.80 $0.00 0ac $0.00
CO19  TIME RESTRAINT & TEMP. ROAD-WAYNE TW 0.00 LS. $30,000.60 $0.00 1.00 $30,000.00 1.00 $30,000.00 1.00 $30,000.00 2.00 $0.00 0.00 $0.00
CO20  EXTRA TR. CONTROL SIGNS IN WINFIELD 0.00 LS $5,960.00 $C.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5,560.00 0.00 $0.00 0.00 $0.00
€021 AMEND QTY OF ITEMS 47, 74 & CO2 ABOVE
CO22  ADD. WORK AT ROVZ AND ROV3
1. ELECTRICAL REVISIONS AT ROV2 000 LS $4,050.30 $0.00 1.00 $4,050.30 1.00 $4,050.30 1.00 $4.050.30 0.00 $0.00 0.0 $0.00
2. BOLLARDS AT ROvZ 0.00 EA. $280.00 $0.00 3.00 §2,640.00 3.00 $2,640.00 3.00 $2,640.00 0.00 $0.00 0.00 $0.00
3. ELECTRICAL REVISIONS AT ROV2 0.00 LS. $35,589.70 $0.00 1.00 £35589.70 1.00 $35,589.70 1.00 $35,589.70 0.00 £0.00 0.00 $0.00
€023  INSTALL EIM ACTUATOR AT ROV2 000 LS. $17.455.00 £6.00 1.00 $17.455.00 1.00 $17.455.00 1.00 $17.455.00 0.00 $0.00 aoe $0.00
CO24  AMEND QTY OF ITEMS 84H & 84J ABCVE
CO25  AMEND QTY OF ITEMS 39 & 43 ABOVE
CO26 12 WM AT CTY FRM RD-WINFLD WORK 0.00 LF $90.00 $0.00 12000 $10.800.00 120.00 $10,800.00 12006 £10.800.00 0.00 $0.00 0.ao $0.00
CO27  WINFIELD WORK
AMEND QTY CF 845 THRU 84W ABOVE
ADD ITEMS 84SR THRU 84WR BELOW
BASR~12" DIP WATER MAIN 000 LF £37.51 $0.00 4,060.00 $355,290 60 394500  $345226.95 3,945.00 §345.226 95 0.00 $0.00 115.00 $10,063.65
84TR--12" GATE VALVE & VAULT 0.00 EA. $3,145.00 $0.00 5.00 $15,725.00 500 $15725.00 5.00 $15,725.00 noe $0.00 0.00 5000
34UR-FIRE HYD WITH AUX VALVE 0.00 EA. $3,200.00 $0.00 10.00 $£32,000.00 10.00 $32,000.00 10.00 $32,000.00 0.00 §0.00 0.00 $0.00
84VR-AUGER FOR INST. OF MAIN 0.00 LF. £300.00 $0.00 75.00 $22,500.00 80.00 $24,000.00 80.00 $24,000.00 0.00 $0.00 (5.00) ($1,500.00)
84WR-ASPHALT PAVT, REM & REPLACE 0.00 SY $34.00 $0.00 156.00 $5,304.00 0.60 $0.00 c.00 $0.00 0.00 $0.00 156.00 $5,304.00
C028  BLOCK WALL & ALTERATIONS !N WINFIELD 0.00 EA. $7.335.0C $0.00 1.00 $7.335.00 1.00 $7,335.00 1.00 $7,335.00 0.00 $0.00 0.00 $0.00
COZ9 24" DIP SEWER REPLACEMENT 0.60 LF $100.00 $0.00 13000 $13,000.00 13000 $13.000.00 130.00 $13,000.00 Q.00 $0.00 0.0¢ $noc
CO30  AMEND QTY OF ITEMS 42 & 35 ABCVE
CO3t  AMEND QTY OF ITEMS #84C THRU 34R—
WINFIELD WORK
©032  TIME EXTENSION- 169 CALANDER DAYS
€033  REPAIR EXIST. PAVEMENT IN DWC YARD 000 LS. $1,373.00 $0.00 1.00 $1.373.00 1.00 $1,373.00 1.00 $1,373.00 000 $0.00 0.00 $0.00
CCO34  ADD. COST--MODIFICATIONS TO ROV3 00D LS. $7.356.13 $0.00 1.00 $7.356.13 1.00 $7,396.13 1.00 $7386.13 0.00 $0.00 0.00 $0.00
CO35  ADD COST-TR. CONT. REVISIONS2-OUDOT 000 LS. $22438.50 $0.00 1.06 $22433.50 099 $22.214 .12 099 $22,21412 0.00 $0.00 0.01 $224.38
CO36  ADD. COST-SHEET PILING MCB/DEMOB 000 LS. $3z.981.11 $0.00 1.00 $32,981.11 1.00 $32,981.11 1.00 $32,981.11 0.00 $0.00 0.00 $o.00
AND BACKFILL AT WAYNE TWP. BRIDGE
CO37  REPAIR EXIST. 72° WEST RES. INF. VALVE 000 LS. $2.634.08 $0.00 1.00 §2,638.08 1.00 $2,638.08 1.00 $2,635.08 0.00 $0.00 0.00 $0.00
CO38  WATERPROOF SIX EXIST. MH @ DWG YARD 000 LS $22,780.00 $0.00 1.00 $22,780.00 1.00 $22,780.00 1.00 $22.785.08 0.00 $0.00 0.00 $0.00
CC38  ADDCOST-OVERTIME WORK, WINFIELD 000 LS $40,960.45 $0.00 1.00 $40,960.45 1.00 $40,960.45 0.00 $0.00 100 $40,960.45 0.00 $0.00
CO40  ADD. COST-- ELECT. DUCT BANK. ROV 4&5 co0 ts $13.479.06 $0.00 1.00 100 $13429.96 0.00 $0.00 1.00 $13,429.96 0.00 $0.00

$13.429.96
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