
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JUNE 2003 
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER 
COMMISSION WILL BE HELD AT 7:00 A.M. ON THURSDAY, JUNE 12, 2003, 
AT ITS OFFICES LISTED BELOW.  THE AGENDA FOR THE RESCHEDULED 
JUNE 2003 REGULAR COMMITTEE MEETING IS AS FOLLOWS: 

 
AGENDA COMMITTEE MEMBERS 

ENGINEERING COMMITTEE G. Wilcox, Chair 
THURSDAY, JUNE 12, 2003 R. Benson 

7:00 A.M. W. Mueller 
 N. Pollock 

600 EAST BUTTERFIELD ROAD R. Tolentino 
ELMHURST, IL 60126  

 
 
 

I. Roll Call 

II. Approval of Minutes for Committee Meeting of May 7, 2003 

III. Report of Status of Construction/Operations  

IV. Change Orders 

A. Change Order No. 39: Contract TW-2 (West Transmission Main) 

B. Change Order No. 40: Contract TW-2 (West Transmission Main) 

C. Change Order No. 29: Contract TSW-3 (Southwest Transmission Main) 

V. Partial Pay Request 

A. Progress Payment No. 10: Contract BOV-1 (Blow Off Valve Repair) 

B. Progress Payment No. 32: Contract TW-2 (West Transmission Main) 

C. Progress Payment No. 1: Tank Rehabilitation Contract 

VI. Review of Standard Bid Specifications and Bidders Qualifications 

VII. Review of Draft Request for Qualifications for Electrical Generation 
Supply and Concrete Reservoir 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



Engineering Committee 2 June 12, 2003 
 
VIII. Discussion of Design Build vs. Design, Bid, Build for Reservoir 

IX. Discussion of EPA Letter dated June 3, 2003 regarding Groundwater 
Contamination in Downers Grove 

X. Adjournment 

Board/Agendas/Engineering/Eng0306.doc 



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON MAY 7, 2003 
 
The meeting was called to order at 7:00 P.M.    
 
Committee members in attendance: R. Benson, N. Pollock, R. Tolentino and G. Wilcox  
 
Also in attendance: Chairman Vondra (ex officio), R. Martin, E. Nawrocki, M. Crowley 
(H&K) and D. Eckmann (AB&H) 
 
Commissioner Tolentino moved that the Minutes of the April 10, 2003 Engineering 
Committee be approved.  Motion seconded by Commissioner Pollock and passed 
unanimously as follows: 
 
Aye:  R. Benson, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated May 2, 2003 and Status of Pipeline Construction dated 
May 2, 2003. 
 
Commissioner Pollock moved to recommend approval of progress payments in the 
amount of $329,322.93 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

A. Progress Payment No. 9: Contract BOV-1 (Blow Off Valve Repair) in the amount 
of $263,719.45 

B. Quick Response Contract 

- QR6-002A – Repair Leaking 54” Pre-Stressed Concrete Watermain at 
Prairie Path in Lombard in the amount of $65,603.48 

Motion seconded by Commissioner Benson and passed unanimously as follows: 
 
Aye:  R. Benson, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee discussed the acceleration of pipeline project TW-3.   
 
Commissioner Benson moved to adjourn the meeting at 7:21 P.M.  Seconded by 
Commissioner Tolentino and unanimously approved by a Voice Vote. 
 
All voted aye.  Motion carried. 
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TO: 

Date: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

General Manager 

Manager of Pipeline Maintenance and Construction 

June 6,2003 

Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. An agreement has been reached with the Contractor to repair 
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has 
been removed and the new valve has bee ordered; the manufacturing and installation 
process may take 3 to 6 months to complete. 

Lost Time AcCidents to Date 06/06/03 John Neri Const. Co. -

CONTRACT TW-2/00 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of 
pipe remaining. This is 99% of the pipe to be installed. The last 48" metal seated valve 
to complete pipe installation was tested in Houston and failed. It is scheduled to be 
adjusted and retested within the next several weeks. This valve is required to complete 
the Contract. 

Lost Time Accidents to Date 06106103 - Rossi Contracting Co. Inc. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 111 blow-off valves to date with 224 
remaining. This is 33% of the work to be completed. 

Lost Time Accidents to Date 06/06/03 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Alvord, Burdick and Howson are in the design stages of the 72"Transmission Main 
Project. It is anticipated that the Project will be ready for advertisement in June of this 
year. 



. __ __ ,.v-

TO: 

I7ROM: 

DATE: 

DuPage Water Commission 
MEMORANDUM 

General Manager p)/ 
Robert L. MartinP. 

June 6,2003 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of May were a total of 2.622 billion 
gallons. This represents an average day of 84.6 million gallons per day (MGD), 
which is higher than the May 2002 average day demand of 81.6 MGD. The 
maximum day demand was 100.5 million gallons (May 27,2003), which is higher 
than the May 2002 maximum day of 98.3 million gallons. The minimum day flow 
was 75.4 million gallons. The Commission recorded a total precipitation for the 
month of May of 5.56 inches compared to 3.85 inches for May 2002. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for April, 2003 
2. Water Sales Analysis 01-May-99 to 31-May-03 

Operations\Memorandums\Rm030606.doc 



EPA0503 

DAY 

AVG 
MAX 
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1 
2 
3 
4 
5 
6 
7 
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10 
11 
12 
13 
14 
15 
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17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL2 TURBIDITY 

mg II NTU 

0.74 
0.75 
0.75 
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0.10 
0.10 
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0.12 
0.10 
0.10 
0.10 
0.90 
0.10 
0.09 
0.10 
0.11 

0.13 
0.90 
0.09 

TERRANCE MCGHEE 
MAINTENANCE SUPERINTENDENT 

mg 
0.52 
0.52 
0.51 
0.51 
0.53 
0.50 
0.50 
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0.50 
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0.49 
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0.57 
0.47 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR MAY 2003 

DUPAGE DISCHARGE 

FREE CL2 TURBIDITY pH 

mg II NTU 

TEMP 
of 
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II mg mgl 
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DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 31-May-03 

PER DAY AVERAGE 80,414,581 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) Ok CUSTOMERS CHICAGO WATER USE (2) % % 

------------------ -------------------------- ---------------------------- --------------- -------------------------- ------------------------- -.-----.---------------- ----------------------- --------------------
May-OO 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96. 82 0,l, 

Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-OO 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 

Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59% 
Sep-OO / 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41% 
06t-OO- 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74% 
Dec-OO 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04°,(, 97.42% 
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04°,(, 97.45% 
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651.407.20 784,200 0.03% 97.70% 

May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41 % 
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794.452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,02604 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677 ,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05°A, 98.64% 
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29% 
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78% 
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41% 
Feb-03 2,166,550,000 2,216,028,831 97.77°/" $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81% 
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33% 
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,4 71.02 846,300 0.04% 97.40% 

May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,558.27 797,200 0.03% 96.76% 
-------------------------- ---------------------.------ --------------- -------------------------- ------------------------- ------------------------ ----------------------- .-.-----------------

TOTALS (1) 325,518,221,000 335,473,815,133 97.03% $434.079,222.14 $353,068,897.30 230,063,843 0.07% 97.10% 
============== ================ ::;:::;:::;:::;:::;:::;::;;:::;;: ::;:=:;:=========== ============== ============= ============= =========== 

(1) - SINCE MAY 1,1992 
(2) - REPRESENTS DU PAGE PUMP STATION. METER TESTING AND CONSTRUCTION PROJECT USAGE 
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CHANGE ORDER 

THE DUP AGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: West Transmission Main CHANGE ORDER NO. 39 

__ LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2 

CONTRACTOR: Rossi Contractors DATE: April 29, 2003 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1. Additional cost of overtime work performed by the Contractor from April 1 , 
2001 to July 15,2001 on Winfield Road from Mack Road to Gary's Mill 
Road in Village of Winfield. 

B. REASON FOR CHANGE: 

1. The Contractor had Winfield Road partially closed from Mack Road to 
Roosevelt Road in April 2001 for pipe line installation. The DuPage County 
was planning to close County Farm Road from Roosevelt Road to Jewel 
Road for construction in August 2001. The County requested that the 
DuPage Water Commission accelerate the opening of Winfield Road prior 
to County Farm Road being closed for construction in August 2001 to 
facilitate traffic. The DuPage Water Commission directed the Contractor to 
proceed with this request to accelerate the opening of Winfield Road to 
traffic. 

C. REVISION IN PRICE: 

NEGOTIATED PRICE: 

ADDITION: 

1. Extra Cost of Overtime Work 1 L.S. @ $40,960.45/L.S. 
on Winfield Road 

$40,960.45 

TOT AL $40,960.45 



/ 

SHEET20F3 

CHANGE ORDER NO. 39 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making the final 
completion date July 09, 2003. 

2. Any additional work to be performed under this Change Order shall be carried out 
in compliance with the specifications included in the preceding Description of 
Changes Involved, with the Supplemental Contract Drawings designated as West 
Transmission Main, and under the provisions of the Original Contract, including 
compliance with applicable Equipment Specifications, General Specifications, and 
Project Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the contractor 
from strict compliance with the guarantee provisions of the Original Contract, 
particularly those pertaining to performance and operation of equipment. 

4. The Contractor expressly agrees he will place under coverage of his Performance and 
Payment Bonds and Contractor's Insurance all work covered by this Change Order. 
The Contractor will furnish to the Owner evidence of increased coverage of his 
Performance and Payment Bonds for the accrued value of all Change Orders which 
exceeds the Original Contract Price by twenty percent (20%). 



SHEET30F3 

CHANGE ORDER NO. 39 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

t 1. 

2. 

3. 

4. 

5. 

Amount of Original Contract 

Net change due to 
previous Change Orders 
No.1 to 38 

Amount of Contract, not including 
this Change Order 

Addition to Contract 
due to this Change Order 

Amount of Contract including this 
Change Order 

RECOM~ENDED FOR ACCEPTANCE: 
For Alvord, Burdick, & Howson 

Consulting Engineers 

ACCEPTED BY CONTRACTOR: Rossi Contractors 

$17.476.112.15 

$ 555.443.25 

$18,031.555.40 

$40,960.45 

$18,072.515.85 

( ~--( 5""-0 3 ) 
Date 

BY:_f---"-I!L~J=------L-b __ · ___ ( 5- I 5" - O~) 
I Signature of Date 

Authorized Representative 

DUPAGE WATER COMMISSION: 

BY: __________________________________ (~---------) 

James 1. Holzwart 
General Manager 

Date 



CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT NAME: West Transmission Main CHANGE ORDER NO. 40 

l. __ LOCj\TION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2 

CONTRACTOR: Rossi Contractors DATE: April 29, 2003 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1. Extra cost of installing additional 124 feet of electrical duct bank for 
bringing power from a new COMED utility pole to the electrical enclosure 
for ROV 4 and 5. 

B. REASON FOR CHANGE: 

1. The Contract drawings required to bring electrical power from an existing 
COMED utility pole located approximately 30 feet northeast from the 
electrical enclosure for ROV 4 and 5. However, COMED changed the 
location for the power drop to a new utility pole located approximately 154 
feet north of the electrical enclosure to provide power for ROV 4 and 5. 
Therefore, the Contractor had to install additional 124 feet of electrical duct 
bank, beyond the original scope of work, for ROV 4 and 5. 

C. REVISION IN PRICE: 

NEGOTIATED PRICE: 

ADDITION: 

1. 124 feet of Electrical Duct 
Bank for ROV 4 and 5. 

1 L.S. @ $ 13,429.961L.S. $13.429.96 

TOTAL $13,429.96 



I 

SHEET20F3 

CHANGE ORDER NO. 40 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making the final 
completion date July 09, 2003. 

2. Any additional work to be performed under this Change Order shall be carried out 
in compliance with the specifications included in the preceding Description of 
Changes Involved, with the Supplemental Contract Drawings designated as West 
Transmission Main, and under the provisions of the Original Contract, including 
compliance with applicable Equipment Specifications, General Specifications, and 
Project Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the contractor 
from strict compliance with the guarantee provisions of the Original Contract, 
particularly those pertaining to performance and operation of equipment. 

4. The Contractor expressly agrees he will place under coverage of his Performance and 
Payment Bonds and Contractor's Insurance all work covered by this Change Order. 
The Contractor will furnish to the Owner evidence of increased coverage of his 
Performance and Payment Bonds for the accrued value of all Change Orders which 
exceeds the Original Contract Price by twenty percent (20%). 



SHEET30F3 

CHANGE ORDER NO. 40 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

j 1. 

2. 

3. 

4. 

5. 

Amount of Original Contract 

Net change due to 
previous Change Orders 
No.1 to 39 

Amount of Contract, not including 
this Change Order 

Addition to Contract 
due to this Change Order 

Amount of Contract including this 
Change Order 

RECOMMENDED FORACCEPTANCE:~ 
For Alvord, Burdick, & Howson 

Consulting Engineers 

ACCEPTED BY CONTRACTOR: Rossi Contractors 

$17.476.112.15 

$ 596.403.70 

$18,072,515.85 

$13.429.96 

$18,085,945.81 

( 5- 15-:-0 3) 
Date 

BY: /!LJ L· ( s- /S - 03 ) 
Signature of Date 

Authorized Representative 

DUP AGE WATER COMMISSION: 

BY: ________________ ...l,.( _____ ) 

James 1. Holzwart 
General Manager 

Date 



 
 

CHANGE ORDER 

DUPAGE WATER COMMISSION SHEET    1    OF    3    

PROJECT NAME: Southwest Transmission Main CHANGE ORDER NO. 29 

LOCATION: Butterfield Road CONTRACT NO. TSW-3/98 

CONTRACTOR: John Neri Construction Company, Inc. DATE:  June 12, 2003 

I. A. DESCRIPTION OF CHANGES INVOLVED: 
 

As provided in the Settlement Agreement dated as of November 15, 2002, 
between the Commission and Contractor and approved by Commission 
Resolution No. R-45-02 (the “Settlement Agreement”): 
 
1. All Work under the Contract except for (a) the remotely-operated 

valve installed by Contractor at Winfield and Butterfield Roads and 
(b) the submission of all contractually required documentation (the 
“Phase I Work”) shall be finally accepted. 

 
2. All guaranty and warranty correction periods under the Contract for 

the Phase I Work shall commence. 
 

3. No liquidated damages shall be assessed pursuant to 
Subsection 6.6C of the General Conditions of Contract in 
connection with the repair and replacement of the remotely-
operated valve installed by Contractor at Winfield and Butterfield 
Roads. 

 
4. No shop drawings, as-built drawings, warranties, or final waiver of 

liens from the original valve supplier, Atwood & Morrill Co., Inc., 
shall be required to be submitted by Contractor.  

 
 

B. REASON FOR CHANGE: 
 

Required by the Settlement Agreement. 
 
 

C. REVISION IN CONTRACT PRICE: 
 

None 
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II. CHANGE ORDER CONDITIONS: 

1. The repair and replacement of the remotely-operated valve installed by 
Contractor at Winfield and Butterfield Roads shall be provided, performed, 
and completed in full compliance with, and as required by or pursuant to, 
the Contract, including any Specifications and Contract Drawings for Work 
of the same type, and as specified in the preceding “Description of 
Changes Involved” and the Settlement Agreement. 

2. Unless otherwise provided herein, Contractor shall not be relieved from 
strict compliance with the guaranty and warranty provisions of the 
Contract. 
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III. ADJUSTMENTS IN CONTRACT PRICE: 

1. Original Contract Price $ 9,982,815.00                            

2. Net (addition) (reduction) due 
to all previous Change Orders 
Nos. 1 through 28 $ 912,773.60                                 

3. Contract Price, not including 
this Change Order $ 10,895,588.60                            

4. (Addition) (Reduction) to Contract 
Price due to this Change Order $ 0                                                 

5. Contract Price including this 
Change Order  $ 10,895,588.60                            

RECOMMENDED FOR ACCEPTANCE: 

CONSULTING ENGINEERS: Alvord, Burdick & Howson, L.L.C.                       

By:                                                          (                ) 
Signature of Authorized Date 
Representative 

ACCEPTED: 

CONTRACTOR: John Neri Construction Company, Inc.               

By:                                                          (                ) 
Signature of Authorized Date 
Representative 

DUPAGE WATER COMMISSION: 

By:                                                          (                ) 
Signature of Authorized Date 
Representative 
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OU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR (BOV-1) 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. Ill.INOIS 60164 

ORIGINAL 
CONTRACT 

" ITEM QUANTITY 

CONTRACT SUB-TOTAlS 

RETENTION 10.00% 

CONTRACT TOTAlS 

EOUCTSIBONUS 

1X EXCESS ENGINEERING C~ 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

UNIT 

HRS. 

UNIT 
PRICE 

(6(1.00) 

ORIGINAL 
CONTRACT 

PRICE 

$7.812.435.00 

At.ENIlEll 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

$7.651.102.20 

$7,10280 

-207% 

CURRENT TODATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

$2,459.921.97 $2.200,388.65 

($245,99220) ($220,038.87) 

$2,213,929.77 $1,980,331.79 

237.50 ($14,250.00) 213.00 ($12.780.00) 

$2.199,879.77 $1,987,551.79 

PAYMENT" 10 

DATE 05131103 

ACCOUNT" AMOUNT 
WF-6531 $259,553.31 
WF-352O ($25,1155.33) 
WF-3530 ($1,470.00) 

, 
I 

THIS PAYMENT \ CONTRACT BALANCE 
QUANTITY EXTENSION ~ANTITY EXTENSION 

$259,553.31 $5,191,180.23 

($25,955.33) $245,99220 

$233,597.98 $5,437,1n.43 

24.50 ($1,470.00) 

$232,127.98 

ENGINEERING 

.,. CCOUNTING 
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ROSSI CONlRACTORS ACCOUNTN AMOUNT 

201 WEST LAKE STREET WF-e631 $259,553.31 

NORTHLAKE. IUJNOIS 60164 WF-3520 ($25,955.33) 
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ORIGINAL ORIGINAL AMENDED AMENDED 
, 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT \ CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSlo\I QUANTITY EXTENSION 

1 Valw81 100% I..urr!>Slm SO,OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO'- 100% SO.OO 

2 ValwN2 100% I..urr!>Slm $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% SO.OO 0% SO.OO 

3 Valw83 100% Lu,...,Slm SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0'4 SO.OO 100% SO.OO 

4 Valwl4 100% Lu,...,Slm SO.OO SO,OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 

5 Valw85 100% I..urr!>Slm SO.OO SO.OO 100% SO.OO 0% SO,OO 0% SO.OO 0% SO.OO 100% SO.OO 

Valwle 100% Lu,...,Slm $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% SO.OO 0% SO.OO 0% SO.OO 

Valw87 100% I..urr!>Slm SO.OO SO.OO 100% SO.OO 0% SO.OO 0% $0.00 0% $0.00 100% SO.OO 

ValwlS 100% I..urr!>Slm SO.OO SO,OO 100% $0.00 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 

Valwlll 100% I..urr!>&m SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% $0.00 

10 Valw810 100% I..urr!>&m $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% SO.OO 0% SO.OO 

11 Valw811 100% I..urr!>&m SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% $0.00 

12 Valw812 100% I..urr!>&m $18,200.00 $16.200.00 0% SO.OO 0% SO.OO 0% SO.OO 0% $0.00 0% SO.OO 

13 Valw813 100% I..urr!>&m $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% SO.OO 

14 Valw814 100% Lu,...,Slm $49,600.00 $49,600.00 100% $49,600.00 100% $49,600,00 100'4 $49,600.00 0% SO.OO 0% $0.00 

15 Valw815 100% I..ufT'IlSlm $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% SO.OO 

16 V ..... 816 100'4 Lu,...,&m $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0''; SO.OO 0% SO.OO 

17 V ..... 817 100% Lu,...,SIrn SO.OO SO,OO 100% SO.OO 0% $0.00 0'4 SO.OO 0% SO.OO 100% SO.OO 

18 V"'" 118 100% I..urr!>&m $49,400.00 $49,400.00 100% $49,400.00 0% SO,OO 0% SO.OO 0% SO.OO 100% $49,400.00 

19 V ..... 819 100% Lu,...,&m SO.OO SO.OO 100% SO.OO 0'4 $0.00 0% $0.00 0% $0.00 100% SO.OO 

20 valwm 100% Lu,...,&m $13,900.00 $13,900.00 100% $13,900.00 0% $0.00 0% SO.OO 0% $0.00 100% $13,900.00 

21 ValwN21 100% Lu,...,&m $19,600.00 $19,600.00 100% $19,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $19.600.00 

22 V ..... N22 100% Lu,...,&m SO.OO SO,OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 

23 Valw823 100% Lu,...,&m SO.OO SO.OO 100% SO.OO 0% $0.00 0'4 SO.OO 0% $0.00 100% $0.00 

24 ValwN24 100% I..urr!> SIrn $11,800.00 $11,800.00 100% $11,800.00 0% SO.OO 0% SO.OO 0% $0.00 100% $11,800.00 

25 valwm 100% Lu,...,&m $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18,700.00 0% SO.OO 0% $0.00 

26 V ..... N26 100% Lu,...,Slm $19,400.00 $19,400.00 100% $19,400.00 0% SO.OO 0% $0.00 0% SO.OO 100% $19,400.00 

27 V ..... N27 100% Lu,...,&m $15,700.00 $15,700.00 100% $15,700.00 100% $15,700,00 100% $15,700.00 0% $0.00 0% SO.OO 

28 V ..... N28 100% Lu,...,Slm $16,900.00 $16,900.00 100% $16,900.00 100% $16,900,00 100% $16,900.00 0% SO.OO 0% SO.OO 

29 valwm 100% Lu,...,&m $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 

30 valwm 100% Lu,...,&m $14,800.00 $14,800.00 100% $14,800.00 100'4 $14.800.00 100% $14,800.00 0% SO.OO 0% SO.OO 

31 Valw831 100% I..urr!>&m $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% SO.OO 0% SO.OO 

32 Valw832 100% Lu,...,&m $11,800.00 $11,800.00 100% $11,800.00 100% $11,800,00 100'4 $11,800.00 0% $0.00 0% SO.OO 

33 vaI ... m 100% Lu,...,&m $68,600.00 $68,600.00 100% $68,600.00 100% $68,600.00 100% $68,600.00 0% SO.OO 0% SO.OO 

34 ValwN34 100% Lu,...,&m $16,400.00 $16,400.00 100% $16,400.00 100% $11l.4OO.00 100% $16,400.00 0% SO.OO 0% SO.OO 

35 valwm 100% Lu,...,&m $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% SO.OO 0% SO.OO 

36 
V ..... _ 

100% Lu,...,&m $51,700.00 $51,700.00 100% $51,700.00 0% SO.OO 0% $0.00 0% $0.00 100% $51,700.00 

37 v ..... m 100% Lu,...,&m $59,500.00 $59,500.00 100% $59,500.00 100'4 $59.500.00 , 100% $69,500.00 0% $0.00 0% $0.00 

38 
V ..... _ 

100% Lu,...,&m $19,500.00 $19,500.00 100'4 $19,500.00 100'4 $19,500.00 100% $19,500.00 0% $0.00 0% SO.OO 

39 V ..... 839 100% Lu,...,&m $15,500.00 $15,500.00 100% $15,500.00 100% $15,500,00 100% $15,500.00 0'4 SO.OO 0% SO.OO 

40 ValwMO 100% Lu,...,&m $16,000,00 $16,000.00 100'4 $16,000,00 100''; $16,000,00 100% $16,000.00 0% SO.OO 0% SO.OO 

41 ValwMl 100% Lu,...,&m $18,600,00 $18,600.00 100% $18,600,00 100% $18,600,00 100% $18,600.00 0% SO.OO 0% SO.OO 

42 Valw142 100'4 Lu,...,&m $47,600,00 $47,600.00 100% $47,600,00 100% $47,600.00 100% $47,600.00 0% SO.OO 0% SO.OO 

43 Valw843 100% Lu,...,&m $16,200,00 $16,200.00 100% $16,200.00 100% $16,200,00 100% $16,200.00 0% SO.OO 0% SO.OO 

44 Valw844 100% Lu,...,Slm $48,800,00 $48,800.00 100''; $48,800:00 100% $48,800,00 100% $48,800.00 0% SO.OO 0% SO.OO 

45 Valw845 100% Lu,...,Slm $48,500.00 $48,500,00 100'" $48.500.00 100% $48,500.00 100% $48.500.00 0% SO.OO 0% SO.OO 

46 Valw146 100% Lu,...,Slm $49,300.00 $49.300.00 100% $4pOO.OO 100'" $49,300,00 100'4 $49.300,00 0% SO.OO 0% SO.OO 

47 V ..... 147 100% Lu,...,&m $13,100.00 $13.100.00 100% $13,100,00 100% $13,100.00 100'4 $13,100.00 0% SO,OO 0% SO.OO 

48 VaIw_ 100% Lu,...,Slm $15,600.00 $15,600.00 100% $15,600,00 100% $15.600.00 100'" $15,600.00 0% SO.OO 0% SO.OO 

49 Valw149 100% Lu,...,&m $49,500,00 $49,500.00 100% $49,500,00 0% SO.OO 0% SO.OO 0% SO.OO 100% $49,500.00 

50 Valw850 100% Lu,...,&m $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800,00 0% SO.OO 0% SO.OO 

51 Valw851 100% Lu,...,&m $11.300.00 $11,300.00 100'" $11,300.00 100% $11,300,00 100% $11,300.00 0% SO.OO 0% $0.00 

52 Valw852 100% I..urr!>Slm $11,600.00 $11,600,00 100% $11,600.00 100% $11,600,00 100% $11,600.00 0% SO.OO 0% SO.OO 

53 Val ... 853 100% I..urr!>&m $11,400.00 $11,400,00 100% $11,400,00 100% $11,400.00 100% $11,400.00 0% SO.OO 0% SO.OO 

54 Valw854 100% Lu,...,Slm $19,300,00 $19,300.00 100% $19,300.00 100% $19,300,00 100% $19,300.00 0% $0.00 0% SO.OO 

55 V ..... N55 100% Lu,...,&m $13,800.00 $13,800.00 100% $13,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $13,800.00 

58 Valw856 100% Lu,...,&m $11.800.00 $11,800.00 100% $11,800.00 100% $11,800,00 100% $11.800,00 0% SO.OO 0% SO.OO 

57 Val ... 857 100% Lu,...,Slm $11,800.00 $11,800.00 100% $11,800,00 100% $11.800.00 100'4 $11,800.00 0% SO.OO 0% SO.OO 

58 V ..... 858 100% Lu,...,&m $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500,00 0% SO,OO 0% SO.OO 

59 Valw859 100% Lu,...,&m $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% SO.OO 0% SO.OO 

60 V ..... leO 100% I..urr!>SIrn $11,700.00 $11,700.00 100% $11,700.00 100% $11.700.00 100% $11,700,00 0'4 SO.OO 0% SO.OO 

61 V ..... leI 100% Lu,...,&m $11,600.00 $11,600.00 100% $11,600.00 100'4 $11,600.00 100% $11,600.00 0% SO.OO 0% SO.OO 

62 V ..... 1e2 100% I..urr!>&m $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 

63 Val ... 163 100% Lu,...,&m $15,500.00 $15.500.00 100% $15,500.00 100'" $15,500,00 100''; $15,500.00 0'" SO.OO 0% SO.OO 

64 VaIw_ 100% I..urr!>&m $26,600.00 $26.600.00 100% $26,600,00 100''; $26,600.00 100'4 $26,600,00 0'4 SO.OO 0% SO.OO 

65 Valw165 100% I..urr!>&m $11,800,00 $11,800.00 100% $11,800,00 100% $11,800.00 100% $11,800,00 0% SO.OO 0% SO,OO 

66 Valw866 100% Lu,...,&m $19.100.00 $19,100.00 100% $19.100.00 100% $19.100.00 100% $19,100.00 0% SO.OO 0% SO.OO 

67 Val ... 167 100% Lu,...,&m $67.900.00 $67.900,00 100% $67,900.00 100% $67,900.00 100% $67,900.00 0% SO.OO 0% SO.OO 

68 VaI ... 1e8 100% I..urr!>&m $16.500.00 $16,500.00 100'" $16.500.00 100''; $16,500.00 100% $16,500.00 0% SO.OO 0% SO,OO 

69 Valw169 100% I..urr!>&m $16.200.00 $16,200.00 100% $16,200.00 100'4 $16,200.00 100% $16,200.00 0% SO.OO 0% SO.OO 

70 Val ... 870 100% I..urr!>&m $16,200.00 $16,200.00 100% $16,200,00 100% $16,200.00 100% $16.200.00 0''; $0.00 0% SO.OO 

71 Valw871 100% I..urr!>&m $18.500,00 $18,500.00 100'4 $18,500.00 100% $18,500,00 100'4 $18,500.00 0% $0.00 0% SO.OO 

n Valw872 100% I..urr!>&m $18.600,00 $18,600,00 100% $18.600.00 100'1. $18.600.00 100% $18,600.00 0% SO.OO 0% SO,OO 

73 Valw873 100% 1..ufT'Il&m $18,500,00 $18,500,00 100''; $18,500,00 100% $18.500.00 100'4 $18.500.00 0% SO.OO 0% SO.OO 

74 ValwtJ74 100% 1..ufT'Il&m $16,100.00 $16.100,00 100% $16.100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,100.00 

75 Valw875 100% I..ufT'Il SIrn SO.OO SO.OO 100''; SO.OO 0'4 SO,OO 0'4 SO,OO 0% SO.OO 100% SO.OO 

76 ValveK76 100% Lun1> SIrn $12,600.00 $12,600.00 100% $12.600.00 0'4 SO,OO 0'4 SO.OO 0% SO.OO 100'4 $12.600,00 
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77 Val"" 177 100-;, Lurrp Strn $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,500.00 
78 VaiW178 100'4 LurrpSLm SO.OO SO.OO 100% SO.OO 0'4 SO.OO 0% SO.OO 0% SO.OO 100'10 SO.OO 
79 VaiW879 100-/. LurrpSLm $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100'10 $16,500.00 
80 VaiW880 100% Lurrp Strn $19,400.00 $19,400.00 100% $19,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $19,400.00 
81 VaiW881 100% Lurrp Strn $16,300.00 $16,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,300.00 
52 VaiW882 100'10 Lurrp Strn $19,100.00 $19,100.00 100% $19,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $19,100.00 
83 Vol"" 883 100'10 Lurrp Strn $14,300.00 $14,300.00 100% $14,300.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $14,300.00 
84 Vol"" 884 100% Lurrp Strn $16,000.00 $16,000.00 100% $16.000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,000.00 
85 Vol"" 885 100% Lurrp SLm $16,300.00 $16,300.00 100% $16.300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,300.00 
86 V_886 100% Lurrp SLm $16,500.00 $16,500.00 100% $16.500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,500.00 
87 VaiW887 100'1. Lurrp SLm $11,300.00 $11,300.00 100'10 $11,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,300.00 
88 V_8M 100% Lurrp SLm SO.OO SO.OO 100'10 SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
89 

V __ 

100% Lurrp SLm $15,100.00 $15,100.00 100% $15,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,100.00 
90 VaiW890 100% LurrpSLm $12,200.00 $12,200.00 100% $12,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,200.00 
91 V_891 100'10 Lurrp Strn $11,200.00 $11,200.00 100% $11,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,200.00 
92 VaiW892 100'10 LurrpSLm $11,500.00 $11,500.00 100% $11.500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,500.00 
93 V_893 100'10 Lurrp SLm SO.OO SO.OO 100% SO.OO 0%. SO.OO 0% SO.OO 0'10 SO.OO 100% SO.OO 
94 V_894 100% Lurrp SLm $11,900.00 $11,900.00 100% $11,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,900.00 
95 V_895 100'10 Lurrp SLm $16,000.00 $16,000.00 100% $16,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,000.00 
96 V_896 100'10 Lurrp SLm $16,800.00 $16,800.00 100% $18,800.00 ,'0% SO.OO 0% SO.OO 0% SO.OO 100'10 $16,800.00 
97 V_897 100'10 Lurrp SLm $16,300.00 $16,300.00 100% $16.300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $18,300.00 
98 Vol"" 898 100'10 Lurrp SLm $16,400.00 $16,400.00 100% $16.400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16.400.00 
99 V_899 100'1. Lurrp SLm $70,400.00 $70.400.00 100% $70,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $70,400,00 

100 Vol"" 11100 10CW. Lurrp SLm $15,000.00 $15,000.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
101 Vol"" 11101 100'10 Lurrp Strn $50,500.00 $50,500.00 0% SO.OO 0% SO.OO 0% SO.OO 0'10 SO.OO 0'10 SO.OO 
102 VaiWlI102 100'1. Lurrp Strn $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 0% SO.OO 0% SO.OO 
103 V_II103 100% Lurrp SLm $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 0% SO.OO 0% SO.OO 
104 V_II104 100% Lurrp Strn SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
105 V_II105 100'10 Lurrp Strn SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
106 V_II106 100% Lurrp SLm $16,700.00 $16,700.00 100'10 $16.700.00 100% $16,700.00 100% $16,700.00 0% SO.OO 0% SO.OO 
107 V_Il07 100'10 Lurrp SLm $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% SO.OO 0% SO.OO 
108 Vol"" 1108 100% LurrpSLm $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 100% $70,700.00 0% SO.OO 0% SO.OO 
109 Vol"" 11109 100% Lurrp SLm $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 0% SO.OO 0% SO.OO 
110 V_Ill0 100% Lurrp SLm $27,300.00 $27,300.00 100% $27,300.00 100% $27,300.00 100% $27,300.00 0% SO.OO 0% SO.OO 
111 V_1I111 100% Lurrp SLm $17,600.00 $17,600.00 100% $17,600.00 100% $17,600.00 70% $12,320.00 30% $5,280.00 0% SO.OO 
112 V_1I112 100% Lurrp SLm SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
113 Vol"" 11113 100% Lurrp Strn SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
114 V_1I114 100% Lurrp SLm SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
115 V_1I115 100% Lurrp SLm SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
116 V_.116 100'10 Lurrp Strn $19,400.00 $19,400.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
117 Vol"" 11117 100% Lurrp Strn $17,700.00 $17,700.00 100% $17.700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $17,700.00 

118 Vol"" 1118 100'10 l.un1> Strn $16,200.00 $16.200.00 100% $16,200.00 100% $16,200.00 100% $18.200.00 0% SO.OO 0% SO.OO 
119 Vol"" 1119 100% LurrpSLm $12,100.00 $12,100.00 100% $12,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,100.00 

120 V_1I12O 100% Lurrp SLm $24,500.00 $24,500.00 100% $24,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $24,500.00 
121 V_II121 100% Lurrp SLm $28,000.00 $28,000.00 100% $28.000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $28.000.00 
122 V_8122 100% Lurrp SLm $28,700.00 $26,700.00 1(1(1% $26,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $26,700.00 

123 Voiw8123 100'10 LurrpSLm $11,700.00 $11,700.00 0% SO.OO 0% SO.OO 0% SO.OO 0'10 SO.OO 0% SO.OO 
124 Vol"" 8124 100'10 Lurrp SLm $12,100.00 $12,100.00 100% $12,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100'1. $12,100.00 

125 Vol"" 8125 100'10 Lurrp SLm $13,500.00 $13,500.00 100% $13,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $13,500.00 

126 Vol"" 11126 100'/. Lurrp SLm $11,800.00 $11,800.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
127 V_II127 100% Lurrp SLm $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,500.00 

128 V_8128 100% Lurrp SLm $15,100.00 $15,100.00 100% $15,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,100.00 

129 Voiwll129 100% Lurrp SLm $16,700.00 $16,700.00 100% $16,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,700.00 

130 V_II130 100% Lurrp SLm $12,300.00 $12,300.00 100% $12,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,300.00 

131 V_1I131 100% Lurrp SLm $16,400.00 $16,400.00 100% $18,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16.400.00 

132 V_ll32 100'10 Lurrp SLm $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $18,500.00 

133 Vol"" 1133 100'1. Lurrp Strn $12,900.00 $12,900.00 100% $12,_.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,900.00 

134 V_8134 100'1. Lurrp SLm $12,_.00 $12,900.00 100% $12,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,900.00 

135 Voiwll135 100'10 Lurrp SLm $12,700.00 $12,700.00 100% $12,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,700.00 

136 VoI",,'l36 100'10 Lurrp SLm $12,100.00 $12,100.00 100% $12,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,100.00 

137 V_II137 100% LurrpSLm $15,900.00 $15,_.00 100% $15,_.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,_.00 

138 Vol"" 11138 100'10 Lurrp SLm $11,800.00 $11,800.00 100% $11,800.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $11,800.00 

139 Voiw'l39 100'10 l.un1> SLm $16,200.00 $16.200.00 100% $16,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $18,200.00 

140 V_#I4Q 100'/. Lurrp SLm $16.500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,500.00 

141 Vol"" 11141 100% Lurrp SLm $14,300.00 $14,300.00 100% $14,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $14,300.00 

142 VoI",,'I42 100% Lurrp SLm $15.500.00 $15.500.00 100% $15,500.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $15,500.00 

143 V_II143 100'10 l.un1> SLm $16,400.00 $16,400.00 100% $18,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,400.00 

144 VoI",,'I44 100% Lurrp SLm $49,_.00 $49,900.00 100% $49,_.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $49,_.00 

145 V_.I45 100% l.un1' SLm $14.500.00 $14.500.00 100% $14,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $14,500.00 

146 Vol"" 8146 100% l.un1> SLm $17.000.00 $17.000.00 100% $17,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $17,000.00 

147 VoI"".147 100% l.un1> SUm $56.300.00 $56.300.00 100% $56,300.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $56,300.00 

148 VoI"",I48 100% l.un1> SUm $16.500.00 $16.500.00 100% $16.500.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $16,500.00 

149 Vol"" 8149 100% l.un1> SUm $12,100.00 $12,100.00 100% $12,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $12,100.00 

150 VoIve'l50 100% l.un1> SUm $11.900.00 $11.900.00 100'10 $11,_.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $11,900.00 

151 Vol"" '151 100% l.un1> SUm $14.800.00 $14.800.00 100% $14.800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $14,800.00 

152 Valve '152 100'10 l.un1> SUm $16.700.00 $16.700.00 100% $16,700.00 0'10 SO.OO 0% SO.OO 0% SO.OO 100'10 $16,700.00 
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BLOW OFF VI>J..VE REPAIR (BOV-l) DATE 05131/03 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 WEST LAKE STREET \/W-e631 $259,553.31 

NORTHLAKE, 1ll.INOIS 60164 \/W-352O ($25,955.33) 
\/W-3530 (51,470.00) 

ORIGINI>J.. ORIGINIU. AMENDED AMENDED 
, 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT I CONTRACT BI>J..ANCE 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSlor( QUANTITY EXTENSION 

153 Valve.l53 100% lJJlT'I'S\m 512,700.00 512,700.00 100% $12,700.00 0' .. SO.OO 0% SO.OO 0% SO.OO '-c .. 100% $12,700.00 

154 Valve 11154 100% lJJlT'I'S\m $12,400.00 $12,400.00 100% $12,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,400.00 

155 Valve .155 100% lJJlT'I'S\m $16,700.00 $16.700.00 1000.- $16,700.00 00.- SO.OO 0% SO.OO 0% SO.OO 100% $16,700.00 

156 Valve #156 100% lJJlT'I'S\m SO.OO SO.OO 100% SO.OO O'h SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
157 Valve .157 100'h lJJlT'I'S\m $14,500.00 $14,500.00 100% $14,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $14,500.00 

158 Valve #158 100% lJJlT'I'S\m $15,100.00 $15,100.00 100'h $15,100.00 0% SO.OO 0\1 SO.OO 0\1 SO.OO 100\1 $15,100.00 

159 Valve #159 100% lJJlT'I'S\m $15,300.00 $15,300.00 100% $15,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100\1 $15,300.00 

160 Valve 11160 100% lJJlT'I'S\m $15,400.00 $15.400.00 100% $15.400.00 0% SO.OO 0% SO.OO 0% SO.OO 100\1 $15,400.00 

161 Valvo .161 100% lJJIT'!'S\m $17,800.00 $17,800.00 100% $17,800.00 0'" SO,OO 0% SO.OO 0'" SO.OO 100% $17,800.00 

162 Valve .162 100% lJJlT'I'S\m $16,500.00 $16,500.00 100% $16,500,00 100% $16,500.00 100\1 $16,500.00 0% SO.OO 0\1 SO.OO 
163 Valve 11163 100% lJJIT'!'S\m $17,200.00 $17,200.00 100\1 $17,200.00 0% SO.OO 0% SO.OO 0% SO,OO 100\1 $17,200.00 

164 Valve .164 100% lJJlT'I'S\m $12,500.00 $12,500.00 100% $12,500,00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,500.00 

165 Valve .165 100% lJJlT'I'S\m $11,900.00 $11,900.00 100\1 $11,900.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100% $11,900.00 

166 Valve .166 100% lJJlT'I'S\m $15,800.00 $15,800.00 100' .. $15,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100\1 $15,800.00 

167 Valve 11167 100% lJJlT'I'S\m $15,300.00 $15,300.00 100% $15.300.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100% $15,300.00 

168 Valve 11168 100% lJJlT'I'S\m $16,400.00 $16,400.00 100'h $16,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100''\ $16,400.00 

169 Valve 11169 100% lJJlT'I'S\m $17,700.00 $17.700.00 100% $17,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100'h 517,700.00 

170 Valve .170 100% lJJlT'I'S\m $15.800.00 $15,800.00 100% $15,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100\1 $15,800.00 

171 Valve.171 100% lJJlT'I'S\m $18,400.00 $18,400.00 100',\ $18,400.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100% $18,400.00 

172 VaIve.l72 100% lJJlT'I'S\m $15,900.00 $15,900.00 100% $15,900,00 0% SO.OO 0% SO.OO 0% SO.OO 100\1 $15,900.00 

173 VaI ..... I73 100% lJJlT'I'S\m $16,300.00 $16,300.00 100'" $16,300.00 0% SO.OO 0% SO.OO 0% SO,OO 1000.- $16,300.00 

174 Valve 11174 100% lJJlT'I'S\m $17,700.00 $17,700.00 100% $17,700.00 0% SO.OO 0% SO.OO 0''\ SO,OO 100% $17,700.00 

175 Valve '175 100% lJJlT'I'S\m $18,200.00 $18,200.00 100% $18,200.00 0'" SO.OO 0% SO.OO 0% SO,OO 100% $18,200,00 

176 Valwll176 100% lJJlT'I'S\m $16,900.00 $16,900,00 100% $16,900,00 0''\ SO,OO 0% SO.OO 0% SO,OO 100% $16,900.00 

177 Valve 11177 100% lJJIT'!'S\m $17,700.00 $17,700.00 100% $17,700.00 0' .. SO.OO 0% SO.OO 0% SO.OO 100\1 $17,700.00 

178 Valve #178 100% lJJlT'I'S\m $16,800.00 $16,800.00 100% $16.800.00 0% SO.OO 0% SO.OO 0% SO.OO 1000.- $16,800.00 

179 Valve .179 100% lJJlT'I'S\m $16,800.00 $16,800.00 100% $16,800.00 00.- SO.OO 0% SO.OO 0% SO.OO 1000.- $16,800.00 

180 Valve 11180 100'" lJJlT'I'S\m $48,400.00 $48,400.00 100\1 $48,400.00 0'" SO.OO 0% SO.OO 0% SO.OO 1000.- $48,400.00 

181 Valve #181 100% lJJlT'I'S\m $12,800.00 $12,800.00 100% $12,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100\1 $12,800.00 

182 Valve 11182 100% lJJlT'I'S\m $11,800.00 $11,800.00 100% $11,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,800.00 

183 Valve 11183 100% lJJlT'I'S\m $16,300.00 $16,300.00 1_. $16,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $18,300.00 

184 Valve.l84 100% lJJlT'I'S\m $12,600.00 $12,600.00 100% $12,600.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100% $12,600.00 

185 Valve 11185 100% lJJlT'I'S\m $13,500.00 $13,500.00 100''\ $13,500.00 0'4 SO.OO 0% SO.OO 0% SO.OO 100% $13.500.00 

186 Valve #166 100% lJJlT'I'S\m $12,600.00 $12,600.00 100'h $12,600.00 0'" SO.OO 0% SO.OO 0% SO.OO 100'" $12,600.00 

187 Valve 11187 100% lJJIT'!'S\m $12,400.00 $12,400.00 100''\ $12,400.00 O'h SO.OO 0% SO.OO 0% SO.OO 100% $12,400.00 

188 VaIve.l88 100% lJJIT'!'S\m $14,900.00 $14,900.00 100% $14,900.00 O'h SO.OO 0% SO.OO 0% SO.OO 100\1 $14,900.00 

189 Valve .189 100% lJJIT'!'S\m $16,400.00 $16,400.00 100'h $16,400.00 0% SO.OO , 0% SO.OO O'h SO.OO 100\1 $16,400.00 

190 Valve #190 100% lJJlT'I'S\m $16,400.00 $16,400.00 100''\ $16,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,400.00 

191 Valve .191 100'h lJJlT'I'S\m $15,600.00 $15,600.00 100\1 $15.600.00 0' .. SO.OO 0% SO.OO 0% SO.OO 100% $15,600.00 

192 Valve .192 100% lJJlT'I'S\m $15,100.00 $15,100.00 100% $15,100.00 O'h SO.OO 0% SO.OO 0% SO.OO 100\1 $15,100.00 

193 VaIve.l93 100% lJJlT'I'S\m $16,500.00 $16,500.00 100' .. $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100'" $16.500.00 

194 VaIve.l94 100% lJJlT'I'S\m $16,500.00 $16,500.00 100'h $16,500.00 0% SO.OO 0\1 SO.OO 0% SO.OO 100% $18,500.00 

195 Valve 11195 100% lJJlT'I'S\m $15,000.00 $15,000.00 100\1 $15,000.00 0% SO.OO 0\1 SO.OO 0% SO.OO 100% $15,000,00 

196 Valve'l96 100''\ lJJlT'I'S\m $15.100.00 $15,100.00 100% $15,100.00 0% SO.OO O'h SO.OO 0% SO.OO 100% $15,100.00 

197 Valve 11197 100% lJJlT'I'S\m $15,600.00 $15,600.00 100'h $15,600.00 O'h SO.OO 00.- SO.OO 0% SO.OO 100% $15,600.00 

198 Valve.l98 100% lJJlT'I'S\m $11,800.00 $11,800.00 100''\ $11>800.00 0',\ SO.OO 0% SO.OO 0% SO.OO 100\1 $11,800.00 

199 Valve .199 100% lJJlT'I'S\m 516,500.00 $16,500.00 100''\ $16,500.00 O'h SO.OO 0% SO.OO 0\1 SO.OO 100\1 516,500.00 

200 Valve #200 100% lJJlT'I'S\m 516,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0\1 SO.OO 100% 516,500.00 

201 Valve #201 100% lJJlT'I'S\m SO.OO SO.OO 100% SO.OO O'h SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
202 Valve #202 100% lJJlT'I'S\m $11.400.00 $11.400.00 100% $11,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,400.00 

203 Valve #203 100% lJJlT'I'S\m $16,000.00 $16,000.00 100' .. $16,000.00 0% SO.OO 0'4 SO.OO 0% SO.OO 100% $16,000.00 

204 Valve #204 100% lJJlT'I'S\m $17,700.00 $17,700.00 100% $17,700.00 00.- SO.OO 0% SO.OO 0% SO.OO 100% $17,700.00 

205 Valve #205 100% lJJlT'I'S\m $17,200.00 $17,200.00 100% $17,200.00 0% SO.OO 0% SO.OO O'h SO.OO 100% $17,200.00 

206 Valve #206 100% lJJlT'I'S\m $15,900.00 $15,900.00 100% $15,900.00 0% SO.OO 0% SO.OO O'h SO.OO 100\1 $15,900.00 

207 Valve #207 100% lJJlT'I'S\m $15.200.00 $15,200.00 100% $15,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,200.00 

208 Valve #208 100% lJJlT'I'S\m $15.700.00 $15,700.00 100% $15,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15.700.00 

209 Valve #209 100'4 lJJlT'I'S\m $17,200.00 $17.200.00 100'4 $17,200.00 O'h SO.OO 0% SO.OO 0% SO.OO 100% $17,200.00 

210 Valve #210 100% lJJlT'I'S\m 519,500.00 $19,500.00 100% $19,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $19,500.00 

211 Valve #211 100% lJJlT'I'S\m $16,000.00 $16,000.00 100% $16,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100\1 $16,000.00 

212 Valve #212 100% lJJlT'I'S\m $17,600.00 $17.600.00 100% $17,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $17,600.00 

213 Valve #213 100% lJJlT'I'S\m $16,400.00 $16,400.00 100% $16,400.00 O'h SO.OO 0\1 SO.OO 0% SO.OO 1000.- $16,400.00 

214 Valve #214 100'4 lJJlT'I'S\m $12,000.00 $12,000.00 100\1 $12,000.00 0% SO.OO 0% SO.OO 0\1 SO.OO 100\1 $12,000.00 

215 Valve .215 100% lJJlT'I'S\m $15,000.00 $15.000.00 100% $15,000.00 0''\ SO.OO 0'4 SO.OO 0% SO.OO 100% $15,000.00 

216 Valvo #216 100% lJJlT'I'S\m $15,800.00 $15.800.00 100''\ $15,800.00 0''\ SO.OO 0% SO.OO O'h SO.OO 100' .. 515,800.00 

217 Valve #217 100% lJJlT'I'S\m $16,300.00 $16,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,300.00 

218 Valve #218 100% lJJlT'I'S\m $26.200.00 $26,200.00 100% $26,200.00 0'1. SO.OO 0% SO.OO 0% SO.OO 100% $26,200.00 

219 Valvo #219 100% lJJlT'I'S\m $15.400.00 $15,400.00 100''\ $15,400.00 0';' SO.OO 0% SO.OO 0% SO.OO 100% 515,400.00 

220 Valve#22Q 100% lJJlT'I'S\m $18.000.00 $16,000.00 100'h $16,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 516,000.00 

221 Valve #221 100% lJJlT'I'S\m $15,400.00 $15,400.00 0% SO.OO 0% SO.OO 00.- SO.OO 0% SO.OO 0% SO.OO 
222 Valve #222 100% lJJlT'I'S\m $12,900.00 $12.900.00 100% $12,900.00 0% SO.OO 0% SO.OO O'h SO.OO 100% $12,900.00 

223 Valve #223 100% ~S\m $18,800.00 $16.800.00 100% $16,800.00 100''\ $16,800.00 100% $16,800.00 0'4 SO.OO 0% SO.OO 
224 Valve #224 100% ~S\m $25,400.00 $25,400.00 100''\ $25,400.00 0''\ SO.OO 0% SO.OO 0% SO.OO 1000.- $25,400.00 

225 Valvo #225 100% lJJIT'!'S\m $15,700.00 $15.700.00 100% $15,700.00 100';' $15.700.00 100% $15,700.00 O'h SO.OO 0''\ SO.OO 
226 Valve #226 100% lJJIT'!'S\m $25.200.00 $25.200.00 100% $25,200.00 100';' $25,200.00 100''\ $25.200.00 0% SO.OO 0';' SO.OO 
227 Val ..... 227 100% ~s..n $12,400.00 512.400.00 0';' SO.OO 0'1. SO.OO 0';' SO.OO 0% SO.OO 0'1. SO.OO 
228 Valve #228 100% lJJIT'!'SUrn $11.600.00 511,600.00 100'/. 511.600.00 0'1. SO.OO 0';' SO.OO 0% SO.OO 1000.- $11,600.00 



DU PAGE WATER COMMISSION PAYY:NTII 10 

BLOW OFF V/U..VE REPAIR (BOV-l) DATE 05/31103 

ROSSI CONTRACTORS ACCOUNT II AMOUNT 
201 WEST LAKE STREET WF-6631 $259,553.31 
NORTHLAKE, ILLINOIS 60164 WF-3520 ($25,955.33) 
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ORIGINAL ORIGINIU.. At.£NDED AMENDED \ 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYY:NT THIS PA YY:NT CONTRACT BIU..ANCE 

/I ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 'ooANTITY EXTENSION 

229 Valwll229 100% Lu"l'Sun $11,500.00 $11,500.00 100% $11,500.00 100'" $11.500.00 100% $11,500.00 0% SO.OO 0'" SO.OO 
230 Valw#230 100'" Lu"l'Sun SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
231 Valw#231 100% lu"l'Sun $16,000.00 $16,000.00 100% $16,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,000.00 
232 Valw#232 100'" lufTlI Sun $15,400.00 $15,400.00 100% $15.400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,400.00 
233 Valw#233 100'" Lu"l'Sun $14,900.00 $14,900.00 100% $14,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $14,900.00 
234 VoIve#234 100'" Lu"l'Sun $18,700.00 $18,700.00 100% $18,700.00 0% SO.OO 0% SO.OO 0'" SO.OO 100% $18,700.00 
235 VoIvell235 100% lufTlI Sun $25,500.00 $25,500.00 100% $25,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $25,500.00 
236 VoIvell235 100'" Lu"l'Sun $25,000.00 $25,000.00 100% $25.000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $25,000.00 
237 VoIvell237 100% lufTlI Sun $15,300.00 $15,300.00 100% $15,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,300.00 
238 VaIw#238 100% Lu"l'Sun $69,900.00 $69,900.00 100% $69,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $69,900.00 
239 VoIvell239 100% lufTlI Sun $50,200.00 $50,200.00 100% $50,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $50,200.00 
240 Valw#240 100% Lu"l'Sun $16,300.00 $16,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,300.00 
241 VoIve#241 100% Lu"l'Sun $15,800.00 $15.800.00 100% $15,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,800.00 
242 VoIve#242 100% Lu"l'Sun $16,400.00 $16,400.00 100% $16,400.00 0'" SO.OO 0% SO.OO 0% SO.OO 100% $16,400.00 
243 Valw#243 100% Lu"l'Sun $15,800.00 $15,800.00 100% $15,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,800.00 
244 VoIve#244 100% Lu"l'Sun SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0'" SO.OO 100% SO.OO 
245 Valw#245 100'" Lu"l'Sun SO.OO SO.OO 100% SO.OO 0%. SO.OO 0% SO.OO 0% SO.OO 100'" SO.OO 
246 VoIvell246 100% Lu"l'Sun $25.400.00 $25,400.00 100% $25,400.00 70% $17.780.00 0% SO.OO 70'" $17,780.00 30% $7,620.00 
247 Valw#247 100'" Lu"l'Sun $16,200.00 $16,200.00 100% $16,200.00 70% $11,340.00 0% SO.OO 70% $11,340.00 30% $4,860.00 
248 Valve #248 100'" Lu"l'Sun $16,900.00 $16,900.00 100% $16.900.00 _70% $11,830.00 0% SO.OO 70'" $11,830.00 30% $5,070.00 
249 VoIvell249 100% Lu"l'Sun $16,400.00 $16.400.00 100% $16,400.00 70% $11,480.00 0% SO.OO 70% $11,480.00 30% $4,920.00 
250 Valve #250 100% Lu"l'Sun SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100'" SO.OO 
251 VoIve#251 100'" Lu"l'Sun $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 0% SO.OO 100% $12,500.00 0% SO.OO 
252 VoIve#252 100'" Lu"l'SUm $16,300.00 $16.300.00 100% $16,300.00 70% $11,410.00 0% SO.OO 70% $11,410.00 30'" $4,890.00 
253 VoIve#253 100% Lu"l'Sun $15.100.00 $15,100.00 100% $15,100.00 100% $15.100.00 100% $15,100.00 0% SO.OO 0'" SO.OO 
254 VoIve#254 100% Lu"l'SUm $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% SO.OO 0% SO.OO 
255 VoIve#255 100% Lu"l'SUm $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% SO.OO 0% SO.OO 
256 VoIve#256 100'" Lu"l'Sun $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% SO.OO 0% SO.OO 
257 VoIve#257 100% lufTlI SUm $16,400.00 $16,400.00 100% $16,400.00 0'" SO.OO 0% SO.OO 0% SO.OO 100% $16,400.00 
258 Valve #258 100% Lu"l'Sun $15,900.00 $15,900.00 100% $15.900.00 0% SO.OO 0% SO.OO 0% SO.OO 100'" $15,900.00 
259 VoIve#259 100% Lu"l'Sun $15,300.00 $15,300.00 100% $15.300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,300.00 
260 VoIve#260 100% Lu"l'Sun $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 0% SO.OO 100'" $16,200.00 0% SO.OO 
261 VoIve#261 100% Lu"l'Sun $16,000.00 $16,000.00 100% $16,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,000.00 
262 VoIvell262 100% Lu"l'SUm $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 0% SO.OO 100% $15,900.00 0% SO.OO 
263 VoIvell263 100% lufTlI Sun $17,000.00 $17,000.00 100% $17,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $17,000.00 
264 VoIve#2M 100% Lu"l'Sun $11,800.00 $11,800.00 100% $11,800.00 0'" SO.OO 0% SO.OO 0% SO.OO 100% $11,800.00 
265 VoIve#265 100% Lu"l'SUm $16,200.00 $16.200.00 100% $16,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,200.00 
266 Valve #266 100% Lu"l'SUm $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% SO.OO 0% SO.OO 
267 VoIve#257 100% Lu"l'SUm $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% SO.OO 0% SO.OO 
268 VoIve#268 100% Lu"l'SUm $19,100.00 $19,100.00 100% $19,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $19,100.00 
269 VoIve#269 100% Lu"l'Sun $29,200.00 $29,200.00 100% $29,200.00 70% $20,440.00 0% SO.OO 70% $20,440.00 30% $8,760.00 

270 VoIve#270 100% Lu"l'Sun $28,700.00 $28,700.00 100% $28,700.00 70% $20,090.00 0% SO.OO 70% $20,090.00 30% $8,610.00 
271 VoIve#271 100'" Lu"l'Sun $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% SO.OO 0% SO.OO 
272 VoIve#272 100% Lu"l'SUm $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% SO.OO 0% SO.OO 
273 Valve #273 100% Lu"l'SUm $17,400.00 $17,400.00 100% $17,400.00 100% $17,400.00 100% $17,400.00 0% SO.OO 0% SO.OO 
274 VoIve#274 100% lufTlI SUm $15,800.00 $15,800.00 100% $15,800.00 100% $15.800.00 100% $15,800.00 0% SO.OO 0% SO.OO 
275 Valve #275 100'" Lu"l'SUm $25,900.00 $25,900.00 100% $25,900.00 100% $25,900.00 70% $18,130.00 30% $I,no.oo 0'" SO.OO 
276 Valve #276 100% Lu"l'SUm $16.700.00 $16.700.00 100% $16,700.00 100% $16,700.00 70% $11,690.00 30% $5.010.00 0'" SO.OO 
2n VoIve#2n 100% Lu"l'Sun SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0'" SO.OO 100% SO.OO 
278 VoIve#278 100% Lu"l'SUm $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,600.00 0% SO.OO 0% SO.OO 
279 VoIvell279 100% lufTlI SUm $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% SO.OO 0% SO.OO 
280 VoIvell28O 100% lufTlI SUm $19,300.00 $19,300.00 100% $19,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $19,300.00 

281 VoIve#281 100% Lu"l'SUm $25,200.00 $25,200.00 100% $25,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $25,200.00 

282 VoIve#262 100% lufTlI SUm $14,400.00 $14,400.00 100% $14,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $14,400.00 

283 VoIve#283 100% Lu"l'SUm $25,800.00 $25,800.00 100% $25,800.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $25,800.00 

284 VoIve#2M 100% Lu"l'SUm $25,400.00 $25,400.00 100% $25,400.00 0'10 SO.OO 0% SO.OO 0% SO.OO 100% $25,400.00 

285 Valve #285 100% Lu"l'SUm $30,700.00 $30.700.00 100% $30,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $30,700.00 

286 VoIve#286 100% Lu"l'SUm $12,500.00 $12,500.00 100% $12,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12,500.00 

287 VoIve#287 100% lufTlI Sun $15,700.00 $15,700.00 100% $15,700.00 100% $15.700.00 0% SO.OO 100% $15,700.00 0% SO.OO 
288 VoIvell288 100% Lu"l'SUm $16,600.00 $16,600.00 100% $16,600.00 100% $16,600.00 0% SO.OO 100% $16,600.00 0% SO.OO 
289 VoIve#289 100% lufTlI Sun SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 10CW. SO.OO 
290 VoIvell29O 100% Lu"l'SUm $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 0% SO.OO 100% $16,400.00 0% SO.OO 
291 VoIve#291 100% Lu"l'SUm $19,700.00 $19.700.00 100% $19,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $19,700.00 

292 VoIvell292 100% Lu"l'SUm $16,500.00 $16,500.00 100% $16.500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,500.00 

293 VoIvell293 100% lu"l'SUm $16,400.00 $16.400.00 100% $16,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,400.00 

294 VoIvell294 100% L.urr!>Sun $15.000.00 $15,000.00 100% $15,000.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $15,000.00 

295 VoIvell295 100% L.urr!>Sun $16,100.00 $16,100.00 100% $16,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,100.00 

296 VoIvell296 100% L.urr!>Sun $15,900.00 $15.900.00 100% $15,900.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $15,900.00 

297 VoIve#297 100% lu"l'SUm $16,100.00 $16,100.00 100% $16,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,100.00 

298 Valve #298 100% L.urr!>Sun $16,200.00 $16,200.00 100% $16,200.00 100% $16.200.00 100% $16,200.00 0% SO.OO 0% SO.OO 
299 VoIvell299 100% L.urr!> SUm $16,400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 0'10 SO.OO 0'10 SO.OO 
300 VoIve#300 100% L.urr!>Sun $13,900.00 $13,900.00 100% $13,900.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $13,900.00 

301 VoIve#301 100% L.urr!>Sun $15,600.00 $15,600.00 100% $15,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,600.00 

302 VoIve#302 100% L.urr!>Sun $14,900.00 $14,900.00 100% $14,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $14,900.00 

303 VoIve#303 100% L.urr!>Sun $14,800.00 $14,800.00 100% $14,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $14,800.00 

304 Valve #304 100% L.urr!>Sun $16,300.00 $16.300.00 100% $16,300.00 0% ~.OO 0% SO.OO 0'" SO.OO 100'10 $16,300.00 



OU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR (BOV-l) DATE 05131/03 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 'II<£ST LAKE STREET Vvl'-6631 $259,553.31 

NORTHLAKE, IlLINOIS 60184 Vvl'-352O ($25,955.33) 
Vvl'-3530 ($1,470.00) 

, 
ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREViOUS PAYMENT THIS PAYMENT I CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSI"" QUANTITY EXTENSION 

305 Valvo 11305 100% LuIT'l'S\m $20,100,00 $20,100.00 100'/, $20,100.00 0% $0.00 0% $0.00 0% $0.00' 100'4 $20,100.00 

306 Valvo 11305 100% LuIT'l'S\m $15.800.00 $16,600.00 100% $16,600.00 0% $0.00 0% $0.00 0% $0.00 100% $16,600.00 

307 V~vo#307 100% LuIT'l'S\m $15,500.00 $15,500.00 100% $15,500.00 0'1. $0.00 0% $0.00 0% $0.00 100'/, $15,500.00 

308 V_1I305 100% LuIT'l'S\m $13,100.00 $13,100.00 100% $13,100.00 0'" $0.00 0% $0.00 0% $0.00 100% $13,100.00 

309 V~ve~ 100% LuIT'l'S\m $16,100.00 $16,100.00 100% $16,100.00 0'" $0.00 0% $0.00 0% $0.00 1001'. $16,100.00 

310 V~vo~10 100% LuIT'l'S\m $15,300.00 $15,300.00 100% $15,300.00 0'" $0.00 0% $0.00 0% $0.00 100% $15,300,00 

311 V_~11 100% luIT'!'S\m $15,500.00 $15,500.00 100'10 $15,500,00 0'" $0.00 0% $0.00 0% '$0.00 100% $15,500.00 

312 V_~12 100% LuIT'l'S\m $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 0% $0.00 100% $16,800.00 

313 V_~13 100% LuIT'l'S\m $12,500.00 $12,500.00 100'" $12,500.00 0'" $0.00 0% $0,00 0% $0.00 100% $12,500.00 

314 V_~14 100% luIT'!'S\m $12,800.00 $12,800.00 100% $12,800.00 100% $12,600.00 100% $12,800.00 0% $0.00 0% $0,00 

315 V_~15 100% luIT'!'S\m $16,000.00 $16,000.00 100% $16,000,00 0% $0.00 0% $0.00 0% $0.00 100% $16.000.00 

316 V_~16 100% luIT'!'S\m $14,900.00 $14,900.00 100% $14,900.00 0'10 $0.00 0% $0.00 0% $0.00 100% $14,900.00 

317 V_~17 100% luIT'!'S\m $13,500.00 $13,500.00 100% $13,500.00 0% $0.00 0% $0.00 0% $0.00 100% $13,500.00 

318 V_~18 100% luIT'!'S\m $12,700.00 $12,700.00 1()O1/, $12,700.00 0'" $0.00 0% $0.00 0% $0.00 100'" $12,700.00 

319 V~vo~19 100% LuIT'l'S\m $17,600.00 $17,600.00 100'" $17,600.00 0'10 $0.00 0% $0.00 0% $0.00 100% $17,600.00 

320 V_~ 100% LuIT'l'S\m $11,200.00 $11,200.00 100'4 $11,200.00 0'" $0.00 0% $0.00 0% $0.00 100'" $11,200.00 

321 V_jI321 100% luIT'!'S\m $13,300.00 $13,300.00 100'4 $13,300.00 0'10 $0.00 0% $0.00 0% $0.00 100% $13,300.00 

322 V~vo~ 100% LuIT'l'S\m $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00 

323 V_~ 100% LuIT'l'S\m $13,100.00 $13,100.00 100'10 $13.100.00 0'10 $0.00 0% $0.00 0% $0.00 100% $13,100.00 

324 V_~ 100% LuIT'l'S\m $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 

325 VaI""~ 100% LuIT'l'S\m $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 0% $0.00 100% $16,800.00 

326 V_~ 100% LuIT'l'S\m $15,800.00 $15.800.00 100'10 $15,800.00 0% $0.00 0% $0.00 0% $0.00 100'" $15,800.00 

327 V_~ 100% LuIT'l'S\m $16,400.00 $16.400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00 

328 V_~ 100% LuIT'l'S\m $31,200.00 $31,200.00 100% $31,200.00 0'10 $0.00 0% $0.00 0% $0.00 100% $31,200.00 

329 V_~ 100% luIT'!'S\m $11,800.00 $11.800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00 

330 V_~ 100% LuIT'l'S\m $20,400.00 $20,400.00 100% $20,400.00 0% $0.00 0% $0.00 0% $0.00 100% $20,400.00 

331 V_~ 100% LuIT'l'S\m $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 

332 V~vo~ 100% LuIT'l'S\m $15,600.00 $15,600.00 100'10 $15,800.00 100% $15,600.00 100% $15,800.00 0% $0.00 0'" $0.00 

333 V_~ 100% LuIT'l'S\m $12,300.00 $12,300.00 100% $12,300.00 100% $12,300.00 100% $12,300.00 0% $0.00 0'" $0.00 

334 V_~ 100% LuIT'l'S\m $11,300.00 $11,300.00 100'" $11,300.00 0'10 $0.00 0% $0.00 0% $0.00 100% $11,300.00 

335 V_~ 100% LuIT'l'S\m $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 

336 V_~ 100% LuIT'l'S\m $16,500.00 $16,500.00 100'" $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 

337 V_~ 100% LuIT'l'S\m $16,100.00 $16.100.00 100'10 $16,100.00 100% $16.100.00 100% $16,100.00 0'" $0.00 0% $0.00 

338 V_~ 100% LuIT'l'S\m $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 

339 V_~ 100% luIT'!'S\m $16,200.00 $16.200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0'" $0.00 

340 V_~ 100% LuIT'l'S\m $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 0% $0.00 100% $15,000.00 

341 VaIvo_1 100% luIT'!'S\m $24,800.00 $24.800.00 100% $24.800.00 0% $0.00 , 0% $0.00 0% $0.00 100% $24,800.00 

342 V_~ 100% LuIT'l'S\m $15,600.00 $15.800.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100'1. $15,600.00 

343 V_~ 100% LuIT'l'S\m $13.000.00 $13,000.00 100'" $13,000.00 0% $0.00 0% $0.00 0% $0.00 100% $13,000.00 

344 V_~ 100% LuIT'l'S\m $15,800.00 $15,800.00 100'10 $15.800.00 0'4 $0.00 0% $0.00 0% $0.00 100% $15,800.00 

345 V~VO~ 100% LuIT'l'S\m $11,800.00 $11,600.00 100'1. $11,800.00 0% $0.00 0'10 $0.00 0% $0.00 100% $11,600.00 

346 V~vo~ 100% LuIT'l'S\m $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00 

347 Valvo_7 100% LuIT'l'S\m $21,200.00 $21,200.00 100'10 $21,200.00 0% $0.00 0% $0.00 0% $0.00 100% $21.200.00 

348 Valvo~ 100% luIT'!'S\m $16,300.00 $16,300.00 100% $16.300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 

349 V_~ 100% LuIT'l'S\m $28,700.00 $28,700.00 100% $28.700.00 0% $0.00 0% $0.00 0% $0.00 100% $28,700.00 

350 Valvo~ 100% LuIT'l'S\m $16,400.00 $16.400.00 100% $1 Moo.OO 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00 

351 V_~1 100% LuIT'l'S\m $16,100.00 $16.100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00 

352 V_~ 100% LuIT'l'S\m $15,200.00 $15.200.00 100'10 $15,200.00 0% $0.00 0% $0.00 0% $0.00 100% $15,200.00 

353 V_~53 100% LuIT'l'S\m $16,100.00 $16,100.00 100'10 $16.100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00 

354 V~vo~54 100% LuIT'l'S\m $14,600.00 $14,600.00 100% $14.600.00 0% $0.00 0% $0.00 0% $0.00 100% $14,600.00 

355 Valvo~55 100% LuIT'l'S\m $36,300.00 $36,300.00 100'1. $36,300.00 0% $0.00 0% $0.00 0% $0.00 100% $36,300.00 

356 V~ve~56 100% LuIT'l'S\m $26,900.00 $26,900.00 100% $26,900.00 0% $0.00 0% $0.00 0% $0.00 100% $26,900.00 

357 V~vo~ 100% LuIT'l'S\m $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00 

358 V~vo~ 100% LuIT'l'S\m $16,500.00 $16,500.00 100'10 $16.500.00 0% $0.00 0''' $0.00 0% $0.00 100% $16,500.00 

359 V_~ 100% LuIT'l'S\m $15,500.00 $15.500.00 100% $15.500.00 0% $0.00 0% $0.00 0% $0.00 100% $15.500.00 

360 V_~ 100% LuIT'l'S\m $12,300.00 $12,300.00 100% $12,300.00 0% $0.00 0% $0.00 0% $0.00 100'" $12,300.00 

361 V_~61 100% luIT'!'S\m $16,300.00 $16.300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16.300.00 

362 V_~62 100% LuIT'l'S\m $19,000.00 $19,000.00 100% $19,000.00 0% $0.00 0% $0.00 0% $0.00 100% $19,000.00 

363 VaIvo~63 100% LuIT'l'S\m $0.00 $0.00 100% $0.00 0'10 $0.00 0% $0.00 0% $0.00 100% $0.00 

364 Valvo~84 100% LuIT'l'S\m $15,900.00 $15.900.00 100'" $15,900.00 0'10 $0.00 0% $0.00 0% $0.00 100% $15,900.00 

365 V_~65 100% LuIT'l'S\m $16,100.00 $16,100.00 100'1. $16,100.00 0'10 $0.00 0% $0.00 0% $0.00 100% $16,100.00 

366 V~vo~66 100% LulT'l'S\m $28,400.00 $28.400.00 100'10 $28.400.00 0% $0.00 0% $0.00 0% $0.00 100% $28,400.00 

367 V~vo~67 100% LuIT'l'S\m $15,500.00 $15,500.00 100'1. $15,500.00 0% $0.00 0'10 $0.00 0% $0.00 100'10 $15,500.00 

368 Valw~ 100% LuIT'l'S\m $0.00 $0.00 100'10 $0.00 0'4 $0.00 0% $0.00 0% $0.00 100% $0.00 

369 Valw~69 100% LuIT'l'S\m $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 0'10 $0.00 0% $0.00 100% $12,900.00 

370 V~vo~70 100% LuIT'l'S\m $25.500.00 $25.500.00 100% $25,500.00 0'10 $0.00 0% $0.00 0% $0.00 100% $25,500.00 

371 V~vo=1 100% LuIT'l'S\m $11.900.00 $11,900.00 100% $11,900.00 0% $0.00 0'10 $0.00 0% $0.00 100% $11,900.00 

372 V_~72 100% LuIT'l'S\m $15.700.00 $15,700.00 100% $15,700.00 0'10 $0.00 0% $0.00 0% $0.00 100% $15,700.00 

373 V~vo~73 100% luIT'!'S\m $20.800.00 $20,600.00 100'" $20,600.00 0'10 $0.00 0% $0.00 0% $0.00 100% $20,600.00 

374 Valvo~74 100% luIT'!'S\m $12,300.00 $12,300.00 100% $12,300.00 0% $0.00 0'10 $0.00 0% $0.00 100% $12.300.00 

375 Valvo~75 100% luIT'!'S\m $11,900.00 $11,900.00 100% $11,900.00 100'4 $11.900.00 70'10 $8,330.00 30% $3,570.00 0'" $0.00 

376 Valvo~76 100% luIT'!'S\m $15,900.00 $15,900.00 100'" $15.900.00 100''' $15.900.00 100% $15,900.00 0% $0.00 0'10 $0.00 

377 Valvetf377 100% luIT'!'S\m $26.100.00 $26,100.00 100% $26,100.00 100'4 $26,100.00 100% $26.100.00 0% $0.00 0'" $0.00 

378 Valve #378 100% luIT'!'S\m $13,700.00 $13,700.00 100% $13,700.00 100% $13,700.00 100'" $13,700,00 0% $0.00 0''' $0.00 

379 Va!ve#379 100% luIT'!'S\m $17,200.00 $17,200.00 100''' $17,200.00 100'4 $17,200.00 100''' $17,200.00 0% $0.00 0% $0.00 

380 Vatve#380 100% luIT'!'S\m $12,500.00 $12,500.00 100'/. $12,500.00 10W. $12,500.00 70'.4 $8,750.00 30% $3,750.00 0''' $0.00 



DU PAGE WATER COMMISSION 

BlOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST lAKE STREET 
NORTHlAKE, ILLINOIS 60164 

# 

381 Val"" #381 
382 Valvo 11382 
383 Valve #383 
384 Valvo 11384 
385 VsIvo II3a5 
386 VsIvo #386 

ITEM 

387 Slep 8 - Dewatering of Owner's 
WaterMain 

388 Slop 6 - Repair Exterior Leakage 
of Rosilonl Wedge VsIvo 

389 Slep 3 - Retiremenl of Rosiionl 
Wedge VsIvo 

390 Slop 7 - Remove and Repia<::o IS' 
Rosiionl Wedge Valves 

391 Slep 7 - Remove and Repia<::o 8· 
Resilient Wedge Varves 

392 Slop 7 - Remove and Replace 
12" R ... '1onl Wedge Valves 

393 Slop 5 - Remove and Repia<::o 
Val"" and Piping Joinl Bolls 

394 Initial Anodes for Corrosion 
Ca>1roI 

395 Trallic Conlroland Proloctia> 
396 Additimal Anodes for Carosicn 

Ca>1roI 
397 Repair rA Damage to exterior 

coaling of presb'_ ccnc p~e 
1·1 Granular Foundatia'l Material 
1~2 Class '"Si COIla'st. 
1-3 Class B Cenaet. 
14 ExlensionSIom 
1-5 Val ... Bax with erN« 
HI Valvo Box Cover 
1-7 Pavement, remove & 

replace-9O<1land comonl 
concrete surface 

1-8 Pavement. remove & 
replace-bituni'lous conaete 
surfaco-Rigld Ba .. 

1-9 Pavement, rwnove & 
replace-bib..nWlous canast., 
surfac....-l9.odble Base (BAM.) 

1-10 Pavement. remove & 
reptace--bitl.n*'ous conaete 
surface--FIexible Base 
(Aggregate 

CO 1 Extra lead wire 
CO 1 Siicon. around junction box and 

instalatioo of box into frame and 
id 

CO 2 Additiooal valve boxes 
CO 3 Delolo valv .. #6,12,100,101, 

116,123,126,221,727.nd 
deletes 9 of 354 traftk: conlrol 
sites 

(BOV-1) 

ORIGINAL 
CONTRACT 
QUANTITY 

100% 

100'" 
100% 
100% 
100% 
100'~ 

1,700,000 

35 

20 

20 

20 

20 

18 

965 

100% 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

UNIT 

lun1>Sun 
LuITl'Sun 
LuITl'Sun 
LuITl'Sun 
lun1>Sun 
LuITl'Sun 

C.F. 

EA. 

EA. 

EA. 

EA, 

EA. 

EA. 

EA, 

UNIT 
PRICE 

$47,900.00 
$18.800.00 
$12,600,00 
$14,900.00 
$13,300.00 
$47,800.00 

$0.18 

$2,048.00 

$2,093.00 

$2,650.00 

$2,945.00 

$3,661.00 

$2,200.00 

$1.00 

LuITl'Sun $279,375.00 

EA. $1.00 

S.F. $230.00 

C.Y. $30.80 
C.Y. $100.00 
C.Y. $80.00 
EA. $342.00 
EA. $469.00 
EA. $100.00 

S.Y. $200.00 

S.Y. $100.00 

S.Y. $100.00 

S.Y. $100.00 

LF. $2.00 

LF. $3.00 

EA. $469.00 

ORIGINAL 
CONTRACT 

PRICE 

$47,900.00 
$18,800.00 
$12,600.00 
$14,900.00 
$13,300.00 
$47,800.00 

$306,000.00 

$71,680.00 

$41,860.00 

$53,000.00 

$58,900.00 

$73,220.00 

$39.600.00 

$965.00 

$279,375.00 

$60.00 

$57,600.00 

$30,800.00 
$10,000.00 

$8,000.00 
$23,940.00 

$7,035.00 
$5,000.00 

$3,000.00 

$1,500.00 

$1,500.00 

$1,500.00 

$0.00 

$0.00 

$0.00 

AMENDED 
CONTRACT 
QUANTITY 

100% 
100% 
100% 
100'~ 

100% 
100% 

1,700,000 

35 

20 

20 

20 

20 

18 

965 

97\\ 

60 

,250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

354 

354 

100 

AMENDED 
CONTRACT 

PRICE 

$47,900.00 
$18,800.00 
$12,600.00 
$14,900.00 
$13,300.00 
$47,800.00 

$306,000.00 

$71,680.00 

$41,860.00 

$53,000.00 

$58,900.00 

$73,220.00 

$39,600.00 

$965.00 

$2n,272.20 

$60.00 

$57,500.00 

$30,800.00 
$10,000.00 

$8,000.00 
$23,940.00 

$7,035.00 
$5,000.00 

$3,000,00 

$1,500.00 

$1,500.00 

$1,500.00 

$708.00 

$1,06200 

$46,900.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

0% 
100\\ 

0% 
100% 

0% 
100\\ 

4,868 

12 

284 

33\\ 

o 

o 
o 
o 

32 
15 
2 

6 

114 

114 

34 

$0.00 
$18,800.00 

$0.00 
$14,900.00 

$0.00 
$47,800.00 

$876.24 

$24,576.00 

$0.00 

$2,650.00 

$0.00 

$0.00 

$0.00 

$284.00 

$92,315.17 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$10,944.00 
$7,035.00 

$200.00 

$1,155.56 

$0.00 

$0.00 

$0.00 

$228.00 

$342.00 

$15,946.00 

ltomo 6,12,100,101,116,123,126,721,227, and 395 ." .. led move 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

0% 
100% 

0% 
0% 
0% 

100\\ 

4,868 

10 

253 

28\\ 

o 
o 
o 

31 
15 
2 

97 

97 

27 

$0.00 
$18.800.00 

$0.00 
$0.00 
$0.00 

$47,800.00 

$876.24 

$20,480,00 

$0.00 

$2,650.00 

$0.00 

$0.00 

$0.00 

$253.00 

$78,548.86 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$10,602.00 
$7,035.00 

$200.00 

$1,155.56 

$0.00 

$0,00 

$0.00 

$194.00 

$291.00 

$12,663.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0% 
0% 
0% 

100% 
0% 
0% 

o 

31 

5'~ 

17 

17 

7 

$0.00 
$0.00 
$0.00 

$14,900.00 
$0.00 
$0.00 

$0.00 

$4,096.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$31.00 

$13,766.31 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$342.00 
$0.00 
$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$34.00 

$51.00 

$3,283.00 

, 
I 
\ 

DATE 

ACCOUNT # 
WF-6631 
WF.J52O 
WF-3530 

10 

05/.31/03 

AMOUNT 
$259,553.31 
($25,955.33) 

($1,470.00) 

~ONTRACT BALANCE 
QUANTITY EXTENSION 

100'~ 

0% 
100% 

0% 
100\\ 

0% 

1,695,132 

23 

20 

19 

20 

20 

18 

681 

64\\ 

60 

250 

1,000 
100 
100 
38 
o 

48 

15 

15 

15 

240 

240 

$47,900.00 
$0.00 

$12,600.00 
$0.00 

$13,300.00 
$0.00 

$305,123.76 

$47,104.00 

$41,860.00 

$50,350.00 

$58.900.00 

$73,220.00 

$39,600.00 

$681.00 

$179,957.03 

$60.00 

$57,500,00 

$30,800,00 
$10,000,00 
$8,000,00 

$12,996.00 
$0.00 

$4,800.00 

$1,844.44 

$1,500.00 

$1,500.00 

$1,500.00 

$480.00 

$720.00 

$30,954.00 



# 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 
--- _._---------

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

IX EXCESS ENGINEERING COSTS-ABH 
2X EXCESS ENGINEERING COSTS-DWC 
3X SHORT NOTICE TRIP TO PKBRGWV 5/2/00 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

------ -- ----- ---------

$17,476,112.15 

5.00% 

HRS. ($60.00) 
HRS. ($60.00) 

4X LINING PROBLEM TRIP TO PKBRG WV 1!122-23/oo 
NOTE: OWC & ABH COSTS 
NOTE: OWC & ABH COSTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

$18,031,555.40 

3.18% 

CURRENT TO DATE 
QUANTITY EXTENSION 

$17,181,394.23 

($859,069.71) 

$16,322,324.52 

559.00 ($33,540.00) 
0.00 $0.00 

($1,716.00) 
($3,153.96) 

$16,283,914.56 

======= 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

$16,940,922.32 

($847,046.12) 

$16,093,876.20 

547.00 ($32,820.00) 
0.00 $0.00 

($1,716.00) 
($3,153.96) 

$16,056,186.24 
======= 

STAFF APPROVALS 
ENGINEERING 

ACCOUNTING 

PAYMENT # 32 

DATE 05130/03 

ACCOUNT # AMOUNT 
WF-7500 $229,601.02 
WF-I398 0.00 , WF-6631 10,870.89 

I WF-3520 ($12,023.59) 

\ WF-3530 ($720.00) 

THIS'r>AYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

-----

$240,471.91 $850,161.17 

($12,023.59) $859,069.71 

$228,448.32 $1,709,230.88 

12.00 ($720.00) 
0.00 $0.00 

$0.00 
$0.00 

$227,728.32 
====== 



# 

2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 
52 
53 
54 
55 
56 
57 
58 
59 
60 
61 
62 
63 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ITEM 

48' STEEL PIPE IN TRENCH 
20' STEEL PIPE IN TRENCH 
16' STEEL PIPE IN TRENCH 
48' STEEL PIPE IN CASING 
72' STEEL TUNNEL CASI NG 
72' STEEL CASING UNDER RAILROAD 
48' STEEL PIPE CONN. AT BUTTERFIELD RD 
42' CONC PIPE CONN - GREAT WEST TRAIL 
20' CONC PIPE CONN AT KUHN RD 
DIP SEWER SERVICE REPLACEMENT 

NOT USED 
8' DIP SEWER REPLACEMENT 
10' DIP SEWER REPLACEMENT 
12' DIP SEWER REPLACEMENT 
16' DIP SEWER REPLACEMENT 

NOT USED 
24' DIP SEWER REPLACEMENT 
30' DIP SEWER REPLACEMENT 

NOT USED 
12' RCP SEWER REPLACEMENT 
15' RCP SEWER REPLACEMENT 
18' RCP SEWER REPLACEMENT 
21' RCP SEWER REPLACEMENT 
24' RCP SEWER REPLACEMENT 
27' RCP SEWER REPLACEMENT 
30' RCP SEWER REPLACEMENT 
48' BUTTERFLY VALVE & VAULT 
20' BUTTERFLY VALVE & VAULT 
16' BUTTERFLY VALVE & VAULT 
48' ROV BUTTERFLY VALVE & VAULT 
12' BLOW-OFF IN MANHOLE 
AIR RELEASE VALVE & MANHOLE 
AIR RELEASE VALVE & ACCESS MANHOLE 
GRANULAR TRENCH BACKFILL 
ASPHALT PAVEMENT REMOVE & REPLACE 
4' BIT.CONC. OVER 6' AGG BASE IN W.CHIC. 
REFLECTIVE CRACK CONTROL TREAT. 
1-1/2' GRIND AND OVERLAY 
ASPHALT DRIVEWAY REMOVE & REPLACE 
CONCRETE DRIVEWAY. REM & REPL 
STONE DRIVEWAY. REM & REPL 
CURB & GUTTER REMOVE & REPLACE 
AOO. SHOULDER. REMOVE & REPLACE 
ASPHALT SHOULDER. REM & REPL 
SIDEWALK. REM & REPL 
TOP SOIL & SEEDING 
TOPSOIL & SODDING 
SANITARY & STORM MH. REM & REPL 
CATCH BASIN. REM & REPL 
INLET. CURB OR GUTTER REM & REPL 
CHAIN LINK FENCE. REM & REINSTALL 
REM. & DlSP. OF PETRO. CONT. SOIL 
MOD. TO PIPELAYING DUE TO CONT. SOIL 
VALVE OPERATOR MODIFICATION 
TRAFFIC CONTROL PROTECTION & SIGNAL 

NOT USED 
DETECTOR LOOP REPLACEMENT 
TRENCH & BACKFILL FOR ELECT. WORK 
CONDo IN TRENCH. 1.25' GALV. STEEL 
COND.IN TRENCH. 2' GALV. STEEL 
CONDo IN TRENCH, 2.5' GALV. STEEL 
COND.IN TRENCH. 4' GALV. STEEL 
REM. & REINST. ELECT. CABLE FROM COND 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

49.500.00 L. F. 
130.00 L.F. 

15.00 L F. 
860.00 L. F. 
710.00 L. F. 
150.00 L. F. 

1.00 L. S. 
1.00 L.S. 
1.00 L. S. 

525.00 L. F. 

120.00 L. F. 
1.600.00 L. F. 

450.00 L. F. 
120.00 L. F. 

200.00 L. F. 
30.00 L. F. 

350.00 L. F. 
210.00 L. F. 

50.00 L. F. 
40.00 L.F. 

150.00 L.F. 
220.00 L.F. 

30.00 L.F. 
9.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 

11.00 EA. 
8.00 EA. 

29.00 EA. 
99.000.00 C.Y. 
40.800.00 S. Y. 

8.350.00 S. Y. 
53.000.00 S. Y. 
53.000.00 S.Y. 
1.980.00 S.Y. 

20.00 S.Y. 
500.00 S. Y. 

2.300.00 L.F. 
11.000.00 S.Y. 

925.00 S.Y. 
1.630.00 S.F. 

22.520.00 S.Y. 
3.370.00 S.Y. 

10.00 EA. 
1.00 EA. 

33.00 EA. 
30.00 L. F. 

10.925.00 C.Y. 
2.300.00 L.F. 

1.00 L.S. 
1.00 L.S. 

1.780.00 L.F. 
245.00 L.F. 
532.00 L. F. 

6.00 L.F. 
7.00 L.F. 

11.00 L.F. 
1.378.00 L.F. 

UNIT 
PRICE 

$171.50 
$60.00 
$50.00 

$250.00 
$1.396.00 
$1.478.00 

$40.000.00 
$35.000.00 
$15.000.00 

$70.00 

$69.00 
$67.22 
$50.40 
$66.40 

$230.00 
$115.20 

$60.00 
$59.40 
$64.00 

$103.20 
$77.20 
$75.90 

$115.20 
$35.315.00 
$20.414.00 
$19.370.00 

$157.620.00 
$20.000.00 

$7.470.00 
$8.392.00 

$16.50 
$33.57 
$15.72 

$0.60 
$5.40 

$21.72 
$31.00 

$5.60 
$17.00 
$11.07 
$23.07 

$4.00 
$3.80 
$6.45 

$2.100.00 
$2.300.00 

$750.00 
$30.00 

$1.00 
$16.85 

$362.363.00 
$273.950.00 

$18.00 
$4.00 
$4.00 
$5.00 
$8.00 

$13.00 
$1.20 

ORIGINAL 
CONTRACT 

PRICE 

$8.489.250.00 
$7.800.00 

$750.00 
$215.000.00 
$991.160.00 
$221.700.00 

$40.000.00 
$35.000.00 
$15.000.00 
$36.750.00 

$8.280.00 
$107.552.00 

$22.680.00 
$7.968.00 

$46.000.00 
$3.456.00 

$21.000.00 
$12.474.00 

$3.200.00 
$4.128.00 

$11.580.00 
$16.698.00 

$3.456.00 
$317.835.00 

$20.414.00 
$19.370.00 

$157.620.00 
$220.000.00 

$59.760.00 
$243.368.00 

$1.633.500.00 
$1.369.656.00 

$131.262.00 
$31.800.00 

$286.200.00 
$43.005.60 

$620.00 
$2.800.00 

$39.100.00 
$121.770.00 

$21.339.75 
$6.520.00 

$85.576.00 
$21.736.50 
$21.000.00 

$2.300.00 
$24.750.00 

$900.00 
$10.925.00 
$38.755.00 

$362.363.00 
$273.950.00 

$32.040.00 
$980.00 

$2.128.00 
$30.00 
$56.00 

$143.00 
$1.653.60 

AMENDED 
CONTRACT 
QUANTITY 

49.500.00 
130.00 

15.00 
860.00 
710.00 
150.00 

1.00 
1.00 
1.00 

525.00 

120.00 
1.600.00 

450.00 
120.00 

200.00 
30.00 

350.00 
210.00 

50.00 
40.00 

150.00 
220.00 

30.00 
9.00 
1.00 
1.00 
1.00 

11.00 
8.00 

29.00 
99.000.00 
40.338.00 

8.350.00 
53.000.00 
53.000.00 
3.1l1O.00 

20.00 
500.00 

5.800.00 
13.500.00 

925.00 
1.630.00 

22.520.00 
7.370.00 

10.00 
1.00 

33.00 
210.00 

10.925.00 
2.300.00 

1.00 
1.00 

1.780.00 
245.00 
532.00 

6.00 
7.00 

11.00 
1.378.00 

AMENDED 
CONTRACT 

PRICE 

$8.489.250.00 
$7.800.00 

$750.00 
$215.000.00 
$991.160.00 
$221.700.00 

$40.000.00 
$35.000.00 
$15.000.00 
$36.750.00 

$8.280.00 
$107.552.00 

$22.680.00 
$7.968.00 

$46.000.00 
$3.456.00 

$21.000.00 
$12,474.00 

$3.200.00 
$4.128.00 

$11.580.00 
$16.698.00 

$3.456.00 
$317.835.00 

$20.414.00 
$19.370.00 

$157.620.00 
$220.000.00 

$59.760.00 
$243.368.00 

$1.633.500.00 
$1.354.146.66 

$131.262.00 
$31.800.00 

$286.200.00 
$69.069.60 

$620.00 
$2.800.00 

$98.600.00 
$149.445.00 

$21.339.75 
$6.520.00 

$85.576.00 
$47.536.50 
$21.000.00 

$2.300.00 
$24.750.00 

$6.300.00 
$10.925.00 
$38.755.00 

$362.363.00 
$273.950.00 

$32.040.00 
$980.00 

$2.128.00 
$30.00 
$56.00 

$143.00 
$1.653.60 

CURRENT TO DATE 
QUANTITY EXTENSION 

48.914.00 
115.00 

18.00 
866.00 
716.00 
150.00 

1.00 
1.00 
1.00 

374.00 

36.00 
1.157.00 

488.00 
135.00 . 

238.00 
0.00 

319.00 
205.00 

0.00 
0.00 

113.00 
190.00 

0.00 
8.55 
1.00 
1.00 
0.00 
9.50 
8.00 

30.00 
88.906.00 
44.087.00 

6.907.00 
21.784.00 
58.657.00 
3.289.00 

24.00 
207.00 

6.619.00 
15.051.00 

962.00 
1.944.00 

25.496.00 
8.840.00 

0.00 
1.00 
5.00 

230.00 
0.00 
0.00 
0.97 
0.99 

1.342.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 

$8.388.751.00 
$6.900.00 

$900.00 
$216.500.00 
$999.536.00 
$221.700.00 

$40.000.00 
$35.000.00 
$15.000.00 
$26.180.00 

$2.484.00 
$77.773.54 
$24.596.20 
$8.964.00 

$54.740.00 
$0.00 

$19.140.00 
$12.177.00 

$0.00 
$0.00 

$8.723.60 
$14.421.00 

$0.00 
$301.943.25 

$20.414.00 
$19.370.00 

$0.00 
$190.000.00 

$59.760.00 
$~1.760.oo 

$1.466.949.00 
$1.480.000.59 

$108.578.04 
$13.070.40 

$316.747.80 
$71.437.08 

$744.00 
$1.159.20 

$112.523.00 
$166.614.57 

$22.193.34 
$7.776.00 

$96.884.80 
$57.018.00 

$0.00 
$2.300.00 
$3.750.00 
$6.900.00 

$0.00 
$0.00 

$351.492.11 
$271.210.50 

$24.156.00 
$960.00 

$1.840.00 
$0.00 
$0.00 
$0.00 

$408.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

, 
! 
\ 
TH~PAYMENT 

QUANTITY· EXTENSION 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7500 
WF-l398 
WF-6631 
WF-3520 
WF-3530 

32 

05130/03 

AMOUNT 
$229.601.02 

0.00 
10.870.89 

($12.023.59) 
($720.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

---- --- ----- ------ -----
48.914.00 

115.00 
18.00 

866.00 
716.00 
150.00 

1.00 
1.00 
1.00 

374.00 

36.00 
1.157.00 

488.00 
135.00 

238.00 
0.00 

319.00 
205.00 

0.00 
0.00 

113.00 
190.00 

0.00 
8.55 
1.00 
1.00 
0.00 
9.50 
8.00 

30.00 
88.906.00 
41.351.00 

6.907.00 
20.962.00 
49.381.00 

3.289.00 
24.00 

207.00 
6.619.00 

15.051.00 
962.00 

1.944.00 
25,496.00 

8.840.00 
0.00 
1.00 
5.00 

230.00 
0.00 
0.00 
0.94 
0.98 

760.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 

$8.388.751.00 
$6.900.00 

$900.00 
$216.500.00 
$999.536.00 
$221.700.00 

$40.000.00 
$35.000.00 
$15.000.00 
$26.180.00 

$2.484.00 
$77.773.54 
$24.596.20 

$8.964.00 

$54.740.00 
$0.00 

$19.140.00 
$12.177.00 

$0.00 
$0.00 

$8.723.60 
$14,421.00 

$0.00 
$301.943.25 

$20.414.00 
$19.370.00 

$0.00 
$190.000.00 

$59.760.00 
$251.760.00 

$1.466.949.00 
$1.388.153.07 

$108.578.04 
$12.571.20 

$266.657.40 
$71.437.08 

$744.00 
$1.159.20 

$112.523.00 
$166.614.57 

$22.193.34 
$7.776.00 

$96.884.80 
$57.018.00 

$0.00 
$2.300.00 
$3.750.00 
$6.900.00 

$0.00 
$0.00 

$340.621.22 
$268.471.00 

$13.680.00 
$960.00 

$1.840.00 
$0.00 
$0.00 
$0.00 

$408.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

2.736.00 
0.00 

832.00 
9.276.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.03 
0.01 

582.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$91.847.52 
$0.00 

$499.20 
$50.090.40 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$10.870.89 
$2.739.50 

$10,476.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

586.00 
15.00 
(3.00) 
(6.00) 
(6.00) 
0.00 
0.00 
0.00 
0.00 

151.00 

84.00 
443.00 
(38.00) 
(15.00) 

(38.00) 
30.00 

31.00 
5.00 

50.00 
40.00 
37.00 
30.00 
30.00 
0.45 
0.00 
0.00 
1.00 
1.50 
0.00 

(1.00) 
10.094.00 
(3.749.00) 
1.443.00 

31.216.00 
(5.657.00) 

(109.00) 
(4.00) 

293.00 
(819.00) 

(1.551.00) 
(37.00) 

(314.00) 
(2.976.00) 
(1.470.00) 

10.00 
0.00 

28.00 
(20.00) 

10.925.00 
2.300.00 

0.03 
0.01 

438.00 
5.00 

72.00 
6.00 
7.00 

11.00 
1.038.00 

$100,499.00 
$900.00 

($150.00) 
($1.500.00) 
($8.376.00) 

$0.00 
$0.00 
$0.00 
$0.00 

$10.570.00 

$5.796.00 
$29.778.46 
($1.915.20) 

($996.00) 

($8.740.00) 
$3.456.00 

$1.860.00 
$297.00 

$3.200.00 
$4.128.00 
$2.856.40 
$2.217.00 
$3.456.00 

$15.891.75 
$0.00 
$0.00 

$157.620.00 
$30.000.00 

$0.00 
($8.392.00) 

$166.551.00 
($125.853.93) 

$22.683.96 
$18.729.60 

($30.547.80) 
($2.367.48) 

($124.00) 
$1.640.80 

($13.923.00) 
($17.169.57) 

($853.59) 
($1.256.00) 

($11.308.80) 
($9.481.50) 
$21.000.00 

$0.00 
$21.000.00 

($600.00) 
$10.925.00 
$38.755.00 
$10.870.89 

$2.739.50 

$7.864.00 
$20.00 

$288.00 
$30.00 
$56.00 

$143.00 
$1.245.60 



# 

64 
65 
66 
67 
68 
69 
70 
71 
72 
73 
74 
75 
76 
77 
78 
79 
80 
81 
82 
83 
84A 
84B 
84C 
840 
84E 
84F 
84G 
84H 
841 
84J 
84K 
84L 
84M 
84N 
840 
84P 
84Q 
84R 
84S 
84T 
84U 
84V 
84W 
85 
86 
87 
88 
89 
90 
91 
92 
93 
94 
95 
96 
97 
98 
99 
100 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

CUT & SPLICE CONDo 1.25· DlA. 
CUT & SPLICE COND, 2,5· DlA, 
CUT & SPLICE CONDo 4· DIA. 
CONCRETE HANDHOLE, REM & REPL 
DRILL CONCRETE HANDHOLE 
DRILL EXISTING FOUNDATION 
TEMP. TR SIGNAL INSTALLATION 
REM & REINST, EX, MAST ARM ASSEMBLY 
MAINTENANCE OF EXIST, TR SIGNAL 
SILT FENCE, SEDIMENT & EROS, CONTRL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
STRAW BALE BARRIER, EROS, CONTROL 
EXCELSIOR BLANKET, EROS. CONTROL 
UNPAVED INLET PROT, SEDIMENT CONTR 
PAVED INLET PROT. SEDIMENT CONTROL 
ROCK AT CUUDITCH CHECKS, ER CONTR 
8' HIGH METAL SHELF, REM & REINSTALL 
GROUP OF 4 TRAILERS, REM & REINSTALL 
CORROSION MONITOR & CONTROL SYST. 
TRENCH WATER CONTROL 
8· 01 PIPE WATERMAIN 
8· GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
1· SERVICE CONNECTION, LONG 
1· SERVICE CONNECTION, SHORT 
8· 01 PIPE WATERMAIN 
6" 01 PIPE WATERMAIN 
8· GATE VALVE & VAULT 
8· GATE VALVE & BOX 
6" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX, VALVE 
1· SERVICE CONNECTION, LONG 
l' SERVICE CONNECTION, SHORT 
AUGER FOR INSTALLATION OF MAIN 
12" 01 PIPE WATERMAIN 
12" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
ASPHALT PAVT, REM & REPLCE 
12" 01 PIPE WATERMAIN 
12" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
AUGER FOR INSTALLATION OF MAIN 
ASPHALT PAVT, REM & REPLCE 
STEEL SHEETING LEFT IN PLACE 
GRANULAR FOUNDATION MATERIAL 
CLASS ·SI· CONCRETE 
CLASS B CONCRETE 
LEVELING BINDER 
DIRECT BOND (CORR. CONT.DRG. ITEM SO) 
GROUNDBED DRAIN (CORCONT.DRG. #91) 
ROCK EXCAVATION 
PAVT. BASE, REM & REPLACE 
2" ADDITIONAL BIT. MIX 
EXT.PROT.COAT.CONC.PIPE SECTIONS 
1· TYPE K COPPER WATER SERVICE 
VALVE VAULT, REM & REPLACEMENT 
RELOCA TE 2" GAS MAIN 
CAST-IN-PLACE CONC.VAUL T FOR ROV 6 
CONDo IN TRENCH, 1.25· GALV. STEEL 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

1.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 
2.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 
5.00 EA. 

450.00 L.F. 
4,060.00 L.F. 

SO.OO BALE 
920.00 S.Y. 

19.00 EA. 
46.00 EA. 
10.00 EA. 

1.00 L.S. 
1.00 L.S. 
1.00 L.S. 
1.00 L.S. 

1,370.00 L.F. 
2.00 EA. 
2.00 EA. 
9.00 EA. 
9.00 EA. 

1,840.00 L.F. 
SO.OO L.F. 

2.00 EA. 
1.00 EA. 
4.00 EA. 
5.00 EA. 

12.00 EA. 
12.00 EA. 
20.00 L.F. 

4,230.00 L.F. 
2.00 EA. 
2.00 EA. 

1,400.00 S.Y. 
4,060.00 L.F. 

1.00 EA. 
2.00 EA. 

15.00 L.F. 
1,500.00 S.Y. 
1,000.00 S.F. 
2,000.00 C.Y. 

200.00 C.Y. 
300.00 C.Y. 

3,000.00 TON 
2.00 EA. 
2.00 EA. 

100.00 C.Y. 
1,500.00 S.Y. 
1,000.00 S.Y. 

100.00 EA. 
1,000.00 L.F. 

1.00 EA. 
280.00 L.F. 

1.00 EA. 
250.00 L.F. 

UNIT 
PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$145.00 
$255.00 

$19,600.00 
$800.00 

$5,000.00 
$3.75 
$1.50 
$8.00 
$1.50 

$60.00 
$15.00 

$200.00 
$2,700.00 
$2,700.00 

$136,765.00 
$77,456.00 

$52.55 
$2,300.00 
$2,500.00 
$2,000.00 
$1,500.00 

$37.60 
$37.60 

$2,300.00 
$800.00 
$600.00 

$2,SOO.00 
$2,000.00 
$l,SOO.oo 

$200.00 
$55.59 

$2,500.00 
$2,500.00 

$34.00 
$46.75 

$2,500.00 
$2,500.00 

$200.00 
$34.00 
$40.00 
$18.00 
$72.55 
$61.50 
$44.00 

$9,000.00 
$11,000.00 

$SO.OO 
$34.00 

$9.00 
$520.00 

$30.00 
$2,500.00 

$50.00 
$18,700.00 

$3.90 

ORIGINAL 
CONTRACT 

PRICE 

$180.00 
$lSO.oo 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$25,000.00 
$l,687.SO 
$6,090.00 

$720.00 
$1,380.00 
$1,140.00 

$6SO.OO 
$2,000.00 
$2,700.00 
$2,700.00 

$136,765.00 
$77,456.00 
$71,993.50 

$4,600.00 
$5,000.00 

$18,000.00 
$13,500.00 
$69,184.00 

$3,384.00 
$4,600.00 

$800.00 
$2,400.00 

$12,500.00 
$24,000.00 
$18,000.00 

$4,000.00 
$235,145.70 

$5,000.00 
$5,000.00 

$47,600.00 
$189,805.00 

$2,500.00 
$5,000.00 
$3,000.00 

$51,000.00 
$40,000.00 
$36,000.00 
$14,510.00 
$18,4SO.00 

$132,000.00 
$18,000.00 
$22,000.00 

$5,000.00 
$51,000.00 

$9,000.00 
$52,000.00 
$30,000.00 

$2,500.00 
$14,000.00 
$18,700.00 

$975.00 

AMENDED 
CONTRACT 
QUANTITY 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
1.00 
1.00 
5.00 

450.00 
7,060.00 

0.00 
920.00 

19.00 
46.00 
10.00 

1.00 
1.00 
1.00 
1.00 

1,370.00 
2.00 
2.00 
9.00 
9.00 

1,840.00 
SO.OO 

4.00 
1.00 
2.00 
5.00 

12.00 
12.00 
20.00 

4,230.00 
2.00 
2.00 

1,400.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,000.00 
2,000.00 

200.00 
300.00 

3,000.00 
2.00 
2.00 

100.00 
1,500.00 
1,000.00 

100.00 
1,000.00 

1.00 
280.00 

1.00 
250.00 

AMENDED 
CONTRACT 

PRICE 

$180.00 
$1SO.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$25,000.00 
$1,687.50 

$10,590.00 
$0.00 

$1,380.00 
$1,140.00 

$690.00' 
$2,000.00 
$2,700.00 
$2,700.00 

$136,765.00 
$77,456.00 
$71,993.SO 

$4,600.00 
$5,000.00 

$18,000.00 
$13,500.00 
$69,184.00 

$3,384.00 
$9,200.00 

$800.00 
$1,200.00 

$12,500.00 
$24,000.00 
$18,000.00 

$4,000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$40,000.00 
$36,000.00 
$14,510.00 
$18,4SO.00 

$132,000.00 
$18,000.00 
$22,000.00 

$5,000.00 
$51,000.00 

$9,000.00 
$52,000.00 
$30,000.00 

$2,500.00 
$14,000.00 
$18,700.00 

$975.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
5.00 
0.00 

7,067.00 
0.00 
0.00 
0.00 
0.00 

12.00 
1.00 
1.00 
0.98 
0.98 

1,386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 

4.00 
0.00 
2.00 
5.00 
9.00 

10.00 
20.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,421.00 
29.00 
SO.OO 

2,244.00 
0.00 
0.00 

72.00 
999.00 
675.00 

0.00 
0.00 
0.00 

80.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,000.00 
$0.00 

$10,600.SO 
$0.00 
$0.00 
$0.00 
$0.00 

$2,400.00 
$2,700.00 
$2,700.00 

$134,029.70 
$75,906.88 
$72,834.30 

$4,600.00 
$5,000.00 

$18,000.00 
$9,000.00 

$69,146.40 
$2,519.20 
$9,200.00 

$0.00 
$1,200.00 

$12,500.00 
$18,000.00 
$15,000.00 

$4,000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,578.00 
$2,103.95 
$3,075.00 

$98,736.00 
$0.00 
$0.00 

$3,600.00 
$33,966.00 

$6,075.00 
$0.00 
$0.00 
$0.00 

$4,000.00 
$0.00 
$0.00 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
4.00 
0.00 

7,067.00 
0.00 
0.00 
0.00 
0.00 

12.00 
1.00 
1.00 
0.98 
0.98 

1,386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 

4.00 
0.00 
2.00 
5.00 
9.00 

10.00 
20.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,421.00 
21.00 
SO.OO 

1,298.00 
0.00 
0.00 

72.00 
999.00 
675.00 

0.00 
0.00 
0.00 

80.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$20,000.00 
$0.00 

$10,600.SO 
$0.00 
$0.00 
$0.00 
$0.00 

$2,400.00 
$2,700.00 
$2,700.00 

$134,029.70 
$75,906.88 
$72,834.30 

$4,600.00 
$5,000.00 

$18,000.00 
$9,000.00 

$69,146.40 
$2,519.20 
$9,200.00 

$0.00 
$1,200.00 

$12,500.00 
$18,000.00 
$15,000.00 

$4,000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,578.00 
$1,523.55 
$3,075.00 

$57,112.00 
$0.00 
$0.00 

$3,600.00 
$33,966.00 

$6,075.00 
$0.00 
$0.00 
$0.00 

$4,000.00 
$0.00 
$0.00 

, 
I 
\ 

THIS 'PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
1.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
8.00 
0.00 

946.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$5,000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$580.40 
$0.00 

$41,624.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7S00 
WF-1398 
WF-6631 
WF-3520 
WF-353O 

32 

05/30103 

AMOUNT 
$229,601.02 

0.00 
10,870.89 

($12,023.59) 
($720.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
1.00 
1.00 
0.00 

4SO.00 
(7.00) 
0.00 

920.00 
19.00 
46.00 
(2.00) 
0.00 
0.00 
0.02 
0.02 

(16.00) 
0.00 
0.00 
0.00 
3.00 
1.00 

23.00 
0.00 
1.00 
0.00 
0.00 
3.00 
2.00 
0.00 

4,230.00 
2.00 
2.00 

1,400.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,000.00 
579.00 
171.00 
250.00 
756.00 

2.00 
2.00 

28.00 
SOl.00 
325.00 
100.00 

1,000.00 
1.00 

200.00 
1.00 

250.00 

$180.00 
$lSO.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$0.00 
$1,687.50 

($10.50) 
$0.00 

$1,380.00 
$1,140.00 

$690.00 
($400.00) 

$0.00 
$0.00 

$2,735.30 
$1,549.12 

($840.80) 
$0.00 
$0.00 
$0.00 

$4,500.00 
$37.60 

$864.80 
$0.00 

$800.00 
$0.00 
$0.00 

$6,000.00 
$3,000.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$40,000.00 
$10,422.00 
$12,406.05 
$15,375.00 
$33,264.00 
$18,000.00 
$22,000.00 

$1,400.00 
$17,034.00 

$2,925.00 
$52,000.00 
$30,000.00 

$2,500.00 
$10,000.00 
$18,700.00 

$975.00 



# 

101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
COl 
CO2 
C03 
C04 
COS 

C06 
C07 
COS 
C09 

COlO 

COlI 
C012 
C013 
C014 
C015 
C016 
C017 
C018 

C019 
C020 
C021 
C022 

C023 
C024 
C025 
C026 
C027 

C028 
C029 
C030 
C031 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

COND.IN TRENCH, 1.5' GALV. STEEL 
COND.IN TRENCH, 2: GALV. STEEL 
CONDo IN TRENCH, 2.5' GALV. STEEL 
CONDo IN TRENCH, 3' GALV. STEEL 
CONDo IN TRENCH, 3.5' GALV. STEEL 
CONDo IN TRENCH, 4' GALV. STEEL 
CONC. HANDHOLE, REM & REPLACE 
DETECTOR LOOP REPLACEMENT 
REMOVE EL.CABLE FROM COND.& REINST. 
TRENCH & BACKFILL FOR ELECT. WORK 
TIME EXTENSION -14 DAYS (PHASE I ONLY) 
SEDIMENT LOGS IN LIEU OF STRAW BALES 
ADD 3' BIT CONC FOR PAVT IN W.CHICAGO 
ADD COST -CASING@ NORTH & ST.CHARLES 
ADD PAVT THICKNESS PER DUOOT 
1. BIT DRIVEWAYs-GENEVA TO MAIN ST 
2. BIT SHOULDERS-GENEV A TO MAIN ST 
ADD COST -SAWING & PAVT MARKINGS 
ADD COST-ADJUST HH, CB & SAWCUT CURB 
CREDIT ~6' DlA CASING INSTEAD OF 72: 
1. ADD 2500 LF C&G TO ITEM 42 ABOVE 
2. DEDUCT 330 SY PAVT-ITEM 35 ABOVE 
1. ADD 180 LF FENCE TO ITEM 51 ABOVE 
2. R & R FENCE AT MCCORMICK EASEMENT 
ADDAIR RELEASE VALVE & MH, ST.39+00 
DI SOLID SLEEVE COUPLING FOR WM REPL. 
SEEDING AT 200LB/ACRE IN FOREST PR 
ADD COST FOR WETLAND GAP-PR.CR. RD 
4' YELLOW PAVT. STRIPING-WINFIELD RD 
ADD COST DUE TO REVISED TR. CONT.DRG. 
WAIVE PIPE DIR. & STOCKPILING (NO COST) 
ADD COST -WATER SERVICES-WINFLD WORK 
1. l' LONG AND SHORT SERVICES 
2. 1.5' SHORT SERVICE 
TIME RESTRAINT & TEMP. ROAD-WAYNE TW 
EXTRA TR. CONTROL SIGNS IN WINFIELD 
AMEND QTY OF ITEMS 47, 74 & C02 ABOVE 
ADD. WORK AT ROV2 AND ROV3 
1. ELECTRICAL REVISIONS AT ROV2 
2. BOLLARDS AT ROV2 
3. ELECTRICAL REVISIONS AT ROV3 
INSTALL ElM ACTUATOR AT ROV2 
AMEND QTY OF ITEMS 84H & 84J ABOVE 
AMEND QTY OF ITEMS 39 & 43 ABOVE 
12: WM AT CTY FRM RD-WlNFLD WORK 
WINFIELD WORK 
AMEND QTY OF 84S THRU 84W ABOVE 
ADD ITEMS 84SR THRU 84WR BELOW 
84SR-I2: DIP WATER MAIN 
84TR-I2' GATE VALVE & VAULT 
84UR-FIRE HYD WITH AUX VALVE 
84VR-AUGER FOR INST. OF MAIN 
84WR-ASPHALT PAVT. REM & REPLACE 
BLOCK WALL & ALTERATIONS IN WINFIELD 
24' DIP SEWER REPLACEMENT 
AMEND QTY OF ITEMS 42 & 35 ABOVE 
AMEND QTY OF ITEMS #840 THRU 84R-
WINFIELD WORK 

C032 TIME EXTENSION-I69 CALANDER DAYS 
C033 REPAIR EXIST. PAVEMENT IN DWCYARD 
C034 ADD. COST-MODIFICATIONS TO ROV3 
C035 ADD. COST-TR. CONT. REVISI0N#2-DUOOT 
C036 ADD. COST -SHEET PILING MOB/DEMOB 

AND BACKFILL AT WAYNE TWP. BRIDGE 
C037 REPAIR EXIST. 72' WEST RES. INF. VALVE 
C038 WATERPROOF SIX EXIST. MH @ OWC YARD 

.. 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

50.00 L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
20.00 L.F. 

1.00 EA. 
200.00 L.F. 
500.00 L.F. 
300.00 L.F. 

0.00 L.YD 
0.00 S.Y. 
0.00 L.S. 

0.00 S.Y. 
0.00 S.Y. 
0.00 L.S. 
0.00 L.S. 
0.00 L.F. 

0.00 L.S. 
0.00 EA. 
0.00 EA. 
0.00 S.Y. 
0.00 EA. 
0.00 L.F. 
0.00 L.S. 

0.00 EA. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

0.00 L.S. 
0.00 EA. 
0.00 L.S. 
0.00 L.S. 

0.00 L.F. 

0.00 L.F. 
0.00 EA. 
0.00 EA. 
0.00 L.F. 
0.00 SY 
0.00 EA. 
0.00 L.F. 

0.00 L.S. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

0.00 L.S. 
0.00 L.S . 

UNIT 
PRICE 

$4.30 
$4.80 
$7.40 
$9.60 

$12.00 
$12.50 

$1,100.00 
$18.00 

$1.20 
$3.40 

$38.61 
$9.82 

$5,400.00 

$4.80 
$13.85 

$2,808.17 
$2,697.00 

($10.00) 

$5,931.20 
$7,470.00 

$250.00 
$4.90 

$19,221.60 
$0.39 

$119,736.00 

$500.00 
$2,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$880.00 

$35,589.70 
$17,455.00 

$90.00 

$87.51 
$3,145.00 
$3,200.00 

$300.00 
$34.00 

$7,335.00 
$100.00 

$1,373.00 
$7,396.13 

$22,438.50 
$32,981.11 

$2,638.08 
$22,780.00 

ORIGINAL 
CONTRACT 

PRICE 

$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 

AMENDED 
CONTRACT 
QUANTITY 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

390.00 
8,350.00 

1.00 

800.00 
1,000.00 

1.00 
1.00 

860.00 

1.00 
1.00 

12.00 
3,900.00 

1.00 
13,100.00 

1.00 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 

·1.00 

120.00 

4,060.00 
5.00 

10.00 
75.00 

156.00 
1.00 

130.00 

1.00 
1.00 
1.00 
1.00 

1.00 
1.00 

AMENDED 
CONTRACT 

PRICE 

$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$15,057.90 
$81,997.00 

$5,400.00 

$3,840.00 
$13,850.00 

$2,808.17 
$2,697.00 

($8,600.00) 

$5,931.20 
$7,470.00 
$3,000.00 

$19,110.00 
$19,221.60 

$5,109.00 
$119,736.00 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$2,640.00 

$35,589.10 
$17,455.00 

$10,800.00 

$355,290.60 
$15,125.00 
$32,000.00 
$22,500.00 

$5,304.00 
$1,335.00 

$13,000.00 

$1,313.00 
$1,396.13 

$22,438.50 
$32,981.11 

$2,638.08 
$22,180.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

264.00 
6,901.00 

1.00 

612.00 
962.00 

1.00 
1.00 

866.00 

1.00 
0.00 

12.00 
1,528.00 

1.00 
13,100.00 

0.99 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

120.00 

3,945.00 
5.00 

10.00 
80.00 

0.00 
1.00 

130.00 

1.00 
1.00 
0.99 
1.00 

1.00 
1.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$10,193.04 
$61,826.14 

$5,400.00 

$2,931.60 
$13,323.10 

$2,808.17 
$2,691.00 

($8,660.00) 

$5,931.20 
$0.00 

$3,000.00 
$1,481.20 

$19,221.60 
$5,109.00 

$118,538.64 

~17,OOO.OO 
$2,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$2,640.00 

$35,589.10 
$17,455.00 

$10,800.00 

$345,226.95 
$15,125.00 
$32,000.00 
$24,000.00 

$0.00 
$1,335.00 

$13,000.00 

$1,373.00 
$7,396.13 

$22,214.12 
$32,981.11 

$2,638.08 
$22,180.00 

PREVIOUS PAYMENT 
QUANTITY 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

264.00 
6,901.00 

1.00 

612.00 
962.00 

1.00 
1.00 

866.00 

1.00 
0.00 

12.00 
1,528.00 

1.00 
13,100.00 

0.99 

34.00 
1.00 
1.00 
1.00 

0.90 
3.00 
0.90 
1.00 

120.00 

3,945.00 
5.00 

10.00 
80.00 

0.00 
1.00 

130.00 

1.00 
1.00 
0.99 
1.00 

1.00 
0.00 

EXTENSION 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$10,193.04 
$61,826.74 

$5,400.00 

$2,931.60 
$13,323.10 

$2,808.17 
$2,691.00 

($8,660.00) 

$5,931.20 
$0.00 

$3,000.00 
$1,487.20 

$19,221.60 
$5,109.00 

$118,538.64 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$3,645.21 
$2,640.00 

$32,030.13 
$17,455.00 

$10,800.00 

$345,226.95 
$15,125.00 
$32,000.00 
$24,000.00 

$0.00 
$1,335.00 

$13,000.00 

$1,373.00 
$1,396.13 

$22,214.12 
$32,981.11 

$2,638.08 
50.00 

~IS PAYMENT 
QUANTIi:( EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.10 
0.00 
0.10 
0.00 

0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 
1.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
50.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$405.03 
$0.00 

$3,558.91 
$0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$22,180.00 

DATE 

ACCOUNT # 
WF-1500 
WF-I398 
WF-6631 
WF-3520 
WF-3530 

05130103 

AMOUNT 
$229,601.02 

0.00 
10,810.89 

($12,023.59) 
($120.00) 

CONTRACT BALANCE 
QUANTITY 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

126.00 
1,443.00 

0.00 

188.00 
38.00 

0.00 
0.00 

(6.00) 

0.00 
1.00 
0.00 

2,312.00 
0.00 
0.00 
0.01 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

0.00 

115.00 
0.00 
0.00 

(5.00) 
156.00 

0.00 
0.00 

0.00 
0.00 
0.01 
0.00 

0.00 
0.00 

EXTENSION 

$215.00 
$288.00 
$444.00 
$576.00 
$120.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$4,864.86 
$14,170.26 

$0.00 

$902.40 
$526.30 

$0.00 
$0.00 

$60.00 

$0.00 
$1,410.00 

$0.00 
$11,622.80 

$0.00 
$0.00 

$1,197.36 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$10,063.65 
$0.00 
$0.00 

($1,500.00) 
$5,304.00 

$0.00 
$0.00 

$0.00 
$0.00 

$224.38 
$0.00 

$0.00 
$0.00 



DuPage Water Commission 
STAFF APPROVALS Payment # 1 

Exterior Washing, Spot Painting, and Miscellaneous Repairs to Five Tanks ENGINEERING Date 06103103 
ACCOUNT # Amount 

; .L\CCOUNTING , WF-6633 (Can) $46,724.98 

Maxcor Inc 
\ WF-3520 (Ret) ($4,672.50) 
\ 1331 E. Dunslow Lane WF-3700 (Oed) $0.00 

Lockport, IL 60441 " ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
_______ . _________________________________________________ ... __ ........ ____ .. __ .... __ .... ______ .. _____ ...... _e ...... _ ....... _________________________________ .. ___ ---------------- ------------.-.--- ------------------ ---.. --------- ----------------- ------------------- -------------------- -------------------- --------------------

1 Basic Work Tank #1 100.00% L.S. $31.780.00 $31.780.00 100.00% $31.780.00 0.00% SO.OO 0.00% $0.00 0.00% $0.00 100.00% $31.780.00 

2 Basic Work Tank #2 100.00% L.S. $31.780.00 $31,780.00 100.00% $31,780.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $31,780.00 

3 Basic Work Tank #3 100.00% L.S. $31,780.00 $31,780.00 100.00% $31,780.00 20.00% $6,356.00 0.00% $0.00 20.00% $6,356.00 80.00% $25,424.00 

4 Basic Work Tank #4E 100.00% L.S. $31,780.00 $31,780.00 100.00% $31,780.00 20.00% $6,356.00 0.00% $0.00 20.00% $6,356.00 80.00% $25,424.00 

5 Basic Work Tank #4W 100.00% L.S. $31,780.00 $31,780.00 100.00% $31,780.00 100.00% $31,780.00 0.00% $0.00 100.00% $31,780.00 0.00% $0.00 

6 Balcony Drain Hole Repairs 100 Ea. $30.00 $3,000.00 100 $3,000.00 0 $0.00 0 $0.00 0 $0.00 100 $3,000.00 

7 Grout Work Tank #1 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,200.00 

8 Grout Work Tank #2 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,200.00 

9 Grout Work Tank #3 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,200.00 

10 Grout Work Tank #4E 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,200.00 

11 Grout Work Tank #4W 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 100.00% $1,200.00 0.00% $0.00 

12 Vault Ladder Modification Work Tank #1 100.00% L.S. $220.00 $220.00 100.00% $220.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $220.00 

13 Vault Ladder Modification Work Tank #2 100.00% L.S. $220.00 $220.00 100.00% $220.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $220.00 

14 Vault Ladder Modification Work Tank #3 100.00% L.S. $220.00 $220.00 100.00% $220.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $220.00 

15 Vault Ladder Modification Work Tank #4E 100.00% L.S. $220.00 $220.00 100.00% $220.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $220.00 

16 VauH Ladder Modification Work Tank #4W 100.00% L.S. $220.00 $220.00 100.00% $220.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $220.00 

17 Roof Gutter Drain Pipe Repairs Tank #2 100.00% L.S. $2.000.00 $2,000.00 100.00% $2,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $2,000.00 

18 Interior Ladder Modification Work Tank #2 100.00% L.S. $400.00 $400.00 ,100.00% $400.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $400.00 

19 Indeterminate Work 100 Hours $75.00 $7,500.00 100 $7,500.00 14 $1,032.98 0 $0.00 14 $1,032.98 86 $6,467.02 

CHANGE ORDERS 

COl 0.00% LS. $0.00 $0.00 100.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $0.00 

CO2 0 Units $0.00 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 

CONTRACT SUB-TOTALS $178,900.00 $178,900.00 $46,724.98 $0.00 $46,724.98 $132,175.02 

=--=== 
RETENTION 10.000% ($4,672.50) $0.00 ($4,672.50) $4,672.50 

------
CONTRACT TOTALS $42,052.48 $0.00 $42,052.48 $136,847.52 

=========== 

lX ADMINISTRATIVE DAMAGES DAYS ($500.00) 0 $0.00 0 $0.00 0 $0.00 

TOTAL DEDUCTS $0.00 $0.00 $0.00 

NET PAYMENT TO CONTRACTOR $42,052.48 $0.00 $42,052.48 

======--= ========= =====--=== 

CHANGE ORDER PERCENTAGE 0.00% 



DuPage Water Commission 
              MEMORANDUM 

 
 

 
 
TO: Chairman, Members of Engineering Committee 
 
FROM: General Manager 
 
DATE: June 6, 2003 
 
SUBJECT: Bidder Qualifications TIB-1 
 
Commission staff is currently reviewing plans and specification for TIB-1.  It is 
currently expected that this contract will be ready for advertisement in 2 – 4 
weeks. 
 
This item is on the Engineering Committee for review and discussion at its June 
12th meeting in the event modifications are made prior to advertisement. 
 
Staff will have information available regarding changes that have been made by 
Commission policy over the years and a list of contractors deemed to be eligible 
to perform Commission work at this time.  
 
 
 



SPECIAL INSTRUCTIONS 

Contract. Any Bidder's Proposal that fails to indicate whether the amount or 
amounts shown are to be added to or deducted from the Contract Price Total for 
such Unit or Indeterminate Unit Price Item may be rejected or may be interpreted 
as , "deduct." 

D. Qualification of Bidders. In addition to those factors set forth in 
Section 14 of the General Instructions to Bidders included in this Bid Package, Owner 
intends to award a Contract only to a Bidder that, under its current name and 
organization and with its own personnel, has satisfactory experience in the installation 
of at least 20,000 lineal feet of 36" or larger diameter watermain within the past 15 years 
and that, at the time of submission of its Bidder's Proposal, employs or has contracted 
for the services of a satisfactory superintendent that has satisfactory experience in 
supervising the installation of at least 20,000 lineal feet of 36" or larger diameter 
watermain within the past 15 years who will be assigned to supervise the Work. 
Whether the satisfactory 20,000 lineal footage experience qualification for a Bidder and 
its proposed superintendent has been satisfied shall be determined by Owner on the 
basis of Owner's prior experience with the Bidder and its proposed superintendent, 
Owner's knowledge of the Bidder's and its proposed superintendent's performance on 
other relevant projects, and any other information that Owner may consider relevant in 
making its determination. 

Bidders are specifically instructed to note that experience in the 
installation of non-watermain watermain quality pipe shall not be considered by Owner 
in determining whether the satisfactory 20,000 lineal footage experience qualification for 
a Bidder and its proposed superintendent has been satisfied (only experience in the 
installation of watermains planned to be used for the transmission, distribution, or 
supply of potable water will be considered). Bidders that are joint ventures are also 
specifically instructed to note that each Person participating in the bidding joint venture, 
under its current name and organization and with its own personnel, must have 
satisfactory experience in the installation of at least 20,000 lineal feet of 36" or larger 
diameter watermain within the past 15 years in order for the bidding joint venture to be 
qualified under this Subsection 1 F, unless the bidding joint venture, in its own name and 
with the identical Persons participating, meets the satisfactory 20,000 lineal footage 
experience qualification. 

2. Special Construction Considerations 

A. Scheduling. Bidders are specifically instructed to note that Owner 
may, in the exercise of its sole discretion, delete or impose special starting date 
limitations on any portion of the Work to be performed. In the event Owner deletes any 
Work, Bidders or Contractor, as the case may be, shall not dispute or complain of such 
deletion nor assert that there was any misunderstanding in regard to the nature or 
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Bill Haworth 1-630-497-0114 

.. ::.========== ====- =====~~ ..... =~~ 

JIM HOLZWART 
ED NAWROCKI 

CONFIDENTIAL MEMO 

... -- """ SUBJECT: 

CHAIRMAN MIKE VONDRA 

BIDDER'S QUALIFICATIONS 

5/23/2003 DATE: 

cc: ENGINEERING COMMITTEE 
MAUREEN CROWLEY, HOLLAND & KNIGHT 
DON ECKMANN & WARREN GREEN, ALVORD, BURDICK & HOWSON 

In reviewing one of the special instructions for the Inner Belt 
Transmission Main, I also had a chance to review the attached 
qualifications of bidders. In reading the language in these 
paragraphs on the qualifications, it comes to mind that the only 
thing that they don't call for as far as restriction of bidders 
is whether or not they came over on the Mayflower. 

One of the complaints that I have received in the past from both 
contractors and elected officials is that we are running a closed 
shop here. I realize that our overall goal is to get a qualified 
contractor at the best price for the Commission. I also realize 
that there is very well meaning intent to these paragraphs so 
that we are dealing with quality professionals, but I also 
believe that the Tollway Authority, the State of Illinois and 
DuPage County all build a lot of projects without nearly as 
severely restricted language. One of the complaints brought up 
to me is that our prequalification of bidders borders on 
proprietary specs. 

I am not going to attempt to micro-manage. I am merely going to 
ask the staff to research how many companies out there actually 
meet these qualifications; I am going to ask the Engineering 
Committee to review the restrictions and the staff's comments in 
order to consider whether we put out an addendum liberalizing 
this. One of the possible suggestions was that if it's available 
to us, obtaining the State's prequalification, whereby they use a 
system based on financial rating and experience. to complement 
this situation. I would also like AB&H to comment at the 
Engineering Meeting on how other projects that they engineer for 
construction in other locations handle this situation. 

Thanks for your attention to this. 

RECEIVED 05-28-03 09:49 FROM-l 630 497 0114 TO-DuPage Water Commlss PAGE 02 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGIONS 

77 WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3590 

JUN 032003 

REP!.. Y TO TMI£ A. TIENTION OF: 

Michael P. Vondra 
. __ Chairman 

DuPage Water Commission 
600 East Butterfield Road 
Elmhurst, Illinois 60126-4642 

Re: Downers Grove Groundwater Contamination 

Dear Mr_ Vondra: 

As you are likely aware, the U.S. EPA has bc:cn working with potentially responsible parties at 
the Ellsworth Industrial Park, with the State of Illinois, with the Village of Downers Grove, and 
with DuPage County to arrange for expedited hookup of approximately 800 homes located 
mainly in unincorporated Downers Grove to public water supply. The drinking water wells at 
these homes are contaminated with, or threatened by. significant levels of volatile organic 
compounds present in groundwater. 

These residents will be required to hook up to the Village of Downers Grove's public water 
system as a measure to protect public health and safety_ Because this contamination is present 
through no fault of the residents, U.S. EPA has been working to find as may sources as possible 
to pay for hookups for those residents. U.S. EPA and the other parties are finalizing agTeements 
where currently the only costs of hookup for the homeowners would be a service fee of 
approximately $2,000 required by the Village of Downers Grove to obtain its recapture charges. 
The remaining costs of the hookups would be paid by the potentially responsible panies, by a 
grant from the State of Illinois, and by funds from a U-S. EPA grant to DuPage County. A 
significant portion of the funds will initially be borrowed from the Commission by the Village of 
Downers Grove, with the repayments of up to $4.275 million to be made by the potentially 
responsible parties on behalf of the residents. Downers Grove has also agreed to waive any 
annexation requirements to help ensure that these hookups can move forward quickly. 

Delivery of a safe, dependable source of drinking water to residents of DuPage County is a 
fundamental goal of the Du Page Water Commission. As a result, I am v.riting this letter to 
inquire whether the Commission would consider funding a portion of the hookup costs for these 
residents so that they would not be required to pay any out-of-pocket expenses for hookup to a 
safe drinking water suppJy_ Specifically, I am asking if the Du Page Water Commission could 
fund the Downers Grove service fee for the residents who will be hooked up (and also fund this 
fee for the residents who have already paid for hookups out of their own pocket since health 
advisories were issued in 2001)_ In addition, I am writing [0 inquire whether the Du Page Water 
Commission would consider providing further ftlllding in the event the other sources described 
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above are not sufficient to cove::r the:: remaining costs ofhookl.1p. (We currently expect that these 
sources of funding should cover all, or virtually all, other costs but contingencies could create a 
shortfall.) This request for funding to help provide safe drinking water would be in addition to 
the loan program that the Commission has generously made available to help finance 
construction costs. 

I appreciate your consideration of the U.S. EPA's request, and would be happy to answer any 
que~ions you may have and to provide any supporting information you need. 

Sincerely yours, 

f'Jd-. c.r1J~ 
William E. Muno, DIrector 
Superfund Division 
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