
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED FEBRUARY 2003 
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER 
COMMISSION WILL BE HELD AT 6:00 P.M. ON THURSDAY, FEBRUARY 13, 
2003, AT ITS OFFICES LISTED BELOW.  THE AGENDA FOR THE 
RESCHEDULED FEBRUARY 2003 REGULAR COMMITTEE MEETING IS AS 
FOLLOWS: 
 

AGENDA 
 

ENGINEERING & CONSTRUCTION COMMITTEE 
THURSDAY, FEBRUARY 13, 2003 

6:00 P.M. 
 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of January 9, 2003 

III. Report of Status of Construction/Operations  

IV. Change Orders  

- Change Order No. 36: Contract TW-2 (West Transmission Main) 

V. Partial Pay Request 

A. Progress Payment No. 6: Contract BOV-1 (Blow Off Valve Repair) 

B. Progress Payment No. 29: Contract TW-2 (West Transmission Main) 

C. Quick Response Contract 

- QRE1-004A – Replace Damaged Conduits and Pull New Wires 

VI. Final Pay Request 

- Final Payment No. 13: Contract MS-14 (Naperville Metering/Pressure 
Adjusting Station 15H) 

VII. Preliminary Discussion Regarding Service to Units (Batavia, Geneva, 
North Aurora, St. Charles & Bartlett) 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   
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VIII. Non-Recurring Items 

A. What integral parts of the system not yet constructed and what can be 
done to promote construction 

1. Cost/benefit analysis  

2. Preliminary agreement with potential  

3. Introduce state legislation  

B. What is the process for determining future additions to the water 
commission system that are currently planned or proposed 

C. What are the opportunities to sell water and reduce Commission cost of 
operation through expansion (Batavia, Geneva, North Aurora, St. Charles 
& Bartlett)  

D. What are the alternatives for additional interconnects to improve the 
integrity of the system  

IX. Adjournment 
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 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON JANUARY 9, 2003 
 
The meeting was called to order at 6:30 P.M.    
 
Committee members in attendance: W. Mueller, N. Pollock, R. Tolentino and G. Wilcox  
 
Also in attendance: R. Martin, E. Nawrocki and D. Eckmann (AB&H) 
 
Commissioner Mueller moved that the Minutes of the December 12, 2002 Engineering 
Committee be approved.  Motion seconded by Commissioner Tolentino and passed 
unanimously as follows: 
 
Aye:  W. Mueller, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated January 3, 2003 and Status of Pipeline Construction 
dated January 3, 2003. 
 
Commissioner Pollock moved to recommend approval of the change orders in the 
amount of $31,207.63 and approval of Resolution R-1-03 during the Omnibus Vote 
Agenda. 
 

A. Change Order No. 32: Contract TW-2 (West Transmission Main) for no change in 
cost 

B. Change Order No. 33: Contract TW-2 (West Transmission Main) in the credit 
amount of $1,373.00 

C. Change Order No. 34: Contract TW-2 (West Transmission Main) in the credit 
amount of $7,396.13 

D. Change Order No. 35: Contract TW-2 (West Transmission Main) in the credit 
amount of $22,438.50 

Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  W. Mueller, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Mueller moved to recommend approval of progress payments in the 
amount of $1,034,174.09 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

A. Progress Payment No. 5: Contract BOV-1 (Blow Off Valve Repair) in the amount 
of $229,243.06 

bob
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B. Progress Payment No. 28: Contract TW-2 (West Transmission Main) in the 
amount of $804,931.03 

Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  W. Mueller, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Pollock moved to recommend approval of the final payments in the total 
amount of $48,011.39 as part of the accounts payable, subject to submission of all 
contractually required documentation.    
 

A. Final Payment No. 4: Contract MS-15 (Illinois American Water Company 5G) in 
the amount of $16,803.52 

B. Final Payment No. 15: Contract SS-3 (DWC/Schaumburg Emergency 
Interconnection) in the amount of $31,207.87 

Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  W. Mueller, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee reviewed the status of the preliminary discussion regarding water service 
to Batavia, Geneva and North Aurora. Staff advised that Alvord, Burdick & Howson 
incorporate the C Factor impact on providing service to these communities in the system 
wide C Factor study they were engaged to perform at the December 2002 meeting of the 
Commission.  
 
Commissioner Pollock moved to recommend approval of the proposed Five Year Capital 
Improvement Plan with the exceptions noted at the Committee of the Whole meeting.  
Motion seconded by Commissioner Mueller and passed unanimously as follows: 
 
Aye:  W. Mueller, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee meeting was adjourned at 7:20 A.M.   
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TO: 

FROM: 

DATE: 

. SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

General Manager IAAA 

Robert L. Marti41 r11\ 

February 7, 2003 

Status of Operations 

Operations Overview 

The Commission's sales for the month of January were a total of 2.435 billion 
gallons. This represents an average day of 78.5 million gallons per day (MGD), 
which is higher than the January 2002 average day demand of 74.9 MGD. The 
maximum day demand was 81.9 million gallons (January 24,2003), which is 
lower than the January 2002 maximum day of 82.7 million gallons. The minimum 
day flow was 73.1 million gallons. The Commission recorded a total precipitation 
for the month of January of 0.20 inches compared to 0.75 inches for January 
2002. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for January, 2003 
2. Water Sales Analysis 01-May-99 to 31-January-03 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Rm030207.doc 
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LEXINGTON SUPPLY 

DAY FREE CL2 TURBIDITY 

AVG 
MAX 
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DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR JANUARY 2003 

DUPAGE DISCHARGE 

FREE CL2 TURBIDITY TEMP pH 
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DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 31-Jan-03 

PER DAY AVERAGE 80,459,148 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

------ .. - .... _----- --------_ .... _ .......... _------......... -----------.. -...... _------- ... _ ...... _------- ------------------- ---------------... ---_ ... _... ------------------ ---------------------..... -----------------
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18% 
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99% 
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75% 
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96.42% 
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07% 
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37% 
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89% 
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35% 
Jan-OO 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64% 
Feb-OO 2,259,787,000 2,325,057,395 97.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24% 
Mar-OO 2,330,484,000 2.417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44% 
Apr-OO 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50% 

May-OO 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04°A> 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-oo 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 

Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59% 
Sep-OO 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41% 
Oct-oo 2,523,491,000 2,609,574,787 96.70% $3,331 ,008.12 $2,835,963.51 11,969,523 0.46% 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74% 
Dec-oo 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42% 
Jan-Ol 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45% 
Feb-Ol 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-Ol 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-Ol 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70% 

May-Ol 2,679,850,000 2,792,321 ;195 95.97°A> $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-Ol 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-Ol 3,729,441,000 3,839,156:549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06°A> 97.20% 
Aug-Ol 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-Ol 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-Ol 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-Ol 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32°A> 98.81% 
Dec-Ol 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04°A> 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05°A> 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05°A> 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10°A> 97.18% 
Jul-02 3,818,677 ,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 

Aug-02 3,243.485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29% 
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78% 
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 9741% 

.. --........... - ... _-_ .. _--.. - ......... -----------......... _---------.. -_ ...... _ .. _ ...... _ .. --_ .. _--_ .... _--------- ................ _ .. -_ .................... __ ....... ---------- ..... _-- ----------------------- --------------------

TOTALS (1) 316,043,534,000 325,732,264,707 97.03% $421,277,748.59 $341,154,981.13 226,665,543 0.07% 9710"110 
============== ================ ======== ============== ============== ============= ============= =====:::====: 

(1)· SINCE MAY 1. 1992 
(2) . REPRESENTS DU PAGE PUMP STATION. METER TESTING AND CONSTRUCTION PROJECT USAGE 

OperationslSpreadsheetslH20SALES.xls 
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 

FROM: Manager of Pipeline Maintenance and Construction 

Date: February 7,2003 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. An agreement has been reached with the Contractor to repair 
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has 
been removed and the new valve has bee ordered; the manufacturing and installation 
process may take 5 to 8 months to complete. 

Lost Time Accidents to Date 02/07/03 John Neri Const. Co. -

CONTRACT TW-2100 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of 
pipe remaining. This is 99% of the pipe to be installed. The Contractor is waiting for 
delivery of the last 48" metal seated valve. 

Lost Time Accidents to Date 02/07/03 - Rossi Contracting Co. Inc. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 67 blow-off valves to date with 278 remaining. 
This is 19% of the work to be completed. 

Lost Time Accidents to Date 02/07/03 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION   SHEET 1 OF 3 

 
PROJECT NAME: West Transmission Main   CHANGE ORDER NO. 36 

         
LOCATION:     Butterfield Road To Kuhn Road  CONTRACT NO.  TW-2 

 
CONTRACTOR:   Rossi Contractors    DATE: December 26, 2002 
 
 
  I.   A.    DESCRIPTION OF CHANGES INVOLVED:  

 
1. Additional cost for mobilization and demobilization of pile driving 

subcontractor at the culvert on St. Charles Road in Wayne Township. 
2. Additional cost of replacing trench backfill material, adjacent to the 

culvert, with CA-1 and CA-7 stone as required by Wayne Township. 
 

B. REASON FOR CHANGE: 
 
1. The box culvert and associated structures on St. Charles Road were 

constructed after the Contract was awarded. Due to the poor soil 
conditions adjacent to the culvert, the Contractor was directed to install 
steel sheet piling as allowed by the Contract indeterminate bid item. 
After the sheet piling was delivered to the project site and after 
meetings with representatives from Wayne Township, sheet piling was 
not installed. It is recommended that the Contractor be compensated for 
the cost of mobilizing and demobilizing the piling material, crew and 
equipment. 

2. Due to poor soil conditions and the collapse of the block wall, Wayne 
Township, as part of an agreement with the DWC, required a change in 
the backfill material for the trench. 

 
 

3.  REVISION IN PRICE: 
 
 NEGOTIATED PRICE: 

 
 ADDITION: 
1. Mob. & Demob. Cost  1 L.S. @ $17,235.26/L.S. $17,235.26 

for Sheet Piling  
2. Replace Regular Backfill 1 L.S. @ $15,745.85/L.S. $15,745.85 

with CA-1 & CA-7 Stone 
 

       TOTAL   $32,981.11 
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  CHANGE ORDER NO. 36 

 
 
 
II.     CHANGE ORDER CONDITIONS:  

 
       1. The Contract completion date established in the Original Contract or as 

modified by previous Change Orders is hereby extended by 0 calendar days, 
making the final completion date July 09, 2003. 
 
 

       2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as West Transmission Main, and under the provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 
 
 

       3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order.  The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders, which exceeds the Original Contract 
Price by twenty percent (20%). 



  SHEET 3 OF 3 
 
 CHANGE ORDER NO. 36 

 
 
III.   ADJUSTMENTS IN AMOUNT OF CONTRACT:  

 
1. Amount of Original Contract $17,476,112.15 

 
2. Net change due to  

previous Change Orders                                                $     497,044.06 
                        No.1 to 35                                                                                               
 
      3.   Amount of Contract, not including 
            this Change Order $17,973,156.21 
 
       4.   Addition to Contract  

due to this Change Order $32,981.11 
 

5. Amount of Contract including this   
                       Change Order $18,006,137.32 
 
 
  
RECOMMENDED FOR ACCEPTANCE: (                              ) 
 For Alvord, Burdick, & Howson  Date 
 Consulting Engineers 
 
 
ACCEPTED BY CONTRACTOR: Rossi Contractors 
 
                                                                                                                                                
                                          
BY:___________________________________________(________________)  
 Signature of Date 

 Authorized Representative 
 
 

DUPAGE WATER COMMISSION: 
 

BY: (                            ) 
 James J. Holzwart Date 
 General Manager 

 
 
 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR (BOV-1) 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, 1l1.INOIS 60154 

ORIGINAL ORIGINAL AMENDED 
CONTRACT UNIT CONTRACT CONTRACT 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY 

CONTRACT SUB-TOTAlS $7,812,435.00 

====== 

RETENTION 10.00'/, 

CONTRACT TOTAlS 

EDUCTSIBONUS 

1X EXCESS ENGINEERING COSTS-oWC HRS. (60.00) 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

AMENDED 
CONTRACT CURRENT TO DATE PREVIOUS PA Yl.ENT 

PRICE QUANTITY EXTENSION QUANTITY EXTENSION 

$7,651,102.20 $1,453,554.18 $1,255,438.01 

======== 
($145,365.42) ($125,643.8O) 

$1,308,288.76 $1,130,794.21 
$7,102.80 

184.50 ($11,070.00) 167.00 ($10,02O.00) 

$1,297,218.76 $1,120,774.21 

-2.07% 

. E~GINEERING 
1--~~~~-----4~~~~~ I :'~COUNTING 

THIS PA Yl.ENT 
QUANTITY EXTENSION 

$197,216.17 

($19,721.62) 

$177,494.55 

17.50 ($l,050.oo) 

$176,444.55 

PAYl.ENT# 

DATE 

ACCOUNT # 
WF-6631 
WF-J52O 
WF-J530 

CONTRACT 
QUANTITY 

01= 
AMOUNT 
$197,216.17 
($19,721.62) 

($l,050.00) 

BALANCE 
EXTENSION 

$6,197,448.02 

$145,365.42 

$6,342,813.44 



DU PAGE WATER COMMISSION PAYMENT 8 

BLOW OFF VALVE REPAIR (BOV-1) DATE 01=03 

ROSSI CONTRACTORS ACCOUNT_ AMOUNT 

201 WEST LAKE STREET WF~31 $197,216,17 
NORTHLAKE, ILLINOIS 60164 WF-3S2O ($19,721,62) 

WF-3S3O ($1,060,00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
1 V",ve.' 100';' Lu"",Sum SO,OO SO,OO 100'/, SO,OO 0% SO,OO 0% SO,OO 0% SO,OO 100% SO,OO 

2 Vatw#2 100% l.1J"lI Sum $12,500.00 $12,500.00 100';' $12,500.00 100';' $12,500.00 100'10 $12,500.00 0% SO,OO 0'1. SO,OO 

3 VoIve#3 100'10 Lu"",Sum SO,OO SO.OO 100% SO,OO 0'1. SO.OO 0% SO,OO 0'10 SO.OO 100'10 SO.OO 

4 VoIveM 100-;, Lu"",Sum SO.OO SO.OO 100% SO.OO 0';' SO.OO 0';' SO,OO 0'10 SO.OO 100'10 SO,OO 

5 Valve #5 100% Lu"",Sum SO.OO SO.OO 100% SO,OO 0% SO.OO 0' .. SO.OO 0'10 SO.OO 100% SO.OO 

6 VoIve86 100% Lu"",Sum $50,500,00 $50,500,00 0'10 SO.OO 0'10 SO.OO 0'10 SO.OO 0'1. SO.OO 0';' SO.OO 

7 V",ve87 100% Lu"", Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 

8 V",ve88 100% Lu"",Sum SO,OO SO.OO 100% SO,OO 0'10 SO.OO 0% SO.OO 0% SO,OO 100% SO.OO 

9 VII""#9 1Dew. lurT'I'Sum SO.OO SO.OO 100'10 SO,OO 0'10 SO.OO 0% SO,OO ew. SO,OO 100% SO,OO 

10 VoIveltlO 10ew. lurT'I'Sum $19,300.00 $19,300.00 10ew. $19,300,00 100% $19,300,00 100% $19,300,00 ew. SO.OO ew. SO,OO 

11 VoIveltl1 10ew. lurT'I'Sum SO,OO SO,OO 100% SO.OO 0% SO.OO 0% SO.OO ew. SO,OO 10ew. SO,OO 

12 V",w812 10ew. Lu"", S\rn $16,200.00 $16,200.00 0% SO,OO ew. SO.OO 0% SO,OO ew. SO,OO ew. SO,OO 

13 VoIveltl3 10ew. Lu"",Sum $14,600,00 $14,600.00 10ew. $14,600.00 100% $14,600.00 10ew. $14,600,00 ew. SO.OO ew. SO.OO 
14 VoIve"4 10ew. lurT'I'Sum $49,600,00 $49,600,00 10ew. $49,600.00 100% $49,600.00 100% $49,600.00 0'10 SO.OO 0'-> SO,OO 

15 VoIve815 100% Lu"",Sum $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0'10 SO.OO 0% SO,OO 

16 VoIve816 10ew. Lu"",Sum $48,500.00 $48,500.00 100% $48,500,00 100'-> $48,500.00 100'-> $48,500.00 0'10 SO.OO ew. SO.OO 

17 VoIveltl7 10ew. Lu"", Sum SO.OO SO,OO 100'10 SO,OO 0'10 SO.OO 0'10 SO.OO 0';' SO.OO 100% SO.OO 

18 VoIveltl8 10ew. Lu"",Sum $49,400.00 $49,400.00 10ew. $49,400.00 0'10 SO.OO 0% SO.OO 0';' SO,OO 100% $49,400,00 

19 V",vefl19 100% Lu"",Sum SO,OO SO,OO 100'4 SO.OO 0'10 SO,OO 0% SO,OO 0'10 SO,OO 100% SO.OO 

20 V",w820 10ew. Lu"",Sum $13,900.00 $13,900,00 100'10 $13,900.00 ew. SO.OO 0% SO,OO 0% SO,OO 100% $13,900.00 

21 Vol"" 821 10ew. Lu"", Sum $19,600.00 $19,600.00 10ew. $19,600.00 0% SO.OO 0'10 SO.OO 0'10 SO,OO 100% $19,600,00 

22 VoIve822 100% Lu"", S\rn SO.OO SO.OO 100'10 SO.OO 0% SO.OO 0% SO.OO 0';' SO,OO 100'10 SO,OO 

23 Vol"" 823 100% LuI'TJlSU'Tl SO.OO SO,OO 100% SO.OO 0'10 SO.OO 0% SO,OO 0% SO,OO 10oel. SO,OO 

24 VoIve824 100% Lu"",Sum $11,800.00 $11,800,00 10ew. $11,800.00 0% SO.OO 0% SO.OO 0'10 SO,OO 100'10 $11,800,00 

25 VoIve825 10ew. lurT'I'Sum $18,700.00 $18,700,00 10ew. $18,700,00 100'10 $18,700.00 10ew. $18,700.00 ew. SO,OO 0'10 SO,OO 

26 VoIve826 100'10 Lu"", S\rn $19,400,00 $19,400,00 100'10 $19,400.00 0'10 SO.OO ew. SO.OO 0'10 SO,OO 100';' $19,400,00 

27 VoIve827 10ew. Lu"",Sum $15,700.00 $15,700.00 100';' $15,700.00 100'10 $15,700.00 100'10 $15,700.00 0';' SO.OO 0% SO,OO 

28 VoIve828 10ew. Luf11)SI.IT1 $16,900.00 $16,900.00 100% $16,900,00 100'10 $16,900.00 100'10 $16,900.00 0'1. SO.OO 0'10 SO,OO 

29 VoIvef129 100' .. Lu"",Sum $16,500,00 $16,500.00 100' .. $16,500,00 100% $16,500.00 10ew. $16,500,00 ew. SO.OO 0'10 SO.OO 

30 VoIve#30 100'10 Lu"",Sum $14,800.00 $14,800.00 10ew. $14,800,00 100% $14,800.00 10ew. $14,800.00 0'10 SO.OO 0% SO,OO 

31 VoIve#31 100% Lu"",Sum $15,700.00 $15,700.00 100'10 $15,700,00 100' .. $15,700.00 100'10 $15,700,00 0';' SO.OO 0% SO.OO 

32 VoIve#32 100'11 Lu"",Sum $11,800.00 $11,800.00 100'10 $11,800.00 100'10 $11,800.00 100% $11,600,00 0% SO.OO 0';' SO,OO 

33 VoIve#33 100% lurT'I'Sum $66,600.00 $66,600.00 100'-> $66,600.00 100% $66,600.00 100'10 $66,600,00 0'10 SO,OO 0% SO,OO 

34 VoIvef134 100';' Lu"", S\rn $16,400.00 $16,400.00 100'10 $16,400.00 0' .. SO.OO 0% SO.OO 0';' SO,OO 100';' $16,400,00 

3S VoIve#35 100'10 Lu"",Sum $13,800.00 $13,800.00 100'10 $13,600.00 100';' $13,800.00 100% $13,800.00 0'10 SO.OO 0';' SO.OO 

36 VoIve#36 100% Lu"", S\rn $51,700.00 $51,700,00 100% $51,700.00 ew. SO,OO 0% SO.OO 0'10 SO.OO 100'4 $51,700.00 

37 VoIve#37 100';' LufT1)Swn $69,500.00 $69,500,00 100';' $69,500,00 0'10 SO.OO 0% SO.OO 0'10 SO.OO 100% $69,500.00 

36 VoIve#36 10ew. Lu"",Sum $19,500,00 $19,500,00 100% $19,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $19,500.00 

39 VoIve#39 100'-> Lu"1>Slm $15,500,00 $15,500.00 100';' $15,500,00 100'10 $15,500.00 100''' $15,500.00 0'10 SO.OO 0% SO,OO 

40 VoIveMO 10ew. Lurf1)Sum $16,000,00 $16,000.00 100'10 $16,000.00 0% SO.OO 0% SO,OO 0'10 SO.OO 100'11 $16,000.00 

41 VoIveM1 100';' Lu"",Sum $18,600,00 $18,600.00 100';' $18,600.00 0% SO.OO 0'1. SO.OO 0% SO,OO 100'-> $18,600.00 

42 VoIveM2 10ew. Lu"",Sum $47,600,00 $47,600,00 100% $47,600.00 0';' SO.OO 0'10 SO,OO 0'10 SO.OO 10ew. $47,600,00 

43 Valvefl43 100';' Lu"",Sum $16,200.00 $16,200.00 100% $16,200.00 0'10 SO,OO 0'4 SO,OO ew. SO.OO 100'10 $16,200.00 

44 VoIve#44 100'10 Lu"", S\rn $48,800.00 $48,800,00 100% $48,800,00 0'1. SO.OO 0'10 SO.OO 0'10 SO,OO 100% $48,800,00 

45 VoIveM5 100-1, Lu"", Sum $48,500,00 $48,500,00 100% $48,500.00 0'1. SO,OO 0% SO.OO 0'10 SO.OO 10ew. $48,500,00 

46 VoIveM6 100% Luf11JSUTI $49,300,00 $49,300,00 100% $49,300,00 0';' SO.OO 0'10 SO,OO 0'10 SO.OO 100'10 $49,300,00 

47 VoIveM7 10ew. LurY1>Sum $13,100.00 $13,100.00 100'10 $13,100.00 0' .. SO.OO 0'10 SO.OO 0'10 SO.OO 10ew. $13,100.00 

46 VoIveM8 100'10 Lu~Slm $15,600.00 $15,600.00 100'10 $15,600.00 0% SO.OO 0'10 SO.OO 0';' SO.OO 100';' $15,600.00 

49 VoIveM9 100'10 lurT'I'Sum $49,500.00 $49,500.00 100'10 $49,500.00 0';' SO.OO 0'10 SO.OO 0'1. SO.OO 100';' $49,500,00 

50 VoIve#50 100'10 Lu"",Sum $13,800.00 $13,800.00 100'10 $13,800.00 0% SO.OO 0';' SO.OO 0% SO.OO 100';' $13,800,00 

51 VoIve#51 100% LurJ1)Sum $11,300.00 $11,300.00 100'10 $11,300.00 70'10 $7,910.00 0';' SO.OO 70'10 $7,910.00 30'10 $3,390,00 

52 VlJJve#52 100';' Lu"",Sum $11,600.00 $11,600.00 100'10 $11,600.00 100'10 $11,600.00 0'10 SO.OO 100% $11,600.00 0'10 SO,OO 

53 VttJvel#53 100'10 LUrTll Sum $11,400.00 $11,400.00 100';' $11,400,00 100'10 $11,400,00 0';' SO.OO 100';' $11,400.00 0% SO,OO 

54 VoIve#54 10ew. lurT'I'Sum $19,300.00 $19,300.00 100';' $19,300,00 100'10 $19.300.00 0% SO.OO 10ew. $19,300.00 0';' SO,OO 

55 VoIve#55 100'10 Lu"", S\rn $13,800,00 $13,800,00 100';' $13,800,00 0'10 SO.OO 01'. SO,OO 0'-> SO,OO 100% $13,800,00 

56 VoIve#56 100'-> LufT1lSlIl\ $11,800.00 $11,800.00 100' .. $11,800.00 100';' $11,800.00 0'10 SO.OO 100' .. $11,800,00 0% SO,OO 

57 VoIve#57 10ew. Lu"",Sum $11,800.00 $11,800.00 100'10 $11,800.00 100% $11,800.00 0% SO.OO 100'10 $11,800,00 0'10 SO.OO 

58 VoIve#58 10ew. lunvSlI'1l $12,500.00 $12,500.00 100'10 $12,500.00 100% $12,500.00 0' .. SO,OO 100'10 $12,500,00 0'10 SO.OO 

59 VoIve#59 100% Lu"",Sum $11,700.00 $11,700,00 100'10 $11,700.00 100'1, $11,700.00 ew. SO.OO 100'10 $11,700,00 0'10 SO.OO 

60 VoIve860 10ew. Lurf1)Sum $11,700,00 $11,700.00 100'10 $11,700,00 100';' $11,700.00 0'1. SO.OO 100';' $11,700,00 0'1. SO.OO 

61 VoIve861 10ew. LurT1>Slm $11,600.00 $11,600.00 100'10 $11,600.00 100% $11,600.00 0'10 SO,OO 100'10 $11,600.00 0'10 SO.OO 

62 Valve #62 100% Lu"",Sum $16,500.00 $16,500.00 100'10 $16,500.00 100% $16,500,00 100'/, $16,500,00 0'1. SO.OO 01'. SO,OO 

63 VoIvef163 100% Lu"",Sum $15,500.00 $15,500.00 100% $15,500.00 100'10 $15,500.00 100'10 $15,500.00 0'10 SO.OO 0'10 SO.OO 

64 VoIve_ 100' .. Lu"llSum $26,600.00 $26,600.00 100' .. $26,600.00 100';' $26,600.00 100'10 $26,600.00 0% SO.OO 0'1. SO.OO 

65 VoIve865 100'-> Lu"", Sum $11.800.00 $11,800.00 100';' $11,800,00 100'10 $11,800.00 100';' $11,800.00 0'1. SO.OO 0';' SO.OO 

66 V",ve866 100'4 LufTllSlJ'T'I $19,100.00 $19,10000 100';' $19,100,00 100';' $19,100.00 100';' $19,100.00 0'10 SO,OO 0'1. SO,OO 

67 Vi!lve#67 100'10 Lurfl)Sum $67,900.00 $67,900.00 100'/, $67,900,00 100';' $67,900.00 100';' $67,900.00 0'1. SO.OO 0'1. SO,OO 

58 V_868 100'10 LufTllSOOl $16,500.00 $16,500.00 100'..- $16,500.00 100'/. $16,500.00 10QII/. $16,500.00 0'10 SO.OO 0'1. SO.OO 

69 VoIve869 100% lu"1)Sl.m $16,200.00 $16,200.00 100'4 $16,200.00 100'10 $16,200.00 100'10 $16,200,00 0';' SO.OO 0'1. SO.OO 

70 VoIve870 100'10 Lu!T1)SI.J'Tl $16,200.00 $16,200.00 100';' $16,200.00 100'1, $16,200.00 100'/, $16,200,00 0'10 SO.OO 0'1. SO.OO 

71 V",ve871 100'-> lurfl)Sum $18.500 00 $18,500.00 100'10 $18,500.00 100'10 $18,500,00 100'/, $18,500.00 0';' SO.OO 0'1. SO,OO 

n V",w872 100'10 Lu"", Sum $lMOO.oo $18,600,00 100';' $18,600.00 100'10 $18,600,00 100'/, $18,600,00 0'10 SO.OO 0'1. SO,OO 

73 VtAve#73 100'10 Lu"" Sun $16,500.00 $18,500,00 100'10 $18,500.00 100'10 $18,500.00 100'10 $18,500,00 0'10 SO.OO 0'1. SO,OO 

74 VoIve.74 100'10 LurT'l'Sum $16,100.00 $16,100,00 100'/, $16,100.00 01'. SO,OO 0'1. SO,OO 0'1. SO.OO 100'10 $16,100.00 

75 V_.75 100'10 LurT'JI $"," SO.OO SO.OO 100'10 SO.OO 0';' SO,OO 0';' SO.OO 0'1. SO.OO 100% SO.OO 

76 VoIve876 100% Luft'1)&m $12,600.00 $12,600.00 100'/, $12,600.00 0'1. SO.OO 0'10 SO.OO 0'1. SO,OO 100'1, $12,600,00 

77 Valve #77 1000.; Lu"", Sum $16,500.00 $16,500.00 100'/, $16,500.00 0';' SO.OO 0'10 SO.OO 0'10 SO.OO 100'/. $16,500.00 
78 VoIve878 10,,", Lu~S\.WT\ SO.OO SO.OO 100'/. SO.OO ~. SO.OO ~/o SO.OO 0'1. SO.OO 100'/. SO,OO 

79 Valve #79 100-.. Lu~ Sum $16,500.00 $16,500.00 100-/. $16,500.00 0'1. SO.OO 0% SO.OO 0'1. SO.OO 100-/. $16,500.00 



DU PAGE WATER COMMISSION PAvt.ENT1f 6 

BLOW OFF VM.VE REPAIR (BOV-l) DATE 01= 
ROSSI CONTRACTORS ACCOUNT 8 AMOUNT 
201 WEST LAKE STREET WF-6631 $197,216.17 
NORTHLAKE, ILLINOIS 60164 WF-352O ($19,721.62) 

WF-3530 ($1,050.00) 

ORIGINM. ORIGINM. AA'ENDEO MENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PA vt.ENT THIS PA vt.ENT CONTRACT BM.ANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

1lO Valvo 1180 100"/. lUrJl) Slm $19,400.00 $19,400.00 100% $19,400.00 0% SO.OO 0'" SO.OO 0% SO.OO 100'" $19,400.00 
81 Valvo 1181 100% LuIll>Sun $16,300.00 $16.300.00 100''' $16.300.00 0% SO.OO 0% SO.OO 0% SO.OO 100'" $16,300.00 
82 Valvo 1182 100'" LuIll>Sun $19,100.00 $19.100.00 100'" $19.100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $19,100.00 
83 Valvo_ 100'" LuIll>Sun $14,300.00 $14,300.00 100% $14,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $14.300.00 
84 Valvo 884 100'" LuIll>Sun $16.000.00 $16.000.00 100'4 $16.000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,000.00 
85 Valvo 885 100'" LuIll>SLm $16.300.00 $16,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,300.00 
86 Valvo 1186 100'" LuIll>Sun $16,500.00 $16.500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,500.00 
87 Valwll87 100'" LuIll>Sun $11,300.00 $11,300.00 100% $11,300.00 0% SO.OO 0'" SO.OO 0% SO.OO 100'" $11,300.00 
88 Valw888 100'" Lulll> Sun SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
89 Valvo 1189 100% LuIll>Sun $15,100.00 $15,100.00 100% $15,100.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,100.00 
QO VaIvo1fQO 100'" LuIll>Sun $12.200.00 $12.200.00 100% $12.200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12.200.00 
91 Valw1fQl 100'1. Lulll> Sun $11,200.00 $11,200.00 100% $11,200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,200.00 
Q2 Valw1fQ2 100'/. Lulll> Sun $11,500.00 $11.500.00 100% $11.500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,500.00 
93 Valw1fQ3 100'" Lulll> Sun SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
94 Vaw"94 100'" LuIll>Sun $11,900.00 $11,900.00 100% $11,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $11,900.00 
95 Valw1fQ5 100'" luI1l> Sun $16,000.00 $16.000.00 100% $16,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,000.00 
96 VaIvo1fQ6 100'" Lulll> Sun $16,800.00 $16,600.00 100'" $16,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,800.00 
97 Valve1fQ7 100'" Lulll> Sun $16,300.00 $16,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $16,300.00 
96 Valw896 100% Lulll> Sun $16,400.00 $16,400.00 100% $16,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,400.00 
99 Valw1fQ9 100''' LuIll>Sun $70,400.00 $70,400.00 100% $70,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $70,400.00 
100 Valwll100 100'" LuIll>Sun $15,000.00 $15,000.00 0''' SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
101 Valwll101 100% LuIll>Sun $50.500.00 $50,500.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
102 Valve 11102 100% LuIll>Sun $51,000.00 $51,000.00 100''' $51,000.00 100'" $51,000.00 100'" $51,000.00 0''' SO.OO 0% SO.OO 
103 VaIw.l03 100'" luI1l> Sun $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100'" $49,100.00 0% SO.OO 0'10 SO.OO 
104 Val ..... 104 100'" LuIll>Sun SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
105 Valw.1OS 100% LuIll>Sun SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0''' SO.OO 100% SO.OO 
106 Valwll106 100'1. Lur'f1)Slm $16,700.00 $16,700.00 100% $16,700.00 100% $16.700.00 100% $16,700.00 0% SO.OO 0% SO.OO 
107 Valwll107 100'10 LuIll>Sun $12.800.00 $12.800.00 100% $12.800.00 100% $12.800.00 100% $12.800.00 0''- SO.OO 0''- SO.OO 
106 Valwll106 100'" LuIll>Sun $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 70% $49,4QO.00 30% $21,210.00 0% SO.OO 
109 Valve.l09 100'" LuIll>Sun $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 0% SO.OO 0% SO.OO 
110 VaIw .110 100% LuIll>Sun $27,300.00 $27,300.00 100% $27.300.00 100% $27.300.00 100% $27,300.00 0% SO.OO 0% SO.OO 
111 Valve 11111 100'" LuIll>SLm $17,800.00 $17,600.00 100% $17,600.00 70% $12.320.00 70% $12.320.00 0% SO.OO 30% $5,280.00 

112 Valwll112 100'/. LuIll>SLm SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0''- SO.OO 100% SO.OO 
113 VaIw .113 100% luI1l> Sun SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
114 Valve 11114 100% LuIll>Sun SO.OO SO.OO 100'10 SO.OO 0'" SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
115 VaIw .115 100'10 luI1l> Sun SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
116 Valve.116 100'10 LuIll>Sun $19.400.00 $19,400.00 0'.- SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
117 Valw.117 100'" luI1l> SLm $17,700.00 $17,700.00 100% $17,700.00 0% SO.OO 0% SO.OO 0'.- SO.OO 100% $17,700.00 

118 V.va "118 100'" LuIll>SLm $16,200.00 $16.200.00 100% $16,200.00 100''' $16,200.00 100% $16,200.00 0% SO.OO 0% SO.OO 
119 Valve ,,119 100-/, LuIll>Sun $12.100.00 $12.100.00 100% $12.100.00 0% SO.OO 0% SO.OO 0''- SO.OO 100% $12.100.00 

120 Valve 11120 100'/, LurT1'Swn $24.500.00 $24,500.00 100% $24,500.00 0''- SO.OO 0% SO.OO 0% SO.OO 100''' $24,500.00 

121 Valw.121 100'1. Lulll> Sun $26,000.00 $28,000.00 100% $28,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100''' $25,000.00 

122 Valwll122 100'" LUrJl)Swn $26,700.00 $26.700.00 100''' $26,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $26,700.00 

123 Valvo .123 100-/. Lul'fl) Sun $11,700.00 $11.700.00 0% SO.OO 0% SO.OO 0% SO.OO 0''- SO.OO 0% SO.OO 
124 Valvetl124 10(>-1. LuIll>Sun $12,100.00 $12.100.00 100''- $12.100.00 0% SO.OO 0% SO.OO 0% SO.OO 100''' $12.100.00 

125 VaIvo.l25 100"/, LuIll>Sun $13.500.00 $13.500.00 100% $13,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $13,500.00 

126 Valve.l26 100'" Lulll> Sun $11,600.00 $11,800.00 0''- SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
127 VaIvo.l27 100'/, Lulll> Sun $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,500.00 

128 VaI""N128 100'10 LuIll>SLm $15,100.00 $15,100.00 100% $15,100.00 0% SO.OO 0% SO.OO 0' .. SO.OO 100''' $15,100.00 

129 Valve.l29 100'/, LuIll>SLm $16,700.00 $16,700.00 100% $16,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100''' $16,700.00 

130 Valve.l30 10(W. Lu01JSt.m $12,300.00 $12,300.00 100% $12.300.00 0''- SO.OO 0% SO.OO 0% SO.OO 100% $12.300.00 

131 Valve1fl31 100'/, LuI'TllSLm $16,400.00 $16,400.00 100% $16,400.00 0% SO.OO 0% SO.OO 0''- SO.OO 100'" $16,400.00 

132 Valve.l32 100'/. LuIll>SLm $16,500.00 $16,500.00 100% $16.500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,500.00 

133 VaIw.l33 100% LuIll>SLm $12.900.00 $12,900.00 100% $12.900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12.900.00 

134 Valw1fl34 100'/. LuIll>SLm $12.900.00 $12,900.00 100% $12.900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12.900.00 

135 Valve .135 100'10 LuIll>SLm $12,700.00 $12.700.00 100% $12.700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12.700.00 

136 Valve .136 100'10 lul'l'ltSlIT1 $12.100.00 $12.100.00 100% $12.100.00 0% SO.OO 0% SO.OO 0'" SO.OO 100% $12.100.00 

137 Valve'1~ 100'/. LU"1> Swn $15,900.00 $15.900.00 100% $15.900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,900.00 

138 Valve .138 100% LuIll>Sun $11.800.00 $11,800 00 100% $11,800.00 0'10 SO.OO 0''' SO.OO 0% SO.OO 100% $11,800.00 

139 VaI"".l39 100'" Lu01J s..n $16,200.00 $16.200.00 100% $16.200.00 0% SO.OO 0% SO.OO 0% SO.OO 100'" $16,200.00 

140 Valve .140 100-/, Lulll> Sun $16,500.00 $16,500.00 100% $16,500.00 0'" SO.OO 0% SO.OO 0'10 SO.OO 100% $16,500.00 

141 VaIw.141 100''' Lui'll) SuTI $14,300.00 $14.300.00 100% $14.300.00 0% SO.OO 0' .. SO.OO 0% SO.OO 100% $14,300.00 

142 Valw8142 100"/. Lulll> Sun $15.500.00 $15.500.00 100% $15,500.00 0'" SO.OO 0% SO.OO 0% SO.OO 100''' $15,500.00 

143 Valve .143 100' .. lU!11) &.n $16,400.00 $16,400.00 100'4 $16.400.00 0% SO.OO 0' .. SO.OO 0''' SO.OO 100% $16.400.00 

144 Valve "144 100"/, LuIll>SLm $49.900 00 $49900.00 100% $49.900.00 0''' SO.OO 0% SO.OO 0''' SO.OO 100'/. $49,900.00 

145 Valve.l45 100'/, LuI'1'llSlMTI $14.500 00 $14.500.00 100''' $14.500.00 0'" SO.OO 0% SO.OO 0''' SO.OO 100'1. $14.500.00 

146 Valve.14e 100' .. LufT1JSt.rn $17,000 00 $17000.00 100'10 $17,000.00 0'" SO.OO 0% SO.OO 0'10 SO.OO 100''- $17,000.00 

147 Valvo 8147 100'" LuIll>SLm $56.300.00 $56,300.00 100''' $56,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $56,300.00 

148 Valve .148 100'10 LufTllSt.rn $16.500 00 $16.500.00 100''' $16,500.00 0'10 SO.OO 0% SO.OO 0' .. SO.OO 100'10 $16,500.00 

149 Valve 8149 100-1. Lulll> Sun $12.100 00 $12,100.00 100% $12,100.00 0% SO.OO 0% SO.OO 0' .. SO.OO 100% $12.100.00 

150 Valve .150 100' .. luI1l> Sun $1190000 $11.900.00 100% $11,900.00 0' .. SO.OO 0% SO.OO 0% SO.OO 100'1. $11,900.00 

151 Valve .151 100'10 luI1l> Sun $14.800.00 $14,800.00 100% $14,600.00 0% SO.OO 0''- SO.OO 0% SO.OO 100% $14,800.00 

152 Valve 8152 100'/. L""", s..m $16,700.00 $16.700.00 100% $16,700.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $16,700.00 

153 Valve .153 100'/, luI1l> s..m $12,700.00 $12,700.00 100'4 $12.700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $12.700.00 

154 Valve'154 100% 
L .... _ 

$12.400.00 $12,400.00 100% $12,400.00 0' .. SO.OO 0% SO.OO 0% SO.OO 100% $12.400.00 

155 Valve 8155 100% 
l .... _ 

$16,700.00 $16,700 00 100'10 $16.700.00 0'" SO.OO 0' .. SO.OO 0% SO.OO 100% $16.700.00 

156 Valvo .156 100% 
luI1l> -

SO.OO so 00 100% SO.OO 0' .. SO.OO 0% SO.OO 0' .. SO.OO 100% SO.OO 

157 Valve #157 100'. 
l .... _ 

$14.500.00 $14.500.00 100', $14.500.00 0'. SO.OO 0' .. SO.OO 0% SO.OO 100'" $14,500.00 
1 .00 0'/. 00 0' 00 0% SO.OO 100-/, $15,100.00 



DU PAGE WATER COMMISSION PAYMENT. 

BLOW OFF VALVE REPAIR (BOV-1) DATE 01= 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 
201 WEST LAKE STREET \IIIF-e631 $197,216,17 
NORTHLAKE, ILLINOIS 60164 \IIIF-352O ($19,721,62) 

\IIIF-3530 ($1,050,00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BAlANCE 

II ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENISlON QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
159 Valve #159 100'" LuITl'&rn $15,300.00 $15.300.00 100'/, $15.300.00 ~. $0.00 0% $0.00 0% $0.00 100'/. $15,300,00 
160 Valve #1 eo 100'/0 LuITl'&rn $15.400.00 $15,400.00 100'/, $15,400,00 0% $0.00 0% $0,00 0'/0 $0,00 100% $15,400.00 
161 Vlllve 8161 100% LuITl'Sum $17,800.00 $17.800.00 100'" $17.800.00 0';' $0.00 0% $0.00 0% $0.00 100'1. $17,800.00 
162 V_8162 1~. LuITl'Sum $16,500.00 $16,500.00 100';' $16,500,00 100';' $16,500.00 0'" $0.00 100'/, $16,500.00 0';' $0.00 
163 VlIAve 11163 100% lufTIl SUn $17,200.00 $17,200.00 100'" $17,200.00 0';' $0.00 0% $0.00 0% $0.00 10~. $17,200.00 
164 VIII"".164 100% lufTIl Sum $12,500.00 $12,500.00 100% $12,500.00 0';' $0.00 0% $0.00 0% $0.00 100'/, $12,500.00 
165 VIII"".165 100% lufTIl Sum $11,900.00 $11,900.00 100'10 $11,900.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00 
166 V_8166 100% lufTIl SUn $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0'10 $0.00 100% $15,800.00 
167 Vlllw.l67 100% lufTIl &m $15,300.00 $15,300.00 100% $15,300,00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00 
168 V_.168 100% LuITl'&rn $16.400.00 $16,400.00 100% $16,400.00 0'10 $0.00 0% $0.00 0% $0,00 100% $16,400.00 
169 V_fI169 100% lufTIl &rn $17.700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 0% $0.00 100% $17,700.00 
170 V_.170 100% lufTIl SUn $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00 
171 V_.171 100% LuITl'SUn $18,400.00 $13,400.00 100% $18,400.00 0% $0.00 0% $0.00 0'-> $0.00 100% $18,400.00 
172 V_.I72 100% LuITl'SUn $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0'-> $0.00 100% $15,900.00 
173 VIII""I1I73 100% LuITl'Sum $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 
174 VIII""'174 100% lufTIl SUn $17,700.00 $17,700.00 100'/, $17,700.00 0% $0.00 0% $0.00 0% $0.00 100% $17,700.00 
175 Val"" 11175 100% LuITl'S<m $18,200.00 $18.200.00 100% $18,200.00 0% $0.00 0% $0.00 0'-> $0.00 100% $18,200.00 
176 VaI""fI176 100% LuITl'Sum $16,900.00 $16,900.00 100% $16,900.00 0% $0.00 0% $0.00 0% $0.00 100% $16,900.00 
177 VIII"" 11177 100% lufTIl Sum $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 0% $0.00 100% $17,700.00 
178 V_fI178 100'10 lufTIl Sum $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 0% $0.00 100% $16,800.00 
179 VaI"".179 100% LuITl'SUn $16,800.00 $16,800.00 100% $16,800.00 0'4 $0.00 0% $0.00 0'10 $0.00 100% $16,800.00 
180 VIII"".180 100% LuITl'SUn $48,400.00 $48,400.00 100% $48,400.00 0% $0.00 0% $0.00 0% $0.00 100% $48,400,00 
181 VrAve"181 100% LuITl'SUn $12,800.00 $12,800.00 100% $12,800.00 0% $0.00 0% $0.00 0'4 $0,00 100% $12,800.00 
182 V_.I82 100% LuITl'&rn $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0'10 $0.00 100% $11,800.00 
183 VIII""fI183 100% lufTIl &rn $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0,00 100% $16,300.00 
184 VIII"".184 100% LuITl'&rn $12.600.00 $12,600.00 100% $12,600.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00 
185 V_.165 100% LuITl'Sum $13,500.00 $13.500.00 100% $13,500.00 0% $0.00 0'10 $0.00 0';' $0.00 100% $13,500.00 
186 VIII"".186 100';' LuITl'&rn $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 0';' $0.00 0% $0.00 100''\ $12,600.00 
187 V_fI187 100% lu"llSI.l'11 $12,400.00 $12,400.00 100% $12,400.00 0'" $0.00 0% $0.00 0% $0.00 100% $12,400.00 
188 V_.I88 100% Lu!ll)SIn1 $14,900.00 $14,900.00 100'/, $14,900.00 0% $0.00 0% $0.00 0'4 $0.00 1~. $14,900.00 
189 V_.1ag 100% LuITl'Sum $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0"4 $0.00 0% $0.00 100% $16,400.00 
190 V_.190 100% LuITl'Sum $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0'" $0.00 100% $16,400.00 
191 V_fI191 100% LuITl'Sum $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00 
192 V.veftl92 100% lufl'l)Slm $15,100.00 $15,100.00 100% $15,100.00 0';' $0.00 0% $0.00 0';' $0.00 100% $15,100.00 
193 V_.193 100% LuITl'Sum $16,500.00 $16,500.00 100";' $16,500.00 0'10 $0.00 0% $0.00 0% $0.00 100% $16,500.00 
194 VIII""fI194 100% LuITl'Sum $16,500.00 $16,500.00 100"10 $16,500.00 0'4 $0.00 0% $0.00 0'4 $0.00 100% $16,500.00 
195 V_fI195 100% LuITl'Sum $15,000.00 $15,000.00 100'4 $15,000.00 0'10 $0.00 0% $0.00 0'4 $0.00 100% $15,000.00 
196 V_fI196 100'1. LuITl'Sum $15,100.00 $15,100.00 100'4 $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00 
197 VIII""fI197 100% LuITl'Sum $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00 
198 VlJJveftl93 100% LuITl'Sum $11,800.00 $11,800.00 100'4 $11,800.00 0';' $0.00 0'10 $0.00 0% $0.00 100% $11,800.00 
199 Valve.199 100% lufTIl Sum $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0';' $0.00 0% $0.00 100% $16,500.00 
200 V_#2OO 100% LuITl'SUn $16,500.00 $16,500.00 100';' $16,500.00 0';' $0.00 0% $0.00 0% $0.00 100% $16,500.00 
201 V_1I201 100% LuITl'&rn $0.00 $0.00 100"4 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
202 V_#202 100% LuITl'S<m $11,400.00 $11,400.00 100% $11,400.00 0'/. $0.00 0% $0.00 0';' $0.00 100'4 $11,400.00 
203 V_#203 100-;, LuITl'&rn $16,000.00 $16.000.00 100% $16,000.00 0'4 $0.00 0% $0.00 0';' $0.00 100''\ $16,000.00 
204 V_#2Q4 100% LuITl'&rn $17,700.00 $17.700.00 100'/, $17,700.00 0% $0.00 0% $0.00 0';' $0.00 1~. $17,700.00 
205 VIIIve#205 100% LuITl'Sum $17,200.00 $17,200.00 100'4 $17,200.00 0% $0.00 0% $0.00 0'10 $0.00 100'/0 $17,200.00 
206 V_#206 100'4 Lu"",SLm $15,900.00 $15,900.00 100'4 $15,900.00 0";' $0.00 0'10 $0.00 0% $0.00 100% $15,900.00 
207 VIII""'207 100'4 LufT1)Slm $15,200.00 $15,200.00 10~. $15,200.00 0"10 $0.00 0"10 $0.00 0'/. $0.00 100'-> $15,200.00 
208 VIII"" 11208 100'/. LuITl'Sum $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 0';' $0.00 100% $15,700.00 
209 Val"" #209 100% LuIlllSLm $17,200.00 $17,200.00 100';' $17,200.00 0'/. $0.00 0% $0.00 0'10 $0.00 100% $17,200.00 
210 VIII",,#210 100% LulTl'Sum $19.500.00 $19,500.00 100% $19,500.00 0% $0.00 0"10 $0.00 0';' $0,00 1~. $19,500.00 
211 Val"" #211 100% LufT1)Slm $16,000.00 $16,000.00 100% $16,000.00 0'10 $0.00 0% $0.00 0"10 $0.00 100% $16,000.00 

212 Val"" #212 100'/. LuI'11'Slm $17.600.00 $17.600.00 100% $17,600.00 0'4 $0.00 0% $0.00 0'10 $0.00 100% $17,600.00 
213 VIII",,#213 100% LuITl'&rn $16,400.00 $16.400.00 100'10 $16,400.00 0% $0.00 0% $0.00 0'4 $0.00 100'-> $16,400.00 

214 VIII"" #214 100'-> LuI"f1)SInl $12,000.00 $12.000.00 100'4 $12,000.00 0% $0.00 0% $0.00 0'10 $0.00 100% $12,000.00 

215 VIIIve#215 100% LuITl'&rn $15,000.00 $15,000.00 100'4 $15,000.00 ~. $0.00 0% $0.00 0% $0.00 100% $15,000.00 
216 VaI"".216 100"4 Lufl'l) SUll $15,800.00 $15,800.00 100'-> $15,800.00 0% $0.00 0% $0.00 0% $0.00 100'10 $15,800.00 
217 Vlllve.217 100-1. lurTllSI.JTl $16,300.00 $16,300.00 100"-> $16,300.00 0% $0.00 0';' $0.00 0'4 $0.00 100% $16,300.00 
218 Valve#21S 100'4 LUrT1l SlITI $26,200.00 $26.200.00 100% $26,200.00 ~. $0.00 0';' $0.00 0'4 $0.00 100% $26,200.00 
219 VIII"" #219 100% LUf1l)SlIT1 $15,400.00 $15,400.00 100% $15,400.00 ~. $0.00 0';' $0.00 0'/0 $0.00 100'4 $15,400.00 
220 VaI""'220 100'/0 LufTllSll'11 $16.000.00 $16,000.00 100% $16,000.00 ~. $0.00 0'/0 $0.00 0% $0.00 100''\ $16,000.00 
221 Valve 11221 100'4 lUrfl) SlI11 $15.400.00 $15,400 00 0% $0.00 0'-> $0.00 0'/0 $0.00 0'/0 $0.00 0"-> $0.00 

= Valve 8222 100'/, Lu"1>Sl.lT1 $12.90000 $12.900.00 100% $12,900.00 0'/. $0.00 ~. $0.00 0''' $0.00 100% $12,900.00 
223 Valve #223 100% Lu"",SLm $16.800.00 $16800.00 100'1. $16,800.00 100'1, $16,800.00 100'/0 $16,800.00 0'/0 $0.00 0"/0 $0.00 
224 Valve #224 100% LUrf1) SI.m $25,400.00 $25.400.00 100';' $25,400.00 0"/. $0.00 0"/. $0.00 0'/. $0.00 100% $25,400.00 
225 Vlllve#225 100"/0 Lul'l'l> SIIn $15,700.00 $15700 00 100'1. $15,700.00 0"10 $0.00 0% $0.00 0';' $0.00 100% $15,700.00 

226 Valve #226 100';' LufT1)Sln'I $25,200.00 $25.200 00 100'/. $25.200.00 0"/. $0.00 ~. $0.00 0'4 $0.00 100'/. $25,200.00 
227 Valve#2Z7 100'1, LUfT1) Sun $12400 00 $12400 00 0% $0.00 0% $0.00 ~. $0.00 0'4 $0.00 0'/0 $0.00 
228 Vatve#228 100'1, LurT'fl SIJTl $11.600 00 $11,600.00 100"" $11,600.00 0'" $0.00 0'" $0.00 0'/0 $0.00 100% $11.600.00 
229 Valve 11229 100'1, Lu"" SIJTl $11.500 00 $11.500.00 1000/. $11,500.00 0'/. $0.00 0"/. $0.00 0'/. $0.00 100% $11,500.00 
230 Valve 11230 100'" LuITl'Sum $000 $0.00 100'/. $0.00 0'/. $0.00 0"" $0.00 0'/0 $0.00 100% $0.00 

231 VIIIve#231 100'" Lul'T1' StIn $16.000 00 $16,000.00 100';' $16,000.00 0"" $0.00 0"" $0.00 0"4 $0.00 100"4 $16,000.00 

232 Valve #232 100-;. LuITl'Sum $15.400.00 $15.400.00 100-/. $15,400.00 ~. $0.00 0% $0.00 0'" $0.00 100% $15,400.00 

233 V_#233 100% Lu~ 5u'n $14.900.00 $14,900.00 10()l'/. $14,900.00 0"" $0.00 0"/. $0.00 0'4 $0.00 100% $14,900.00 

234 Valve 8234 100-;. lu~ SIn1 $18,700.00 $18.700.00 100'/, $18.700.00 0"/. $0.00 0"1. $0.00 0'/. $0.00 100'-> $18,700.00 
235 Valve 1#235 100-" lu""" SIITl $25,500.00 $25.500.00 100% $25.500.00 0"" $0.00 0"/. $0.00 0'/. $0.00 100'" $25,500.00 
236 Valve #236 100"" Lv""" SIIT'I $25,000.00 $25.000 00 100-/, $25,000.00 0"/, $000 0"/. $0.00 0'/. $0.00 100'/, $25,000.00 
237 Valve #237 100-. lu~SI.6Tl $15.30000 $15.300.00 100-/, $15.300.00 0-/' $0.00 ~. $0.00 0'/. $0.00 10oe/, $15.300.00 



OU PAGE WATER COMMISSION PAYMENT_ 6 

BLOW OFF VAl. YE REPAIR (BOV-l) DATE 01= 
ROSSI CONTRACTORS ACCOUNT_ AMOUNT 
201 WEST lAKE STREET WF-6l31 $197.216.17 
NORTHlAKE. 1ll.INOIS 60164 WF-352O ($19.721.62) 

WF-3530 ($1.050.00) 

ORIGINAl. ORIGINAl. AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

238 VaJve#238 100'/, lurrc> S\n1 $69.900.00 $69.900.00 100% $69,900.00 0'4 SO.OO 0% SO.OO 0'4 SO.OO 100'4 $69,900.00 
239 Volvo 11239 100'4 lurrc>S.." $50,200.00 $50,200.00 100'4 $50.200.00 0% SO.OO 0'4 SO.OO 0% SO.OO 100'4 $50,200.00 
240 Volve~40 100'/. Luf'll)SLm $16,300.00 $16,300.00 100% $16,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16.300.00 
241 Volve~41 100-1. lurrc>Sum $15,800.00 $15,800.00 100'10 $15,800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,800.00 
242 Volve~42 100'1. lurrc>S\n1 $15,400.00 $15,400.00 100% $16,400.00 0'" SO.OO 0'4 SO.OO 0% SO.OO 100% $16,400,00 
243 Volve~43 100'10 Luf'lllSll'1l $15,800.00 $15,800.00 100% $15,800.00 0% SO.OO 0% SO.OO 0'" SO.OO 100% $15,800.00 
244 Volve~44 100% lurrc>S.." SO.OO SO.OO 100'4 SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
245 Volve~45 100'10 lurrc>S\n1 SO.OO SO.OO 100% SO.OO 0% SO.OO 0'10 SO.OO 0% SO.OO 100% SO.OO 
246 Volve~46 100% lurrc>S\n1 $25,400.00 $25,400.00 100% $25,400.00 0% SO.OO 0'10 SO.OO 0% SO.OO 100% $25.400.00 
247 Volve~47 100'10 lurrc>S\n1 $16,200.00 $16,200.00 100% $16.200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16.200.00 
248 Volve~48 100% lurrc>S\n1 $16,900.00 $16,900.00 100% $16,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,900.00 
249 Volve~ 100% lurrc>S\n1 $16,400.00 $15,400.00 100'" $16,400.00 0% SO.OO 0'4 SO.OO 0% SO.OO 100% $16,400.00 
250 Volve~50 100% lurrc>S\n1 SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100'" SO,OO 
251 V"ve~51 100% lurrc> S\n1 $12,500.00 $12,500.00 100% $12,500.00 0% SO.OO 0'4 SO.OO 0% SO.OO 100% $12,500.00 
252 Volvem2 100'10 lurrc> S\n1 $16,300.00 $16,300.00 100% $16,300.00 0% SO.OO 0'10 SO.OO 0% SO.OO 100% $16.300.00 
253 Volve~53 100'/. lurrc> S\n1 $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100'1, $15,100.00 0% SO.OO 0% SO.OO 
254 Volvo~54 100'/. lurrc> S\n1 $12,900.00 $12,900.00 100'" $12,900.00 100'" $12,900.00 100'10 $12,900.00 0% SO.OO 0% SO,OO 
255 Volvo~55 100'10 lurrc>S\n1 547,600.00 547,600.00 100% 547,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100\', 547.600.00 
256 Volve~56 100'/, lurrc>S\n1 $16,400.00 $16,400.00 100'4 $16,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,400.00 
257 Volve~57 100'/. Lurrc>S\n1 $16,400.00 $16,400.00 100% $16,400.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $16,400.00 
258 Volve~58 100'10 lurrc>S.." $15,900.00 $15,900.00 100'10 $15,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,900.00 
259 Volve~59 100'10 Lurrc>S\n1 $15,300.00 $15,300.00 100'4 $15,300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15.300.00 
260 Volve~60 100'4 lurrc>S\n1 $16,200.00 $16,200.00 100% $15.200.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16.200.00 
261 Valve #261 100'/. lurrc>S\n1 $16,000.00 $16,000.00 100% $16,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $16,000.00 
262 Volve~62 100'" Lurrc>S\n1 $15,900.00 $15,900.00 100'4 $15,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100'10 $15,900.00 
253 Volve~63 100'/, LUIT1)SUm $17,000.00 $17,000.00 100'" $17,000.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $17.000.00 
264 Valve #264 100'/. lurrc> S\n1 $11,800.00 $11,800.00 100% $11,800.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $11.800.00 
265 V"ve~65 100% lurrc>S\n1 $15,200.00 $16,200.00 100'" $16,200.00 0% SO.OO 0% SO.OO 0'10 SO.OO 100% $15,200.00 
265 Volve~56 10()l/. lurrc> S\n1 $11,400.00 $11,400.00 100% $11,400.00 100% 511,400.00 0% SO.OO 100% $11,400.00 0% SO.OO 
267 Valve~57 100'1. lurrc> S\n1 $12,100.00 $12,100.00 100'4 $12,100.00 100% $12,100.00 0% SO.OO 100% $12,100.00 0% SO,OO 
25a Volve~58 100'10 Lu"l'Slm $19,100.00 $19,100.00 100'" $19.100.00 0% SO.OO 0'" SO.OO 0'10 SO.OO 100% $19.100,00 
259 Volve~59 100-/, LufT1)Slm $29,200.00 $29,200.00 100'4 $29,200.00 0% SO.OO 0'4 SO.OO 0% SO.OO 100% $29.200.00 
270 Volve~70 i0()l/, lurrc>S\n1 $28,700.00 $28,700.00 100'10 $28,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100'" $28,700.00 
271 Volve~71 i0()l/, Lu.,..,Slm $15,600.00 $15.600.00 100% $15,600.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15.600.00 
272 Volve~n 100'10 LurTf)SI.ITl $15,600.00 $15.600.00 100% $15,600.00 0% SO.OO 0% SO.OO 0'4 SO.OO 100% $15,600.00 
273 Volvo~73 i0a-I, lurrc>S\n1 $17,400.00 $17,400.00 100% $17,400.00 0% SO.OO 0'4 SO.OO 0'10 SO.OO 100% $17,400.00 
274 Volvo~74 10()l/. Luf'lll Slrn $15,800.00 $15,800.00 100% $15,800.00 0% SO.OO 0'4 SO.OO 0% SO.OO 100% $15,800.00 
275 Valve #275 100-/, LufT1)SI.m $25,900.00 $25.900.00 100'4 $25,900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $25,900.00 
276 Volve~75 100'4 lurrc>S.." $15,700.00 $15.700.00 100% $16,700.00 0% SO.OO 0% SO.OO 0'" SO.OO 100% $16,700.00 
277 Valve #277 100'4 lurrc>S\n1 SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0'10 SO.OO 100'" SO.OO 
278 V"vo~78 100'10 lurrc>S\n1 $15,800.00 $15,800.00 100'10 $15,800.00 0'10 SO.OO 0'10 SO.OO 0% SO.OO 100% $15,800.00 
279 Volve~79 100'/, lu"1)SI..fTl $16,200.00 $16,200.00 100'4 $16,200.00 0'10 SO.OO 0% SO.OO 0% SO.OO 100% $16,200.00 
280 V"ve~W i0()l/. lurrc> S\n1 $19,300.00 $19,300.00 100% $19,300.00 0% SO.OO 0'1, SO.OO 0% SO.OO 100% $19,300.00 
281 Volvo~81 i0()l/. lU"1l SUm $25,200.00 $25,200.00 100'10 $25,200.00 0'" SO.OO 0% SO.OO 0'" SO.OO 100% $25,200,00 
282 Valve #1232 100'4 Luf'Tl)SLm $14,400.00 $14,400.00 100'" $14,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $14,400.00 
283 Val"" #283 100'" Lu.,..,SlMTl $25,800.00 $25,800.00 100'4 $25,800.00 0% SO.OO 0'4 SO.OO O'io SO.OO 100% $25,800.00 
284 Valve #284 100'4 LUfT1) Sum $25,400.00 $25,400.00 100% $25,400.00 0% SO.OO 0'4 SO.OO 0'4 SO.OO 100'" $25.400,00 
285 Valve~85 100'1. lurrc>S.." $30,700.00 $30,700.00 100% $30,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $30.700.00 
285 Volvo~86 100'/. Lurf1)Sum $12,500.00 $12,500.00 100'. $12.500.00 0'10 SO.OO 0'4 SO.OO 0% SO.OO 100% $12,500.00 
287 V"ve~87 100-1, lurrc> S\n1 $15.700.00 $15,700.00 100'1, $15,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100'" $15,700.00 
288 Volvo~88 100'/, LUfT1) Stwn $15,500.00 $15,600.00 100% $15.600.00 O'lo SO.OO 0% SO.OO 0'10 SO.OO 100'" $15,500.00 
289 Volve~89 100'/. lurrc>Sum SO.OO SO.OO 100'10 SO.OO 0'10 SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
290 Valve #290 100-/, LurTllSl.lT1 $15,400.00 $15,400.00 100% $15,400.00 0% SO.OO 0'" SO.OO 0% SO.OO 100'" $15,400.00 
291 V"ve~91 100'1. lurrc> S\n1 $19,700.00 $19,700.00 100% $19,700.00 0% SO.OO 0'4 SO.OO 0'10 SO.OO 100% $19,700,00 
292 V"ve~92 100'4 lurrc> S\n1 $16,500.00 $16,500.00 100% $16,500.00 0% SO.OO 0'10 SO.OO 0% SO.OO 100% $16,500.00 
293 V"ve~93 100'/. lurrc> S\n1 $15,400.00 $15,400.00 100'10 $15,400.00 0% SO.OO 0'4 SO.OO 0'4 SO.OO 100% $16,400.00 
294 V"ve~94 100'/. lurrc>S.." $15,000.00 $15,000.00 100% $15,000.00 0'10 SO.OO 0'10 SO.OO 0% SO.OO 100% $15.000.00 
295 Volve~ 100'/, LuJJ1)SlI'1l $16,100.00 $15,100.00 100'10 $16,100.00 0% SO.OO 0'10 SO.OO 0'1, SO.OO 100'4 $16,100.00 
295 Valve#2ge 100'4 lurrc> g.." $15.900.00 $15,900.00 100% $15,900.00 0% SO.OO 0'1, SO.OO 0'" SO.OO 100'1o $15,900,00 
297 Volvo #297 100'1. lurrc>Sum $16,100.00 $15,100.00 100% $15,100.00 0% SO.OO 0'4 SO.OO 0'10 SO.OO 100'4 $16,100.00 
298 Valve #298 100'4 lurrc>Sum $16,200.00 $16,200.00 100% $15,200.00 100% $15,200.00 100% $15,200.00 0'10 SO.OO 0% SO.OO 
299 V"ve~99 100';' Lu"llSIXn $16,400.00 $15,400.00 100% $16.400.00 100'10 $15,400.00 100% $15,400.00 0'" SO.OO 0'10 SO.OO 
300 Vol .... #300 100-/, Lurrc> S\n1 $13,900.00 $13,900.00 100'" $13,900.00 0'" SO.OO 0'4 SO.OO 0'1, SO.OO 100% $13,900.00 
301 Vol .... #301 100'/, lufT1lSum $15,600.00 $15,600 00 100'10 $15.600.00 0'10 SO.OO 0'" SO.OO 0% SO.OO 100'10 $15,600.00 
302 V .. w#302 100'/, lu"", Sum $14.900.00 $14.900.00 100'" $14,900.00 0'4 SO.OO 0'" SO.OO 0'1, SO.OO 100% $14,900.00 
303 Volve#303 100'/. lUJr4) S\6Tl $14.800.00 $14.800 00 1~/, $14,800.00 0% SO.OO 0'4 SO.OO 0% SO.OO 100% $14,800.00 
304 Volw#304 100-/. Lurrc> S\n1 $le,300 00 $16.300.00 100% $16,300.00 O'" SO.OO 0'10 SO.OO 0'1, SO.OO 100'1o $15,300.00 
305 Valve #305 100-/, LUfTlI SUTI $20.100 00 $20.100.00 100'10 $20,100.00 0'10 SO.OO 0'10 SO.OO 0'4 SO.OO 100% $20,100.00 
305 Volvo #306 100"/, lUJr4) St..m $le.600 00 $16,500.00 100'10 $15.600.00 0% SO.OO 0'4 SO.OO 0'1, SO.OO 100'/, $15,500.00 
307 Volve #307 100'/, lu"", Sum $15.500 00 $15,500.00 100'. $15.500.00 0% SO.OO ~, SO.OO 0'4 SO.OO 100'/, $15,500.00 
308 Volvo #308 100'4 Lu"", g..." $13.100.00 $13,100.00 100'10 $13,100.00 0% SO.OO 0'4 SO.OO 0'1, SO.OO 100% $13.100.00 
309 Volw #309 100'10 lu"", Sum $le.l00 00 $15,100.00 100'/, $le,I00.00 0% SO.OO 0'4 SO.OO 0% SO.OO 100'4 $15,100.00 
310 Valve #310 100% L""1I g.." $15.300.00 $15,300 00 100'10 $15.300.00 0% SO.OO 0% SO.OO 0'1, SO.OO 100% $15,300.00 
311 V""" #311 100'/, L""1I s.... $15.500.00 $15,500.00 1~" $15,500.00 0% SO.OO 0'10 SO.OO 0'1, SO.OO 100% $15,500.00 
312 Valve "312 10~, L""1I Sum $16.800.00 $15,800.00 100'10 $15,800.00 0'10 SO.OO 0'10 SO.OO 0'1, SO.OO 100'10 $16,800.00 
313 Vol .... #313 100". L_Sum $12,500.00 $12,500.00 100'10 $12.500.00 0% SO.OO 0'1, SO.OO 0'1, SO.OO 100'4 $12,500.00 
314 Valve #314 100'. L""1I Sum $12,500.00 $12.600 00 100'> $12,600.00 70% $8.820.00 70~" $8,820.00 0'1, SO.OO JO'I, $3,780.00 
315 Valve #315 100'. L ...... Sum $16,000.00 $15,000 00 100'> $16.000.00 0'10 $0.00 0'1, SO.OO 0'1, SO.OO 100% $16,000.00 



OU PAGE WATER COMMISSION PAYMENT. 6 

BLOW OFF VI>LVE REPAIR (BOV-1) DATE 0112BiOJ 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 v.£ST LAKE STREET WF-6631 $1Q7,216.17 
NORTHLAKE, ILLINOIS 60164 WF-352O ($19,721.62) 

WF-353O ($1,050.00) 

ORIGINI>L ORIGINI>L AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT B/>LANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

317 Valve #317 100'" Lurrc> S\rn $13,500.00 $13,500.00 100'10 $13,500.00 0'" $000 0% $0.00 0'" ~.oo 100'" $13,500.00 

318 Valve #318 100% Lurrc> S\rn $12,700.00 $12,700.00 100';' $12,700.00 ~, $0.00 0% $0.00 0';' $0.00 100';' $12,700.00 

319 Valve #319 100'" Lurrc> S\rn $17,600.00 $17,600.00 100';' $17,600.00 0'" $000 0'" $0.00 0% $0.00 100% $17,600,00 

320 Valve #320 100'" Lurrc> S\rn $11,200.00 $11,200.00 100% $11,200.00 ~, $0.00 0'" $0.00 0% $0.00 100% $11,200.00 

321 Valve #321 100% Lurrc> S\rn $13,300.00 $13,300.00 100';' $13,300.00 0'10 $0.00 0% $0.00 0% $0.00 100% $13,300.00 

322 Valve #322 100% Lurrc> S\rn $15,300.00 $15,300.00 100% $15,300.00 0';' $0.00 0% $0.00 0';' $0.00 100% $15,300.00 

323 Valve #323 100% Lurrc> S\rn $13,100.00 $13,100.00 100'10 $13,100.00 0'" $0.00 0% $0.00 0% $0.00 100% $13,100.00 

324 V_1I324 100'" Lurrc> S\rn $16,300.00 $16,300.00 100'" $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 

325 Valve #325 100% Lurrc> S\rn $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 0'" $0.00 100% $16,800.00 

326 Valve #326 100% lurrc> S\rn $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00 
327 V_H327 100% lurrc> S\rn $16,400.00 $16,400.00 100% $16,400.00 0';' $0.00 0% $0.00 0% $0.00 100% $16,400.00 

au ValveH328 100% lurrc> S\rn $31,200.00 $31,200.00 100% $31,200.00 0'" $0.00 0% $0.00 0% $0.00 100% $31,200,00 
32Q V_H32Q 100% lurrc> S\rn $11,800.00 $11,800.00 100'10 $11,800.00 0% $0.00 0'" $0.00 0'10 $0.00 100'" $11,800.00 
330 V_H330 100% Lurrc> S\rn $20,400.00 $20,400.00 100% $20,400.00 0% $0.00 0% $0.00 0% $0.00 100% $20,400.00 
331 Valve #331 100% lurrc> S\rn $15,500.00 $15,500.00 100'" $15,500.00 0% $0.00 0% $0.00 0'" $0.00 100% $15,500.00 
332 ValveH332 100% Lurrc> S\rn $15,600.00 $15,600.00 100'10 $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00 

333 ValveH333 100% Lurrc> S\rn $12,300.00 $12,300.00 100'10 $12,300.00 0% $0.00 0'" $0.00 0% $0.00 100% $12,300.00 
334 Valve #334 100% Lurrc> S\rn $11,300.00 $11,300.00 100% $11,300.00 0';' $0.00 0% $0.00 0% $0.00 100% $11,300.00 
335 Valve #335 100% Lurrc> S\rn $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 

336 Valve #336 100'" Lurrc> S\rn $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 

337 V_H337 100'" Lurrc> S\rn $16,100.00 $16,100.00 100% $16,100.00 100'10 $16,100.00 100% $16,100.00 0% $0.00 0'" $0.00 

338 V_H338 100% Lurrc> S\rn $12,500.00 $12,500.00 100'" $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0'/, $0,00 

= Valve #339 100'" Lurrc> S\rn $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100'" $16,200.00 0'" $0.00 0% $0.00 
340 Valve #340 100% Lurrc> S\rn $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 0% $0.00 100% $15,000.00 
341 Valve #341 100'" lurrc> S\rn $24,800.00 $24,800.00 100% $24,800.00 0'" $0.00 0% $0.00 0'" $0.00 100% $24,800.00 
342 Valve #342 100% Lurrc> S\rn $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00 
343 V_H343 100% Lurrc> S\rn $13,000.00 $13,000.00 100% $13,000.00 0% $0.00 0% $0.00 0% $0.00 100% $13,000.00 
344 Valve #344 100'" Lurrc> S\rn $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100'" $15,800.00 
345 Valve #345 100'" Lurrc> S\rn $11,600.00 $11,600.00 100'10 $11,600.00 0% $0.00 0% $0.00 0% $0.00 100% $11,600.00 
346 Valve #346 100% lurrc> S\rn $11,900.00 $11,Qoo.00 100% $11,900.00 0% $0.00 0% $0.00 0'" $0.00 100% $11,900.00 
347 Valve #347 100% Lurrc> S\rn $21,200.00 $21,200.00 100% $21,200.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $21,200.00 
348 V_H348 100% Lurrc> S\rn $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0';' $0.00 0'10 $0.00 100'10 $16,300.00 

349 V_H349 100% Lurrc> S\rn $28,700.00 $28,700.00 100% $28,700.00 0'10 $0.00 0% $0.00 0% $0,00 100% $28,700.00 

350 V_H350 100% Lurrc> S\rn $16,400.00 $16,400.00 100% $16,400.00 0';' $0.00 0% $0.00 0% $0.00 100% $16,400.00 
351 Valve #351 100% lurrc> S\rn $16,100.00 $16,100.00 100% $16,100.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $16,100.00 

352 Vat .... 11352 100% Lurrc> S\rn $15,200.00 $15,200.00 100% $15,200.00 0% $0.00 0% $0.00 0% $0.00 100% $15,200.00 

353 Val .... fI353 100% Lurrc> S\rn $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00 

354 Valve 11354 100% Lurrc>SUn $14,600.00 $14,600.00 100% $14,600.00 0% $0.00 0% $0.00 0'10 $0.00 100'10 $14,600.00 

355 V3Jvelf:355 100'10 lurrc> S\rn $36,300.00 $36,300.00 100% $36,300.00 0% $0.00 0% $0.00 0% $0.00 100% $36,300.00 

356 Valve #356 100% Lurrc> S\rn $26,900.00 $26,900.00 100% $26,900.00 0'10 $0.00 0% $0,00 0'" $0.00 100'" $26,900.00 

357 Valve #357 100% Lurrc> S\rn $15,800.00 $15,800.00 100'" $15,800.00 0'10 $0.00 0% $0.00 0% $0.00 100% $15,800.00 

358 Valve #358 100% Lurrc> S\rn $16,500.00 $16,500.00 100% $16,500.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $16,500.00 

359 Valve #359 100% Lurrc> S\rn $15,500.00 $15,500.00 100'" $15,500.00 0% $0.00 0% $0.00 0'" $0.00 100% $15,500.00 

360 Valve #360 100% Lurrc> S\rn $12,300.00 $12,300.00 100'" $12,300.00 0'10 $0.00 0% $0.00 0'" $0.00 100'10 $12,300.00 

361 Valve #361 100% Lurrc> S\rn $16,300.00 $16,300.00 100'10 $16,300.00 0% $0.00 0% $0.00 0% $0.00 100'" $16,300.00 

362 Valve 11362 100% Lurrc> S\rn $19,000.00 $19,000.00 100' .. $19,000.00 0' .. $0.00 0% $0.00 0'10 $0.00 100'" $19,000.00 

363 Valve #363 100'" Lurrc> S\rn $0.00 $0.00 100% $0.00 0'" $0.00 0'10 $0.00 0% $0.00 100% $0.00 

364 Valve #364 100' .. Lurrc> S\rn $15,900.00 $15,900.00 100'10 $15,900.00 0% $0.00 0% $0.00 0'/, $0.00 100'10 $15,900.00 

365 Valve #365 100% Lurrc> S\rn $16,100.00 $16,100.00 100'" $16,100.00 0'" $0.00 0% $0.00 0% $0.00 100'10 $16,100.00 

366 Valve #366 100% Lurrc> S\rn $28,400.00 $28,400.00 100' .. $28,400.00 0' .. $0.00 0' .. $0.00 0'10 $0.00 100% $28,400.00 

367 Valve #3e:7 100% Lurrc> S\rn $15,500.00 $15,500.00 100'10 $15,500.00 0% $0.00 0% $0.00 0'10 $0.00 100'10 $15,500.00 

368 Valve #3& 100'" Lurrc> S\rn $0.00 $0.00 100'10 $0.00 0'" $0.00 0'10 $0.00 0';' $0.00 100% $0.00 

369 Valve #369 100% Lurrc> S\rn $12,900.00 $12,900.00 100';' $12,900.00 0% $0.00 0% $0.00 0';' $0.00 100'10 $12,900.00 

370 Valve #370 100% Lurrc> s..n $25,500.00 $25,500.00 100% $25,500.00 0% $0.00 0% $0.00 0';' $0.00 100% $25,500.00 

371 Valve #371 100% Lurrc> S\rn $11,900.00 $11,900.00 100% $11,900.00 0'10 $0.00 0'" $0.00 0'" $0.00 100% $11,900.00 

372 Valve#3n 100% Lurrc> S\rn $15,700.00 $15,700.00 100';' $15,700.00 0'" $0.00 0% $0.00 0'10 $0.00 100'" $15,700.00 

373 Valve #373 100% Lurrc> S\rn $20,600.00 $20,600.00 100'" $20,600.00 0';' $0.00 0'" $0.00 0'" $0.00 100% $20,600.00 

374 Valve #374 100% Lurrc> S\rn $12.300.00 $12,300.00 100'" $12,300.00 0'4 $0.00 0'" $0.00 0'" $0.00 100'10 $12,300.00 

375 Valve #375 100' .. Lurrc> S\rn $11,900.00 $11,900.00 100' .. $11,900.00 70'1. $8.330.00 70% $8,330.00 0' .. $0.00 30% $3,570.00 

376 Valve "376 100' .. Lurrc> S\rn $15,900.00 $15,900.00 100% $15,900.00 100'" $15,900.00 100% $15,900.00 0% $0.00 0' .. $0.00 

377 Valve #377 100' .. Lurrc> S\rn $26,100.00 $26,100.00 100% $26,100.00 100'" $26,100.00 100-;, $26,100.00 0';' $0.00 0'" $0.00 

378 Valve #378 100% Lurrc> S\rn $13,700.00 $13,700.00 100'" $13,700.00 100';' $13,700.00 100% $13,700.00 0% $0.00 0% $0.00 

379 Valve #379 100'" Lurrc> S\rn $17,200.00 $17,200.00 100'" $17,200.00 100'" $17,200.00 100'" $17,200.00 0';' $0.00 ~, $0.00 

380 Valve 8380 100% Lurrc> S\rn $12,500.00 $12.500.00 100'" $12,500.00 70'4 $8,750.00 70% $8,750.00 0';' $0.00 30';' $3,750.00 

381 Va/ve#381 100% Lurrc> S\rn $47,900.00 $47900.00 100'10 $47,900.00 0% $0.00 0'" $0.00 0'/, $0.00 100% $47,900.00 

382 Valve #382 100'10 Lurrc> S\rn $18.800.00 $18,800.00 100% $18,800.00 0'/, $0.00 0'" $0.00 0'10 $0.00 100';' $18,800.00 

383 Valve#3S3 100'10 lUfT1> SOOl $12.600.00 $12,600.00 100'/, $12,600.00 ~t $0.00 0'/, $0.00 0'/, $0.00 100'4 $12,600.00 

384 Valve#3M 100-/. LUfll) St.m $14.900.00 $14.900.00 100'''- $14,900.00 0'/, $0.00 0';' $0.00 0'" $0.00 100'1. $14,900.00 

385 Valve #385 100';' LUf1l) St.m $13.300.00 $13,300.00 100'10 $13,300.00 0';' $0.00 0';' $0.00 0'/, $0.00 100% $13,300.00 

386 Valve #386 100';' Lurrc> S\rn $47.800.00 $47.800.00 100'/. $47,800.00 100'/, $47,800.00 100'. $47,800.00 0'/, $0.00 0';' $0.00 

387 Step 8 - Dewatering of Owner's 1.700.000 C.F $0 18 $306,000.00 1.700.000 $306,000.00 4.868 $876.24 4.868 $876.24 $0.00 1,695,132 $305,123.76 
Water Main 

388 Step 6 - Repair Exterior Leakage 35 
of Resitient Wedge Valve 

EA $2.048.00 $71,680.00 35 $71,680.00 $12.288.00 $12.288.00 $0.00 29 $59,392.00 

389 Step 3 - Retirement of Resiient 20 EA $2.093.00 $41.860.00 20 $41,860.00 $0.00 $0.00 $0.00 20 $41,860.00 
Wedge Valve 

390 Step 7 - Remove and Replace f5' 20 EA $2.650.00 $53,000 00 20 $53,000.00 $2.650.00 $2.650.00 $0.00 19 $50,350.00 
Resilient Wedge Valves 



DU PAGE WATER COMMISSION PAYMENT. 6 

BLOW OFF VALVE REPAIR (BOV-1) DATE 01128103 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 lIVEST LAKE STREET WF-6631 $197,216.17 
NORTHLAKE, IlLINOIS 60164 WF-352O ($19,721.62) 

WF.J530 ($1,050.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
391 Step 7 - Remove and Replace $' 20 

Reslienl Wedge Valves 
EA. $2,945.00 $58,900.00 20 $58,900.00 $0.00 $0.00 $0.00 20 $58,900.00 

392 Step 7 - Remove and Replace 20 EA. $3,661.00 $73,220.00 20 $73,220.00 $0.00 $0.00 $0.00 20 $73,220.00 
12" Rosilent Wedge VaIv&s 

393 Step 5 - Remove and Replace 
1~ EA. $2,200.00 $39,600.00 18 $39,600.00 $0.00 $0.00 $0.00 18 $39,600.00 

VaNe and Piping _t Bolts 
394 llilial Anod ... fa Corrasion 965 EA. $1.CO $965.CO 965 $965.CO 173 5173.00 136 $136.00 37 $37.00 792 $792.00 

Control 
395 Trame Control and Protection 100% Lurrc> SUn $279,375.00 $279,375.CO 97~ $2n.2722O 19~ $54,255.38 16% $43,728.21 4% $10,527.17 78% $218,016.82 

396 Additiooal Anodes for Carosioo 60 EA. $1.CO $60.00 60 $60.00 $O.CO $0.00 $0.00 60 $60.00 
Con~oI 

397 Repair of Damage to exterior 250 SF $23O.CO $57,5CO.CO 250 $57,500.CO $0.00 $O.CO $0.00 250 $57,500.00 
coating of preslrea CCIlC pipe 

$30.80 $30,800.CO $3O,800.CO $0.00 $O.CO 0 $0.00 1,000 $30,8CO.00 1-1 Granular Foundation Material 1,000 CX 1,000 0 0 

1-2 Class "51- Concrete 100 C.Y. $lCO.CO $10,000.00 100 $10,000.00 0 $0.00 0 $0.00 0 $0.00 100 $10,000.00 

1-3 C_ B Concrete 100 C.Y. $80.00 $8,OOO.CO 100 $8,000.00 0 $0.00 0 $0.00 0 $0.00 100 $8,000.00 

1-4 Extension Stem 70 EA. $342.00 $23,940.00 7l) $23,940.00 17 $5,~14.00 15 $5,130.00 2 $eM.00 53 $18,126.00 

1-5 Valve Bcoc with C(]tIf!/( 15 Ell.. $469.CO $7,035.00 15 $7,035.00 15 $7,035.00 15 $7,035.00 0 $0.00 0 $0.00 

HI Valve Box Cover 50 EA. $100.00 $5,000.00 50 $5,000.00 1 $100.00 0 $0.00 1 $100.00 49 $4,900.00 

1-7 Pavement, remove & 
rep~ortIand cement 15 S.Y. $200.00 $3,000.00 15 $3,000.00 $1,155.56 $1,155.56 $0.00 $l,M4.44 

concrete surface 
I~ Pav.".,t, remove & 

replace-bitunnaus concrete 15 5.Y. $100.00 $1,500.00 15 $1,500.00 $0.00 $0.00 $0.00 15 $1,500.00 

su_..-Rigid Base 
1-9 Pavem«ll remove & 

replace-biturTWlous concrete 15 SY. $100.00 $1,500.00 15 $1,500.00 $0.00 $0.00 $0.00 15 $1,500.00 

aurfac..-f'l""ible Base (BAM.) 
1-10 Pavement, remove & 

replace--bituninous concrete 15 S.Y. $100.00 $1,500.00 15 51,500.00 $0.00 $0.00 $0.00 15 $1,500.00 
surface--Flexible Sas. 

C01 ~r:i::.\e"Te LF. $2.00 $0.00 354 $7~.00 67 $134.00 54 51~.00 13 $26.00 287 $574.00 

COl S1cone around junction box and 
instal.tioo of box into frame and LF. $3.00 $0.00 354 51,06200 67 $201.00 54 $162,00 13 $39.00 287 $861.00 

Id 
CO 2 Additional valve boxes EA. $469.00 $0.00 100 $46,900.00 18 $8,442.00 11 $5,159.00 7 $3.283.00 62 ~,458.00 

CO 3 Delete valv .. #6,12,100, 101, 
116,123,126,221,227 and 11..".6,12,100,101,116,123,126,221, 227, and 395adjuo!ed above 
deletes 9 of 354 traffic control 
sites 



# 

UU t-'At,;;~ VVf\ I cl'C. \.AJMMI~IVI" 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHlAKE, ILLINOIS 60164 

ITEM 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS-ABH 
2X EXCESS ENGINEERING COSTS-DWC 
3X SHORT NOTICE TRIP TO PKBRG WV 512100 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

5.00% 

UNIT 
PRICE 

HRS. ($60.00) 
HRS. ($60.oo) 

ORIGINAL 
CONTRACT 

PRICE 

S17,476,112.15 

4X LINING PROBLEM TRIP TO PKBRG WV 8/22-ZlIoo 

NOTE: OWC & ABH COSTS 
NOTE: OWC & ABH COSTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 

S17,973,156.21 

2.84% 

CURRENT TO DATE PREVIOUS PAYMENT 

QUANTITY EXTENSION QUANTITY EXTENSION 

$16,597,362.53 $16,145,420.47 

($829,868.13) ($807,271.02) 

$15,767,494.40 $15,338,149.45 

547.00 ($32,820.00) 547.00 ($32,820.00) 

0.00 SO.OO 0.00 SO.oo 

($1,716.00) ($1,716.00) 

($3,153.96) ($3,153.96) 

$15,729,804.44 $15,300,459.49 

======= ======= 

ENGINEERING 

/',CCOUNTING 

THIS PAYMENT 
QUANTITY EXTENSION 

$451,942.06 

($22,597.11) 

$429,344.95 

0,00 $0.00 
0.00 $0.00 

$0.00 
$0.00 

$429,344.95 

======= 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-3620 
WF-3630 

01/24/02 

AMOUNT 
$451,942.06 

0.00 
0.00 

($22,597.11 ) 
$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

$1,375,793.68 

$829,868.13 

$2,205,661.81 



# 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 
32 
33 
34 
35 
36 
37 
38 
39 
40 
41 
42 
43 
44 
45 
46 
47 
48 
49 
50 
51 
52 
53 
54 
55 
56 
57 
58 
59 
60 
61 
62 
63 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

---------------
48' STEEL PIPE IN TRENCH 

20' STEEL PIPE IN TRENCH 
16' STEEL PIPE IN TRENCH 
48' STEEL PIPE IN CASING 
7Z' STEEL TUNNEL CASING 
7Z' STEEL CASING UNDER RAILROAD 
48' STEEL PIPE CONN. AT BUTTERFIELD RD 
4Z' CONC PIPE CONN • GREAT WEST TRAIL 
20' CONC PIPE CONN AT KUHN RD 
DIP SEWER SERVICE REPLACEMENT 

NOT USED 
8' DIP SEWER REPLACEMENT 
10' DIP SEWER REPLACEMENT 
1 Z' DIP SEWER REPLACEMENT 
16" DIP SEWER REPLACEMENT 

NOT USED 
24' DIP SEWER REPLACEMENT 
30" DIP SEWER REPLACEMENT 

NOT USED 
1 Z' RCP SEWER REPLACEMENT 
15' RCP SEWER REPLACEMENT 
18' RCP SEWER REPLACEMENT 
21' RCP SEWER REPLACEMENT 
24' RCP SEWER REPLACEMENT 
2T RCP SEWER REPLACEMENT 
30' RCP SEWER REPLACEMENT 
48' BUTTERFLY VALVE & VAULT 
20' BUTTERFLY VALVE & VAULT 
16" BUTTERFLY VALVE & VAULT 
48' ReV BUTTERFLY VALVE & VAULT 
lZ' BLOW·DFF IN MANHOLE 
AIR RELEASE VALVE & MANHOLE 
AIR RELEASE VALVE & ACCESS MANHOLE 
GRANULAR TRENCH BACKFILL 
ASPHALT PAVEMENT REMOVE & REPLACE 
4' BIT.CONC. OVER 6" AOO BASE IN W.CHIC. 
REFLECTIVE CRACK CONTROL TREAT. 
1·1/Z' GRIND AND OVERLAY 
ASPHALT DRIVEWAY REMOVE & REPLACE 
CONCRETE DRiVEWAY, REM & REPL 
STONE DRIVEWAY, REM & REPL 
CURB & GUTTER REMOVE & REPLACE 
AOO. SHOULDER, REMOVE & REPLACE 
ASPHALT SHOULDER, REM & REPL 
SIDEWALK, REM & REPL 
TOP SOIL & SEEDING 
TOPSOIL & SODDING 
SANITARY & STORM MH, REM & REPL 
CATCH BASIN, REM & REPL 
INLET, CURB OR GUTTER REM & REPL 
CHAIN LINK FENCE, REM & REINSTALL 
REM. & DlSP. OF PETRO. CONT. SOIL 
MOD. TO PIPELAYING DUE TO CONT. SOIL 
VALVE OPERATOR MODIFICATION 
TRAFFIC CONTROL PROTECTION & SIGNAL 

NOT USED 
DETECTOR LOOP REPLACEMENT 
TRENCH & BACKFILL FOR ELECT. WORK 
COND.IN TRENCH, 1.25' GALV. STEEL 
CONDo IN TRENCH, 2" GALV. STEEL 
CONDo IN TRENCH, 2.5' GALV. STEEL 
CONDo IN TRENCH, 4' GALV. STEEL 
REM. & REINST. ELECT. CABLE FROM COND 

(TW.2) 

ORiGINAL 
CONTRACT 
QUANTITY UNIT 

49,500.00 L. F. 
130.00 L.F. 

15.00 L. F. 
860.00 L. F. 
710.00 L. F. 
150.00 L. F. 

1.00 L.S. 
1.00 L.S. 
1.00 L.S. 

525.00 l. F. 

120.00 L. F. 
1,600.00 L. F. 

450.00 L. F. 
120.00 L. F. 

200.00 l. F. 
30.00 l. F. 

350.00 l. F. 
210.00 L. F. 

50.00 L. F. 
40.00 L.F. 

150.00 L.F. 
220.00 l.F. 

30.00 L.F. 
9.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 

11.00 EA. 
8.00 EA. 

29.00 EA. 
99,000.00 C.Y. 
40,800.00 S. Y. 

8,350.00 S. Y. 
53,000.00 S. Y. 
53,000.00 S.Y. 

1,980.00 S.Y. 
20.00 S.Y. 

500.00 S. Y. 
2,300.00 L.F. 

11,000.00 S.Y. 
925.00 S.Y. 

1,630.00 S.F. 
22,520.00 S.Y. 

3,370.00 S.Y. 
10.00 EA. 

1.00 EA. 
33.00 EA. 
30.00 l. F. 

10,925.00 C.Y. 
2,300.00 L.F. 

1.00 L.S. 
1.00 L.S. 

1,780.00 L.F. 
245.00 L.F. 
532.00 L. F. 

6.00 L.F. 
7.00 L.F. 

11.00 L.F. 
1,378.00 L.F. 

UNIT 
PRICE 

$171.50 
$60.00 
$50.00 

$250.00 
$1,396.00 
$1,478.00 

$40,000.00 
$35,000.00 
$15,000.00 

$70.00 

$69.00 
$67.22 
$50.40 
$66.40 

$230.00 
$115.20 

$60.00 
$59.40 
$64.00 

$103.20 
$n.20 
$75.90 

$115.20 
$35,315.00 
$20,414.00 
$19,370.00 

$157,620.00 
$20,000.00 

$7,470.00 
$8,392.00 

$16.50 
$33.57 
$15.72 
$0.60 
$5.40 

$21.72 
$31.00 

$5.60 
$17.00 
$11.07 
$23;07 

$4.00 
$3.80 
$6.45 

$2,100.00 
$2,300.00 

$750.00 
$30.00 
$1.00 

$16.85 
$362,363.00 
$273,950.00 

$18.00 
$4.00 
$4.00 
$5.00 
$8.00 

$13.00 
51.20 

ORIGINAL 
CONTRACT 

PRICE 

$8,489,250.00 

$7,800.00 
$750.00 

$215,000.00 
$991,160.00 
$221,700.00 
$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 
$107,552.00 

$22,680.00 
$7,968.00 

$46,000.00 
$3,456.00 

$21,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

$3,456.00 
$317,835.00 

$20,414.00 
$19,370.00 

$157,620.00 
$220,000.00 

$59,760.00 
$243,368.00 

$1,633,500.00 
$1,369,656.00 

$131,262.00 
$31,800.00 

$286,200.00 
$43,005.60 

$620.00 
$2,800.00 

$39,100.00 
$121,770.00 

$21,339.75 
$6,520.00 

$85,576.00 
$21,736.50 
$21,000.00 

$2,300.00 
$24,750.00 

$900.00 
$10,925.00 
$38,755.00 

$362,363.00 
$273,950.00 

$32,040.00 
$980.00 

52,128.00 
$30.00 
556.00 

$143.00 
$1,653.60 

AMENDED 
CONTRACT 
QUANTITY 

49,500.00 

130.00 
15.00 

860.00 
710.00 
150.00 

1.00 
1.00 
1.00 

525.00 

120.00 
1,600.00 

450.00 
120.00 

200.00 
30.00 

350.00 
210.00 

50.00 
40.00 

150.00 
220.00 

30.00 
9.00 
1.00 
1.00 
1.00 

11.00 
8.00 

29.00 
99,000.00 
40,338.00 

8,350.00 
53,000.00 
53,000.00 

3,180.00 
20.00 

500.00 
5,800.00 

13,500.00 
925.00 

1,630.00 
22,520.00 

7,370.00 
10.00 

1.00 
33.00 

210.00 
10,925.00 

2,300.00 
1.00 
1.00 

1,780.00 
245.00 
532.00 

6.00 
7.00 

11.00 
1,378.00 

AMENDED 
CONTRACT 

PRICE 

$8,489,250.00 

$7,800.00 
$750.00 

$215,000.00 
$991,160.00 
$221,700.00 

$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,280.00 
$107,552.00 

$22,680.00 
$7,968.00 

$46,000.00 
$3,456.00 

$21,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

$3,456.00 
$317,835.00 

$20,414.00 
$19,370.00 

$157,620.00 
$220,000.00 

$59,760.00 
$243,368.00 

$1,633,500.00 
$1,354,146.66 

$131,262.00 
$31,800.00 

$286,200.00 
$69,069.60 

$620.00 
$2,800.00 

$98,600.00 
$149,445.00 

$21,339.75 
$6,520.00 

$85,576.00 
$47,536.50 
$21,000.00 

$2,300.00 
$24,750.00 
$6,300.00 

$10,925.00 
$38,755.00 

$362,363.00 
$273,950.00 

$32,040.00 
$980.00 

$2,128.00 
$30.00 
$56.00 

$143.00 
$1,653.60 

CURRENT TODATE 
QUANTITY EXTENSION 

48.914.00 
115.00 

18.00 
866.00 
716.00 
150.00 

1.00 
1.00 
1.00 

374.00 

36.00 
1.157.00 

488.00 
135.00 

238.00 
0.00 

319.00 
205.00 

0.00 
0.00 

113.00 
190.00 

0.00 
8.55 
1.00 
1.00 
0.00 
9.50 
8.00 

30.00 
88.906.00 
41.351.00 

6,907.00 
20.952.00 
49,381.00 

3,285.00 
24.00 

207.00 
6.619.00 

15.051.00 
962.00 

1.944.00 
25.496.00 

8.840.00 
0.00 
1.00 
5.00 

180.00 
0.00 
0.00 
0.94 
0.98 

760.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 

$8.388,751.00 
$6,900.00 

$900.00 
$216,500.00 
$999,536.00 
$221,700.00 
$40,000.00 
$35,000.00 
$15,000.00 
$26,180.00 

$2,484.00 
$77,773.54 
$24,595.20 
$8,964.00 

$54,740.00 
$0.00 

$19,140.00 
$12,177.00 

$0.00 
$0.00 

$8,723.60 
$14,421.00 

$0.00 
5301,943.25 

$20,414.00 
$19,370.00 

$0.00 
$190,000.00 

$59,760.00 
$251,760.00 

$1,466,949.00 
$1,388,153.07 

$108,578.04 
$12,571.20 

$266,657.40 
$71.437.08 

$744.00 
$1,159.20 

$112,523.00 
$166,614.57 

$22,193.34 
$7,776.00 

$96,884.80 
$57,018.00 

$0.00 
$2,300.00 
$3,750.00 
$5,400.00 

$0.00 
$0.00 

$340,621.22 
$268,471.00 

$13,680.00 
$960.00 

$1,840.00 
$0.00 
$0.00 
$0.00 

$408.00 

PREVIOUS P,",YMENT 
QU,",NTITY EXTENSION 

48.435.00 

0.00 
18.00 

866.00 
716.00 
150.00 

1.00 
0.00 
0.00 

374.00 

36.00 
1,157.00 

488.00 
135.00 

232.00 
0.00 

319.00 
205.00 

0.00 
0.00 

89.00 
190.00 

0.00 
7.60 
0.00 
1.00 
0.00 
9.50 
8.00 

28.00 
87,355.00 
38,299.00 

6,907.00 
20,952.00 
49,381.00 

3,183.00 
24.00 

124.00 
5,760.00 

14,348.00 
962.00 

1,944.00 
25,496.00 

8,840.00 
0.00 
1.00 
5.00 

180.00 
0.00 
0.00 
0.94 
0.97 

760.00 
240.00 
460.00 

0.00 
0.00 
0.00 

340.00 

$8,306,602.50 

$0.00 
$900.00 

$216,500.00 
$999,536.00 
$221,700.00 

$40,000.00 
$0.00 
$0.00 

S26,180.00 

$2.484.00 
$77,773.54 
$24,595.20 

$6,964.00 

$53,360.00 
$0.00 

$19,140.00 
$12,177.00 

$0.00 
$0.00 

$6,870.80 
$14.421.00 

$0.00 
$268,394.00 

$0.00 
$19,370.00 

$0.00 
$190,000.00 

$59,760.00 
$234,976.00 

$1,441,357.50 
$1,285,697.43 

$108,578.04 
$12,571.20 

$266,657.40 
$69,134.76 

$744.00 
$694.40 

$97,920.00 
$158,832.36 

$22,193.34 
$7,776.00 

$96,884.80 
$57,018.00 

$0.00 
$2,300.00 
$3,750.00 
$5.400.00 

$0.00 
$0.00 

$340,621.22 
$265,731.50 

$13.680.00 
$960.00 

$1,840.00 
$0.00 
$0.00 
$0.00 

$408.00 

THIS PAYMENT 
QUANTITY EXTENSION 

479.00 
115.00 

0.00 
0.00 
0.00 
0.00 
0.00 
1.00 
1.00 
0.00 

0.00 
0.00 
0.00 
0.00 

6.00 
0.00 

0.00 
0.00 
0.00 
0.00 

24.00 
0.00 
0.00 
0.95 
1.00 
0.00 
0.00 
0.00 
0.00 
2.00 

1,551.00 
3,052.00 

0.00 
0.00 
0.00 

106.00 
0.00 

83.00 
859.00 
703.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.Q1 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$82,148.50 

S6,900.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 

$35,000.00 
$15,000.00 

SO.OO 

$0.00 
$0.00 
$0.00 
$0.00 

$1,380.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$1,852.80 
$0.00 
$0.00 

$33,549.25 
$20.414.00 

$0.00 
$0.00 
$0.00 
$0.00 

$16,784.00 
$25,591.50 

$102,455.64 
$0.00 
$0.00 
$0.00 

$2,302.32 
$0.00 

$464.80 
$14,603.00 

$7,782.21 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$2,739.50 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

ACCOUNT # 
WF·7500 
WF·1398 
WF·6631 
WF·3520 
WF·3530 

AMOUNT 
$451,942.06 

0.00 
0.00 

($22,597.11 ) 
$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

586.00 
15.00 
(3.00) 
(6.00) 
(6.00) 
0.00 
0.00 
0.00 
0.00 

151.00 

84.00 
443.00 
(38.00) 
(15.00) 

(38.00) 
30.00 

31.00 
5.00 

50.00 
40.00 
37.00 
30.00 
30.00 

0.45 
0.00 
0.00 
1.00 
1.50 
0.00 

(1.00) 
10,094.00 
(1,013.00) 
1,443.00 

32,048.00 
3,619.00 
(109.00) 

(4.00) 
293.00 

(819.00) 
(1,551.00) 

(37.00) 
(314.00) 

(2,976.00) 
(1,470.00) 

10.00 
0.00 

28.00 
30.00 

10,925.00 
2,300.00 

0.06 
0.02 

1,020.00 
5.00 

72.00 
6.00 
7.00 

11.00 
1,038.00 

$100.499.00 

$900.00 
($150.00) 

($1,500.00) 
($8,376.00) 

$0.00 
$0.00 
$0.00 
$0.00 

$10,570.00 

$5,796.00 
$29,778.46 
($1,915.20) 

($996.00) 

($8,740.00) 
$3,456.00 

$1,860.00 
$297.00 

$3,200.00 
$4,128.00 
$2,856.40 
$2,277.00 
$3.456.00 

$15,891.75 
$0.00 
$0.00 

$157,620.00 
$30,000.00 

$0.00 
($8,392.00) 

$166,551.00 
($34,006.41) 
$22,683.96 
$19,228.80 
$19,542.60 
($2,367.48) 

($124.00) 
$1,640.80 

($13,923.00) 
($17,169.57) 

($853.59) 
($1,256.00) 

($11,308.80) 
($9,481.50) 
$21,000.00 

$0.00 
$21,000.00 

$900.00 
$10,925.00 
$38,755.00 
$21,741.78 
$5.479.00 

$18,360.00 
$20.00 

$288.00 
$30.00 
$56.00 

$143.00 
$1,245.60 



# 

64 
65 
66 
67 
68 
69 
70 
71 
72 
73 
74 
75 
76 
77 
78 
79 
80 
81 
82 
83 
84A 
84B 
84C 
84D 
84E 
84F 
84G 
84H 
841 
84J 
84K 
84L 
84M 
84N 
840 
84P 
84Q 
84R 
84S 
84T 
84U 
84V 
84W 
85 
86 
87 
88 
89 
90 
91 
92 
93 
94 
95 
96 
97 
98 
99 
100 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINGIS 60164 

ITEM 

CUT & SPLICE CONDo 1.25" DlA. 
CUT & SPLICE CONDo 2.5" DlA. 
CUT & SPLICE CONDo 4" DIA. 
CONCRETE HANDHOLE, REM & REPL 
DRILL CONCRETE HANDHOLE 
DRILL EXISTING FOUNDATION 
TEMP. TR SIGNAL INSTALLATION 
REM & REINST. EX. MAST ARM ASSEMBLY 
MAINTENANCE OF EXIST. TR SIGNAL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
STRAW BALE BARRIER, EROS. CONTROL 
EXCELSIOR BLANKET, EROS. CONTROL 
UNPAVED INLET PROT. SEDIMENT CONTR. 
PAVED INLET PROT. SEDIMENT CONTROL 
ROCK AT CUUDITCH CHECKS, ER. CONTR 
8' HIGH METAL SHELF, REM & REINSTALL 
GROUP OF 4 TRAILERS, REM & REINSTALL 
CORROSION MONITOR. & CONTROL SYST. 
TRENCH WATER CONTROL 
8" DI PIPE WATERMAIN 
8" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
1" SERVICE CONNECTION, LONG 
1" SERVICE CONNECTION, SHORT 
8" DI PIPE WATERMAIN 
6" DI PIPE WATERMAIN 
8" GATE VALVE & VAULT 
8" GATE VALVE & BOX 
6" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
1" SERVICE CONNECTION, LONG 
l' SERVICE CONNECTION, SHORT 
AUGER FOR INSTALLATION OF MAIN 
12" DI PIPE WATERMAIN 
12" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
ASPHALT PAVT, REM & REPLCE 
12" DI PIPE WATERMAIN 
12" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
AUGER FOR INSTALLA TlON OF MAIN 
ASPHALT PAVT, REM & REPLCE 
STEEL SHEETING LEFT IN PLACE 
GRANULAR FOUNDATION MATERIAL 
CLASS "51" CONCRETE 
CLASS B CONCRETE 
LEVELING BINDER 
DIRECT BOND (CORR. CONT.DRG. ITEM 90) 
GROUNDBED DRAIN (CORCONT.DRG. #91) 
ROCK EXCAVATION 
PAVT. BASE, REM & REPLACE 
2" ADDITIONAL BIT. MIX 
EXT.PROT.COAT.CONC.PIPE SECTIONS 
1" TYPE K COPPER WATER SERVICE 
VALVE VAULT, REM & REPLACEMENT 
RELOCATE 2" GAS MAIN 
CAST-IN-PLACE CONC.VAULT FOR ROV 6 
CONDo IN TRENCH, 1.25" GALV. STEEL 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

1.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA. 
2.00 EA. 
1.00 EA. 
1.00 EA. 
1.00 EA 
5.00 EA. 

450.00 L.F. 
4,060.00 L.F. 

90.00 BALE 
920.00 S.Y. 

19.00 EA. 
46.00 EA. 
10.00 EA. 

1.00 L.S. 
1.00 L.S. 
1.00 L.S. 
1.00 L.S. 

1,370.00 L.F. 
2.00 EA. 
2.00 EA. 
9.00 EA. 
9.00 EA. 

1,840.00 L.F. 
90.00 L.F. 

2.00 EA. 
1.00 EA. 
4.00 EA. 
5.00 EA. 

12.00 EA. 
12.00 EA. 
20.00 L.F. 

4,230.00 L.F. 
2.00 EA. 
2.00 EA. 

1,400.00 S.Y. 
4,060.00 L.F. 

1.00 EA. 
2.00 EA. 

15.00 L.F. 
1,500.00 S.Y. 
1,000.00 S.F. 
2,000.00 C.Y. 

200.00 C.Y. 
300.00 C.Y. 

3,000.00 TON 
2.00 EA. 
2.00 EA. 

100.00 C.Y. 
1,500.00 S.Y. 
1.000.00 S.Y. 

100.00 EA. 
1,000.00 L.F. 

1.00 EA. 
280.00 L.F. 

1.00 EA. 
250.00 L.F. 

UNIT 
PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$145.00 
$255.00 

$19,600.00 
$800.00 

$5,000.00 
$3.75 
$1.50 
$8.00 
$1.50 

$60.00 
$15.00 

$200.00 
$2,700.00 
$2,700.00 

$136,765.00 
$77,456.00 

$52.55 
$2,300.00 
$2,500.00 
$2,000.00 
$1,500.00 

$37.60 
$37.60 

$2,300.00 
$800.00 
$600.00 

$2,500.00 
$2,000.00 
$1,500.00 

$200.00 
$55.59 

$2,500.00 
$2,500.00 

$34.00 
$46.75 

$2,500.00 
$2,500.00 

$200.00 
$34.00 
$40.00 
$18.00 
$72.55 
$61.50 
$44.00 

$9,000.00 
$11,000.00 

$50.00 
$34.00 

$9.00 
$520.00 

$30.00 
$2,500.00 

$50.00 
$18,700.00 

$3.90 

ORIGINAL 
CONTRACT 

PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$25,000.00 
$1,687.50 
$6,090.00 

$720.00 
$1,380.00 
$1,140.00 

$690.00 
$2,000.00 
$2,700.00 
$2,700.00 

$136,765.00 
$77,456.00 
$71,993.50 

$4,600.00 
$5,000.00 

$18,000.00 
$13,500.00 
$69,184.00 

$3,384.00 
$4,600.00 

$800.00 
$2,400.00 

$12,500.00 
$24,000.00 
$18,000.00 

$4,000.00 
$235,145.70 

$5,000.00 
$5,000.00 

$47,600.00 
$189,805.00 

$2,500.00 
$5,000.00 
$3,000.00 

$51,000.00 
$40,000.00 
$36,000.00 
$14,510.00 
$18,450.00 

$132,000.00 
$18,000.00 
$22,000.00 
$5,000.00 

$51,000.00 
$9,000.00 

$52,000.00 
$30.000.00 

$2,500.00 
$14,000.00 
$18.700.00 

$975.00 

AMENDED 
CONTRACT 
QUANTITY 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
1.00 
1.00 
5.00 

450.00 
7.060.00 

0.00 
920.00 

19.00 
46.00 
10.00 

1.00 
1.00 
1.00 
1.00 

1.370.00 
2.00 
2.00 
9.00 
9.00 

1.840.00 
90.00 

4.00 
1.00 
2.00 
5.00 

12.00 
12.00 
20.00 

4.230.00 
2.00 
2.00 

1.400.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1.000.00 
2.000.00 

200.00 
300.00 

3,000.00 
2.00 
2.00 

100.00 
1,500.00 
1,000.00 

100.00 
1.000.00 

1.00 
280.00 

1.00 
250.00 

AMENDED 
CONTRACT 

PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$25,000.00 
$1,687.50 

$10,590.00 
$0.00 

$1,380.00 
$1,140.00 

$690.00 
$2,000.00 
$2.700.00 
$2,700.00 

$136,765.00 
$77.456.00 
$71,993.50 

$4.600.00 
$5.000.00 

$18.000.00 
$13,500.00 
$69.184.00 

$3,384.00 
$9,200.00 

$800.00 
$1.200.00 

$12,500.00 
$24.000.00 
$18.000.00 

$4.000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$40,000.00 
$36.000.00 
$14.510.00 
$18,450.00 

$132.000.00 
$18.000.00 
$22.000.00 

$5.000.00 
$51.000.00 

$9,000.00 
$52,000.00 
$30,000.00 

$2.500.00 
$14,000.00 
$18,700.00 

$975.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
4.00 
0.00 

7,067.00 
0.00 
0.00 
0.00 
0.00 

12.00 
1.00 
1.00 
0.98 
0.98 

1.386.00 
2.00 
2.00 
9.00 
6.00 

1.839.00 
67.00 

4.00 
0.00 
2.00 
5.00 
9.00 

10.00 
20.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,421.00 
21.00 
50.00 

1.298.00 
0.00 
0.00 

72.00 
999.00 
675.00 

0.00 
0.00 
0.00 

80.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$20.000.00 
$0.00 

$10.600.50 
$0.00 
$0.00 
$0.00 
$0.00 

$2,400.00 
$2.700.00 
$2.700.00 

$134 .029. 70 
$75.906.88 
$72.834.30 

$4.600.00 
$5.000.00 

$18.000.00 
$9.000.00 

$69.146.40 
$2.519.20 
$9,200.00 

$0.00 
$1,200.00 

$12.500.00 
$18.000.00 
$15.000.00 

$4.000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25.578.00 
$1.523.55 
$3,075.00 

$57,112.00 
$0.00 
$0.00 

$3,600.00 
$33,966.00 

$6,075.00 
$0.00 
$0.00 
$0.00 

$4,000.00 
$0.00 
$0.00 

PREVIOUS PAYMENT 
QUANTITY 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
4.00 
0.00 

7,067.00 
0.00 
0.00 
0.00 
0.00 

12.00 
0.00 
0.00 
0.97 
0.97 

1,386.00 
2.00 
2.00 
9.00 
6.00 

1.839.00 
67.00 
4.00 
0.00 
2.00 
5.00 
9.00 

10.00 
20.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1.421.00 
21.00 
34.00 

1.298.00 
0.00 
0.00 

72.00 
502.00 
675.00 

0.00 
0.00 
0.00 

80.00 
0.00 
0.00 

EXTENSION 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$20.000.00 
$0.00 

$10.600.50 
$0.00 
$0.00 
$0.00 
$0.00 

$2,400.00 
$0.00 
$0.00 

$132.662.05 
$75.132.32 
$72,834.30 
$4.600.00 
$5.000.00 

$18.000.00 
$9.000.00 

$69.146.40 
$2.519.20 
$9.200.00 

$0.00 
$1.200.00 

$12.500.00 
$18.000.00 
$15.000.00 

$4.000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25.578.00 
$1.523.55 
$2,091.00 

$57.112.00 
$0.00 
$0.00 

$3,600.00 
$17,068.00 

$6,075.00 
$0.00 
$0.00 
$0.00 

$4,000.00 
$0.00 
$0.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
1.00 
1.00 
0.01 
0.01 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

16.00 
0.00 
0.00 
0.00 
0.00 

497.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$2.700.00 
$2.700.00 
$1,367.65 

$774.56 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$984.00 
$0.00 
$0.00 
$0.00 
$0.00 

$16,898.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

29 

01/24/02 

AMOUNT 
$451,942.06 

0.00 
0.00 

($22.597.11 ) 
$0.00 

CONTRACT BALANCE 
QUANTITY 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
1.00 
1.00 
1.00 

450.00 
(7.00) 
0.00 

920.00 
19.00 
46.00 
(2.00) 
0.00 
0.00 
0.02 
0.02 

(16.00) 
0.00 
0.00 
0.00 
3.00 
1.00 

23.00 
0.00 
1.00 
0.00 
0.00 
3.00 
2.00 
0.00 

4.230.00 
2.00 
2.00 

1.400.00 
0.00 
0.00 
0.00 
0.00 
0.00 

1,000.00 
579.00 
179.00 
250.00 

1,702.00 
2.00 
2.00 

28.00 
501.00 
325.00 
100.00 

1,000.00 
1.00 

200.00 
1.00 

250.00 

EXTENSION 

$180.00 
$190.00 
$300.00 

$1.100.00 
$290.00 
$255.00 

$19.600.00 
$800.00 

$5,000.00 
$1,687.50 

($10.50) 
$0.00 

$1.380.00 
$1.140.00 

$690.00 
($400.00) 

$0.00 
$0.00 

$2.735.30 
$1.549.12 
($840.80) 

$0.00 
$0.00 
$0.00 

$4.500.00 
$37.60 

$864.80 
$0.00 

$800.00 
$0.00 
$0.00 

$6,000.00 
$3.000.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$40,000.00 
$10,422.00 
$12,986.45 
$15.375.00 
$74.888.00 
$18.000.00 
$22.000.00 

$1,400.00 
$17,034.00 

$2.925.00 
$52.000.00 
$30.000.00 

$2.500.00 
$10,000.00 
$18,700.00 

$975.00 



# 

101 
102 
103 
104 
105 
106 
107 
108 
109 
110 
C01 
CO2 
C03 
C04 
COS 

C06 
C07 
COS 
C09 

COlO 

C011 
C012 
C013 
C014 
C015 
C016 
C017 
C018 

C019 
C020 
C021 
C022 

C023 
C024 
C025 
C026 
C027 

C028 
C029 
C030 
C031 

C032 
C033 
C034 
C035 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

CONDo IN TRENCH, 1.5' GALV. STEEL 
COND.IN TRENCH. '1:' GALV. STEEL 
CONDo IN TRENCH, 2.5' GALV. STEEL 
CONDo IN TRENCH, 3' GALV. STEEL 
CONDo IN TRENCH, 3.5' GALV. STEEL 
CONDo IN TRENCH, 4' GALV. STEEL 
CONC. HANDHOLE, REM & REPLACE 
DETECTOR LOOP REPLACEMENT 
REMOVE EL.CABLE FROM COND.& REINST. 
TRENCH & BACKALL FOR ELECT. WORK 
TIME EXTENSION· 14 DAYS (PHASE I ONLY) 
SEDIMENT LOGS IN LIEU OF STRAW BALES 
ADD 3' BIT CONC FOR PAVT IN W.CHICAOO 
ADD COST -CASING @ NORTH & ST.CHARLES 
ADD PAVT THICKNESS PER DUOOT 
1. BIT DlRIVEWAY~NEVA TO MAIN ST 
2. BIT SHOULDERS-GENEV A TO MAIN ST 
ADD COST -SAWING & PAVT MARKINGS 
ADD COST -ADJUST HH, CB & SAWCUT CURB 
CREDIT -66' DlA CASING INSTEAD OF 7'1:' 
1. ADD 2500 LF C&G TO ITEM 42 ABOVE 
2. DEDUCT 330SY PAVT-ITEM 35 ABOVE 
1. ADD 180 LF FENCE TO ITEM 51 ABOVE 
2. R & R FENCE AT MCCORMICK EASEMENT 
ADD AIR RELEASE VALVE & MH, ST.39+00 
DI SOLID SLEEVE COUPLING FOR WM REPL. 
SEEDING AT 200LBlACRE IN FOREST PR 
ADD COST FOR WETLAND GAP·PR.CR RD 
4' YELLOW PAVT. STRIPING-WINFIELD RD 
ADD COST DUE TO REVISED TR CONT.DlRG. 
WAIVE PIPE DIR & STOCKPILING (NO COST) 
ADD COST·WATER SERVICES·WINFLD WORK 
1. l' LONG AND SHORT SERVICES 
2. 1.5' SHORT SERVICE 
TIME RESTRAINT & TEMP. ROAD-WAYNE TW 
EXTRA TR CONTROL SIGNS IN WINFIELD 
AMEND QTY OF ITEMS 47,74 & C02 ABOVE 
ADD. WORK AT ROV2 AND ROV3 
1. ELECTRICAL REVISIONS AT ROV2 
2. BOLLARDS AT ROV2 
3. ELECTRICAL REVISIONS AT ROV3 
INSTALL ElM ACTUATOR AT ROV2 
AMEND QTY OF ITEMS 84H & 84J ABOVE 
AMEND QTY OF ITEMS 39 & 43 ABOVE 
1'1:' WM AT CTY FRM RD-WlNFLD WORK 
WINFIELD WORK 
AMEND QTY OF 84S THRU 84W ABOVE 
ADD ITEMS 84SR THRU 84WR BELOW 
84SR-l'1:' DIP WATER MAIN 
84TR-1'1:' GATE VALVE & VAULT 
84UR-FIRE HYDWlTH AUX VALVE 
84VR-AUGER FOR INST. OF MAIN 
84WR-ASPHALT PAVT. REM & REPLACE 
BLOCK WALL & ALTERATIONS IN WINFIELD 
24' DIP SEWER REPLACEMENT 
AMEND QTY OF ITEMS 42 & 35 ABOVE 
AMEND QTY OF ITEMS #840 THRU 84R­
WINFIELD WORK-CO PENDING WITH WNFLD 
TIME EXTENSION-169 CALANDER DAYS 
REPAIR EXIST. PAVEMENT IN DWC YARD 
ADD. COST 410DIFICA TlONS TO ROV3 
ADD. COST -TR. CONT. REVISI0N#2·DlJOOT 

(TW·2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

50.00 L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
20.00 L.F. 

1.00 EA. 
200.00 L.F. 
500.00 L.F. 
300.00 L.F. 

0.00 LYD 
0.00 SY. 
0.00 L.S. 

0.00 S.Y. 
0.00 S.Y. 
0.00 L.S. 
0.00 L.S. 
0.00 L.F. 

0.00 L.S. 
0.00 EA. 
0.00 EA. 
0.00 S.Y. 
0.00 EA. 
0.00 L.F. 
0.00 L.S. 

0.00 EA. 
0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

0.00 L.S. 
0.00 EA. 
0.00 L.S. 
0.00 L.S. 

0.00 L.F. 

0.00 L.F. 
0.00 EA. 
0.00 EA. 
0.00 L.F. 
0.00 SY 
0.00 EA. 
0.00 L.F. 

0.00 L.S. 
0.00 L.S. 
0.00 L.S. 

UNIT 
PRICE 

$4.30 
$4.80 
$7.40 
$9.60 

$12.00 
$12.50 

$1,100.00 
$18.00 
$1.20 
$3.40 

$38.61 
$9.82 

$5,400.00 

$4.80 
$13.85 

$2.808.17 
$2,697.00 

($10.00) 

$5,931.20 
$7,470.00 

$250.00 
$4.90 

$19,221.60 
$0.39 

$119,736.00 

$500.00 
$2.500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$880.00 

$35,589.70 
$17,455.00 

$90.00 

$87.51 
$3,145.00 
$3,200.00 

$300.00 
$34.00 

$7,335.00 
$100.00 

$1,373.00 
$7,396.13 

$22,438.50 

ORIGINAL 
CONTRACT 

PRICE 

$215.00 
$288.00 
$444.00 
$576,00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

AMENDED 
CONTRACT 
QUANTITY 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

390.00 
8,350.00 

1.00 

800.00 
1,000.00 

1.00 
1.00 

860.00 

1.00 
1.00 

12.00 
3,900.00 

1.00 
13,100.00 

1.00 

34.00 
1.00 
1.00 
1.00 

1.00 
3.00 
1.00 
1.00 

120.00 

4,060.00 
5.00 

10.00 
75.00 

156.00 
1.00 

130.00 

1.00 
1.00 
1.00 

AMENDED 
CONTRACT 

PRICE 

$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$15,057.90 
$81,997.00 
$5,400.00 

$3,840.00 
$13,850.00 
$2,808.17 
$2,697.00 

($8,600.00) 

$5,931.20 
$7,470.00 
$3,000.00 

$19,110.00 
$19,221.60 

$5,109.00 
$119,736.00 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$4,050.30 
$2,640.00 

$35,589.70 
$17,455.00 

$10,800.00 

$355,290.60 
$15,725.00 
$32,000.00 
$22,500.00 

$5,304.00 
$7,335.00 

$13,000.00 

$1,373.00 
$7,396.13 

$22,438.50 

CURRENT TO DATE 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

217.00 
6,907.00 

1.00. 

612.00 
962.00 

1.00 
1.00 

866.00 

1.00 
0.00 

12.00 
1,528.00 

1.00 
13,100.00 

0.99 

34.00 
1.00 
1.00 
1.00 

0.90 
3.00 
0.90 
1.00 

120.00 

1,102.00 
2.00 
3.00 
0.00 
0.00 
1.00 

130.00 

1.00 
1.00 
0.99 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 

$8,378.37 
$67,826.74 
$5,400.00 

$2,937.60 
$13,323.70 

$2,808.17 
$2,697.00 

($8,660.00) 

$5,931.20 
$0.00 

$3,000.00 
S7,487.20 

$19,221.60 
$5,109.00 

$118,538.64 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$3,645.27 
$2,640.00 

$32,030.73 
$17,455.00 

$10,800.00 

$96,436.02 
$6,290.00 
$9,600.00 

SO.OO 
$0.00 

S7,335.00 
$13,000.00 

$1,373.00 
$7,396.13 

$22,214.12 

PREVIOUS PAYMENT 
QUANTITY 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

217.00 
6,907.00 

1.00 

612.00 
962.00 

1.00 
1.00 

866.00 

1.00 
0.00 

12.00 
1,528,00 

1.00 
13,100.00 

0.96 

34.00 
1.00 
1.00 
1.00 

0.90 
0.00 
0.90 
1.00 

120.00 

1,102.00 
2.00 
3.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

EXTENSION 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 

$8,378.37 
$67,826.74 
$5,400.00 

$2,937.60 
$13,323.70 

$2,808.17 
S2,697.00 

($8,660.00) 

$5,931.20 
SO.OO 

$3,000.00 
$7,487.20 

$19,221.60 
$5,109.00 

$114,946.56 

$17,000.00 
$2,500.00 

$30,000.00 
$5,960.00 

$3,645.27 
$0.00 

$32,030.73 
$17,455.00 

$10,800.00 

$96,436.02 
$6,290.00 
$9,600.00 

SO.OO 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

THIS PAYMENT 
QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.03 

0.00 
0.00 
0.00 
0.00 

0.00 
3.00 
0.00 
0.00 

0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
1.00 

130.00 

1.00 
1.00 
0.99 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$3,592.08 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$2,640.00 

$0.00 
$0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$7,335.00 
$13,000.00 

$1,373.00 
$7,396.13 

$22,214.12 

DATE 

ACCOUNT # 
WF·7500 
WF·1398 
WF·6631 
WF·3520 
WF·3530 

01/24/02 

AMOUNT 
$451,942.06 

0.00 
0.00 

($22,597.11) 
$0.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

173.00 
1,443.00 

0.00 

188.00 
38.00 

0.00 
0.00 

(6.00) 

0.00 
1.00 
0.00 

2,372.00 
0.00 
0.00 
0,01 

0.00 
0.00 
0.00 
0.00 

0.10 
0.00 
0.10 
0.00 

0.00 

2,958.00 
3.00 
7.00 

75.00 
156.00 

0.00 
0.00 

0.00 
0.00 
0.01 

$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$6,679.53 
$14,170.26 

$0.00 

$902.40 
$526.30 

$0.00 
$0.00 

$60.00 

$0.00 
$7,470.00 

$0.00 
$11,622.80 

$0.00 
$0.00 

$1,197.36 

$0.00 
$0.00 
$0.00 
$0.00 

$405.03 
$0.00 

$3,558.97 
$0.00 

$0.00 

$258,854.58 
$9,435.00 

$22,400.00 
$22,500.00 

$5,304.00 
$0.00 
$0.00 

$0.00 
$0.00 

$224.38 



DU PAGE WATER COMMISSION 

QRE1.oo4A _ REPLACE DAMAGED CONDUITS AND PULL NEW WIRES 

ACCT. # WF-6622 
DIVANE BROS. ELECTRIC CO. 
2424 NORTH 25TH AVENUE, P.O. BOX 937 
FRANKLIN PARK,IL 60131~937 

WED FRI SAT MON TUE WED THUR HOURS 

11/27/02 11/29102 11130/02 12102102 12103102 12104102 12105102 UNITS RATE EXTENTION FEE AMOUNT 

) - 01 8.00 8.00 8.00 8.00 8.00 8.00 48.00 56.44 2,709.12 

GEN. FOREMAN - O.T. (P. CONLEY) -701 
8.00 

8.00 82.59 660.72 

GEN. FOREMAN (5. JACOBSON) - 134 
8.00 

8.00 53.08 424.64 

GEN. FOREMAN - O.T. (5. JACOBSON) - 134 
8.00 

8.00 77.50 620.00 

FOREMAN (L. PERRINO) - 134 
8.00 8.00 8.00 8.00 32.00 50.49 1,615.68 

FOREMAN - O.T. (L. PERRINO) - 134 
8.00 

8.00 73.61 588.88 

JOURNEYMAN (B. ROSSI) - 134 
8.00 

8.00 48.41 387.28 

JOURNEYMAN - O.T. (B. ROSSI) - 134 
8.00 

8.00 70.49 563.92 

APPRENTICE (D. BLAKENEY) - 134 
6.00 6.00 20.69 124.14 

APPRENTICE (W. SPAIN) -134 
6.00 6.00 20.69 124.14 

',818.~2 40.00% 10,945.93 

212.71 

23 1 3301 212.71 

DAILY WORK REPORT # 23302DAIL Y WORK REPORT # 23302 
1,261.88 

1,261.88 

ROUGHNECK CONCRETE DRILLING & SAWING CO. INV. 56720 
1,095.00 

1,095.00 

DAILY WORK REPORT # 23303DAIL Y WORK REPORT # 23303 
1,242.62 

1,242.62 

DAILY WORK REPORT # 23304DAIL Y WORK REPORT # 23304 
1,064.56 

1,084.56 

DAILY WORK REPORT # 23306DAIL Y WORK REPORT # 23306 
1,312.43 

1,312.43 

DAILY WORK REPORT # 23307DAIL Y WORK REPORT # 23307 
74.13 74.13 

6,283.33 15.00% 7,225.83 

1.00 1.00 1.00 1.00 4.00 37.60 150.40 
1~.40 5.00% 157.92 

181329.68 



# 

DU PAGE WATER COMMISSION 
METER STATION 15H - MS-14/o1 

HAYES PLUMBING 
195 N. GARDEN AVE. 
ROSELLE, IL 60172 

ITEM 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

1X EXCESS ENGINEERING COSTS 
2X ADMINISTRATIVE DAMAGES 

TOTAL DEDUCTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

NAPERVILLE METERING / PRESSURE ADJUSTING STATION 15H 
MS-14/01 

"""FINAL PAYMENr"" 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

0.000% 

HRS. 
DAYS 

UNIT 
PRICE 

($75.00) 
($500.00) 

ORIGINAL AMENDED AMENDED 
CONTRACT CONTRACT CONTRACT 

PRICE QUANTITY PRICE 

$1,495,809.00 $1,473,830.06 
=====--== ===== 

-1.47% 

CURRENT TO DATE 
QUANTITY EXTENSION 

$1,473,830.06 

SO.OO 

$1,473,830.06 

3.00 ($225.00) 
0.00 SO.OO 

($225.00) 

$1,473,605.06 
===--== 

PAYMENT # 
DATE 

ACCOUNT # 
WF-7100 (MS) 
WF-1398 (NPVL 
WF-5900 (NPVL 
WF-3520 (RET) 
WF-3700 (OED) 

13 
01/23103 
AMOUNT 

SO.OO 
0.00 
0.00 

$73,691.50 
SO.OO 

PREVIOUS PAYMENT THIS PAYMENT CONTRACT BAlANCE 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

$1,473,830.06 SO.OO SO.OO 

($73,691.50) $73,691.50 SO.OO 

$1,400,138.56 $73,691.50 SO.OO 
====== 

3.00 ($225.00) 0.00 SO.OO 
0.00 SO.OO 0.00 SO.OO 

($225.00) SO.OO 

$1,399,913.56 $73,691.50 
=== ===== 

STAFF APPAOVA 
ET\:GINEERING 

";COUNTING 



DU PAGE WATER COMMISSION NAPER'1ILLE METERING I PRESSURE ADJUSTING STATION 15H PAYMENT # 13 
METER STATION 15H· MS-14/01 MS-14101 DATE 01123103 

ACCOUNT # AMOUNT 
HAYES PLUMBING ·"FINAL PAYMENr·· WF-7l00 (MS) SO.OO 
195 N. GARDEN AVE. WF-1398 (NPVL 0.00 
ROSELLE, IL 60172 WF-5900 (NPVL 0.00 

WF-3520 (RET) $73,691.50 
WF-3700 (OED) SO.OO 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

~ ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

------ ------ ------- .--------

M5-14101 

1 BONDS AND INSURANCE 100.00% L.S. $21,366.00 $21,366.00 100.00% $21,366.00 100.00% $21,366.00 100.00% $21,366.00 0.00% SO.OO 0.00% SO.OO 
2 JOBSITE OFFICE 100.00% L.S. $22,131.00 $22,131.00 100.00% $22,131.00 100.00% $22,131.00 100.00% $22,131.00 0.00% SO.OO 0.00% SO.OO 
3 TEMPORARY ENTRANCE 100.00% L.S. $7,500.00 $7,500.00 100.00% $7,500.00 100.00% $7,500.00 100.00% $7,500.00 0.00% SO.OO 0.00% SO.OO 
4 VIDEO TAPE I PHOTOGRAPHY 100.00% L.S. SS,200.00 SS,200.00 100.00% SS,2OO.00 100.00% SS,2OO.00 100.00% SS,200.00 0.00% SO.OO 0.00% SO.OO 
5 SHEET PILING 100.00% L.S. $64,050.00 $64,050.00 100.00% $64,050.00 100.00% $64,050.00 100.00% $64,050.00 0.00% SO.OO 0.00% SO.OO 
6 EXCAVATION I BACKFILL 100.00% L.S. $42,818.00 $42,818.00 100.00% $42,818.00 100.00% $42,818.00 100.00% $42,818.00 0.00% SO.OO 0.00% SO.OO 
7 CONCRETE STRUCTURE 100.00% L.S. $263,272.00 $263,272.00 100.00% $263,272.00 100.00% $263,272.00 100.00% $263,272.00 0.00% SO.OO 0.00% SO.OO 
8 ACCESS HATCHES 100.00% L.S. $7,600.00 $7,600.00 100.00% $7,600.00 100.00% $7,600.00 100.00% $7,600.00 0.00% SO.OO 0.00% SO.OO 
9 FOOTING DRAIN SYSTEM 100.00% L.S. $16,506.00 $16,506.00 100.00% $16,506.00 100.00% $16,506.00 100.00% $16,506.00 0.00% SO.OO 0.00% SO.OO 

10 MASONRY 100.00% L.S. $79,320.00 $79,320.00 100.00% $79,320.00 100.00% $79,320.00 100.00% $79,320.00 0.00% SO.OO 0.00% SO.OO 
11 METALS AND GRATING 100.00% L.S. $101,248.00 $101,248.00 100.00% $101,248.00 100.00% $101,248.00 100.00% $101,248.00 0.00% SO.OO 0.00% SO.OO 
12 ROOFING 100.00% L.S. $44,577.00 $44,577.00 100.00% $44,577.00 100.00% $44,577.00 100.00% $44,577.00 0.00% SO.OO 0.00% SO.OO 
13 U/G WATERMAINS 100.00% L.S. $83,106.00 $83,106.00 100.00% $83,106.00 100.00% $83,106.00 100.00% $83,106.00 0.00% SO.OO 0.00% SO.OO 
14 STORM SEWER 100.00% L.S. SS5,320.00 $65,320.00 100.00% $65,320.00 100.00% $65,320.00 100.00% $65,320.00 0.00% SO.OO 0.00% SO.OO 
15 HYDRANT RELOCATION 100.00% L.S. $1,710.00 $1,710.00 100.00% $1,710.00 100.00% $1,710.00 100.00% $1,710.00 0.00% SO.OO 0.00% SO.OO 
16 GATE VALVE IN VAULT 100.00% L.S. SS,726.00 SS,726.00 100.00% SS,726.00 100.00% SS,726.00 100.00% SS,726.00 0.00% SO.OO 0.00% SO.OO 
17 CATHODIC PROTECTION 100.00% L.S. $18,000.00 $18,000.00 100.00% $18,000.00 100.00% $18,000.00 100.00% $18,000.00 0.00% SO.OO 0.00% SO.OO 
18 DOORS AND WINDOWS 100.00% L.S. $16,421.00 $16,421.00 100.00% $16,421.00 100.00% $16,421.00 100.00% $16,421.00 0.00% SO.OO 0.00% SO.OO 
19 CURB AND GUTTER 100.00% L.S. $11,928.00 $11,928.00 100.00% $11,928.00 100.00% $11,928.00 100.00% $11,928.00 0.00% SO.OO 0.00% SO.OO 
20 INTERIOR PIPING 100.00% L.S. $106,000.00 $106,000.00 100.00% $106,000.00 100.00% $106,000.00 100.00% $106,000.00 0.00% SO.OO 0.00% SO.OO 
21 VALVES AND METERS 100.00% L.S. $202,822.00 $202,822.00 100.00% $202,822.00 100.00% $202,822.00 100.00% $202,822.00 0.00% SO.OO 0.00% SO.OO 
22 PIPE TESTS AND DISINFECTION 100.00% L.S. $3,000.00 $3,000.00 100.00% $3,000.00 100.00% $3,000.00 100.00% $3,000.00 0.00% SO.OO 0.00% SO.OO 
23 SIDEWALK 100.00% L.S. $2,730.00 $2,730.00 100.00% $2,730.00 100.00% $2,730.00 100.00% $2,730.00 0.00% SO.OO 0.00% SO.OO 
24 ASPHALT PAVING 100.00% L.S. $14,100.00 $14,100.00 100.00% $14,100.00 100.00% $14,100.00 100.00% $14,100.00 0.00% SO.OO 0.00% SO.OO 
25 SUMP PUMPS 100.000/. L.S. $3,600.00 $3,600.00 100.00% $3,600.00 100.00% $3,600.00 100.00% $3,600.00 0.00% SO.OO 0.00% SO.OO 
26 FOOTING PUMPS 100.00% L.S .. $3,850.00 $3,850.00 100.00% $3,850.00 100.00% $3,850.00 100.00% $3,850.00 0.00% SO.OO 0.00% SO.OO 
27 POWER DISTRIBUTION 100.00% L.S. $23,832.00 $23,832.00 100.00% $23,832.00 100.00% $23,832.00 100.00% $23,832.00 0.00% SO.OO 0.00% SO,OO 
28 UNIT HEATERS 100.00% L.S. $2,786.00 $2,786.00 100.00% $2,786.00 100.00% $2,786.00 100.00% $2,786.00 0.00% $0.00 0.00% SO.OO 
29 CONDUIT AND CABLE 100.00% L.S. $43,166.00 $43,166.00 100.00% $43,166.00 100.00% $43,166.00 100.00% $43,166.00 0.00% SO.OO 0.00% SO.OO 
30 LIGHTING 100.00% L.S. $26,002.00 $26,002.00 100.00% $26,002.00 100.00% $26,002.00 100.00% $26,002.00 0.00% $0.00 0.00% SO.OO 
31 CONTROLS/INSTRUMENTATION 100.00% L.S. $68,400.00 $68,400.00 100.00% $68,400.00 100.00% $68,400.00 100.00% $68,400.00 0.00% SO.OO 0.00% SO.OO 
32 VENTILATION 100.00% L.S. $30,900.00 $30,900.00 100.00% $30,900.00 100.00% $30,900.00 100.00% $30,900.00 0.00% SO.OO 0.00% SO.OO 
33 DEHUMIDIFIERS 100.00% L.S. $14,175.00 $14,175.00 100.00% $14,175.00 100.00% $14,175.00 100.00% $14,175.00 0.00% SO.OO 0.00% SO.OO 
34 TROLLEY I HOIST 100.00% L.S. $3,500.00 $3,500.00 100.00% $3,500.00 100.00% $3,500.00 100.00% $3,500.00 0.00% SO.OO 0.00% SO.OO 
35 PAINTING 100.00% L.S. $26,000.00 $26,000.00 100.00% $26,000.00 100.00% $26,000.00 100.00% $26,000.00 0.00% so. 00 0.00% SO.OO 
36 CHLORINE FEED SYSTEM 100.00% L.S. $25,536.00 $25,536.00 100.00% $25,536.00 100.00% $25,536.00 100.00% $25,536.00 0.00% SO.OO 0.00% SO.OO 
37 LANDSCAPING 100.00% L.S. $16,611.00 $16,611.00 100.00% $16,611.00 100.00% $16,611.00 100.00% $16,611.00 0.00% SO.OO 0.00% SO.OO 

CHANGE ORDERS 

COl COST REDUCTION ITEMS 0.00% LS. ($23,356.00) SO.OO 100.00% ($23,356.00) 100.00% ($23,356.00) 100.00% ($23,356.00) 0.00% SO.OO 0.00% SO.OO 
CO2 BURIED COPPER SERVICE LINE 0.00% LS. $1,377.06 SO.OO 100.00% $1,377.06 100.00% $1,377.06 100.00% $1,377.06 0.00% SO.OO 0.00% $0.00 

----- ----- _ .... -----



DuPage Water Commission 
              MEMORANDUM 

 
 

 
 
TO: Engineering Committee 
 
FROM: General Manager 
 
DATE: February 7, 2003 
 
SUBJECT: Preliminary Discussion Regarding Service to Units (Batavia, 

Geneva, North Aurora, St. Charles & Bartlett) 
 
In accordance with the Commission’s direction, Alvord, Burdick & Howson has 
prepared a preliminary analysis of the impact on the Commission’s system as a 
result of providing water service to Batavia, Geneva and North Aurora at a 
minimum.  
 
Before finalizing this report Chairman Vondra feels additional information is 
required from these communities regarding the parameters of service, which 
includes the volume of water desired. Accordingly, Rempe-Sharpe, who 
represents all three of these communities, has been invited to the Engineering 
Committee meeting on February 13th at 6:00 PM for a general discussion of 
these matters which includes putting all of this information together at one time.  
Based on the parameters of service Alvord, Burdick & Howson will be in a 
position to adjust the results of their study to actual volumes of service. 
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