DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA

ENGINEERING & CONSTRUCTION COMMITTEE
THURSDAY, APRIL 10, 2003
5:30 P.M.

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call

Il. Approval of Minutes for Committee Meeting of March 12, 2003

I1. Report of Status of Construction/Operations

V. Partial Pay Request
A. Progress Payment No. 8: Contract BOV-1 (Blow Off Valve Repair)
B. Progress Payment No. 31: Contract TW-2 (West Transmission Main)
C. Quick Response Contract

- QRE1-005A — ROV 8A Manhole Vault, Replace & Relocate
Existing Conduit & Electrical Boxes

V. Preliminary Discussion Regarding Request for Qualifications and
Scheduling Issues Concerning Reservoir and Generator Facilities

VI. Update on Contract TW-3 Analysis and Review of Alternatives

VII. Adjournment

Board/Agendas/Engineering/Eng0304.doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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DRAFKI
MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON MARCH 12, 2003
The meeting was called to order at 6:39 P.M.

Committee members in attendance: R. Benson, N. Pollock, R. Tolentino and G. Wilcox

Also in attendance: Commissioner Chaplin and Thorn, R. Martin, E. Nawrocki, M. Crowley
(H&K) and W. Green (AB&H)

Committee be approved. Motlon seconded by Commlssmner Tolentino and passed
unanimously as follows:

Aye: R. Benson, N. Pollock, R. Tolentino and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated March 7, 2003 and Status of Pipeline Construction dated
March 7, 2003.

1. Change Order No. 37: Contract TW-2 (West Transmission Main) in the amount of
$2,638.08

2. Change Order No. 38: Contract TW-2 (West Transmission Main) in the amount of
$22,780.00

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: R. Benson, N. Pollock, R. Tolentino and G. Wilcox
Nay: None

A. Progress Payment No. 7: Contract BOV-1 (Blow Off Valve Repair) in the amount
of $251,733.55


bob


Minutes 3/12/03 Engineering Meeting

B. Progress Payment No. 29: Contract TW-2 (West Transmission Main) in the
amount of $312,413.24

C. Quick Response Contract

- QRG6-001A — Restoration of ditch & Sideslopes — 75" Street in Naperville
in the amount of $8,608.49

Motion seconded by Commissioner Pollock and passed unanimously as follows:

Aye: R. Benson, N. Pollock, R. Tolentino and G. Wilcox
Nay: None

Commissioner Pollock arrived at 6:48 P.M.
Commissioner Benson left the Committee meeting at 7:10 P.M.
Alvord, Burdick & Howson made a presentation on the cost-benefit analysis for pipeline

project TW-3. The Committee is recommending that Contract TW-3 remain on the
original schedule shown in the 2003-2004 Five Year Capital Improvement Plan.

Commissioner Mueller moved to adjourn the meeting at 7:22 P.M. Seconded by

Commissioner Tolentino and unanimously approved by a Voice Vote.

All voted aye. Motion carried.
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DuPage Water Commission

MEMORANDUM
TO: General Manager “N\
FROM: Robert L. Martivrv'\A
DATE: April 4, 2003

SUBJECT: Status of Operations

Operations Qverview

The Commission’s sales for the month of March were a total of 2.347 billion
gallons. This represents an average day of 75.7 million gallons per day (MGD),
which is higher than the March 2002 average day demand of 73.6 MGD. The
maximum day demand was 79.6 million gallons (March 3, 2003), which is higher
than the March 2002 maximum day of 79.4 million gallons. The minimum day
flow was 68.3 million gallons. The Commission recorded a total precipitation for
the month of March of 1.06 inches compared to 2.19 inches for March 2002.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for March, 2003

2. Water Sales Analysis 01-May-99 to 31-March-03

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Rm030404.doc




EPAQ303 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR MARCH 2003

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY  FREECL, TURBIDITY PO,  FREECL, TURBIDITY TEMP pH Fluoride PO, PAC. ANALYST
mgll NTU mg/l mg/! NTU °F mg/l mg/! LBS/MG INT
1 0.68 0.09 0.43 0.71 0.08 34 7.3 1.1 0.48 0] EM
2 071 0.10 0.41 072 0.08 34 7.3 1.0 0.48 0| EM
3 0.71 0.10 0.47 0.72 0.08 34 73 11 0.48 of EM
4 0.65 0.09 0.48 0.71 0.08 35 73 1.1 0.49 o EM
5 0.71 0.08 0.48 0.72 0.07 35 7.3 11 0.50 o Ls
6 0.72 0.11 0.50 0.75 0.07 35 7.3 1.0 0.48 o] Ls
7 0.69 011 0.50 0.75 0.07 35 75 1.0 0.48 o] s
8 0.71 0.09 0.51 075 0.07 35 74 1.2 0.48 o] (s
9 0.72 0.09 0.50 0.71 0.09 35 74 1.0 0.50 o] MB
10 0.72 0.08 0.52 0.72 0.09 35 73 1.0 0.50 o B
11 071 0.08 0.51 0.72 0.09 35 7.3 1.0 0.51 of MB
12 0.68 0.10 0.53 0.73 0.09 36 7.3 12 0.50 ol KD
13 067 0.10 0.51 0.73 0.09 36 73 1.0 0.51 0| KD
14 0.70 0.10 0.54 0.69 0.09 36 7.3 1.2 0.51 0| KD
15 0.68 0.10 0.54 0.7 0.09 36 73 1.0 0.49 o KD
16 068 012 0.51 0.7 0.09 37 73 10 0.49 o] KD
17 067 012 0.49 0.72 0.09 37 7.3 1.0 0.48 o M8
18 0.67 0.12 0.48 0.69 0.08 37 74 12 0.52 o WMB
19 0.71 0.12 0.48 0.68 0.08 37 74 12 0.52 0| wmB
20 0.74 0.10 0.50 0.71 0.08 38 74 11 0.51 o] MB
21 072 011 052 0.72 0.08 38 7.4 1.1 0.51 o KD
22 0.75 0.12 0.52 0.73 0.10 38 7.4 11 0.51 0| KD
23 0.70 012 0.48 0.72 0.09 38 73 11 0.54 o _AM
24 0.69 010 0.48 074 0.08 38 75 12 0.51 o] KD
25 071 0.10 0.47 0.74 0.08 38 73 12 0.51 of ™8
26 0.72 0.10 0.51 0.75 0.10 38 7.4 12 0.49 o] _MB
27 072 0.10 0.49 072 0.10 38 74 1.0 0.48 o| ™8
28 0.71 0.10 0.50 0.74 0.09 39 7.4 1.0 052 o MB
29 0.69 011 0.51 0.72 0.10 39 7.4 1.0 0.53 o KD
30 068 - 011 0.51 073 0.10 39 7.4 1.0 0.51 of kD
31 0.68 0.11 0.51 0.72 0.10 40 7.4 1.1 0.49 ol KD
AVG 0.70 0.10 0.50 0.72 0.09 36.61 7.35 1.08 0.50 0.00
MAX 075 0.12 0.54 0.75 0.10 40.00 7.50 1.20 0.54 0.00
MIN 0.65 0.08 0.41 0.68 0.07 34.00 7.30 1.00 0.48 0.00
TERRANCE MCGHEE ROBERT L. MARTIN P,

MAINTENANCE SUPERINTENDENT MANAGER OF WATER OPERATIONS




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 28-Feb-03
PER DAY AVERAGE 81,030,688
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18%
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99%
Jul-99 3,424,606,000 3.541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75%
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96.42%
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07%
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37%
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89%
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35%
Jan-00 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64%
Feb-00 2,259,787,000 2,325,057,395 897.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24%
Mar-00 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44%
Apr-00 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50%
May-00 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,098,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
Oct-00 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 '0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238,938 97 41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97 .66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,879,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97 .29% $3.915988.16 $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451 .27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942 992.08 $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086.,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452 36 $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213,915 96.88% $3.032,058.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600.489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728 97.75% $3.195,844.10 $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97 .81%
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477 .42 $2,950,683.62 835,700 0.03% 97.33%
TOTALS (1) 320,557,402,000 330,360,953,898 97.03% $427,326,506.55 $346,815,868.01 228,420,343 0.07% 97.10%

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES xIs
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DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Manager of Pipeline Maintenance and Construction
Date: April 4, 2003

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. An agreement has been reached with the Contractor to repair
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has
been removed and the new valve has bee ordered; the manufacturing and installation
process may take 5 to 8 months to complete.

Lost Time Accidents to Date 04/04/03 - John Neri Const. Co. -

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of
pipe remaining. This is 99% of the pipe to be installed. The Contractor is waiting for
delivery of the last 48" metal seated valve to complete pipe installation. Contractor has
completed installing pipe for the village of Winfield under the Contract.

Lost Time Accidents to Date 04/04/03 - Rossi Contracting Co. inc. - O

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 90 blow-off valves to date with 245 remaining.
This is 26% of the work to be completed.

Lost Time Accidents to Date 04/04/03

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

Alvord, Burdick and Howson are in the design stages of the 72"Transmission Main
Project. It is anticipated that the Project will be ready for advertisement in May/June of
this year.




. DU PAGE WATER COMMISSION PAYMENT # 8

BLOW OFF VALVEREPAIR  (BOV-1) DATE 03131103
ROSS! CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKESTREET WF-6631 $172,522.26
NORTHLAKE, ILLINOIS 60164 WF-3520 ($17,252.23)
WF-3530 (§390.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT ~ CONTRACT ~ CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
CONTRACT SUB-TOTALS $7,812,435.00 $7,651,102.20 $1,006,947.05 $1,734,424.79 $172,522.26 $5,744,155.15
RETENTION 10.00% (8190,694.71) ($173,442.48) ($17,252.23) $190,694.71
CONTRACT TOTALS $1,716,252.34 $1,560,982.31 $185,270.03 $5,934,849.86
$7,102.80
EDUCTS/BONUS

1X EXCESS ENGINEERING COSTS-DWC HRsS. {60.00) 207.00 ($12,420.00)  200.50 {$12,030.00) 6.50 ($390.00)

NET PAYMENT TO CONTRACTOR

CHANGE ORDER PERCENTAGE -2.07%

STAFF APPROVALS \1&
ENGINEERING '

/)
,’;\CCOUNTING //[

| o 4
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BLOW OFF VALVE REPAIR (BOV-1) DATE 03731/03

ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $172,522.26
NORTHLAKE, ILLINOIS 60164 WF-3520 ($17,252.23)
WF-3530 ($350.00)
«
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
1 Vaive#l 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
2 Valve#2 100%  tump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 % $0.00
3 vave#3 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
4 Valve#d 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
5 Valve#s 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
6 Valve#is 100% Lump Sun  $50,500.00 $50,500.00 % $0.00 0% $0.00 0% $0.00 0% $0.00 % $0.00
7 Valve #7 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
8  Valve#s 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
9 Vave#s 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
10 Valve #10 100%  Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $15,300.00 0% $0.00 % $0.00
11 Valve #11 100%  Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 % $0.00 0% $0.00 100% $0.00
12 Valve 12 100%  Lump Sum  $16,200.00 $16,200.00 % $0.00 % $0.00 0% $0.00 0% $0.00 % $0.00
13 Valve #13 100%  Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 % $0.00 o% $0.00
14 Valve #14 100%  Lump Sum  $49,600.00 $49,600.00 100% $48,600.00 100% $49,600.00 100% $49,600.00 0% $0.00 0% $0.00
15 Valve #15 100% Lump Sum  $15,500.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
16 Valve #16 100%  Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 % $0.00
17 Valve #17 100%  Lump Sum $0.00 $0.00 100% $0.00 % -$0.00 0% $0.00 0% $0.00 100% $0.00
18 Valve #18 100%  Lump Sum  $49,400.00 $49,400.00 100% $49,400.00 0% $0.00 o% $0.00 0% $0.00 100% $49,400.00
19 Valve #18 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
20 Vaive #20 100%  Lump Sum  $13,900.00 $13,900.00 100% $13,900.00 0% $0.00 0% $0.00 0% $0.00 100% $13,900.00
21 Valve #21 100%  Lump Sum  $19,600.00 $19,600.00 100% $19,600.00 % $0.00 o% $0.00 0% $0.00 100% $19,600.00
2 Vaive #22 100%  Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 0% $0.00 % $0.00 100% $0.00
23 Valve #23 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
24 Valve#24 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 % $0.00 100% $14,800.00
25 Valve #25 100%  Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18,700.00 % $0.00 0% $0.00
26 Valve #26 100%  Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 0% $0.00 0% $0.00 0% $0.00 100% $19,400.00
27 Vaive #27 100%  Lump Sum  $15700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 % $0.00 % $0.00
28 Valve #28 100%  Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,500.00 100% $16,900.00 0% $0.00 0% $0.00
29 Vaive #29 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 % $0.00
30 Valve #30 100%  Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 % $0.00
31 Valve #31 100%  Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 % $0.00 % $0.00
32 Valve #32 100%  Lump Sum  $41,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 % $0.00 % $0.00
33 Valve #33 100%  Lump Sum  $68,600.00 $68,600.00 100% $68,600.00 100% $68,600.00 100% $68,600.00 0% $0.00 0% $0.00
34 Valve #34 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 % $0.00 100% $16,400.00 % $0.00
35 Valve #35 100%  Lump Sum  $13,.800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 o% $0.00 % $0.00
36 Valve #36 100%  Lump Sum  $51,700.00 $51,700.00 100% $51,700.00 % $0.00 % $0.00 0% $0.00 100% $51,700.00
37 Vaive #37 100%  Lump Sum  $69,500.00 $68,500.00 100% $69,500.00 0% $0.00 % $0.00 % $0.00 100% $689,500.00
38 Valve #38 400%  Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19,500.00 % $0.00 100% $19,500.00 % $0.00
33 Valve #39 100%  Lump Sum  $15500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 % $0.00 % $0.00
40 Valve #40 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 % $0.00 100% $16,000.00 % $0.00
41 Vatve #41 100%  Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 100% $18,600.00 % $0.00
42 Valve #42 100%  Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 % $0.00 100% $47,600.00 0% $0.00
43 Valve #43 100%  Lume Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 100% $16,200.00 0% $0.00
44 Valve it44 100%  Lump Sum  $48,800.00 $48,800.00 100% $48,800.00 100% $48,800.00 100% $48,800.00 0% $0.00 % $0.00
45 Valve#45 100%  Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $43,500.00 100% $48,500.00 0% $0.00 0% $0.00
46 Valve #46 100%  Lump Sum  $49,300.00 $45,300.00 100% $49,300.00 100% $49,300.00 100% $45,300.00 0% $0.00 0% $0.00
47 Vave #47 100%  Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 100% $13,100.00 100% $13,100.00 0% $0.00 0% $0.00
48 Vaive #48 100%  Lurp Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
49 Valve #49 100%  Lume Sum  $49,500.00 $49,500.00 100% $49,500.00 0% $0.00 % $0.00 0% $0.00 100% $49,500.00
50 Valve #50 100%  Llump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 o% $0.00
51 Valve #51 100%  Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 100% $11,300.00 100% $11,300.00 0% $0.00 o% $0.00
52 Valve #52 100%  Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 % $0.00
53  Valve #53 100%  Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 % $0.00 % $0.00
54 Valve #54 100%  Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 % $0.00 0% $0.00
55  Valve #55 100%  Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 % $0.00 % $0.00 0% $0.00 100% $13,800.00
56 Valve #56 100%  tump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
57 Valve #i57 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 % $0.00
58  Valve #58 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 % $0.00 0% $0.00
59  Valve #59 100%  Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 % $0.00
60  Valve #60 100%  Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
61 Valve #1 100%  Lurp Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 % $0.00
62  Valve #62 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 [ 3 $0.00 % $0.00
63 Valve #63 100%  Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
64 Valve #64 100%  Lump Sum  $26,600.00 $26,600.00 100% $26,600.00 100% $26,600.00 100% $26,600.00 % $0.00 % $0.00
65 Valve #65 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 % $0.00 % $0.00
66 Valve #56 100%  Lump Sum  $18,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 % $0.00
67 Valve #67 100%  tump Sum  $67,900.00 $67,900.00 100% $67,900.00 100% $67,900.00 100% $67,900.00 % $0.00 o% $0.00
68 Valve #68 100%  tump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 % $0.00 % $0.00
69 Valve #59 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 % $0.00
70  Valve #70 100%  tump Sum  $16,200.00 $16,200.00 100% $16,200.00  100% $16,200.00 100% $16,200.00 o% $0.00 % $0.00
71 Valve #71 100%  turmp Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 %y $0.00
72 Valve #72 100%  Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 % $0.00 % $0.00
73 Valve #73 100%  Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 % $0.00
74 Valve #74 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 o% $0.00 0% $0.00 100% $16,100.00
75 Valve #75 100%  tump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
76 Valve 76 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00




‘ DU PAGE WATER COMMISSION PAYMENT # 8

BLOW OFF VALVE REPAIR (BOV-1} DATE 03/31/03
ROSSI CONTRACTORS ACCOUNT # AMOQUNT
201 WEST LAKE STREET WF-6631 $172,522.26
NORTHLAKE, ILLINOIS 60164 WF-3520 ($17,252.23)
WF-3530 ($390.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
77  Valve ¥77 100% tump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
78 Valve #78 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 [ $0.00 0% $0.00 100% $0.00
79 Valve #79 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 0% $0.00 100% $16,500.00
80 Valve #30 100% Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 % $0.00 0% $0.00 % $0.00 100% $19,400.00
81 Vaive #81 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 % $0.00 100% $16,300.00
82 Valve #3832 100% Lump Sum  $15,100.00 $19,100.00 100% $19,100.00 % $0.00 0% $0.00 % $0.00 100% $19,100.00
83  Valve #83 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 % $0.00 % $0.00 ™% $0.00 100% $14,300.00
34 Valve #34 100% tump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 0% $0.00 100% $16,000.00
85 Valve #35 100% tump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
86 Valve #36 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 0% $0.00 100% $16,500.00
87  Valve #87 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 % $0.00 % $0.00 % $0.00 100% $11,300.00
83  Valve #33 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
89  Vaive #39 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 [ $0.00 ™% $0.00 0% $0.00 100% $15,100.00
90 Valve #30 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 % $0.00 0% $0.00 % $0.00 100% $12,200.00
91 Valve #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 % $0.00 % $0.00 o $0.00 100% $11,200.00
92 Valve #92 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 % $0.00 % $0.00 % $0.00 100% $11,500.00
93 Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
94 Valve #94 100% Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 [, $0.00 % $0.00 % $0.00 100% $11,900.00
95  Valve #95 100% Lump Sun  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 % $0.00 % $0.00 100% $16,000.00
96  Valve ¥96 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 ™% $0.00 % $0.00 100% $16,800.00
97 Valve #97 100% Lumg Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 % $0.00 100% $16,300.00
83  Valve #98 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 o $0.00 100% $16,400.00
99  Valve #99 100% Lump Sum  $70,400.00 $70,400.00 100% $70,400.00 o% $0.00 % $0.00 % $0.00 100% $70,400.00
100 Vatve #100 100% turmp Sum  $15,000.00 $15,000.00 % $0.00 % $0.00 0% $0.00 0% $0.00 % $0.00
101 Vaive #101 100% Lurp Sum  $50,500.00 $50,500.00 % $0.00 % $0.00 % $0.00 0% $0.00 0% $0.00
102 Valve #102 100% Lump Sun  $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 0% $0.00 % $0.00
103 Vaive #103 100% Lump Sum  $48,100.00 $48,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 0% $0.00 % $0.00
104 Vaive #104 100% Lump Sum $0.00 $0.00 100% $0.00 ™% $0.00 [ $0.00 % $0.00 100% $0.00
105 Vaive #105 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
106 Vaive #106 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 % $0.00 ™% $0.00
107 Vaive #107 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 % $0.00
108 Valve #1038 100% Lump Sum  $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 100% $70,700.00 % $0.00 % $0.00
109 Vaive #1089 100% Lump Sum  $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 0% $0.00 0% $0.00
110 Vaive #110 100% Lurp Sum  $27,300.00 $27,300.00 100% $27,300.00 100% $27,300.00 100% $27,300.00 % $0.00 % $0.00
111 Vaive #1114 100% Lurp Sum  $17,600.00 $17,600.00 100% $17.600.00 70% $12,320.00 70% $12,320.00 % $0.00 0% $5,280.00
112 Vaive #112 100% Lurmp Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 [ $0.00 100% $0.00
113 Vaive #113 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
114 Valve #114 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
115 Valve #115 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
116 Vaive #1168 100% Lump Sum  $19,400.00 $19,400.00 % $0.00 [ $0.00 % $0.00 % $0.00 0% $0.00
117 Vaive #117 100% Lurp Sum  $17,700.00 $17,700.00 100% $17,700.00 % $0.00 0% $0.00 % $0.00 100% $17,700.00
118 Valve #118 100% Lump Sun  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 % $0.00
119 Valve #119 100% Lump Sun  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 % $0.00 0% $0.00 100% . $12,100.00
120 Valve #120 100% Lurrp Sum  $24,500.00 $24,500.00 100% $24,500.00 % $0.00 0% $0.00 0% $0.00 100% $24,500.00
121 Valve #1121 100% Lump Sum  $28,000.00 $28,000.00 100% $28,000.00 % $0.00 % $0.00 % $0.00 100% $28,000.00
122 Valve 1122 100% Lump Sum  $26,700.00 $26,700.00 100% $26,700.00 o $0.00 % $0.00 0% $0.00 100% $26,700.00
123 Valve 1123 100% Lump Sum  $11,700.00 $11,700.00 0% $0.00 % $0.00 % $0.00 0% $0.00 % $0.00
124 Valve #124 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 o $0.00 % $0.00 100% $12,100.00
125 Valve #125 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 % $0.00 % $0.00 0% $0.00 100% $13,500.00
126 Valve #126 100% Lurp Sum  $11,300.00 $11,800.00 % $0.00 % $0.00 % $0.00 0% $0.00 0% $0.00
127 Valve #1127 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 [ $0.00 % $0.00 100% $16,500.00
128 Valve M128 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 0% $0.00 % $0.00 100% $15,100.00
129 Valve #129 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 % $0.00 0% $0.00 100% $16,700.00
130 Valve #130 100% Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 (113 $0.00 % $0.00 % $0.00 100% $12,300.00
131 Valve #1131 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 % $0.00 100% $16,400.00
132 Valve #132 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 0% $0.00 100% $16,500.00
133 Vaive #133 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 % $0.00 0% $0.00 100% $12,900.00
134 Vaive #134 100% Lurp Sum  $12,900.00 $12,900.00 100% $12,800.00 1.3 $0.00 % $0.00 % $0.00 100% $12,900.00
135 Valve M35 100% Lurrp Sum  $12,700.00 $12,700.00 100% $12,700.00 % $0.00 % $0.00 % $0.00 100% $12,700.00
136 Valve #136 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 % $0.00 % $0.00 100% $12,100.00
137 Valve ¥137 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 % $0.00 % $0.00 % $0.00 100% $15,900.00
138 Vaive #138 100% Lurp Sum  $11,800.00 $11,800.00 100% $11,800.00 ™% $0.00 0% $0.00 % $0.00 100% $11,800.00
139 Valve #139 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 0% $0.00 100% $16,200.00
140 Valve #4140 100% Lump Sum  $16,500.00 $16,500.00 100% $186,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
141 Valve #1441 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 o $0.00 0% $0.00 % $0.00 100% $14,300.00
142 Valve #142 100% Lumrp Sum  $15,500.00 $15,500.00 100% $15,500.00 o $0.00 M $0.00 0% $0.00 100% $15,500.00
143 Valve H143 100% Lurmp Sum  $18,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
144 Valve 144 100% Lump Sum  $49.900.00 $49,900.00 100% $49,900.00 % $0.00 % $0.00 % $0.00 100% $49,900.00
145 Vaive #145 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 0% $0.00 ™% $0.00 0% $0.00 100% $14,500.00
146 Valve #1486 100% Lump Sum  $17.000.00 $17,000.00 100% $17,000.00 % $0.00 % $0.00 % $0.00 100% $17,000.00
147 Valve #147 100% Lump Sum  $58.300.00 $56,300.00 100% $56,300.00 % $0.00 % $0.00 0% $0.00 100% $586,300.00
148 Valve #1438 100% Lurp Sun  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
149  Valve #149 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 % $0.00 % $0.00 100% $12,100.00
150 Valve #150 100% Lump Sum  $11,900.00 $11,900.00 100% $11.900.00 % $0.00 % $0.00 % $0.00 100% $11,900.00
151 Valve #151 100% Lume Sum  $14,300.00 $14,300.00 100% $14,800.00 % $0.00 % $0.00 % $0.00 100% $14,800.00
152 Valve #152 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 % $0.00 o% $0.00 % $0.00 100% $16,700.00




WU FALE WA ER LUVIVIIOOSIWAY

BLOW OFF VALVE REPAIR (BOV-1) DATE 03/31/03
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-8631 $172,522.26
NORTHLAKE, ILLINOIS 60164 WF-3520 ($17,252.23)
WF-3530 (8390.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
¥ ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
153 Valve #153 100%  LumpSum $12700.00  $12700.00 100% $12,700.00 % $0.00 % $0.00 % $0.00 100% $12,700.00
154 Valve #154 100%  LumpSum  $12400.00  $12400.00 100% $12,400.00 0% $0.00 % $0.00 0% $0.00 100% $12,400.00
155 Valve #155 100%  LumpSum $16700.00  $16700.00 100% $16,700.00 % $0.00 % $0.00 % $0.00 100% $16,700.00
156 Valve #156 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 o% $0.00 100% $0.00
157 Valve #157 100%  Lump Sum  $14500.00  $14,500.00 100% $14,500.00 % $0.00 % $0.00 % $0.00 100% $14,500.00
158 Vaive #158 100%  LumpSum  $15100.00  $15100.00 100% $15,100.00 % $0.00 % $0.00 % $0.00 100% $15,100.00
159 Vaive #159 100%  LumpSum  $15300.00  $15300.00 100% $15,300.00 % $0.00 % $0.00 % $0.00 100% $15,300.00
160 Vaive #160 100%  LumpSum  $1540000  $15400.00 100% $15,400.00 % $0.00 0% $0.00 % $0.00 100% $15,400.00
161 Valve #161 100%  LumpSum  $17,80000  $17,800.00 100% $17,800.00 % $0.00 % $0.00 % $0.00 100% $17,800.00
162 Valve #162 100%  LumpSum  $16500.00  $16500.00 100% $16500.00  100% $1650000  100% $16,500.00 o% $0.00 % $0.00
163 Vaive #163 100%  LumpSum  $17,20000  $17.200.00 100% $17,200.00 % $0.00 % $0.00 % $0.00 100% $17,200.00
164 Valve #164 100%  LumpSum  $12500.00  $12,500.00 100% $12.500.00 % $0.00 % $0.00 A $0.00 100% $12,500.00
165 Valve #165 100%  LumpSum  $11,900.00  $11,900.00 100% $11,900.00 % $0.00 % $0.00 % $0.00 100% $11,900.00
166 Valve #1665 100%  LumpSum $15800.00  $15800.00 100% $15,800.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
167 Valve #167 100%  Lump Sum  $15300.00  $15300.00 100% $15,300.00 % $0.00 o% $0.00 % $0.00 100% $15,300.00
168 Valve #168 100%  LumpSum $16400.00  $16400.00 100% $16,400.00 % $0.00 % $0.00 o% $0.00 100% $16,400.00
169 Valve #169 100%  Lump Sum  $17,700.00  $17,700.00 100% $17,700.00 0% $0.00 % $0.00 % $0.00 100% $17,700.00
170 Vaive #170 100%  LumpSum $1580000  $15800.00 100% $15,800.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
171 Valve #1171 100%  LumpSum  $18400.00  $18,400.00 100% $18,400.00 % $0.00 0% $0.00 % $0.00 100% $18,400.00
172 Vaive #172 100%  LumpSum  $15900.00  $15900.00 100% $15,900.00 o% $0.00 % $0.00 o% $0.00 100% $15,900.00
173 Valve #173 100%  LumpSum $16300.00  $16300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
174 Vaive #174 100%  LumpSum $17.70000  $17,700.00 100% $17,700.00 % $0.00 % $0.00 % $0.00 100% $17,700.00
175 Valve #175 100%  LumpSum $1820000  $18,200.00 100% $18,200.00 3 $0.00 0% $0.00 % $0.00 100% $18,200.00
176 Valve #176 100%  LumpSum  $16900.00  $16,900.00 100% $16,900.00 % $0.00 % $0.00 % $0.00 100% $16,900.00
177 Valve #177 100%  LumpSum $17,700.00  $17,700.00 100% $17,700.00 % $0.00 % $0.00 % $0.00 100% $17,700.00
178 Valve #178 100%  LumpSum  $16800.00  $16,800.00 100% $16,800.00 % $0.00 % $0.00 % $0.00 100% $16,800.00
178 Valve #179 100%  LumpSum  $16800.00  $16,800.00 100% $16,800.00 % $0.00 % $0.00 % $0.00 100% $16,800.00
180 Valve #1580 100%  LumpSum $48400.00  $48,400.00 100% $48,400.00 % $0.00 % $0.00 % $0.00 100% $48,400.00
181 Vaive #181 100%  LumpSum  $12800.00  $12,800.00 100% $12,800.00 % $0.00 % $0.00 % $0.00 100% $12,800.00
182 Valve #182 100%  LumpSum  $11,800.00  $11,800.00 100% $11,800.00 % $0.00 0% $0.00 o% $0.00 100% $11,800.00
183 Valve #183 100%  LumpSum  $16300.00  $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
184 Valve #184 100%  LumpSum $12600.00  $12,600.00 100% $12,600.00 % $0.00 0% $0.00 o% $0.00 100% $12,600.00
185 Valve #185 100%  LumpSum  $13500.00  $13500.00 100% $13500.00 % $0.00 % $0.00 % $0.00 100% $13,500.00
186 Valve #1836 100%  LumpSum  $12600.00  $12,600.00 100% $12,600.00 % $0.00 0% $0.00 % $0.00 100% $12,600.00
187 Vaive #187 100%  Lump Sum  $12400.00  $12,400.00 100% $12,400.00 0% $0.00 % $0.00 % $0.00 100% $12,400.00
188 Valve #1288 100%  LumpSum  $14,900.00  $14,900.00 100% $14,900.00 % $0.00 0% $0.00 % $0.00 100% $14,900.00
189 Valve #1289 100%  Lump Sum  $16400.00  $16,400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
190 Valve #190 100%  Lump Sum  $16400.00  $16,400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
191 Vaive #191 100%  LumpSum  $15600.00  $15600.00 100% $15,600.00 0% $0.00 % $0.00 % $0.00 100% $15,600.00
192 Vaive #1952 100%  Lump Sum  $15100.00  $15100.00 100% $15,100.00 % $0.00 % $0.00 ™% $0.00 100% $15,100.00
193 Valve #193 100%  LumpSum  $16500.00  $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
194 Valve #194 100%  Lump Sum  $16500.00  $16500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
195 Valve #195 100%  Lump Sum  $45000.00  $15,000.00 100% $15,000.00 0% $0.00 % $0.00 % $0.00 100% $15,000.00
196 Valve #196 100%  Lump Sun  $15100.00  $15100.00 100% $15,100.00 0% $0.00 % $0.00 % $0.00 100% $15,100.00
197 Valve #197 100%  Lump Sum  $15600.00  $15600.00 100% $15,600.00 % $0.00 % $0.00 % $0.00 100% $15,600.00
198 Vaive #198 100%  LumpSum  $11.800.00  $11,800.00 100% $11,800.00 % $0.00 % $0.00 % $0.00 100% $11,800.00
199 Vaive #199 100%  Lump Sum $16500.00  $16500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
200 Vaive #200 100%  LumpSum  $16500.00  $16,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
201 Valve #201 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 A $0.00 100% $0.00
202 Vaive #202 100%  Lump Sum  $11,400.00  $11,400.00 100% $11,400.00 % $0.00 % $0.00 % $0.00 100% $11,400.00
203 Vaive #203 100%  Lump Sum $16000.00  $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
204 Valve #204 100%  Lump Sum  $17,700.00  $17,700.00 100% $17,700.00 % $0.00 % $0.00 % $0.00 100% $17,700.00
205 Valve #205 100%  Lump Sum  $17,200.00  $17,200.00 100% $17,200.00 % $0.00 % $0.00 o% $0.00 100% $17,200.00
206 Valve #208 100%  LumpSum  $15900.00  $15900.00 100% $15,900.00 % $0.00 % $0.00 % $0.00 100% $15,900.00
207 Vaive #207 100%  LumpSum $15200.00  $15,200.00 100% $15,200.00 % $0.00 0% $0.00 % $0.00 100% $15,200.00
208 Vaive #208 100%  LumpSum  $1570000  $15700.00 100% $15.700.00 % $0.00 % $0.00 0% $0.00 100% $15,700.00
209 Vaive #209 100%  Lump Sum $17,200.00  $17,200.00 100% $17,200.00 % $0.00 % $0.00 % $0.00 100% $17,200.00
210 Vaive #210 100%  Lump Sum  $19500.00  $19,500.00 100% $19,500.00 % $0.00 % $0.00 % $0.00 100% $19,500.00
211 Vaive #211 100%  LumpSum $16000.00  $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
212 Valve #212 100%  Lump Sum  $17,600.00  $17,600.00 100% $17,600.00 % $0.00 0% $0.00 % $0.00 100% $17,600.00
213 Valve #213 100%  LumpSum  $16400.00  $16.400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
214 Valve #214 100%  LumpSum  $1200000  $12,000.00 100% $12,000.00 % $0.00 % $0.00 % $0.00 100% $12,000.00
215 Vaive #215 100%  LumpSum $15000.00  $15,000.00 100% $15,000.00 % $0.00 % $0.00 0% $0.00 100% $15,000.00
216 Vaive #216 100%  Lump Sum  $1580000  $15,800.00 100% $15,800.00 % $0.00 o% $0.00 o% $0.00 100% $15,800.00
217 Vaive #217 100%  LumpSum  $16300.00  $16,300.00 100% $16,300.00 ™% $0.00 o% $0.00 o% $0.00 100% $16,300.00
218 Valve #218 100%  Lump Sum  $2620000  $26,200.00 100% $26,200.00 % $0.00 % $0.00 % $0.00 100% $26,200.00
219 Valve #218 100%  LumpSum $15400.00  $15400.00 100% $15,400.00 % $0.00 % $0.00 % $0.00 100% $15,400.00
220 Valve #220 100%  LumpSum  $16000.00  $16,000.00 100% $16,000.00 0% $0.00 % $0.00 % $0.00 100% $16,000.00
221 Valve #221 100%  LumpSum  $15400.00  $15400.00 % $0.00 % $0.00 0% $0.00 % $0.00 % $0.00
22 Vaive #222 100%  LumpSum  $12900.00  $12,900.00 100% $12,900.00 % $0.00 % $0.00 o% $0.00 100% $12,900.00
223 Vaive #223 100%  LumpSum  $16800.00  $16,800.00 100% $1680000  100% $16800.00  100% $16,800.00 % $0.00 %y $0.00
224 Valve #224 100%  Lump Sum  $25400.00  $25400.00 100% $25,400.00 0% $0.00 % $0.00 % $0.00 100% $25,400.00
225 Valve #225 100%  LumpSum  $15700.00  $15700.00 100% $1570000  100% $15,700.00 % $0.00 100% $15,700.00 % $0.00
226 Valve #226 100%  Lump Sum  $25200.00  $25,200.00 100% $25,200.00 0% $0.00 % $0.00 % $0.00 100% $25,200.00
27 Vaive #227 100%  Lump Sum  $1240000  $12,400.00 % $0.00 % $0.00 % $0.00 0% $0.00 % $0.00
228 Vaive #228 100%  Lump Sum  $11,600.00  $11,600.00 100% $11,600.00 0% $0.00 % $0.00 % $0.00 100% $11,600.00




DU PAGE WATER COMMISSION PAYMENT # 8

BLOW OFF VALVE REPAIR (BOV-1) DATE 03/31/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKESTREET WF-6631 $172,522.26
NORTHLAKE, ILLINOIS 60164 WF-3520 ($17,252.23)
WF-3530 ($390.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
29 Vaive #229 100%  Lump Sum  $11,500.00 $41,500.00 100% $11,500.00 100% $11,500.00 % $0.00 100% $11,500.00 % $0.00
230 Valve #230 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
231 Valve #231 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 0% $0.00 100% $16,000.00
232 Valve #2322 100%  Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 % $0.00 % $0.00 100% $15,400.00
233 Vaive #233 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 % $0.00 % $0.00 % $0.00 100% $14,900.00
234 Valve #234 100%  Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 % $0.00 % $0.00 % $0.00 100% $18,700.00
235 Valve #235 100% Lump Sum  $25,500.00 $25,500.00 100% $25,500.00 % $0.00 o $0.00 0% $0.00 100% $25,500.00
236 Valve #236 100%  Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 % $0.00 % $0.00 % $0.00 100% $25,000.00
237 Valve #237 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 0% $0.00 % $0.00 100% $15,300.00
233 Valve #2338 100% Lump Sum  $69,900.00 $69,900.00 100% $69,900.00 0% $0.00 % $0.00 % $0.00 100% $69,900.00
239 Valve #239 100%  Lump Sum  $50,200.00 $50,200.00 100% $50,200.00 0% $0.00 % $0.00 % $0.00 100% $50,200.00
240 Valve #240 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
241 Valve #241 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 % $0.00 % $0.00 100% $15,800.00
242 Valve #242 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 % $0.00 100% $16,400.00
243 Valve #243 100% Lurp Sum  $15,800.00 $15,800.00 100% $15,300.00 0% $0.00 % $0.00 % $0.00 100% $15,800.00
244 Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
245 Valve #245 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
246 Valve #246 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 O% $0.00 % $0.00 100% $25,400.00
247 Valve #247 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 % $0.00 % $0.00 100% $16,200.00
243 Valve #243 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 0% $0.00 0% $0.00 % $0.00 100% $16,900.00
249 Valve #249 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 % $0.00 100% $16,400.00
250 Valve #250 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
251 Valve #251 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 % $0.00 0% $0.00 (4] $0.00 100% $12,500.00
252 Vaive #252 100% Lurp Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
253 Valve #253 100% Lurrp Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
254 Valve #254 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12,800.00 100% $12,900.00 0% $0.00 % $0.00
255  Valve #255 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 0% $0.00 % $0.00 0% $0.00 100% $47,600.00
256 Valve #256 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 0% $0.00 100% $16,400.00
257 Vaive #257 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 o% $0.00 0% $0.00 160% $16,400.00
258 Valve #258 100%  lump Sum  $15,900.00 $15,900.00 100% $15,800.00 % $0.00 o% $0.00 % $0.00 100% $15,800.00
229 Valve #259 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 0% $0.00 0% $0.00 100% $15,300.00
260 Valve #260 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 0% $0.00 0% $0.00 100% $16,200.00
261 Valve #261 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 0% $0.00 100% $16,000.00
262 Valve #262 100% Lurp Sum  $15,800.00 $15,900.00 100% $15,800.00 % $0.00 % $0.00 0% $0.00 100% $15,800.00
263 Valve #263 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 % $0.00 0% $0.00 % $0.00 100% $17,000.00
264 Valve #264 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 % $0.00 100% $11,800.00
265 Vaive #265 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 o% $0.00 % $0.00 % $0.00 100% $16,200.00
266 Valve #2665 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 o% $0.00 0% $0.00
267 Valve #267 100%  Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 % $0.00 % $0.00
263 Valve #268 100%  Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 % $0.00 o% $0.00 % $0.00 100% $19,100.00
269 Valve #269 100%  Lump Sum  $29,200.00 $29,200.00 100% $29,200.00 % $0.00 o% $0.00 0% $0.00 100% $29,200.00
270 Valve #270 100% tump Sum  $28,700.00 $28,700.00 100% $23,700.00 0% $0.00 [ $0.00 0% $0.00 100% $28,700.00
271 Valve #2711 100%  tump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 % $0.00 % $0.00 100% . $15,600.00
272 Valve #272 100%  tump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 % $0.00 0% $0.00 100% $15,800.00
273 Valve #273 100%  Lump Sum  $17,400.00 $17,400.00 100% $17,400.00 % $0.00 % $0.00 0% $0.00 100% $17,400.00
274 Valve #274 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
275 Valve #275 100%  Lump Sum  $25,900.00 $25,900.00 100% $25,800.00 % $0.00 0% $0.00 0% $0.00 100% $25,900.00
276 Valve #276 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 % $0.00 o% $0.00 100% $16,700.00
277 Valve #277 100% Lurmp Sum $0.00 $0.00 100% $0.00 ™% $0.00 0% $0.00 % $0.00 100% $0.00
273 Valve #278 100% Lump Sum  $15,800.00 $15,800.00 100% $15,300.00 100% $15,300.00 100% $15,800.00 % $0.00 0% $0.00
279 Valve #279 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 o% $0.00
280 Valve #2380 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 0% $0.00 % $0.00 % $0.00 100% $19,300.00
281 Valve #281 100%  Lump Sun  $25,200.00 $25,200.00 100% $25,200.00 % $0.00 0% $0.00 % $0.00 100% $25,200.00
282 Valve #282 100%  Lump Sum  $14,400.00 $14,400.00 100% $14,400.00 % $0.00 % $0.00 % $0.00 100% $14,400.00
283 Valve #283 100%  Lump Sum  $25,800.00 $25,800.00 100% $25,800.00 % $0.00 % $0.00 % $0.00 100% $25,800.00
284 Vaive #2584 100%  Lump Sum  $25400.00 $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 % $0.00 100% $25,400.00
285 Valve #285 100%  Lump Sum  $30,700.00 $30,700.00 100% $30,700.00 % $0.00 % $0.00 % $0.00 100% $30,700.00
286 Valve #2838 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 % $0.00 0% $0.00 0% $0.00 100% $12,500.00
287 Valve #287 100%  Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 % $0.00 0% $0.00 100% $15,700.00
288 Valve #2838 100% Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 o $0.00 0% $0.00 0% $0.00 100% $16,600.00
289 Valve #289 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 [ $0.00 0% $0.00 100% $0.00
290 Valve #290 100%  Lump Sum  $16,400.00 $18,400.00 100% $16,400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
291 Valve #281 100% Lump Sum  $19,700.00 $19,700.00 100% $15,700.00 0% $0.00 0% $0.00 % $0.00 100% $19,700.00
292 Valve #292 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
203 Valve #2593 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 0% $0.00 100% $16,400.00
204 Valve #2084 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 % $0.00 0% $0.00 % $0.00 100% $15,000.00
295 Valve #295 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 % $0.00 100% $16,100.00
296 Valve #296 100%  Lump Sum  $15,900.00 $15,500.00 100% $15,900.00 % $0.00 % $0.00 % $0.00 100% $15,900.00
297 Valve #297 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 % $0.00 100% $16,100.00
298 Valve #2938 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $186,200.00 0% $0.00 % $0.00
299 Valve #2599 100%  Lump Sum  $18,400.00 $16.400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 % $0.00
300 Valve #300 100%  Lump Sum  $13,900.00 $13,900.00 100% $13,900.00 % $0.00 o% $0.00 0% $0.00 100% $13,800.00
301 Valve #301 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 % $0.00 % $0.00 100% $15,600.00
302 Valve ¥302 100% Lurp Sum  $14,900.00 $14,900.00 100% $14,900.00 % $0.00 % $0.00 % $0.00 100% $14,900.00
303 Valve #303 100% Lump Sum  $14,800.00 $14,300.00 100% $14,800.00 0% $0.00 % $0.00 % $0.00 100% $14,800.00

304 Valve #304 100% Lurp Sum  $16.300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00




LAV FALDLC VA TLED LAAVETTIWR=EIVINY

BLOW OFF VALVE REPAIR (BOV-1) DATE 03/31/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $172,522.26
NORTHLAKE, {LLINOIS 60164 WF-3520 ($17,252.23)
WF-3530 ($390.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT ~ CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
305 Valve #305 100%  Lump Sum  $20,100.00 $20,100.00 100% $20,100.00 0% $0.00 % $0.00 0% $0.00 100% $20,100.00
306 Valve ¥306 100%  Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 % $0.00 % $0.00 0% $0.00 100% $16,600.00
307 Valve #307 100%  Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 o% $0.00 100% $15,500.00
308 Valve #308 100%  Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 % $0.00 0% $0.00 100% $13,100.00
300 Vaive #309 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 o% $0.00 % $0.00 % $0.00 100% $16,100.00
310 Valve #310 100%  Lump Sum  $15.300.00 $15,300.00 100% $15,300.00 % $0.00 0% $0.00 % $0.00 100% $15,300.00
311 Vaive #311 100%  LumpSum  $15,500.00 $15,500.00 100% $15,500.00 % $0.00 % $0.00 0% $0.00 100% $15,500.00
312 Valve #1312 100%  Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 .3 $0.00 100% $16,800.00
313 Valve #313 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 % $0.00 % $0.00 100% $12,500.00
314 Valve #314 100%  Lume Sum  $12,600.00 $12,600.00 100% $12,600.00 70% $8,820.00 70% $8,820.00 0% $0.00 30% $3,780.00
315 Vaive #315 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
316 Valve #318 100%  Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 0% $0.00 % $0.00 0% $0.00 100% $14,900.00
317 Valve #317 100%  Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 % $0.00 % $0.00 0% $0.00 100% $13,500.00
318 Valve #318 100%  Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 % $0.00 o% $0.00 % $0.00 100% $12,700.00
319 Valve #319 100%  Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 0% $0.00 0% $0.00 0% $0.00 100% $17,600.00
320 Valve #320 100%  Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 0% $0.00 % $0.00 0% $0.00 100% $11,200.00
321 Valve #321 100%  tlump Sum  $13,300.00 $13,300.00 100% $13,300.00 0% $0.00 o% $0.00 o% $0.00 100% $13,300.00
322 Vave #322 100%  Lump Sum  $15300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
323 Valve #4323 100%  Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 % $0.00 0% $0.00 100% $13,100.00
324 Valve #324 100%  Lump Sum  $186,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 % $0.00 100% $16,300.00
325 Valve #325 100%  lump Sum  $16,300.00 $16,800.00 100% $16,800.00 % $0.00 % $0.00 o% $0.00 100% $16,800.00
326 Valve #326 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 160% $15,800.00
Q27 Vaive #327 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 % $0.00 100% $16,400.00
328 Valve #328 100%  Lump Sum  $31,200.00 $31,200.00 100% $34,200.00 % $0.00 0% $0.00 0% $0.00 100% $31,200.00
329 Vaive #329 100%  Lump Sum  $14,800.00 $11,800.00 100% $11,800.00 0% $0.00 % $0.00 0% $0.00 100% $11,800.00
330 Valve #330 100%  Lump Sum  $20,400.00 $20,400.00 100% $20,400.00 % $0.00 2] $0.00 0% $0.00 100% $20,400.00
331 Valve #331 100%  Lump Sum  $15500.00 $415,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 % $0.00 0% $0.00
332 Valve #332 100%  Lump Sum  $15600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 o% $0.00
333 Valve #333 100%  Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 100% $12300.00  100% $12,300.00 % $0.00 % $0.00
334 Valve #334 100%  Lumg Sum  $11,300.00 $11,300.00 100% $11,300.00 % $0.00 0% $0.00 % $0.00 100% $11,300.00
335 Valve #335 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
336 Valve #336 100%  Lump Sum  $16,500.00 $16,500.00 100% $16500.00  100% $16,500.00 100% $16,500.00 % $0.00 o% $0.00
337 Valve #337 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 % $0.00 0% $0.00
338 Valve #3338 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
339 Valve #339 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00  100% $16,200.00 % $0.00 0% $0.00
340 Valve #340 100%  Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 % $0.00 % $0.00 % $0.00 100% $15,000.00
341 Valve #341 100%  tump Sum  $24,800.00 $24,800.00 100% $24,500.00 0% $0.00 % $0.00 0% $0.00 100% $24,800.00
342 Valve #342 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 % $0.00 % $0.00 100% $15,600.00
343 Valve #343 100%  Lump Sum  $13,000.00 $13,000.00 100% $13,000.00 % $0.00 % $0.00 0% $0.00 100% $13,000.00
344 Valve #344 100%  Lump Sum  $15,500.00 $15,800.00 100% $15,800.00 0% $0.00 o% $0.00 0% $0.00 100% $15,800.00
345 Valve #345 100%  Lump Sum  $11,600.00 $11,600.00 100% $11,800.00 0% $0.00 o% $0.00 % $0.00 100% $11,600.00
346 Valve #346 100%  Lump Sum  $11,900.00 $11,900.00 100% $11,800.00 o% $0.00 0% $0.00 % $0.00 100% $11,900.00
347 Valve #347 100%  Lump Sum  $21,200.00 $21,200.00 100% $21,200.00 0% $0.00 o% $0.00 o% $0.00 100% $21,200.00
348 Valve #348 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
349 Valve #349 100%  Lump Sum  $28,700.00 $28,700.00 100% $28,700.00 % $0.00 0% $0.00 0% $0.00 100% $28,700.00
350 Valve #350 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 0% $0.00 100% $16,400.00
351 Valve #351 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 o% $0.00 100% $16,100.00
352 Valve #352 100%  Lump Sum  $15200.00 $15,200.00 100% $15,200.00 % $0.00 0% $0.00 0% $0.00 100% $15,200.00
353 Valve #353 100%  Lume Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 0% $0.00 100% $16,100.00
354 Valve #354 100%  Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 0% $0.00 % $0.00 % $0.00 100% $14,600.00
355 Valve #355 100%  {ump Sum  $36,300.00 $36,300.00 100% $36,300.00 % $0.00 0% $0.00 0% $0.00 100% $36,300.00
356 Valve #356 100%  Lump Sum  $26,900.00 $26,900.00 100% $26,900.00 0% $0.00 % $0.00 0% $0.00 100% $26,900.00
357 Valve #357 100%  Lump Sum  $15,800.00 $15,300.00 100% $15,800.00 % $0.00 % $0.00 0% $0.00 100% $15,800.00
358 Valve #358 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
359 Valve #359 100%  Lump Sum  $15500.00 $15,500.00 100% $15,500.00 % $0.00 % $0.00 0% $0.00 100% $15,500.00
360 Valve #360 100%  Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 0% $0.00 % $0.00 % $0.00 100% $12,300.00
351 Valve #361 100%  LumpSum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
362 Valve #362 100%  Lump Sum  $15,000.00 $19,000.00 100% $19,000.00 % $0.00 % $0.00 0% $0.00 100% $19,000.00
363 Valve #363 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
364 Valve #364 100%  Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 o% $0.00 % $0.00 100% $15,900.00
365 Valve #365 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 % $0.00 0% $0.00 100% $16,100.00
366 Valve #366 100%  Lump Sum  $28,400.00 $28,400.00 100% $28,400.00 0% $0.00 0% $0.00 % $0.00 100% $28,400.00
367 Valve #367 100%  Lump Sum  $15500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00
368 Valve #368 100%  tume Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
369 Valve #369 100% Lume Sum  $12,800.00 $12,900.00 100% $12,900.00 % $0.00 % $0.00 0% $0.00 100% $12,900.00
370 Valve #370 100%  Lump Sum  $25,500.00 $25,500.00 100% $25,500.00 0% $0.00 % $0.00 % $0.00 100% $25,500.00
371 Valve #371 100%  Lump Sum  $14,900.00 $11,900.00 100% $11,900.00 % $0.00 0% $0.00 % $0.00 100% $11,900.00
372 Valve #372 100%  Lumg Sum  $15700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 % $0.00 100% $15,700.00
373 Vave #373 100% Lump Sum  $20,600.00 $20,600.00 100% $20,600.00 % $0.00 % $0.00 % $0.00 100% $20,600.00
374 Valve #374 100%  Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 % $0.00 0% $0.00 % $0.00 100% $12,300.00
375 Valve #375 100%  Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 70% $8,330.00 70% $3,330.00 % $0.00 30%., $3,570.00
376 Valve #376 100%  Lump Sum  $15.900.00 $15,900.00 100% $15900.00  100% $15900.00  100% $15,900.00 % $0.00 % $0.00
377 Valve #377 100%  Lurp Sum  $26,100.00 $26,100.00 100% $26,100.00 100% $26,100.00  100% $26,100.00 0% $0.00 0% $0.00
378 Valve #378 100%  Lump Sum  $13,700.00 $13,700.00 100% $13,700.00 100% $13,700.00 100% $13,700.00 0% $0.00 % $0.00
379 Valve #379 100%  Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17,200.00 % $0.00 0% $0.00

380 Valve #330 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 70% $8,750.00 70% $8,750.00 0% $0.00 30% $3,750.00




DU PAGE WATER COMMISSION PAYMENT # 8

BLOW OFF VALVE REPAIR (BOV-1) DATE 03/31/03
ROSS! CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE §TREET WF-5631 $172,52226
NORTHLAKE, ILLINOIS 60164 WF-3520 (§17,252.23)
WF-3530 ($390.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
331 Vaive #381 100%  LumpSum  $47.900.00  $47.900.00 100% $47,900.00 % $0.00 % $0.00 0% $0.00 100% $47,900.00
382 Vaive #382 100%  LumpSum $13800.00  $13,800.00 100% $18,800.00 % $0.00 % $0.00 % $0.00 100% $18,800.00
383 Vaive #3583 100%  Lump Sum  $12600.00  $12,600.00 100% $12,600.00 % $0.00 % $0.00 0% $0.00 100% $12,600.00
334 Vaive #334 100%  LumpSum $14,900.00  $14,900.00 100% $14,900.00 % $0.00 % $0.00 % $0.00 100% $14,900.00
385 Vaive #335 100%  LumpSum  $13300.00  $13300.00 100% $13,300.00 % $0.00 % $0.00 % $0.00 100% $13,300.00
386 Vaive #336 100%  Lump Sum  $47,80000  $47,800.00 100% $47,800.00  100% $47,80000  100% $47,800.00 % $0.00 % $0.00
=7 3;:" ‘:;ac_:‘m"‘"g of Owners 4 700,000 CF. $0.18  $306,000.00 1,700,000 $306,000.00 4,863 $876.24 4,863 $876.24 0 $0.00 1,695,132 $305,123.76
383 Slep 6~ Repair Exterior Leakage 5 EA. $2,04800  $71,680.00 k] $71,680.00 8 $16,384.00 7 $14,336.00 1 $2,048.00 2 $55,296.00
of Resiient Wedge Vaive
389 Step 3 Retirement of Resifient 20 EA. $2,093.00  $41,360.00 20 $41,860.00 0 $0.00 [ $0.00 [ $0.00 20 $41,860,00
Wedge Valve
390 Step 7~ Remove and Replacs 6° 20 EA. $2,650.00  $53,000.00 20 $53,000.00 1 $2,650.00 1 $2,650.00 0 $0.00 19 $50,350.00
Resiient Wedge Valves
391 Step 7—Remove and Replace & 2 EA $2,945.00 8,500.00 20 8,900.00 0 00 0 00 20 8,900.00
Restiont Wedge vaives . ,945. $58,900. $58,900. $0. 0 $0.00 $0. $58,900.
392 Step 7-Remove and Replace 2 EA 661.00 3,220.00 20 3,220.00 00 ) 00 00 2 3,220.00
12 Rostiont Wedge Valves ) $3,651. $73,220. $73,220. [ $0. 0. 0 $0. $73,220.
393 Step 5~ Remove and Replace 13 EA $2,200.00 9,600.00 18 9,600.00 [ 00 0 00 [ 00 18 9,600.00
Valve and Piping Joint Bolts . -200. $39,600 $39,600. $0. $0. $0. $39,600.
394 'C":;:"“e‘ for Corrosion 965 EA. $1.00 $965.00 965 $065.00 229 $22000 206 $206.00 2 $23.00 736 $736.00
395 Traffic Controf and Protection 100%  Lump Sum $279.375.00  $279,375.00 7% $27227220 5% $60,64125  23% $63,162.99 2% $6,478.26 73% $202,630.95
06 2‘”‘::”' Anodes for Comosion 60 EA. $1.00 $60.00 ) $60.00 0 $0.00 0 $0.00 0 $0.00 60 $60.00
an|
397 Repair of Damage to exterior 250 SF. $23000  $57,500.00 260 $57,500.00 0 $0.00 [ $0.00 0 $0.00 250 $57,500.00
coating of prestress conc pipe
I Granutar Foundation Material 1,000 cy. $30.80  $30,800.00 1,000 $30,800.00 [ $0.00 ° $0.00 [ $0.00 1,000 $30,800.00
12 Class "SI Concrete 100 cy. $100.00  $10,000.00 100 $10,000.00 0 $0.00 0 $0.00 [ $0.00 100 $10,000.00
I3 Ciass B Concrete 100 cy. $80.00 $8,000.00 100 $8,000.00 0 $0.00 [ $0.00 [ $0.00 100 $8,000.00
4 Extension Stem 70 EA. $34200  $23940.00 70 $23,940.00 24 $8.208.00 21 $7,182.00 3 $1,026.00 46 $15,732.00
5 Vaive Bax with Cover 15 EA. $469.00 $7,035.00 15 $7,035.00 15 $7,035.00 15 $7,035.00 0 $0.00 [ $0.00
16 Vaive Box Cover 50 EA. $100.00 $5,000.00 50 $5,000.00 1 $100.00 1 $100.00 0 $0.00 48 $4,900.00
-7 Pavement, remove &
replace—portiand cement 15 sy. $200.00 $3,000.00 15 $3,000.00 [ $1,155.56 [ $1,15556 0 $0.00 9 $1,844.44
concrete surface
I-8  Pavement, remove &
replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 [ $0.00 0 $0.00 [ $0.00 15 $1,500.00
surface~Rigid Base
I-9 Pavement, remove &
replace~bituminous concrate 15 SY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 [} $0.00 0 $0.00 15 $1,500.00
surface—Flexible Base (B.AM.)
1-10  Pavement, remove &
replace—bituminous cancrete 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
surface—Fiexible Base
(Aggregate
CO 1 Extra load wirs 0 LF. $2.00 $0.00 B4 $708.00 ] $172.00 78 $156.00 3 $16.00 268 $536.00
CO 1 Siicone around junction box and
instalation of box into frame and 0 LF. $3.00 $0.00 B4 $1,062.00 % $258.00 78 $234.00 8 $24.00 268 $804.00
id
CO 2 Additional valve boxes 0 EA. $469.00 $0.00 100 $46,900.00 2 $10,318.00 19 $3,911.00 3 $1,407.00 78 $36,582.00
CO 3 Delets valves #6, 12, 100, 101,
118, 123, 126, 221, 227 and Items 6, 12, 100, 101, 116, 123, 126, 221, 227, and 395 adjusted above
deletes 9 of 354 traffic control

sites




DU PAGE WATER COMMISSION

PAYMENT # 3
WEST TRANSMISSION MAIN tTW-2) DATE 03/28/03
ROSSI CONTRACTORS - ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $5,952.75
NORTHLAKE, ILLINOIS 60164 WF-1398 8.751.00
WF-6631 0.00
WF-3520 (8735.19)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CONTRACT SUB-TOTALS $17.476,11215 $18,031,555.40 $16.940.922.32 $16,926,218.57 $14,703.75 $1,090,633.08
RETENTION 5.00% ($847,046.12) ($846,310.93) (8735.19) $847,046.12
CONTRACT TOTALS $16,093,876.20 $16,079,907.64 $13,968.56 $1,937.679.20
:XCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS {$60.00) 547.00 {$32.820.00) 547.00 ($32,820.00) 0.00 $0.00
2X EXCESS ENGINEERING COSTS-DWC HRS {560.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X SHORT NOTICE TRIP TO PKBRG WV 5/2/00 NOTE: DWC & ABH COSTS {$1,716.00) ($1.716.00) $0.00
4X LINING PROBLEM TRIP TO PKBRG WV 8/22-23/00 NOTE: DWC & ABH COSTS (§3.153.96) ($3.153.96) $0.00
NET PAYMENT TO CONTRACTOR $16,042,217.68

CHANGE ORDER PERCENTAGE

3.18%




DU PAGE WATER COMMISSION PAYMENT # 39
WEST TRANSMISSION MAIN {TW-2) DATE 03728103
ROSSi CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF.7500 $5,852.75
NORTHLAKE. ILLINOIS 60164 WF-1398 8751.00
WF-6631 0.00
WF-3520 ($735.19)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# iTEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
1 48" STEEL PIPE IN TRENCH 4850000 L.F $171.50 $8,489250.00 49,500.00 $8,489,250.00 4891400 $8,388.751.00 4391400 $8,388,751.00 0.00 $0.00 586.00 $100,499.00
2 20" STEEL PIPE IN TRENCH 130.00 LF $60.00 $7.800.00 130.00 $7,800.00 115.00 $6,900.00 115.00 $6,900.00 0.00 $0.00 15.00 $900.00
3 16" STEEL PIPE iN TRENCH 1500 L F $50.00 $750.00 15.00 $750.00 18.00 $900.00 18.00 $800.00 0.00 $0.00 (3.00) ($150.00)
4 48" STEEL PIPE IN CASING 86000 L.F $250.00 $215,000.00 860.00 $215,000.00 866.00 $216.500.00 866.00 $216,500.00 0.00 $0.00 (6.00) {$1.500.00)
5 72" STEEL TUNNEL CASING 71000 L.F. $1,396.00 $991,160.00 710.00 $991,160.00 716.00 $999,536.00 716.00 $999,536.00 0.00 $0.00 (6.00) ($8,376.00)
[ 72" STEEL CASING UNDER RAILROAD 15000 L.F $1,478.00 $221,700.00 150.00 $221,700.00 150.00 $221.700.00 150.00 $221,700.00 0.00 $0.00 0.00 $0.00
7 48' STEEL PIPE CONN. AT BUTTERFIELD RD 100 LS $40.000.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 0.00 $0.00 0.00 $0.00
8 42" CONC PIPE CONN - GREAT WEST TRAIL 1.00 LS $35,000.00 $35,000.00 1.00 $35,000.00 1.00 $35,000.00 1.00 $35,000.00 0.00 $0.00 0.00 $0.00
9 20" CONC PIPE CONN AT KUHN RD 100 L S $15,000.00 $15,000.00 1.00 $15,000.00 1.00 $15.000.00 1.00 $15,000.00 0.00 $0.00 0.00 $0.00
10 DIP SEWER SERVICE REPLACEMENT 52500 L.F $70.00 $36,750.00 525.00 $36.750.00 374.00 $26.180.00 374.00 $26,180.00 0.00 $0.00 151.00 $10,570.00
1" NOT USED
12 8" DIP SEWER REPLACEMENT 12000 L.F $69.00 $8.280.00 120.00 $8,280.00 36.00 $2,484.00 36.00 $2,484.00 0.00 $0.00 84.00 $5,796.00
13 10" DIP SEWER REPLACEMENT 160000 L F. $67.22 $107,552.00 1.600.00 $107.552.00 1.157.00 $77,77354 1.157.00 $77.773.54 0.00 $0.00 443.00 $29,778.46
14 12" DIP SEWER REPLACEMENT 45000 L.F $50.40 $22.680.00 450.00 $22,680.00 48800 - $24,585.20 488.00 $24,595.20 0.00 $0.00 {38.00) ($1,915.20)
15 16" DIP SEWER REPLACEMENT 12000 L. F $66.40 $7.968.00 120.00 $7,968.00 135.00 $8,964.00 135.00 $8.964.00 0.00 §0.00 (15.00) ($996.00)
16 NOT USED
17 24" DIP SEWER REPLACEMENT 20000 L.F. $230.00 $46,000.00 200.00 $46,000.00 238.00 $54,740.00 238.00 $54,740.00 0.00 $0.00 (38.00} ($8.740.00)
18 30" DIP SEWER REPLACEMENT 3000 L.F. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
19 NOT USED
20 12" RCP SEWER REPLACEMENT 35000 L.F. $60.00 $21,000.00 350.00 $21,000.00 319.00 $19,140.00 319.00 $19,140.00 0.00 $0.00 31.00 $1,860.00
21 15" RCP SEWER REPLACEMENT 21000 L.F $59.40 $12,474 00 21000 $12.474.00 205.00 $12.177.00 205.00 $12,177.00 0.00 $0.00 5.00 $267.00
22 18" RCP SEWER REPLACEMENT 50.00 L. F. $64.00 $3.200.00 50.00 $3.200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $3,200.00
23 21" RCP SEWER REPLACEMENT 4000 LF. $103.20 $4,128.00 40.00 $4,128.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $4,128.00
24 24" RCP SEWER REPLACEMENT 150.00 LF §77.20 $11580.00 150.00 $11580.00 113.00 $8.723.60 113.00 $8,723.60 0.00 $0.00 37.00 $2,856.40
25 27" RCP SEWER REPLACEMENT 22000 LF. $75.90 $16,698.00 220.00 $16,698.00 190.00 $14,421.00 190.00 $14.421.00 0.00 $0.00 30.00 $2,277.00
26 30" RCP SEWER REPLACEMENT 3000 LF $115.20 $3.456.00 30.00 $3.456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3.456.00
27 48" BUTTERFLY VALVE & VAULT 9.00 EA $35,315.00 $317,835.00 9.00 $317,835.00 8.55 $301.943.25 8.55 $301.943.25 0.00 $0.00 0.45 $15.891.75
28 20" BUTTERFLY VALVE & VAULT 100 EA $20.414.00 $20,414.00 1.00 $20,414.00 1.00 $20.414.00 1.00 $20,414.00 0.00 $0.00 0.00 $0.00
29 16" BUTTERFLY VALVE & VAULT 1.00 EA $19.370.00 $19,370.00 1.00 $198,370.00 1.00 $19,370.00 1.00 $19.370.00 0.00 $0.00 0.00 $0.00
30 48' ROV BUTTERFLY VALVE & VAULT 100 EA $157.620.00 $157,620.00 1.00 $157.620.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $157,620.00
31 12" BLOW-OFF IN MANHOLE 11.00 EA $20.000.00 $220,000.00 11.00 $220,000.00 9.50 $190,000.00 9.50 $190,000.00 0.00 $0.00 1.50 $30,000.00
32 AIR RELEASE VALVE & MANHOLE 800 EA $7.470.00 $59.760.00 8.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 0.00 $0.00 0.00 $0.00
33 AIR RELEASE VALVE & ACCESS MANHOLE 2800 EA. $8,392.00 $243,368.00 28.00 $243,368.00 30.00 $251.760.00 30.00 $251,760.00 0.00 $0.00 (1.00) ($8,392.00)
34 GRANULAR TRENCH BACKFILL 99,00000 CY. $16.50 $1,633.500.00 98,000.00 $1,633,500.00 8890600 $1466,949.00 88,906.00 $1,466.949.00 0.00 $0.00 10,094.00 $166,551.00
35 ASPHALT PAVEMENT REMOVE 8 REPLACE 40,80000 S Y. $33.57 $1,369.656.00 40,338.00 $1,354.146.66 4135100 $1.388,153.07 41351.00 $1,388,153.07 0.00 $0.00 (1.013.00) ($34,006.41)
36 4" BIT.CONC. OVER 6" AGG BASE IN W.CHIC 835000 SY. $15.72 $131,262.00 8,350.00 $131.262.00 6.,907.00 $108.578.04 6,907.00 $108,578.04 0.00 $0.00 1.443.00 $22,683.96
37 REFLECTIVE CRACK CONTROL TREAT 53,000.00 S.Y $0.60 $31.800.00 §3,000.00 $31,800.00 20,952.00 $12671.20 20,952.00 $12,571.20 0.00 $0.00 32.048.00 $19,228.80
38 1-172" GRIND AND OVERLAY 53,000.00 SY. $5.40 $286,200.00 §3,000.00 $286,200.00 49,381.00 $266,657.40 48,381.00 $266,657.40 0.00 $0.00 3619.00 $19.542.60
39 ASPHRALT DRIVEWAY REMOVE & REPLACE 1.980.00 SY §21.72 $43,005 60 3,180.00 $69.069.60 3,289.00 $71,437.08 3,289.00 $71.437.08 0.00 $0.00 {109.00) (52,367.48)
40 CONCRETE DRIVEWAY, REM & REPL 2000 SY. $31.00 $620.00 20.00 $620.00 24.00 $744.00 24.00 $744.00 0.00 $0.00 (4.00) ($124.00)
41 STONE DRIVEWAY, REM & REPL 500.00 S.Y $5.60 $2,800.00 500.00 $2.800.00 207.00 $1,158.20 207.00 $1,159.20 0.00 $0.00 293.00 $1,640.80
42 CURB & GUTTER REMOVE & REPLACE 2,300.00 L.F. $17.00 $39,100.00 5,800.00 $98,600.00 6,619.00 $112.523.00 6,619.00 $112,523.00 0.00 $0.00 (818.00) ($13,923.00)
43 AGG. SHOULDER, REMOVE & REPLACE 11,000.00 SY $11.07 $121.770.00 13.500.00 $149.445.00 15.051.00 $166,614.57 15,051.00 $166,614.57 0.00 $0.00 (1.651.00} ($17,169.57)
44 ASPHALT SHOULDER. REM & REPL 92500 SY. $23.07 $21,33875 925.00 $21,339.75 962.00 $22,193.34 962.00 $22,193.34 0.00 $0.00 (37.00) ($853.59)
45 SIDEWALK, REM & REPL 163000 SF $4.00 $6.520.00 1,630.00 $6.520.00 1,944.00 $7.776.00 1,944.00 $7,776.00 0.00 $0.00 (314.00) (81,256.00)
46 TOP SOIL & SEEDING 2252000 SY. $3.80 $85.576.00 22,520.00 $85.576.00 25.496.00 $96,884.80 25,496.00 $96,884.80 0.00 $0.00 (2.976.00) (511,308.80)
47 TOPSOIL & SODDING 3.37000 SY. $6.45 $21,736.50 7,370.00 $47.536.50 8.840.00 $57,018.00 8.,840.00 $57.018.00 0.00 $0.00 {1.470.00) ($9.481.50)
48 SANITARY & STORM MK. REM & REPL 10.00 EA. $2.100.00 $21,000.00 10.00 $21,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $21,000.00
49 CATCH BASIN, REM 8 REPL 100 EA $2.300.00 $2,300.00 1.00 $2.300.00 1.00 $2,300.00 1.00 $2,300.00 0.00 $0.00 0.00 $0.00
50 INLET. CURB OR GUTTER REM & REPL 3300 EA $750.00 $24,750.00 33.00 $24,750.00 5.00 $3,750.00 5.00 $3,750.00 0.00 $0.00 28.00 $21,000.00
5 CHAIN LINK FENCE. REM & REINSTALL 3000 L F. $30.00 $900.00 210.00 $6.300.00 230.00 $6,900.00 180.00 $5,400.00 50.00 $1,500.00 (20.00) ($600.00)
52 REM. & DISP. OF PETRO. CONT. SOIL 1092500 CY. $1.00 $10,925.00 10.925.00 $10.925.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10,925.00 $10,925.00
53 MOD. TO PIPELAYING DUE TO CONT. SOIL 2.300.00 LF. $16.85 $38,755.00 2,300.00 $38,755.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.300.00 $38,755.00
54 VALVE OPERATOR MODIFICATION 100 LS. $362.363.00 $362,363.00 1.00 $362,363.00 094 $340,621.22 0.94 $340,621.22 0.00 $0.00 0.06 $21,741.78
55 TRAFFIC CONTROL PROTECTION & SIGNAL 100 LS $273.950.00 $273.950.00 1.00 $273,950.00 0.98 $268,471.00 0.98 $268,471.00 0.00 30.00 0.02 $5,479.00
56 NOT USED
57 DETECTOR LOOP REPLACEMENT 178000 L.F. $18.00 $32.040.00 1,780.00 $32,040.00 760.00 $13,680.00 760.00 $13,680.00 0.00 $0.00 1.020.00 $18.360.00
58 TRENCH & BACKFILL FOR ELECT. WORK 24500 LF. $4.00 $980.00 245.00 $980.00 240.00 $960.00 240.00 $960.00 0.00 $0.00 5.00 $20.00
59 COND. IN TRENCH. 1.25" GALV. STEEL 53200 L F. $4.00 $2.128.00 532.00 $2.128.00 460.00 $1,840.00 460.00 $1,840.00 0.00 $0.00 72.00 $288.00
60 COND. IN TRENCH. 2" GALV. STEEL 600 LF. $500 $30.00 6.00 $30.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $30.00
61 COND. IN TRENCH, 2.5" GALV. STEEL 700 LF $8 00 $56.00 7.00 $56.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $56.00
62 COND. IN TRENCH, 4" GALV. STEEL 11.00 LF $1300 $143.00 11.00 $143.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 11.00 $143.00
63 REM. & REINST. ELECT. CABLE FROM COND 137800 LF $120 $1,653.60 1,378.00 $1.653.60 340.00 $408.00 340.00 $408.00 0.00 $0.00 1.038.00 $1,245.60

.
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PAYMENT # 31
WEST TRANSMISSION MAIN (TW-2) DATE 03723103
ROSSI CONTRACTORS . ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $5,952.75
NORTHLAKE. ILLINOIS 60164 WF-1398 8,751.00
WF-6631 0.00
WF-3520 (5735.19)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
84 CUT & SPLICE COND. 1.25" DIA 100 EA. $180.00 $180.00 1.00 $180.00 Q.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $180.00
65 CUT & SPLICE COND. 2.5" DIA. 100 EA $190.00 $180.00 1.00 $180.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $190.00
85 CUT & SPLICE COND. 4" DIA. 100 EA $300.00 $300.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00
57 CONCRETE HANDHOLE, REM & REPL 100 EA $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
1] DRILL CONCRETE HANDHOLE 200 EA $145.00 $290.00 200 $290.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $290.00
62 DRILL EXISTING FOUNDATION 1.00 EA $255.00 $265.00 1.00 $265.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $255.00
7C TEMP. TR. SIGNAL INSTALLATION 1.00 EA $19,600.00 $19,600.00 1.00 $19,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $19,600.00
71 REM & REINST. EX. MAST ARM ASSEMBLY 100 EA $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
72 MAINTENANCE OF EXIST. TR. SIGNAL 500 EA $5.000.00 $25,000.00 5.00 $25.000.00 4.00 $20.000.00 4.00 $20,000.00 0.00 $0.00 1.00 $5,000.00
73 SILT FENCE. SEDIMENT & EROS. CONTRL 45000 L.F. $375 $1,687.50 450.00 $1.687.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 450.00 $1,687.50
74 SILT FENCE, SEDIMENT & EROS. CONTRL 406000 L.F. $150 $6,090.00 7.060.00 $10,590.00 7.067.00 $10.600.50 7.067.00 $10,600.50 0.00 $0.00 (7.00) ($10.50)
75 STRAW BALE BARRIER, EROS. CONTROL 90.00 BALE $8.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
76 EXCELSIOR BLANKET, EROS. CONTROL 92000 SY. $1.50 $1,380.00 920.00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 920.00 $1,380.00
77 UNPAVED INLET PROT. SEDIMENT CONTR. 19.00 EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 19.00 $1,140.00
72 PAVED INLET PROT. SEDIMENT CONTROL 46.00 EA $15.00 $690.00 46.00 $680.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $690.00
79 ROCK AT CUL/DITCH CHECKS. ER. CONTR 10.00 EA $200.00 $2,000.00 10.00 $2.000.00 12.00 $2,400.00 12.00 $2,400.00 0.00 $0.00 (2.00) ($400.00)
30 8 HIGH METAL SHELF, REM & REINSTALL 100 LS. $2.700.00 $2,700.00 100 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00
81t GROUP OF 4 TRAILERS. REM & REINSTALL 100 LS $2,700.00 $2.700.00 1.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00
a2 CORROSION MONITOR. & CONTROL SYST. 100 LS $136.76500 $136,765.00 1.00 $136.765.00 0.98 $134,029.70 098 $134,029.70 0.00 $0.00 0.02 $2,735.30
33 TRENCH WATER CONTROL 100 LS. $77.456.00 $§77.456.00 1.00 $77,456.00 098 $75,906.88 0.98 $75,906.88 0.00 $0.00 0.02 $1,549.12
234A 8" DI PIPE WATERMAIN 137000 LF $52.55 $71,993.50 1.370.00 $71.993.50 1,386.00 $72,834.30 1,386.00 $72,834.30 0.00 $0.00 (16.00) (5840.80)
348 8" GATE VALVE & VAULT 200 EA $2,300.00 $4,600.00 200 $4,600.00 200 $4,600.00 200 $4,600.00 0.00 $0.00 0.00 $C.00
34C FIRE HYDRANT WITH AUX. VALVE 200 EA $2.500.00 $5,000.00 200 $5.000.00 200 $5,000.00 200 $5,000.00 0.00 $0.00 0.00 $0.00
24D 1" SERVICE CONNECTION. LONG 9.00 EA $2,000.00 $18.000.00 9.00 $18.000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 0.00 $0.00
34E 1* SERVICE CONNECTION, SHORT 9.00 EA $1,500.00 $13,500.00 9.00 $13.500.00 6.00 $9.000.00 6.00 $9,000.00 0.00 $0.00 3.00 $4,500.00
34F 8" Dt PIPE WATERMAIN 184000 LF $37.60 $69,184.00 1,840.00 $69,184.00 1.839.00 $69,146.40 1,839.00 $69,146.40 0.00 $0.00 1.00 $37.60
84G 6" DI PIPE WATERMAIN 8000 LF $37.60 $3,384.00 90.00 $3.384.00 67.00 $2,51920 67.00 $2,519.20 0.00 $0.00 23.00 $864.80
84+ 8" GATE VALVE & VAULT 200 EA $2,300.00 $4,600.00 4.00 $9,200.00 4.00 $9.200.00 4.00 $9,200.00 0.00 $0.00 0.00 $0.00
24 8" GATE VALVE & BOX 100 EA $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
34 6" GATE VALVE & VAULT 400 EA $600.00 $2.400.00 200 $1,200.00 2.00 $1,200.00 200 $1,200.00 0.00 $0.00 0.00 $0.00
34K FIRE HYDRANT WITH AUX. VALVE 5.00 EA $2,500.00 $12,500.00 5.00 $12.500.00 5.00 $12,500.00 5.00 $12,500.00 0.00 $0.00 0.00 $0.00
84L 1" SERVICE CONNECTION. LONG 1200 EA $2,000.00 $24,000.00 12.00 $24.000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 3.00 $6,000.00
84M 1' SERVICE CONNECTION. SHORT 1200 EA $1,500.00 $18,000.00 12.00 $18,000.00 10.00 $15,000.00 10.00 $15.000.00 0.00 $0.00 200 $3,000.00
84N AUGER FOR INSTALLATION OF MAIN 2000 LF. $200.00 $4.000.00 20.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $0.00
23 12" Di PIPE WATERMAIN 423000 LF. $55.59 $235,145.70 4,23000 S0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,230.00 $0.00
34P 12° GATE VALVE & VAULT 200 EA $2,500.00 $5,000.00 200 $0.00 0.00 $0.00 0.00 $0.00 .00 $0.00 200 $0.00
84Q FIRE HYDRANT WITH AUX. VALVE 200 EA $2,500.00 $5,000.00 200 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $0.00
84R ASPHALT PAVT, REM & REPLCE 1.400.00 S.Y. $34.00 $47,600.00 1.400.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.400.00 $0.00
345 12" D! PIPE WATERMAIN 406000 LF $46.75 $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
347 12" GATE VALVE & VAULT 100 EA $2.500.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84y FIRE HYDRANT WITH AUX. VALVE 200 EA $2.500.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
2av AUGER FOR INSTALLATION OF MAIN 1500 LF $200.00 $3,000.00 0.00 $0.00 0.00 $0.00 000 $0.00 0.00 $0.00 0.00 $0.00
8w ASPHALT PAVT, REM & REPLCE 1,50000 SY $34.00 $51.000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
33 STEEL SHEETING LEFT IN PLACE 100000 SF $40.00 $40,000.00 1,000.00 $40.000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $40,000.00
36 GRANULAR FOUNDATION MATERIAL 2,00000 C.Y. $18.00 $36.000.00 2,000.00 $3€.000.00 1.421.00 $25,578.00 1.421.00 $25,578.00 0.00 $0.00 579.00 $10,422.00
87 CLASS "SI" CONCRETE 20000 CY $72.55 $14,510.00 20000 $14.510.00 21.00 $1,523.55 21.00 $1,523.55 0.00 $0.00 179.00 $12,986.45
38 CLASS B CONCRETE 30000 CY. $61.50 $18,450.00 300.00 $18.450.00 50.00 $3,075.00 50.00 $3,075.00 0.00 $0.00 250.00 $15,375.00
39 LEVELING BINDER 3.00000 TON $44.00 $132,000.00 3.000.00 $132.000.00 1,298.00 $57,112.00 1,288.00 $57.112.00 0.00 $0.00 1.702.00 $74,888.00
¢ DIRECT BOND (CORR. CONT.DRG. ITEM 80} 200 EA $9.000.00 $18,000.00 200 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $18,000.00
31 GROUNDBED DRAIN (COR CONT.DRG. #91) 200 EA $11.000.00 $22,000.00 200 $22.000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $22,000.00
32 ROCK EXCAVATION 10000 CY $50.00 $5.000.00 10020 $5,000.00 72.00 $3.600.00 72.00 $3,600.00 0.00 $0.00 28.00 $1,400.00
33 PAVT. BASE, REM & REPLACE 150000 SY $34.00 $51,000.00 150000 $51.000.00 995.00 $33,966.00 999.00 $33,966.00 0.00 $0.00 501.00 $17,034.00
34 2" ADDITIONAL BIT MIX 100000 SY $900 - $9.000.00 1.00C 20 $9.000.00 675.00 $6,075.00 675.00 $6,075.00 0.00 $0.00 325.00 $2,925.00
95 EXT.PROT.COAT.CONC PIPE SECTIONS 10000 EA $520.00 $52,000.00 10020 $52,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100.00 $52,000.00
B 1" TYPE K COPPER WATER SERVICE 1,000.00 LF $30 00 $30.000.00 1.000 22 $30.000.00 0.00 $0.0¢ 0.00 $0.00 0.00 $0.00 1,000.00 $30,000.00
37 VALVE VAULT. REM 8 REPLACEMENT 100 EA $2.500.00 $2,500.00 100 $2.500.00 0.00 $0.00 0.0¢ $0.00 0.00 $0.00 1.00 $2,500.00
38 RELOCATE 2* GAS MAIN 28000 LF $£0 00 $14.000.00 280.00 $14.000.00 80.00 $4,000.00 80.0¢ $4,000.00 0.00 $0.00 200.00 $10.000.00
99 CAST-IN-PLACE CONC VAULT FOR ROV 6 1.00 EA $18.700 00 $18.700.00 1.00 $18.700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18,700.00
100 COND. IN TRENCH 125" GALV STEEL 25000 LF $330 $375.00 250.00 $375.00 0.00 $0.00 0.0 $0.00 0.00 $0.00 250.00 $975.00



DU PAGE WATER COMMISSION PAYMENT # 3t
WEST TRANSMISSION MAIH (TW-2) DATE 03128103
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $5,952.75
NORTHLAKE, ILLINOIS 60164 WF-1398 8751.00
WF-6631 0.00
WF-3520 (3735.19)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
101 COND. IN TRENCH, 1.5" GALV STEEL 50.00 LF 5430 $215.00 50.00 $215.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $215.00
102 COND. IN TRENCH, 2" GALV. STEEL 60.00 LF. $4.80 $288.00 60.00 $288.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $288.00
103 COND. IN TRENCH, 2.5" GALV. STEEL 60.00 LF §7.40 $444.00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $444.00
104 COND. IN TRENCH, 3' GALV. STEEL 60.00 LF $9.60 $676.00 60.00 $576.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $576.00
105 COND. IN TRENCH, 3.5" GALV. STEEL 60.00 LF $12.00 $720.00 60.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $720.00
106 COND. IN TRENCH, 4' GALV. STEEL 2000 LF. $12.50 $250.00 20.00 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $250.00
107 CONC. HANDHOLE, REM & REPLACE 100 EA $1.100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
108 DETECTOR LOOP REPLACEMENT 20000 LF. $18.00 $3,600.00 200.00 $3,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $3,600.00
109 REMOVE EL CABLE FROM COND.& REINST 500.00 LF. $1.20 $600.00 500.00 $600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $600.00
110 TRENCH & BACKFILL FOR ELECT. WORK 300.00 LF. $3.40 $1.020.00 300.00 $1,020.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 300.00 $1.020.00
COt1  TIME EXTENSION - 14 DAYS (PHASE | ONLY)
CO2  SEDIMENT LOGS IN LIEU OF STRAW BALES 000 LYD $38.61 $0.00 390.00 $15,057.90 264.00 $10,193.04 217.00 $8,378.37 47.00 $1,814.67 126.00 $4,864.86
CO3  ADD 3*BIT CONC FOR PAVT IN W.CHICAGO 0.00 SY $9.82 $0.00 8,350.00 $81,997.00 6,907.00 $67,826.74 6.907.00 $67,826.74 0.00 $0.00 1,443.00 $14,170.26
CO4  ADD COST-CASING @ NORTH & ST.CHARLES 0.00 LS. $5.400.00 $0.00 1.00 $5,400.00 1.00 $5,400.00 1.00 $5,400.00 0.00 $0.00 0.00 $0.00
CO5  ADD PAVT THICKNESS PER DUDOT
1. BIT DRIVEWAYS--GENEVA TO MAIN ST 000 SY. $4.80 $0.00 800.00 $3,840.00 612.00 $2,937.60 612.00 $2,937.60 0.00 $0.00 188.00 $902.40
2. BIT SHOULDERS--GENEVA TO MAIN ST 000 SY $13.85 $0.00 1.000.00 $13.850.00 962.00 $13.323.70 962.00 $13,323.70 0.00 $0.00 38.00 $526.30
CO6  ADD COST-SAWING & PAVT MARKINGS 0.00 LS $2.808.17 $0.00 1.00 $2,808.17 1.00 $2.808.17 1.00 $2,808.17 0.00 $0.00 0.00 $0.00
CO7  ADD COST-ADJUST HH. CB & SAWCUT CURB 000 LS. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2.697.00 1.00 $2.697.00 0.00 $0.00 0.00 $0.00
CO8  CREDIT--66" DIA CASING INSTEAD OF 72" 0.00 LF. ($10.004 $0.00 860.00 {58.600.00) 866.00 ($8.660.00) 866.00 ($8,660.00) 0.00 $0.00 (6.00) $60.00
CO9 1. ADD 2500 LF C&G TO ITEM 42 ABOVE
2. DEDUCT 330 SY PAVT-- ITEM 35 ABOVE
CO10 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2.R & R FENCE AT MCCORMICK EASEMENT 000 LS $5.931.20 $0.00 1.00 $5,931.20 1.00 $5,931.20 1.00 $5,931.20 0.00 $0.00 0.00 $0.00
CO11  ADD AIR RELEASE VALVE & MH, ST.39+00 000 EA $7.470.00 $0.00 1.00 $7,470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7.470.00
CO12 DI SOLID SLEEVE COUPLING FOR WM REPL 0.00 EA $250.00 $0.00 12.00 $3,000.00 12.00 $3,000.00 12.00 $3,000.00 0.00 $0.00 0.00 $0.00
CO13  SEEDING AT 200LB/ACRE IN FOREST PR. 0.00 SY $4.90 $0.00 3.900.00 $19,110.00 1,528.00 $7.487.20 1528.00 $7,487.20 0.00 $0.00 2.372.00 $11,622.80
CO14  ADD COST FOR WETLAND GAP-PR.CR. RD 000 EA $19,221.60 $0.00 1.00 $19,221.60 1.00 $19,221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00
CO15 4" YELLOW PAVT. STRIPING-WINFIELD RD 0.00 LF $0.39 $0.00 13,100.00 $5,109.00 13,100.00 $5,109.00 13,100.00 $5,109.00 0.00 $0.00 0.00 $0.00
CO16  ADD COST DUE TO REVISED TR. CONT.DRG 000 LS $119736.00 $0.00 1.00 $119,736.00 099  $118538.64 0.99 $118.538.64 0.00 $0.00 001 $1.197.36
CO17  WAIVE PIPE DIR. & STOCKPILING (NO COST)
CO18  ADD COST-WATER SERVICES-WINFLD WORK
1. 1" LONG AND SHORT SERVICES 0.00 EA $500.00 $0.00 34.00 $17,000.00 34.00 $17,000.00 3400 $17,000.00 0.00 $0.00 0.00 $0.00
2. 1.5" SHORT SERVICE 0.00 LS $2.500.00 $0.00 1.00 $2,500.00 1.00 $2.500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00
CO19  TIME RESTRAINT & TEMP. ROAD-WAYNE TW 0.00 LS $30.000.00 $0.00 1,00 $30,000.00 1.00 $30,000.00 1.00 $30,000.00 0.00 $0.00 0.00 $0.00
CO20  EXTRA TR. CONTROL SIGNS IN WINFIELD 000 LS $5.960.00 $0.00 1.00 $5.960.00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0.00 0.00 $0.00
CO21  AMEND QTY OF ITEMS 47. 74 & CO2 ABOVE
CO22  ADD. WORK AT ROV2 AND ROV3
1. ELECTRICAL REVISIONS AT ROV2 0.00 LS. $4.050 30 $0.00 1.00 $4.050.30 0.90 $3.645.27 0.90 $3,645.27 0.00 $0.00 0.10 $405.03
2. BOLLARDS AT ROV2 000 EA $880.00 $0.00 3.00 $2,640.00 3.00 $2,640,00 3.00 $2,640.00 0.00 $0.00 0.00 $0.00
3. ELECTRICAL REVISIONS AT ROV3 000 LS $35,589.70 $0.00 1.00 $35,589.70 0.90 $32,030.73 090 $32,030.73 0.00 $0.00 0.10 $3.558.97
CO23  INSTALL EIM ACTUATOR AT ROV2 0.00 LS $17.455.00 $0.00 1.00 $17,455.00 1.00 $17,455.00 1.00 $17.455.00 0.00 $0.00 0.00 $0.00
CO24  AMEND QTY OF ITEMS 841 & 84J ABOVE
CO25  AMEND QTY OF ITEMS 39 & 43 ABOVE
CO26  12"WMAT CTY FRM RD--WINFLD WORK 0.00 LF $90.00 $0.00 120.00 $10,800.00 120.00 $10,800.00 12000 $10,800.00 0.00 $0.00 0.00 $0.00
CO27  WINFIELD WORK
AMEND QTY OF 848 THRU 84W ABOVE
ADD ITEMS 84SR THRU 84WR BELOW
84SR--12" DIP WATER MAIN 0.00 LF $87.51 $0.00 4.060.00 $355,290.60 394500  $345226.95 3,845.00 $336,475.95 100.00 $8,751.00 115.00 $10.063.65
84TR-12" GATE VALVE & VAULT 0.00 EA $3.145.00 $0.00 5.00 $15,725.00 5.00 $15.725.00 5.00 $15,725.00 0.00 $0.00 0.00 $0.00
84UR~FIRE HYD WITH AUX VALVE 0.00 EA $3.200.00 $0.00 10.00 $32,000.00 10.00 10.00 $32,000.00 0.00 $0.00 0.00 $0.00
84VR--AUGER FOR INST. OF MAIN 0.00 LF $300.00 $0.00 75.00 $22,500.00 80.00 80.00 $24,000.00 0.00 $0.00 (5.00) (51,500.00)
84WR--ASPHALT PAVT REM & REPLACE 0.00 SY $34.00 $0.00 156.00 $5.304.00 0.00 . 0.00 $0.00 0.00 $0.00 156.00 $5,304.00
C0O28  BLOCKWALL & ALTERATIONS IN WINFIELD 0.00 EA $7.335.00 $0.00 1.00 $7.335.00 1.00 $7.225.00 1.00 $7,335.00 0.00 $0.00 0.00 $0.00
C02¢ 24" DIP SEWER REPLACEMENT 0.00 LF $100.00 $0.00 130.00 $13.000.00 130.00 $13.020.00 130.00 $13,000.00 0.00 $0.00 0.00 $0.00
CO30  AMEND QTY OF [TEMS 42 & 35 ABOVE
CO31  AMEND QTY OF {TEMS #840 THRU 84R--
WINFIELD WORK
C0O32  TIME EXTENSION-- 169 CALANDER DAYS
CO33  REPAIR EXIST PAVEMENT IN DWC YARD 006 LS $137300 $0.00 1.00 $1,373.00 1.00 $1,373.00 1.00 $1,373.00 0.00 $0.00 0.00 $0.00
CO34  ADD. COST--MODIFICATIONS TO ROV3 000 LS S7 396 13 $0.00 1.00 $7.396.13 1,00 $7,396.13 1.00 $7,396.13 0.00 $0.00 0.00 $0.00
CO35  ADD. COST--TR. CONT. REVISION#2-DUDOT 0.00 L€ $22438 50 $0.00 1.00 $22,438.50 0.99 $22214.12 0.99 $22,214.12 0.00 $0.00 0.01 $224.38
CO36  ADD. COST--SHEET PILING MOB/DEMOB 000 LS $32981 11 $0.00 1.00 $32,981.11 1.00 $32.981.11 100 $32,981.11 0.00 $0.00 0.00 $0.00
AND BACKFILL AT WAYNE TWP. BRIDGE .
CO#37 REPAIR EXIST. 72" WEST RES INF. VALVE 000 L€ S2 63808 $0.00 1.00 $2,638.08 1.06 $2638.08 0.00 $0.00 1.00 $2,638.08 0.00 $0.00
CO#38 WATERPROOF SIX EXIST MH @ DWC YARD 000 LS $22 780 00 $0.00 1.00 $22.780.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $22,780.00



DU PAGE WATER COMMISSION

QRE1-005A - ROV 8A MANHOLE VAULT, REPLACE & RELOCATE EXISTING CONDUIT & ELECTRICAL BOXES

ACCT. # WF-6633

DIVANE BROS. ELECTRIC CO.

2424 NORTH 25TH AVENUE, P.O. BOX 937
FRANKLIN PARK, IL 60131-0937

TUE WED HOURS
01/07/03 02/19/03 UNITS RATE EXTENTION FEE AMOUNT
LABOR
FOREMAN (P. CONLEY) - 701 6.00 8.00 14.00 53.53 749.42
FOREMAN (B. BERGSTROM) - 701 8.00 8.00 53.53 428.24
117766 40.00% 1,648.72
SUPPLIES
559.40 559.40
DAILY WORK REPORT # 23316DAILY WORK REPORT # 23316 107.98 107.98
. 15.00% 767.49
EQUIPMENT
32 8.00 8.00 8.85 70.80
70.80 5.00% 74.34
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DuPage Water Commission
@ MEMORANDUM

TO: Chairman and members of Engineering Committee
FROM: Michael Vondra, Chairman
DATE: April 4, 2003

SUBJECT: TW-3 Cost Benefit Analysis

The attached memo was sent to Alvord, Burdick & Howson, L.L.C. following their
presentation to the Engineering Committee on March 12, 2003.

Alvord, Burdick & Howson will be prepared to respond to any questions and

concerns regarding these matters and whether or not there are any other
alternatives available that may be more economically feasible.

Administration/Memo/TW-3CostBenefit Analysis-040403.doc



Mar 18 03 06:03p Bill Haworth 1-830-487-0114

DRAFT MEMO

TO: WARREN GREEN
ALVORD, BURDICK & HOWSON
FROM: MIKE VONDRA

DUPAGE WATER COMMISSION CHAIRMAN
SUBJECT: TW-3 COST/BENEFIT ANALYSIS
DATE : 3/18/2003

CC: JIM HOLZWART: BOB MARTIN
DUPAGE WATER COMMISSION STAFF

Dear Warren:

As you know, I was involved in a different committee meeting at
the recent water commission meeting, so I wasn’'t in attendance

for your presentation on the cost/benefit analysis of TW-3. I
had the opportunity to read the briefing on TW-3 and had the
following comments to amend it. I am asking Jim, Bob and Rick

for their input on my comments toc make a further presentation
possibly for a vote of the engineering committee and the whole
commission at the next meeting. I’'m going to leave it up to Jim,
but he may potentially want to just make the presentation to the
full commission instead of just to the engineering committee.

1. In reviewing the construction cost index, I know that you
wanted to refer to an arbitrary, unbiased source;
however, it‘s my feeling in seeing first-hand the costs
of construction, costs of material acquisition and costs
of disposal that our costs in DuPage County are ahead of
the national average. I didn’t know if we would have any
other source to be able to determine more accurately
based on our location what the costs are, but I feel like
the inflation costs to be applied to the cost/benefit
analysis for constructing this facility at this time
instead of waiting for subdivisions to be built up, road
improvements to be made, etc. I think that there is a
higher cost index that could be applied, which would
create a greater motivation if it’'s determined that this
project is needed.

2. In a study of comparison for labor and fuel in our area,
again I feel that our numbers are higher than *he index
has preferred so maybe you can find it or maybe what we
have is enough.
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When we talk about the concept of building TW-3, much is
referred to the Carol Stream interconnection. I think
that it would be beneficial to c¢olor up a map to show
what the benefits of TW-3 are in the service areas that
we will possibly see a more static or beneficial service
pressure. For example, 1f there are areas that are
currently deficient in pressure, if TW-3 is built, by
coloring a map I believe that a much larger region will
be shown than Jjust a point analysis of the service
connections of TW-3 more or 1less, TW-3 will be back
feeding our service areas to the east and so it has more
benefit than the 1linear concept of a direct service
point. So I think it would be beneficial to see a map
that’s colored for where it will improve our service and
our pressures. I think that another color could be added
to denote the unserved potential areas that TW-3 will be
able to serve. We should also denote for the benefit of
the commissioners with some sort of hash mark, the
unserved areas without service from another location orx
that currently do have service from another location.
We're obviously not as concerned about areas even though
they may lie within DuPage County that have already made
other arrangements.

The last item on the cost/benefit analysis is if we take
a lock at a typical transaction in life and development,
the finance cost of the transaction is always
significant. For example, if you buy a home and look at
your monthly payments, a substantial part of the payment
is interest and a very small portion 1is applied to
principal. The same concept is true here. We have a
unigue opportunity at this time with interest rates this
low and our ability to borrow at the lowest cost in the
history of the commission. It is important to point this
out to the commissioners, that this is the lowest cost
opportunity in the history of the DWC. We could then
compare for example, if we built (picking any other lire
that you want) at its cost of financing at that time, the
cost per thousand to build that section o¢f main in
interest is “x” per thousand and today’'s cost to build on
the same capital dollar is 40% to 50% less, even though
we may be building ahead of our market, there is a
justification for spending the money to get the facility
ahead of rising construction costs at lower interest
rates and financing it over the period of time that thre
cost/benefit analysis justifies.
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