DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JUNE 2003
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER
COMMISSION WILL BE HELD AT 7:00 A.M. ON THURSDAY, JUNE 12, 2003,
AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE RESCHEDULED
JUNE 2003 REGULAR COMMITTEE MEETING IS AS FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, JUNE 12, 2003 R. Benson

7:00 A.M. W. Mueller

N. Pollock
600 EAST BUTTERFIELD ROAD R. Tolentino

ELMHURST, IL 60126

l. Roll Call
Il. Approval of Minutes for Committee Meeting of May 7, 2003
I1. Report of Status of Construction/Operations
V. Change Orders
A. Change Order No. 39: Contract TW-2 (West Transmission Main)
B. Change Order No. 40: Contract TW-2 (West Transmission Main)
C. Change Order No. 29: Contract TSW-3 (Southwest Transmission Main)
V. Partial Pay Request
A. Progress Payment No. 10: Contract BOV-1 (Blow Off Valve Repair)
B. Progress Payment No. 32: Contract TW-2 (West Transmission Main)
C. Progress Payment No. 1: Tank Rehabilitation Contract
VI. Review of Standard Bid Specifications and Bidders Qualifications

VII. Review of Draft Request for Qualifications for Electrical Generation
Supply and Concrete Reservoir

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



Engineering Committee 2 June 12, 2003

VIIl.  Discussion of Design Build vs. Design, Bid, Build for Reservoir

IX. Discussion of EPA Letter dated June 3, 2003 regarding Groundwater
Contamination in Downers Grove

X. Adjournment

Board/Agendas/Engineering/Eng0306.doc
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MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON MAY 7, 2003
The meeting was called to order at 7:00 P.M.

Committee members in attendance: R. Benson, N. Pollock, R. Tolentino and G. Wilcox

Also in attendance: Chairman Vondra (ex officio), R. Martin, E. Nawrocki, M. Crowley
(H&K) and D. Eckmann (AB&H)

Committee be approved. Motlon seconded by Comm|s3|oner Pollock and passed
unanimously as follows:

Aye: R. Benson, N. Pollock, R. Tolentino and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated May 2, 2003 and Status of Pipeline Construction dated
May 2, 2003.

A. Progress Payment No. 9: Contract BOV-1 (Blow Off Valve Repair) in the amount
of $263,719.45

B. Quick Response Contract

- QR6-002A — Repair Leaking 54” Pre-Stressed Concrete Watermain at
Prairie Path in Lombard in the amount of $65,603.48

Motion seconded by Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, N. Pollock, R. Tolentino and G. Wilcox
Nay: None

The Committee discussed the acceleration of pipeline project TW-3.

Commissioner Benson moved to adjourn the meeting at 7:21 P.M. Seconded by

Commissioner Tolentino and unanimously approved by a Voice Vote.

All voted aye. Motion carried.

Board/Minutes/Engineering/ENG0305.doc
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DuPage Water Commission

MEMORANDUM
TO: General Manager
“FROM: Manager of Pipeline Maintenance and Construction
Date: June 6, 2003

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. An agreement has been reached with the Contractor to repair
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has
been removed and the new valve has bee ordered; the manufacturing and installation
process may take 3 to 6 months to complete.

Lost Time Accidents to Date 06/06/03 - John Neri Const. Co. -

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of
pipe remaining. This is 99% of the pipe to be installed. The last 48" metal seated valve
to complete pipe installation was tested in Houston and failed. It is scheduled to be
adjusted and retested within the next several weeks. This valve is required to complete
the Contract.

Lost Time Accidents to Date 06/06/03 - Rossi Contracting Co. Inc. - 0

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 111 blow-off valves to date with 224
remaining. This is 33% of the work to be completed.

Lost Time Accidents to Date 06/06/03

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

Alvord, Burdick and Howson are in the design stages of the 72"Transmission Main
Project. It is anticipated that the Project will be ready for advertisement in June of this
year.




DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Robert L. Mamnﬂ
DATE: June 6, 2003

SUBJECT: Status of Operations

Operations Qverview

The Commission’s sales for the month of May were a total of 2.622 billion
gallons. This represents an average day of 84.6 million gallons per day (MGD),
which is higher than the May 2002 average day demand of 81.6 MGD. The
maximum day demand was 100.5 million gallons (May 27, 2003), which is higher
than the May 2002 maximum day of 98.3 million gallons. The minimum day flow
was 75.4 million gallons. The Commission recorded a total precipitation for the
month of May of 5.56 inches compared to 3.85 inches for May 2002.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for April, 2003
2. Water Sales Analysis 01-May-99 to 31-May-03

Operations\Memorandums\Rm030606.doc




EPA0S03 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR MAY 2003

4

LEXINGTON SUPPLY DUPAGE DISCHARGE 13
N
DAY FREE CL, TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, PAC. ANALYST
mg/l NTU mg/! mg/l NTU °F mg/l mg/l LBS/MG INT
1 0.74 0.10 0.52 0.78 0.07 48 73 1.1 0.49 0 KD
2 0.75 0.11 0.52 0.79 0.07 48 73 1.1 0.48 0 KD
3 0.75 0.11 0.51 0.80 0.07 50 7.3 11 0.49 0 KD
4 0.74 012 0.51 0.80 0.07 50 7.4 11 0.47 0 AM
5 0.78 0.12 053 0.80 0.08 50 74 1.4 0.48 0 EM
6 076 0.13 0.50 0.75 0.10 50 7.4 1.1 0.51 0 EM
7 072 0.10 ’ 0.50 0.79 0.09 51 7.4 11 0.51 0 AM
8 072 0.10 0.53 0.78 0.07 51 7.4 1.2 0.51 0 LS
9 0.78 0.1 0.50 0.78 0.08 51 7.4 1.2 0.49 0 LS
10 0.75 0.11 0.49 0.79 0.09 52 7.4 1.2 0.48 0 LS
11 0.75 0.14 0.4 0.79 0.07 52 7.4 1.0 0.48 0 LS
12 0.76 0.11 0.51 0.75 0.07 52 7.4 1.0 0.48 0 EM
13 0.74 0.10 0.52 0.75 0.09 52 7.4 1.0 0.48 0 EM
14 0.71 0.09 0.49 0.75 0.09 52 75 1.0 0.43 0 EM
15 0.72 0.10 0.47 0.78 0.09 52 75 1.0 0.46 0 EM
16 072 0.12 0.53 0.78 0.10 52 75 1.0 0.46 0 LS
17 0.72 0.12 057 0.79 012 52 7.3 1.0 0.50 0 LS
18 0.74 0.10 0.54 0.80 0.07 52 7.4 10 0.49 0 LS
19 0.74 0.10 0.51 0.80 0.08 54 7.3 11 0.47 0 LS
20 0.78 0.10 0.51 0.81 0.08 54 73 1.1 0.47 0 AM
21 0.76 012 0.49 0.81 0.08 54 73 1.2 0.45 0 LS
22 0.75 0.13 0.50 0.76 0.08 55 7.4 1.2 0.45 0 MW
23 0.75 012 0.50 0.79 0.09 85 7.4 1.1 0.45 0 MW
24 0.75 0.10 0.52 0.81 0.11 56 74 1.1 0.46 0 AM
25 074 0.10 0.54 0.81 0.11 56 73 1.1 0.47 0 LS
26 072 0.10 0.52 0.78 0.12 56 7.4 09 0.48 0 LS
27 0.71 0.90 0.48 0.78 0.14 56 75 12 0.47 0 LS
28 0.74 010 0.48 0.79 0.09 57 7.4 1.2 0.48 0 LS
29 0.74 0.09 0.49 0.80 0.09 57 74 1.1 0.48 0 CT
30 074 0.10 0.51 0.80 0.08 57 75 1.1 0.48 0 LS
31 072 0.1 0.49 082 0.09 57 7.4 10 053 0 AM
AVG 0.74 0.13 0.51 0.79 0.09 52.94 7.39 1.09 0.48 0.00
MAX 0.78 0.90 0.57 0.82 0.14 57.00 7.50 . 1.20 0.53 0.00
MIN 0.71 0.09 0.47 0.75 0.07 48.00 7.30 0.90 0.43 0.00
S e A %/ﬁm
TERRANCE MCGHEE ROBERT L. MARTIN

MAINTENANCE SUPERINTENDENT MANAGER OF WATER OPERATIONS



DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 31-May-03
PER DAY AVERAGE 80,414,581
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-00 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987 535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 /  2,905,098,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
Qet-08 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,409 97.37% $3,189.394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3.419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3.839,156,549 97 14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3.394,451.27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97 .59% $3,168,590.67 $2.758,722.20 7511120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 817,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086.661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794.452 .36 $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2.784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353.213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3.064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3.928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97 .19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 819,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660.360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 846,300 0.04% 97.40%
May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3.315,558.27 797,200 0.03% 96.76%
TOTALS (1) 325,518,221,000 335,473,815,133 97.03% $434,079222.14 $353.068.897.30 230,063,843 0.07% 97.10%

(1) - SINGE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES xis




CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 3

PROJECT NAME: West Transmission Main CHANGE ORDER NO. 39
__LOCATION:  Butterfield Road To Kuhn Road CONTRACT NO. TW-2

CONTRACTOR: Rossi Contractors DATE: April 29, 2003

I A, DESCRIPTION OF CHANGES INVOLVED:

1.  Additional cost of overtime work performed by the Contractor from April 1,
2001 to July 15, 2001 on Winfield Road from Mack Road to Gary’s Mill
Road in Village of Winfield.

B. REASON FOR CHANGE:

1. The Contractor had Winfield Road partially closed from Mack Road to
Roosevelt Road in April 2001 for pipe line installation. The DuPage County
was planning to close County Farm Road from Roosevelt Road to Jewel
Road for construction in August 2001. The County requested that the
DuPage Water Commission accelerate the opening of Winfield Road prior
to County Farm Road being closed for construction in August 2001 to
facilitate traffic. The DuPage Water Commission directed the Contractor to
proceed with this request to accelerate the opening of Winfield Road to
traffic.

C. REVISION IN PRICE:
NEGOTIATED PRICE:
ADDITION:
1.  Extra Cost of Overtime Work 1L.S. @ $40,960.45/L.S.  $40.960.45
on Winfield Road

TOTAL $40,960.45



I

SHEET 2 OF 3

CHANGE ORDER NO. 39

CHANGE ORDER CONDITIONS:

The Contract completion date established in the Original Contract or as modified by
previous Change Orders is hereby extended by O calendar days, making the final
completion date July 09, 2003.

Any additional work to be performed under this Change Order shall be carried out
in compliance with the specifications included in the preceding Description of
Changes Involved, with the Supplemental Contract Drawings designated as West
Transmission Main, and under the provisions of the Original Contract, including
compliance with applicable Equipment Specifications, General Specifications, and
Project Specifications for the same type of work.

This Change Order unless otherwise provided herein does not relieve the contractor
from strict compliance with the guarantee provisions of the Original Contract,
particularly those pertaining to performance and operation of equipment.

The Contractor expressly agrees he will place under coverage ofhis Performance and
Payment Bonds and Contractor's Insurance all work covered by this Change Order.
The Contractor will furnish to the Owner evidence of increased coverage of his
Performance and Payment Bonds for the accrued value of all Change Orders which
exceeds the Original Contract Price by twenty percent (20%).




SHEET 3 OF 3

CHANGE ORDER NO. 39

III. ADJUSTMENTS IN AMOUNT OF CONTRACT:

_s L Amount of Original Contract $17.476.112.15
2. Net change due to
previous Change Orders $ 555.443.25
No.1 to 38
3. Amount of Contract, not including
this Change Order $18.031,555.40
4. Addition to Contract
due to this Change Order $40.960.45
5. Amount of Contract including this
Change Order $18.072.515.85
RECOMMENDED FOR ACCEPTANCE: W ( S-15-03)
Fomlvord, Burdick, & Howson Date

Consulting Engineers

ACCEPTED BY CONTRACTOR: Rossi Contractors

‘By; :M ﬁw ( 5-/5—03)

Signature of : Date
Authorized Representative

DUPAGE WATER COMMISSION:

BY: ( )

James J. Holzwart Date
General Manager



CHANGE ORDER

THE DUPAGE WATER COMMISSION
PROJECT NAME: West Transmission Main
..LGCATION: Butterfield Road To Kuhn Road

CONTRACTOR: Rossi Contractors

I A. DESCRIPTION OF CHANGES INVOLVED:

SHEET 1 OF 3
CHANGE ORDER NO. 40
CONTRACT NO. TW-2

DATE: April 29,2003

1.  Extra cost of installing additional 124 feet of electrical duct bank for
bringing power from a new COMED utility pole to the electrical enclosure

for ROV 4 and 5.

B. REASON FOR CHANGE:

1. The Contract drawings required to bring electrical power from an existing
COMED utility pole located approximately 30 feet northeast from the

electrical enclosure for ROV 4 and 5. However, COMED changed the
location for the power drop to a new utility pole located approximately 154
feet north of the electrical enclosure to provide power for ROV 4 and 5.
Therefore, the Contractor had to install additional 124 feet of electrical duct
bank, beyond the original scope of work, for ROV 4 and 5.

C. REVISION IN PRICE:
NEGOTIATED PRICE:

ADDITION:

1. 124 feet of Electrical Duct 1L.S. @$13,429.96/L.S.  $13.429.96

Bank for ROV 4 and 5.

TOTAL $13,429.96



SHEET 2 OF 3

CHANGE ORDER NO. 40

CHANGE ORDER CONDITIONS:

The Contract completion date established in the Original Contract or as modified by
previous Change Orders is hereby extended by 0 calendar days, making the final
completion date July 09, 2003.

Any additional work to be performed under this Change Order shall be carried out
in compliance with the specifications included in the preceding Description of |
Changes Involved, with the Supplemental Contract Drawings designated as West
Transmission Main, and under the provisions of the Original Contract, including
compliance with applicable Equipment Specifications, General Specifications, and
Project Specifications for the same type of work.

This Change Order unless otherwise provided herein does not relieve the contractor
from strict compliance with the guarantee provisions of the Original Contract,
particularly those pertaining to performance and operation of equipment.

The Contractor expressly agrees he will place under coverage of his Performance and
Payment Bonds and Contractor's Insurance all work covered by this Change Order.
The Contractor will furnish to the Owner evidence of increased coverage of his
Performance and Payment Bonds for the accrued value of all Change Orders which
exceeds the Original Contract Price by twenty percent (20%).




SHEET 3 OF 3

CHANGE ORDER NO. 40

III. ADJUSTMENTS IN AMOUNT OF CONTRACT:

; L Amount of Original Contract $17.476,112.15
2. Net change due to
previous Change Orders $ 596.403.70
No.1 to 39
3. Amount of Contract, not including
this Change Order $18.072.515.85
4. Addition to Contract
due to this Change Order $13.429.96
5. Amount of Contract including this
Change Order $18.085.945.81

RECOMMENDED FOR ACCEPTANCE:W ( S-15-03,

For Alvord, B‘ur'dick, & Howson Date
Consulting Engineers

ACCEPTED BY CONTRACTOR: Rossi Contractors

BY: M,@[ﬁm (5-/5-03 )

Signature of Date
Authorized Representative

DUPAGE WATER COMMISSION:

BY: ( )

James J. Holzwart Date
General Manager




DUPAGE WATER COMMISSION
PROJECT NAME: Southwest Transmission Main

LOCATION:

CHANGE ORDER

SHEET_1 OF_3

CHANGE ORDER NO. 29

Butterfield Road CONTRACT NO. TSW-3/98

CONTRACTOR: John Neri Construction Company, Inc. DATE: June 12, 2003

A.

DESCRIPTION OF CHANGES INVOLVED:

As provided in the Settlement Agreement dated as of November 15, 2002,
between the Commission and Contractor and approved by Commission
Resolution No. R-45-02 (the “Settlement Agreement”):

1.

All Work under the Contract except for (a) the remotely-operated
valve installed by Contractor at Winfield and Butterfield Roads and
(b) the submission of all contractually required documentation (the
“Phase | Work”) shall be finally accepted.

All guaranty and warranty correction periods under the Contract for
the Phase | Work shall commence.

No liquidated damages shall be assessed pursuant to
Subsection 6.6C of the General Conditions of Contract in
connection with the repair and replacement of the remotely-
operated valve installed by Contractor at Winfield and Butterfield
Roads.

No shop drawings, as-built drawings, warranties, or final waiver of
liens from the original valve supplier, Atwood & Morrill Co., Inc.,
shall be required to be submitted by Contractor.

REASON FOR CHANGE:

Required by the Settlement Agreement.

REVISION IN CONTRACT PRICE:

None



SHEET 2 OF 3
CHANGE ORDER NO. 29

I. CHANGE ORDER CONDITIONS:

1.

The repair and replacement of the remotely-operated valve installed by
Contractor at Winfield and Butterfield Roads shall be provided, performed,
and completed in full compliance with, and as required by or pursuant to,
the Contract, including any Specifications and Contract Drawings for Work
of the same type, and as specified in the preceding “Description of
Changes Involved” and the Settlement Agreement.

Unless otherwise provided herein, Contractor shall not be relieved from
strict compliance with the guaranty and warranty provisions of the
Contract.



[I. ADJUSTMENTS IN CONTRACT PRICE:

1. Original Contract Price

2. Net (addition) (reduction) due
to all previous Change Orders
Nos. 1 through 28

3. Contract Price, not including
this Change Order

4, (Addition) (Reduction) to Contract
Price due to this Change Order

5. Contract Price including this
Change Order

RECOMMENDED FOR ACCEPTANCE:

SHEET 3 OF 3
CHANGE ORDER NO. 29

$9,982,815.00

$912,773.60

$ 10,895,588.60

$0

$ 10,895,588.60

CONSULTING ENGINEERS: Alvord, Burdick & Howson, L.L.C.

By:

Signature of Authorized Date
Representative

ACCEPTED:

CONTRACTOR: John Neri Construction Company, Inc.

By:

Signature of Authorized Date
Representative

DUPAGE WATER COMMISSION:

By:

Signature of Authorized Date
Representative

CHI1 #217569 v1
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DU PAGE WATER COMMISSION
BLOW OFF VALVE REPAIR (BOV-1)
ROSSI CONTRACTORS

201 WEST LAKE STREET
NORTHLAKE, ILLINOIS 60164

PAYMENT # 10
DATE 05/31/03

ACCOUNT # AMOUNT
WF-6631 $259,553.31
WF-3520 ($25,955.33)
WF-3530 ($1,470.00)

CHANGE ORDER PERCENTAGE

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT ‘ CONTRACT BALANCE
# TEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION \QUANT my EXTENSION
CONTRACT SUB-TOTALS $7,812435.00 $7.651,102.20 $2,459,921.97 $2,200,368.66 $269,553.31 $5,191,180.23
RETENTION 10.00% ($245,992.20) ($220,036.87) ($25,955.33) $245,992.20
CONTRACT TOTALS $2,213929.77 $1,980,331.79 $233,507.98 $5437,172.43
$7.102.80 sE=wEss=sm=====
EDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-DWC HRS. (60.00) 237.50 ($14,250.00) 213.00 ($12.780.00) 24.50 ($1,470.00)
NET PAYMENT TO CONTRACTOR $2,199,679.77 $1,967,551.79 $232,127.98
207%

ENGINEERING

+SCOUNTING
S ¥
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BLOW OFF VALVE REPAIR (BOV-1) DATE 05/31/03
ROSS! CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-8631 $250,553.31
NORTHLAKE, ILLINOIS 60164 WF-3520 ($25,055.33)
WF-3530 ($1,470.00)
ORIGINAL ORIGINAL  AMENDED AMENDED i
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT |  CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSIOM QUANTITY  EXTENSION
1 Vaive#t 100%  Lump Sum $0.00 000 100% $000 0% $000 0% $0.00 0% $0.00™ 100% $0.00
2 vavem 100%  LumpSum  $12500.00  $12500.00 100% $12500.00  100% $12500.00  100% $12,500.00 o% $0.00 % $0.00
3 Vawid 100%  Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 % $0.00 0% $0.00 100% $0.00
4 vavems 100%  Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 % $0.00 % $0.00 100% $0.00
5 Vaive#s 100%  Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 % $0.00 % $0.00 100% $0.00
6 Valve#s 100% LumpSum  $50500.00  $50,500.00 % $0.00 % $0.00 % $0.00 % $0.00 % $0.00
7 Vaivew? 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
& Vaivess 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
9 Vave#o 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 [ $0.00 100% $0.00
10 Vaive #10 100%  LumpSum  $19300.00  $19,300.00 100% $19,300.00  100% $19300.00  100% $19,300.00 0% $0.00 % $0.00
1 Vawe #1 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
12 Vave#i2 100%  LumpSum  $16200.00  $16200.00 % $0.00 o% $0.00 % $0.00 % $0.00 % $0.00
13 Vave#i3 100%  LumpSum  $14,600.00  $14,600.00 100% $14600.00  100% $1460000  100% $14,600.00 % $0.00 % $0.00
14 Vave ¥4 100%  LumpSum  $49.60000  $49,600.00 100% $49,600.00  100% $49,600.00  100% $49,600.00 % $0.00 % $0.00
15 Valve #5 100%  Lump Sum  $15900.00  $15900.00 100% $15900.00  100% $15900.00  100% $15,800.00 % $0.00 o% $0.00
16 Vave #16 100%  lumpSum $48500.00  $48,500.00 100% $48500.00  100% $48500.00  100% $48,500.00 % $0.00 % $0.00
17 Vave M7 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
18 Vave #3 100%  LumpSum  $49400.00  $49.400.00 100% $49,400.00 0% $0.00 % $0.00 0% $0.00 100% $49,400.00
19 Vave#19 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
20 Vaive#20 100%  LumpSum  $13900.00  $13900.00 100% $13,900.00 % $0.00 % $0.00 0% $0.00 100% $13,900.00
21 Vaive #21 100%  Lump Sun  $19,600.00  $19,600.00 100% $19,600.00 % $0.00 % $0.00 % $0.00 100% $19,600.00
2 Vaive #22 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
2 Vave#2s 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
24 Vave#24 100%  lumpSum  $11,800.00  $11,800.00 100% $11,800.00 % $0.00 % $0.00 % $0.00 100% $11,800.00
25 Vave #25 100%  LumpSum  $13700.00  $18,700.00 100% $18700.00  100% $18700.00  100% $18,700.00 % $0.00 % $0.00
26 Vaive #26 100%  LumpSum  $19.400.00  $19.400.00 100% $19,400.00 % $0.00 % $0.00 % $0.00 100% $19,400.00
27 Vave k27 100%  LumpSum  $15700.00  $15700.00 100% $15700.00  100% $15700.00  100% $15,700.00 o% $0.00 o% $0.00
28 Vaive #28 100%  LumpSum  $16900.00  $16,900.00 100% $16900.00  100% $16900.00  100% $16,900.00 0% $0.00 % $0.00
29 Valve #20 100%  LumpSum  $16500,00  $16,500.00 100% $16500.00  100% $16500.00  100% $16,500.00 0% $0.00 % $0.00
30 Valve #30 100%  LumpSum  $14800.00  $14,800.00 100% $14.800.00  100% $14800.00  100% $14,800.00 % $0.00 o% $0.00
31 Vaive #31 100% LumpSum $15700.00  $15,700.00 100% $15700.00  100% $15700.00  100% $15,700.00 % $0.00 % $0.00
32 Vaive #32 100%  LumpSum  $11,800.00  $11,800.00 100% $11,800.00  100% $11,800.00  100% $11,800.00 % $0.00 % $0.00
33 Vaive 833 100%  LumpSum  $68600.00  $68,600.00 100% $68,600.00  100% $68,600.00  100% $68,600.00 % $0.00 % $0.00
34 Valve #34 100%  lumpSun  $16400.00  $16.400.00 100% $16400.00  100% $16400.00  100% $16,400.00 % $0.00 [ $0.00
B Vave#3s 100%  LumpSum  $13800.00  $13,300.00 100% $13800.00  100% $13800.00  100% $13,800.00 o $0.00 o% $0.00
6 Valve k36 100%  lumpSum  $51,700.00  $51,700.00 100% $51,700.00 % $0.00 % $0.00 o% $0.00 100% $51,700.00
[ Vaive #37 100%  LumpSum $89500.00  $69,500.00 100% $69500.00  100% $69,500.00 . 100% $69,500.00 % $0.00 % $0.00
3B Vaive #38 100%  lumpSum  $19500.00  $19,500.00 100% $19500.00  100% $1950000  100% $19,500.00 % $0.00 % $0.00
39 Vaive #39 100%  lumpSum $15500.00  $15,500.00 100% $15500.00  100% $15500.00  100% $15,500.00 0% $0.00 % $0.00
40 Vaive #40 100%  LumpSum  $16000.00  $16,000.00 100% $16,00000  100% $16,000.00  100% $16,000.00 0% $0.00 % $0.00
41 Vaive #41 100%  LlumpSum  $18600.00  $18,600.00 100% $18600.00  100% $18600.00  100% $12,600.00 % $0.00 % $0.00
42 Vaive #42 100%  LumpSum $47,600.00  $47.600.00 100% $47,600.00  100% $47,600.00  100% $47,800.00 % $0.00 % $0.00
43 Vaive #43 100% LumpSum $16200.00  $16,200.00 100% $1620000  100% $16200.00  100% $16,200.00 o $0.00 o $0.00
44 Vaive k44 100%  LumpSum  $48800.00  $48,800.00 100% $48800.00  100% $43800.00  100% $482,800.00 % $0.00 % $0.00
45 Vaive #45 100%  LumpSum $48500.00  $48500.00 100% $48500.00  100% $48500.00  100% $48,500.00 % $0.00 ™% $0.00
46 Vaive M5 100%  LumpSum  $46300.00  $40,300.00 100% $49300.00  100% $49300.00  100% $49,300.00 % $0.00 % $0.00
47 Vaive M7 100%  Lump Sum  $13100.00  $13,100.00 100% $13100.00  100% $13100.00  100% $13,100.00 % $0.00 % $0.00
48 Vaive #48 100%  LumpSum $15600.00  $15,600.00 100% $15600.00  100% $15600.00  100% $15,600.00 0% $0.00 0% $0.00
49 Vaive #49 100%  LumpSum $49500.00  $49,500.00 100% $49,500.00 % $0.00 o% $0.00 % $0.00 100% $48,500.00
50 Valve #50 100%  LumpSum  $13800.00  $13,800.00 100% $13800.00  100% $13,800.00  100% $13,800.00 ™% $0.00 % $0.00
51 Vaive #51 100%  LlumpSum  $11,300.00  $11,300.00 100% $11,300.00  100% $11,300.00  100% $11,300.00 0% $0.00 % $0.00
52 Vaive #52 100%  LumpSum  $11,600.00  $11,600.00 100% $11.600.00  100% $11,600.00  100% $11,600.00 % $0.00 % $0.00
53 Vaive #53 100%  LumpSum  $11400.00  $11,400.00 100% $11,40000  100% $11,400.00  100% $11,400.00 0% $0.00 % $0.00
54 Vaive #54 100%  LumpSum  $19300.00  $19,300.00 100% $19,300.00  100% $19300.00  100% $19,300.00 % $0.00 % $0.00
55 Vaive #55 100%  LumpSum  $13800.00  $13,800.00 100% $13,800.00 % $0.00 % $0.00 % $0.00 100% $13,800.00
56 Vaive #56 100%  LumpSum $11.800.00  $14,800.00 100% $11,800.00  100% $11,800.00  100% $11,800.00 0% $0.00 % $0.00
57 Vaive #57 100%  lumpSum  $11,800.00  $11,800.00 100% $11,80000  100% $11,800.00  100% $11,800.00 % $0.00 % $0.00
58 Vaive #58 100%  LlumpSum  $12500.00  $12500.00 100% $1250000  100% $1250000  100% $12,500.00 0% $0.00 % $0.00
59 Valve #58 100%  LlumpSum  $11,700.00  $11,700.00 100% $11,70000  100% $11,700.00  100% $11,700.00 % $0.00 % $0.00
60 Vaive #60 100%  LumpSum  $11,700.00  $11,700.00 100% $11,700.00  100% $11,700.00  100% $11,700.00 % $0.00 0% $0.00
61 Vaive #61 100%  LumpSum  $11,600.00  $11,600.00 100% $11,60000  100% $11,600.00  100% $11,600.00 % $0.00 % $0.00
62 Vaive #652 100%  Lump Sum  $16500.00  $16,500.00 100% $16500.00  100% $16500.00  100% $16,500.00 0% $0.00 % $0.00
63 Valve #63 100%  LumpSum  $15500.00  $15500.00 100% $15500.00  100% $15500.00  100% $15,500.00 % $0.00 % $0.00
64 Valve #64 100%  LumpSum $26600.00  $26,600.00 100% $26,600.00  100% $26,600.00  100% $26,600.00 % $0.00 % $0.00
65 Valve #65 100%  LumpSum  $11,800.00  $11,800.00 100% $11,800.00  100% $11,800.00  100% $11,800.00 0% $0.00 % $0.00
66 Valve #66 100%  LumpSum  $19100.00  $19,100.00 100% $19,100.00  100% $19,100.00  100% $19,100.00 0% $0.00 % $0.00
67  Valve #67 100%  LumpSum  $87.800.00  $67,900.00 100% $67.900.00  100% $67,00.00  100% $67,900.00 o% $0.00 % $0.00
68 Vaive #68 100%  LumpSum  $16500.00  $16,500.00 100% $16500.00  100% $16500.00  100% $16,500.00 ™% $0.00 % $0.00
63 Vaive #59 100% LumpSum  $16200.00  $16,200.00 100% $16200.00  100% $16200.00  100% $16,200.00 % $0.00 % $0.00
76 Vaive #70 100% LumpSum  $16200.00  $16,200.00 100% $1620000  100% $16200.00  100% $16,200.00 % $0.00 o% $0.00
71 Vaive #71 100%  LumpSum  $18500.00  $18,500.00 100% $18500.00  100% $1850000  100% $18,500.00 o% $0.00 % $0.00
72 Vaive #72 100%  LumpSum  $18600.00  $18,600.00 100% $18600.00  100% $18600.00  100% $18,600.00 % $0.00 % $0.00
73 Vaive #73 100%  LuompSum  $18500.00  $18500.00 100% $18500.00  100% $18500.00  100% $18,500.00 % $0.00 % $0.00
74 Valve #74 100% LompSum  $16100.00  $16,100.00 100% $16,100.00 ™% $0.00 % $0.00 0% $0.00 100% $16,100.00
75 Valve #75 100% Lurp Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
76 Valve #76 100%  Lump Sum  $12600.00  $12.600.00 100% $12,600.00 % $0.00 % $0.00 % $0.00 100% $12,600.00



A DU PAGE WATER COMMISSION PAYMENT # 10
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# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION \QUANTITY EXTENSION

77 Valve #77 100% Lurmp Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 0% $0.00 100% $16,500.00
78 Valve #78 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
79 Valve #79 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 [ $0.00 % $0.00 100% $16,500.00
30 Valve #80 100% Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 0% $0.00 0% $0.00 % $0.00 100% $19,400.00
81  Valve #81 100% tump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 [ $0.00 0% $0.00 100% $16,300.00
82 Valve #82 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 0% $0.00 % $0.00 0% $0.00 100% $19,100.00
83  Valve #83 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 % $0.00 0% $0.00 0% $0.00 100% $14,300.00
34 Valve #84 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 0% $0.00 0% $0.00 100% $18,000.00
85 Valve #85 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 [ $0.00 100% $16,300.00
88 Valve #86 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $18,500.00
87 Valve #37 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 0% $0.00 0% $0.00 0% $0.00 100% $11,300.00
88 Valve #88 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 (1] $0.00 % $0.00 100% $0.00
89 Valve #89 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 0% $0.00 % $0.00 100% $15,100.00
90 Valve #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 0% $0.00 0% $0.00 % $0.00 100% $12,200.00
91 Valve #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 % $0.00 % $0.00 % $0.00 100% $11,200.00
92 Valve #92 100% tump Sum  $11,500.00 $11,500.00 100% $11,500.00 % $0.00 % $0.00 % $0.00 100% $11,500.00
S3  Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 0%- $0.00 % $0.00 0% $0.00 100% $0.00
94  Valve #54 100% Lump Sum  $11,800.00 $11,900.00 100% $11,900.00 % $0.00 % $0.00 % $0.00 100% $11,900.00
95  Valve #95 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 % $0.00 100% $16,000.00
96  Vaive #96 100% Lump Sum  $16,300.00 $16,800.00 100% $16.800.00 - Q% $0.00 % $0.00 % $0.00 100% $16,800.00
97 Valve #97 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 % $0.00 100% $18,300.00
98 Valve #98 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 % $0.00 100% $16.400.00
99 Valve #95 100% Lump Sum  $70,400.00 $70.400.00 100% $70,400.00 0% $0.00 % $0.00 % $0.00 100% $70,400.00
100 Valve ¥100 100% Lurmp Sum  $15,000.00 $15,000.00 0% $0.00 % $0.00 % $0.00 % $0.00 % $0.00
101 Valve #101 100% Lump Sum  $50,500.00 $50,500.00 % $0.00 % $0.00 % $0.00 % $0.00 % $0.00
102 Valve #102 100% Lurrp Sum  $51,000.00 $51,000.00 .« 100% $51,000.00 100% $51,000.00 100% $51,000.00 0% $0.00 ] $0.00
103 Vaive #103 100% Lump Sum  $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 o% $0.00 % $0.00
104 Valve #104 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
105 Valve #105 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
106 Valve #106 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 % $0.00 % $0.00
107  Valve #107 100% Lump Sum  $12,300.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 % $0.00 % $0.00
108 Vaive #108 100% Lump Sum  $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 100% $70,700.00 0% $0.00 % $0.00
109 Vaive #109 100% Lump Sum  $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 0% $0.00 % $0.00
110 Vaive #110 100% Lump Sum  $27,300.00 $27,300.00 100% $27,300.00 100% $27,300.00 100% $27,300.00 % $0.00 % $0.00
111 Valve #1114 100% Lump Sum  $17,600.00 $17,800.00 100% $17,600.00 100% $17,600.00 T0% $12,320.00 0% $5,280.00 % $0.00
112 Valve #112 100% turrp Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
113 Valve #113 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 o% $0.00 100% $0.00
114 Vaive #114 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
115 Valve H115 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
116 Valve #116 100% Lump Sum  $19,400.00 $19,400.00 0% $0.00 % $0.00 % $0.00 % $0.00 % $0.00
117 Valve #117 100%  Lump Sum  $17,700.00 $17,700.00 100% $17.700.00 o% $0.00 0% $0.00 0% $0.00 100% $17,700.00
118 Valve #118 100%  Lump Sum  $16,200.00 $16,200.00 100% $16200.00  100% $16,200.00 100% $16.200.00 0% $0.00 % $0.00
119 Valve #4119 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 0% $0.00 % $0.00 100% $12,100.00
120 Vaive 120 100% Lump Sum  $24,500.00 $24,500.00 100% $24,500.00 % $0.00 % $0.00 % $0.00 100% $24,500.00
121 Vave #12{ 100% Lump Sum  $28,000.00 $28,000.00 100% $28,000.00 % $0.00 % $0.00 % $0.00 100% $28,000.00
122 Valve #122 100% Lump Sum  $26,700.00 $26,700.00 100% $26,700.00 % $0.00 % $0.00 % $0.00 100% $26,700.00
123 Valve #1223 100% Lump Sum  $11,700.00 $11,700.00 o $0.00 0% $0.00 0% $0.00 0% $0.00 o $0.00
124 Valve #124 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 % $0.00 % $0.00 100% $12,100.00
125 Vaive #125 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 % $0.00 [ $0.00 % $0.00 100% $13,500.00
1268 Valve #128 100% Lump Sum  $11,800.00 $11,800.00 0% $0.00 0% $0.00 % $0.00 % $0.00 % $0.00
127 Valve M127 100% Lump Sum  $16,500.00 $16,500.00 100% $186,500.00 0% $0.00 % $0.00 % $0.00 100% $18,500.00
128 Vave #128 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 % $0.00 % $0.00 100% $15,100.00
129 Vaive #129 100% Lump Sum  $16,700.00 $18,700.00 100% $186,700.00 0% $0.00 % $0.00 % $0.00 100% $16,700.00
130 Vaive #1320 100%  Lump Sum  $12300.00  $12,300.00 100% $12,300.00 % $0.00 % $0.00 % $0.00 100% $12.300.00
131 Valve #131 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
132 Vaive M2 100%  Lump Sum  $16500.00  $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
133 Vaive #133 100%  Lump Sum  $12900.00  $12,900.00 100% $12,900.00 0% $0.00 % $0.00 % $0.00 100% $12,900.00
134 Valve #134 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 % $0.00 % $0.00 100% $12,900.00
135 Valve #135 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 % $0.00 % $0.00 [, $0.00 100% $12,700.00
138 Valve #138 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 "% $0.00 0% $0.00 100% $12,100.00
137 Valve #1137 100% Lurp Sum  $15,800.00 $15,900.00 100% $15,900.00 % $0.00 % $0.00 0% $0.00 100% $15,900.00
138 Vaive #138 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 0% $0.00 % $0.00 100% $11,800.00
139 Vaive #139 100%  lumpSum  $16200.00  $18.200.00 100% $16,200.00 % $0.00 % $0.00 % $0.00 100% $16,200.00
140 Valve #140 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
141 Valve #141 100%  Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 % $0.00 % $0.00 0% $0.00 100% $14,300.00
142 Valve #142 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 % $0.00 % $0.00 100% $15,500.00
143 Valve #143 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 o% $0.00 % $0.00 % $0.00 100% $16,400.00
144 Valve #144 100% Lump Sum  $49,000.00 $49,900.00 100% $49,900.00 % $0.00 o% $0.00 0% $0.00 100% $49,900.00
145 Valve #145 100% Lurrp Sum  $14,500.00 $14,500.00 100% $14,500.00 % $0.00 [+ $0.00 % $0.00 100% $14,500.00
146 Valve #1468 100% Lurp Sum  $17,000.00 $17.000.00 100% $17.000.00 % $0.00 0% $0.00 % $0.00 100% $17,000.00
147 Vaive #147 100%  Lump Sum  $56,300.00 $56,300.00 100% $56,300.00 % $0.00 % $0.00 0% $0.00 100% $56,300.00
148 Vaive #148 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 o% $0.00 % $0.00 % $0.00 100% $16,500.00
149 Valve #149 100%  Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 o% $0.00 100% $12,100.00
150 Vaive #150 100%  Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 % $0.00 .3 $0.00 % $0.00 100% $11,900.00
151 Valve #151 100% Lurp Sum  $14,800.00 $14,800.00 100% $14,800.00 % $0.00 0% $0.00 % $0.00 100% $14,800.00
152 Valve #152 100% Lurp Sum  $16,700.00 $18,700.00 100% $16,700.00 0% $0.00 % $0.00 % $0.00 100% $16,700.00
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BLOW OFF VALVE REPAIR (BOV-1) DATE 05/31/03
ROSS! CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET " WF-8631 $259,553.31
NORTHLAKE, ILLINOIS 60164 WF-3520 ($25,955.33)
WF-3530 ($1,470.00)
ORIGINAL ORIGINAL  AMENDED AMENDED “
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSH QUANTITY  EXTENSION
Valve #153 100%  LumpSum  $12700.00  $12,700.00 100% $12,700.00 % $0.00 % $0.00 % $0.00 = 100% $12,700.00
Vaive #154 100%  LumpSum  $12400.00  $12,400.00 100% $12,400.00 % $0.00 % $0.00 % $0.00 100% $12,400.00
Vaive #155 100%  LumpSum $16700.00  $16,700.00 100% $16,700.00 % $0.00 % $0.00 o% $0.00 100% $16,700.00
Vaive #156 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Vaive #157 100%  LumpSum  $14500.00  $14,500.00 100% $14,500.00 0% $0.00 % $0.00 o% $0.00 100% $14,500.00
Vaive #153 100%  LumpSum  $15100.00  $15,100.00 100% $15,100.00 % $0.00 % $0.00 % $0.00 100% $15,100.00
Valve #158 100%  lumpSum  $15300.00  $15300.00 100% $15,300.00 o% $0.00 % $0.00 % $0.00 100% $15,300.00
Valve #160 100%  LumpSum $15400.00  $15400.00 100% $15,400.00 % $0.00 % $0.00 % $0.00 100% $15,400.00
Valve #161 100%  LumpSum  $17,800.00  $17,800.00 100% $17,800.00 % $0.00 % $0.00 % $0.00 100% $17,800.00
Vaive #162 100%  LumpSum $16500.00  $16,500.00 100% $16500.00  100% $16500.00  100% $16,500.00 % $0.00 % $0.00
Vaive #163 100%  LumpSum  $17,200.00  $17,200.00 100% $17,200.00 o% $0.00 % $0.00 0% $0.00 100% $17,200.00
Vaive #164 100%  lumpSum  $12500.00  $12500.00 100% $12,500.00 % $0.00 % $0.00 0% $0.00 100% $12,500.00
Vaive #165 100%  LumpSum  $11,900.00  $11,900.00 100% $11,800.00 % $0.00 o% $0.00 % $0.00 100% $11,800.00
Vaive #1658 100%  lumpSum  $15300.00  $15,800.00 100% $15,800.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
Vaive #67 100%  LumpSum  $15300.00  $15300.00 100% $15,300.00 % $0.00 % $0.00 0% $0.00 100% $15,300.00
Valve #1638 100%  LumpSum  $16400.00  $16,400.00 100% $16,400.00 % $0.00 o% $0.00 % $0.00 100% $16,400.00
Vaive #169 100%  Lump Sum  $17,700.00  $17.700.00 100% $17,700.00 % $0.00 % $0.00 o% $0.00 100% $17,700.00
Vaive #170 100%  LumpSum  $15800.00  $15,800.00 100% $15,800.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
Vaive #4171 100%  LumpSum  $18400.00  $18,400.00 100% $18,400.00 0% $0.00 % $0.00 % $0.00 100% $18,400.00
Vaive #172 100%  LumpSum  $15900.00  $15,900.00 100% $15,900.00 % $0.00 % $0.00 % $0.00 100% $15,900.00
Valve #173 100%  LumpSum  $16300.00  $16300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #174 100% LumpSum  $17700.00  $17,700.00 100% $17,700.00 o% $0.00 % $0.00 o% $0.00 100% $17,700.00
Vaive #175 100%  LumpSum $18200.00  $18,200.00 100% $18,200.00 % $0.00 % $0.00 % $0.00 100% $18,200.00
Valve #176 100%  LumpSum  $16900.00  $16,900.00 100% $16,900.00 % $0.00 % $0.00 % $0.00 100% $16,900.00
Valve #177 100%  LumpSum $17,700.00  $17,700.00 100% $17,700.00 % $0.00 % $0.00 0% $0.00 100% $17,700.00
Vaive #178 100%  LumpSum  $16,800.00  $16,800.00 100% $16,800.00 % $0.00 % $0.00 % $0.00 100% $16,800.00
Vaive #179 100%  LumpSum $16800.00  $16,800.00 100% $16,800.00 % $0.00 % $0.00 % $0.00 100% $16,800.00
Vaive #180 100%  LumpSum  $48400.00  $48,400.00 100% $48,400.00 % $0.00 % $0.00 0% $0.00 100% $48,400.00
Vaive #181 100%  LumpSum  $12800.00  $12,800.00 100% $12,800.00 % $0.00 o% $0.00 % $0.00 100% $12,800.00
Vaive #182 100%  LumpSum  $11,800.00  $11,800.00 100% $11,800.00 % $0.00 % $0.00 % $0.00 100% $11,800.00
Vaive #1583 100%  LumpSum $16300.00  $16,300.00 100% $16,300.00 % $0.00 % $0.00 0% $0.00 100% $18,300.00
Valve #1384 100%  lumpSum $12600.00  $12,600.00 100% $12,600.00 % $0.00 % $0.00 % $0.00 100% $12,600.00
Vaive #135 100%  LumpSum $1350000  $13,500.00 100% $13,500.00 0% $0.00 % $0.00 0% $0.00 100% $13,500.00
Valve #186 100%  LumpSum  $1260000  $12,600.00 100% $12,600.00 % $0.00 % $0.00 % $0.00 100% $12,600.00
Vaive #187 100%  LumpSum  $12400.00  $12400.00 100% $12,400.00 % $0.00 % $0.00 % $0.00 100% $12,400.00
Vaive #188 100%  LumpSum  $14900.00  $14,900.00 100% $14,900.00 % $0.00 % $0.00 0% $0.00 100% $14,900.00
Valve #189 100%  LumpSum  $16400.00  $16.400.00 100% $16,400.00 % $0.00 . 0% $0.00 0% $0.00 100% $16,400.00
Vaive #190 100%  LumpSum  $16400.00  $16.400.00 100% $16,400.00 % $0.00 % $0.00 o% $0.00 100% $16,400.00
Vaive #191 100%  LumpSum  $15600.00  $15600.00 100% $15,600.00 % $0.00 o% $0.00 % $0.00 100% $15,600.00
Valve #192 100%  LumpSum $15100.00  $15100.00 100% $15,100.00 % $0.00 % $0.00 % $0.00 100% $15,100.00
Vaive #193 100%  LumpSum $1650000  $16,500.00 100% $16,500.00 % $0.00 % $0.00 0% $0.00 100% $16,500.00
Vaive #194 100%  LumpSum $16500.00  $16,500.00 100% $16,500.00 % $0.00 % $0.00 0% $0.00 100% $16,500.00
Vaive #195 100%  LumpSum  $15000.00  $15,000.00 100% $15,000.00 % $0.00 % $0.00 0% $0.00 100% $15,000.00
Valve #1965 100%  LumpSum  $15100.00  $15,100.00 100% $15,100.00 o% $0.00 % $0.00 0% $0.00 100% $15,100.00
Vaive #197 100%  lumpSum $15600.00  $15600.00 100% $15,600.00 % $0.00 % $0.00 % $0.00 100% $15,600.00
Vaive #198 100%  LumpSum  $11,800.00  $11,800.00 100% $11,800.00 % $0.00 0% $0.00 0% $0.00 100% $11,800.00
Vaive #199 100% lumpSum $16500.00  $16500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Vaive #200 100%  Lump Sum  $16500.00  $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Valve #201 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 o% $0.00 % $0.00 100% $0.00
Valve #202 100%  Lump Sum  $11,400.00  $11,400.00 100% $11,400.00 % $0.00 % $0.00 % $0.00 100% $11,400.00
Valve #203 100%  lumpSum  $16000.00  $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
Vaive #204 100%  LumpSum  $17,700.00  $17,700.00 100% $17,700.00 % $0.00 % $0.00 % $0.00 100% $17,700.00
Vaive #205 100%  LumpSum $17,200.00  $17,200.00 100% $17,200.00 0% $0.00 % $0.00 0% $0.00 100% $17,200.00
Vaive #2068 100%  LumpSum $15900.00  $15900.00 100% $15,900.00 % $0.00 % $0.00 % $0.00 100% $15,900.00
Vaive #207 100%  lumpSum  $15200.00  $15,200.00 100% $15,200.00 % $0.00 % $0.00 o% $0.00 100% $15,200.00
Vaive #208 100%  LumpSum $15700.00  $15700.00 100% $15,700.00 % $0.00 % $0.00 o% $0.00 100% $15,700.00
Valve #2009 100%  LumpSum  $17,200.00  $17,200.00 100% $17,200.00 o% $0.00 % $0.00 % $0.00 100% $17,200.00
Valve #210 100%  LumpSum  $19500.00  $19,500.00 100% $19,500.00 o% $0.00 % $0.00 % $0.00 100% $19,500.00
Vaive #211 100%  LumpSum  $16000.00  $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
Valve #212 100%  lumpSum  $17,600.00  $17.600.00 100% $17,600.00 % $0.00 % $0.00 % $0.00 100% $17,600.00
Vaive #213 100%  LumpSum  $16400.00  $16400.00 100% $16,400.00 % $0.00 % $0.00 0% $0.00 100% $16,400.00
Valve #214 100%  LumpSum  $12000.00  $12,000.00 100% $12,000.00 % $0.00 % $0.00 % $0.00 100% $12,000.00
Valve #215 100%  LumpSum  $15000.00  $15,000.00 100% $15,000.00 % $0.00 % $0.00 0% $0.00 100% $15,000.00
Vaive #216 100%  LuvpSum  $15800.00  $15.800.00 100% $15,800.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
Vaive #217 100%  LumpSum $16300.00  $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
Vaive #218 100%  LumpSum  $26200.00  $26,200.00 100% $26,200.00 % $0.00 % $0.00 % $0.00 100% $26,200.00
Vaive #219 100%  LumpSum  $15400.00  $15,400.00 100% $15,400.00 % $0.00 % $0.00 o% $0.00 100% $15,400.00
Vaive #220 100%  LumpSum  $16000.00  $16,000.00 100% $16,000.00 % $0.00 % $0.00 o% $0.00 100% $16,000.00
Vaive #221 100%  LumpSum  $15400.00  $15400.00 % $0.00 % $0.00 % $0.00 o% $0.00 % $0.00
Valve #222 100%  LumpSum  $1290000  $12.900.00 100% $12,900.00 % $0.00 % $0.00 % $0.00 100% $12,900.00
Vaive #223 100% LumpSum  $16800.00  $16.800.00 100% $16,800.00  100% $16,800.00  100% $16,800.00 % $0.00 o% $0.00
Valve #224 100%  LumpSum  $25400.00  $25400.00 100% $25,400.00 % $0.00 % $0.00 % $0.00 100% $25,400.00
Vaive #225 100%  LumpSum  $1570000  $15700.00 100% $1570000  100% $15700.00  100% $15,700.00 % $0.00 o% $0.00
Vaive #226 100% LumpSun  $2520000  $25.200.00 100% $25200.00  100% $25200.00  100% $25,200.00 % $0.00 o% $0.00
Valve #227 100%  LumpSum  $12400.00  $12,400.00 % $0.00 % $0.00 % $0.00 o% $0.00 o% $0.00
Vaive #2728 100%  LumpSum  $11600.00  $11,600.00 100% $11,600.00 o% $0.00 % $0.00 0% $0.00 100% $11,600.00
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BLOW OFF VALVE REPAIR (BOV-1) DATE 05/31/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $259,553.31
NORTHLAKE, ILLINOIS 60164 ; WF-3520 ($25,955.33)

' WF-3530 ($1,470.00)
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ORIGINAL ORIGINAL AMENDED AMENDED E
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
MEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION “QUANTITY EXTENSION

Valve #2289 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 100% $11,500.00 100% $11,500.00 0% $0.00 % $0.00
Valve #230 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #231 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #232 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 % $0.00 0% $0.00 100% $15,400.00
Valve #233 100% Lump Sum  $14,900.00 $14,500.00 100% $14,900.00 % $0.00 0% $0.00 % $0.00 100% $14,800.00
Valve #234 100% ump Sum  $18,700.00 $18,700.00 100% $18,700.00 % $0.00 % $0.00 0% $0.00 100% $18,700.00
Vaive #235 100% Lump Sum  $25,500.00 $25,500.00 100% $25,500.00 % $0.00 % $0.00 % $0.00 100% $25,500.00
Valve #236 100% Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 % $0.00 % $0.00 0% $0.00 100% $25,000.00
Valve #237 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 % $0.00 % $0.00 100% $15,300.00
Valve #238 100% Lump Sum  $69,900.00 $69,900.00 100% $69,800.00 (] $0.00 0% $0.00 0% $0.00 100% $69,900.00
Valve #239 100% Lump Sum  $50,200.00 $50,200.00 100% $50,200.00 % $0.00 (1) $0.00 0% $0.00 100% $50,200.00
Valve #240 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 o $0.00 % $0.00 100% $16,300.00
Valve #241 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 % $0.00 % $0.00 100% $15,800.00
Valve #242 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 [ $0.00 % $0.00 100% $16,400.00
Valve #243 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 % $0.00 0% $0.00 100% $15,300.00
Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #245 100% Lump Sum $0.00 $0.00 100% $0.00 % . - $0.00 % $0.00 0% $0.00 100% $0.00
Valve #246 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $17.730.00 % $0.00 70% $17,780.00 0% $7,620.00
Valve #247 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 70% $11,340.00 % $0.00 70% $11,340.00 0% $4,860.00
Valve #2438 100% Lurmp Sun  $16,900.00 $16,900.00 100% $16,900.00 _70% $11,830.00 % $0.00 70% $11,830.00 0% $5,070.00
Valve #249 100% Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 70% $11,450.00 % $0.00 70% $11,480.00 30% $4,920.00
Valve #250 100% Lump Sumn $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Valve ¥251 100% Lump Sun  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 % $0.00 100% $12,500.00 0% $0.00
Valve #252 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 70% $11,410.00 0 $0.00 70% $11,410.00 30% $4,890.00
Valve #253 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 % $0.00
Valve #254 100% Lump Sum  $12,900.00 $12900.00 , 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 % $0.00
Valve #255 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 % $0.00 % $0.00
Valve #256 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 % $0.00
Valve #257 100% Lump Sum  $16,400.00 $16,400.00 100% $18,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #258 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
Valve #259 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 % $0.00 % $0.00 100% $15,300.00
Valve #260 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 100% $16,200.00 0% $0.00
Valve #261 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
Valve #262 100% Lump Sum  $15,800.00 $15,900.00 100% $15,900.00 100% $15,900.00 % $0.00 100% $15,900.00 % $0.00
Valve #263 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 0% $0.00 i) $0.00 0% $0.00 100% $17.000.00
Valve #264 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 (1] $0.00 % $0.00 100% $11,800.00
Valve #265 100% Lump Sun  $16,200.00 $16.200.00 100% $16,200.00 % $0.00 0% $0.00 % $0.00 100% $16,200.00
Valve #2685 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 % $0.00 0% $0.00
Valve #267 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 % $0.00 % $0.00
Valve #268 100% Lump Sum  $19,100.00 $19,100.00 100% $18,100.00 % $0.00 % $0.00 % $0.00 100% $19,100.00
Vaive #269 100% Lump Sum  $29,200.00 $29,200.00 100% $29,200.00 70% $20,440.00 % $0.00 70% $20,440.00 30% $8,760.00
Valve #270 100% Lump Sum  $28,700.00 $28,700.00 100% $28,700.00 70% $20,090.00 0% $0.00 70% $20,090.00 30% $3,610.00
Valve #271 100%  Lump Sum  $15,600.00 $15,600.00 100% $15600.00  100% $15,600.00 100% $15,600.00 % $0.00 0% $0.00
Valve #272 100% Lump Sum  $15,600.00 $15,800.00 100% $15,600.00 100% $15,600.00 100% $15,800.00 % $0.00 % $0.00
Vaive #273 100% Lump Sum  $17,400.00 $17,400.00 100% $17,400.00 100% $17.400.00 100% $17.400.00 0% $0.00 % $0.00
Valve #274 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15.300.00 100% $15,300.00 0% $0.00 % $0.00
Valve #275 100% Lump Sun  $25,900.00 $25,900.00 100% $25,900.00 100% $25,900.00 70% $18,130.00 0% $7.770.00 % $0.00
Valve #276 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 70% $11,690.00 0% $5,010.00 0% $0.00
Vatve #277 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #278 100% Lump Sum  $15,800.00 $15,800.00 100% $15,300.00 100% $15,800.00 100% $15,800.00 o% $0.00 % $0.00
Valve #279 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 [+ $0.00 0% $0.00
Valve #2580 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 % $0.00 % $0.00 0% $0.00 100% $19,300.00
Valve #281 100% Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 % $0.00 % $0.00 % $0.00 100% $25,200.00
Valve #282 100% Lump Sum  $14,400.00 $14,400.00 100% $14,400.00 % $0.00 % $0.00 0% $0.00 100% $14,400.00
Vaive #283 100%  lumpSum  $25800.00  $25.800.00 100% $25,800.00 % $0.00 0% $0.00 % $0.00 100% $25,800.00
Vaive #284 100%  LumpSum $25400.00  $25400.00 100% $25,400.00 0% $0.00 % $0.00 0% $0.00 100% $25,400.00
Valve #285 100% Lump Sum  $30,700.00 $30,700.00 100% $30,700.00 (] $0.00 0% $0.00 0% $0.00 100% $30,700.00
Valve #2868 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 % $0.00 % $0.00 100% $12,500.00
Valve #287 100% Lurmp Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 100% $15,700.00 % $0.00
Valve #288 100% Lumpg Sun  $16,800.00 $16,800.00 100% $16,600.00 100% $16,600.00 % $0.00 100% $16,600.00 0% $0.00
Valve #289 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #290 100% Lump Sum  $18,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 % $0.00 100% $16,400.00 0% $0.00
Vaive #291 100%  LumpSum  $19700.00  $19.700.00 100% $19,700.00 % $0.00 % $0.00 0% $0.00 100% $19,700.00
Vaive #292 100% Lump Sum  $16,500.00 $16,500.00 100% $16.500.00 % $0.00 % $0.00 0% $0.00 100% $16,500.00
Valve #2983 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 [, $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #2094 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 % $0.00 [ $0.00 0% $0.00 100% $15,000.00
Valve #2985 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #296 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 % $0.00 0% $0.00 (23 $0.00 100% $15,900.00
Vaive #297 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 o $0.00 % $0.00 100% $16,100.00
Vaive #298 100%  LumpSum  $16200.00  $16.200.00 100% $16200.00  100% $16200.00  100% $18,200.00 0% $0.00 % $0,00
Valve #299 100%  Lump Sum  $16,400.00 $16,400.00 100% $16400.00  100% $16.400.00  100% $16,400.00 % $0.00 0% $0.00
Valve #300 100%  Lump Sum  $13,900.00 $13,900.00 100% $13,900.00 0% $0.00 0% $0.00 % $0.00 100% $13,900.00
Valve K301 100%  Lump Sum  $15600.00 $15,800.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00
Valve #302 100%  LumpSum  $14,900.00 $14,900.00 100% $14,900.00 % $0.00 o% $0.00 % $0.00 100% $14,900.00
Valve #303 100%  Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 % $0.00 0% $0.00 % $0.00 100% $14,800.00
Valve 304 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 0% $0.00 100% $16,300.00
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WU FAGE WA TER COVMISOIUN

BLOW OFF VALVEREPAR  (BOV-1) DATE 05/31/03
ROSS| CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-8831 $250,553.31
NORTHLAKE, ILLINOIS 60184 WF-3520 ($25,855.33)
WF-3530 ($1,470.00)
ORIGINAL ORIGINAL  AMENDED AMENDED i
CONTRACT UNIT CONTRACT CONTRACT ~ CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT |  CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Valve #305 100%  LumpSum  $20100.00  $20,100.00 100% $20,100.00 % $0.00 % $0.00 % $0.00" 100% $20,100.00
Valve #306 100%  lumpSum  $16800.00  $16,600.00 100% $16,600.00 % $0.00 0% $0.00 ™% $0.00 100% $16,600.00
Valve #307 100%  LumpSun  $15500.00  $15500.00 100% $15,500.00 0% $0.00 % $0.00 0% $0.00 100% $15,500.00
Valve #308 100%  lumpSum  $13100.00  $13,100.00 100% $13,100.00 % $0.00 0% $0.00 0% $0.00 100% $13,100.00
Valve #309 100%  lumpSum  $16100.00  $16,100.00 100% $16,100.00 % $0.00 0% $0.00 % $0.00 100% $16,100.00
Valve #310 100% LumpSum  $15300.00  $15300.00 100% $15,300.00 % $0.00 % $0.00 0% $0.00 100% $15,300.00
Vaive #311 100% lumpSum  $15500.00  $15500.00 100% $15,500.00 % $0.00 % $0.00 % -$0.00 100% $15500.00
Vaive §312 100%  LumpSum  $16800.00  $16,800.00 100% $16,800.00 0% $0.00 % $0.00 % $0.00 100% $16,800.00
Vaive #313 100% lumpSum  $1250000  $12500.00 100% $12,500.00 0% $0.00 % $0,00 % $0.00 100% $12500.00
Valve #314 100%  LumpSum  $12600.00  $12,600.00 100% $1280000  100% $1260000  100% $12,800.00 % $0.00 % $0.00
Vaive K315 100%  tumpSum $16000.00  $16,000.00 100% $16,000.00 0% $0.00 % $0.00 % $0.00 100% $16,000.00
Vaive K316 100%  LumpSum  $14900.00  $14,900.00 100% $14,900.00 % $0.00 0% $0.00 0% $0.00 100% $14,900.00
Valve #317 100%  LumpSum  $1350000  $13,500.00 100% $13,500.00 0% $0.00 % $0.00 % $0.00 100% $13,500.00
Valve ¥313 100%  LumpSum  $1270000  $12.700.00 100% $12,700.00 0% $0.00 % $0.00 % $0.00 100% $12,700.00
Vaive #319 100%  lumpSum  $17,600.00  $17,600.00 100% $17,600.00 % $0.00 % $0.00 % $0.00 100% $17,600.00
Valve #320 100%  lumpSum  $11,200.00  $11,200.00 100% $11,200.00 % $0.00 % $0.00 % $0.00 100% $11,200.00
Vaive ¥321 100%  lumpSum  $13300.00  $13,300.00 100% $13,300.00 0% $0.00 % $0.00 % $0.00 100% $13,300.00
Valve ¥322 100%  lumpSum  $15300.00  $15300.00 100% $15,300.00 % $0.00 0% $0.00 o $0.00 100% $15,300.00
Vaive ¥323 100%  lumpSum  $1310000  $13,100.00 100% $13.100.00 0% $0.00 0% $0.00 % $0.00 100% $13,100.00
Vaive %324 100%  lumpSum  $16300.00  $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #325 100%  LumpSum  $16800.00  $16,800.00 100% $16,800.00 % $0.00 % $0.00 0% $0.00 100% $16,800.00
Vaive #326 100% LumpSum $15800.00  $15.800.00 100% $15,800.00 o% $0.00 % $0.00 0% $0.00 100% $15,800.00
Vaive #5327 100%  LumpSum  $16400.00  $16.400.00 100% $16,400.00 % $0.00 0% $0.00 o% $0.00 100% $16,400.00
Valve #328 100%  LumpSum  $31,200.00  $31,200.00 100% $31,200.00 0% $0.00 0% $0.00 % $0.00 100% $31,200.00
Vaive #5329 100% LumpSum  $11,80000  $11,800.00 100% $11,800.00 0% $0.00 % $0.00 % $0.00 100% $11,800.00
Valve #5330 100%  lumpSum  $20,400.00  $20,400.00 100% $20,400.00 % $0.00 0% $0.00 % $0.00 100% $20,400.00
Valve #331 100% LumpSum  $15500.00  $15500.00 100% $1550000  100% $1550000  100% $15,500.00 % $0.00 0% $0.00
Valve #332 100% lumpSum  $15600.00  $15600.00 100% $15600.00  100% $1560000  100% $15,600.00 % $0.00 % $0.00
Valve #333 100%  LumpSum  $12300.00  $12300.00 100% $1230000  100% $1230000  100% $12,300.00 % $0.00 % $0.00
Valve #334 100%  LunpSum  $11,300.00  $11,300.00 100% $11,300.00 % $0.00 % $0.00 % $0.00 100% $11,300.00
Valve 4335 100%  lumpSum  $16300.00  $16,300.00 100% $16,300.00 0% $0.00 o% $0.00 o% $0.00 100% $16,300.00
Valve #326 100% lumpSum  $16500.00  $16500.00 100% $16500.00  100% $1650000  100% $16,500.00 o% $0.00 0% $0.00
Vaive #337 100% lumpSum  $16100.00  $16,100.00 100% $16,100.00  100% $16100.00  100% $16,100.00 o% $0.00 % $0.00
Vaive #3338 100%  LumpSum  $1250000  $12500.00 100% $1250000  100% $1250000  100% $12,500.00 o% $0.00 0% $0.00
Vaive #339 100% LumpSum  $1620000  $16.200.00 100% $1620000  100% $1620000  100% $16,200.00 o% $0.00 0% $0.00
Vaive #340 100% LumpSum  $1500000  $15,000,00 100% $15,000.00 % $0.00 % $0.00 % $0.00 100% $15,000.00
Valve #341 100%  LumpSum  $24,800.00  $24,800.00 100% $24,800.00 % $000 . 0% $0.00 % $0.00 100% $24,800.00
Valve #342 100% LumpSum  $15600.00  $15800.00 100% $15,600.00 ™% $0.00 % $0.00 % $0.00 100% $15,600.00
Valve #343 100%  LumpSum  $13000.00  $13,000.00 100% $13,000.00 % $0.00 0% $0.00 0% $0.00 100% $13,000.00
Valve #3d4 100%  lumpSum  $15800.00  $15800.00 100% $15,800.00 % $0.00 o% $0.00 % $0.00 100% $15,800.00
Valve #345 100%  LumpSum  $11,600.00  $11,600.00 100% _ $11,800.00 % $0.00 % $0.00 o% $0.00 100% $11,600.00
Valve #345 100%  lumpSum  $1190000  $41,900.00 100% $11,900.00 0% $0.00 % $0.00 % $0.00 100% $11,600.00
Vaive #347 100%  LumpSum  $21,200.00  $21,200.00 100% $21,200.00 0% $0.00 % $0.00 % $0.00 100% $21,200.00
Valve #3438 100%  LumpSum $16300.00  $16300.00 100% $16,300.00 % $0.00 0% $0.00 % $0.00 100% $16,300.00
Vaive #349 100%  LumpSum $28700.00  $28,700.00 100% $28,700.00 % $0.00 % $0.00 % $0.00 100% $26,700.00
Valve #350 100%  lumpSum  $16400.00  $16.400.00 100% $16,400.00 0% $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #351 100% LumpSum  $16100.00  $16,100.00 100% $16,100.00 0% $0.00 % $0.00 0% $0.00 100% $16,100.00
Valve #352 100%  LumpSum  $15200.00  $15,200.00 100% $15,200.00 0% $0.00 % $0.00 o% $0.00 100% $15,200.00
Valve #353 100% lumpSum  $16100.00  $16,100.00 100% $16.100.00 % $0.00 % $0.00 o% $0.00 100% $16,100.00
Valve ¥354 100% lumpSum  $14,600.00  $14,600.00 100% $14.600.00 % $0.00 % $0.00 0% $0.00 100% $14,600.00
Valve ¥355 100% LumpSum $36300.00  $36,300.00 100% $36,300.00 % $0.00 % $0.00 0% $0.00 100% $36,300.00
Vaive #356 100%  LumpSum  $26900.00  $26,900.00 100% $26,900.00 0% $0.00 % $0.00 % $0.00 100% $26,900,00
Vaive §357 100% lumpSum  $15800.00  $15300.00 100% $15,800.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
Vaive #358 100%  lumpSum $16500.00  $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Vaive #350 100% LumpSum  $15500.00  $15500.00 100% $15.500.00 0% $0.00 % $0.00 % $0.00 100% $15,500.00
Valve #3680 100% LumpSum  $12300.00  $12.300.00 100% $12,300.00 0% $0.00 % $0.00 0% $0.00 100% $12,300.00
Valve #364 100%  LumpSum  $16300.00  $16,300.00 100% $16,300.00 o% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #362 100% LumpSum  $19000.00  $19,000.00 100% $19,000.00 0% $0.00 % $0.00 % $0.00 100% $15,000.00
Valve #363 100%  Lump Sum $0.00 $0.00  100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Valve #364 100% lumpSum  $15900.00  $15900.00 100% $15,900.00 0% $0.00 % $0.00 o% $0.00 100% $15,900.00
Valve #365 100%  lumpSum  $16,100.00  $16,100.00 100% $16,100.00 0% $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #365 100%  LumpSum  $28400.00  $28,400.00 100% $28,400.00 o% $0.00 % $0.00 % $0.00 100% $26,400.00
Vaive #367 100% LumpSum  $1550000  $15500.00 100% $15,500.00 % $0.00 0% $0.00 o% $0.00 100% $15,500.00
Valve #3268 100%  Lump Sum $0.00 $000  100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Valve #369 100%  LumpSum  $12900.00  $12.800.00 100% $12,900.00 0% $0.00 0% $0.00 % $0.00 100% $12,900.00
Valve #370 100% lumpSum  $25500.00  $25,500.00 100% $25,500.00 0% $0.00 % $0.00 % $0.00 100% $25,500.00
Vaive #371 100% LumpSum  $1190000  $11,900.00 100% $11,900.00 o% $0.00 o $0.00 0% $0.00 100% $11,800.00
Valve #372 100% LumpSum  $1570000  $15700.00 100% $15,700.00 0% $0.00 % $0.00 % $0.00 100% $15,700.00
Valve #373 100% lumpSum  $2060000  $20,600.00 100% $20,600.00 0% $0.00 0% $0.00 % $0.00 100% $20,600.00
Vaive #374 100% LumpSum  $1230000  $12300.00 100% $12,300.00 % $0.00 % $0.00 % $0.00 100% $12,300.00
Valve €375 100% lumpSum  $1190000  $11,900.00 100% $11,80000  100% $1190000  70% $8,330.00 0% $3,570.00 o% $0.00
Vaive #376 100%  Lump Sum  $15900.00  $15900.00 100% $1590000  100% $1590000  100% $15,900.00 % $0.00 0% $0.00
Valve #377 100%  lumpSum  $26100.00  $26,100.00 100% $26,100.00  100% $2610000  100% $26,100.00 o% $0.00 0% $0.00
Vaive #378 100% LumpSum  $13700.00  $13700.00 100% $1370000  100% $1370000  100% $13,700.00 0% $0.00 % $0.00
Valve #379 100%  LuvpSum  $17.20000  $17,200.00 100% $17,20000  100% $17,20000  100% $17,200.00 0% $0.00 % $0.00
Valve #380 100%  LumpSum  $12500.00  $12500.00 100% $1250000  100% $1250000  70% $8,750.00 30% $3,750.00 0% $0.00
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DU PAGE WATER COMMISSION
BLOW OFF VALVE REPAIR Bov-1)
ROSSI CONTRACTORS

201 WEST LAKE STREET
NORTHLAKE, IiLLINOIS 60164

PAYMENT # 10
DATE 05/31/03
ACCOUNT # AMOUNT

WF-8631 $259,553.31
WF-3520 ($25,955.33)

. WF-3530 ($1.470.00)
}
ORIGINAL ORIGINAL  AMENDED AMENDED ¢
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT “GONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Valve #381 100%  lumpSum $47.800.00  $47,900.00 100% $47,900.00 o% $0.00 0% $0.00 0% $0.00  100% $47,900.00
Valve #382 100%  LumpSum  $18,800.00  $18,800.00 100% $18,800.00  100% $18,800.00  100% $18,800.00 0% $0.00 0% $0.00
Valve #353 100%  LumpSum $12600.00  $12,600.00 100% $12,600.00 % $0.00 0% $0.00 0% $0.00  100% $12,600.00
Vaive #384 100%  LumpSum  $14900.00  $14,900.00 100% $1450000  100% $14,900.00 0% $0.00 100% $14,900.00 0% $0.00
Valve #385 100%  LumpSum $13300.00  $13,300.00 100% $13,300.00 % $0.00 0% $0.00 0% $0.00  100% $13,300.00
Valve #336 100%  lumpSum  $47.800.00  $47,800.00 100% $47,800.00  100% $47,800.00  100% $47.800.00 % $0.00 % $0.00
:;:P ‘:h;?nm“""ﬂ oAOwners 4 700,000 CF. $018  $306,00000 1,700,000 $306,00000 4,368 $876.24 4,368 $876.24 0 $0.00 1,895,132 $305,123.76
Step 6 - Repair Exterior Leakage = EA. $204800  $71.630.00 £ $7168000 12 $2457600 10 $20,480.00 2 $4,096.00 z $47,104.00
of Resilient Wadge Valve
Step 3 - Refiramant of Resiient 20 EA. $2,003.00  $41,860.00 20 $41,860.00 0 $0.00 0 $0.00 0 $0.00 20 $41,860.00
Wedge Vaive
Step 7 —Remave and Repiace 6° 2 EA 650.00 000.00 2 000 1 650.00 1 650, 0 00 19 0,350.00
Resfiont Wedge Valves " 82,650, $53,000. $53,000.00 $2,650. $2,650.00 $0. $50,350.
Step 7 ~Remove and Replace & 2 EA. $2,94500  $58,900.00 20 $58,900.00 0 $0.00 0 $0.00 ) $0.00 20 $58,900.00
Restient Wedge Valves
Step 7~ Remove and Replace 2 EA 661.00 3,220.00 2 220 0 - $0.00 0 00 0 00 20 3,220.00
12° Resilient Woadge Valves ' $3.651. $73.220. $73,220.00 $0. $0. $0. $73,220.
Step 5—Remave and Replace 18 EA $2,200.00 600.00 18 600.00 00 0 00 0 00 18 9,600.00
Valve and Piping Joint Bolts ) At $39,600. $39,600. /° . $0. $0. $0. $39,600.
'(':‘:"r:"“” for Corrosion 965 EA. $1.00 $965.00 965 $065.00 284 . s 253 $253.00 £ $31.00 681 $681.00
Traffic Control and Protection 100%  Lump Sum. $279,37500  $279,375.00 7% 21227220 3% $92315.17  28% $75,548.36 5% $13,766.31 64% $179,957.03
éf:::;;“" Anades for Carrosion 0 EA. $1.00 $60.00 60 $60.00 0 $0.00 0 $0.00 0 $0.00 60 $60.00
Repair of Damage fo exterior 250 SF. $230.00  $57,50000 . 250 $57,500.00 0 $0.00 0 $0.00 ) $0.00 250 $57,500.00
coaling of prestress conc pipe
Granutar Foundation Material 1,000 c. $30.80  $30,200.00 1,000 $30,800.00 [ $0.00 o $0.00 0 $0.00 1,000 $30,800.00
Class "SI Concrete 100 cy. $100.00  $10,000.00 100 $10,000.00 ) $0.00 0 $0.00 0 $0.00 100 $10,000.00
Class B Concrete 100 cy. $80.00 $8,000.00 100 $8,000.00 0 $0.00 0 $0.00 0 $0.00 100 $8,000.00
Extension Stem 70 EA. $34200  $23,940.00 70 $23,940.00 2 $10,944.00 Y] $10,602.00 1 $342.00 38 $12,996.00
Vaive Box with Cover 15 EA. $469.00 $7,035.00 15 $7,035.00 15 $7,035.00 15 $7,035.00 0 $0.00 [} $0.00
Vaive Box Cover 50 EA. $100.00 $5,000.00 50 $5,000.00 2 $200.00 2 $200.00 0 $0.00 a8 $4,800.00
Pavernent, remove &
replace—portiand cement 15 sY. $200.00 $3,000.00 15 $3,000.00 6 $1,155.56 [ $1,15556 0 $0.00 9 $1,844.44
concrets surface
Pavement, remove &
replace—bitusminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 [{] $0.00 1] $0.00 0 $0.00 15 $1,500.00
surface—Rigid Base
Pavement, remove &
replace—bituminous concrets 5 sy. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
surface—Flexible Base (B.AM.)
Pavemnent, remove &
replace—bituminous concrele 15 sy $100.00 $1,500.00 15 $1,500.00 [ $0.00 [ $0.00 [} $0.00 15 $1,500.00
surface—Flexible Base
(Aggregate
Extra lead wire 0 LF. $2.00 $0.00 84 $708.00 114 $228.00 97 $194.00 17 $34.00 20 $480.00
Silicons around junction box and
instadation of bax into frame and 0 LF. $3.00 $0.00 4 $1,06200 114 $342.00 97 $291.00 17 $51.00 240 $720.00
id
Additional valve baxes 0 EA. $469.00 $0.00 100 $46,900.00 ") $15,946.00 z $12,663.00 7 8328900 3 $30,954.00

Delete valves #6, 12, 100, 101,
116, 123, 126, 221, 227 and
deletes 9 of 354 traffic control
sites

Iteme 8, 12, 100, 101, 118, 123, 126, 221, 227, and 385 adjusted ahove
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DU PAGE WATER COMMISSION PAYMENT # 32

WEST TRANSMISSION MAIN (TW-2) DATE 05/30/03
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET : WF-7500 $229,601.02
NORTHLAKE, ILLINOIS 60164 . WF-1398 0.00
! WF-6631 10,870.89
} WF-3520 (§12,023.59)
% WF-3530 ($720.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
CONTRACT SUB-TOTALS $17.476,11215 $18,031,555.40 $17.181,334.23 $16,940,922.32 $240,471.91 $850,161.17
RETENTION 5.00% ($859,069.71) ($847.046.12) (512,023.59) $859,069.71
CONTRACT TOTALS $16,322,324 52 $16,093,876.20 $228,448.32 $1,709,230.88
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 55900  ($33,540.00) 54700  ($32,820.00) 12,00 ($720.00)
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) . 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X SHORT NOTICE TRIP TO PKBRG WV 5/2/00 NOTE: DWC & ABH COSTS ($1,716.00) ($1,716.00) $0.00
4X LINING PROBLEM TRIP TO PKBRG WV 8/22-23/00 NOTE: DWC & ABH COSTS ) ) ($3,153.96) ($3,153.96) $0.00
NET PAYMENT TO CONTRACTOR $16,056,186.24 $227,728.32

CHANGE ORDER PERCENTAGE 3.18%

STAFF APPROVALS )
| ENGINEERING
[ACCOUNTING ]
LOUNTING




DU PAGE WATER COMMISSION PAYMENT # 32
WEST TRANSMISSION MAIN TW-2) DATE 05/30/03
ROSS| CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-7500 $229,601.02
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
: WF-6631 10,870.89
| WF-3520 ($12,023.59)
! WF-3530 ($720.00)
ORIGINAL ORIGINAL AMENDED AMENDED §
CONTRACT uNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY™ EXTENSION  QUANTITY EXTENSION
1 48" STEEL PIPE IN TRENCH 49,500.00 L.F. $171.50  $8,489,250.00 49,500.00 $8489,250.00  48,914.00 $8,388,751.00 48914.00 $8,388,751.00 0.00 $0.00 586.00 $100,499.00
2 20° STEEL PIPE IN TRENCH 130,00 LF. $60.00 $7.800.00 130.00 $7,800.00 115.00 $6,900.00 115.00 $6,900.00 0.00 $0.00 15.00 $300.00
3 16" STEEL PIPE IN TRENCH 15.00 L.F. $50.00 $750.00 15.00 $750.00 18.00 $900.00 18.00 $900.00 0.00 $0.00 (3.00) {$150.00)
4 48" STEEL PIPE IN CASING 860.00 L.F. $250.00  $215,000.00 850.00 $215,000.00 86600  $216500.00 86600  $216,500.00 0.00 $0.00 (6.00) (§1,500.00)
5 72* STEEL TUNNEL CASING 71000 L.F.  $1,396.00  $991,160.00 710.00 $991,160.00 71600  $999,536.00 71600  $999,536.00 0.00 $0.00 (6.00) ($8,376.00)
6 72 STEEL CASING UNDER RAILROAD 15000 L.F.  $1478.00  $221,700.00 150.00 $221,700.00 15000  $221,700.00 15000  $221,700.00 0.00 $0.00 0.00 $0.00
7 48 STEEL PIPE CONN, AT BUTTERFIELD RD 100 LS. $40,00000  $40,000.00 1.00 $40,000.00 100  $40,000.00 1.00 $40,000.00 0.00 $0.00 0.00 $0.00
8 42° CONC PIPE CONN - GREAT WEST TRAIL 1.00 LS. $3500000  $35000.00 1.00 $35,000.00 100  $35,000.00 1.00 $35,000.00 0.00 $0.00 0.00 $0.00
9 20° CONC PIPE CONN AT KUHN RD 100 LS. $1500000  $15000.00 1.00 $15,000.00 100  $15000.00 1.00 $15,000.00 0.00 $0.00 0.00 $0.00
10 DIP SEWER SERVICE REPLACEMENT 52500 L.F. $7000  $36,750.00 525.00 $36,750.00 37400  $26180.00 37400  $26,180.00 0.00 $0.00 151,00 $10,570.00
1" NOT USED
12 8 DIP SEWER REPLACEMENT 12000 L.F. $69.00 $8,280.00 120.00 $8,280.00 36.00 $2,484.00 36.00 $2,484.00 0.00 $0.00 84.00 $5,796.00
13 10" DIP SEWER REPLACEMENT 1,600.00 L.F. $67.22  $107,552.00 1,600.00 $107,552.00 1157.00  $77.77354 1157.00  $77,773.54 0.00 $0.00 443.00 $29,778.46
14 12" DIP SEWER REPLACEMENT 45000 L.F. $5040  $22,680.00 450.00 $22,680.00 48800  $24,595.20 48800  $24,595.20 0.00 $0.00 (38.00) ($1,915.20)
15 16" DIP SEWER REPLACEMENT 12000 L.F. $66.40 $7,968.00 120.00 $7,968.00 13500 $8,964.00 135.00 $8,964.00 0.00 $0.00 (15.00) (§996.00)
16 NOT USED
17 24" DIP SEWER REPLACEMENT 200.00 L.F. $230.00  $46,000.00 200.00 $46,000.00 23800  $54,740.00 238.00 $54,740.00 0.00 $0.00 (38.00) {$8,740.00)
18 30" DIP SEWER REPLACEMENT 3000 LF. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
18 NOT USED
20 12" RCP SEWER REPLACEMENT 350,00 L.F. $60.00  $21,000.00 350.00 $21,000.00 319.00  $19,140.00 31900 $19,140.00 0.00 $0.00 31.00 $1,860.00
21 15" RCP SEWER REPLACEMENT 21000 L.F. $5940  $12474.00 210,00 $12,474.00 20500  $12177.00 20500  $12,177.00 0.00 $0.00 5.00 $297.00
22 18" RCP SEWER REPLACEMENT 50.00 L.F. $64.00 $3,200.00 50.00 $3,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $3,200.00
23 21" RCP SEWER REPLACEMENT 40.00 LF. $103.20 $4,128.00 40.00 $4,128.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $4,128.00
24 24" RCP SEWER REPLACEMENT 15000 LF. $7720  $11,580.00 150.00 $11,580.00 113.00 $8,723.60 113.00 $8,723.60 0.00 $0.00 37.00 $2,856.40
25 27" RCP SEWER REPLACEMENT 22000 LF. $7590  $16,698.00 220.00 $16,698.00 19000  $14,421.00 19000  $14,421.00 0.00 $0.00 30.00 $2,277.00
26 30" RCP SEWER REPLACEMENT 30,00 LF. $115.20 $2,456.00 30.00 $3.456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
27 48  BUTTERFLY VALVE & VAULT 900 EA.  $35315.00  $317.835.00 9.00 $317,835.00 855  $301,943.25 855  $301,343.25 0.00 $0.00 045 $15,891.75
28 20° BUTTERFLY VALVE & VAULT 100 EA.  $20414.00  $20414.00 1.00 $20,414.00 100 $20414.00 1.00 $20,414.00 0.00 $0.00 0.00 $0.00
29 16" BUTTERFLY VALVE & VAULT 100 EA.  $15370.00  $19370.00 1.00 $19,370.00 100 $19,370.00 100 $19370.00 0.00 $0.00 0.00 $0.00
30 48 ROV BUTTERFLY VALVE & VAULT 100 EA.  $157.620.00  $157,620.00 1.00 $157,620.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $157,620.00
31 12" BLOW-OFF IN MANHOLE 11.00 EA.  $20,000.00  $220,000.00 11.00 $220,000.00 950  $190,000.00 950  $190,000.00 0.00 $0.00 150 $30,000.00
32 AIRRELEASE VALVE & MANHOLE 800 EA. $7470.00  $59,760.00 8.00 $59,760.00 800  $59,760.00 800  $59,760.00 0.00 $0.00 0.00 $0.00
33 AIRRELEASE VALVE & ACCESS MANHOLE 29.00 EA. $8,39200  $243,368.00 29.00 $243,368.00 3000  $251,760.00 3000  $251,760.00 0.00 $0.00 (1.00) ($8,392.00)
34 GRANULAR TRENCH BACKFILL 89,000.00 C.Y. $1650  $1,633,500.00 99,000.00 $1,633500.00  88,906.00 $1,466,949.00 88,906.00 $1466,949.00 0.00 $0.00 10,094.00 $166,551.00
35  ASPHALT PAVEMENT REMOVE & REPLACE ~ 40,800.00 S.Y. $3357  $1,369,656.00 40,338.00 $1,354,146.66  44,087.00 $1,480,000.59 41,351.00 $1,388,153.07 2736.00  $91,847.52 (3.749.00)  ($125,853.93)
36  4°BIT.CONC. OVER 6" AGG BASE INW.CHIC.  8,350.00 S.Y. $1572  $131,262.00 8,350.00 $131,262.00 6907.00  $108578.04 6,907.00  $108,578.04 0.00 $0.00 1,443.00 $22,683.96
37  REFLECTIVE CRACK CONTROL TREAT. 53,000.00 S.Y. $0.50  $31,800.00 53,000.00 $31,800.00  21,784.00  $13,070.40 2095200  $12571.20 832.00 $499.20 31,216.00 $18,729.60
38 1-1/2" GRIND AND OVERLAY 53,000.00 S.Y. $5.40  $286,200.00 53,000.00 $286,200.00  58,657.00  $316,747.80 49,381.00  $266,657.40 927600  $50,080.40 (5,657.00) ($30,547.80)
39 ASPHALT DRIVEWAY REMOVE & REPLACE 1,980.00 S.. $21.72  $43,005.60 3,180.00 $69,069.60 328000  $71437.08 3,28000  $71437.08 0.00 $0.00 (109.00) {52,367.48)
40  CONCRETE DRIVEWAY, REM & REPL 2000 S.Y. $31.00 $620.00 20.00 $620.00 24.00 $744.00 24.00 $744.00 0.00 $0.00 (4.00) ($124.00)
41 STONE DRIVEWAY, REM & REPL 500.00 S.Y. $5.60 $2,800.00 500.00 $2,800.00 207.00 $1,159.20 207.00 $1,159.20 0.00 $0.00 293.00 $1,640.80
42 CURB & GUTTER REMOVE & REPLAGE 2300.00 LF. $17.00  $39,100.00 5,800.00 $98,600.00 6619.00  $112523.00 661900  $112523.00 0.00 $0.00 {819.00) ($13,923.00)
43 AGG.SHOULDER, REMOVE & REPLACE 11,000.00 S.Y. $11.07  $121,770.00 13,500.00 $149,44500  15051.00  $166,614.57 15051.00  $166,614.57 0.00 $0.00 (1,561.00) (§17,169.57)
44  ASPHALT SHOULDER, REM & REPL 92500 S.. $2307  $21,339.75 925.00 $21,339.75 96200  $22,193.34 96200  $22193.34 0.00 $0.00 (37.00) ($853.59)
45  SIDEWALK, REM & REPL 1,630.00 S.F. $4.00 $6.520.00 1,630.00 $6,520.00 1,944.00 $7,776.00 1,944.00 $7,776.00 0.00 $0.00 (314.00) (§1,256.00)
46 TOP SOIL & SEEDING 22520.00 S.Y. $380  $85576.00 22,520.00 $85576.00 2549600  $96,884.80 2549600  $96,884.80 0.00 $0.00 (2.976.00) ($11,308.80)
47  TOPSOIL & SODDING 3,370.00 SY. $645  $21,736.50 7,370.00 $47,536.50 884000  $57,018.00 884000  $57,018.00 0.00 $0.00 (1,470.00) (9,481.50)
48 SANITARY & STORM MH, REM & REPL 10.00 EA. $2100.00  $21,000.00 10.00 $21,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $21,000.00
49 CATCHBASIN, REM & REPL 1.00 EA. $2,300.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 0.00 $0.00 0.00 $0.00
50  INLET, CURB OR GUTTER REM & REPL 3300 EA. $750.00  $24,750.00 33.00 $24,750.00 5.00 $3,750.00 5.00 $3,750.00 0.00 $0.00 28.00 $21,000.00
51 CHAIN LINK FENCE, REM & REINSTALL 30.00 L.F. $30.00 $900.00 210,00 $6,300.00 230.00 $6,300.00 230.00 $6,900.00 0.00 $0.00 (20.00) ($600.00)
52 REM. & DISP. OF PETRO. CONT. SOIL 10,825.00 C.. $1.00  $10,925.00 10,925.00 $10,925.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10,925.00 $10,925.00
53 MOD. TO PIPELAYING DUE TO CONT. SOIL 2,300.00 LF. $1685  $38755.00 2,300.00 $38,756.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,300.00 $38,755.00
54  VALVE OPERATOR MODIFICATION 100 LS. $362363.00  $362,363.00 1.00 $362,363.00 097  $351492.11 094  $340,621.22 003  $10,870.89 0.03 $10,870.89
§5  TRAFFIC CONTROL PROTECTION & SIGNAL 1.00 LS. $273850.00  $273950.00 1.00 $273,950.00 099  $271,210.50 098  $268471.00 0.01 $2,739.50 0.01 $2,739.50
56 NOT USED
§7  DETECTOR LOOP REPLACEMENT 1,780.00 LF. $1800  $32,040.00 1,780.00 $32,040.00 1,34200  $24,156.00 760.00 $13,680.00 58200  $10,476.00 438.00 $7,884.00
58  TRENCH & BACKFILL FOR ELECT. WORK 24500 LF. $4.00 $980.00 245.00 $980.00 240.00 $960.00 240.00 $960.00 0.00 $0.00 5.00 $20.00
59  COND.INTRENCH, 1.25" GALV. STEEL 53200 L.F. $4.00 $2,128.00 532.00 $2,128.00 460.00 $1,840.00 450.00 $1,840.00 0.00 $0.00 72.00 $288.00
60  COND.IN TRENCH, 2* GALV. STEEL 600 LF. $5.00 $30.00 6.00 $30.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $30.00
61 COND. IN TRENCH, 2.5" GALV. STEEL 7.00 LF. $8.00 $56.00 7.00 $56.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $56.00
62  COND.IN TRENCH, 4" GALV. STEEL 11.00 LF. $13.00 $143.00 11.00 $143.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 11.00 $143.00
63 REM.&REINST. ELECT. CABLE FROMCOND  1,378.00 LF. $1.20 $1,653.60 1,378.00 $1,653.60 340.00 $408.00 340.00 $408.00 0.00 $0.00 1,038.00 $1,245.60




DU PAGE WATER COMMISSION PAYMENT # a2
WEST TRANSMISSION MAIN (Tw-2) DATE 05/30/03
ROSS| CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET : WF-7500  $229.601.02
NORTHLAKE, ILLINOIS 60164 . WF-1398 0.00
| WE-6631 10,870.89
! WEF-3520 ($12,023.59)
1 WF-3530 $720.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
64 CUT&SPLICE COND. 1.25° DIA. 100 EA. $180.00 $180.00 1.00 $180.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $180.00
65  CUT & SPLICE COND. 25° DIA. 100 EA. $190.00 $190.00 1.00 $190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $190.00
66  CUT & SPLICE COND. 4* DIA. 100 EA. $300.00 $300.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00
67  CONCRETE HANDHOLE, REM & REPL 100 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
68 DRILL CONCRETE HANDHOLE 200 EA. $145.00 $290.00 2.00 $290.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $290.00
69  DRILL EXISTING FOUNDATION 100 EA. $255.00 $255.00 1.00 $255.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $255.00
70 TEMP. TR SIGNAL INSTALLATION 100 EA.  $19,600.00  $19,600.00 1.00 $19,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $19,600.00
71 REM & REINST. EX. MAST ARM ASSEMBLY 100 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
72 MAINTENANCE OF EXIST. TR, SIGNAL 500 EA. $5,000.00  $25,000.00 5.00 $25,000.00 500  $25,000.00 400  $20,000.00 1.00 $5,000.00 0.00 $0.00
73 SILT FENCE, SEDIMENT & EROS. CONTRL 45000 LF. $3.75 $1,687.50 450,00 $1,687.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 450,00 $1,687.50
74 SILT FENCE, SEDIMENT & EROS. CONTRL 4,060.00 LF. $1.50 $6,090.00 7,060.00 $10,590.00  7.067.00  $10,600.50 7,067.00  $10,600.50 0.00 $0.00 (7.00) ($10.50)
75  STRAW BALE BARRIER, EROS. CONTROL 9000 BALE $8.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
76  EXCELSIOR BLANKET, EROS. CONTROL 92000 S.Y. $1.50 $1,380.00 920.00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 920.00 $1,380.00
77 UNPAVED INLET PROT, SEDIMENT CONTR. 19.00 EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 19.00 $1,140.00
78 PAVEDINLET PROT. SEDIMENT CONTROL 4600 EA. $15.00 $690.00 46.00 $690.00° 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $690.00
79 ROCK AT CULDITCH CHECKS, ER. CONTR 10.00 EA. $200.00 $2,000.00 10.00 $2,000.00 12.00 $2,400.00 12.00 $2,400.00 0.00 $0.00 (2.00) (8400.00)
80 8 HIGH METAL SHELF, REM & REINSTALL 100 LS.  $2700.00 $2,700.00 1.00 $2,700.00 1,00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00
81 GROUP OF 4 TRAILERS, REM & REINSTALL 100 LS.  $2700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00
82  CORROSION MONITOR. & CONTROL SYST. 100 LS. $13676500  $136,765.00 1.00 $136,765.00 038  $134,029.70 098  $134,029.70 0.00 $0.00 0.02 $2,735.30
83  TRENCHWATER CONTROL 100 LS. $77456.00  $77456.00 1.00 $77,456.00 038  $75906.88 098  $75906.88 0.00 $0.00 0.02 $1,549.12
84A 8 DI PIPE WATERMAIN 1370.00 LF. $5255  $71,993.50 1,370.00 $7199350 138600  $72834.30 138600  $§72,834.30 0.00 $0.00 {16.00) 1$840.80)
84B 8" GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 200 $4,600.00 2.00 $4,600.00 2.00 $4.600.00 0.00 $0.00 0.00 $0.00
84C  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5.000.00 2.00 $5,000.00 2,00 $5,000.00 200 $5,000.00 0.00 $0.00 0.00 $0.00
84D 1" SERVICE CONNECTION, LONG 9.00 EA. $2,000.00  $18,000.00 9.00 $18,000.00 900  $18,000.00 900  $18,000.00 0.00 $0.00 0.00 $0.00
84E 1" SERVICE CONNECTION, SHORT 9.00 EA. $1500.00  $13,500.00 9.00 $13,500.00 6.00 $9,000.00 6.00 $9,000.00 0.00 $0.00 3.00 $4,500.00
84F 8 DI PIPE WATERMAIN 1,840.00 LF. $37.60  $69,184.00 1,840.00 $69,184.00  1,839.00  $69,146.40 183900  $69,146.40 0.00 $0.00 1.00 $37.60
84G 6 DI PIPE WATERMAIN 9000 LF. $37.60 $3,384.00 90.00 $3,384.00 67.00 $2519.20 67.00 $2519.20 0.00 $0.00 23.00 $864.80
84H 8 GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 4.00 $9,200.00 4.00 $9,200.00 4.00 $9,200.00 0.00 $0.00 0.00 $0.00
841 8" GATE VALVE & BOX 100 EA. $800.00 $800.00 1,00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
84J 6" GATE VALVE & VAULT 400 EA. $600.00 $2,400.00 200 $1,200.00 200 $1,200.00 2.00 $1,200.00 0.00 $0.00 0.00 $0.00
84K FIRE HYDRANT WITH AUX, VALVE 500 EA. $250000  $12500.00 5.00 $12,500.00 500  $12500.00 500  $12,500.00 0.00 $0.00 0.00 $0.00
84L 1" SERVICE CONNECTION, LONG 1200 EA. $2,000.00  $24,000.00 12.00 $24,000.00 900  $18,000.00 900  $18,000.00 0.00 $0.00 3.00 $6,000.00
84M  1'SERVICE CONNECTION, SHORT 1200 EA. $1500.00  $18,000.00 12.00 $18,000.00 1000  $15000.00 1000  $15,000.00 0.00 $0.00 200 $3,000.00
84N AUGER FOR INSTALLATION OF MAIN 2000 LF. $200.00 $4,000.00 20.00 $4,000.00 20,00 $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $0.00
840  12° DI PIPE WATERMAIN 423000 LF. $5559  $235,145.70 4,230.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,230.00 $0.00
84P 12 GATE VALVE & VAULT 200 EA. $2,500.00 $5,000.00 200 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $0.00
84Q  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 200 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $0.00
84R  ASPHALT PAVT, REM & REPLCE 1,400.00 S.Y. $3400  $47.600.00 1,400.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,400.00 $0.00
84S 12" DI PIPE WATERMAIN 4,060.00 LF. $4675  $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84T 12" GATE VALVE & VAULT 100 EA. $2,500.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84U  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84V AUGER FOR INSTALLATION OF MAIN 1500 LF. $200.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
8W  ASPHALT PAVT, REM & REPLCE 150000 S.Y. $3400  $51,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
85  STEEL SHEETING LEFT IN PLACE 1.000.00 SF. $4000  $40,000.00 1,000.00 $40,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $40,000.00
8  GRANULAR FOUNDATION MATERIAL 2,000.0¢ C.Y. $1800  $36,000.00 2,000.00 $3600000  1421.00  $25578.00 142100  $25578.00 0.00 $0.00 579.00 $10,422.00
87  CLASS *SIF CONCRETE 20000 C.Y. $7255  $14.510.00 200.00 $14.510.00 29.00 $2,103.95 2100  $152355 8.00 $580.40 171.00 $12,406.05
83 CLASS B CONCRETE 30000 CY. $6150  $18,450.00 300.00 $18,450.00 50.00 $3,075.00 50.00 $3,075.00 0.00 $0.00 250.00 $15,375.00
89  LEVELING BINDER 3,000.00 TON $4400  $132,000.00 3,000.00 $132000.00 224400  $98,736.00 129800  $57,112.00 94600  $41,624.00 756.00 $33,264.00
90  DIRECT BOND (CORR. CONT.DRG. ITEM 90) 200 EA. $5,000.00  $18,000.00 200 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $18,000,00
91 GROUNDBED DRAIN (COR CONT.DRG. #91) 200 EA.  $11000.00  $22,000.00 200 $22,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $22,000.00
92 ROCK EXCAVATION 10000 C.Y. $50.00 $5,000.00 100.00 $5,000.00 72,00 $3,600.00 72,00 $3,600.00 0.00 $0.00 28.00 $1,400.00
93 PAVT. BASE, REM & REPLACE 1,500.00 S.Y. $34.00  $51,000.00 1,500.00 $51,000.00 999.00  $33.966.00 999.00  $33,966.00 0.00 $0.00 501.00 $17,034.00
84  2* ADDITIONAL BIT. MIX 1,000.00 S.Y. $9.00 $9,000.00 1,000.00 $9,000.00 675.00 $6,075.00 675.00 $6,075.00 0.00 $0.00 325.00 $2,925.00
95  EXT.PROT.COAT.CONC.PIPE SECTIONS 10000 EA. $52000  §52,000.00 100.00 $52,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100.00 $52,000.00
96 1" TYPE K COPPER WATER SERVICE 1,000.00 LF. $3000  $30,000.00 1,000.00 $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $30,000.00
97 VALVE VAULT, REM & REPLACEMENT 1.00 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,500.00
98  RELOCATE 2* GAS MAIN 280.00 LF. $50.00  $14,000.00 280.00 $14,000.00 80.00 $4,000.00 80.00 $4,000.00 0.00 $0.00 200.00 $10,000.00
98 CAST-IN-PLACE CONC.VAULT FOR ROV 6 100 EA.  $1870000  $18700.00 1.00 $18,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18,700.00
100 COND. IN TRENCH, 1.25" GALV. STEEL 25000 LF. $3.50 $975.00 250.00 $975.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 250.00 $975.00



DU PAGE WATER COMMISSION

FAYMEN] #

3L

WEST TRANSMISSION MAIN (TW-2) DATE 05/30/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $229,601.02
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
' WF-6631 10,870.89
: WF-3520 $12,023.59)
! WF-3530 ($720.00)
ORIGINAL ORIGINAL AMENDED AMENDED i
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT 'I§-|IS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTIRY, EXTENSION QUANTITY EXTENSION
101 COND. IN TRENCH, 1.5" GALV. STEEL 50.00 LF. $4.30 $215.00 50.00 $215.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $215.00
102 COND. IN TRENCH, 2° GALV. STEEL 60.00 L.F. $4.80 $288.00 €0.00 $288.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $288.00
103 COND. IN TRENCH, 2.5" GALV. STEEL 60.00 LF. $7.40 $444.00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $444.00
104 COND. IN TRENCH, 3' GALV. STEEL 60.00 LF. $9.60 $576.00 60.00 $576.00 0.00 $0.00 0.00 $§0.00 0.00 $0.00 60.00 $576.00
105 COND. IN TRENCH, 3.5° GALV. STEEL 60.00 L.F. $12.00 $720.00 60.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $720.00
106 COND. IN TRENCH, 4' GALV. STEEL 2000 L.F. $1250 $250.00 20.00 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $250.00
107 CONC. HANDHOLE, REM & REPLACE 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
108 DETECTOR LOOP REPLACEMENT 200.00 L.F. $18.00 $3,600.00 200.00 $3,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $3,600.00
109 REMOVE EL.CABLE FROM COND.& REINST. 500.00 L.F. $1.20 $600.00 500.00 $600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $600.00
110 TRENCH & BACKFILL FOR ELECT. WORK 300.00 L.F. $3.40 $1,020.00 300.00 $1,020.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 300.00 $1,020.00
co1 TIME EXTENSION - 14 DAYS (PHASE | ONLY)
co2 SEDIMENT LOGS IN LIEU OF STRAW BALES 000 LYD $38.61 $0.00 390.00 $15,057.90 264.00 $10,193.04 264.00 $10,193.04 0.00 $0.00 126.00 $4,864.86
co3 ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 0.00 S.Y. $9.82 $0.00 8,350.00 $81,997.00 6,907.00 $67.826.74 €,907.00 $67,826.74 0.00 $0.00 1,443.00 $14,170.26
Co4 ADD COST-CASING @ NORTH & ST.CHARLES 000 LS. $5,400.00 $0.00 1.00 $5,400.00 1.00 $5,400.00 1.00 $5,400.00 0.00 $0.00 0.00 $0.00
COoS5 ADD PAVT THICKNESS PER DUDOT ’
1. BIT DRIVEWAYS—-GENEVA TO MAIN ST 0.00 S.Y. $4.80 $0.00 800.00 $3,840.00 612.00 $2,937.60 €12.00 $2,937.60 0.00 $0.00 188.00 $902.40
2. BIT SHOULDERS—-GENEVA TO MAIN ST 0.00 S.Y. $13.85 $0.00 1,000.00 $13,850.00 962.00 $13,323.70 962.00 $13,323.70 0.00 $0.00 38.00 $526.30
co6 ADD COST-SAWING & PAVT MARKINGS 000 LS. $2,808.17 $0.00 1.00 $2,808.17 1.00 $2,808.17 1.00 $2,808.17 0.00 $0.00 0.00 $0.00
co7 ADD COST-ADJUST HH, CB & SAWCUT CURB 0.00 LS. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 0.00 $0.00 0.00 $0.00
cos CREDIT--86" DIA CASING INSTEAD OF 72° 0.00 LF. ($10.00) $0.00 860.00 {$8,600.00) 866.00 ($8.,660.00) 866.00 ($8,660.00) 0.00 $0.00 (6.00) $60.00
Cco9 1. ADD 2500 LF C&G TO ITEM 42 ABOVE
2. DEDUCT 330 8Y PAVT-- ITEM 35 ABOVE
CO10 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2. R & R FENCE AT MCCORMICK EASEMENT 0.00 LS. $5,931.20 $0.00 1.00 $5,931.20 1.00 $5,931.20 1.00 $5,931.20 0.00 $0.00 0.00 $0.00
con ADD AIR RELEASE VALVE & MH, ST.39+00 0.00 EA. $7,470.00 $0.00 1.00 $7,470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7,470.00
CO12 DI SOLID SLEEVE COUPLING FOR WM REPL. 0.00 EA. $250.00 $0.00 12,00 $3,000.00 12.00 $3,000.00 12.00 $3,000.00 0.00 $0.00 0.00 $0.00
CO13  SEEDING AT 200LB/ACRE IN FOREST PR. 0.00 S.Y. $4.90 $0.00 3,900.00 $19,110.00 1,528.00 $7487.20 1,528.00 $7.487.20 0.00 $0.00 2,372.00 $11,622.80
CO14  ADD COST FOR WETLAND GAP-PR.CR. RD 000 EA. $19,221.60 $0.00 1.00 $19,221.60 1.00 $19,221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00
CO15 4" YELLOW PAVT. STRIPING-WINFIELD RD 0.00 LF. $0.38 $0.00 13,100.00 $5,109.00 13,100.00 $5,109.00 13,100.00 $5,109.00 0.00 $0.00 0.00 $0.00
CO16  ADD COST DUE TO REVISED TR. CONT.DRG. 000 LS. $119,736.00 $0.00 1.00 $119,736.00 0.89 $118,538.64 0.99 $118,538.64 0.00 $0.00 0.01 $1,197.36
CO17  WAIVE PIPE DIR. & STOCKPILING (NO COST)
CO18  ADD COST-WATER SERVICES-WINFLD WORK
1. 1" LONG AND SHORT SERVICES 0.00 EA. $500.00 $0.00 34.00 $17,000.00 34.00 $17,000.00 34.00 $17,000.00 0.00 $0.00 0.00 $0.00
2. 1.5" SHORT SERVICE 0.00 LS. $2,500.00 $0.00 1.00 $2,500.00 1.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00
CO19  TIME RESTRAINT & TEMP. ROAD-WAYNE TW 000 LS. $30,000.00 $0.00 1.00 $30,000.00 1.00 $30,000.00 1.00 $30,000.00 0.00 $0.00 0.00 $0.00
CO20  EXTRA TR. CONTROL SIGNS IN WINFIELD 0.00 LS. $5,960.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0.00 0.00 $0.00
CO21  AMEND QTY OF ITEMS 47, 74 & CO2 ABOVE
CO22  ADD. WORK AT ROV2 AND ROV3
1. ELECTRICAL REVISIONS AT ROV2 0.00 LS. $4,050.30 $0.00 . 1.00 $4,050.30 1.00 $4,050.30 0.90 $3,645.27 0.10 $405.03 0.00 $0.00
2. BOLLARDS AT ROV2 0.00 EA. $880.00 $0.00 3.00 $2,640.00 3.00 $2,640.00 3.00 $2,640.00 0.00 $0.00 0.00 $0.00
3. ELECTRICAL REVISIONS AT ROV3 0.00 LS. $35,589.70 $0.00 1.00 $35,589.70 1.00 $35,589.70 0.90 $32,030.73 0.10 $3,568.97 0.00 $0.00
CO23  INSTALL EIM ACTUATOR AT ROV2 0.00 LS. $17,455.00 $0.00 - 1.00 $17,455.00 1.00 $17,455.00 1.00 $17,455.00 0.00 $0.00 0.00 $0.00
€024  AMEND QTY OF ITEMS 84H & 84J ABOVE
CO25  AMEND QTY OF ITEMS 38 & 43 ABOVE
CO26 12 WM AT CTY FRM RD-WiNFLD WORK 0.00 LF. $90.00 $0.00 120.00 $10,800.00 120.00 $10,800.00 120.00 $10,800.00 0.00 $0.00 0.00 $0.00
CO27  WINFIELD WORK
AMEND QTY OF 84S THRU 84W ABOVE
ADD ITEMS 84SR THRU 84WR BELOW
84SR-12" DIP WATER MAIN 0.00 LF. $87.51 $0.00 4,060.00 $355,290.60 3,945.00 $345,226.95 3,945.00 $345,226.95 0.00 $0.00 115.00 $10,063.65
84TR--12" GATE VALVE & VAULT 0.00 EA. $3,145.00 $0.00 5.00 $15,725.00 5.00 $15,725.00 5.00 $15,725.00 0.00 $0.00 0.00 $0.00
84UR-FIRE HYD WITH AUX VALVE 0.00 EA. $3,200.00 $0.00 10.00 $32,000.00 10.00 $32,000.00 10.00 $32,000.00 0.00 $0.00 0.00 $0.00
84VR-AUGER FOR INST. OF MAIN 0.00 LF. $300.00 $0.00 75.00 $22,500.00 80.00 $24,000.00 80.00 $24,000.00 0.00 $0.00 {5.00) ($1,500.00)
84WR-ASPHALT PAVT. REM & REPLACE 0.00 8Y $34.00 $0.00 156.00 $5,304.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 156.00 $5,304.00
C0O28  BLOCK WALL & ALTERATIONS IN WINFIELD 0.00 EA. $7,335.00 $0.00 1.00 $7,335.00 1.00 $7,335.00 1.00 $7,335.00 0.00 $0.00 0.00 $0.00
CO28 24" DIP SEWER REPLACEMENT 0.00 LF. $100.00 $0.00 130.00 $13,000.00 130.00 $13,000.00 130.00 $13,000.00 0.00 $0.00 0.00 $0.00
CO30  AMEND QTY OF ITEMS 42 & 35 ABOVE
CO31 AMEND QTY OF ITEMS #840 THRU 84R~
WINFIELD WORK
CO32  TIME EXTENSION- 163 CALANDER DAYS
CO33  REPAIR EXIST. PAVEMENT iN DWC YARD 000 LS. $1,373.00 $0.00 1.00 $1,373.00 1.00 $1,373.00 1.00 $1,373.00 0.00 $0.00 0.00 $0.00
CO34  ADD. COST--MODIFICATIONS TO ROV3 0.00 LS. $7,396.13 $0.00 1.00 $7,396.13 1.00 $7,396.13 1.00 $7,396.13 0.00 $0.00 0.00 $0.00
CO35  ADD. COST--TR. CONT. REVISION#2-DUDOT 000 LS. $22,438.50 $0.00 1.00 $22,438.50 0.99 $22,214.12 099 $22,214.12 0.00 $0.00 0.01 $224.38
CO36  ADD. COST-SHEET PILING MOB/DEMOB 000 LS. $32,981.11 $0.00 1.00 $32,981.11 1.00 $32,981.11 1.00 $32,981.11 0.00 $0.00 0.00 $0.00
AND BACKFILL AT WAYNE TWP. BRIDGE
CO37  REPAIR EXIST. 72" WEST RES. INF. VALVE 000 LS. $2638.08 $0.00 1.00 $2,638.08 1.00 $2,638.08 1.00 $2,638.08 0.00 $0.00 0.00 $0.00
CO38  WATERPROOF SIX EXIST. MH @ DWC YARD 000 LS. $22,780.00 $0.00 1.00 $22,780.00 1.00 $22,780.00 0.00 $0.00 1.00 $22,780.00 0.00 $0.00
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STAFF APPROVA!,S/ \

DuPage Water Commission | - Payment # 1
Exterior Washing, Spot Painting, and Miscellaneous Repairs to Five Tanks ENGINEERING | Date 06/03/03
! 1/ ; ACCOUNT # Amount
I ACCOUNTING ; WF-6633 (Con)  $46,724.98
Maxcor Inc - WF-3520 (Ret) ($4,672.50)
1331 E. Dunslow Lane — { WF-3700 (Ded) $0.00
Lockport, IL 60441 A
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Basic Work Tank #1 100.00% L.S. $31,780.00 $31,780.00 100.00% $31,780.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $31,780.00
Basic Work Tank #2 100.00% L.S. $31,780.00 $31,780.00 100.00% $31,780.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $31,780.00
Basic Work Tank #3 100.00% L.S. $31,780.00 $31,780.00 100.00% $31,780.00 20.00% $6,356.00 0.00% $0.00 20.00% $6,356.00 80.00% $25,424.00
Basic Work Tank #4E 100.00% L.S. $31,780.00 $31,780.00 100.00% $31,780.00 20.00% $6,356.00 0.00% $0.00 20.00% $6,356.00 80.00% $25,424.00
Basic Work Tank #4W 100.00% L.S. $31,780.00 $31,780.00 100.00% $31,780.00 100.00% $31,780.00 0.00% $0.00 100.00% $31,780.00 0.00% $0.00
Balcony Drain Hole Repairs 100 Ea. $30.00 $3,000.00 100 $3,000.00 [} $0.00 0 $0.00 v} $0.00 100 $3,000.00
Grout Work Tank #1 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,200.00
Grout Work Tank #2 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,200.00
Grout Work Tank #3 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,200.00
Grout Work Tank #4E 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,200.00
Grout Work Tank #4W 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 100.00% $1,200.00 0.00% $0.00
Vault Ladder Modification Work Tank #1 100.00% L.S. $220.00 $220.00 100.00% $220.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $220.00
Vault Ladder Modification Work Tank #2 100.00% L.S. $220.00 $220.00 100.00% $220.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $220.00
Vault Ladder Modification Work Tank #3 100.00% L.S. $220.00 $220.00 100.00% $220.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $220.00
Vault Ladder Modification Work Tank #4E 100.00% L.S. $220.00 $220.00 100.00% $220.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $220.00
Vault Ladder Modification Work Tank #4W 100.00% L.S. $220.00 $220.00 100.00% $220.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $220.00
Roof Gutter Drain Pipe Repairs Tank #2 100.00% L.S. $2,000.00 $2,000.00 100.00% $2,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $2,000.00
Interior Ladder Modification Work Tank #2 100.00% L.S. $400.00 $400.00 100.00% $400.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $400.00
Indeterminate Work 100 Hours $75.00 $7,500.00 100 $7,500.00 14 $1,032.98 [+] $0.00 14 $1,032.98 86 $6,467.02
CHANGE ORDERS
0.00% LS. $0.00 $0.00 100.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $0.00
0 Units $0.00 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00
CONTRACT SUB-TOTALS $178,900.00 $178,900.00 $46,724 98 $0.00 $46,724.98 $132,175.02
RETENTION 10.000% ($4,672.50) $0.00 ($4,672.50) $4,672.50
CONTRACT TOTALS $42,052.48 $0.00 $42,052.48 $136,847.52
1X ADMINISTRATIVE DAMAGES DAYS ($500.00) 0 $0.00 0 $0.00 [ $0.00
TOTAL DEDUCTS $0.00 $0.00 $0.00
NET PAYMENT TO CONTRACTOR $42,052.48 $0.00 $42,052.48
CHANGE ORDER PERCENTAGE 0.00%




DuPage Water Commission

MEMORANDUM
TO: Chairman, Members of Engineering Committee
FROM: General Manager
DATE: June 6, 2003

SUBJECT: Bidder Qualifications TIB-1

Commission staff is currently reviewing plans and specification for TIB-1. It is
currently expected that this contract will be ready for advertisement in 2 — 4
weeks.

This item is on the Engineering Committee for review and discussion at its June
12" meeting in the event modifications are made prior to advertisement.

Staff will have information available regarding changes that have been made by
Commission policy over the years and a list of contractors deemed to be eligible
to perform Commission work at this time.



SPECIAL INSTRUCTIONS

Contract. Any Bidder’s Proposal that fails to indicate whether the amount or
amounts shown are to be added to or deducted from the Contract Price Total for
such Unit or Indeterminate Unit Price Item may be rejected or may be interpreted
as 9“deduct.”

JER R

D. Qualification of Bidders. In addition to those factors set forth in
Section 14 of the General Instructions to Bidders included in this Bid Package, Owner
intends to award a Contract only to a Bidder that, under its current name and
organization and with its own personnel, has satisfactory experience in the installation
of at least 20,000 lineal feet of 36" or larger diameter watermain within the past 15 years
and that, at the time of submission of its Bidder's Proposal, employs or has contracted
for the services of a satisfactory superintendent that has satisfactory experience in
supervising the installation of at least 20,000 lineal feet of 36" or larger diameter
watermain within the past 15 years who will be assigned to supervise the Work.
Whether the satisfactory 20,000 lineal footage experience qualification for a Bidder and
its proposed superintendent has been satisfied shall be determined by Owner on the
basis of Owner’s prior experience with the Bidder and its proposed superintendent,
Owner’s knowledge of the Bidder's and its proposed superintendent’'s performance on
other relevant projects, and any other information that Owner may consider relevant in
making its determination.

Bidders are specifically instructed to note that experience in the
installation of non-watermain watermain quality pipe shall not be considered by Owner
in determining whether the satisfactory 20,000 lineal footage experience qualification for
a Bidder and its proposed superintendent has been satisfied (only experience in the
installation of watermains planned to be used for the transmission, distribution, or
supply of potable water will be considered). Bidders that are joint ventures are also
specifically instructed to note that each Person participating in the bidding joint venture,
under its current name and organization and with its own personnel, must have
satisfactory experience in the installation of at least 20,000 lineal feet of 36" or larger
diameter watermain within the past 15 years in order for the bidding joint venture to be
qualified under this Subsection 1F, unless the bidding joint venture, in its own name and
with the identical Persons participating, meets the satisfactory 20,000 lineal footage
experience qualification.

2. Special Construction Considerations

A. Scheduling. Bidders are specifically instructed to note that Owner
may, in the exercise of its sole discretion, delete or impose special starting date
limitations on any portion of the Work to be performed. In the event Owner deletes any
Work, Bidders or Contractor, as the case may be, shall not dispute or complain of such
deletion nor assert that there was any misunderstanding in regard to the nature or

-2-




> May 28 03 09:52a Bill Haworth 1-630-487-0114

CONFIDENTIAL MEMO

TO: JIM HOLZWART
ED NAWROCKI
FROM: CHAIRMAN MIKE VONDRA
~~J”£ﬁBJECT: BIDDER'S QUALIFICATIONS
DATE: 5/23/2003
CC: ENGINEERING COMMITTEE

MAUREEN CROWLEY, HOLLAND & KNIGHT
DON ECKMANN & WARREN GREEN, ALVORD, BURDICK & HOWSON

In reviewing one of the special instructions for the Inner Belt
Transmission Main, I also had a chance to review the attached
qualifications of bidders. In reading the language in these
paragraphs on the gualifications, it comes to mind that the only
thing that they don‘t call for as far as restriction of bidders
is whether or not they came over on the Mayflowexr.

One of the complaints that I have received in the past from both
contractors and elected officials is that we are running a closed
shop here. I realize that our overall goal is to get a qualified
contractor at the best price for the Commission. I also realize
that there is very well meaning intent to these paragraphs so
that we are dealing with quality professionals, but I also
believe that the Tollway Authority, the State of Illinois and
DuPage County all build a lot of projects without nearly as
severely restricted language. One of the complaints brought up
to me is that our prequalification of bidders borders on
proprietary specs.

I am not going to attempt to micro-manage. I am merely going to
ask the staff to research how many companies out there actually
meet these qualifications; I am going to ask the Engineering
Commmittee to review the restrictions and the staff’s comments in
order to consider whether we put out an addendum liberalizing
this. One of the possible suggestions was that if it’'s available
to us, obtaining the State’'s pregqualification, whereby they use a
system based on financial rating and experience, to complement
this situation. I would also like AB&H to comment at the
Engineering Meeting on how other projects that they engineer for
construction in other locations handle this situation.

Thanks for your attention to this.
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ta 5, UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
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JUN 0 3 2003

REPLY TO THE ATTENTION OF:

Michael P. Vondra
__Chaifman

DuPage Water Commission

600 East Burterfield Road

Elmhurst, Illlinois 60126-4642

Re: Downers Grove Groundwater Contamination

Dear Mr. Vondra:

As you are likely awarc, the U.S. EPA has been working with potentially responsible parties at
the Ellsworth Industrial Park, with the State of Illinois, with the Village of Downcrs Grove, and
with DuPage County to arrange for expedited hookup of approximately 800 homes located
mainly in unincorporated Downers Grove to public water supply. The drinking water wells at
these homes are contaminated with, or threatened by, significant levels of volatile organic
compounds prcsent in groundwater.

These residents will be required to hook up to the Village of Downers Grove’s public water
system as a measure to protect public health and safety. Because this contamination is present
through no fault of the residents, U.S. EPA has been working 10 find as may sources as possible
to pay for hookups for those residents. U.S. EPA and the other parties are finalizing agreements
where currently the only costs of hookup for the homecownets would be a service fee of
approximately $2,000 required by the Village of Downers Grove to obtain its recapture charges.
The remaining costs of the hookups would be paid by the potentially responsible parties, by a
grant from the State of Illinois, and by funds from a U.S. EPA grant to DuPage County. A
significant portion of the funds will initially be borrowed from the Commission by the Village of
Downers Grove, with the repayments of up to $4.275 million 10 be made by the potenually
responsible parties on behalf of the residents. Downers Grove has also agreed to waive any
annexation requirements to help ensure that these hookups can move forward quickly.

Delivery of a safe, dependable source of drinking water to residents of DuPage County 1s a
fundamental goal of the Du Pagc Water Commission. As a result, I am writing this letter to
inquire whether the Commission would consider funding a portion of the hookup costs for these
residents so that they would not be required to pay any out-of-pocket expenses for hookup to a
safe drinking water supply. Specifically, I am asking if the Du Page Water Commission could
fund the Downers Grove service fee for the residents who will be hooked up (and also fund this
fee for the residents who have already paid for hookups out of their own pocket since health
advisories were issued in 2001). In addition, I am writing to inquirc whether thc Du Page Water
Commission would consider providing further funding in the event the other sources described
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above arc not sufficient to cover the remaining costs of hookup. (We currently expect that thesce
sources of funding should cover all, or virtually all, other costs but contingencies could create a
shortfall.) This request for funding to help provide safe drinking water would be in addition to
the loan program that the Commission has generously made available to help finance
construction costs.

I appreciate your consideration of the U.S. EPA’s request, and would be happy to answer any
questions you may have and to provide any supporting information you need.

Sincerely yours,

We & M

William E. Muno, Director
Superfund Division

RECEIVED 08=-03-03 12:48 FROM= T0-DuPags Water Commiss PAGE 03
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