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AGENDA 

 
ENGINEERING & CONSTRUCTION COMMITTEE 

THURSDAY, APRIL 10, 2003 
5:30 P.M. 

 
600 EAST BUTTERFIELD ROAD 

ELMHURST, IL 60126 
 

I. Roll Call 

II. Approval of Minutes for Committee Meeting of March 12, 2003 

III. Report of Status of Construction/Operations  

IV. Partial Pay Request 

A. Progress Payment No. 8: Contract BOV-1 (Blow Off Valve Repair) 

B. Progress Payment No. 31: Contract TW-2 (West Transmission Main) 

C. Quick Response Contract 

- QRE1-005A – ROV 8A Manhole Vault, Replace & Relocate 
Existing Conduit & Electrical Boxes 

V. Preliminary Discussion Regarding Request for Qualifications and 
Scheduling Issues Concerning Reservoir and Generator Facilities 

VI. Update on Contract TW-3 Analysis and Review of Alternatives  

VII. Adjournment 

Board/Agendas/Engineering/Eng0304.doc 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON MARCH 12, 2003 
 
The meeting was called to order at 6:39 P.M.    
 
Committee members in attendance: R. Benson, N. Pollock, R. Tolentino and G. Wilcox  
 
Also in attendance: Commissioner Chaplin and Thorn, R. Martin, E. Nawrocki, M. Crowley 
(H&K) and W. Green (AB&H) 
 
Commissioner Pollock moved that the Minutes of the February 13, 2003 Engineering 
Committee be approved.  Motion seconded by Commissioner Tolentino and passed 
unanimously as follows: 
 
Aye:  R. Benson, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated March 7, 2003 and Status of Pipeline Construction dated 
March 7, 2003. 
 
Commissioner Benson moved to recommend approval of the change order in the 
amount of $25,418.08 and approval of Resolution R-6-03 during the Omnibus Vote 
Agenda. 
 

1. Change Order No. 37: Contract TW-2 (West Transmission Main) in the amount of 
$2,638.08 

2. Change Order No. 38: Contract TW-2 (West Transmission Main) in the amount of 
$22,780.00 

Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  R. Benson, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Tolentino moved to recommend approval of progress payments in the 
amount of $572,755.28 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

A. Progress Payment No. 7: Contract BOV-1 (Blow Off Valve Repair) in the amount 
of $251,733.55 

bob
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B. Progress Payment No. 29: Contract TW-2 (West Transmission Main) in the 
amount of $312,413.24 

C. Quick Response Contract 

- QR6-001A – Restoration of ditch & Sideslopes – 75th Street in Naperville 
in the amount of $8,608.49 

Motion seconded by Commissioner Pollock and passed unanimously as follows: 
 
Aye:  R. Benson, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
Commissioner Pollock arrived at 6:48 P.M. 
 
Commissioner Benson left the Committee meeting at 7:10 P.M. 
 
Alvord, Burdick & Howson made a presentation on the cost-benefit analysis for pipeline 
project TW-3.  The Committee is recommending that Contract TW-3 remain on the 
original schedule shown in the 2003-2004 Five Year Capital Improvement Plan.   
 
Commissioner Mueller moved to adjourn the meeting at 7:22 P.M.  Seconded by 
Commissioner Tolentino and unanimously approved by a Voice Vote. 
 
All voted aye.  Motion carried. 
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TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

General Manager ~ 

Robert L. Marti~ 
April 4, 2003 

Status of Operations 

Operations Overview 

The Commission's sales for the month of March were a total of 2.347 billion 
gallons. This represents an average day of 75.7 million gallons per day (MGD), 
which is higher than the March 2002 average day demand of 73.6 MGD. The 
maximum day demand was 79.6 million gallons (March 3, 2003), which is higher 
than the March 2002 maximum day of 79.4 million gallons. The minimum day 
flow was 68.3 million gallons. The Commission recorded a total precipitation for 
the month of March of 1.06 inches compared to 2.19 inches for March 2002. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for March, 2003 
2. Water Sales AnalysiS 01-May-99 to 31-March-03 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Rm030404.doc 



EPA0303 

DAY 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL2 TURBIDITY 

mgll 

0.68 
0.71 
0.71 
0.65 
0.71 
0.72 
0.69 
0.71 
0.72 
0.72 
0.71 
0.68 
0.67 
0.70 
0.68 
0.68 
0.67 
0.67 
0.71 
0.74 
0.72 
0.75 
0.70 
0.69 
0.71 
0.72 
0.72 
0.71 
0.69 
0.68 
0.68 
0.70 

0.75 
0.65 

, 

NTU 
0.09 
0.10 
0.10 
0.09 
0.08 
0.11 
0.11 
0.09 
0.09 
0.08 
0.08 
0.10 
0.10 
0.10 
0.10 
0.12 
0.12 
0.12 
0.12 
0.10 
0.11 
0.12 
0.12 
0.10 
0.10 
0.10 
0.10 
0.10 
0.11 
0.11 
0.11 
0.10 

0.12 
0.08 

TERRANCE MCGHEE 
MAINTENANCE SUPERINTENDENT 

mgll 

0.43 
0.41 
0.47 
0.48 
0.48 
0.50 
0.50 
0.51 
0.50 
0.52 
0.51 
0.53 
0.51 
0.54 
0.54 
0.51 
0.49 
0.48 
0.48 
0.50 
0.52 
0.52 
0.48 
0.48 
0.47 
0.51 
0.49 
0.50 
0.51 
0.51 
0.51 
0.50 

0.54 
0.41 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR MARCH 2003 

DUPAGE DISCHARGE 

FREE CL2 TURBIDITY TEMP pH 

mgll 

0.71 
0.72 
0.72 
0.71 
0.72 
0.75 
0.75 
0.75 
0.71 
0.72 
0.72 
0.73 
0.73 
0.69 
0.71 
0.71 
0.72 
0.69 
0.68 
0.71 
0.72 
0.73 
0.72 
0.74 
0.74 
0.75 
0.72 
0.74 
0.72 
0.73 
0.72 
0.72 

0.75 
0.68 

NTU of 

0.08 
0.08 
0.08 
0.08 
0.07 
0.07 
0.07 
0.07 
0.09 
0.09 
0.09 
0.09 
0.09 
0.09 
0.09 
0.09 
0.09 
0.08 
0.08 
0.08 
0.08 
0.10 
0.09 
0.08 
0.08 
0.10 
0.10 
0.09 
0.10 
0.10 
0.10 
0.09 

0.10 
0.07 

34 
34 
34 
35 
35 
35 
35 
35 
35 
35 
35 
36 
36 
36 
36 
37 
37 
37 
37 
38 
38 
38 
38 
38 
38 
38 
38 
39 
39 
39 
40 

36.61 

40.00 
34.00 

7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.5 
7.4 
7.4 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.4 
7.4 
7.4 
7.4 
7.4 
7.3 
7.5 
7.3 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 

7.35 

7.50 
7.30 

ROBERT L. MARTIN 

Fluoride 

II mgi 
1.1 
1.0 
1.1 
1.1 
1.1 
1.0 
1.0 
1.2 
1.0 
1.0 
1.0 
1.2 
1.0 
1.2 
1.0 
1.0 
1.0 
1.2 
1.2 
1.1 
1.1 
1.1 
1.1 
1.2 
1.2 
1.2 
1.0 
1.0 
1.0 
1.0 
1.1 

1.08 

1.20 
1.00 

MANAGER OF WATER OPERATIONS 

m 
0.48 
0.48 
0.48 
0.49 
0.50 
0.48 
0.48 
0.48 
0.50 
0.50 
0.51 
0.50 
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0.51 
0.49 
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0.54 
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PAC. ANALYST 

LBS/MG INT 

0 
0 
0 
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0 
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0 
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0 
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DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 28-Feb-03 

PER DAY AVERAGE 81,030,688 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

------------------ -------------------------- ---------------------------- --------------- -------------------------- ------------------------- ------------------------ ----------------------- --------------------
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18% 
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99% 
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04°-,> 96.75% 
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96.42% 
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13°-,> 96.07% 
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37°-,> 
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89% 
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10°-,> 96.35% 
Jan-OO 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64% 
Feb-OO 2,259,787,000 2,325,057,395 97.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24% 
Mar-OO 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44% 
Apr-OO 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50% 

May-OO 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-OO 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 

Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008,48 $3,546,639.33 1,424,700 0.04% 96.59% 
Sep-OO 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41 % 
Oct-OO 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 '0.46% 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74% 
Dec-OO 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42% 
Jan-Ol 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45% 
Feb-Ol 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-Ol 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-Ol 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70°-,> 

May-Ol 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-Ol 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-Ol 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-Ol 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04°-,> 98.56% 
Sep-Ol 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27°-,> 96.95% 
Oct-Ol 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-Ol 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-Ol 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134.300 0.05°A> 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 

Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 
Nov-02 2,264,094,000 2,328,010,928 97.25°-,> $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29°-,> 
Dec-02 2,384,875,000 2,439,819,728 97.75°A> $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78% 
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41 % 
Feb-03 2,166,550,000 2,216,028,831 97.77°A> $2,903,280.54 $2,710,203.26 919,100 0.04% 9781% 
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33% 

-------------------------- ---------------------------- --------------- -------------.------------ -----------------------.- ------------------------ ----------------------- ----------.---------
TOTALS (1) 320,557,402,000 330,360,953,898 97.03% $427,326,506.55 $346,815,868.01 228,420,343 0.07% 9710% 

============== ======================== ============== ============== ============= ============= =========== 

(1) - SINCE MAY 1,1992 
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\SpreadsheetsIH20SALES.xls 
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 

FROM: Manager of Pipeline Maintenance and Construction 

Date: April 4, 2003 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. An agreement has been reached with the Contractor to repair 
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has 
been removed and the new valve has bee ordered; the manufacturing and installation 
process may take 5 to 8 months to complete. 

Lost Time Accidents to Date 04/04/03 John Neri Const. Co. -

CONTRACT TW-2100 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of 
pipe remaining. This is 99% of the pipe to be installed. The Contractor is waiting for 
delivery of the last 48" metal seated valve to complete pipe installation. Contractor has 
completed installing pipe for the village of Winfield under the Contract. 

Lost Time Accidents to Date 04/04/03 - Rossi Contracting Co. Inc. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 90 blow-off valves to date with 245 remaining. 
This is 26% of the work to be completed. 

Lost Time Accidents to Date 04/04103 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Alvord, Burdick and Howson are in the design stages of the 72"Transmission Main 
Project. It is anticipated that the Project will be ready for advertisement in May/June of 
this year. 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR (BOV·1) 

ROSSI CONTRACTORS 
201 WEST LAKE.:;TREET 
NORTHLAKE. ILLINOIS 60164 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE 

CONTRACT SUB· TOTALS $7.812.435.00 $7.651.102.20 
====== ============:: 

RETENTION 10.00'/0 

CONTRACT TOTALS 
$7.102.80 

ECUCTSIBONUS 

1X EXCESS ENGINEERING COSTS.oWC HRS. (60.00) 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE ·2.07',\ 

CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

$1.906.947.05 $1.734.424.79 

($190.694.71) ($173.442.48) 

$1.716.252.34 $1.560.982.31 

207.00 ($12.420.00) 200.50 ($12.030.00) 

$1.703.832.34 $1.548.952.31 
============ ========= 

ENGINEERING 

/\CCOUNTING 

PAYMENT # 

DATE 

ACCOUNT # 
WF.e631 
WF·3520 
WF·353O 

03131/03 

AMOUNT 
$1n.522.26 
($17.252.23) 

($390.00) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

$1n.52226 $5.744.155.15 

($17.252.23) $190.694.71 

$155.270.03 $5.934.849.86 

6.50 ($390.00) 

$154.860.03 
======== 



uu r-M~ YYM' ~ v .......... .-... ..... " 

BLOW OFF VI>LVE REPAIR (BOV-1) DATE 03131/03 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-6631 $172,522.25 

NORTHLAKE, ILLINOIS 60164 WF-352O ($17,252.23) 
WF-353O ($390.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

Vafve #1 100% LuIT1'S<.m $0.00 $0.00 1000/. $0.00 0% $0.00 O'~ $0.00 0'1, $0.00 100'~ $0.00 

Volve#2 100% LuIT1' S<.m $12,500.00 $12,500.00 1000/. $12,500.00 100'~ $12,500.00 100'~ $12,500.00 0'1, $0.00 O'~ $0.00 

Valve #3 100% LuIT1' S<.m $0.00 $0.00 100'/. $0.00 0''- $0.00 0''- $0.00 0'1. $0.00 100% $0.00 

4 Volve#4 100''- LuIT1'S<.m $0.00 $0.00 10()l'/. $0.00 0''- $0.00 0'1. $0.00 0';' $0.00 100'~ $0.00 

5 Volve#5 100% LuIT1'S<.m $0.00 $0.00 100'/. $0.00 0% $0.00 O'~ $0.00 0';' $0,00 100''- $0,00 

Volve#5 100'.- LuIT1'S<.m $50,500.00 $50,500.00 0''- $0.00 0';' $0.00 0'1. SO.OO 0''- SO.OO 0'10 SO.OO 
Valve 117 100% LuIT1'S<.m $0.00 $0.00 100';' $0.00 0% $0.00 0';' $0.00 0''- $0.00 100';' $0,00 

Volve#18 100% LuIT1' S<.m $0.00 $0.00 100% $0.00 0''- $0.00 0'1. $0.00 0% $0.00 100''- $0.00 

Volve#9 100% LuIT1' S<.m $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0'1. $0.00 100% $0,00 

10 Valve 1110 100% LuIT1' S<.m $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300,00 O'~ $0.00 0''- $0.00 

11 Val"" #11 100% LuIT1' S<.m $0.00 $0.00 100';' $0.00 0% $0.00 0''- $0.00 0''- $0.00 100';' $0.00 

12 Valve 1112 100% LuIT1' SUn $16,200.00 $16,200.00 0'1. $0.00 O'~ $0.00 0% $0.00 0';' $0,00 0';' $0.00 

13 Volvell13 100'.- LuIT1'S<.m $14,600.00 $14,600.00 100''- $14,600.00 100% $14,600.00 100';' $14,600.00 0''- $0.00 0''- $0.00 

14 Valve 1114 100% LuIT1'S<.m $49,600.00 $49,600.00 100'/. $49,600.00 100% $49,600.00 100% $49,600.00 0% $0.00 0% $0.00 

15 Valve #15 100% LuIT1'S<.m $15,900.00 $15,900.00 100'~ $15,900.00 100'1. $15,900.00 100';' $15,900.00 0'1, $0.00 0';' $0.00 

16 Valve #16 100';' LuIT1' SUn $46,500.00 $46,500.00 100'/. $46,500.00 100''- $48,500.00 100''- $48,500.00 0'1, $0.00 0''- $0.00 

17 Volve#17 100';' LuIT1'S<.m $0.00 $0.00 100'1. $0.00 O'~ ·$0.00 0'1. $0,00 0';' SO.OO 100'/. $0.00 

18 Valve 1118 100% LuIT1'S<.m $49,400.00 $49,400.00 100';' $49,400.00 0''- $0.00 0% $0.00 0'10 $0.00 100''- $49,400.00 

19 VolIIO#19 100% LuIT1'S<.m $0.00 $0.00 100'1. $0.00 0''- $0.00 0''- $0.00 0'1. $0,00 100% $0.00 

20 VolIIO#20 100'/. LuIT1'S<.m $13,900.00 $13,900.00 100'/. $13,900.00 0''- $0.00 0''- $0.00 0';' $0.00 100'1. $13,900.00 

21 VolIIO#21 100''- lulll'SlI'r'I $19,600.00 $19,600.00 100'1. $19,600.00 0';' $0.00 0% $0.00 0';' $0.00 100'1. $19,600.00 

22 volIIOrn 100% LuIT1'Sum $0.00 $0.00 100% $0.00 0';' $0.00 0'1. $0.00 0'1. $0.00 100'/. $0.00 

23 VolIIO#23 100% LuIT1'S<.m $0.00 $0.00 100'1. $0.00 O'~ $0.00 ()\I. $0.00 0';' $0.00 100''- $0.00 

24 VolIIO#24 100' .. LuIT1'S<.m $11,800,00 $11,800,00 100';' $11,600,00 0% $0.00 0''- $0.00 0'1, $0.00 100'1. $11,800.00 

25 Vol""#25 100% LuIT1'S<.m $18,700.00 $18,700.00 100'/. $18,700.00 100% $18,700.00 100'~ $18,700.00 0'1. $0.00 0'1. $0.00 

26 Valve #26 100% LuIT1'Sum $19,400.00 $19,400.00 100'~ $19,400.00 0% $0.00 0'.- $0.00 0'1, $0.00 100';' $19,400.00 

27 Valve #27 100% LuIT1'S<.m $15,700.00 $15,700.00 100'~ $15,700.00 100% $15,700.00 100''- $15,700.00 0'1. $0.00 0';' $0.00 

28 Valve #28 100'~ LuIT1'S<.m $16,900.00 $16,900.00 100';' $16,900.00 10()\l. $16,900.00 100''- $16,900.00 0';' $0.00 0';' $0,00 

29 V_ve fI29 100'1. LuIT1'S<.m $16,500.00 $16,500.00 100';' $16,500.00 100% $16,500.00 100''- $16,500.00 0';' $0.00 0';' $0.00 

30 VolIIO#30 100'1. Lulll'SlI'r'I $14,800.00 $14,800.00 100'/. $14,800.00 100'~ $14,800.00 100'/. $14,800.00 0';' $0.00 0';' $0.00 

31 VolIIO#31 100% LuIT1'Sum $15,700.00 $15,700.00 100';' $15,700.00 100''- $15,700.00 100'/. $15,700.00 0';' $0.00 0';' $0.00 

32 Valve #32 100'1. LuIT1'S<.m $11,800.00 $11,600.00 100'~ $11,800.00 100'~ $11,800.00 100'/. $11,800.00 0';' $0.00 0';' $0.00 

33 ValveN33 100'.- LuIT1'S<.m $68,600.00 $68,600.00 100'/. $68,600.00 100% $68,600.00 100';' $68,600.00 0'10 $0.00 ()\I. $0.00 

34 Volw#34 100% LuIT1'S<.m $16,400.00 $16,400.00 100';' $16,400.00 100% $16,400.00 0';' $0.00 100'/. $16,400.00 0';' $0.00 

35 VaJve135 100% LuIT1'Sum $13,800.00 $13,600.00 100'/. $13,800.00 100% $13,800.00 100';' $13,800.00 0';' $0.00 0';' $0.00 

36 VolIIO#36 100% LuIT1'S<.m $51,700.00 $51,700.00 100'.- $51,700.00 0% $0.00 ()\I. $0.00 0';' $0.00 100';' $51,700.00 

37 Valve #37 100'~ LuIT1'S<.m $69,500.00 $69,500.00 100';' $69,500.00 0% $0.00 0'1. $0.00 0'.- $0.00 100'/. $69,500.00 

38 VolIIO#38 100% LuIT1'Sum $19,500.00 $19,500.00 100';' $19,500.00 100'~ $19,500.00 0';' $0.00 100'.- $19,500.00 0';' $0.00 

39 Valve #39 100% LuIT1'Sum $15,500.00 $15,500.00 100';' $15,500.00 100';' $15,500.00 100';' $15,500.00 0'.- $0.00 O'~ $0.00 

40 Volw#40 100% LuIT1'Sum $16,000.00 $16,000.00 100'/. $16,000.00 100';' $16,000.00 0';' $0.00 100'/. $16,000.00 0'1. $0.00 

41 Volw#41 100% Lulll'Sum $18,600.00 $18,600.00 100'/. $18,600.00 100'10 $18,600.00 0'1. $0.00 100% $18,600.00 0% $0.00 

42 Volve#42 100';' LuIT1'Sum $47,600.00 $47,600.00 100'/. $47,600.00 100';' $47,600.00 0';' $0.00 1000~ $47,600.00 0'1. $0.00 

43 Volw#43 100';' Lurrc> S<.m $16,200,00 $16,200.00 100'1. $16,200.00 100';' $16,200.00 0';' $0.00 10()\l. $16,200.00 0'1. SO,OO 
44 Valve #44 100'.- LuI'TllSI.I11 $48,800.00 $46,800.00 100'~ $46,800.00 100% $46,800.00 100'/. $48,800.00 0'1, $0.00 0'10 $0.00 

45 Volve#45 100% LuI'TllSll'r'l $48,500.00 $46,500.00 100% $48,500.00 100';' $46,500.00 100'1. $48,500.00 0'1, $0.00 0';' $0.00 

46 Volve#46 100'/. LuIT1' S<.m $49,300.00 $49,300.00 100% $49,300.00 100'1. $49,300.00 100';' $49,300.00 O'~ $0.00 0';' $0.00 

47 VolIIO#47 100% LulT1' S<.m $13,100.00 $13,100.00 100'/. $13,100.00 100'~ $13,100.00 100% $13,100.00 0'1. $0.00 0% $0.00 

48 VolIIO#48 100';' LU"ll SI.I11 $15,600.00 $15,600.00 1000/. $15,600.00 100'1. $15,600.00 100% $15,600.00 0'1, $0.00 0'1. $0.00 

49 Volve#49 100'.- Lurrc> SUn $49,500.00 $49,500.00 100'1. $49,500.00 0'.- $0.00 0% $0,00 ()\I, $0.00 100'.- $49,500.00 

50 Valve #50 1000/. Lurrc>S<.m $13,800.00 $13,800.00 100'~ $13,800.00 100';' $13,800.00 100'/. $13,800.00 0'1, $0.00 0'1. $0.00 

51 VolIIO#51 100% LuIT1'S<.m $11,300.00 $11,300.00 100'1. $11,300.00 100'1. $11,300.00 100'/. $11,300.00 0'1, $0.00 0'1. $0.00 

52 Volw#52 100% LuIT1' SUn $11,600.00 $11,600.00 100% $11,600.00 100';' $11,600.00 100'.- $11,600.00 0'1, $0.00 0';' $0.00 

53 Valve #53 100% LuIT1'S<.m $11,400.00 $11,400.00 100';' $11,400,00 100% $11,400.00 100% $11,400.00 0';' $0.00 O'~ $0.00 

54 Valve #54 100% Lurrc> S<.m $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100' .. $19,300.00 0';' $0.00 0' .. $0.00 

55 Valve #55 100';' LuIT1' S<.m $13,600.00 $13,800.00 1000/. $13,800.00 ()\I. $0.00 0' .. $0.00 0'1. $0.00 100% $13,800.00 

56 Volw#56 100% LuIT1' SUn $11,800.00 $11,800.00 100'~ $11,800.00 100% $11,800.00 100';' $11,800.00 O'~ $0.00 0' .. $0.00 

57 Volve#57 100% LulT1' SUn $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100';' $11,800.00 0'1. $0.00 O'~ $0.00 

58 Volw#58 100'1. Lurrc> S<.m $12,500.00 $12,500.00 100';' $12,500.00 100% $12,500.00 100'1, $12,500.00 0'1. $0.00 O'~ $0.00 

59 Volve#59 100';' LuIT1' SUn $11,700.00 $11,700.00 100'~ $11.700.00 100% $11,700.00 100'/. $11,700.00 0';' $0.00 0% $0.00 

60 Valve #60 100';' LuIT1' S<.m $11,700.00 $11,700.00 100'~ $11,700.00 100';' $11,700.00 100';' $11,700.00 0'1, $0.00 0';' $0.00 

61 Vol"" #51 100'.- Lurrc>Sum $11,600.00 $11,600.00 100% $11,600.00 100'1. $11,600.00 100% $11,600.00 0' .. SO.OO 0'1. $0.00 

62 Val"" #62 100% LuOl)SI.I11 $16,500.00 $16,500.00 100% $16,500.00 100'.- $16,500.00 100';' $16,500.00 0'1. $0.00 0''- SO.OO 

63 Vol"" #63 100''- LuIT1'S<.m $15,500.00 $15,500.00 100'/. $15,500.00 100'10 $15,500.00 100'1. $15,500.00 0';' $0.00 0'1. $0.00 

64 Valve_ 100% LuI"f1)SI.I11 $26,600.00 $26,600.00 100';' $26,600.00 100% $26,600.00 100';' $26,600.00 0'1, $0.00 0'1. $0.00 

65 Volw#55 100% LU"llSlI'r'I $11,800.00 $11,800.00 100'/. $11,800.00 100'10 $11,800.00 100'/. $11,800.00 0';' $0.00 0';' $0.00 

66 Vol"" #56 100';' LuIT1' S<.m $19,100.00 $19,100.00 100';' $19,100.00 100% $19,100.00 100';' $19,100.00 0';' $0.00 0'1. $0.00 

67 Valve #57 100% Lurrc>S<.m $67,900.00 $67,900.00 100';' $67,900,00 100'.- $67,900.00 100'/. $67,900.00 0';' $0.00 0% $0.00 

68 Volw#58 100% LuIT1'S<.m $16,500.00 $16,500.00 100';' $16,500.00 100'.- $16,500.00 100';' $16,500.00 0'1. $0.00 0';' $0.00 

69 Vol",,#59 100% LuIT1'S<.m $16,200.00 $16,200.00 100';' $16,200.00 100% $16,200.00 100'" $16,200.00 0';' $0.00 0';' $0.00 

70 Volwll70 100'" LuIT1' S<.m $16,200.00 $16,200.00 100';' $16,200.00 100% $16,200.00 100% $16,200.00 0';' $0.00 ()\I. $0.00 

71 VolIIOIl71 100% LuIT1' SUn $18,500.00 $18,500.00 100';' $18,500.00 100'" $18,500.00 100% $18,500,00 0'1. $0.00 0'/ •• $0.00 

72 Vol""rn 100% LulT1' S<.m $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0';' $0.00 0% $0.00 

73 Valve #73 100% LuIT1' S<.m $18,500.00 $18,500.00 100'" $18,500.00 100'10 $18,500.00 100''- $18,500.00 0';' $0.00 0';' $0.00 

74 Vol"" 1174 100'1. LuIT1' S<.m $16,100.00 $16,100.00 100"~ $16,100.00 0'10 $0.00 0'1. $0.00 0'1. $0.00 100'/. $16,100.00 

75 Valve #75 100% LurT1)SlI'r'I $0.00 $0.00 100% $0.00 0'1. $0.00 0'10 $0.00 0'1. $0.00 100% $0.00 

76 Vatve#?6 10(1'/. Lu~S\lTl $12,600.00 $12,600.00 100% $12,600.00 0'" $0.00 0'1, $0.00 0'1. $0.00 100'/. $12,600.00 



DU PAGE WATER COMMISSION PAYMENT# 8 

BLOW OFF VALVE REPAIR (BOV·l) DATE 03131/03 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST lAKE~ET WF-6631 $172,522.26 
NORTHlAKE, ILLINOIS 60164 WF·352O ($17,252,23) 

WF·353O ($390.00) 

ORIGINAL ORIGINAL M£NDED M£NDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

77 Valve #77 100'1. Lurrp Sum $16,500.00 $16,500.00 100'/. $16,500.00 0'10 $0.00 0'10 $0.00 0';' $0.00 100';' $16,500.00 
78 Valve #78 100'/. lurrp Sum $0.00 $0.00 100';' $0.00 0'/. $0.00 0';' $0.00 0';' $0.00 100';' $0.00 
79 Valve #79 100';' Lu...., Sun $16,500.00 $16,500.00 100';' $16,500.00 0'10 $0.00 0';' $0.00 0'/. $0.00 100'/. $16,500.00 
80 Valve #80 100';' Lu....,Sun $19,400.00 $19,400.00 100'/. $19.400.00 0'10 $0.00 0';' $0.00 0';' $0.00 100'/. $19,400.00 
81 Valve #81 100'10 Lu....,Sun $16,300.00 $16,300.00 100';' $16,300.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,300.00 
82 Valve #82 100'/. Lu....,Sun $19,100.00 $19,100.00 100'1. $19,100.00 0'10 $0.00 0'10 $0.00 0';' $0.00 100-;, $19,100.00 
83 Valve #83 100';' Lu....,Sum $14,300.00 $14,300.00 100';' $14,300.00 0';' $0.00 0';' $0.00 0';' $0.00 100';' $14,300.00 
84 Valve #84 100';' lUITlISISIl $16,000.00 $16,000.00 100';' $16,000.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100';' $18,000.00 
85 Valve #85 100';' Lu"" SlITl $16.300.00 $16,300.00 100';' $16,300.00 0'10 $0.00 0';' $0.00 0';' $0.00 100';' $16,300.00 
86 Valve #86 100'10 Lul'T1l 5001 $16,500.00 $16,500.00 100'10 $16,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $18,500.00 
87 Valve #87 100';' Lurrp Sum $11,300.00 $11,300.00 100'1. $11,300.00 0';' $0.00 0'/. $0.00 0'10 $0.00 100';' $11,300.00 
88 Valve #88 100'10 lu"" Sum $0.00 $0.00 100'10 $0.00 0'10 $0.00 0';' $0.00 0';' $0.00 100''' $0.00 
89 Valve #89 100'/. Lu....,Sum $15,100.00 $15,100.00 100'/. $15,100.00 0'10 $0.00 QII. $0.00 0'/. $0.00 100'/. $15,100.00 
90 Valve #90 100'1. Lu....,Sum $12,200.00 $12,200.00 100'10 $12,200.00 0';' $0.00 0';' $0.00 0''' $0.00 100'10 $12,200.00 
91 Valve #91 100''' Lu....,Sum $11.200.00 $11.200.00 100';' $11,200.00 0';' $0.00 0';' $0.00 0'10 $0.00 100'10 $11,200.00 
92 Valve #92 100'10 Lu"", Sum $11.500.00 $11,500.00 100'10 $11,500.00 0'10 $0.00 0'/. $0.00 0''' $0.00 100';' $11,500.00 
93 Valve #93 100';' LUIllJ SlIll $0.00 $0.00 100'1. $0.00 0'/. $0.00 0';' $0.00 0''' $0.00 100';' $0.00 
94 Valve #94 100';' Lurrp Sum $11,900.00 $11,900.00 100';' $11,900.00 0'10 $0.00 0''' $0.00 0';' $0.00 100''' $11,900.00 
95 Valve #95 100'1, Lu....,Sun $16.000.00 $16.000.00 100'10 $16.000.00 0'10 $0.00 0';' $0.00 0'10 $0.00 100'10 $16,000.00 
96 Valve #96 100'/. Lu....,SIm $16,800.00 $16,800.00 100';' $16,800.00 0''' $0.00 0';' $0.00 0'10 $0.00 100'10 $18,800.00 
97 Valve #97 100';' LUf1l)SI.Il1 $16,300.00 $16,300.00 100';' $16,300.00 0';' $0.00 0'/. $0.00 0'/. $0.00 100'10 $16,300.00 
98 Valve #98 100'/. Lu....,Sum $16,400.00 $16,400.00 100';' $16,400.00 0'/. $0.00 0'/. $0.00 0''' $0.00 100';' $16,400.00 
99 Valve #99 100'10 Lu"", Sum $70,400.00 $70,400.00 100'10 $70,400.00 0'10 $0.00 0'10 $0.00 0'/. $0.00 100';' $70,400.00 
100 Valve 11100 100'1. LUrJl) Sum $15,000.00 $15,000.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 0';' $0.00 
101 Valve #101 100'1, Lurrp Sum $50,500.00 $50,500.00 0'" $0.00 0'10 $0.00 0';' $0.00 0'10 $0.00 0'/. $0.00 
102 Valve 11102 100';' Lu...., Sun $51,000.00 $51.000.00 100'10 $51,000.00 100'10 $51,000.00 100''' $51,000.00 0'10 $0.00 0'10 $0.00 
103 Valve 11103 100';' LUfT1) Sun $49,100.00 $49.100.00 100'10 $49,100.00 100';' $49,100.00 100'1. $49,100.00 0'" $0.00 0'10 $0.00 
104 Valve 11104 100'10 LurrpSum $0.00 $0.00 100'10 $0.00 0'10 $0.00 0''' $0.00 0'10 $0.00 100'1. $0.00 
105 Valve 11105 100'1. Lu"",Sum $0.00 $0.00 100'1. $0.00 0'" $0.00 0'10 $0.00 0'10 $0.00 100';' $0.00 
106 Valve 11108 100'10 Lu....,Sum $16,700.00 $16.700.00 100'" $16,700.00 100'" $16,700.00 100'" $16,700.00 0'10 $0.00 0'10 $0.00 
107 Valve 11107 100'/. Lu....,Sum $12,800.00 $12,800.00 100'" $12,800.00 100'" $12,800.00 100'10 $12,800.00 0'10 $0.00 0'10 $0.00 
108 Valve 11108 100'10 Lu....,Sum $70,700.00 $70,700.00 100'/. $70.700.00 100'10 $70,700.00 100'10 $70,700.00 0';' $0.00 0';' $0.00 
109 VaIw#loe 100'10 lurrp Sum $27,500.00 $27,500.00 100'1. $27,500.00 100';' $27,500.00 100'1, $27,500.00 0';' $0.00 0';' $0.00 
110 Valwll110 100'/. lurtl) SIlO $27,300.00 $27,300.00 100'10 $27,300.00 100'10 $27,300.00 100';' $27,300.00 0'10 $0.00 0'10 $0.00 
111 VaIw #111 100'10 Lu...., Sun $17,600.00 $17,600.00 100'1, $17.600.00 70'10 $12,320.00 70';' $12,320.00 0'10 $0.00 30'10 $5,280.00 
112 Valwll112 100'10 Lu...., Sun $0.00 $0.00 100'10 $0.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'/. $0.00 
113 Valve 11113 100';' lu"", SlI'Tl $0.00 $0.00 100'1. $0.00 0'10 $0.00 0';' $0.00 0'10 $0.00 100'1. $0.00 
114 Valwll114 100'/. LuITl'SU'Tl $0.00 $0.00 100'10 $0.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $0.00 
115 Vaivelf11S 100';' Lu....,So.rn $0.00 $0.00 100'10 $0.00 0';' $0.00 0''' $0.00 0'10 $0.00 100'10 $0.00 

116 VaI",,#118 100'10 LUIllJ Sun $19,400.00 $19,400.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 0'" $0.00 0'10 $0.00 

117 Valwll117 100';' LUf11)Sum $17,700.00 $17,700.00 100'" $17,700.00 0'10 $0.00 0'10 $0.00 0'" $0.00 100'10 $17,700.00 

118 VaI",,1I118 100'/, Lu....,SIm $16,200.00 $18,200.00 100';' $18,200.00 100';' $16,200.00 100'10 $16,200.00 0'10 $0.00 QII. $0.00 

119 Valwll119 100'/. LUIT1) SInl $12,100.00 $12,100.00 100'10 $12,100.00 0'10 $0.00 0'" $0.00 0'" $0.00 100'10 $12,100.00 

120 Valwll120 100';' Lu....,SIm $24.500.00 $24,500.00 100'" $24,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100';' $24,500.00 

121 Valwll121 100'10 Lu....,Sun $28,000.00 $28.000.00 100'10 $28,000.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'/. $28,000.00 

122 Valve 11122 100'10 Lu....,SIm $26,700.00 $26,700.00 100''' $26,700.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100';' $28,700.00 

123 Valve 11123 100'/. LUrJ1)Sum $11,700.00 $11,700.00 0'10 $0.00 0';' $0.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 

124 Valwll124 100-/. LUI'T1>Slm $12,100.00 $12.100.00 100'10 $12,100.00 0''' $0.00 0'10 $0.00 0',. $0.00 100'10 $12,100.00 

125 Valve 11125 100'10 Lurrp Slm $13,500.00 $13,500.00 100'10 $13,500.00 0''' $0.00 0'/. $0.00 0'10 $0.00 100'10 $13,500.00 

126 Val"" 11128 100'/. LUJT1)Slm $11.800.00 $11.800.00 0'10 $0.00 QII. $0.00 0''' $0.00 0'10 $0.00 0'10 $0.00 

127 VaIw#l27 100'10 Lu""" Sum $16,500.00 $16.500.00 100'/. $18,500.00 0'10 $0.00 0''' $0.00 0''' $0.00 100''' $18,500.00 

128 Valwll128 100'10 Lu....,Sum $15,100.00 $15,100.00 100'10 $15,100.00 0'10 $0.00 0''' $0.00 0'10 $0.00 100'10 $15,100.00 

129 VaIw#l29 100'10 Lu....,SIm $16.700.00 $16,700.00 100';' $16.700.00 0'10 $0.00 0''' $0.00 0'10 $0.00 100''' $16,700.00 

130 Valve 11130 100'10 Lu"", SlITI $12,300.00 $12,300.00 100'1, $12,300.00 0'10 $0.00 0''' $0.00 0'10 $0.00 100'10 $12,300.00 

131 VaIw#131 100''' LurT'p Sl.I11 $16,400.00 $16.400.00 100'10 $16,400.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,400.00 

132 VaIw #132 100''' Lu....,SIm $16,500.00 $16,500.00 100'10 $16,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100''' $16,500.00 

133 Valwll133 100'/. Lu...., Sun $12.900.00 $12,900.00 100''' $12,900.00 0'10 $0.00 0'/. $0.00 0'10 $0.00 100'1. $12,900.00 

134 Valwll134 100';' Lu...., Sun $12,900.00 $12,900.00 100';' $12.900.00 0'10 $0.00 0'/. $0.00 0'10 $0.00 100'10 $12,900.00 

135 Val"" 11135 100';' ~u...., SIm $12,700.00 $12,700.00 100'10 $12,700.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100''' $12,700,00 

136 Val"" 11136 100';' Lu...., Sun $12.100.00 $12,100.00 100'10 $12,100.00 0'10 $0.00 0';' $0.00 0'10 $0.00 100'/, $12,100.00 

137 Val"" #137 100';' Lu...., Sun $15,900.00 $15.900.00 100'10 $15,900.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100';' $15,900.00 

138 Valve #138 100'10 Lu...., Sun $11,800.00 $11.800.00 100'10 $11.800.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $11,800.00 

139 Val"" #139 100'1. Lu....,Sun $16.200.00 $16,200.00 100';' $16,200.00 0'4 $0.00 0';' $0.00 0'4 $0.00 100'10 $16,200.00 

140 Valve 11140 100'4 Lu...., Sun $16.500.00 $16.500.00 100';' $16,500.00 0';' $0.00 0'/. $0.00 0''' $0.00 100'10 $16,500.00 

141 VaI",,~141 100';' LUfll) SU'T1 $14.300 00 $14.300.00 100';' $14,300.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100';' $14,300.00 

142 Valve #142 100'10 Lu...., Sun $15,500.00 $15,500.00 100'10 $15,500.00 0'10 $0.00 0';' $0.00 0'10 $0.00 100'10 $15,500.00 

143 Val"" 11143 100';' Lu...., Sun $16.400.00 $16,400.00 100'10 $16,400.00 0';' $0.00 0';' $0.00 0';' $0.00 100'10 $16,400.00 

144 Valwll144 100'10 Lu...., Sun 54Q.900oo $49,900.00 100'10 $49,900.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 549,900.00 

145 Valwll145 100'10 Lu...., Sun $14.500.00 $14,500.00 100'10 $14,500.00 0'10 $0.00 0';' $0.00 0'" $0.00 100';' $14,500.00 

146 VaIw#l46 100';' lufTI'Sun $17.000.00 $17,000.00 100';' $17,000.00 0'/. $0.00 0';' $0.00 0'10 $0.00 100'4 $17,000.00 

147 Valve #147 100'1. lufTI'Sun 158.300.00 $56,300.00 100'10 $56,300.00 0'10 $0.00 0''' $0.00 0'10 $0.00 100';' $56,300.00 

148 VaIw#l48 100'10 lufTI'Sun $16.500.00 $16.500.00 100'10 $16,500.00 0';' $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,500.00 

149 VaIw#149 100'4 L ....... s.... $12.100.00 $12,100.00 100''' $12, 100.00 0'10 $0.00 0'" $0.00 0'10 $0.00 100'10 $12,100.00 

150 VaI",,~l50 100'10 lufTI' 5u'n $11,900.00 $11,900.00 100'10 $11.900.00 0'10 $0.00 0'10 $0.00 0'" $0.00 100-/. $11,900.00 

151 VaIw#151 lOa.. u.n.s.... $14,800.00 $14,800.00 100'10 $14,800.00 0'" $0.00 0''' $0.00 0'10 $0.00 100';' $14,800.00 

152 VaIY811152 100'> LUfTI' 5u'n $16.700.00 $16.700.00 100'1. $16.700.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100-/. $16,700.00 



DU PAGe WA 1 t;K ~UMMI~l"""" 

BLOW OFF VAlVE REPAIR (BOV-1) DATE 03131/03 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-lI631 $172,522,25 

NORTHLAKE, ILLINOIS 50164 WF-3520 ($17,252,23) 
WF-3530 ($390.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
153 Valve #153 100''' Lul"f1)Sum $12,700.00 $12,700.00 100-/, $12,700.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100''' $12,700.00 

154 Vaive#154 100''' LUfl'l)SlITl $12,400.00 $12,400.00 100-/. $12,400.00 0'/. $0.00 0''' $0.00 0',. $0.00 100'/, $12,400.00 

155 Valve #155 100''' lUfTlISum $15,700.00 $15,700.00 100'/, $15,700.00 0'/. $0.00 0% $0.00 0'/. $0.00 100''' $15,700.00 

155 Valve #155 100''' Lu"..,Sum $0.00 $0.00 100''' $0.00 0'/. $0.00 0'" $0.00 0'/. $0.00 100% $0.00 

157 Valve #157 100'" Lu"..,Sum $14,500.00 $14.500.00 100'/, $14,500.00 0'/. $0.00 0'" $0.00 0''' $0.00 100% $14,500.00 

158 Vaive#158 100''' Lu"..,Sum $15,100.00 $15,100.00 100% $15,100.00 0''' $0.00 0'" $0.00 0''' $0.00 100''; $15,100,00 

159 Vaive#159 100'" Lu"..,Sum $15,300.00 $15,300,00 100'/, $15,300,00 0'/. $0.00 0% $0,00 IW. $0,00 100% $15,300,00 

150 Valve #150 100''' Lu"..,Sum $15,400.00 $15,400.00 100'1, $15,400.00 0'" $0.00 0'" $0,00 0''' $0,00 100''' $15,400,00 

151 Valve #151 100'" Lu"..,Sum $17,800.00 $17,800,00 100'/, $17,800.00 0''' $0.00 0% $0.00 0'" $0.00 100% $17,800,00 

152 Valve #152 100% Lu".., Sum $15,500.00 $15,500.00 100''' $15,500.00 100'/, $15,500.00 100% $16,500.00 0% $0,00 0% $0,00 

153 Vaive#163 100% Lu"..,Sum $17,200.00 $17,200.00 100'/, $17,200.00 0''' $0.00 0% $0,00 0''' $0.00 100% $17,200.00 

154 Vaive#164 100''' Lu"..,Sum $12,500.00 $12,500.00 100''' $12,500.00 IW. $0.00 0% $0.00 0''' $0,00 100''' $12,500.00 

155 Valve #155 100'" Lu"..,S<m $11,900.00 $11,900.00 100''' $11,900.00 0'/. $0.00 0'10 $0.00 0''' $0.00 100% $11,900.00 

155 Valve #155 100'/, Lu"..,Sum $15,800.00 $15,800.00 100'" $15,800.00 0% $0.00 0'10 $0,00 0''' $0.00 100% $15,800.00 

167 Vaive#157 100''' Lu"..,Sum $15,300.00 $15,300.00 100-/. $15,300.00 0'10 $0.00 0'" $0.00 0'" $0.00 100% $15,300.00 

158 Vaive#158 100''' Lu"..,Sum $16,400.00 $16,400.00 100'/. $15.400.00 0'/. $0.00 0% $0.00 0''' $0.00 100% $15,400.00 

159 Valve #159 100'10 Lu".., Sum $17,700.00 $17,700.00 100'10 $17,700.00 IW. $0.00 0'10 $0.00 0'10 $0.00 100'/, $17,700.00 

170 Valve #170 100''' Lu"..,Sum $15,800.00 $15,800.00 100'10 $15,800.00 0'/. $0.00 0'10 $0.00 0'" $0.00 100''; $15,800.00 

171 Vaive#171 100''' Lu"..,Sum $18,400.00 $18,400.00 100''' $18.400.00 0'/. $0.00 0% $0.00 0'/. $0.00 100% $18,400.00 

172 Valve #172 100''' Lu"..,Sum $15,900.00 $15,900.00 100'10 $15,900.00 IW. $0.00 0'" $0.00 0''' $0.00 100% $15,900,00 

173 Valve #173 100''' Lu"..,Sum $16,300.00 $16,300.00 100''' $15,300.00 IW. $0.00 0% $0.00 0''' $0.00 100% $15,300.00 

174 Vaive#174 100'10 Lu".., Sum $17,700.00 $17,700.00 100'" $17,700.00 0'" $0.00 0'" $0.00 0''' $0.00 100% $17,700,00 

175 Valve 11175 100'" Lu"..,Sum $18,200.00 $18,200.00 100-/. $18,200.00 0'/. $0.00 0'" $0.00 0'" $0.00 100'" $18,200.00 

175 Vaive#176 100''' Lu"..,Sum $16.900.00 $16,900.00 100'" $15,900.00 0'10 $0.00 0% $0,00 0'10 $0,00 100% $16,900,00 

1IT Valve #1 IT 100% Lu".., Sum $17,700.00 $17,700.00 100'1. $17,700.00 0'/. $0.00 0% $0.00 0''' $0.00 100% $17,700.00 

178 Valve #176 100''' Lu"..,Sum $16,800.00 $15,800.00 100';' $15,800.00 0'/. $0.00 0'" $0.00 0''' $0.00 100% $15,800,00 

179 Vaive#179 100''' Lu"..,Sum $16,800.00 $15,800.00 100'10 $15,800.00 0'10 $0.00 0''' $0.00 0''' $0.00 100% $15,800.00 

180 Valve #180 100''' Lu"..,S"" $48,400.00 $48,400.00 100'10 $48,400.00 0'10 $0.00 0% $0.00 0'10 $0.00 100''' $48,400.00 

181 Valve #181 100% LuITllSum $12,800.00 $12,800.00 100'/. $12,800.00 0'10 $0.00 0'/. $0.00 0'10 $0.00 100% $12,800.00 

182 Vaive#182 100''' LuJ11)Sum $11,800.00 $11,800.00 100% $11,800.00 0'10 $0.00 0'/. $0.00 0'/. $0.00 100''' $11,800.00 

183 Valve #183 100'10 Lu""Sum $16,300.00 $15,300.00 100';' $16,300.00 0'1. $0.00 0'" $0.00 0'/. $0.00 100% $15,300.00 

184 Valve #184 100'10 LufT1)Sum $12,500.00 $12,500.00 100'10 $12,500.00 0'10 $0.00 0'/. $0.00 0'10 $0.00 100''' $12,600.00 

185 Valve #185 100''' LufT1)SlI1l $13,500.00 $13,500.00 100'/. $13,500.00 0'10 $0.00 0'/. $0.00 0''' $0.00 100% $13,500.00 

185 Valve #186 100'10 lul11lSum $12.500.00 $12,500.00 100% $12.600.00 0'/. $0.00 0'/. $0.00 0'10 $0.00 100% $12,500.00 

187 Valve #187 100'10 Lu"..,S"" $12,400.00 $12,400.00 100'10 $12,400.00 0'10 $0.00 0'/. $0.00 0'10 $0.00 100% $12,400.00 

188 Valve#1U 100'10 Lu"..,Sum $14,900.00 $14,900.00 100'10 $14,900.00 0'10 $0.00 0'10 $0.00 0'/. $0.00 100''' $14,900.00 

189 Valve #189 100''' Lu"..,S"" $15,400.00 $16,400.00 100'10 $16,400.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100% $15,400.00 

190 Vaive#190 100''' Lu".., Sum $15,400.00 $15,400.00 100'/, $16,400.00 0'/. $0.00 0'" $0.00 0'/. $0.00 100% $16,400.00 

191 Vaive#191 100'10 Lu".., Sum $15,500.00 $15,500.00 100% $15,600.00 0'10 $0.00 0''' $0.00 0'10 $0.00 100'~ $15,600.00 

192 Valve #192 100'10 lufT1)Sum $15,100.00 $15,100.00 100'/. $15.100.00 0'/. $0.00 0'10 $0.00 0'10 $0.00 100'/. $15,100.00 

193 Vaive#193 100'10 Lu""'Sum $15,500.00 $16,500.00 100'/. $16,500.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100% $16,500.00 

194 Valve #194 100''' Lu"..,S"" $15,500.00 $16,500.00 100% $16,500.00 0'10 $0.00 0'10 $0.00 0'/. $0.00 100% $15,500.00 

195 Valve #195 100'" Lu"..,Sum $15,000.00 $15,000.00 100''' $15,000.00 0'10 $0.00 0'" $0.00 0'1. $0.00 100% $15,000.00 

196 Vaive#196 100'" lufTllSum $15,100.00 $15,100.00 100'/, $15,100.00 0'" $0.00 0% $0.00 0'" $0.00 100% $15,100.00 

197 Valve #197 100''' Lu"..,Sum $15,500.00 $15,500.00 100'/, $15,500.00 0'10 $0.00 0% $0.00 0'/. $0.00 100% $15,600.00 

198 Vaive#198 100% Lu".., Sum $11,800.00 $11,800.00 100''' $11,800.00 0'/. $0.00 0''' $0.00 0''' $0.00 100% $11,800.00 

199 Valve #199 100'" Lu"..,S"" $16,500.00 $15,500.00 100''' $15,500.00 IW. $0.00 0'10 $0.00 0'/. $0.00 100'10 $15,500.00 

200 Valve #200 100'" lufT1)Sum $15,500.00 $15,500.00 100'10 $16,500.00 0'10 $0.00 0'" $0.00 0'10 $0.00 100'10 $16,500.00 

201 Valve #201 100''' Lu"..,Sum $0.00 $0.00 100''' $0.00 0'10 $0.00 0''' $0.00 0'/. $0.00 100% $0.00 

202 Valve #202 100''' Lu"..,Sum $11,400.00 $11,400.00 100'10 $11,400.00 0'/. $0.00 0''' $0.00 0'/. $0.00 100% $11,400.00 

203 V.lve#203 100''' lUrfl) SlJ'Tl $16,000.00 $15.000.00 100''' $15,000.00 0'/. $0.00 0''' $0.00 0'/. $0.00 100'/. $15,000.00 

204 Vaive#204 100% Lu"..,Sum $17,700.00 $17,700.00 100''' $17,700.00 0'/. $0.00 IW. $0.00 0''' $0.00 100% $17,700.00 

205 Valve #205 100''' Lu".., Sum $17,200.00 $17,200.00 100''' $17,200.00 0'/. $0.00 0'" $0.00 0''' $0.00 100% $17,200.00 

205 Vaive#206 100'" Lu".., Sum $15,900.00 $15,900.00 100''' $15,900.00 IW. $0.00 0'" $0.00 0'/. $0.00 100% $15,900.00 

207 Valve #207 100'" Lu".., Sum $15,200.00 $15,200.00 100''' $15,200.00 0'/. $0.00 0''' $0.00 0''' $0.00 100% $15,200.00 

208 Valve #208 100'" Lu"..,S<m $15,700.00 $15.700.00 100'/. $15.700.00 IW. $0.00 0% $0.00 0'/. $0.00 100% $15,700.00 

209 Vafve#209 100''' Lu"..,Sum $17,200.00 $17,200.00 100'~ $17,200.00 0'/. $0.00 0% $0.00 0'" $0.00 100''' $17,200.00 

210 Valve #210 100'10 Lu".., Sum $19,500,00 $19,500,00 100'" $19,500,00 0'/. $0.00 0'/. $0,00 0'" $0,00 100% $19,500,00 

211 Vaive#211 100''' Lu".., Sum $16,000,00 $15,000,00 100';' $16,000.00 0';' $0.00 0'10 $0.00 0'10 $0.00 100% $15,000.00 

212 Valve #212 100'" lU"ll Sum $17,500.00 $17,500.00 100'10 $17,500.00 0'/. $0.00 0% $0.00 0'10 $0.00 100% $17,600.00 

213 Valve #213 100''' Lu"..,S"" $16,400.00 $16,400.00 100'/. $15,400.00 0'/. $0.00 0''' $0.00 0% $0.00 100% $16,400.00 

214 Valve #214 100''' Lu".., Sum $12.000.00 $12,000.00 100'/, $12,000.00 0'/. $0.00 0'" $0.00 0';' $0.00 100% $12,000.00 

215 Valve #215 100'1. Lu"..,Sum $15,000.00 $15,000.00 100% $15,000.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100''' $15,000.00 

215 Valve #216 100''' luOl) SlITl $15.800.00 $15,800.00 100'/. $15.800.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 100% $15,800.00 

217 Valve #217 100'10 lul"f1)SI.JTI $15,300.00 $16,300.00 100'10 $15,300.00 0'/. $0.00 0% $0.00 0'10 $0.00 100''' $15,300.00 

218 Vl!Ilve#218 100'" Lu"..,S"" $26,200.00 $26,200.00 100'" $25,200.00 0'/. $0.00 0'/. $0.00 0''' $0.00 100% $25,200.00 

219 Valve #219 100'" LuOl) Sun $15.400.00 $15,400.00 100'/. $15,400.00 0';' $0.00 0'/. $0.00 0'/. $0.00 100% $15,400.00 

220 Valve #220 100'10 luOl) S..." $16.000.00 $16.000.00 100% $16,000.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100% $16,000.00 

221 Valve #221 100'" luOl) Sun $15.400.00 $15,400.00 0'/. $0.00 0'/. $0.00 0'10 $0.00 0'/. $0.00 0% $0.00 

= Valve #222 100% Lu""'Sum $12.900.00 $12,900.00 100''' $12,900.00 0'/. $0.00 0'" $0.00 0'/. $0.00 100'1. $12,900.00 

223 Valve #223 100% Lu".., Sum $16.800.00 $15,800.00 100''' $16,800.00 100'/. $15,800.00 100'10 $15,800.00 0'/. $0.00 0''' • $0.00 

224 Valve #224 100% luOl) Sun $25400.00 $25,400.00 100'10 $25,400.00 0'/. $0.00 0'" $0.00 0'/. $0.00 100'10 $25,400,00 

225 Valve #225 100% LUIT1l Slnl $15,700.00 $15,700.00 100'/, $15,700.00 100'10 $15,700.00 O'Ao $0.00 100'/. $15,700.00 0'10 $0.00 

225 Valve #226 100'10 LufTI> Sum $25,200.00 $25,200.00 100'/. $25.200.00 0'10 $0.00 0'/. $0.00 0'/. $0.00 100'/. $25,200.00 

227 Valve #227 100'10 Lu".., Sum $12,400.00 $12,400.00 0'/. $0.00 0'/. $0.00 0% $0.00 0'10 $0.00 O'Ao $0.00 

228 Valve #228 100-", l~S"", $11.500.00 $11,500.00 100% $11.500.00 0% $0.00 0'/. $0.00 0'/. $0.00 100'/, $11,600.00 



DU PAGE WATER COMMISSION PAYMENT # 8 

BLOW OFF VALVE REPAIR (BOV-l) DATE 03/31/03 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKq.STREET WF~31 $172,522.26 

NORTHLAKE, ILLINOIS 60164 WF-352O ($17,252,23) 
WF-3530 ($390,00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

229 Valve #229 100% L.uI"f1)Sum $11,500.00 $11,500.00 100' .. $11,500.00 100'/. $11,500.00 0'/, $0.00 10Ql/, $11,500.00 01', $0.00 

230 Valve #230 100' .. LUf11)Sum $0.00 $0.00 100'" $0.00 0'/, $0.00 0' .. $0.00 0'/, $0.00 100' .. $0,00 

231 Valve #231 100' .. Lu"",Sun $16,000.00 $16,000.00 100'" $16,000.00 0'10 $0.00 0' .. $0.00 0'10 $0.00 100'/, $16,000.00 

232 Valw#232 100'10 Lu"",SLm $15,400.00 $15,400.00 100' .. $15,400.00 0'/, $0.00 0' .. $0.00 0'/, $0.00 100% $15,400.00 

233 Valve #233 10Ql/. Lu"",Sun $14,900.00 $14,900.00 100% $14,900.00 0'10 $0.00 0' .. $0.00 0' .. $0.00 100% $14,900.00 

234 VaI""#234 100' .. Lun,> Sum $18,700.00 $18,700.00 100' .. $18,700.00 0'/, $0.00 0' .. $0.00 0' .. $0.00 100% $18,700.00 

235 Valve #235 100'1t Lu"",SLm $25,500.00 $25,500.00 100% $25,500.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $25,500.00 

236 Valve #236 100'10 Lu"",Sun $25,000.00 $25,000.00 100'" $25,000.00 0% $0.00 0''; $0.00 0'" $0.00 100% $25,000.00 

237 Valve #237 100'10 Lu"",Sun $15,300.00 $15,300.00 lOll''; $15,300.00 0'/, $0.00 0'/, $0.00 0''; $0.00 lOll''; $15,300.00 

238 Valve #238 lOll''; Lu"",SLm $69,900.00 $69,900.00 100% $69,900.00 0% $0.00 0% $0.00 0''; $0.00 lOll''; $69,900,00 

239 Valve 11239 lOll''; Lu"",Sun $50,200.00 $50,200.00 100'" $50,200.00 0'10 $0.00 0''\ $0.00 0'/, $0.00 100% $50,200.00 

240 Valve #240 100',\ Lu"",Sun $16,300.00 $16,300.00 100% $16,300.00 0'10 $0.00 0% $0.00 0'/, $0.00 100% $16,300.00 

241 Valve #241 100''\ Lu"",Sun $15,800.00 $15,800.00 100'" $15,800.00 0'/, $0.00 0'/, $0.00 0'10 $0.00 100% $15,800.00 

242 Valve #242 100''\ Lu"",Sun $16,400.00 $16,400.00 100'10 $16,400.00 0'/, $0.00 0''\ $0.00 0''\ $0.00 100'10 $16,400.00 

243 Valve #243 100''\ Lu"",Sun $15,800.00 $15,800.00 100% $15,800.00 0'/, $0.00 0% $0.00 0% $0.00 100'/. $15,800.00 

244 VaI",,#244 100'10 Lu"",Sun $0.00 $0.00 100'" $0.00 0'/, $0.00 01', $0.00 0'/, $0.00 100'1. $0.00 

245 VaI",,#245 100'1, Lu"",SLm $0.00 $0.00 100'10 $0.00 0''\ $0.00 0''\ $0.00 0''\ $0.00 100''\ $0.00 

246 VaI""#246 100% Lu"",Sum $25,400.00 $25,400.00 100% $25,400.00 01', $0.00 0% $0.00 0''\ $0.00 100'1, $25,400,00 

247 VaI",,#247 100''\ Lu"",Sun $16,200.00 $16,200.00 100'10 $16,200.00 0'/, $0.00 0'10 $0.00 0'/, $0.00 100'/. $16,200,00 

248 VaI",,#248 100'10 Lu"", Strn $16,900.00 $16,900.00 100% $16,900.00 0'/, $0.00 0'10 $0.00 0'10 $0.00 100'/, $16,900.00 

249 Val"" #249 100'/, L.urrpSum $16,400.00 $16,400.00 100'10 $16,400.00 0'/, $0.00 0'/, $0.00 0'10 $0.00 100''\ $16,400.00 

250 Valve #250 100'/. Lu"",Sum $0.00 $0.00 100'10 $0.00 0' .. $0.00 0'10 $0.00 0'/, $0.00 100' .. $0.00 

251 Valve 11251 100'/, Lu"", Sum $12,500.00 $12,500.00 100% $12,500.00 0' .. $0.00 0''; $0.00 0'/, $0.00 100'10 $12,500.00 

252 Val"" #252 iDC)'!, L.uITpSum $16,300.00 $16,300.00 100% $16,300.00 0' .. $0.00 0'10 $0.00 0'/, $0.00 100'/. $16,300.00 

253 Valve #253 100'10 Lu"",SIA11 $15,100.00 $15,100.00 100'" $15,100.00 100' .. $15,100.00 100% $15,100.00 0'/, $0.00 0'/, $0.00 

254 VaI",,#254 100'1. Lu"", Sun $12,900.00 $12,900.00 100% $12,900.00 100' .. $12,900.00 100'" $12,900.00 0''\ $0.00 0% $0.00 

255 Valve #255 100'10 Lu"",SUm $47,600.00 $47,600.00 100''\ $47,600.00 0''\ $0.00 0''\ $0.00 0'10 $0.00 100' .. $47,600.00 

256 Valve #256 100'10 L.uITll Sum $16,400.00 $16,400.00 100% $16,400.00 0''\ $0.00 0''\ $0.00 0% $0.00 100% $16,400.00 

257 Val"" #257 100% lufT1lSurn $16,400.00 $16,400.00 100'10 $16,400.00 0'/, $0.00 0'10 $0.00 0'10 $0.00 100% $16,400.00 

258 Valve #256 100'10 Lunl)Sum $15,900.00 $15,900.00 100% $15,900.00 0' .. $0.00 0'10 $0.00 01', $0.00 100'10 $15,900.00 

259 Val"" #259 100'10 LUf11) Sum $15,300.00 $15,300.00 100% $15,300.00 0'10 $0.00 0'/, $0.00 0'10 $0.00 10oe/. $15,300.00 

260 Valve #260 100'10 Luf11)Slm $16,200.00 $16,200.00 100% $16,200.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'/. $16,200.00 

261 Valve #261 100'/, Lu"",Sum $16,000.00 $16,000.00 100% $16,000.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100''\ $16,000.00 

262 Valve #262 100'1. Lu"", Sun $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0'/, $0.00 0'10 $0.00 100'10 $15,900.00 

263 Valve #263 100'10 Lu"",Sum $17,000.00 $17,000.00 100'10 $17,000.00 0'/, $0.00 0'/, $0.00 0'10 $0.00 100'10 $17,000,00 

264 Valve #264 100'10 Lu"",Sun $11,800.00 $11,800.00 100% $11,800.00 0'10 $0.00 0'/, $0.00 0% $0.00 100'10 $11,800,00 

265 Valve #265 100'10 Lu"",Sum $16,200.00 $16,200.00 100'" $16,200.00 0% $0.00 0% $0.00 0'10 $0.00 100''\ $16,200,00 

266 Valve #266 100'10 Lu"",Sun $11,400.00 $11,400.00 100% $11,400.00 100'10 $11,400.00 100% $11,400.00 0'10 $0.00 0''; $0.00 

267 Valve #267 100'10 Lu"",Sun $12,100.00 $12,100.00 100''; $12,100.00 100'10 $12,100.00 100'1, $12,100.00 0'10 $0.00 0'10 $0.00 

268 Valve #268 100'10 L.urT1>SlIT1 $19,100.00 $19,100.00 100% $19,100.00 01', $0.00 0'10 $0.00 0'10 $0.00 100'10 $19,100,00 

269 Valve #269 100'10 Lu"",Sun $29,200.00 $29,200.00 100% $29,200.00 0'/, $0.00 0'10 $0.00 0'10 $0.00 100'10 $29,200.00 

270 Valve #270 100'10 Lu"",SLm $28,700.00 $28,700.00 100% $28,700.00 0'10 $0.00 0''; $0.00 0'10 $0.00 100'10 $28,700.00 

271 VaI",,#271 100'/, Lu"",Sun $15,600.00 $15,600.00 100% $15,600.00 0'10 $0.00 0'/, $0.00 0'10 $0.00 100'10 $15,600.00 

272 Val .... #272 100'10 Lu"",SLm $15,600.00 $15,600.00 100% $15,600.00 0'10 $0.00 0'10 $0,00 0'/, $0.00 100'10 $15,600.00 

273 Valve #273 100'10 Lu"",SLm $17,400.00 $17,400.00 100'10 $17,400.00 01', $0.00 0'10 $0.00 0'10 $0.00 lOll''; $17,400.00 

274 VaI",,#274 100'10 Lu"",Sum $15,800.00 $15,800.00 lOll''; $15,800.00 0'10 $0.00 0'/, $0.00 0'10 $0.00 100'10 $15,800.00 

275 Valve #275 100'10 Lu"",Sum $25,900.00 $25,900.00 100''; $25,900.00 0'/, $0.00 0'10 $0.00 0'/, $0.00 100'/. $25,900,00 

276 Valve #276 100'10 LuI'1'llSum $16,700.00 $16,700.00 100'" $16,700.00 0'/, $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,700.00 

277 Valve#2n 100'10 Lu"", Sun $0.00 $0.00 100% $0.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $0.00 

278 Valve #278 100'/, Lu"", Sun $15,800.00 $15,800.00 100'" $15,800.00 10(>-1. $15,800.00 100'10 $15,800.00 0'10 $0.00 0'10 $0.00 

279 Valve #279 lOll''; Lu"", Sun $16,200.00 $16,200.00 100% $16,200.00 100'10 $16,200.00 100'10 $16,200.00 0'10 $0.00 0'10 $0,00 

280 Val .... #280 100'10 Lu"",Sun $19,300.00 $19,300.00 100% $19,300.00 0% $0.00 0'10 $0.00 0'/, $0.00 100'10 $19,300.00 

281 Val .... #281 100% Lu"",Sun $25,200.00 $25,200.00 100% $25,200.00 0% $0.00 0''; $0.00 0'/, $0.00 100'10 $25,200,00 

282 Val"" #282 100'/, Lu"",Sun $14,400.00 $14,400.00 100% $14,400.00 0'10 $0.00 0''; $0.00 0'10 $0.00 100'10 $14,400.00 

283 Valve #283 100'10 Lu"",Sum $25,800.00 $25,800.00 100% $25,800.00 0'/, $0.00 0'10 $0.00 0'10 $0.00 100'10 $25,800.00 

284 Valve #284 100'10 Lu"",Sun $25,400.00 $25,400.00 100% $25,400.00 0'10 $0.00 0''; $0.00 0'10 $0.00 100'/. $25,400,00 

285 Valve #285 100'10 Lu"",Sun $30,700.00 $30,700.00 100% $30,700.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $30,700.00 

286 Valve #288 100'10 Lu"",SLm $12,500.00 $12,500.00 100% $12,500.00 0'/, $0.00 0'10 $0.00 0'10 $0.00 100'10 $12,500.00 

287 Valve #287 100'10 Lu"",SLm $15,700.00 $15,700.00 100% $15,700.00 0''; $0.00 0'10 $0.00 01', $0.00 100'/. $15,700,00 

288 Val .... 11288 100% Lu"",SLm 51MOO.00 $16,600,00 100% $16,600.00 0''; $0.00 0''; $0.00 0'/, $0.00 100'10 $16,600.00 

289 Valve #289 100'10 Lu"",SLm $0.00 $0.00 100% $0.00 0'/, $0.00 0'10 $0.00 01', $0.00 100-1. $0.00 

290 Valve #290 100'10 L.urJ1)SI.I'1l $16,400.00 $16,400.00 100% $16,400.00 0'/, $0.00 0'10 $0.00 0'/, $0.00 100'/, $16,400.00 

291 Valve #291 100'10 Lu"",Sum $19,700.00 $19,700.00 100% $19,700.00 0'10 $0.00 01', $0.00 0'10 $0.00 100'10 $19,700.00 

292 Valve #292 100'10 Lu"", Sun $16,500.00 $16,500.00 100'10 $16,500.00 0'/, $0.00 0'/, $0.00 0'10 $0.00 100'/. $16,500.00 

293 Valve #293 100'/, Lu"",SLm $16,400.00 $16,400.00 100% $16,400.00 0'10 $0.00 0'10 $0.00 0'/, $0.00 100'/. $16,400.00 

294 Valve #294 100'10 Lu"", Sun 515,000.00 $15,000.00 100% $15,000.00 01', $0.00 0'10 $0.00 01', $0.00 100'1. $15,000.00 

295 Valve #295 100% Lu"",Sun $16,100.00 $16,100.00 100% $16,100.00 0'10 $0.00 0'" $0.00 0% $0.00 100'10 $16,100.00 

296 Valve fI296 100'/, Lu"", Sun $15,900.00 $15,900.00 100% $15,900.00 0'10 $0,00 0'10 $0.00 01', $0.00 100'10 $15,900,00 

297 Valve #297 100% Lu"",Sun $16,100.00 $16,100.00 100% $16,100.00 0'/, $0.00 0'10 $0.00 0'10 $0.00 100"/, 516,100.00 

298 VaI",,#298 100'10 lufT'I's..rn $16,200.00 $16,200.00 100% $16,200.00 100'10 $16,200.00 100'/, $16,200.00 01', $0.00 0'10 $0.00 

299 Valve #299 100'10 Lu"", s..rn $16,400.00 $16,400.00 100% $16,400.00 100'10 $16,400.00 100'10 $16,400.00 0'10 $0.00 0'10 $0,00 

300 Valve #300 100'10 lufT'I's..rn $13,900.00 $13,900.00 100% $13,900.00 0'/, $0.00 0'10 $0.00 0'10 $0.00 100'/. $13,900.00 

301 Valve #301 100% LUfT'I'SLm 515,600.00 $15,600.00 100% $15,600.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'1. $15,600.00 

302 Valve #302 100% L"""s..rn 514,900.00 $14,900.00 100% $14,900.00 0'/, $0.00 0'10 $0.00 0'/, $0.00 100'10 $14,900.00 

303 Val .... #303 100% l"""s..rn $14,800.00 $14,800.00 100% $14,800.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'/, $14,800.00 

304 Valve #304 100% Lu/'Tl> SlITl $16.300.00 $16,300.00 100'. $16,300.00 0'/, $0.00 0'/, $0.00 0'/, $0.00 100% $16,300.00 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR (BOV-1) DATE 03131103 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-6631 $172,522.26 

NORTHLAKE,UINOIS 60164 WF-352O ($17,252,23) 
WF-353O ($390.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

------- -------
305 Val"" #305 100';' Lurrc>Sum $20,100.00 $20,100.00 100';' $20,100.00 0'1. $0.00 0'1. $0.00 0';' $0.00 100'1. $20,100.00 

306 Val"" #305 100';' LufTllSum $16,600.00 $16,600.00 100'1. $16,600.00 0'1. $0.00 0'/. $0.00 0'/. $0.00 100';' $16,600.00 

307 Val"" #307 100';' LUrT1> SI.l1l $15,500.00 $15,500.00 100% $15,500.00 0';' $0.00 0'/. $0.00 0';' $0.00 100% $15,500.00 

308 Val"" #308 100';' LufTllSum $13,100.00 $13,100.00 100';' $13,100.00 0'/. $0.00 0'/. $0.00 0';' $0.00 100';' $13,100.00 

309 VoI""fI309 100'10 LufTllS..-n $15,100.00 $15,100.00 100';' $15,100.00 0% $0.00 0% $0.00 0';' $0,00 100';' $18,100.00 

310 Vol"" #310 100% LU I'11l SlHll $15,300.00 $15,300.00 100'/, $15,300.00 0';' $0.00 0% $0.00 0'10 $0.00 100'10 $15,300.00 

311 VaIw#311 100% LufTll S"" $15,500.00 $15,500.00 100'/. $15,500.00 0';' $0.00 0';' $0.00 0'10 $0.00 100';' $15,500.00 

312 VaIw#312 100% LufTllSum $15,800.00 $15,800.00 100';' $15,800.00 0'/. $0.00 0'1. $0.00 0',. $0.00 100'10 $16,800.00 

313 Val"" #313 100'-> LufTllSurn $12,500,00 $12,500.00 100';' $12,500.00 0'10 $0.00 0% $0.00 0';' $0.00 100% $12,500.00 

314 Val"" #314 100% LufTll SIrn $12,500.00 $12,500.00 100''' $12,500.00 70';' $8,820.00 70% $8,820.00 0% $0.00 30% $3,780.00 

315 VaIw#315 100% LufTll S"" $15,000.00 $15,000.00 100'/. $15,000.00 0'1. $0.00 0';' $0.00 0';' $0.00 100'1. $18,000,00 

316 VaI",,#316 100% Lul'11l SI.J1\ $14,900.00 $14,900.00 100'/. $14,900.00 0';' $0.00 0'/. $0.00 0% $0.00 100% $14,900.00 

317 Val"" #317 100% LuI1l>Slm $13,500.00 $13,500.00 100'/. $13,500.00 0';' $0.00 0'/. $0.00 0';' $0.00 100% $13,500.00 

318 VaI",,#318 100% LufTll S"" $12,700.00 $12,700.00 100'/. $12,700.00 0'1. $0.00 0'/. $0,00 0'/. $0.00 100'/, $12,700.00 

319 VaI",,#319 100% LufTllSum $17,500.00 $17,600.00 100';' $17,500.00 0'/. $0.00 0';' $0.00 0% $0.00 100';' $17,500.00 

320 Val"" #320 100% LufTllSum $11,200.00 $11,200.00 100';' $11,200.00 0';' $0.00 0'/. $0.00 0';' $0.00 100% $11,200.00 

321 Val"" #321 100% LufTllS"" $13,300.00 $13,300.00 100';' $13,300.00 0'/. $0.00 0';' $0.00 0';' $0.00 100'/, $13,300.00 

322 VaIw#322 100';' LufTllS..-n $15,300.00 $15,300.00 100';' $15,300.00 0'/. $0.00 0';' $0.00 0';' $0.00 100';' $15,300.00 

323 Val"" #323 100';' LUITlI S..." $13,100.00 $13,100.00 100';' $13,100.00 0';' $0.00 0'/. $0.00 0% $0.00 100';' $13,100.00 

324 VaIw#324 100';' LufTll SIrn $16,300.00 $15,300.00 iDe)'!, $15,300.00 0';' $0.00 0';' $0.00 0';' $0.00 100';' $15,300.00 

325 Val"" #325 100% lufT!l S..-n $15,800.00 $15,800.00 100'/. $15,800.00 0';' $0.00 0';' $0.00 0% SO.OO 100';' $15,800.00 

325 VaIw#325 100';' LurT1l Sum $15,800.00 $15,800.00 100'/. $15,800.00 0';' $0.00 0'-> $0.00 0'1. $0.00 100';' $15,800.00 

327 VaI",,#327 100% LufTllSum $15,400.00 $15,400.00 100';' $15,400.00 0';' $0.00 0'/. $0.00 0';' $0.00 100'/, $15,400.00 

328 VaI",,#328 100% LufTll SIrn $31,200.00 $31,200.00 100'/. $31,200.00 0';' $0.00 0';' $0.00 0';' $0.00 100';' $31,200.00 

329 VaIw#329 100'10 LufTllSum $11,800.00 $11,800.00 100';' $11,800.00 0'/. $0.00 0';' $0,00 0% $0.00 100% $11,800.00 

330 VaIw#33O 100';' Lul1l'Sll'11 $20,400.00 $20,400.00 100';' $20,400.00 0% $0.00 0';' $0.00 0'/. $0.00 100';' $20,400.00 

331 V_fI331 100% LufTllSum $15,500.00 $15,500.00 100';' $15,500.00 100% $15,500.00 100'1. $15,500.00 0% $0.00 0';' $0.00 

332 Val"" #332 100% LufTllSum $15,500.00 $15,600.00 100';' $15,600.00 100'/. $15,600.00 100';' $15,600.00 0';' $0.00 w. $0.00 

333 VaIw#333 100';' LufTllSum $12,300.00 $12,300.00 100';' $12,300.00 100'/. $12,300.00 100';' $12,300.00 0';' $0.00 00/0 SO.OO 
334 Val"" #334 100'10 Lurrc>Sum $11,300.00 $11,300.00 100% $11,300.00 0';' $0.00 0'/. $0.00 0'/. $0.00 100';' $11,300.00 

335 VaIw#335 100% LufTll S OO1 $16,300.00 $15,300.00 1001/, $16,300.00 0'/. $0.00 0';' $0.00 0';' $0.00 100';' $16,300.00 

336 VaIw#336 100';' LufTllSum $15,500.00 $16,500.00 100"/, $16,500.00 100';' $16,500.00 100';' $16,500.00 0';' $0.00 0'/. $0.00 

337 Val"" #337 100'10 Lurrc>Sum $15,100.00 $16,100.00 100'/. $15,100.00 100';' $15,100.00 100'/. $16,100.00 0';' $0.00 0'/. $0,00 

338 Val"" #338 100'10 LUI'11l SlIT1 $12,500.00 $12,500.00 100'/, $12,500.00 100';' $12,500.00 100';' $12,500.00 0';' $0.00 0'1. $0.00 

339 VaIw#339 100% LufTllSum $16,200.00 $15,200.00 10()l'/, $15,200.00 100';' $16,200.00 100';' $16,200.00 0';' $0.00 00/0 SO.OO 
340 VaIw#340 100% LufTllSum $15,000.00 $15,000.00 100';' $15,000.00 0'1. $0.00 0';' $0.00 0';' $0.00 100'/, $15,000.00 

341 VaIw#341 100% LufTll SIrn $24,800.00 $24,800.00 100';' $24,800.00 0'/. $0.00 0';' $0.00 0% $0.00 100'/. $24,800.00 

342 Val"" #342 100';' LufTllSum $15,600.00 $15,500.00 100% $15,500.00 0';' $0.00 0';' $0.00 0';' $0.00 100'1. $15,500.00 

343 Val"" #343 100'10 LufTllSum $13,000.00 $13,000.00 100';' $13,000.00 0'/. $0.00 0'/. $0.00 0'/. SO.OO 100'/, $13,000.00 

344 Valve #344 100'10 LufTllSum $15,800.00 $15,800.00 10o-!. $15,800.00 0'/. $0.00 W. $0.00 0'1. $0.00 100';' $15,800.00 

345 VaIw#345 100';' LU"1> Sum $11,500.00 $11,600.00 100';' $11,600.00 0'1. $0.00 0'/. $0.00 0'/. $0.00 100% $11,600.00 

345 Valve #346 100'10 LU"lJ Sum $11,900.00 $11,900.00 100'/. $11,900.00 0'1. $0.00 0'1. $0.00 0% $0.00 100% $11,900.00 

347 VaIw#347 100';' Lurrc>SlIl1 $21,200.00 $21,200.00 100';' $21,200.00 0';' $0.00 0'1. $0,00 0';' $0.00 100';' $21,200.00 

348 VaIw#348 100'/, Lufll)Sum $15,300.00 $15,300.00 100';' $16,300.00 0';' $0.00 0';' SO.OO 0';' $0.00 100% $16,300,00 

349 VoI",,#34Q 100% Lurrc>Sum $28,700.00 $28,700.00 100';' $28,700.00 W. $0.00 0';' $0.00 0'/. $0.00 100'1. $28,700,00 

350 Val"" #350 100% Lurrc>Sum $16,400.00 $15,400.00 1000/, $16,400.00 0';' $0.00 0';' $0.00 0';' $0.00 100'/. $16,400.00 

351 Val"" #351 100% LufTll SIrn $16,100.00 $15,100.00 10QO/, $15,100.00 0'1. $0.00 0'/. $0,00 0';' $0.00 100'1. $15,100.00 

352 VaI",,#352 100% LufTllSum $15,200.00 $15,200.00 100'/, $15,200.00 0'/. $0.00 0';' $0.00 0';' $0.00 100';' $15,200.00 

353 V_#353 100'10 LufTllSum $15,100.00 $16,100.00 100';' $16,100.00 0'/. $0.00 0'1. $0.00 0';' $0.00 100'1. $16,100.00 

354 Val"" #354 100'10 Lurrc>Sum $14,600.00 $14,500.00 10C)G/, $14,600.00 0';' $0.00 0'/. $0.00 0'/. $0.00 100';' $14,500.00 

355 VaI",,#355 100';' lul'11l Surn $36,300.00 $35,300.00 100';' $36,300.00 0'/. $0.00 0'/. $0.00 0';' $0.00 100';' $36,300.00 

355 VaI",,#356 100% LUrfll Sum $26,900.00 $25,900.00 100-/, $26,900.00 0'/. $0.00 0';' $0.00 0';' $0.00 100';' $26,900.00 

357 VaIw#357 100'10 LufTll SIrn $15,800.00 $15,800.00 100'/. $15,800.00 0'/. $0.00 0';' $0.00 0';' $0.00 100'/. $15,800.00 

358 VaIw#358 100';' LUfT1)SlJ'Tl $16,500.00 $16,500.00 100% $15,500.00 0';' $0.00 0';' $0.00 0';' $0.00 100% $16,500.00 

359 Valve #359 100'10 Lu"1>Sum $15,500.00 $15,500.00 100'/, $15,500.00 0'/. $0.00 0';' $0.00 0';' $0.00 100'1. $15,500.00 

360 VaI",,#360 100'10 LufTllSum $12,300.00 $12,300.00 100';' $12,300.00 0';' $0.00 0'1. $0.00 0';' $0.00 100';' $12,300.00 

361 Valve #351 100-;, LUfT1)Sum $15,300.00 $16,300.00 100';' $15,300.00 0'1. $0.00 0'/. $0.00 0'/. $0.00 100'/, $15,300.00 

362 VaIw#362 100';' Lurrc>Sum $19,000.00 $19,000.00 100';' $19,000.00 0';' $0.00 0';' $0.00 0';' $0.00 100';' $19,000.00 

363 VaIw#363 100';' Lurf1)Sum $0.00 $0.00 100';' $0.00 0';' $0,00 0';' $0.00 0';' $0.00 100';' $0,00 

364 Valve #364 100% LufTllSum $15,900.00 $15,900.00 100'/. $15,900.00 0% $0.00 0'/. $0.00 0';' $0.00 100'1. $15,900.00 

365 Valve #365 100% LufTllS..-n $16,100,00 $16,100.00 100';' $15,100.00 0'/. $0.00 0';' $0.00 0'/. $0.00 100';' $15,100.00 

365 Valve #366 100% LufTllSum $28,400.00 $28,400.00 100-/, $28,400.00 0';' $0.00 0'/. $0.00 0% $0.00 100';' $28,400,00 

367 Valve #367 100';' LUrT1>Sum $15,500.00 $15,500.00 100-/, $15,500.00 0'1. $0.00 0'/. $0.00 0'/. $0.00 100'/. $15,500.00 

368 Valve #368 100';' LufTllS..-n $0.00 $0.00 100-/, $0.00 0'1. $0.00 0'/. $0.00 0'1. $0.00 100'4 $0.00 

369 Valve #369 100% LufTll SOO1 $12.900.00 $12,900.00 100'/, $12,900.00 0'/. $0.00 0'/. $0.00 0'/. $0.00 10()l!, $12,900.00 

370 Valve #370 100'10 LurT1>SlITl $25,500.00 $25,500.00 100';' $25,500.00 O'~ $0.00 0';' $0.00 0';' $0.00 100'/, $25,500,00 

371 VaIw#371 100% LufTllS..-n $11,900.00 $11,900.00 100'/, $11,900.00 0'/. $0.00 0';' $0.00 w. $0.00 100';' $11,900.00 

372 Valve #372 100% LuI'TllSlIll $15,700.00 $15,700.00 100';' $15,700.00 0'1. $0.00 0';' $0.00 0'1. $0.00 100'/, $15,700.00 

373 Valve #373 100% LurT1>SlIll $20,500.00 $20,600.00 100';' $20,500.00 0';' $0.00 O'~ $0.00 0';' $0.00 100';' $20,600.00 

374 VaIw#374 100% LUrT1> S\rn $12.300.00 $12,300.00 100';' $12,300.00 0'/. $0.00 0% $0.00 0'1. $0.00 100'10 $12,300.00 

375 Valve #375 100% lufT!l SIrn $11.900.00 $11,900.00 100'/, $11,900.00 70'1, $8,330.00 70';' $8,330.00 0'1. $0.00 30';' .. $3,670.00 

375 VaIw#375 100% LufTll SIrn $15,900.00 $15,900.00 100';' $15,900.00 100'/, $15,900.00 100'10 $15,900.00 O'~ $0.00 0'/. $0.00 

377 Valw#3n 100% Lul'T1l SI.m $26,100.00 $25,100.00 100'~ $26,100.00 100'/, $25,100.00 100'/, $25,100.00 0'1. $0.00 O'~ $0.00 

378 Valve #378 100'''- LU"1) SlIll $13,700.00 $13,700.00 10{)O!. $13,700.00 100'/. $13,700.00 100';' $13,700.00 O'~ $0.00 0'/. $0.00 

379 VaJ.ve#379 100% LuI'T1l S..." $17,200.00 $17,200.00 100'~ $17,200.00 100'/, $17,200.00 100';' $17,200.00 0'1. $0.00 00/0 $0.00 

380 Valve #380 100' .. LUn"J) Sum $12,500.00 $12,500.00 100% $12.500.00 70% $8.750.00 70'/0 $8,750.00 0'1. $0.00 30'1, $3.750.00 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE iTREET 
NORTHLAKE, ILLINOIS 60164 

# ITEM 

381 V ..... #381 
382 V ..... = 
383 V ..... #383 
384 V ..... #384 
385 V ..... #385 
386 V ..... #386 
387 Step S-Dewatering of Owner's 

Water Mail 
388 Step 6 - Repair Exterior Leakage 

of Resiient Wedge V~ve 
389 Step 3 - Retirement 01 R"';ient 

WedgeVoIve 
390 Step 7 - Remove and Replace 6'" 

Resitent Wedge Valves 
391 Step 7 - Remove and Replace 8-

Resltent Wedge Valves 
392 Step 7 - Remove and Replace 

1T Resilent Wedge Valves 
393 Step 5 - Remove and Replace 

VtJlve and Piping Joint Bolts 
394 Initial Anodes for Corrosion 

Conlrol 
395 Tratnc Control and Protection 
396 Additimal Anodes for Corrosion 

C",1roI 
397 Repair of Damage to exterior 

coating of prestress cone pipe 
1-1 GraRJlar Foundation Material 
1-2 Class "SI" CCl1Q"ele 
1-3 Class B Conaete 
1-4 Extension Stem 
l.s VtJlve Box with Cover 
1-6 Valve Bax Caver 
1-7 Pavement. remove & 

replace--porUand cement 
concrete surface 

1-8 Pavement remove & 
replace--bituminous Ca"Iaete 
surface-Rigid Base 

1-9 Pavement, remove & 
repiace-bituminous conaete 
surfac&-FIexibl. Bas. (BAM.) 

1-10 Pavement. remove & 
replace--bituminous concrete 
surface-Flexible eas. 
(Aggregate 

CO 1 Extra lead Wire 
CO 1 Sicone around junction box and 

instalaition of box into frame and 
id 

CO 2 Additional valve boxes 
CO 3 Delete wives #6,12,100,101, 

116,123,126,221,227and 
deletes 9 of 354 traffic control 
sites 

(BOV-l) 

ORIGINAL 
CONTRACT 
QUANTITY 

100% 
100'" 
100'/. 

100'" 
100% 
100'" 

1,700,000 

35 

20 

20 

20 

20 

18 

965 

100-/. 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

UNIT 

LU"l> Sum 
LU"l> Sun 
Lu"l'Sum 
Lu"l'Sum 
Lu"l'Sun 
LUrT1'Slm 

C.F. 

EA. 

EA. 

EA. 

EA. 

EA. 

EA, 

EA. 

UNIT 
PRICE 

$47,900.00 
$18,800.00 
$12,600.00 
$14,900.00 
$13,300.00 
$47,800.00 

$0.18 

$2,048.00 

$2,093.00 

$2,650.00 

$2,945.00 

$3,661.00 

$2,200.00 

$1.00 

Lu"l'Sum $279,375.00 

EA. $1.00 

S.F. 

C.Y. 
C.Y. 
C.Y. 
EA. 
EA. 
EA. 

S.Y. 

S.Y. 

S.Y. 

S.Y. 

L.F. 

L.F. 

EA. 

$230.00 

$30.80 
$100.00 

$80.00 
$342.00 
$469.00 
$100.00 

$200.00 

$100.00 

$100.00 

$100.00 

$2.00 

$3.00 

$469.00 

ORIGINAL 
CONTRACT 

PRICE 

$47,900.00 
$18,800.00 
$12,600.00 
$14,900.00 
$13,300.00 
$47,800.00 

$306,000.00 

$71,680.00 

$41,860.00 

$53,000.00 

$58,900.00 

$73,220.00 

$39,600.00 

$965.00 

$279,375.00 

$60.00 

$57,500.00 

$30,800.00 
$10,000.00 
$8,000.00 

$23,940.00 
$7,035.00 
$5,000.00 

$3,000.00 

$1,500.00 

$1.500.00 

$1,500.00 

$0.00 

$0.00 

$0.00 

AMENDED 
CONTRACT 
QUANTITY 

100'" 
100'" 
100'1. 
100'" 
100% 
100'" 

1,700,000 

35 

20 

20 

20 

20 

18 

965 

97';' 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

354 

354 

100 

MENDED 
CONTRACT 

PRICE 

$47,900.00 
$18,800.00 
$12,600.00 
$14,900.00 
$13,300.00 
$47,800,00 

$306,000.00 

$71,680.00 

$41,860,00 

$53,000.00 

$58,900.00 

$73,220.00 

$39,600.00 

$965.00 

$2n,272.20 

$60.00 

$57,500.00 

$30,800.00 
$10,000.00 

$8,000.00 
$23,940.00 

$7,035.00 
$5,000,00 

$3,000.00 

$1,500.00 

$1,500,00 

$1,500.00 

$708.00 

$1,062.00 

$46,900.00 

CURRENT TO DATE 
QUANTITY EXTENSION 

()\I. 

0'/. 
()\I. 

0'/. 

0'" 
100'/. 

4,868 

229 

250/. 

o 
o 
o 

24 
15 
1 

86 

22 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$47,500.00 

$876.24 

$16,384.00 

$0.00 

$2,650.00 

$0.00 

$0.00 

$0.00 

$229.00 

$69,641.25 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$8,208.00 
$7,035.00 

$100.00 

$1,155.56 

$0.00 

$0,00 

$0.00 

$ln.oo 

$258.00 

$10,318.00 

Items 6,12,100,101,116,123,126,221,227, and 395 adjusted above 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

0% 

0'" 
0% 

0'" 0'" 
100% 

4,868 

206 

23'/. 

o 
o 
o 

21 
15 
1 

78 

78 

19 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$47,800.00 

$876.24 

$14,336.00 

$0.00 

$2,650.00 

$0.00 

$0.00 

$0.00 

$206.00 

$63,162.99 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$7,182.00 
$7,035.00 

$100.00 

$1,155.56 

$0.00 

$0.00 

$0.00 

$156.00 

$234.00 

$8,911.00 

THIS PAYMENT 
QUANTITY EXTENSION 

O~. 

0% 

0'" 0'" 
0% 

0'" 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$2,048.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$23.00 

$6,478.26 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 

$1,026.00 
$0.00 
$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$16.00 

$24.00 

$1,407.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF-6631 
WF-352O 
WF-3530 

03131/03 

AMOUNT 
$ln,522.26 
($17,252.23) 

($390.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

100'/. 
100'" 
100'/. 
100'10 
100'/. 

0'" 

1,695,132 

20 

19 

20 

20 

18 

736 

60 

250 

1,000 
100 
100 
46 
o 

49 

15 

15 

15 

268 

78 

$47,900.00 
$18,800.00 
$12,600.00 
$14,900.00 
$13,300.00 

$0.00 

$306,123.76 

$55,296.00 

$41,860.00 

$50,350.00 

$58,900.00 

$73,220.00 

$39,600.00 

$736.00 

$202,630.95 

$60.00 

$57,500.00 

$30,800.00 
$10,000.00 
$8,000.00 

$15,732.00 
$0.00 

$4,900.00 

$1,844.44 

$1,500.00 

$1,500.00 

$1,500.00 

$536.00 

$804.00 

$36,582.00 



DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN iTW-21 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ORIGINAL ORIGINAL 
CONTRACT UNIT CONTRACT 

# ITEM QUANTITY UNIT PRICE PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
CURRENT TO DATE PREVIOUS PAYMENT 

QUANTITY EXTENSION QUANTITY EXTENSION 
THIS PAYMENT 

QUANTITY EXTENSION 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

31 

03128103 

AMOUNT 
S5,952.75 

8.751.00 
0.00 

(S735.19) 
50.00 

CONTRACT BALANCE 
QUANTITY EXTENSION 

.. _------------ --------------------------------------------------------------- ---------------- ------- ---------------- ---------------- ------------------- ------------------------- ------------------ --------------------- ----------------- ------- --------------- -------- ------- --------------

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

,XCESS DEDUCTSIBONUS 

1X EXCESS ENGINEERING COSTS-ABH 
2X EXCESS ENGINEERING COSTS-DWC 
3X SHORT NOTICE TRIP TO PKBRG WV 512100 
4X LINING PROBLEM TRIP TO PKBRG WV 8122-23100 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

500% 

517,476,112.15 

HRS (S60.00) 
HRS (S60.00) 

NOTE' DWC & ABH COSTS 
NOTE: DWC & ABH COSTS 

S18,031,555.40 
================= 

547.00 
0.00 

3.18% 

--------------

516,940,922.32 516,926,218.57 

(5847,046.12) (5846,310.93) 
----------

S16,093,876.20 516,079,907.64 

(532,820.00 ) 547.00 ($32,820.00) 0.00 
SO.OO 0.00 SO.OO 0.00 

(51,716.00) ($1,716.00) 
(53,153.96) (53,153.96) 

---------

516,056.186.24 516,042,217.68 
============= ============= 

STAfF APPROVALS 

ENGINEER1NG 

\ ;\CCOUNTING 

514,703.75 51,090,633.08 

(5735.19) 5847,046.12 

$13,968.56 $1,937,679.20 
============::: 

SO.OO 
$0.00 
SO.OO 
50.00 

513,968.56 
============= 



DU PAGE WATER COMMISSION PAYMENT # 31 

WEST TRANSMISSION MAIN nW-2) DATE 03128103 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF·7500 55,952,75 
NORTHLAKE, ILLINOIS 60164 WF·1398 8,751,00 

WF-6631 0.00 
WF·3520 (5735.19) 
WF·3530 50.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
-------------- ---------------------------------.------------------------ -------------- ------ -----------.- --------- --------------- ---------------- ------------ ---------- ------- --------- --------- ------- ---------- -------

48" STEEL PIPE IN TRENCH 49,500.00 L F S171.50 58,489,250.00 49,500.00 58,489,250.00 48,914.00 58,388.75100 48,914.00 58,388,751.00 0.00 50.00 586.00 5100,499.00 
20" STEEL PIPE IN TRENCH 130.00 l.F. 56000 57.800.00 130.00 57,80000 115.00 56.900.00 115.00 56,900.00 0.00 50.00 15.00 5900.00 
16" STEEL PIPE IN TRENCH 15.00 l.F 550.00 5750.00 15.00 5750.00 18.00 5900.00 18.00 5900.00 0.00 50.00 (3.00) (5150.00) 

4 48" STEEL PIPE IN CASING 860.00 l. F. 5250.00 5215,000 00 860.00 5215.000.00 866.00 5216.500.00 866.00 5216,500.00 0.00 SO.OO (6.00) (51.500.00) 
5 72" STEEL TUNNEL CASING 710.00 L F 51,396.00 5991.160.00 710.00 5991,16000 716.00 5999,536.00 716.00 5999.536.00 0.00 50.00 (6.00) (58.376.00) 
6 72:' STEEL CASING UNDER RAILROAD 150.00 l.F 51,478.00 5221.70000 150.00 5221,70000 150.00 5221.700.00 150.00 5221,700.00 0.00 50.00 0.00 SO.OO 
7 48' STEEL PIPE CONN. AT BUTTERFIELD RD 1.00 L. S 540.000.00 540.000.00 1.00 540.000.00 1.00 $40,000.00 1.00 $40,000.00 0.00 50.00 0.00 $0.00 
8 42" CONC PIPE CONN· GREAT WEST TRAIL 1.00 l.S. 535,000.00 $35,000.00 1.00 535.000.00 1.00 535,000.00 1.00 535,000.00 0.00 SO.OO 0.00 50.00 
9 20" CONG PIPE CONN AT KUHN RD 1.00 L. S. 515,000.00 515,00000 1.00 515.00000 1.00 $15.000.00 1.00 515,000.00 0.00 SO.OO 0.00 SO.OO 
10 DIP SEWER SERVICE REPLACEMENT 525.00 l.F 570.00 536.750.00 525.00 536.750.00 374.00 526.180.00 374.00 526.180.00 0.00 50.00 151.00 510.570.00 
11 NOT USED 
12 8" DIP SEWER REPLACEMENT 12000 l.F 569.00 58.280.00 120.00 58,28000 3600 52,484.00 36.00 52,48400 0.00 50.00 84.00 55,796.00 
13 10" DIP SEWER REPLACEMENT 1.600.00 l. F. 567.22 5107.552.00 1,600.00 5107.55200 1157.00 577.773.54 1.157.00 577,773.54 0.00 50.00 443.00 529,778.46 
14 12" DIP SEWER REPLACEMENT 450.00 l. F. 550.40 522.660.00 450.00 522.660.00 488.00 524,595.20 488.00 524,595.20 0.00 50.00 (38.00) (51,915.20) 
15 16" DIP SEWER REPLACEMENT 120.00 l.F 566.40 57.966.00 120.00 57,96600 13500 58.964.00 135.00 58,964.00 0.00 50.00 (15.00) (5996.00) 
16 NOT USED 
17 24" DIP SEWER REPLACEMENT 200.00 l.F 5230.00 546.000.00 200.00 546.000.00 238.00 S54.740.00 238.00 554.740.00 0.00 50.00 (38.00) (58,740.00) 
18 30" DIP SEWER REPLACEMENT 30.00 l.F 5115.20 53.456 00 30.00 53,456.00 0.00 5000 0.00 50.00 0.00 50.00 30.00 53,456.00 
19 NOT USED 
20 12" RCP SEWER REPLACEMENT 350.00 l.F 560.00 521,000.00 350.00 521.000.00 319.00 519,140.00 319.00 519.140.00 0.00 50.00 31.00 51,860.00 
21 15" RCP SEWER REPLACEMENT 210.00 l.F 559.40 512,47400 21000 512.474.00 205.00 512.177.00 205.00 512,177.00 0.00 SO.OO 5.00 5297.00 
22 18" RCP SEWER REPLACEMENT 50.00 L F 564.00 53.20000 50.00 53.200.00 000 5000 0.00 50.00 0.00 SO.OO 50.00 53,200.00 
23 21" RCP SEWER REPLACEMENT 40.00 l.F. 5103.20 54.128.00 40.00 54,128.00 000 50.00 0.00 50.00 0.00 50.00 40.00 54.128.00 
24 24" RCP SEWER REPLACEMENT 150.00 l.F 577.20 511.580.00 15000 511.580.00 113.00 58723.60 113.00 58.723.60 0.00 50.00 37.00 52.856.40 
25 27" RCP SEWER REPLACEMENT 220.00 l.F. 575.90 516.698.00 220.00 516.698.00 190.00 514.42100 190.00 514.421.00 0.00 50.00 30.00 52.277.00 
26 30" RCP SEWER REPLACEMENT 30.00 l.F 5115.20 53.456.00 30.00 53.456.00 0.00 5000 0.00 50.00 0.00 50.00 30.00 53.456.00 
27 48" BUTTERFLY VALVE & VAULT 9.00 EA 535,315.00 5317.835.00 9.00 5317,835.00 8.55 5301.943.25 8.55 5301.943.25 0.00 50.00 0.45 515.891.75 
28 20" BUTTERFLY VALVE & VAUL T 100 EA S20,414.00 520,414.00 1.00 520.414.00 1.00 520.41400 1.00 520,414.00 0.00 50.00 0.00 SO.OO 
29 16" BUTTERFLY VALVE & VAUL T 1.00 EA 519.370.00 519,370.00 100 519.370.00 1.00 519,370.00 1.00 519.370.00 0.00 50.00 0.00 50.00 
30 48' ROV BUTTERFLY VALVE & VAULT 1.00 EA 5157.620.00 5157.620.00 100 S157.620.00 0.00 5000 0.00 50.00 0.00 50.00 1.00 S157.620.00 
31 12" BLOW-OFF IN MANHOLE 11.00 EA. 520.000.00 5220,000.00 11.00 5220,000.00 9.50 S190,OOO.00 9.50 5190.000.00 0.00 $0.00 1.50 530,000.00 
32 AIR RELEASE VALVE & MANHOLE 800 EA 57.470.00 559.760.00 8.00 559,76000 8.00 559,760.00 8.00 559,760.00 0.00 50.00 0.00 50.00 
33 AIR RELEASE VALVE & ACCESS MANHOLE 29.00 EA. 58,392.00 5243,36600 29.00 5243,368.00 30.00 5251.760.00 30.00 5251,760.00 0.00 50.00 (1.00) ($8,392.00) 
34 GRANULAR TRENCH BACKFILL 99,00000 CY 516.50 51,633.500.00 99,000.00 51,633,500.00 88,90600 51.466,949.00 88,906.00 51,466.949.00 0.00 50.00 10,094.00 5166.551.00 
35 ASPHAL T PAVEMENT REMOVE & REPLACE 40,800.00 SY 533.57 51,369.656.00 40,338.00 S1,354.146.66 41.35100 51.388.153.07 41,351.00 51,388,153.07 0.00 50.00 (1.01300) (534.006.41 ) 
36 4" BIICONC. OVER 6" AGG BASE IN WCHIC 8,350.00 S Y. 515.72 5131,262.00 8,350.00 5131.262.00 6.907.00 5108.578.04 6,907.00 5108,578.04 0.00 50.00 1,443.00 522,683.96 
37 REFLECTIVE CRACK CONTROL TREAT 53,000.00 SY 5060 531.800.00 53,000.00 531,80000 20,95200 512,571.20 20,95200 512,571.20 0.00 50.00 32.048.00 519,228.80 
38 1·112" GRIND AND OVERLAY 53,000.00 SY. 55.40 5286,200.00 53,000.00 5286,200.00 49,381.00 5266,65740 49,381.00 5266,657.40 0.00 SO.OO 3,619.00 519.542.60 
39 ASPHALT DRIVEWAY REMOVE & REPLACE 1,98000 SY 521.72 543,005.60 3,180.00 569.069.60 3,28900 571,437.08 3,289.00 571.437.06 0.00 SO.OO (109.00) (52,367.48) 
40 CONCRETE DRIVEWAY. REM & REPL 20.00 SY. 531.00 5620.00 20.00 5620.00 24.00 5744.00 24.00 5744.00 0.00 SO.OO (4.00) (5124.00) 
41 STONE DRIVEWAY, REM & REPL 500.00 S. Y 55.60 52.80000 500.00 52.800 00 207.00 51,15920 207.00 51,159.20 0.00 50.00 293.00 51,640.80 
42 CURB & GUTTER REMOVE & REPLACE 2,300.00 L.F. 517.00 539.10000 5,800.00 598,60000 6,61900 5112.523.00 6,619.00 5112,523.00 0.00 SO.OO (819.00) (513,923.00) 
43 AGG. SHOULDER, REMOVE & REPLACE 11,000.00 SY 511.07 5121.770.00 13.500.00 5149.445.00 15.051.00 S166,61457 15,051.00 $166,614.57 0.00 SO.OO (1.551.00) (517,169.57) 
44 ASPHALT SHOULDER. REM & REPL 92500 SY 523.07 521.33975 925.00 S21,339.75 962.00 522,193.34 962.00 522,193.34 0.00 SO.OO (3700) (5853.59) 
45 SIDEWALK REM & REPL 1,630.00 S.F 5400 56.52000 1,630.00 56.520.00 1,944.00 57.776.00 1,944.00 57.776.00 0.00 50.00 (314.00) (51,256.00) 
46 TOP SOIL & SEEDING 22.520.00 SY. 53.80 585.576.00 22,520.00 585.576.00 25.496.00 596,884.80 25,496.00 S96,884.80 0.00 50.00 (2.976.00) (511,308.60) 
47 TOPSOIL & SODDING 3.370.00 S.Y. 5645 521,736.50 7,370.00 547.536.50 8.84000 557,018.00 8,840.00 557,018.00 0.00 SO.OO (1.470.00) ($9,481.50) 
48 SANITARY & STORM MH REM & REPL 10.00 EA 52.100.00 521,000.00 10.00 521,00000 000 so 00 0.00 so.OO 0.00 50.00 10.00 S21,OOO.00 
49 CATCH BASIN. REM & REPL 1.00 EA 52.300.00 52.300.00 1.00 52.300.00 1.00 52.300.00 1.00 52,30000 0.00 50.00 0.00 50.00 
50 INLET. CURB OR GUTTER REM & REPL 33.00 EA 5750.00 524,750.00 33.00 524,750.00 5.00 53.750.00 5.00 53,750.00 0.00 50.00 28.00 521,000.00 
51 CHAIN LINK FENCE. REM & REINSTALL 30.00 L F. 530.00 590000 210.00 56.300.00 230.00 56.90000 180.00 55.400.00 50.00 51,500.00 (20.00) (S600.00) 
52 REM & DISP. OF PETRO CONT. SOIL 10.925.00 C Y. 51.00 510,925.00 10,925.00 510.925.00 0.00 50.00 0.00 50.00 0.00 50.00 10,925.00 510,925.00 
53 MOD. TO PIPELAYING DUE TO CONT SOIL 2.300.00 L F. 51685 538.755.00 2.300.00 538,755.00 000 50.00 0.00 so.OO 0.00 50.00 2.300.00 538,755.00 
54 VALVE OPERATOR MODIFICATION 1.00 L S. 5362.36300 5362.363.00 1.00 5362,363.00 0.94 5340.621.22 0.94 5340,621.22 0.00 50.00 0.06 521,741.78 
55 TRAFFIC CONTROL PROTECTION & SIGNAL 1.00 LE 5273.95000 5273950 00 100 S273,95000 0.98 5268,471.00 0.98 5268,471.00 0.00 SO.OO 0.02 55,479.00 
56 NOT USED 
57 DETECTOR LOOP REPLACEMENT 1.78000 L.F 51800 532.04000 1,780.00 532.04000 760.00 513.680.00 760.00 513,680.00 0.00 50.00 1.020.00 518.360.00 
58 TRENCH & BACKFILL FOR ELECT WORK 245.00 L F. 5400 598000 245.00 5980.00 240.00 596000 240.00 5960.00 0.00 SO.OO 5.00 520.00 
59 COND.IN TRENCH. 125' GALV. STEEL 532.00 L F. S400 52.12800 532.00 52.128.00 460.00 51,840.00 460.00 51,840.00 0.00 50.00 72.00 5288.00 
60 COND IN TRENCH. 2" GAL V STEEL 6.00 LF S500 530.00 6.00 53000 000 50.00 0.00 50.00 0.00 SO.OO 6.00 530.00 
61 COND.IN TRENCH, 20' GALV STEEL 7.00 L F 5800 556.00 7.00 556.00 0.00 $000 0.00 50.00 0.00 50.00 7.00 556.00 
62 CONDo IN TRENCH, 4" GAL V STEEL 11.00 L F S1300 $143.00 11.00 5143.00 0.00 $0.00 0.00 50.00 0.00 50.00 11.00 5143.00 
63 REM. & REINST ELECT CABLE FROM COND 1.37800 L F S120 51,653.60 1,378.00 Sl.653.60 340.00 5408.00 340.00 5408.00 0.00 50.00 1.038.00 51,245.60 



DU PAGE WATER COMMISSIOr'J PAYMENT # 31 

WEST TRANSMISSION MAIN iTW-21 DATE 03128103 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-7500 55,952.75 
NORTHLAKE. ILLINOIS 60164 WF-1398 8,751.00 

WF-6631 0.00 
WF-3520 (5735.19) 
WF-3530 SO.OO 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
------------- ----.--------.--------------------.---------------.----._--- ----------------- ---- ------------------- --------------------- --------_.----------- .-------------------- .------------- ------------------- --.------------- ------- ------- ---------- ------- -------------.----

64 CUT & SPLICE COND US" DIA 1.00 EA 5180.00 5180.00 1.00 5180.00 0.00 50.00 0.00 SO.OO 0.00 50.00 1.00 5180.00 
65 CUT & SPLICE CONDo 2.5" DIA 1.00 EA 519000 5190.00 1.00 5190.00 0.00 50.00 0.00 50.00 0.00 50.00 1.00 5190.00 
66 CUT & SPLICE CONDo 4" DIA. 1.00 EA 5300.00 5300.00 1.00 5300.00 0.00 50.00 0.00 SO.OO 0.00 50.00 1.00 5300.00 
57 CONCRETE HANDHOLE, REM & REPL 1.00 EA 51,10000 51,100.00 1.00 51.100.00 0.00 50.00 0.00 50.00 0.00 50.00 1.00 51,10000 
68 DRILL CONCRETE HANDHOLE 2.00 EA 5145.00 5290.00 2.00 5290.00 0.00 50.00 0.00 $0.00 0.00 SO.OO 2.00 5290.00 
69 DRILL EXISTING FOUNDATION 1.00 EA. 525500 $255.00 1.00 5255.00 0.00 50.00 0.00 SO.OO 0.00 SO.OO 1.00 $255.00 
70 TEMP. TR. SIGNAL INSTALLATION 1.00 EA 519,600.00 519,600.00 1.00 519,600.00 0.00 50.00 0.00 50.00 0.00 $0.00 1.00 $19,600.00 
71 REM & REINST. EX MAST ARM ASSEMBLY 1.00 EA. 5800.00 $800.00 1.00 SBOO.OO 0.00 SO.OO 0.00 SO.OO 0.00 SO.OO 1.00 SBOO.OO 
72 MAINTENANCE OF EXIST. TR SIGNAL 5.00 EA 55,000.00 525,000.00 5.00 525,000.00 4.00 520,000.00 4.00 520,000.00 0.00 50.00 1.00 55,000.00 
i3 SILT FENCE, SEDIMENT & EROS CONTRL 450.00 L.F. 5375 51,687.50 450.00 51,687.50 0.00 SO.OO 0.00 SO.OO 0.00 50.00 450.00 51,687.50 
74 SILT FENCE. SEDIMENT & EROS. CONTRL 4,060.00 LF 51.50 56,090.00 7,060.00 510,590.00 7,067.00 510,600.50 7,067.00 $10,600.50 0.00 50.00 (7.00) (510.50) 
75 STRAW BALE BARRIER, EROS. CONTROL 90.00 BALE 58.00 5720.00 0.00 SO.OO 0.00 50.00 0.00 50.00 0.00 50.00 0.00 50.00 
76 EXCELSIOR BLANKET, EROS. CONTROL 920.00 SY 51.50 51,380.00 920.00 51,380.00 0.00 50.00 0.00 50.00 0.00 SO.OO 920.00 $1,380.00 
77 UNPAVED INLET PROT. SEDIMENT CONTR. 19.00 EA 560.00 51,140.00 19.00 51,140.00 0.00 50.00 0.00 50.00 0.00 SO.OO 19.00 $1,140.00 
73 PAVED INLET PROT SEDIMENT CONTROL 46.00 EA. 515.00 5690.00 46.00 5690.00 0.00 so 00 0.00 $0.00 0.00 SO.OO 46.00 5690.00 
79 ROCK AT CULIDITCH CHECKS. ER. CONTR 10.00 EA. 5200.00 52,000.00 10.00 52,00000 12.00 52,400.00 12.00 52,400.00 0.00 50.00 (2.00) (5400.00) 
80 8' HIGH METAL SHELF, REM & REINSTALL 1.00 L.S. 52,700.00 52,700.00 1.00 52,70000 1.00 52,700.00 1.00 52,700.00 0.00 50.00 0.00 50.00 
5' GROUP OF 4 TRAILERS. REM & REINSTALL 1.00 L.S 52,70000 52.700.00 100 52.700.00 1.00 52,700.00 1.00 52,700.00 0.00 50.00 0.00 SO.OO ,-. CORROSION MONITOR & CONTROL SYST. 1.00 L.S. 5136,76500 5136,765.00 1.00 5136.765.00 0.98 5134,029.70 0.98 $134,029.70 0.00 50.00 0.02 52,735.30 
33 TRENCH WATER CONTROL 1.00 LS 577,45600 577,456.00 1.00 577,45600 0.98 575,906.88 0.98 575,906.88 0.00 50.00 0.02 51,549.12 
34A 8" DI PIPE WATERMAIN 1,370.00 l.F 552.55 571,993.50 1,370.00 571,993.50 1,386.00 572,834.30 1,386.00 572.834.30 0.00 50.00 (16.00) (SB40.80) 
34B 8" GATE VALVE & VAULT 2.00 EA 52,30000 54,600.00 2.00 54,600.00 2.00 54,600.00 2.00 $4,600.00 0.00 50.00 0.00 50.00 
e4C FIRE HYDRANT WITH AUX. VALVE 2.00 EA 52.50000 55,000.00 2.00 5500000 2.00 55,000.00 2.00 $5,000.00 0.00 50.00 0.00 50.00 
2,.10 1" SERVICE CONNECTION LONG 9.00 EA 52,000.00 518,00000 9.00 518,000.00 9.00 518,000.00 9.00 518,000.00 0.00 50.00 0.00 SO.OO 
34E 1" SERVICE CONNECTION. SHORT 9.00 EA 51,50000 513,500.00 900 513.500.00 6.00 59,000.00 6.00 $9,000.00 0.00 SO.OO 3.00 54,500.00 
34F 8" DI PIPE WATERMAIN 1,84000 LF 53760 569,18400 1,84000 569.184.00 1,839.00 S69,146.40 1,839.00 $69,146.40 0.00 50.00 1.00 537.60 
84::; 6" DI PIPE WATERMAIN 90.00 LF 537.60 53,384.00 90.00 53,384.00 67.00 52,51920 67.00 52,519.20 0.00 SO.OO 23.00 SB64.80 
~4Y 8" GATE VALVE & VAULT 2.00 EA 52,300.00 54,60000 4.00 59.20000 4.00 59.200.00 4.00 59,200.00 0.00 50.00 0.00 50.00 
8.11 8" GATE VALVE & BOX 1.00 EA 5800.00 5800 00 1.00 5800.00 0.00 SO.OO 0.00 SO.OO 0.00 50.00 1.00 SBOO.OO 
34J 6" GATE VALVE & VAUL T 4.00 EA 560000 52,400.00 2.00 51,200.00 2.00 51,200.00 2.00 51,200.00 0.00 50.00 0.00 50.00 
84K FIRE HYDRANT WITH AUX. VALVE 5.00 EA 52,500.00 512,50000 5.00 512.500.00 5.00 512,500.00 5.00 $12,500.00 0.00 50.00 0.00 50.00 
84L 1" SERVICE CONNECTION. LONG 12.00 EA 52,000.00 524,000.00 12.00 524.00000 9.00 518,00000 9.00 518,000.00 0.00 50.00 3.00 $6,000.00 
84M l' SERVICE CONNECTION. SHORT 12.00 EA 51,50000 518.00000 1200 518,000.00 10.00 515,000.00 10.00 $15,000.00 0.00 50.00 2.00 53,000.00 
e4N AUGER FOR INSTALLATION OF MAIN 20.00 LF 520000 54,000.00 20.00 54,00000 20.00 54,000.00 20.00 54,000.00 0.00 SO.OO 0.00 SO.OO 
2~O 12" DI PIPEWATERMAIN 4,230.00 L.F. 555.59 5235,14570 4,23000 5000 0.00 50.00 0.00 $0.00 0.00 50.00 4,230.00 50.00 
34P 12" GATE VALVE & VAUL T 2.00 EA S2,500 00 55,000.00 2.00 50.00 0.00 50.00 0.00 SO.OO 0.00 50.00 2.00 SO.OO 
B4Q FIRE HYDRANT WITH AUX. VALVE 2.00 EA S2,500 00 55,000.00 2.00 50.00 0.00 SO.OO 0.00 SO.OO 0.00 SO,OO 2.00 50.00 
84R ASPHALT PAVT, REM & REPLCE 1,400.00 S.Y 534 00 S47,600.00 1,400.00 50.00 0.00 50.00 0.00 SO.OO 0.00 SO.OO 1,400.00 50.00 
34S 12" DI PIPE WATERMAIN 4,060.00 L.F 54675 5189,805.00 0.00 SO.OO 0.00 50.00 000 50.00 0.00 SO.OO 0.00 50.00 
34T 12" GATE VALVE & VAUL T 1.00 EA. S2,500.00 52,50000 0.00 50.00 0.00 SO.OO 0.00 50.00 0.00 SO.OO 0.00 SO.OO 
84U FIRE HYDRANT WITH AUX VALVE 2.00 EA. 52.50000 55,000.00 000 50.00 0.00 SO.OO 0.00 SO.OO 0.00 $0.00 0.00 SO.OO 
e;.v AUGER FOR INSTALLATION OF MAIN 15.00 L.F 520000 53,000.00 0.00 SO.OO 0.00 SO.OO 000 50.00 0.00 SO.OO 0.00 SO.OO 
84W ASPHALT PAVT, REM & REPLCE 1,500.00 SY 53400 551.00000 0.00 50.00 0.00 50.00 0.00 50.00 0.00 50.00 0.00 50.00 
35 STEEL SHEETING LEFT IN PLACE 1,00000 S.F 54000 S40,000.00 1,000 00 540.000.00 0.00 50.00 000 50.00 0.00 50.00 1,000.00 $40,000.00 

36 GRANULAR FOUNDATION MATERIAL 2,000.00 C.Y 51800 536,000.00 2.000 00 536000.00 1,421.00 525,578.00 1.421.00 525,578.00 0.00 50.00 579.00 $10,422.00 

87 CLASS "51" CONCRETE 200.00 C.Y 5/2.55 514,510.00 20000 514.510.00 21.00 51.52355 21.00 51,523.55 0.00 $0.00 179.00 $12,986.45 

38 CLASS B CONCRETE 300.00 CY 56150 518.45000 300.00 518.450.00 50.00 53,075.00 50.00 53,075.00 0.00 SO.OO 250.00 $15,375.00 

39 LEVELING BINDER 3,00000 TON 54400 5132,000.00 3,00000 5132.000.00 1,298.00 557,11200 1,298.00 557,112.00 0.00 $0.00 1,702.00 574,888.00 
)0 DIRECT BOND (CORR CONT.DRG. ITEM 90) 2.00 EA 59.00000 518,000.00 200 518,000.00 0.00 50.00 0.00 50.00 0.00 SO.OO 2.00 518,000.00 
')1 GROUNDBED DRAIN (COR CONT.DRG. #91) 2.00 EA 511.00000 522,00000 200 snooo.oo 0.00 SO 00 0.00 SO.OO 0.00 SO.OO 2.00 $22,000.00 

n ROCK EXCAVATION 10000 CY 550 00 55.000.00 100 00 55.00000 12.00 $3,600.00 noD 53,600.00 0.00 50.00 28.00 51,400.00 

93 PAVT. BASE, REM & REPLACE 1,50000 S.Y 534 00 551,000.00 1,500 CD 551.000.00 999.00 $33.966.00 99900 533,966.00 0.00 SO.OO 501.00 517,034.00 

34 2" ADDITIONAL BIT MIX 1.00000 SY 5900 S9000.00 1,000 :0 S9.00000 675.00 56,075.00 67500 $6,075.00 0.00 50.00 325.00 $2,925.00 

95 EXT PROT.COAT.CONC PIPE SECTIONS 100 00 EA 5520 00 552,000.00 100: ) 552,00000 0.00 SO 00 0.00 SO.OO 0,00 50.00 100.00 $52,000.00 

06 1" TfPE KCOPPER WATER SERVICE 1,000.00 L.F 530 00 530.00000 1.000 :) 530.000.00 0.00 SO 00 0.00 SO.OO 0.00 $0.00 1,000.00 $30,000.00 

9i VALVE VAULT. REM & REPLACEMENT 100 EA. 52.50000 52.50000 1 CD 52.500.00 0.00 5000 000 50.00 0.00 50.00 1.00 $2,500.00 

98 RELOCATE 2" GAS MAIN 280.00 L.F SoO 00 514.00000 28000 514000.00 80.00 54,00000 8000 $4,000.00 0.00 50.00 200.00 $10,000.00 

99 CAST-IN-PLACE CONC VAUL T FOR ROV 6 1.00 EA 51870000 518.70000 100 518700.00 0.00 SO.OO 0.00 SO.OO 0.00 50.00 1.00 $18,700.00 

100 CONDo IN TRENCH 1 25" GALV STEEL 250.00 L.F S390 S975 00 25000 597500 0.00 SO 00 0.00 50.00 0.00 $0.00 250.00 $975.00 



DU PAGE WATER COMMISSION PAYMENT # 31 

WEST TRAI,SMISSION M.;n, iTW-21 DATE 03128103 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-7500 55,95275 
NORTHLAKE. ILLINOIS 60164 WF-1398 8,751.00 

WF-6631 0.00 
WF-3520 (5735.19) 
WF-3530 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
-------.+~~--- ------------.------~----------------.+----•• -------------.>._-- ---.-----.------- .-.~ .. ~--~---------.----- -------------------- .---.-------------- .-------------------------- ------------------ --------------- -------------------- -------------------- -------- -------- .---------------- -_._--------------

101 COND.IN TRENCH. 1.5" GALV STEEL 50.00 LF 5430 $215.00 SO.OO 5215.00 0.00 5000 0.00 50.00 0.00 50.00 50.00 5215.00 
102 CONDo IN TRENCH. 2" GAL V STEEL 60.00 L.F. 5480 5288.00 60.00 5288.00 0.00 $0.00 0.00 50.00 0.00 50.00 60.00 $288.00 
103 CONDo IN TRENCH, 2.5" GALV. STEEL 60.00 L.F 57.40 5444.00 60.00 5444.00 0.00 SO.OO 0.00 SO.OO 0.00 50.00 60.00 $444.00 
104 CONDo IN TRENCH. 3' GALV STEEL 60.00 L.F 5960 5576.00 6000 $576.00 0.00 $0.00 0.00 50.00 0.00 50.00 60.00 $576.00 
105 CONDo IN TRENCH, 3.5" GALV STEEL 60.00 L.F 512.00 5720.00 60.00 5720.00 0.00 50.00 000 $0.00 0.00 SO.OO 60.00 5720.00 
106 COND.IN TRENCH, 4' GALV STEEL 20.00 L.F 51250 5250.00 20.00 5250.00 0.00 50.00 0.00 50.00 0.00 50.00 20.00 5250.00 
107 CONC. HANDHOLE, REM & REPLACE 1.00 EA 51.100.00 51,100.00 1.00 51,100.00 0.00 SO.OO 0.00 50.00 0.00 50.00 1.00 $1,100.00 
108 DETECTOR LOOP REPLACEMENT 200.00 L.F $18.00 53,600.00 200.00 $3,600.00 0.00 50.00 0.00 50.00 0.00 50.00 200.00 $3,600.00 
109 REMOVE EL CABLE FROM COND.& REINST 500.00 L.F 5120 5600.00 500.00 $600.00 0.00 $0.00 0.00 $0.00 0.00 SO.OO 500.00 $600.00 
110 TRENCH & BACKFILL FOR ELECT. WORK 30000 L.F 5340 51.02000 300.00 51,020.00 0.00 SO.OO 0.00 50.00 0.00 50.00 300.00 51,020.00 
COl TIME EXTENSION - 14 DAYS (PHASE I ONLY) 
CO2 SEDIMENT LOGS IN LIEU OF STRAW BALES 0.00 L YD 53861 50.00 390.00 515.057.90 264.00 510.193.04 217 00 58,37837 47.00 $1,814.67 126.00 54,864.86 
C03 ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 0.00 SY 5982 50.00 8.3SO.00 581,997.00 6,907.00 $67,826.74 6.90700 $67,82674 0.00 $0.00 1,443.00 514,170.26 
C04 ADD COST-CASING@ NORTH & ST.CHARLES 0.00 L.S 55.400.00 50.00 1.00 55,400 00 1.00 $5,400.00 1.00 $5,400.00 0.00 SO.OO 0.00 50.00 
C05 ADD PAVT THICKNESS PER DUDOT 

1. BIT DRIVEWAY5--GENEVA TO MAIN ST 0.00 SY $480 50.00 800.00 53,840.00 612.00 $2.937.60 612.00 52,937.60 0.00 SO.OO 188.00 5902.40 
2. BIT SHOULDER5--GENEVA TO MAIN ST 000 SY 513.85 50.00 1.000.00 513,850.00 962.00 513.32370 962.00 513,323.70 0.00 50.00 38.00 5526.30 

C06 ADD COST-SAWING & PAVT MARKINGS 0.00 LS 52.808 17 50.00 1.00 52,80817 1.00 52.80817 1.00 52,808.17 0.00 SO.OO 0.00 SO.OO 
C07 ADD COST -ADJUST HH CB & SAWCUT CURB 0.00 LS 52,697.00 50.00 1.00 52,697.00 1.00 52.697.00 1.00 52.697.00 0.00 50.00 0.00 50.00 
C08 CREDIT--66" DIA CASING INSTEAD OF 72" 0.00 L.F. (510.001 50.00 860.00 (58.600.00) 866.00 (58,660 00) 866.00 (58,660.00) 0.00 50.00 (6.00) 560.00 
C09 1. ADD 2500 LF C&G TO ITEM 42 ABOVE 

2. DEDUCT 330 SY PAVT - ITEM 35 ABOVE 
COlO 1. ADD 180 LF FENCE TO ITEM 51 ABOVE 

2. R & R FENCE AT MCCORMICK EASEMENT 000 L.S 55931.20 50.00 1.00 55,931.20 1.00 55,931.20 1.00 55,931.20 0.00 50.00 0.00 50.00 
COlI ADD AIR RELEASE VALVE & MH. ST.39+{)0 000 EA 57.47000 50.00 1.00 57,470.00 0.00 50.00 000 50.00 0.00 50.00 1.00 57.470.00 
C012 DI SOLID SLEEVE COUPLING FOR WM REPL 000 EA 5250.00 50.00 12.00 53,000.00 12.00 53,000.00 1200 53,000.00 0.00 $0.00 0.00 50.00 
C013 SEEDING AT 200LB/ACRE IN FOREST PR. 0.00 SY 54.90 50.00 3,900.00 519,11000 1,528.00 57,487.20 1.52800 $7,487.20 0.00 SO.OO 2,372.00 511,622.80 
C014 ADD COST FOR WETLAND GAP-PR.CR. RD 0.00 EA 519.221.60 50.00 1.00 519,221.60 1.00 $19,221.60 100 519,221.60 0.00 $0.00 0.00 50.00 
C015 4" YELLOW PAVT STRIPING-WINFIELD RD 0.00 L.F 5039 50.00 13,100.00 55,109.00 13,100.00 55,10900 13.10000 $5,109.00 0.00 $0.00 0.00 $0.00 
C016 ADD COST DUE TO REVISED TR. CONT.DRG 000 L.S 5119736.00 50.00 100 5119,736.00 0.99 5118,538.64 0.99 5118,538.64 0.00 50.00 0.01 51.197.36 
C017 WAIVE PIPE DIR & STOCKPILING (NO COST) 
C018 ADD COST-WATER SERVICE5-WINFLD WORK 

1. 1" LONG AND SHORT SERVICES 0.00 EA 5500.00 50.00 34.00 517,000.00 34.00 517,000.00 3400 517,000.00 0.00 SO.OO 0.00 SO.OO 
2. 1.5" SHORT SERVICE 0.00 L.S 52.500.00 50.00 1.00 52,500.00 1.00 52.500.00 1.00 52,500.00 0.00 50.00 0.00 50.00 

C019 TIME RESTRAINT & TEMP ROAD-WAYNE TW 0.00 LS 530.000.00 $0.00 1.00 530,000.00 1.00 530,000.00 100 530,000.00 0.00 SO.OO 0.00 50.00 
C020 EXTRA TR. CONTROL SIGNS IN WINFIELD 000 L.S 55.96000 50.00 1.00 55.960.00 1.00 55,960.00 100 $5,960.00 0.00 SO.OO 0.00 50.00 
C021 AMEND QTY OF ITEMS 47.74 & C02 ABOVE 
C022 ADD. WORK AT ROV2 AND ROV3 

1 ELECTRICAL REVISIONS AT ROV2 0.00 LS 54.05030 50.00 1.00 54.050.30 0.90 53.645.27 0.90 53,645.27 0.00 50.00 0.10 5405.03 
2. BOLLARDS AT ROV2 000 EA 588000 50.00 3.00 $2,64000 3.00 52,640.00 300 52,640.00 0.00 $0.00 000 50.00 
3. ELECTRICAL REVISIONS AT ROV3 0.00 LS 535,58970 50.00 1.00 535,58970 0.90 532.03073 090 532,030.73 0.00 SO.OO 0.10 53,558.97 

C023 INSTALL ElM ACTUATOR AT ROV2 0.00 LS 517.45500 5000 1.00 517,45500 1.00 517,455.00 1.00 $17,455.00 0.00 $0.00 0.00 50.00 
C024 AMEND QTY OF ITEMS 84H & 84J ABOVE 
C025 AMEND QTY OF ITEMS 39 & 43 ABOVE 
C026 12" WM AT CTY FRM RD--WINFLD WORK 0.00 L.F 59000 5000 120.00 510,800.00 120.00 510,800.00 12000 510,800.00 0.00 50.00 0.00 50.00 
C027 WINFIELD WORK 

AMEND QTY OF 84S THRU 84W ABOVE 
ADD ITEMS 84SR THRU 84WR BELOW 
84SR--12" DIP WATER MAIN 0.00 LF 587.51 50.00 4.060.00 5355.290.60 3,945.00 5345.226.95 3,84500 5336,475.95 100.00 58,751.00 115.00 $10.063.65 
84TR-12" GATE VALVE & VAULT 0.00 EA 53.145.00 SO.OO 5.00 515,725.00 5.00 $15.725.00 5.00 $15,725.00 0.00 $0.00 0.00 $0.00 
84UR-FIRE HYD WITH AUX VALVE 0.00 EA 53.20000 50.00 1000 532,000.00 10.00 532.0:-0.00 10 00 532,000.00 0.00 50.00 000 50.00 
84VR-AUGER FOR INST OF MAIN 0.00 L F 5300.00 SO. 00 75.00 522.500.00 80.00 524.(:0.00 80.00 524,000.00 0.00 $0.00 (5.00) {51,500.001 
84WR-ASPHAL T PAVT REM & REPLACE 0.00 SY 53400 SO.OO 156.00 55.30400 0.00 50.00 000 SO.OO 0.00 $0.00 156.00 55,304.00 

C028 BLOCK WALL & ALTERATIONS IN WINFIELD 0.00 EA 57.33500 50.00 1.00 57,33500 1.00 572'5.00 1.00 $7,335.00 0.00 50.00 000 50.00 
C029 24" DIP SEWER REPLACEMENT 0.00 L F 5100.00 SO 00 130.00 S13000.00 130.00 S13 C :0.00 130.00 513,000.00 0,00 50,00 0.00 50.00 
C030 AMEND QTY OF ITEMS 42 & 35 ABOVE 
C031 AMEND QTY OF ITEMS #840 THRU 84R--

WINFIELD WORK 
C032 TIME EXTENSION-- 169 CALANDER DAYS 
C033 REPAIR EXIST PAVEMENT IN DWC YARD 0.00 LS 51 37300 5000 1.00 51,37300 1.00 51.373.00 100 51,373.00 0.00 50.00 0.00 50.00 
C034 ADD. COST--MODIFICATIONS TO ROV3 000 L5 5739613 50.00 1.00 57.396.13 1.00 57,39613 100 57,396.13 0.00 SO.OO 0.00 50.00 
C035 ADD. COST --TR. CONT REVISION#2-DUDOT 0.00 L~ 52243250 SO.OO 1.00 522,438.50 0.99 $22.21412 0.99 $22,214.12 0.00 SO.OO 0.01 $224.38 
C036 ADD. COST--SHEET PILING MOBIDEMOB 000 LS 53298111 SO.OO 1.00 532,98111 1.00 532.981.11 100 532,981.11 0.00 SO.OO 0.00 50.00 

AND BACKFILL AT WAYNE TWP. BRIDGE 
~ 

CO#37 REPAIR EXIST 72" WEST RES INF. VALVE 000 L 5 S: 638 08 5000 100 52,638.08 1.00 52638.08 0.00 50.00 1.00 S2,638.08 0.00 50.00 
CO#38 WATERPROOF SIX EXIST MH @ DWC YARD 000 L 5 52: 780 00 50.00 100 522.780.00 0.00 SO 00 000 SO.OO 0.00 50.00 1.00 S22.780.00 



DU PAGE WATER COMMISSION 

QRE1-005A- ROV 8A MANHOLE VAULT, REPLACE & RELOCATE EXISTING CONDUIT & ELECTRICAL BOXES 
ACCT. # WF-6633 
DIVANE BROS. ELECTRIC CO. 
2424 NORTH 25TH AVENUE, P.O. BOX 937 
FRANKLIN PARK, IL 60131-0937 

FOREMAN (8. BERGSTROM) - 701 

DAILY WORK REPORT # 23316DAILY WORK REPORT # 23316 

TUE 
01/07/03 

6.00 

WED HOURS 
02/19/03 UNITS 

8.00 
8.00 

559.40 
107.98 

8.00 

14.00 
8.00 

8.00 

RATE EXTENTION 

53.53 749.42 
53.53 428.24 

-~1~, 1~11-.6""6"" 

559.40 
107.98 
667.38 

8.85 70.80 
--""'P70 ..... 8 .... 0 .... 

FEE AMOUNT 

40.00% 1,648.72 

15.00% 767.49 

5.00% __ --.,;..74.;,;..,;;..34;.,. 

2,490.55 

I 



DuPage Water Commission 
MEMORANDUM 

TO: Chairman and members of Engineering Committee 

FROM: Michael Vondra, Chairman 

DATE: April 4, 2003 

SUBJECT: TW-3 Cost Benefit Analysis 

The attached memo was sent to Alvord, Burdick & Howson, L.L.C. following their 
presentation to the Engineering Committee on March 12, 2003. 

Alvord, Burdick & Howson will be prepared to respond to any questions and 
concerns regarding these matters and whether or not there are any other 
alternatives available that may be more economically feasible. 

Administration/MemofTW-3CostBenefit Analysis-040403.doc 
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DRAFT MEMO 

TO: WA..-qREN GREEN 
ALVORD, BURDICK & HOWSON 

FROM: MIKE VONDRA 
DUPAGE WATER COMMISSION CHAIRMAN 

SUBJECT: TW-3 COST/BENEFIT ANALYSIS 

3/18/2003 DATE: 

cc: JIM HOLZWART; BOB MARTIN 
DUPAGE WATER COMMISSION STAFF 

Dear Warren: 

As you know, I was involved in a different committee meeting at 
the recent water commission meeting, so I wasn't in attendance 
for your presentation on the cost/benefit analysis of TW-3. I 
had the opportunity to read the briefing on TW-3 and had the 
following comments to amend it. I am asking Jim, Bob and Rick 
for their input on my comments to make a further presentation 
possibly for a vote of the engineering committee and the whole 
commission at the next meeting. I'm going to leave it up to Jim, 
but he may potentially want to just make the presentation to the 
full commission instead of just to the engineering committee. 

1. In reviewing the construction cost index, I know that you 
wanted to refer to an arbitrary, unbiased source; 
however, it's my feeling in seeing first-hand the costs 
of construction, costs of material acquisition and costs 
of disposal that our costs in DuPage County are ahead of 
the national average. I didn't know if we would have any 
other source to be able to determine more accurately 
based on our location what the costs are, but I feel like 
the inflation costs to be applied to the cost/benefit 
analysis for constructing this facility at this time 
instead of waiting for subdivisions to be built up, road 
improvements to be made, etc. I think that there is a 
higher cost index that co\;.ld be applied, which would 
create a greater motivation if it's determined that this 
project is needed. 

2. In a study of comparison for labor and fuel in our area, 
again I feel that our numbers are higher than the index 
has preferred so maybe you can find it or maybe what we 
have is enough. 
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3. When we talk about the concept of building TW-3, much is 
referred to the Carol Stream interconnection. I think 
that it would be beneficial to color up a map to show 
what the benefits of Tw-3 are in the service areas tha~ 

we will possibly see a more static or beneficial service 
pressure. For example, if there are areas that are 
currently deficient in pressure, if TW-3 is built, by 
coloring a map I believe that a much larger region will 
be shown than just a point analysis of the service 
connections of TW-3 more or less, TW-3 will be back 
feeding our service areas to the east and so it has rr.ore 
benefit than the linear concept of a direct service 
point. So I think it would be beneficial to see a map 
that's colored for where it will improve our service and 
our pressures. I think that another color could be added 
to denote the unserved potential areas that TW-3 will be 
able to serve. We should also denote for the benefit of 
the commissioners with some sort of hash mark, the 
unserved areas without service from another location or 
that currently do have service from another location. 
We're obviously not as concerned about areas even though 
they may lie within DuPage County that have already made 
other arrangements. 

4. The last item on the cost/benefit analysis is if we take 
a look at a typical transaction in life and development, 
the finance cost of the transaction is always 
significant. For example, if you buy a home and look at 
your monthly payments, a substantial part of the payment 
is interest and a very small portion is applied to 
principal. The same concept is true here _ We have a 
unique opportunity at this time with interest rates this 
low and our ability to borrow at the lowest cost in the 
history of the commission. It is important to point this 
out to the commissioners, that this is the lowest cost 
opportunity in the history of the DWC. We could then 
compare for example, if we built (picking any other line 
that you want) at its cost of financing at that time, the 
cost per thousand to build that section of main in 
interest is "x" per thousand and today's cost to build on 
the same capital dollar is 40% to 50% less, even though 
we may be building ahead of our market, there is a 
justification for spending the money to get the facility 
ahead of rising construction costs at lower interest 
rates and financing it over the period of time that t::'e 
cost/benefit analysis justifies. 

2 
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