DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, AUGUST 14, 2003 R. Benson
6:30 P.M. W. Mueller
N. Pollock
600 EAST BUTTERFIELD ROAD R. Tolentino

ELMHURST, IL 60126
l. Roll Call
Il. Approval of Minutes for Committee Meeting of July 17, 2003
[1I. Report of Status of Construction/Operations
V. Partial Pay Request
A. Progress Payment No. 12: Contract BOV-1 (Blow Off Valve Repair)
B. Progress Payment No. 2: Contract SR-1 (Standpipe Rehabilitation)
V. Reduction in Retention
- Progress Payment No. 34: Contract TW-2 (West Transmission Main)

VI. Discussion Re: A GPS Survey for all Commission Facilities that can be
used with GPS Data Base

VII.  Approve Route of TW-3 and Amend 5 Year Plan
VIIl.  Overview/status of the Request for Proposals

IX. Adjournment

Board/Agendas/Engineering/Eng0308.doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON JULY 17, 2003
The meeting was called to order at 8:30 A.M.

Committee members in attendance: W. Mueller, R. Tolentino and G. Wilcox

Also in attendance: R. Thorn, R. Martin, E. Nawrocki, M. Crowley (H&K) and W. Green
(AB&H)

follows:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated July 11, 2003 and Status of Pipeline Construction dated
July 11, 2003.

1. Change Order No. 41: Contract TW-2 (West Transmission Main) in the amount of
$1,373.04

2. Change Order No. 1: Contract SR-1 (Standpipe Rehabilitation) in the amount of
$16,440.00

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

A. Progress Payment No. 11: Contract BOV-1 (Blow Off Valve Repair) in the
amount of $311,487.67

B. Progress Payment No. 33: Contract TW-2 (West Transmission Main) in the
amount of $61,736.57

Motion seconded by Commissioner Mueller and passed unanimously as follows:


bob


Minutes 7/17/03 Engineering Meeting

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

The Committee discussed the implementation of a GPS system for the Commission’s
distribution system. Staff will report back with a recommendation

Staff provided an update on the schedule for Contract TIB, reservoir and generator
projects. Proposals were received for the reservoir and generator projects on July 16",
Stalff will be reviewing the proposals and conducting interview with the top three firms.

Commissioner Tolentino and unanimously approved by a Roll Call Vote:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

. I I : . . _ |

Seconded by Commissioner Tolentino and unanimously approved by a Voice Vote.

Commissioner Mueller moved to adjourn the meeting at 9:17 AM. Seconded by

Commissioner Tolentino and unanimously approved by a Voice Vote.

All voted aye. Motion carried.

Board/Minutes/Engineering/ENG0307.doc



@ DuPage Water Commission
MEMORANDUM

TO: General Manager
- FROM: Robert L. Martirfﬁ

DATE: August 8, 2003

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of July were a total of 3.114 billion
gallons. This represents an average day of 100.5 million gallons per day (MGD),
which is lower than the July 2002 average day demand of 123.2 MGD. The
maximum day demand was 140.6 million gallons (July 3, 2003), which is almost
equal to the July 2002 maximum day of 140.7 million gallons. The minimum day
flow was 85.6 million gallons. The Commission recorded a total precipitation for
the month of July of 3.38 inches compared to 2.21 inches for July 2002.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for July, 2003

2. Water Sales Analysis 01-May-99 to 31-July-03

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Rm030808.doc
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DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR JULY 2003

LEXINGTON SUPPLY DUPAGE DISCHARGE ~
DAY  FREECL, TURBIDITY PO, FREECL, TURBIDITY TEMP pH Fluoride PO, PAC. ANALYST

mg/l NTU mg/l mg/l NTU °F mgl _ mgl  LBS/MG INT

1 0.65 0.12 0.48 0.74 0.09 62 7.3 1.0 0.42 o] M8

2 0.64 0.12 0.48 0.77 0.09 63 7.3 1.0 0.40 o] M8

3 0.67 0.12 0.47 0.78 0.09 64 7.3 1.1 0.42 0] KD

4 0.65 0.10 0.49 0.77 0.10 66 73 1.1 0.42 o KD

5 0.68 0.10 0.47 0.75 0.10 66 73 1.1 0.43 0] KD

6 0.70 0.11 0.46 0.76 0.10 63 73 11 0.41 0| KD

7 0.72 0.09 0.41 0.76 0.08 63 73 1.0 0.40 o MB

8 0.72 0.10 0.49 0.78 0.07 63 7.3 1.0 040 o] ™8

9 0.73 0.10 0.48 0.79 0.10 63 7.3 1.0 0.42 o w8

10 0.71 0.10 0.49 0.79 0.10 63 7.4 1.0 0.45 o] M8

11 0.72 0.11 0.47 0.80 0.09 63 7.3 1.0 0.45 o] kD

12 0.73 0.12 0.49 0.80 0.08 63 73 1.0 0.46 0] KD

13 0.74 0.12 0.43 0.81 0.09 63 7.3 1.0 0.42 o] KD

14 0.75 0.12 0.40 0.77 0.09 63 7.3 11.1 0.42 o] kD

15 0.76 0.13 0.47 0.78 0.08 63 7.3 1.1 0.42 of M8

16 074 0.10 0.47 0.78 0.08 63 7.3 1.1 0.39 o w8

17 0.74 0.14 0.48 0.75 0.09 65 7.3 1.1 0.39 o w8

18 0.74 0.14 0.45 0.74 0.09 65 73 1.1 0.42 ol wmB

19 0.74 0.12 0.42 0.79 0.09 65 74 1.0 0.42 o] cT

20 0.75 0.11 0.41 0.77 0.09 65 7.3 1.0 0.43 of cT

21 0.69 0.12 0.47 0.77 0.10 67 74 1.0 0.41 o] kD

2 0.70 0.11 0.46 0.75 0.10 67 74 1.0 0.45 0] KD

23 0.68 0.13 0.46 0.75 0.10 67 7.4 1.1 0.46 of ™8

24 0.70 0.13 0.46 0.74 0.10 67 74 1.1 0.43 o MB

7S 0.68 0.13 0.48 0.75 0.07 67 7.3 1.2 0.47 ol M8

26 0.70 0.10 0.48 0.73 0.08 69 73 1.0 0.47 o] M8

27 0.68 0.10 0.47 0.74 0.08 70 73 1.0 0.45 o KD

28 0.70 0.12 0.49 0.78 0.10 70 73 0.1 0.42 0 KD

29 0.68 0.11 0.42 0.77 0.10 70 73 0.1 0.45 of KD

30 0.74 0.12 0.48 0.77 0.10 70 7.3 1.0 0.47 0] KD

31 073 011 0.49 0.79 0.09 70 7.4 11 0.48 of MB
AVG 0.71 0.11 0.46 0.77 0.09 65 73 13 0.43 0
MAX 0.76 0.14 0.49 0.81 0.10 11.1 0.48 0
MIN 0.64 0.09 0.40 0.73 0.07 0.1 0.39 0

M%

RANCE MCGHEE

MAINTENANCE SUPERINTENDENT

A

ROBERT L. MARTIN
MANAGER OF WATER OPERATIONS

it




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-82 TO 31-Jul-03
PER DAY AVERAGE 80,718,397
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-00 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.556 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00/ 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
- -©ct:00 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.556 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7.511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,410,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,563,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,278,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18%
Jui-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,655,950.556 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.59% $3.371,216.38 $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86%
May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,568.27 3,119,550 0.12% 96.84%
Jun-03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,683,535 031% 97.17%
Jul-03 3,114,181,000 3,213,079,828 96.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03%
TOTALS (1) 331,663,676,000 341,816,158,371 97.03% $442,560,268.04 $360,825,583.08 256,590,291 0.08% 97.10%

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES xis




BILLION GALLONS

4.000

3.500

3.000

2.500

2.000

1.500

DU PAGE WATER COMMISSION SALES
FY 2003-04 VS. ALLOCATION

—u
4'
-— / R
MAY JUN JUL
|—m— ACTUAL

|——ALLOCATION




BILLION GALLONS

4.000

3.500

3.000

2.500

2.000 -

1.500

DU PAGE WATER COMMISSION SALES
FY 2003-04 & FY 2002-03 VS. HISTORICAL AVERAGE

/

—

MAY JUN JUL

~—HISTORICAL AVERAGE
—e—FY 2002-03
—h—FY 2003-04




@ DuPage Water Commission

MEMORANDUM
TO: General Manager
y
" FROM: Manager of Pipeline Maintenance and Construction
Date: August 8, 2003

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. An agreement has been reached with the Contractor to repair
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has
been removed and the new valve has bee ordered; the manufacturing and installation
process may take 2 to 5 months to complete.

Lost Time Accidents to Date 08/08/03 - John Neri Const. Co. - 0

CONTRACT TW-2/00 W_EST TRANSMISSION MAIN

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of
pipe remaining. This is 99% of the pipe to be installed. The last 48" metal seated valve
to complete pipe installation was tested in Houston and failed. It is being
remanufactured in Germany and will be delivered for testing and installation in
September. This valve is required to complete the Contract.

Lost Time Accidents to Date 08/08/03 - Rossi Contracting Co. Inc. - O

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 143 blow-off valves to date with 192
remaining. This is 43% of the work to be completed.

Lost Time Accidents to Date 08/08/03 -Rossi Contracting Co. Inc. - O

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

Alvord, Burdick and Howson have completed the design stages of the 72" Transmission
Main Project. The advertisement date for this Project is July 16, 2003 with bid opening
scheduled for August 28, 2003.




* DU PAGE WATER COMMISSION PAYMENT # 12

BLOW OFF VALVE REPAIR (BOV-1) ~ DATE 07731103
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $29,965.96
NORTHLAKE, ILLINOIS 60164 WF-3520 ($2,996.59)
WF-3530 ($2.070.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
CONTRACT SUB-TOTALS $7,812,435.00 $7,651,102.20 $2,836,652.01 $2,306,686.05 $20,965.96 $4,814,450.19

RETENTION 10.00% ($233,665.20) ($280,668.61) (52,996.59) $283,665.20
CONTRACT TOTALS $2,552,986.31 $2,526,017.44 $26,969.37 $5,098,115.39
$7,102.30
EDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-DWC HRS. (60.00) 282.00 ($16,920.00) 247.50 ($14,850.00) 34.50 ($2.070.00}
NET PAYMENT TO CONTRACTOR $2,536,066.81 $2,511,167 .44 $24,399.3
CHANGE ORDER PERCENTAGE -2.07%

STAFF APPROVALS
ENGINEERING

ACCOUNTING v

e a2
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DU PAGE WAITER COMMISSION
BLOW OFF VALVE REPAIR (BOV-1)
ROSS! CONTRACTORS

201 WEST LAKE STREET
NORTHLAKE, ILLINOIS 60164

DATE

ACCOUNT #
WF-6631
WF-3520
WF-3530

07/31/63

AMOUNT
$29,965.96

($2,096.59)

($2,070.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Valve #1 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 o $0.00 % $0.00 100% $0.00
Valve #2 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 % $0.00
Valve #3 100% Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #4 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #5 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 [/} $0.00 % $0.00 100% $0.00
Valve #6 100% Lump Sum  $50,500.00 $50,500.00 % $0.00 % $0.00 % $0.00 0% $0.00 [ $0.00
Vaive #7 100% Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #8 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #9 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #10 100% Lurrp Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 % $0.00 % $0.00
Vaive #11 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #12 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 % $0.00 % $0.00 0% $0.00
Valve #13 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00
Valve #14 100% Lump Sum  $49,600.00 $49,600.00 100% $49,600.00 100% $49,600.00 100% $49,600.00 0% $0.00 0% $0.00
Valve #15 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #16 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% $0.00
Valve #17 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #18 100% Lump Sum  $49,400.00 $49,400.00 100% $48,400.00 0% $0.00 0% $0.00 ™% $0.00 100% $49,400.00
Valve #19 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 o $0.00 o% $0.00 100% $0.00
Valve #20 100% Lump Sum  $13,900.00 $13,900.00 100% $13,900.00 % $0.00 0% $0.00 % $0.00 100% $13,900.00
Valve #21 100% Lume Sum  $19,600.00 $19,600.00 100% $19,600.00 % $0.00 % $0.00 0% $0.00 100% $19,600.00
Valve #22 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #23 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 o% $0.00 0% $0.00 100% $0.00
Valve #24 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 o% $0.00 0% $0.00 100% $14,800.00
Valve #25 100% tump Sum  $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18,700.00 0% $0.00 % $0.00
Valve #26 100% Lump Sum  $19,400.00 $15,400.00 100% $19,400.00 0% $0.00 % $0.00 o% $0.00 100% $19,400.00
Valve #27 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 % $0.00 0% $0.00
Valve #28 100% Lump Sum  $16,900.00 $16,800.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00
Valve #29 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #30 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 % $0.00 % $0.00
Valve #31 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 % $0.00
Valve #32 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 % $0.00 0% $0.00
Valve #33 100% Lump Sum  $68,600.00 $68,600.00 100% $68,600.00 100% $68,600.00 100% $68,600.00 0% $0.00 [ $0.00
Valve #34 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 % $0.00
Valve #35 100% Lump Sun  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,300.00 % $0.00 % $0.00
Valve #36 100% Lump Sum  $51,700.00 $51,700.00 100% $51,700.00 % $0.00 % $0.00 0% $0.00 100% $51,700.00
Valve #37 100% Lump Sum  $69,500.00 $69,500.00 100% $65,500.00 100% $69,500.00 100% $69,500.00 0% $0.00 0% $0.00
Valve #33 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #39 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 % $0.00 0% $0.00
Valve #40 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 % $0.00
Valve #41 100% tump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 % $0.00 0% $0.00
Valve #42 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00
Valve #43 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 % $0.00
Valve #44 100% Lump Sum  $48,800.00 $48,800.00 100% $48,800.00 100% $48,800.00 100% $48,800.00 0% $0.00 0% $0.00
Valve #45 100% Lurp Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 % $0.00
Valve #46 100% Lump Sum  $49,300.00 $49,300.00 100% $49,300.00 100% $49,300.00 100% $49,300.00 0% $0.00 % $0.00
Vaive #47 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 100% $13,100.00 100% $13,100.00 0% $0.00 0% $0.00
Valve #43 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 % $0.00
Valve #49 100% Lump Sum  $48,500.00 $48,500.00 100% $49,500.00 % $0.00 % $0.00 0% $0.00 100% $48,500.00
Valve #50 100% Lump Sum  $13,800.00 $13,300.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 % $0.00
Valve #51 100% Lumg Sum  $11,300.00 $11,300.00 100% $11,300.00 100% $11,300.00 100% $11,300.00 0% $0.00 % $0.00
Valve #52 100% Lump Sum  $11,600.00 $11,600.00 100% $14,600.00 100% $11,600.00 100% $11,600.00 % $0.00 0% $0.00
Valve #53 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 o% $0.00
Valve #54 100% Lurp Sum  $18,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 % $0.00
Valve #55 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 0% $0.00 % $0.00 o% $0.00 100% $13,800.00
Valve #56 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 % $0.00
Valve #57 100% Lump Sum  $11,300.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 % $0.00
Valve #58 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 % $0.00 % $0.00
Valve #59 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 % $0.00 0% $0.00
Valve #50 100% tump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 % $0.00 % $0.00
Valve #61 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 % $0.00 0% $0.00
Valve #62 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 % $0.00 0% $0.00
Valve #6563 100% Lump Sum  $15500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 o% $0.00 0% $0.00
Valve #64 100% Lump Sum  $26,600.00 $26,600.00 100% $26,600.00 100% $26,600.00 100% $26,600.00 0% $0.00 % $0.00
Valve #65 100% Lump Sum  $11,300.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 % $0.00
Valve #66 100% Lump Sum  $19,100.00 $18,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00
Valve #67 EN 100% Lump Sum  $67,900.00 $67,900.00 100% $67,900.00 100% $67,900.00 100% $67,900.00 % $0.00 0% $0.00
Valve #58 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #69 } 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #70 100% Lurmp Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 % $0.00
Valve #71 iy 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 % $0.00 0% $0.00
Valve #72 ‘ 100% Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 % $0.00
Valve #73 i 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 % $0.00 % $0.00
Valve #74 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 % $0.00 100% $16,100.00
Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #76 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 % $0.00 0% $0.00 % $0.00 100% $12,600.00
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DU PAGE WATER COMMISSION PAYMENT # 12
BLOW OFF VALVE REPAIR (BOV-1) DATE 07/31/03
ROSS| CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $29,965.96
NORTHLAKE, LINOIS 60164 WF-3520 ($2,996.59)
WF-3530 ($2,070.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Valve #77 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 % $0.00 100% $16,500.00
Vaive #78 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #79 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 0% $0.00 100% $16,500.00
Vaive #30 100% Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 % $0.00 % $0.00 0% $0.00 100% $19,400.00
Valve #31 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 0% $0.00 100% $16,300.00
Valve #32 100% Lump Sumn  $19,100.00 $19,100.00 100% $19,100.00 0% $0.00 % $0.00 0% $0.00 100% $19,100.00
Valve #33 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 % $0.00 0% $0.00 0% $0.00 100% $14,300.00
Valve #34 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
Valve #35 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 0% $0.00 100% $16,300.00
Vaive #36 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 o $0.00 % $0.00 100% $16,500.00
Valve #37 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 % $0.00 0% $0.00 % $0.00 100% $11,300.00
Valve #33 100% Lunp Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Valve #39 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 0% $0.00 0% $0.00 100% $15,100.00
Valve #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 100% $12,200.00 100% $12,200.00 % $0.00 0% $0.00
Valve #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 0% $0.00 % $0.00 0% $0.00 100% $11,200.00
Valve #92 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 % $0.00 0% $0.00 % $0.00 100% $11,500.00
Valve #93 100% Lurrp Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #94 100% Lump Sum  $11,800.00 $11,900.00 100% $11,900.00 % $0.00 % $0.00 % $0.00 100% $11,900.00
Valve #95 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 % $0.00 % $0.00 100% $16,000.00
Valve #96 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #97 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00 100% $16,300.00
Valve #93 100% Lump Sun  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 0% $0.00 100% $16,400.00
Valve #99 100% tump Sum  $70,400.00 $70,400.00 100% $70,400.00 0% $0.00 % $0.00 % $0.00 100% $70,400.00
Valve #100 100% Lump Sum  $15,000.00 $15,000.00 0% $0.00 0% $0.00 0% $0.00 % $0.00 % $0.00
Valve #101 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 % $0.00 0% $0.00 0% $0.00 % $0.00
Valve #102 100% Lump Sum  $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 0% $0.00 0% $0.00
Valve #103 100% Lump Sum  $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 % $0.00 % $0.00
Valve #104 100% Lumpg Sum $0.00 $0.00 100% $0.00 o% $0.00 ™% $0.00 % $0.00 100% $0.00
Valve #105 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #106 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 % $0.00
Valve #107 100% Lurp Sum  $12,300.00 $12,300.00 100% $12,800.00 100% $12,800.00 100% $12,300.00 % $0.00 % $0.00
Valve #1038 100% Lump Sum  $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 100% $70,700.00 0% $0.00 0% $0.00
Valve #109 100% Lump Sum  $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 0% $0.00 0% $0.00
Valve #110 100% Lump Sum  $27,300.00 $27,300.00 100% $27,300.00 100% $27,300.00 100% $27,300.00 % $0.00 o% $0.00
Valve #111 100% Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 100% $17,600.00 100% $17,600.00 % $0.00 % $0.00
Vaive #112 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #113 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #114 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #115 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #116 100% Lump Sum  $19,400.00 $19,400.00 % $0.00 0% $0.00 % $0.00 % $0.00 % $0.00
Valve #117 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 0% $0.00 100% $17,700.00
Valve #1138 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 0% $0.00
Valve #1198 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 o% $0.00 0% $0.00 100% $12,100.00
Valve #120 100% Lump Sum  $24,500.00 $24,500.00 100% $24,500.00 0% $0.00 % $0.00 0% $0.00 100% $24,500.00
Valve #121 100% Lump Sum  $28,000.00 $28,000.00 100% $28,000.00 0% $0.00 0% $0.00 0% $0.00 100% $28,000.00
Valve #122 100% Lump Sum  $26,700.00 $26,700.00 100% $26,700.00 % $0.00 0% $0.00 % $0.00 100% $26,700.00
Valve #123 100% Lump Sum  $11,700.00 $11,700.00 % $0.00 0% $0.00 0% $0.00 o% $0.00 % $0.00
Valve #124 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 0% $0.00 0% $0.00 100% $12,100.00
Valve #125 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 % $0.00 [, $0.00 0% $0.00 100% $13,500.00
Valve #126 100% Lump Sum  $11,800.00 $11,300.00 % $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #127 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 ™% $0.00 % $0.00 0% $0.00 100% $16,500.00
Valve #128 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 % $0.00 0% $0.00 100% $15,100.00
Valve #129 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 0% $0.00 % $0.00 % $0.00 100% $16,700.00
Valve #130 100% Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 0% $0.00 0% $0.00 0% $0.00 100% $12,300.00
Valve #131 100% Lurmp Sum  $16,400.00 $16,400.00 100% $16.400.00 % $0.00 % $0.00 (.1 $0.00 100% $16,400.00
Valve #132 100% Lump Sum  $16.500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 % $0.00 100% $16,500.00
Valve #133 100% Lump Sum  $12,800.00 $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900.00
Valve #134 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 % $0.00 100% $12,900.00
Valve #135 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 0% $0.00 % $0.00 o% $0.00 100% $12,700.00
Valve #136 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 % $0.00 % $0.00 100% $12,100.00
Valve #137 100% tump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0 $0.00 % $0.00 100% $15,900.00
Valve #138 100% Lurmp Sum  $11.800.00 $11,800.00 100% $11,800.00 % $0.00 0% $0.00 % $0.00 100% $11,800.00
Valve #139 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 % $0.00 100% $16,200.00
Valve #140 . 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 0% $0.00 100% $16,500.00
Valve #141 ~ 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 0% $0.00 100% $14,300.00
Valve #142 % 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 % $0.00 0% $0.00 0% $0.00 100% $15,500.00
Valve #143 ) 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 % $0.00 100% $16,400.00
Valve #144 i 100% Lump Sum  $49,900.00 $49,900.00 100% $49,900.00 % $0.00 % $0.00 0% $0.00 100% $49,900.00
Valve #145 ) 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 % $0.00 % $0.00 0% $0.00 100% $14,500.00
Vaive #148 i 100% Lurmp Sum  $17,000.00 $17,000.00 100% $17,000.00 0% $0.00 % $0.00 o% $0.00 100% $17,000.00
Valve #147 ! 100% Lurrp Sum  $56,300.00 $56,300.00 100% $56,300.00 % $0.00 % $0.00 % $0.00 100% $56,300.00
Valve #1438 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Valve #1489 100% Lump Swn  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 % $0.00 0% $0.00 100% $12,100.00
Valve #150 100% Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 % $0.00 % $0.00 0% $0.00 100% $11,900.00
Valve #151 100% Lump Sum  $14,800.00 $14.300.00 100% $14,800.00 0% $0.00 % $0.00 o% $0.00 100% $14,300.00
Valve #152 100% Lump Sum  $16.700.00 $16,700.00 100% $16,700.00 % $0.00 0% $0.00 % $0.00 100% $16,700.00
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BLOW OFF VALVE REPAIR (BOV-1) DATE 07/31/03
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-8631 $26,965.96
NORTHLAKE, ILLINOIS 60164 v WF-3520 ($2,996.59)
WF-3530 ($2,070.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
153 Valve #153 100%  Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 0% $0.00 0% $0.00 0% $0.00 100% $12,700.00
154 Valve #154 100%  Lump Sum  $12,400.00 $12.400.00 100% $12,400.00 o% $0.00 0% $0.00 % $0.00 100% $12,400.00
155 Valve #155 100%  Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 % $0.00 0% $0.00 % $0.00 100% $16,700.00
156 Vaive #156 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
157 Valve #157 100%  Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 0% $0.00 % $0.00 % $0.00 100% $14,500.00
158 Valve #158 100%  Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 0% $0.00 0% $0.00 100% $15,100.00
159 Valve #159 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 % $0.00 100% $15,300.00
160 Valve #160 100%  Lump Sum  $15400.00 $15,400.00 100% $15,400.00 % $0.00 0% $0.00 0% $0.00 100% $15,400.00
161 Valve #161 100%  Lump Sum  $17,800.00 $17,800.00 100% $17,800.00 0% $0.00 0% $0.00 % $0.00 100% $17,800.00
162 Valve #162 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00  100% $16,500.00  100% $16,500.00 % $0.00 0% $0.00
163 Valve #163 100%  Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 0% $0.00 % $0.00 100% $0.00 100% $17,200.00
164 Valve #164 100%  tump Sum  $12,500.00 $12,500.00 100% $12,500.00 % $0.00 % $0.00 100% $0.00 100% $12,500.00
165 Valve #165 100%  Lump Sum  $11,800.00 $11,900.00 100% $11,900.00 o% $0.00 0% $0.00 100% $0.00 100% $11,800.00
166 Valve #166 100%  Lump Sum  $15,800.00 $15,800.00 100% $15800.00  100% $15,300.00 100% $15,800.00 % $0.00 % $0.00
167 Valve #167 100%  Lump Sum  $15,300.00 $15,300.00 100% $15300.00  100% $15,300.00 100% $15,300.00 o% $0.00 0% $0.00
163 Valve #168 100%  Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 70% $11,480.00 70% $11,480.00 100% $0.00 30% $4,920.00
169 Valve #169 100%  Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 0% $0.00 100% $17,700.00
170 Valve #170 100%  Lump Sum  $15800.00 $15,500.00 100% $15800.00  100% $15800.00  100% $15,800.00 0% $0.00 % $0.00
171 Valve #171 100%  Lump Sum  $18,400.00 $18,400.00 100% $18,400.00 % $0.00 0% $0.00 100% $0.00 100% $18,400.00
172 Valve #172 100%  Lump Sum  $15500.00 $15,900.00 100% $15900.00  100% $15900.00  100% $15,900.00 % $0.00 % $0.00
173 Valve #173 100%  Lump Sum  $16,300.00 $16,300.00 100% $16300.00  100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
174 Valve #174 100%  Lurp Sum  $17,700.00 $17,700.00 100% $17,700.00 100% $17,700.00 100% $17,700.00 0% $0.00 0% $0.00
175 Valve #175 100%  Lump Sum  $18,200.00 $18,200.00 100% $18,200.00 100% $18,20000  100% $18,200.00 0% $0.00 % $0.00
176 Valve #176 100%  Lump Sum  $46,900.00 $16,900.00 100% $16,900.00 % $0.00 % $0.00 % $0.00 100% $16,900.00
177 Vaive #177 100%  Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 70% $12,390.00 70% $12,390.00 100% $0.00 30% $5,310.00
178 Valve #178 100%  Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 % $0.00 % $0.00 0% $0.00 100% $16,800.00
179 Valve #179 100%  Llump Sum  $16,300.00 $16,800.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,800.00
180 Valve #180 100%  Lump Sum  $48,400.00 $48,400.00 100% $43,400.00 % $0.00 % $0.00 % $0.00 100% $48,400.00
181 Valve #1381 100%  Lumg Sum  $12,500.00 $12,800.00 100% $12,800.00 % $0.00 0% $0.00 % $0.00 100% $12,800.00
182 Valve #182 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 0% $0.00 100% $0.00 100% $11,800.00
183 Valve #183 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 100% $0.00 100% $16,300.00
184 Valve #134 100%  Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 % $0.00 100% $0.00 100% $12,600.00
185 Valve #185 100%  Lump Sum  $13500.00 $13,500.00 100% $13,500.00 % $0.00 % $0.00 0% $0.00 100% $13,500.00
186 Valve #186 100%  Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 % $0.00 % $0.00 100% $12,600.00
187 Valve #187 100%  Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 0% $0.00 % $0.00 o% $0.00 100% $12,400.00
138 Valve #1883 100%  Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 0% $0.00 % $0.00 % $0.00 100% $14,900.00
189 Valve #189 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
190 Valve #190 100%  Lurep Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 o% $0.00 100% $16,400.00
191 Vaive #1191 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 o% $0.00 [ $0.00 0% $0.00 100% $15,600.00
192 Vaive #192 100%  Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 0% $0.00 0% $0.00 100% $15,100.00
193 Valve #193 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 o% $0.00 100% $16,500.00
184 Valve #194 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 o% $0.00 100% $16,500.00
185 Valve #195 100%  Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 % $0.00 0% $0.00 100% $15,000.00
196 Valve #196 100%  Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00
197 Valve #197 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 % $0.00 % $0.00 100% $15,600.00
193 Valve #193 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,300.00 0% $0.00 o% $0.00 % $0.00 100% $11,800.00
199 Valve #199 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 % $0.00 100% $16,500.00
200 Valve #200 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
201 Valve #201 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
202 Valve #202 100%  Lurmp Sum  $11,400.00 $11,400.00 100% $11,400.00 o% $0.00 % $0.00 0% $0.00 100% $11,400.00
203 Valve #203 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
204 Vaive #204 100%  Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 % $0.00 % $0.00 0% $0.00 100% $17,700.00
205 Valve #205 100%  Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 % $0.00 % $0.00 % $0.00 100% $17,200.00
208 Valve #206 100%  Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 % $0.00 % $0.00 % $0.00 100% $15,900.00
207 Valve #207 100%  Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 % $0.00 % $0.00 0% $0.00 100% $15,200.00
208 Valve #208 100%  Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 % $0.00 100% $15,700.00
209 Vaive #209 100%  Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 0% $0.00 % $0.00 % $0.00 100% $17,200.00
210 Valve #210 100%  Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 % $0.00 0% $0.00 % $0.00 100% $19,500.00
211 Valve #1211 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
212 Valve #212 100%  Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 % $0.00 0% $0.00 0% $0.00 100% $17,600.00
213 Valve #213 100%  Lunp Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 % $0.00 100% $16,400.00
214 Valve #214 100%  Lump Sum  $12,000.00 $12,000.00 100% $12,000.00 % $0.00 0% $0.00 0% $0.00 100% $12,000.00
215 Valve #215 100%  LumpSum  $15,000.00 $15,000.00 100% $15,000.00 % $0.00 0% $0.00 0% $0.00 100% $15,000.00
216 Valve #216 100%  tump Sum  $15800.00 $15,300.00 100% $15,800.00 % $0.00 0% $0.00 0% $0.00 100% $15,800.00
217 Valve #217 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 o% $0.00 23 $0.00 100% $16,300.00
218 Valve #218 100%  Lump Sum  $26,200.00 $26,200.00 100% $26,200.00 % $0.00 0% $0.00 % $0.00 100% $26,200.00
219 Valve #219 ) 100%  Llump Sum  $15,400.00 $15,400.00 100% $15,400.00 % $0.00 % $0.00 % $0.00 100% $15,400.00
220 Valve #220 ~ 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 % $0.00 0% $0.00 100% $16,000.00
221 Valve #1221 3 100%  Lump Sum  $15,400.00 $15,400.00 0% $0.00 % $0.00 o% $0.00 0% $0.00 0% $0.00
22 Vaive 222 . 100%  Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 % $0.00 0% $0.00 % $0.00 100% $12,900.00
223 Vaive #223 i 100%  Lump Sum  $16,500.00 $16,800.00 100% $16,800.00 100% $16,300.00  100% $16,800.00 % $0.00 o% $0.00
24 Valve #224 ) 100%  Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 % $0.00 0% $0.00 0% $0.00 100% $25,400.00
25 Valve #225 I 100%  Lump Sum  $15700.00 $15,700.00 100% $15700.00  100% $15700.00  100% $15.700.00 0% $0.00 0% $0.00
226 Valve #226 ' 100%  Lump Sum  $25200.00 $25,200.00 100% $25200.00  100% $25200.00  100% $25,200.00 0% $0.00 0% $0.00
227 Vaive #227 100%  Lump Sum  $12,400.00 $12,400.00 0% $0.00 o% $0.00 0% $0.00 % $0.00 0% $0.00
228 Valve #228 100%  Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 o% $0.00 0% $0.00 o% $0.00 100% $11,600.00
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DU PAGE WATER COMMISSION PAYMENT # 12
BLOW OFF VALVE REPAIR (BOV-1) DATE 07/31/03
ROSSI CONTRACTORS ’ ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $29,965.96
NORTHLAKE, ILLINOIS 60164 WF-3520 ($2,996.59)
WF-3530 ($2,070.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #229 100%  Lump Sum  $11,500.00 $11,500.00 100% $11500.00  100% $11,500.00 100% $11,500.00 0% $0.00 0% $0.00
Valve #230 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #231 100%  LumpSum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 % $0.00 0% $0.00 100% $16,000.00
Vatve #232 100%  Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 % $0.00 0% $0.00 0% $0.00 100% $15,400.00
Valve #233 100%  Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 o% $0.00 0% $0.00 0% $0.00 100% $14,900.00
Valve #234 100%  Lump Sum  $18700.00 $18,700.00 100% $18,700.00 0% $0.00 0% $0.00 % $0.00 100% $18,700.00
Valve #235 100%  Lump Sum  $25500.00 $25,500.00 100% $25,500.00 % $0.00 0% $0.00 % $0.00 100% $25,500.00
Valve #236 100%  Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 % $0.00 % $0.00 0% $0.00 100% $25,000.00
Valve #237 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 % $0.00 100% $15,300.00
Valve #238 100%  Lunp Sum  $69,900.00 $69,900.00 100% $69,900.00 0% $0.00 % $0.00 o% $0.00 100% $69,900.00
Valve #239 100%  Lump Sum  $50,200.00 $50,200.00 100% $50,200.00 0% $0.00 % $0.00 % $0.00 100% $50,200.00
Vaive #240 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #241 100%  Lump Sum  $15.800.00 $15,300.00 100% $15,800.00 % $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #242 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 % $0.00 100% $16,400.00
Valve #243 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,300.00 % $0.00 0% $0.00 % $0.00 100% $15,800.00
Valve #244 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #245 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Valve #2465 100%  Lump Sum  $25,400.00 $25,400.00 100% $25400.00  100% $25.400.00  100% $25,400.00 % $0.00 o% $0.00
Valve #247 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00  100% $16,200.00  100% $16,200.00 % $0.00 0% $0.00
Valve #248 100% - Lump Sum  $16,900.00 $16,900.00 100% $16,900.00  100% $16,900.00  100% $16,900.00 % $0.00 % $0.00
Valve #249 100%  Lump Sum  $16,400.00 $16,400.00 100% $16400.00  100% $16,400.00 100% $16,400.00 0% $0.00 % $0.00
Valve #250 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #251 100%  tump Sum  $12,500.00 $12,500.00 100% $12500.00  100% $12500.00  100% $12,500.00 0% $0.00 % $0.00
Valve #252 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 70% $11,410.00 70% $11,410.00 0% $0.00 30% $4,890.00
Valve #253 100%  Lump Sum  $15,100.00 $15,100.00 100% $15100.00  100% $1510000  100% $15,100.00 0% $0.00 0% $0.00
Valve #254 100%  Lump Sum  $12.800.00 $12,900.00 100% $12,900.00  100% $12,900.00 100% $12,900.00 0% $0.00 % $0.00
Valve #255 100%  Lump Sum  $47,600.00 $47,600.00 100% $47,600.00  100% $47,600.00  100% $47,600.00 0% $0.00 0% $0.00
Valve #256 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00  100% $16,400.00 100% $16,400.00 % $0.00 0% $0.00
Valve #257 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 0% $0.00 100% $16,400.00
Valve #253 100%  Lump Sum  $15800.00 $15,900.00 100% $15,900.00 0% $0.00 % $0.00 % $0.00 100% $15,900.00
Valve #259 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 % $0.00 100% $0.00 100% $15,300.00
Vaive #260 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,2200.00  100% $162200.00  100% $16,200.00 0% $0.00 % $0.00
Valve #261 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #262 100%  Lump Sum  $15900.00 $15,900.00 100% $15900.00  100% $15900.00  100% $15,900.00 % $0.00 0% $0.00
Valve #263 100%  Lump Sum  $17,000.00 $17,600.00 100% $17,000.00 % $0.00 0% $0.00 0% $0.00 100% $17,000.00
Valve #264 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,300.00 % $0.00 0% $0.00 0% $0.00 100% $11,800.00
Valve #265 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 o% $0.00 o% $0.00 100% $16,200.00
Vave #266 100%  Lump Sum  $11,400.00 $11,400.00 100% $11,400.00  100% $11,400.00  100% $11,400.00 0% $0.00 o% $0.00
Valve #267 100%  Lump Sum  $12,100.00 $12,100.00 100% $12100.00  100% $12,100.00  100% $12,100.00 % $0.00 0% $0.00
Valve #263 100%  Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 % $0.00 0% $0.00 100% $0.00 100% $19,100.00
Valve #269 100%  Lump Sum  $29,200.00 $29,200.00 100% $29,200.00  100% $29,200.00  100% $29,200.00 % $0.00 0% $0.00
Valve #270 100%  Lump Sum  $28,700.00 $25,700.00 100% $28,700.00  100% $28,700.00  100% $28,700.00 0% $0.00 o% $0.00
Valve #271 100%  Lump Sum  $15,600.00 $15,600.00 100% $15600.00  100% $15,600.00  100% $15,600.00 % $0.00 o% $0.00
Valve #272 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00  100% $15600.00  100% $15,600.00 % $0.00 o% $0.00
Valve #273 100%  Lump Sum  $17,400.00 $17,400.00 100% $17,400.00  100% $17,400.00 100% $17.400.00 0% $0.00 % $0.00
Valve #274 100%  Lump Sum  $15,800.00 $15,800.00 100% $15.800.00  100% $15300.00  100% $15,800.00 0% $0.00 % $0.00
Valve #275 100%  Lump Sum  $25,900.00 $25,900.00 100% $25900.00  100% $25,900.00  100% $25,900.00 0% $0.00 0% $0.00
Valve #276 100%  Lump Sum  $16,700.00 $16,700.00 100% $16.700.00  100% $16700.00  100% $16,700.00 % $0.00 0% $0.00
Valve #277 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #2783 100%  Lump Sum  $15,800.00 $15,300.00 100% $15,800.00  100% $15,800.00  100% $15,800.00 % $0.00 0% $0.00
Valve #2789 100%  Lump Sum  $16,200.00 $16,200.00 100% $16200.00  100% $16,200.00 100% $16,200.00 % $0.00 0% $0.00
Valve #2830 100%  Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 0% $0.00 0% $0.00 0% $0.00 100% $19,300.00
Valve #281 100%  Lump Sum  $25.200.00 $25,200.00 100% $25,200.00 0% $0.00 o% $0.00 % $0.00 100% $25,200.00
Valve #2352 100%  Lump Sum  $14,400.00 $14,400.00 100% $14,400.00 % $0.00 0% $0.00 % $0.00 100% $14,400.00
Vaive #233 100%  Lump Sum  $25,800.00 $25.800.00 100% $25,800.00 % $0.00 % $0.00 0% $0.00 100% $25,300.00
Valve #2534 100%  Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 % $0.00 0% $0.00 100% $25,400.00
Valve #285 100%  Lump Sum  $30,700.00 $30,700.00 100% $30,700.00 0% $0.00 % $0.00 % $0.00 100% $30,700.00
Valve #2836 100%  Lump Sum  $12,500.00 $12,500.00 100% $12500.00  100% $12,500.00 100% $12,500.00 % $0.00 o% $0.00
Valve #287 100%  Lump Sum  $15700.00 $15,700.00 100% $15700.00  100% $15700.00  100% $15,700.00 0% $0.00 0% $0.00
Valve #2383 100%  Lump Sum  $16,600.00 $16,600.00 100% $16,600.00  100% $16,600.00  100% $16,600.00 0% $0.00 0% $0.00
Valve #2839 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #290 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00  100% $16,400.00  100% $16,400.00 o% $0.00 0% $0.00
Vaive #291 100%  Lump Sum  $19,700.00 $19,700.00 100% $15,700.00  100% $19,700.06  100% $19,700.00 0% $0.00 0% $0.00
Valve #292 - 100%  Lump Sum  $16,500.00 $16,500.00 100% $16500.00  100% $16,500.00  100% $16,500.00 % $0.00 % $0.00
Vaive #293 100%  Lump Sum  $16,400.00 $16,400.00 100% $16.400.00  100% $16,400.00  100% $16,400.00 % $0.00 o% $0.00
Valve #294 Y 100%  LumpSum  $15000.00 $15,000.00 100% $15,000.00  100% $15,000.00  100% $15,000.00 0% $0.00 0% $0.00
Valve #295 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00  100% $16,100.00  100% $16,100.00 % $0.00 0% $0.00
Valve #296 1 100%  Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Valve #297 . 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #298 i 100%  LumpSum  $16,200.00 $16,200.00 100% $16,200.00  100% $16,200.00 100% $16,200.00 0% $0.00 % $0.00
Valve #299 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00  100% $1640000  100% $16,400.00 0% $0.00 % $0.00
Valve #300 100%  Lump Sum  $13,900.00 $13,900.00 100% $13,900.00 % $0.00 0% $0.00 % $0.00 100% $13,800.00
Vaive #301 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 0% $0.00 0% $0.00 100% $15,600.00
Valve #302 100%  Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 % $0.00 0% $0.00 % $0.00 100% $14,900.00
Valve #303 100%  Lump Sum  $14,800.00 $14,300.00 100% $14,800.00 % $0.00 0% $0.00 % $0.00 100% $14,300.00
Vaive #304 100%  Lump Sum  $16.300.00 $16,300.00 100% $16.300.00 0% $0.00 0% $0.00 % $0.00 100% $16,300.00
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DU PAGE WATER COMMISSION

FATVRETIYE

BLOW OFF VALVE REPAIR (8ov-1) DATE 07/31/03
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WEF 6631 $29,965.96
NORTHLAKE, ILLINOIS 60164 WF-3520 ($2,996.58)
b WF-3530 ($2,070.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT YO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #305 100%  Lump Sum  $20,100.00 $20,100.00 100% $20,100.00 0% $0.00 0% $0.00 o% $0.00 100% $20,100.00
Valve #306 100%  Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 % $0.00 % $0.00 0% $0.00 100% $16,600.00
Valve #307 100%  Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00
Valve #308 100%  tump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 % $0.00 0% $0.00 100% $13,100.00
Valve #308 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #310 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 % $0.00 100% $15,300.00
Vaive #311 100%  Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 % $0.00 100% $15,500.00
Valve #312 100%  Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $06.00 0% $0.00 100% $16,800.00
Valve #313 i00%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 o% $0.00 100% $12,500.00
Valve #314 100%  Lump Sum  $12,600.00 $12,600.00 100% $12,600.00  100% $12.600.00  100% $12,600.00 0% $0.00 % $0.00
Valve #315 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #316 100%  lump Sum  $14,900.00 $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 o% $0.00 100% $14,900.00
Valve #317 100%  Lump Sum  $13500.00 $13,500.00 100% $13,500.00 % $0.00 0% $0.00 0% $0.00 100% $13,500.00
Valve #318 100%  Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 % $0.00 0% $0.00 0% $0.00 100% $12.700.00
Valve #319 100%  Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 0% $0.00 o% $0.00 % $0.00 100% $17,600.00
Valve #320 100%  Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 0% $0.00 o% $0.00 % $0.00 100% $11,200.00
Valve #321 100%  Lump Sum  $13,300.00 $13,300.00 100% $13,300.00 0% $0.00 ™% $0.00 % $0.00 100% $13,300.00
Valve #322 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 0% $0.00 o% $0.00 100% $15,300.00
Valve #323 100%  Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 % $0.00 % $0.00 100% $0.00 100% $13,100.06
Valve ¥324 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 100% $0.00 100% $16,300.00
Valve #325 100%  Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 % $0.00 % $0.00 100% $16,800.00
Vaive #326 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 100% $0.00 100% $15,800.00
Valve #327 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 100% $0.00 100% $16,400.00
Valve #328 100%  Lurrp Sum  $31,200.00 $31,200.00 100% $31,200.00 0% $0.00 0% $0.00 100% $0.00 100% $31,200.00
Valve #329 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00  100% $11,800.00  100% $11,800,00 0% $0.00 o% $0.00
Valve #330 100%  Lurmp Sum  $20,400.00 $20,400.00 100% $20,400.00 0% $14,280.00 70% $14,280.00 100% $0.00 30% $6,120.00
Valve #331 100%  Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 % $0.00
Valve #332 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00  100% $15,600.00 0% $0.00 % $0.00
Valve #333 100%  Lump Sum  $12,300.00 $12,300.00 100% $12,300.00  100% $12300.00  100% $12,300.00 0% $0.00 0% $0.00
Valve #334 100%  Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 % $0.00 % $0.00 0% $0.00 100% $11,300.00
Valve #335 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #336 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16500.00  100% $16,500.00 % $0.00 0% $0.00
Valve #337 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Valve #338 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12500.00  100% $12,500.00 0% $0.00 0% $0.00
Vaive #339 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16200.00  100% $16,200.00 0% $0.00 % $0.00
Valve #340 100%  Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 % $0.00 0% $0.00 o% $0.00 100% $15,000.00
Vaive #341 100%  tump Sum  $24,800.00 $24,300.00 100% $24,300.00 % $0.00 0% $0.00 o% $0.00 100% $24,800.00
Vaive #342 100%  Lurvp Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 0% $0.00 % $0.00 100% $15,600.00
Valve #343 100%  Lump Sum  $13,000.00 $13,000.00 100% $13,000.00 0% $0.00 % $0.00 0% $0.00 100% $13,000.00
Valve #344 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 % $0.00 100% $15,800.00
Valve #345 100%  Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 0% $0.00 % $0.00 0% $0.00 100% $11,600.00
Valve #346 100%  Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00
Valve #347 100%  Lump Sum  $21,200.00 $21,200.00 100% $21,200.00 0% $0.00 0% $0.00 0% $0.00 100% $21,200.00
Valve #348 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #349 100%  Lump Sum  $28,700.00 $28,700.00 100% $28,700.00 % $0.00 0% $0.00 % $0.00 100% $28,700.00
Valve #350 100%  lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 o% $0.00 100% $16,400.00
Valve #351 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #352 100%  Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 0% $0.00 0% $0.00 0% $0.00 100% $15,200.00
Valve #353 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #354 100%  Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 0% $0.00 0% $0.00 % $0.00 100% $14,600.00
Valve #355 100%  Lump Sum  $36,300.00 $36,300.00 100% $36,300.00 0% $0.00 0% $0.00 % $0.00 100% $36,300.00
Valve #356 100%  Lump Sum  $26,900.00 $26,900.00 100% $26,900.00 0% $0.00 % $0.00 % $0.00 100% $26,900.00
Valve #357 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 % $0.00 % $0.00 % $0.00 100% $15,300.00
Valve #358 100%  Lump Sum  $16500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 0% $0.00 100% $16,500.00
Valve #35¢ 100%  Lump Sum  $15500.00 $15,500.00 100% $15,500.00 % $0.00 0% $0.00 % $0.00 100% $15,500.00
Valve #360 100%  Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 0% $0.00 % $0.00 0% $0.00 100% $12,300.00
Valve #361 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #362 100%  Lump Sum  $19,000.00 $19,000.00 100% $19,000.00 0% $0.00 0% $0.00 0% $0.00 100% $19,000.00
Valve #363 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #364 100%  Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 % $0.00 100% $15,900.00
Valve #365 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 o% $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #3665 100%  Lump Sum  $28,400.00 $28,400.00 100% $28,400.00 0% $0.00 % $0.00 0% $0.00 100% $28,400.00
Valve #367 100%  Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 % $0.00 0% $0.00 100% $15,500.00
Valve #368 100%  tump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
Valve #369 100%  Lump Sum  $42,900.00 $12,900.00 100% $12,900.00 % $0.00 % $0.00 % $0.00 100% $12,900.00
Valve #370 100%  Lump Sum  $25,500.00 $25,500.00 100% $25,500.00 0% $0.00 0% $0.00 % $0.00 100% $25,500.00
Valve #371 ~ 100%  Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 % $0.00 0% $0.00 100% $11,900.00
Valve #372 100%  Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 % $0.00 % $0.00 100% $15,700.00
Valve #373 3 100%  Lurp Sum  $20,600.00 $20,600.00 100% $20,600.00 0% $0.00 % $0.00 0% $0.00 100% $20,600.00
Vaive #374 i 100%  Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 0% $0.00 % $0.00 % $0.00 100% $12,300.00
Valve #375 i 100%  Lump Sum  $11,900.00 $11,900.00 100% $11,900.00  100% $11,900.00  100% $11,900.00 % $0.00 0% $0.00
Vaive #376 ' 100%  Lump Sum  $15900.00 $15,900.00 100% $15900.00  100% $15900.00  100% $15,900.00 % $0.00 % $0.00
Valve #377 ) 100%  Lump Sum  $26,100.00 $26,100.00 100% $26,100.00  100% $26100.00  100% $26,100.00 % $0.00 % $0.00
Valve #378 100%  Lump Sum  $13,700.00 $13,700.00 100% $13700.00  100% $13700.00  100% $13,700.00 0% $0.00 % $0.00
Valve #379 100%  Lump Sum  $17,200.00 $17,200.00 100% $17.200.00  100% $17.200.00  100% $17,200.00 0% $0.00 0% $0.00
Valve #3830 100%  Lump Sum  $12,500.00 $12,500.00 100% $12500.00  100% $12500.00  100% $12,500.00 % $0.00 0% $0.00
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DU PAGE WATER COMMISSION PAYMENT # 2
BLOW OFF VALVEREPAIR  (BOV-1) DATE o7r31/03
ROSS| CONTRACTORS . ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6621 $29,965.96
NORTHLAKE, ILLINOIS 60164 WE-3520 (52,996.59)
WF-3530 (52,070.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Valve #381 100%  LlumpSum $47,90000  $47.900.00  100% $47.90000 0% $0.00 0% $0.00 % $0.00  100% $47,900.00
Valve #382 100%  Lump Sum  $13800.00  $13.300.00  100% $13,80000  100% $18,800.00  100% $18,800.00 % $0.00 0% $0.00
Valve #383 100%  Lump Sum  $1260000  $1260000  100% $1260000 0% $000 0% $0.00 % $0.00  100% $12.600.00
Vaive #3384 100%  LumpSum $14900.00  $1400.00  100% $1490000  100% $14,900.00  100% $14,900.00 % $0.00 0% $0.00
Valve #385 100%  LumpSum $13300.00  $13300.00  100% $1330000 0% $0.00 0% $0.00 % $0.00  100% $13,300.00
Valve #386 100%  LumpSum $47,800.00  $47.800.00  100% $47,800.00  100% $47,300.00  100% $47,800.00 0% $0.00 0% .00
3;“;'3;3?""“""9 ofOwner's 4 706,000 CF. $0.18  $306,000.00 1,700,000 $306,00000 4,363 $37624 4,368 $876.24 0 $0.00  1,605132 $305,123.76
al n
Step 6 - Repair Exterior Leakage g5 EA. $2,04800  $71,680.00 » $71,680.00 18 $36,364.00 % $28,672.00 4 $8,192.00 17 $34,816.00
of Resifient Wedge Valve
Step 3 -~ Rotirement of Resiient 2 EA. $2,09300  $41,360.00 2 $41,860.00 0 $0.00 0 $0.00 0 $0.00 2 $41,360.00
Wedge Valve
Step 7~ Remove and Replace 6" 2 EA. $2,65000  $53000.00 2 $53,000.00 1 $2,650.00 1 $2,650.00 0 $0.00 19 $50,350.00
Resilient Wedge Vaives
Step 7 - Remove and Replace & 20 EA. $2,4500  $58,900.00 2 $58,900.00 0 $0.00 0 $0.00 0 $0.00 20 $58,900.00
Resilient Wedge Valves
Step 7 - Remove and Replace 2 EA 661.00 3,220.00 2 $73,220.00 0 $0.00 0 $0.00 0 00 20
12° Resiliont Wedge Vaives - §a,681. 7322, e - ’ $o. $73,220.00
Step 5~ Remove and Replace 18 EA. $2,20000  $39,600.00 18 $39,600.00 2 $4,400.00 0 $0.00 2 $4,400.00 16 $35,200.00
Valve and Piping Joint Bolts
g""t'r:"“’“ for Corrosion 965 EA. $1.00 $965.00 95 $965.00 367 $357.00 32 $321.00 3 $36.00 08 $603.00
on
Traffic Control and Protection 100%  Lump Sum $279.375.00  $279.375.00 % $272271220  42% $118,22821 3% $106,891.25 a% $11,336.96 55% $154,043.99
éddf::'“ Anodes for Coosion 60 EA. $1.00 $60.00 ) $60.00 0 $0.00 0 $0.00 0 $0.00 80 $60.00
on/
Repair of Damage o exterior 250 SF. $230.00  $57.500.00 250 $5750000 31 s7.22200 3 $7.222.00 0 $0.00 219 $50,278.00
coating of prestress conc pipe
Granular Foundation Matesial 1.000 cv. $3080  $3030000 1,000 $30,800.00 0 $0.00 0 $0.00 0 $0.00 1,000 $30,800.00
Class "SI Concrete 100 cy. $10000  $10.000.00 100 $10,000.00 0 $0.00 0 $0.00 0 $0.00 100 $10,000.00
Class B Concrete 100 cy. $80.00  $5,000.00 100 $8,000.00 0 $0.00 0 $0.00 0 $0.00 100 $8,000.00
Extension Stem 70 EA. $34200  $23.940.00 70 $23940.00 44 $15043.00 39 $13,338.00 s $1,710.00 2 $8,892.00
Vaive Box with Cover 15 EA. $469.00 $7.035.00 15 $7.035.00 15 $7.03500 15 $7,035.00 o $0.00 0 $0.00
Valve Bax Cover 50 EA. $100.00 $5.000.00 50 $5,000.00 2 $200.00 2 $200.00 ) $0.00 43 $4,300.00
Pavement, remove &
replace—portiand cement 15 sy. $200.00 $3,000.00 15 $3,000.00 8 $1,155.56 6 $1,155.56 ) $0.00 9 $1,844.44
concrete surface
Pavement, ramove &
replace—bituminous concrels 15 s $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1.500.00
surface-Rigid Base
Pavemnent, remove &
replace—bituminous concrate 15 s, $100.00 $1,500.00 15 $1.500.00 0 $0.00 0 $0.00 0 $0.00 15 $1.500.00
surface—Flexible Bass (B.AM.)
Pavement, remove &
replace—bituminous concrele 15 sw. $10000  $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
surface—Flexible Base
{Aggregate
Extra lead wire 0 LF. $2.00 $0.00 ;4 §708.00 146 $25200 132 $264.00 14 $25.00 208 $416.00
Siicone around junction box and
astaiation of bax into frame and 0 LF. $3.00 $0.00 -4 $1,06200 146 $43800 132 $396.00 1“4 $42.00 208 $624.00
i
Additionai valve baxes 0 EA. $469.00 $0.00 100 $46900.00 54 $25325.00 45 $21,105.00 ) $4.221.00 46 $21,574.00

Delsts vaives #6, 12, 100, 101,
116, 123, 126, 221, 227 and
deletes S of 354 traffic control
sites

et e 2

Items 6, 12, 100, 101, 116, 123, 126, 221, 227, and 395 adjusted above
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DuPage Water Commission Payment # 2
Exterior Washing, Spot Painting, and Misceilaneous Repairs to Five Tanks . Date 07/29/03
: ACCOUNT # Amount
i WF-8633 (Con) $118,881.02
Maxcor inc ! WF-3520 (Ret) ($11,888.10)
1331 E. Dunslow Lane 1 WF-3700 (Ded) $0.00
Lockpost, IL. 60441 ~. .
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
TEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Basic Work Tank #1 100.00% LS. $31,780.00 $31,780.00 100.00% $31,780.00 100.00% $31,780.00 0.00% $0.00 100.00% $31,780.00 0.00% $0.00
Basic Work Tank #2 100.00% L.S. $31,780.00 $31,780.00 100.00% $31,780.00 30.00% $9,534.00 0.00% $0.00 30.00% $9,534.00 70.00% $22,248.00
Basic Work Tank £3 100.00% L.S. $31,780.00 $31,780.00 100.00% $31,780.00 100.00% $31,780.00 20.00% $8,356.00 80.00% $25,424.00 0.00% $0.00
Basic Work Tank #4E 100.00% L.S. $31,780.00 $31,780.00 100.00% $31,780.00 100.00% $31,780.00 20.00% $6,356.00 80.00% $25,424.00 0.00% $0.00
Basic Work Tank #4W 100.00% LS. $31,780.00 $31,780.00 400.00% $31,780.00 100.00% $31,780.00 100.00% $31,780.00 0.00% $0.00 0.00% $0.00
Balcony Drain Hole Repairs 100 Ea $30.00 $3,000.00 100 $3,000.00 80 $2,400.00 0 $0.00 80 $2,400.00 20 $600.00
Grout Work Tank #1 100.00% L.S. $1,200.00 $1,200.00 400.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 100.00% $1,200.00 0.00% $0.00
Grout Work Tank #2 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $1,200.00
Grout Work Tank #3 100.00% LS. $1,200.00 $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 100.00% $1,200.00 0.00% $0.00
Grout Work Tank #4E 100.00% L.S. $1,200.00 $1,200.00 100.00% $1,200.00 100.00% $1,200.00 0.00% $0.00 100.00% $1,200.00 0.00% $0.00
Grout Work Tank #4W 100.00% - LS. $1,200.00 - $1,200.00 100.00% $1,200.00 + 100.00% - -- $1,200.00 100.00% $1,200.00 0.00% - $0.00 0.00% $0.00
Vault Ladder Modification Work Tank # 100.00% LS. $220.00 $220.00 100.00% $220.00 100.00% $220.00 0.00% $0.00 100.00% $220.00 0.00% $0.00
Vault Ladder Modification Work Tank # 100.00% LS. $220.00 $220.00 100.00% $220.00 100.00% $220.00 0.00% $0.00 100.00% $220.00 0.00% $0.00
Vault Ladder Modification Work Tank # 100.00% LS. $220.00 $220.00 100.00% $220.00 100.00% $220.00 0.00% $0.00 100.00% $220.00 0.00% $0.00
Vault Ladder Modification Work Tank # 100.00% L.S. $220.00 $220.00 100.00% $220.00 100.00% $220.00 0.00% $0.00 100.00% $220.00 0.00% $0.00
Vault Ladder Modification Work Tank # 100.00% L.S. $220.00 $220.00 100.00% $220.00 100.00% $220.00 0.00% $0.00 100.00% $220.00 0.00% $0.00
Roof Gutter Drain Pipe Repairs Tank # 100.00% L.S. $2,000.00 $2,000.00 100.00% $2,000.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $2,000.00
Interior Ladder Modification Work Tank 100.00% L.S. $400.00 $400.00 100.00% $400.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 100.00% $400.00
Indeterminate Work 100 Hours $75.00 $7,500.00 100 $7,500.00 100 $7,500.00 14 $1,032.98 88 $6,467.02 0 $0.00
CHANGE ORDERS
100.00% LS. $16,440.00 $16,440.00 100.00% $16,440.00 80.00% $13,152.00 0.00% $0.00 80.00% $13,152.00 20.00% $3,288.00
0 Units $0.00 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00
CONTRACT SUB-TOTALS $185,340.00 $165,340.00 $165,808.00 $46,724.98 $118,881.02 $29,734.00
RETENTION 10.000% ($16,560.60) ($4,672.50) ($11,888.10) $16,560.60
CONTRACT TOTALS $149,045.40 $42,052.48 $106,892.92 $46,204.60
ADMINISTRATIVE DAMAGES DAYS ($500.00) 0 $0.00 0 $0.00 1] $0.00
TOTAL DEDUCTS $0.00 $0.00 $0.00
NET PAYMENT TO CONTRACTOR $149,045.40 $42,052.48 $108,992.92
Z|EE==S=s=sn ============ SRTST===S=S=ES
CHANGE ORDER PERCENTAGE 0.00%
STAFF A 724
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. FAYMENT # 34
s

WEST TRANSMISSION MAIN (TW-2) DATE 07/31/03

ROSS| CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $0.00
NORTHLAKE, ILLINOIS 80164 \ WF-1398 0.00
WF-6631 0.00
WF-3520 $362,337.95
WF-3530 $0.00

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION

CONTRACT SUB-TOTALS $17,476,112.15 $18,085,945.51 $17,246,759.04 $17,246,759.04 $0.00 $839,186.77
RETENTION 2.90% {$500,000.00) ($962,337.95) $362,337.95 $500,000.00
CONTRACT TOTALS $16,746,759.04 $16,334,421.09 $362,337.95 $1,339,186.77

EXCESS DEDUCTS/BONUS

1X EXCESS ENGINEERING COSTS-ABH HRS. (§60.00)

$65.00 ($33,900.00) 565.00 ($33,900.00) 0.00 $0.00
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
3X SHORT NOTICE TRIP TO PKBRG WV 5/2/00 NOTE: DWC & ABH COSTS ($1,716.00) ($1,716.00) $0.00
4X LINING PROBLEM TRIP TO PKBRG WV 8/22-23/00 NOTE: DWC & ABH COSTS ($3,153.96) ($3,153.96) $0.00

NET PAYMENT TO CONTRACTOR

$16,707,989.08 $16,345,651.13

CHANGE ORDER PERCENTAGE 3.49%

STAFF APPROVALS b
| ENGINEERING /(

“CCUNTING Vﬂ
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DU PAGE WATER COMMISSION PAYMENT # 34
WEST TRANSMISSION MAIN (TW-2) DATE 07/21/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $0.00
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 0.00
WF-3520 $362,337.95
WF.3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
1 48° STEEL PIPE IN TRENCH 49,500.00 L.F. $17150 $8,489,250.00 49,500.00 $3,489,250.00  48914.00 $8,388,751.00 48,914.00  $8,388,751.00 0.00 $0.00 586.00 $100,499.00
2 20" STEEL PIPE IN TRENCH 13000 LF. $60.00 $7,800.00 130.00 $7,800.00 115.00 $6,900.00 115.00 $6,900.00 0.00 $0.00 15.00 $900.00
3 16* STEEL PIPE IN TRENCH 1500 L.F. $50.00 $750.00 15.00 $750.00 18.00 $500.00 18.00 $500.00 0.00 $0.00 (3.00) ($150.00)
4 48" STEEL PIPE IN CASING 860.00 L.F. $25000  $215,000.00 860.00 $215,000.00 866.00  $216,500.00 866.00  $216,500.00 0.00 $0.00 (6.00) ($1,500.00)
5 72" STEEL TUNNEL CASING 71000 L.F. $1,396.00  $991,160.00 710.00 $991,160.00 716.00  $999,536.00 71600  $999,536.00 0.00 $0.00 (6.00) ($8,376.00)
6 72" STEEL CASING UNDER RAILRCAD 15000 L.F. $1478.00  $221,700.00 150.00 $221,700.00 150.00  $221,700.00 150.00  $221,700.00 0.00 $0.00 0.00 $0.00
7 48' STEEL PIPE CONN. AT BUTTERFIELD RD 100 L.S.  $40,000.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 0.00 $0.00 0.00 $0.00
8 42" CONC PIPE CONN - GREAT WEST TRAIL 100 LS. $35000.00 $35,000.00 1.00 $35,000.00 1.00 $35,000.00 1.00 $35,000.00 0.00 $0.00 0.00 $0.00
9 20" CONC PIPE CONN AT KUHN RD 100 LS. $15000.00 $15,000.00 1.00 $15,000.00 1.00 $15,000.00 1.00 $15,000.00 0.00 $0.00 0.00 $0.00
10 DIP SEWER SERVICE REPLACEMENT 52500 L.F. $70.00 $36,750.00 525.00 $36,750.00 374.00 $26,180.00 374.00 $26,180.00 0.00 $0.00 151.00 $10,570.00
1 NOT USED
12 8" DIP SEWER REPLACEMENT 12000 L.F $69.00 $8,280.00 120.00 $8,280.00 36.00 $2,484.00 36.00 $2,484.00 0.00 $0.00 84.00 $5,796.00
13 10" DIP SEWER REPLACEMENT 1,600.00 L.F. $67.22  $107,552.00 1,600,00 $107,562.00 1,157.00 $77,773.54 1,157.00 $77,773.54 0.00 $0.00 443,00 $29,778.46
14 12" DIP SEWER REPLACEMENT 45000 L.F. $50.40 $22,680.00 450.00 $22,680.00 488.00 $24,595.20 488.00 $24,595.20 0.00 $0.00 (38.00) ($1,915.20)
5 16" DIP SEWER REPLACEMENT 12000 L.F $66.40 $7,968.00 120.00 $7,968.00 135.00 $8,964.00 135.00 $8,964.00 0.00 $0.00 (15.00) ($996.00)
16 NOT USED
17 24" DIP SEWER REPLACEMENT 20000 L.F. $230.00 $46,000.00 200.00 $46,000.00 238.00 $54,740.00 238.00 $54,740.00 0.00 $0.00 (38.00) ($8,740.00)
18 30" DIP SEWER REPLACEMENT 3000 L.F. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
19 NOT USED
20 12" RCP SEWER REPLACEMENT 35000 L.F $60.00 $21,000.00 350.00 $21,000.00 319.00 $19,140.00 319.00 $15,140.00 0.00 $0.00 31.00 $1,860.00
21 15" RCP SEWER REPLACEMENT 21000 L.F $59.40 $12,474.00 210.00 $12,474.00 205.00 $12,177.00 205.00 $12,177.00 0.00 $0.00 5.00 $297.00
22 18" RCP SEWER REPLACEMENT 50.00 L.F. $64.00 $3,200.00 50.00 $3,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $3,200.00
23 21" RCP SEWER REPLACEMENT 4000 LF. $103.20 $4,128.00 40.00 $4,128.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $4,128.00
24 24" RCP SEWER REPLACEMENT 150.00 L.F $77.20 $11,580.00 150.00 $11,580.00 113.00 $8,723.60 113.00 $8,723.60 0.00 $0.00 37.00 $2,856.40
25 27° RCP SEWER REPLACEMENT 22000 LF. $75.90 $16,698.00 220.00 $16,698.00 150.00 $14,421.00 190.00 $14,421.00 0.00 $0.00 30.00 $2,277.00
26 30" RCP SEWER REPLACEMENT 30.00 LF. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
27 48" BUTTERFLY VALVE & VAULT 900 EA.  $35315.00  $317,835.00 9.00 $317,835.00 855  $301,843.25 855  $301,843.25 0.00 $0.00 045 $15,891,75
28 20" BUTTERFLY VALVE & VAULT 100 EA.  $20,414.00 $20,414.00 1.00 $20,414.00 1.00 $20,414.00 1.00 $20,414.00 0.00 $0.00 0.00 $0.00
29 16" BUTTERFLY VALVE & VAULT 1.00 EA.  $15,370.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 0.00 $0.00 0.00 $0.00
30 48' ROV BUTTERFLY VALVE & VAULT 100 EA. $157,620.00  $157,620.00 1.00 $157,620.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $157,620.00
31 12° BLOW-OFF IN MANHOLE 11.00 EA.  $20,000.00  $220,000.00 11.00 $220,000.00 950  $190,000.00 9.50  $190,000.00 0.00 $0.00 1.50 $30,000.00
32 AIR RELEASE VALVE & MANHOLE 800 EA. $7.470.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 8.00 $59,760.00 0.00 $0.00 0.00 $0.00
33 AIR RELEASE VALVE & ACCESS MANHOLE 29.00 EA. $8,392.00  $243,368.00 29.00 $243,368.00 3000  $251,760.00 3000  $251,760.00 0.00 $0.00 (1.00) ($8,392.00)
34 GRANULAR TRENCH BACKFILL 99,000.00 C.Y $1650 $1,633,500.00 99,000.00 $1,633,500.00  88,906.00 $1,466,949.00 88,906.00 $1,466,949.00 0.00 $0.00 10,094.00 $166,551.00
35 ASPHALT PAVEMENT REMOVE & REPLACE ~ 40,800.00 S.Y. $3357 $1,369,656.00 40,338.00 $1,354,14666  44,087.00 $1,480,000.59 44,087.00  $1,480,000.58 0.00 $0.00 (3,749.00) ($125,853.93)
36 4° BIT.CONC. OVER 6" AGG BASE INW.CHIC.  8,350.00 S.Y $1572  $131,262.00 8,350.00 $131,262.00 6,907.00  $108,578.04 6,907.00  $108,578.04 0.00 $0.00 1,443.00 $22,683.96
37 REFLECTIVE CRACK CONTROL TREAT. §3,000.00 S.Y. $0.60 $31,800.00 53,000.00 $31,800.00  21,784.00 $13,070.40 21,784.00 $13,070.40 0.00 $0.00 31,216.00 $18,729.60
38 1-1/2" GRIND AND OVERLAY §3,000.00 S.Y. $540  $286,200.00 5§3,000.00 $286,200.00  58,657.00  $316,747.80 58,657.00  $316,747.80 0.00 $0.00 (5,657.00) ($30,547.80)
39 ASPHALT DRIVEWAY REMOVE & REPLACE 1,980.00 S.Y. $21.72 $43,005.60 3,180.00 $69,069.60 3,289.00 $71,437.08 3,289.00 $71,437.08 0.00 $0.00 (109.00) ($2,367.48)
40 CONCRETE DRIVEWAY, REM & REPL 2000 S.Y. $31.00 $620.00 20.00 $620.00 24.00 $744.00 24.00 $744.00 0.00 $0.00 (4.00) ($124.00)
4 STONE DRIVEWAY, REM & REPL 50000 S.Y. $5.60 $2,800.00 500.00 $2,800.00 207.00 $1,159.20 207.00 $1,159.20 0.00 $0.00 293.00 $1,640.80
42 CURB & GUTTER REMOVE & REPLACE 2,300.00 L.F. $17.00 $39,100.00 5,800.00 $98,600.00 6619.00  $112,523.00 6,619.00  $112,523.00 0.00 $0.00 (819.00) ($13,923.00)
43 AGG. SHOULDER, REMOVE & REPLACE 11,000.00 S.Y. $11.07  $121,770.00 13,500.00 $14944500  15051.00  $166,614.57 15,051.00  $166,614.57 0.00 $0.00 (1,551.00) ($17,169.57)
44 ASPHALT SHOULDER, REM & REPL 92500 SY. $23.07 $21,339.75 925.00 $21,339.75 962.00 $22,193.34 962.00 $22,193.34 0.00 $0.00 (37.00) ($853.59)
45 SIDEWALK, REM & REPL 1,630.00 S.F. $4.00 $6,520.00 1,630.00 $6,520.00 1,944.00 $7,776.00 1,944.00 $7,776.00 0.00 $0.00 (314.00) (§1,256.00)
46 TOP SOIL & SEEDING 22,520.00 S.Y. $3.80 $85,576.00 22,520.00 $85576.00  27,024.00  $102,691.20 27,024.00  $102,691.20 0.00 $0.00 (4,504.00) ($17,115.20)
47 TOPSOIL & SODDING 3,370.00 S.Y. $6.45 $21,736.50 7,370.00 $47,536.50 8,840.00 $57,018.00 8,840.00 $57,018.00 0.00 $0.00 {1,470.00) (89,481.50)
48 SANITARY & STORM MH, REM & REPL 1000 EA. $2,100.00 $21,000.00 10.00 $21,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $21,000.00
49 CATCH BASIN, REM & REPL 1.00 EA. $2,300.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 1.00 $2,300.00 0.00 $0.00 0.00 $0.00
50 INLET, CURB OR GUTTER REM & REPL 33.00 EA. $750.00 $24,750.00 33.00 $24,750.00 5.00 $3,750.00 5.00 $3,750.00 0.00 $0.00 28.00 $21,000.00
51 CHAIN LINK FENCE, REM & REINSTALL 3000 L.F. $30.00 $500.00 210.00 $6,300.00 230.00 $6,500.00 230.00 $6,900.00 0.00 $0.00 (20.00) ($600.00)
52 REM. & DISP. OF PETRO. CONT. SOIL 10,925.00 CY. $1.00 $10,925.00 10,925.00 $10,925.00 0.00 $0.00 .00 $0.00 0.00 $0.00 10,925.00 $10,925.00
53 MOD. TO PIPELAYING DUE TO CONT. SOIL 2,300.00 L.F. $16.85 $38,755.00 2,300.00 $38,755.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,300.00 $38,755.00
54 VALVE OPERATOR MODIFICATION 100 LS. $362363.00  $362,363.00 1.00 $362,363.00 097  $351,482.11 097  $351,492.11 0.00 $0.00 0.03 $10,870.89
55 TRAFFIC CONTROL PROTECTION & SIGNAL 1.00 LS. $273950.00  $273,850.00 1.00 $273,950.00 099  $271,210.50 099  $271,210.50 0.00 $0.00 0.01 $2,739.50
56 NOT USED
57 DETECTOR LOOP REPLACEMENT 1,780.00 LF. $18.00 $32,040.00 1,780.00 $32,040.00 1,342.00 $24,156.00 1,342.00 $24,156.00 0.00 $0.00 438.00 $7,834.00
58 TRENCH & BACKFILL FOR ELECT. WORK 24500 LF. $4.00 $980.00 245.00 $980.00 240.00 $960.00 240.00 $960.00 0.00 $0.00 5.00 $20.00
59 COND. IN TRENCH, 1.25" GALV. STEEL 53200 L.F. $4.00 $2,128.00 532.00 $2,128.00 460.00 $1,840.00 460.00 $1,840.00 0.00 $0.00 72.00 $288.00
60 COND. IN TRENCH, 2" GALV. STEEL ™ 6.00 LF. $5.00 $30.00 6.00 $30.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $30.00
61 COND. iN TRENCH, 2.5" GALV. STEEL 700 LF. $8.00 $56.00 7.00 $56.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $56.00
62 COND. IN TRENCH, 4° GALV. STEEL 11.00 LF. $13.00 $143.00 11.00 $143.00 0.00 $0.00 0.00 $0.00 0.06 $0.00 11.00 $143.00
63 REM. & REINST. ELECT. CABLE FROM d_pND 1,378.00 LF. $1.20 $1,653.60 1,378.00 $1,653.60 340.00 $408.00 340.00 $408.00 0.00 $0.00 1,038.00 $1,245.60




»« DUFAGE WATER LWUMMISSIUN FAYMENT # 34
WEST TRANSMISSION MAIN {TW-2) DATE 07/31/03
ROSSt CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $0.00
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 0.00
WF-3520 $362,337.95
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
64 CUT & SPLICE COND. 1.25" DIA. 1.00 EA. $180.00 $180.00 1.00 $180.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $180.00
65 CUT & SPLICE COND. 2.5" DIA. 1.00 EA. $190.00 $190.00 1.00 $190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $190.00
66 CUT & SPLICE COND. 4" DIA. 1.00 EA. $300.00 $300.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00
&7 CONCRETE HANDHOLE, REM & REPL 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
68 DRILL CONCRETE HANDHOLE 200 EA. $145.00 $290.00 2.00 $290.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $290.00
69 DRILL EXISTING FOUNDATION 1.00 EA $255.00 $255.00 1.00 $255.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $255.00
70 TEMP. TR. SIGNAL INSTALLATION 1.00 EA. $19,600.00 $19,600.00 1.00 $19,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $19,600.00
7 REM & REINST. EX. MAST ARM ASSEMBLY 1.00 EA. $300.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
72 MAINTENANCE OF EXIST. TR. SIGNAL 500 EA. $5,000.00 $25,000.00 5.00 $25,000.00 5.00 $25,000.00 5.00 $25,000.00 0.00 $0.00 0.00 $0.00
73 SILT FENCE, SEDIMENT & EROS. CONTRL 450.00 LF. $3.75 $1,687.50 450.00 $1,687.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 450.00 $1,687.50
74 SILT FENCE, SEDIMENT & EROS. CONTRL 4,060.00 LF. $1.50 $6,090.00 7,060.00 $10,590.00 7,067.00 $10,600.50 7,067.00 $10,600.50 0.00 $0.00 (7.00) ($10.50}
75 STRAW BALE BARRIER, EROS. CONTROL 90.00 BALE $3.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
76 EXCELSIOR BLANKET, EROS. CONTROL 920.00 S.Y. $1.50 $1,380.00 920.00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 920.00 $1,380.00
77 UNPAVED INLET PROT. SEDIMENT CONTR. 19.00 EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 19.00 $1,140.00
78 PAVED INLET PROT. SEDIMENT CONTROL 46.00 EA. $15.00 $690.00 46.00 $690.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 48.00 $680.00
79 ROCK AT CUL/DITCH CHECKS, ER. CONTR 10.00 EA. $200.00 $2,000.00 10.00 $2,000.00 12.00 $2,400.00 12.00 $2,400.00 0.00 $0.00 (2.00} ($400.00}
80 8' HIGH METAL SHELF, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00
81 GROUP OF 4 TRAILERS, REM & REINSTALL 100 LS. $2,700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00
82 CORROSION MONITOR. & CONTROL SYST. 100 LS. $136,765.00 $136,765.00 1.00 $136,765.00 0.98 $134,029.70 0.98 $134,029.70 0.00 $0.00 0.02 $2,735.30
83 TRENCH WATER CONTROL 100 LS. $77,456.00 $77,456.00 1.00 $77.456.00 0.98 $75,906.38 0.98 $75,906.88 0.00 $0.00 0.02 $1549.12
84A 8° DI PIPE WATERMAIN 1,370.00 L.F. $5255 $71,993.50 1,370.00 $71,993.50 1,386.00 $72,834.30 1,386.00 $72,834.30 0.00 $0.00 (16.00) {$840.80)
84B 8" GATE VALVE & VAULT 2.00 EA. $2,300.00 $4,600.00 2.00 $4,600.00 200 $4,600.00 200 $4,600.00 0.00 $0.00 0.00 $0.00
84C FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 2.00 $5,000.00 2.00 $5,000.00 2.00 $5,000.00 0.00 $0.00 0.00 $0.00
84D 1° SERVICE CONNECTION, LONG 9.00 EA. $2,000.00 $18,000.00 8.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 0.00 $0.00
S4E 1* SERVICE CONNECTION, SHORT 9.00 EA. $1,500.00 $13,500.00 9.00 $13,500.00 8.00 $9,000.00 6.00 $9,000.00 0.00 $0.00 3.00 $4,500.00
84F 8° DI PIPE WATERMAIN 1,840.00 L.F. $37.60 $69,184.00 1,840.00 $69,184.00 1,839.00 $69,146.40 1,839.00 $69,146.40 0.00 $0.00 1.00 $37.60
84G 6° DI PIPE WATERMAIN 90.00 L.F. $37.60 $3,384.00 80.00 $3,384.00 67.00 $2,519.20 67.00 $2,519.20 0.00 $0.00 23.00 $864.80
84H 8" GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 4.00 $9,200.00 4.00 $9,200.00 4.00 $9,200.00 0.00 $0.00 0.00 $0.00
84| 8" GATE VALVE & BOX 1.00 EA. $800.00 $800.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
84J 6° GATE VALVE & VAULT 400 EA. $600.00 $2,400.00 2.00 $1,200.00 2.00 $1,200.00 2.00 $1,200.00 0.00 $0.00 0.00 $0.00
84K FIRE HYDRANT WITH AUX. VALVE 5.00 EA. $2,500.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 0.00 $0.00 0.00 $0.00
84L 1" SERVICE CONNECTION, LONG 1200 EA. $2,000.00 $24,000.00 12.00 $24,000.00 S.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 3.00 $6,000.00
84M 1" SERVICE CONNECTION, SHORT 12.00 EA. $1,500.00 $18,000.00 12.00 $18,000.00 10.00 $15,000.00 10.00 $15,000.00 0.00 $0.00 2.00 $3,000.00
84N AUGER FOR INSTALLATION OF MAIN 20.00 L.F. $200.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $0.00
840 12" DI PIPE WATERMAIN 4,230.00 L.F. $55.59 $235,145.70 4,230.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,230.00 $0.00
84P 12" GATE VALVE & VAULT 2.00 EA. $2,500.00 $5,000.00 2.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $0.00
84Q FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 2.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $0.00
84R ASPHALT PAVT, REM & REPLCE 1,400.00 S.. $34.00 $47,600.00 1,400.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,400.00 $0.00
843 12" Di PIPE WATERMAIN 4,060.00 L.F. $46.75 $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84T 12" GATE VALVE & VAULT 1.00 EA. $2,500.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84U FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84V AUGER FOR INSTALLATION OF MAIN 1500 LF. $200.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84w ASPHALT PAVT, REM & REPLCE 1,500.00 S.y. $34.00 $51,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
85 STEEL SHEETING LEFT IN PLACE 1,000.00 S.F. $40.00 $40,000.00 1,000.00 $40,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $40,000.00
86 GRANULAR FOUNDATION MATERIAL 2,000.00 CY. $18.00 $36,000.00 2,000.00 $36,000.00 1,421.00 $25,578.00 1,421.00 $25,578.00 0.00 $0.00 579.00 $10,422.00
87 CLASS "SI CONCRETE 200.00 CY. $7255 $14,510.00 200.00 $14,510.00 28.00 $2,103.95 29.00 $2,103.95 0.00 $0.00 171.00 $12,406.05
83 CLASS B CONCRETE 300.00 C.. $61.50 $18,450.00 300.00 $18,450.00 50.00 $3,075.00 50.00 $3,075.00 0.00 $0.00 250.00 $15,375.00
89 LEVELING BINDER 3,000.00 TON $44.00 $132,000.00 3,000.00 $132,000.00 2,244.00 $98,736.00 2,244.00 $98,736.00 0.00 $0.00 756.00 $33,264.00
S0 DIRECT BOND (CORR. CONT.DRG. ITEM 90) 200 EA. $9,000.00 $18,000.00 2.00 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $18,000.00
9 GROUNDBED DRAIN (COR.CONT.DRG. #91) 200 EA. $11,000.00 $22,000.00 2.00 $22,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $22,000.00
92 ROCK EXCAVATION 100.00 CY. $50.00 $5,000.00 100.00 $5,000.00 72.00 $3,600.00 72.00 $3,600.00 0.00 $0.00 28.00 $1,400.00
93 PAVT. BASE, REM & REPLACE 1,500.00 S.Y. $34.00 $51,000.00 1,500.00 $51,000.00 1,151.00 $39,134.00 1,151.00 $39,134.00 0.00 $0.00 349.00 $11,866.00
94 2° ADDITIONAL BIT. MiX 1,000.00 S.Y. $9.00 $9,000.00 1,000.00 $9,000.00 675.00 $6,075.00 675.00 $6,075.00 0.00 $0.00 325.00 $2,925.00
95 EXT.PROT.COAT.CONC PIPE SECTIONS 100.00 EA. $520.00 $52,000.00 100.00 $52,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100.00 $52,000.00
96 1* TYPE K COPPER WATER SERVICE 1,000.00 LF. $30.00 $30,000.00 1,000.00 $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $30,000.00
97 VALVE VAULT, REM & REPLACEMENT 1.00 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $2,500.00
938 RELOCATE 2" GAS MAIN 280.00 LF. $50.00 $14,000.00 280.00 $14,000.00 80.00 $4,000.00 80.00 $4,000.00 0.00 $0.00 200.00 $10,000.00
99 CAST-IN-PLACE CONC.VAULT FOR ROV 6 100 EA. $18,700.00 $18,700.00 1.00 $18,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18,700.00
100 COND. IN TRENCH, 1.25" GALV. STEEL 250.00 L.F. $3.90 $975.00 250.00 $975.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 250.00 $975.00




DU PAGE WATER COMMISSION PAYMENT # 34

WEST TRANSMISSION MAIN {TW-2) DATE 07/31/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $0.00
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 0.00
WF-3520 $362,337.95
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
101 COND. IN TRENCH, 1.5" GALV. STEEL 50.00 LF. $4.30 $215.00 $0.00 $215.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $215.00
102 COND. IN TRENCH, 2" GALV. STEEL 60.00 L.F. $4.80 $288.00 60.00 $288.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $288.00
103 COND. IN TRENCH, 2.5° GALV. STEEL 60.00 LF. $7.40 $444.00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $444.00
104 COND. IN TRENCH, 3’ GALV. STEEL 60.00 L.F. $9.60 $576.00 60.00 $576.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $576.00
105 COND. IN TRENCH, 3.5" GALV. STEEL 60.00 LF. $12.00 $720.00 60.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $720.00
106 COND. IN TRENCH, 4' GALV. STEEL 2000 L.F. $12.50 $250.00 2000 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $250.00
107 CONC. HANDHOLE, REM & REPLACE 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
108 DETECTOR LOOP REPLACEMENT 20000 L.F. $18.00 $3,600.00 200.00 $3,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $3,600.00
109 REMOVE EL.CABLE FROM COND.& REINST. $00.00 L.F. $1.20 $600.00 500.00 $600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $600.00
110 TRENCH & BACKFILL FOR ELECT. WORK 300.00 L.F. $340 $1,020.00 300.00 $1,020.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 300.00 $1,020.00
col TIME EXTENSION - 14 DAYS (PHASE | ONLY)
co2 SEDIMENT LOGS IN LIEU OF STRAW BALES 000 LYD $38.61 $0.00 380.00 $15,057.90 264.00 $10,193.04 264.00 $10,193.04 0.00 $0.00 126.00 $4,864.86°
co3 ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 000 S.Y. $9.82 $0.00 8,350.00 $81,987.00 6,907.00 $67,826.74 €,907.00 $67,826.74 0.00 $0.00 1,443.00 $14,170.26
cOo4 ADD COST-CASING @ NORTH & ST.CHARLES 000 LS. $5,400.00 $0.00 1.00 $5,400.00 1.00 $5,400.00 1.00 $5,400.00 0.00 $0.00 0.00 $0.00
CcoS ADD PAVT THICKNESS PER DUDOT
1. BIT DRIVEWAYS--GENEVA TO MAIN ST 0.00 S.Y. $4.80 $0.00 800.00 $3,840.00 612.00 $2,937.60 612.00 $2,937.60 0.00 $0.00 188.00 $802.40
2. BIT SHOULDERS~GENEVA TO MAIN ST 000 S.Y. $13.85 $0.00 1,000.00 $13,850.00 962.00 $13,323.70 $62.00 $13,323.70 0.00 $0.00 38.00 $526.30
cos ADD COST-SAWING & PAVT MARKINGS 0.00 LS. $2,808.17 $0.00 1.00 $2,808.17 1.00 $2,808.17 1.00 $2,808.17 0.00 $o.00 0.00 $0.00
co7 ADD COST-ADJUST HH, CB & SAWCUT CURB 000 LS. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 0.00 $0.00 0.00 $0.00
cos8 CREDIT--66" DIA CASING INSTEAD OF 72° 0.00 LF. ($10.00) $0.00 860.00 ($8,600.00) 866.00 ($8,660.00) 866.00 ($8,660.00) 0.00 $0.00 {6.00) $60.00

co9 1. ADD 2500 LF C&G TO ITEM 42 ABOVE
2. DEDUCT 330 SY PAVT-- ITEM 35 ABOVE
Cco10 1. ADD 180 LF FENCE TO ITEM §1 ABOVE

2. R & R FENCE AT MCCORMICK EASEMENT 000 LS. $5,931.20 $0.00 1.00 $5,931.20 1.00 $5,931.20 1.00 $5,931.20 0.00 $0.00 0.00 $0.00
co11 ADD AIR RELEASE VALVE & MH, $T.39+00 0.00 EA. $7,470.00 $0.00 1.00 $7,470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7.470.00
CC12  DiSOLID SLEEVE COUPLING FOR WM REPL. 0.00 EA. $250.00 $0.00 12.00 $3,000.00 12.00 $3,000.00 12.00 $3,000.00 0.00 $0.00 0.00 $0.00
CO13  SEEDING AT 200LB/ACRE IN FOREST PR. 000 S.Y. $4.90 $0.00 3,900.00 $19,110.00 1,528.00 $7,487.20 1,528.00 $7487.20 0.00 $0.00 2,372.00 $11,622.80
CO14  ADD COST FOR WETLAND GAP-PR.CR. RD 000 EA. $19,221.60 $0.00 1.00 $19,221.60 1.00 $19,221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00
CO156 4" YELLOW PAVT. STRIPING-WINFIELD RD 0.00 LF. $0.33 $0.00 13,100.00 $5,109.00 13,100.00 $5,109.00 13,100.00 $5,109.00 0.00 $0.00 0.00 $0.00
CO16  ADD COST DUE TO REVISED TR. CONT.DRG. 0.00 LS. $119,736.00 $0.00 1.00 $119,736.00 099 $118,538.64 089 $118,538.64 0.00 $0.00 0.0t $1,197.36

CO17  WAIVE PIPE DIR. & STOCKPILING (NO COST)
CO18  ADD COST-WATER SERVICES-WINFLD WORK

1. 1" LONG AND SHORT SERVICES 0.00 EA. $500.00 $0.00 34.00 $17,000.00 34.00 $17,000.00 34.00 $17,000.00 0.00 $0.00 0.00 $0.00
2. 1.5" SHORT SERVICE 000 LS. $2,500.00 $0.00 1.00 $2,500.00 1.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00
CO18  TIME RESTRAINT & TEMP. ROAD-WAYNE TW 000 LS. $30,000.00 $0.00 1.00 $30,000.00 1.00 $30,000.00 1.00 $30,000.00 0.00 $0.00 0.00 $0.00
CO20  EXTRA TR. CONTROL SIGNS IN WINFIELD 000 LS. $5,860.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0.00 0.00 $0.00

co21 AMEND QTY OF ITEMS 47, 74 & CO2 ABOVE
C0O22  ADD. WORK AT ROV2 AND ROV3

1. ELECTRICAL REVISIONS AT ROV2 000 LS. $4,050.30 $0.00 1.00 $4,050.30 1.00 $4,050.30 1.00 $4,050.30 0.00 $0.00 0.00 $0.00
2. BOLLARDS AT ROV2 0.00 EA. $880.00 $0.00 3.00 $2,640.00 3.00 $2,640.00 3.00 $2,640.00 0.00 $0.00 0.00 $0.00
3. ELECTRICAL REVISIONS AT ROV3 000 LS. $35,589.70 $0.00 1.00 $35,589.70 1.00 $35,583.70 1.00 $35,589.70 0.00 $0.00 0.00 $0.00
C023  INSTALL EIM ACTUATOR AT ROV2 000 LS. $17,455.00 $0.00 1.00 $17,455.00 1.00 $17,455.00 1.00 $17,455.00 0.00 $0.00 0.00 $0.00

CO24  AMEND QTY OF ITEMS 84H & 84J ABOVE
CO25  AMEND QTY OF ITEMS 39 & 43 ABOVE
CO26  12° WM AT CTY FRM RD-WINFLD WORK 0.00 LF. $50.00 $0.00 120.00 $10,800.00 120.00 $10,800.00 120.00 $10,800.00 0.00 $0.00 0.00 $0.00
CO27  WINFIELD WORK
AMEND QTY OF 84S THRU 84W ABOVE
ADD ITEMS 84SR THRU 84WR BELOW

84SR-12" DIP WATER MAIN 000 LF. $87.51 $0.00 4,060.00 $355,290.60 3,945.00 $345,226.95 3,945.00 $345,226.95 0.00 $0.00 115.00 $10,063.65
84TR--12" GATE VALVE & VAULT 000 EA. $3,145.00 $0.00 5.00 $15,725.00 5.00 $15,725.00 5.00 $15,725.00 0.00 $0.00 0.00 $0.00
84UR-FIRE HYD WITH AUX VALVE 000 EA. $3,200.00 $0.00 10.00 $32,000.00 10.00 $32,000.00 10.00 $32,000.00 0.00 $0.00 0.00 $0.00
84VR-AUGER FOR INST. OF MAIN 0.00 LF. $300.00 $0.00 75.00 $22,500.00 80.00 $24,000.00 80.00 $24,000.00 0.00 $0.00 {5.00) ($1,500.00)
84WR-ASPHALT PAVT. REM & REPLACE 0.00 sY $34.00 $0.00 156.00 $5,304.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 156.00 $5,304.00
CO28  BLOCK WALL & ALTERATIONS IN WINFIELD 0.00 EA. $7,335.00 $0.00 1.00 $7,335.00 1.00 $7.,335.00 1.00 $7,335.00 0.00 $0.00 0.00 $0.00
CO29 24" DIP SEWER REPLACEMENT 0.00 LF. $100.00 $0.00 130.00 $13,000.00 130.00 $13,000.00 130.00 $13,000.00 0.00 $0.00 0.00 $0.00

CO30  AMEND QTY OF ITEMS 42 & 35 ABOVE
CO31 AMEND QTY OF ITEMS #840 THRU 84R~

WINFIELD WORK
CO32  TIME EXTENSION- 169 CALANDER DAYS
CO33  REPAIR EXIST. PAVEMENT IN DWCYARD 0.00 LS. $1,373.00 $0.00 1.00 $1,373.00 1.00 $1,373.00 1.00 $1,373.00 0.00 $0.00 0.00 $0.00
CO34  ADD. COST--MODIFICATIONS TO ROV3 0.00 LS. $7,396.13 $0.00 1.00 $7,396.13 1.00 $7,396.13 1.00 $7,396.13 0.00 $0.00 0.00 $0.00
CO35  ADD. COST--TR. CONT. REVISION#2-DUDOT 0.00 LS. $22,438.50 $0.00 1.00 $22,438.50 0.99 $22,214.12 0.99 $22,214.12 0.00 $0.00 0.01 $224 38
CO36  ADD. COST--SHEET PILING MOB/DEMbDB 0.00 LS. $32,981.11 $0.00 1.00 $32,981.11 1.00 $32,981.11 1.00 $32,981.11 0.00 $0.00 0.00 $0.00
AND BACKFILL AT WAYNE TWP. BRID@E
CO37  REPAIR EXIST. 72" WEST RES. INF. VALVE 0.00 LS. $2,638.08 $0.00 1.00 $2,638.08 1.00 $2,638.08 1.00 $2,638.08 0.00 $0.00 0.00 $0.00
CO38  WATERPROOF SIX EXIST. MH @ DWC YARD 0.00 LS. $22,780.00 $0.00 1.00 $22,780.00 1.00 $22,780.00 1.00 $22,780.00 0.00 $0.00 0.00 $0.00
CO39  ADD.COST-OVERTIME WORK, WINFIELD 0.00 LS. $40,960.45 $0.00 1.00 $40,960.45 1.00 $40,960.45 1.00 $40,960.45 0.00 $0.00 0.00 $0.00
CO40  ADD. COST-- ELECT. DUCT BANK, ROV 485 000 LS. $13,429.96 $0.00 1.00 $13,429.96 1.00 $13.429.96 1.00 $13,429.96 0.00 $0.00 0.00 $0.00
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