
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JULY 2003 
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER 
COMMISSION WILL BE HELD AT 8:30 A.M. ON THURSDAY, JULY 17, 2003, 
AT ITS OFFICES LISTED BELOW.  THE AGENDA FOR THE RESCHEDULED 
JULY 2003 REGULAR COMMITTEE MEETING IS AS FOLLOWS: 

 
AGENDA COMMITTEE MEMBERS 

ENGINEERING COMMITTEE G. Wilcox, Chair 
THURSDAY, JULY 17, 2003 R. Benson 

8:30 A.M. W. Mueller 
 N. Pollock 

600 EAST BUTTERFIELD ROAD R. Tolentino 
ELMHURST, IL 60126  

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of May 7, 2003 

III. Report of Status of Construction/Operations  

IV. Change Order 

A. Change Order No. 41: Contract TW-2 (West Transmission Main) 

B. Change Order No. 1: Contract SR-1 (Standpipe Rehabilitation)  

V. Partial Pay Request 

A. Progress Payment No. 11: Contract BOV-1 (Blow Off Valve Repair) 

B. Progress Payment No. 33: Contract TW-2 (West Transmission Main) 

VI. Discussion Re: A GPS Survey for all Commission Facilities that can be used 
with GPS Data Base  

VII. Update on Schedule for TIB and Status of Reservoir and Generator Request For 
Proposals 

VIII. Status Report on Progress of TW-3 

IX. Executive Session: Discussion of Potential Litigation 

X. Adjournment  

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON MAY 7, 2003 
 
The meeting was called to order at 7:00 P.M.    
 
Committee members in attendance: R. Benson, N. Pollock, R. Tolentino and G. Wilcox  
 
Also in attendance: Chairman Vondra (ex officio), R. Martin, E. Nawrocki, M. Crowley 
(H&K) and D. Eckmann (AB&H) 
 
Commissioner Tolentino moved that the Minutes of the April 10, 2003 Engineering 
Committee be approved.  Motion seconded by Commissioner Pollock and passed 
unanimously as follows: 
 
Aye:  R. Benson, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated May 2, 2003 and Status of Pipeline Construction dated 
May 2, 2003. 
 
Commissioner Pollock moved to recommend approval of progress payments in the 
amount of $329,322.93 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

A. Progress Payment No. 9: Contract BOV-1 (Blow Off Valve Repair) in the amount 
of $263,719.45 

B. Quick Response Contract 

- QR6-002A – Repair Leaking 54” Pre-Stressed Concrete Watermain at 
Prairie Path in Lombard in the amount of $65,603.48 

Motion seconded by Commissioner Benson and passed unanimously as follows: 
 
Aye:  R. Benson, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee discussed the acceleration of pipeline project TW-3.   
 
Commissioner Benson moved to adjourn the meeting at 7:21 P.M.  Seconded by 
Commissioner Tolentino and unanimously approved by a Voice Vote. 
 
All voted aye.  Motion carried. 
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 
/ 

... _.,.., 
FROM: Manager of Pipeline Maintenance and Construction 

Date: July 11, 2003 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. An agreement has been reached with the Contractor to repair 
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has 
been removed and the new valve has bee ordered; the manufacturing and installation 
process may take 2 to 5 months to complete. 

Lost Time Accidents to Date 07/11/03 - John Neri Const. Co. - 0 

CONTRACT TW-2100 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of 
pipe remaining. This is 99% of the pipe to be installed. The last 48" metal seated valve 
to complete pipe installation was tested in Houston and failed. It is being 
remanufactured in Germany and will be delivered for testing and installation in 
September. This valve is required to complete the Contract. 

Lost Time Accidents to Date 07/11/03 - Rossi Contracting Co. Inc. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 129 blow-off valves to date with 206 
remaining. This is 39% of the work to be completed. 

Lost Time Accidents to Date 07111/03 -Rossi Contracting Co. Inc. - 0 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Alvord, Burdick and Howson have completed the design stages of the 72"Transmission 
Main Project. The advertisement date for this Project is July 16, 2003 with bid opening 
scheduled for August 28, 2003. 



TO: 
r 

FROM: 

DATE: 

DuPage Water Commission 
MEMORANDUM 

General Manager . JAil 

Robert L. Martin ~!ftff~ 
July 11, 2003 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of June were a total of 3.031 billion 
gallons. This represents an average day of 101.0 million gallons per day (MGD), 
which is higher than the June 2002 average day demand of 98.1 MGD. The 
maximum day demand was 130.2 million gallons (June 25, 2003), which is higher 
than the June 2002 maximum day of 126.5 million gallons. The minimum day 
flow was 79.9 million gallons. The Commission recorded a total precipitation for 
the month of June of 1.40 inches compared to 3.44 inches for June 2002. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for June, 2003 
2. Water Sales Analysis 01-May-99 to 30-June-03 

Operations\Memorandums\Rm030711.doc 



DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 3O-JurHl3 

PER DAY AVERAGE 80,566,331 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

May-OO 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-OO 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 

Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59% 
Sep-OO I 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41% 
Qc:t..Qt}- 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74% 
Dec-OO 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42% 
JarHl1 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45% 
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70% 

May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213;915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29% 
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78% 
Jan-03 2,430,849,000 2,496,371 ;382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41% 
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81% 
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33% 
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86% 

May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,558.27 3,119,550 0.12% 96.84% 
Jun-03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17% 

TOTALS (1) 328,549,495,000 338,603,078,543 97.03% $438,262,698.26 $356,895,986.45 253,176,004 0.07% 97.11% 
= •••••••••• -=. •••• = •••••••••••• ===== ••••••••••• _.=== =._ .......... - ....•..•..••• ........................ 

(1) - SINCE MAY 1.1992 
(2) - REPRESENTS DU PAGE PUMP STATION. METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\SpreadsheetsIH20SALES.xls 
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EPA0603 

LEXINGTON SUPPLY 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR JUNE 2003 

DUPAGE DISCHARGE 

" DAY FREE CL2 TURBIDITY FREE CL2 TURBIDITY TEMP pH Fluoride PAC. ANALYST 

AVG 

MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

mgn 

0.68 
0.70 
0.72 
0.68 
0.71 
0.72 
0.68 
0.71 
0.69 
0.70 
0.71 
0.73 
0.75 
0.76 
0.77 
0.75 
0.78 
0.80 
0.74 
0.72 
0.72 
0.73 
0.73 
0.71 
0.75 
0.76 
0.75 
0.74 
0.76 
0.78 

0.73 

0.80 
0.68 

NTU 

0.10 
0.10 
0.11 
0.11 
0.12 
0.12 
0.11 
0.10 
0.10 
0.12 
0.12 
0.11 
0.11 
0.11 
0.12 
0.09 
0.11 
0.08 
0.10 
0.10 
0.11 
0.11 
0.12 
0.13 
0.08 
0.10 
0.08 
0.10 
0.11 
0.12 

0.11 
0.13 
0.08 

mgn 
0.51 
0.51 
0.52 
0.48 
0.49 
0.49 
0.49 
0.51 
0.52 
0.52 
0.51 
0.49 
0.49 
0.47 
0.43 
0.51 
0.52 
0.51 
0.54 
0.48 
0.49 
0.49 
0.52 
0.48 
0.48 
0.48 
0.51 
0.54 
0.54 
0.49 

0.50 
0.54 
0.43 

mgl 
0.75 
0.76 
0.75 
0.78 
0.77 
0.74 
0.76 
0.78 
0.79 
0.80 
0.81 
0.81 
0.82 
0.79 
0.81 
0.82 
0.84 
0.85 
0.81 
0.82 
0.82 
0.83 
0.79 
0.79 
0.79 
0.80 
0.79 
0.82 
0.86 
0.82 

0.80 
0.86 
0.74 

~~ RRANCEMCGHEE-
MAINTENANCE SUPERINTENDENT 

NTU 
o F mgII mgn LBSIMG INT 

0.08 57 7.3 0.9 0.50 0 lS 
0.08 56 7.3 1.0 0.50 0 LS 
0.08 58 7.5 0.9 0.52 0 CT 
0.08 56 7.5 1.0 0.48 0 CT 
0.07 58 7.5 1.0 0.47 0 CT 
0.08 59 7.4 0.9 0.47 0 KD 
0.08 59 7.4 1.0 0.47 0 KD 
0.07 57 7.4 1.0 0.49 0 CT 
0.09 57 7.4 1.0 0.47 0 LS 
0.09 57 7.4 1.0 0.48 0 LS 
0.10 57 7.4 1.0 0.51 0 MB 
0.10 57 7.4 0.9 0.54 0 CT 
0.08 58 7.4 1.0 0.47 0 CT 
0.09 58 7.4 1.0 0.47 0 KD 
0.07 59 7.4 1.0 0.49 0 LS 
0.07 58 7.4 1.0 0.51 0 LS 
0.07 58 7.3 1.1 0.47 0 lS 
0.08 59 7.3 1.1 0.47 0 LS 
0.08 60 7.4 1.1 0.47 0 LS 
0.11 61 7.3 1.0 0.48 0 CT 
0.08 62 7.5 1.0 0.50 0 MW 
0.08 62 7.5 1.1 0.50 0 MW 
0.09 63 7.5 1.1 0.50 0 KD 
0.07 62 7.3 1.1 0.47 0 lS 
0.10 62 7.3 0.9 0.48 0 LS 
0.08 62 7.3 0.9 0.49 0 LS 
0.07 61 7.3 0.9 0.48 0 LS 
0.07 62 7.3 1.1 0.52 0 LS 
0.07 61 7.3 1.0 0.52 0 MB 

0.08 63 7.3 1.0 0.51 0 MB 

0.08 59 7.4 1.0 0.49 0 
0.11 63 7.5 1.1 0.54 0 
0.07 56 7.3 0.9 0.47 0 

R6~l/~ 
MANAGER OF WATER OPERATIONS 



CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF 3 

PROJECT N AME: West Transmission Main CHANGE ORDER NO. 41 

.. LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2 

CONTRACTOR: Rossi Contractors DATE: June 26, 2003 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1. Extra cost of additional work at ROV2 requested by DuPage water 
Commission staff. 

B. REASON FOR CHANGE: 

1. The Contractor performed additional work on November 22, 2002 at ROV2 
as requested by the DuPage Water commission staff when the existing valve 
did not work properly with new actuator. 

C. REVISION IN PRICE: 

NEGOTIATED PRICE: 

ADDITION: 

1. Extra Work at ROV2 
on 11-22-02 

1 L.S. @ $1,373.041L.S. $1.373.04 

TOTAL $1,373.04 



/ --- ,,.., 

SHEET20F3 

CHANGE ORDER NO. 41 

II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by 0 calendar days, making the final 
completion date July 09, 2003. 

2. Any additional work to be performed under this Change Order shall be carried out 
in compliance with the specifications included in the preceding Description of 
Changes Involved, with the Supplemental Contract Drawings designated as West 
Transmission Main, and under the provisions of the Original Contract, including 
compliance with applicable Equipment Specifications, General Specifications, and 
Project Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the contractor 
'from strict compliance with the guarantee provisions of the Original Contract, 
particularly those pertaining to performance and operation of equipment. 

4. The Contractor expressly agrees he will place under coverage of his Performance and 
Payment Bonds and Contractor's Insurance all work covered by this Change Order. 
The Contractor will furnish to the Owner evidence of increased coverage of his 
Performance and Payment Bonds for the accrued value of all Change Orders which 
exceeds the Original Contract Price by twenty percent (20%). 



SHEET30F3 

CHANGE ORDER NO. 41 

III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

/ l. 
. - --_ ... " 

Amount of Original Contract 

2. Net change due to 
previous Change Orders 
No.1 to 40 

3. Amount of Contract, not including 
this Change Order 

4. Addition to Contract 
due to this Change Order 

5. Amount of Contract including this 
Change Order 

RECOMMENDED FOR ACCEPTANCE:~j4Jc.tt1.tuih-
For Alvord, Burdick, & Howson 

Consulting Engineers 

ACCEPTED BY CONTRACTOR: Rossi Contractors 

$17.476.112.15 

$ 609,833.66 

$18,085,945.81 

$1,373.04 

$18,087,318.85 

( 0{3~ ((J3 , ) 
Date 

BY:_+-w..::..sz:...=:-=-=-"L~~_· ---:,...---_( (P,/So/a S ) 
Signature of Date 

Authorized Representative 

DUPAGE WATER COMMISSION: 

BY: __________ ---,-____ --....:(L-_-,---__ ) 

James J. Holzwart Date 
General Manager 



CHANGE ORDER 
 

 
THE DUPAGE WATER COMMISSION                               SHEET 1 OF 2 
 
PROJECT NAME: Standpipe Rehabilitation                       CHANGE ORDER NO. 1 
 
LOCATION:  DuPage Pump Station                                         CONTRACT NO. SR-1 
 
CONTRACTOR:  Maxcor Incorporated                                        DATE: July 11, 2003 
 
 
I. A. DESCRIPTION OF CHANGES INVOLVED: 
 

Remove and dispose of the existing gutter drain pipe extending from the 
gutter, down the pilaster interior, and penetrating the pilaster near grade.  
Equip the holes through the gutter, the balcony, and the pilaster with 3/16” 
round patches.  Install a new 4” diameter schedule 40 drain pipe 
extending down from the gutter through the balcony and along the exterior 
of the pilaster.    Clean and coat the exterior of the new pipe and brackets, 
and spot clean and coat the areas damaged on the pilaster and exterior of 
the tank inside the pilaster 
   

 B. REASON FOR CHANGE: 
 

The existing drain pipe was damaged far more than the original inspection 
showed.  To repair the problem in the most timely and cost effective 
manner is to replace the entire drain pipe on the exterior of the pilaster. 
   

 C. REVISION IN PRICE: 
 

The above referenced work will be completed for a total cost of  
$ 16,440.00 

 
II. CHANGE ORDER CONDITIONS: 
 

1. The Contract completion date established in the Original Contract will be 
effected by this Change Order. It will be extended from July 30, 2003 to 
August 6, 2003 

 
 
 
 



 
SHEET 2 OF 2 

 
CHANGE ORDER NO. 1 

 
 
 
 
2. This Change Order unless otherwise provided herein does not relive the 

contractor from strict compliance with the guarantee of the Original 
Contract, particularly those pertaining to performance and operation of 
equipment. 

 
 
 
III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 
 
 1. Amount of Original Contract     $ 178,900.00  

 
2. Net change due to Change Order  NO. 1    $   16,440.00 
 
3. Amount of Contract including this Change Order  $ 195,340.00 

 
 
ACCEPTED CONTRACTOR: Maxcor Incorporated 
 
 
  BY:_____________________________  (____________) 
 
          Date 

Signature of authorized Representative 
 
 

DUPAGE WATER COMMISSION: 
 
  BY:_____________________________  (____________) 
 
          Date 
   Signature of authorized Representative 

 
 



DU PAGE WATER CO~I$$ION 

BLOW OfF V/JJ.VE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

(BOV-1) 

ORIGtNAL 
CONTRACT 

• QUANTITY UNIT 

CONTRACT SUB-TOTALS 

RETENTION 10.00% 

CONTRACT TOTALS 

EDUCTSIBONUS 

1X EXCESS ENGINEERING COSTs.owc HRS 

NET PAYt.£NTTO CONTRACTOR 

CHANGE ORDER PERCENTAGe 

ORIGINAL 
UNIT CamRAOT 

PRICE PR'CE 

$7,812,4:35.00 

===== 

(60.00) 

PAvt.£NT It " 
DATE """'''' 

ACCOUNT. AMOUNT 

""..." $346.764.08 

"""''' ($34,676.41) 
WF-35X1 ($600.00) 

MENDED MENDED 
CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PA'(M3oIf THIS PAYMENT COOffiACf BALANCE 
QUANTITY PR'ce QUANTITY EX1ENS'''" QUANTITY EX1ENS',," QUANTITY EXTENSION QUANTITY EXTENSION 

$7,tl51,1C12.20 $2,806.Ga6.OS $2,459,921 97 $346,76408 $4,844.416.15 

======== 
($280,668.61) ($245,99220) ($34,676.41) $280,668.61 

$2,525,017.44 $2.213.929.77 $312.087.67 $5.125.084.76 

$7,10280 

247.50 ($14,850.00) 237.50 ($14.25(1.00) 10.00 ($600.00) 

$2,511,157.44 $2,199.679.77 $311,487.67 

-207% 

STAFF APPROV 
ENGINEERING 

ACCOUNTING 



• 

OU PAGE WATER COY04ISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 ~T LAKE STREET 
NORTHlAKE, ILLINOIS 801M 

1 V~" 
2 V~1I2 

3 VrtveW3 
4 V;;iIvef4 
5 Vrtvel5 
8 V~16 

7 VrlYell7 
II V~1I3 

9 VfIive/lli 
10 VrlwlttO 
11 Vrlwlttl 
12 V ..... 112 
13 VtiNe.,3 
14 V"jve.,4 
15 VrIYe.,5 
16 VaivelttS 
17 VaIw.17 
111 Vrlvelt111 
19 Villlveltt9 
20 V~12O 

21 ViWoll21 
22 V ..... Ja2 
23 VlIIvelZl 
24 VrlYell24 
25 VrlYel25 
26 Valvel26 
ZT Valvell27 
2& Valvel211 
29 Valwl29 
30 Vrtvel30 
31 VIIMI131 
32 Villlvel32 
33 Villlvelf33 
34 VrlYelO4 
35 VrlYel35 
38 VrlYel36 
'IT Valve If37 
3& VIheI!3S 
39 Valvell39 
40 Valve#40 
41 Valve 141 

42 V ..... 142 
43 Valw143 
44 VilllvelU4 
45 Villlve145 
46 ViIIIve#46 
47 VIIIve#47 
48 V.u.#4lI 
49 V~1t49 

so VrlvIlSO 
51 Vrtve151 
52 V'liNe152 
53 Valve153 
54 VrIYe.s4 
55 VrlYeA155 
56 VrIYe#56 
57 Vatve157 
53 Valve 1154 
59 V...,.159 
60 V.tveH60 
61 V ..... f#el 
62 VrlvIl#IS2 
63 ValveW6J 
64 VrlYelil64 
155 VrIYe 1165 
EllS Valvelll66 
61 VrlYe167 
M Vaveill6!l 
69 VSVeI69 
70 VrlYe170 
71 VrlYeK71 
n _on 
73 VII/w173 
74 VlAvetl74 
7S VavefJ75 
76 V ..... 1(J6 

(BOV-l) 

ORIGINAL 
CONTRACT 

QUANTITY 

I_ I_ I_ 
I_ 
100% 

""'" I_ 
I_ 
"0% 
100% ,_ 
100% 

"0% ,_ 
100% 

"0% I_ I_ 
,,"" ,_ 
"'"' I_ 
I_ 

'''''' '''''' 100% 
100% 
100% 

"''''' 100% I_ I_ I_ 
I_ 

""'" """ 100% 
100% 

"""' ""'" ,_ 
"'" I",,"' 

'''''' '''''' I_ 
I",,"' 

H''''' H''''' I_ 
I_ 

'''''' 100% I_ I_ 
100% 

'''''' '''''' 
'''''' '''''' 1_ 

""'" 1_ 
"0% 

'''''' '''''' ''''''' 1_ 
,,
I_ 
100% ,_ 
,,
''''''' 100% 

"0% 

UNIT 

'""" "'" '""" "'" '""" "'" '""" "'" -"'" '""" "'" '""" _ 
'""" "'" '""" _ 
'""" Son 
'""" Son _Son 

'""" "'" '""" "'" '""" "'" '""" "'" 
'""" Son _Son -"'" _Son 
_Son -"'" __ 
_Son 
_Son 

'""" Son 
'""" Son 
_ Son 

'""" Son 
'""" Son _Son 

L""" "'" 

'""" "'" L""" "'" 
'""" "'" -"'" '""" "'" '""" "'" '""" "'" '""" "'" ,"",,&m 

-""" LuIl'JlSo.m 

'""" Son 
""'" Son 
L""" "'" -"'" -"'" '""" "'" -"'" '""" "'" '""" "'" -"'" -"'" -"'" _Son 
_Son -'""" "'" '""" "'" '""" "'" -"'" ,"",,&m 

'""" "'" 
'""" s.rn '""" "'" 
'""" s.rn ,"""s.rn 
Lull'Jl SIn! 
_Son 

-""" '""" "'" 
'""" Son Lull'Jl SIn! 
LuIl'JlSlI'll 
,"""s.rn 

UN" 
PR'CE 

$0.00 
$12,500.00 

$0.00 
$0.00 
$0.00 

$50,500,00 
$0.00 
$0.00 
$000 

$19,300,00 
$000 

$16,200,00 
$14,600 00 
$49,600.00 
$15,900.00 
~,500.00 

$000 
$49,400.00 

$0.00 
$13,900,00 
$19,600,00 

$0.00 
$000 

$11,1100.00 
$111,700.00 
$19,400.00 
$'15,700.00 
$16,900.00 
$16,500.00 
$14,300,00 
$15,700,00 
$11,300,00 
$64.600,00 
$16,400_00 
$13,800.00 
$51,700.00 
$69,500.00 
$19,500.00 
$15,500.00 
$16,000.00 
$18,600.00 
$47,600.00 
$16,200.00 
$4.5,800,00 
$4.5,500.00 
$49,300,00 
$13,100_00 
$15,600.00 
$49,500_00 
$13,800.00 
$11,300.00 
$11,600.00 
$11,400.00 
$19,300.00 
$'13,800.00 
$11,800.00 
$11,800.00 
$12.500.00 
$11,700.00 
$11,700.00 
$11,600.00 
$16,500.00 
$15,500.00 
$26.600.00 
$11.800.00 
$HI,100.00 
$67,900,00 
$16,500,00 
$16,200.00 
$16,200.00 
$18.500.00 
$18,600,00 
$18.500.00 
$16,100.00 

"'00 
$12,600 00 

ORIGINAL 
CONTRACT 

PR'CE 

"'00 
$12,500.00 

$0.00 
$0.00 
$000 

$50,500.00 
$0.00 
$0.00 
$0.00 

$19,300.00 
$0.00 

$15,200.00 
$14.600.00 
$49,600.00 
$15,900,00 
$4.5,500.00 

$0.00 
$49,400.00 

$000 
$13,900.00 
$19,600.00 

$0.00 
$0.00 

$11,800,00 
$18,700.00 
$19,400.00 
$15,700.00 
$16,900.00 
$16,500.00 
$14,800.00 
$15,700.00 
$11,800,00 
$68,600.00 
$16,400,00 
$13,eoo,OO 
$51,700,00 
$69,500.00 
$19,500.00 
$15,500.00 
$16,000.00 
$14,600.00 
$47,600.00 
$16,200.00 
$4.5,800.00 
$4.5,500.00 
$49,300.00 
$13,100.00 
$15,600,00 
$49,500,00 
$13,800,00 
$11,300,00 
$11,600.00 
$11,400.00 
$19,300.00 
$13,400.00 
$11,800.00 
$11,800.00 
$12.500.00 
$11,700.00 
$11,700.00 
$11,600.00 
$Hi,5OO.oo 
$15,500.00 
$15,600.00 
$11,1100.00 
$19,100.00 
$67,900.00 
$16,SOD.00 
$16,200.00 
$16,200.00 
$18,500.00 
$111,600.00 
$14,500.00 
$16,100.00 

$0.00 
$12,600 00 

"""OED 
CONTRACT 
QUANT"" 

"0% 
100% 

10'" 
100% 

""'" 0% I_ I_ 
1""' 
100% ,_ 
0% 

"0% I_ 
'''''' ,_ 
"0% 
100% 
100% 
100% 
100% 
100% , _ 
10"" ,_ 
100% 
100"k 
100% 
I_ 
I_ 
"0% ,_ 
""'" ''''''' ,_ 
"0% 
"0% 
"0% 
I",,"' 
"0% 
"0% 
100% 
100% ,_ 
"0% 
"0% 
100"10 

"'" "0% 
"0% 
"0% 
"0% 
100% ,_ 
100% 
"0% 
,_ 
"0% 
"0% 
100% 
100% 
"0% 
100% 
100"10 

"0% 
I",,"' 
I_ 

'''''' I_ I_ 
I",,"' 
"0% 
"0% ,,,,., 
100"10 
100"10 

MENOEO 
CONTRACT 

PRICE 

$000 
$12.500,00 

$0.00 

$0'" 
$0.00 
$0.00 
$0.00 
$0.00 
$000 

$19,300.00 
$0.00 
$000 

$14,600.00 
$49,600,00 
$15,900,00 
$48,500,00 

$0.00 
$49,400.00 

$000 
$13,900.00 
$19,600.00 

$0.00 
$0.00 

$1',eoo.00 
$18,700_00 
$111.400.00 
$15.700.00 
$16,900.00 
$15,500.00 
$1A,eoo.00 
$15,700.00 
$11,800,00 
$&,600,00 
$16,AOO.00 
$13,400.00 
$51,700.00 
$69,500.00 
$19,500.00 
$15,500.00 
$16,000.00 
$14,600.00 
$47,600.00 
$16,200.00 
$48,800,00 
$48,500,00 
$49,300,00 
$13,100,00 
$15.600.00 
$49,500.00 
$13,800.00 
$11,300.00 
$11,600.00 
$11,400.00 
$19,300.00 
$13,800.00 
$11,800.00 
$11,400.00 
$12.500.00 
$11,700.00 
$11,700.00 

$11,600.00 
$16,500.00 
$15,500.00 
$26,600.00 
$11.800.00 
$19.100.00 
$67,900.00 
$16,500.00 
$16,200,00 
$16,200.00 
$18,500_00 
$14,600.00 
$18,500,00 
$16,100,00 

$0.00 
$1260000 

CURRENT TO DATE 
QUANTITY EXTENSION 

0% 
100"10 

" ., 
0% 
0% 
0% 
0% 
0% ,_ 
0% 
0% I_ 
I_ 
100% 

'''''"' ., 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

100% ., ,_ 
100% I_ I_ ,_ 
100% 
100% 
100% ,_ 

0% ,,-
100% 

10"" 
I_ 

'''''' 100% 
100"10 
100% 
100% 
100% 
I",,", 
100% 

'" 100% I_ I_ 
100% ,_ 

0% I_ 
I_ I_ I_ 
100% 
I_ 
I_ 

'''''' "'" 
,_ 
100% ,_ 
100% 
100% 

""'" I_ 
I""' 
'''''' 
'" 00 .• ., 

$0.00 
$12,500.00 

$000 
$000 
$000 
$000 
$0.00 
$0.00 
$0.00 

$19,300.00 
$000 
$000 

$14,600.00 
$49,500.00 
$15.900.00 
$48.500.00 

$0.00 
$000 
$000 
$0.00 
$000 
$0.00 
$0.00 
$0.00 

$18,700.00 
$000 

$15,700,00 
$16,900,00 
$16,500,00 
$14,800,00 
$15,700,00 
$11,400,00 
$&,600,00 
$16,Aoo.00 
$13,800.00 

$000 

:::::: .. 
$15,500.00 
$16,000,00 
$14,600,00 
$47,6((),OO 
$16~.00 

$48,300.00 
$48,500.00 
$49,300.00 
$13,100.00 
$15,600.00 

$0.00 
$13,800.00 
$11,300.00 
$11,600.00 
$11,400.00 
$19,300.00 

$000 
$11,800.00 
$ll,eoo,oo 
$12.500.00 
$11,700.00 
$11,700.00 
$11,600.00 
$16,500,00 
$15,500.00 
$26.600_00 
$11.400.00 
$19,100.00 
$67.900 00 
$16,500 00 
$15.200.00 
$16.200.00 
$18.500.00 
$18,600,00 
$18,500.00 

"'.00 
$000 
"'.00 

PREVIOUS PAvr.£NT 
QUANTITY EXTENSION 1_ 

0% 

0% 

" 0% 

'" 0% 
0% 
1_ 

0% 
0% 

""" 1_ 
H'''', 
10(),;', 
0% 

0% 
0% 
0% 
0% 
0% 
0% 
0% 

H"'" 
0% 

100% I _ I_ I_ I_ ,,,_ I_ 
0% 
I_ 
I",,"' 
100% ,_ 
100% 
I_ 
I_ 
100% I_ I_ 
10'" 
100% 
0% 

"0% I_ 
I_ 

""'" ,,-
0% 1_ 

"0% 
100% 1_ 
""'" 100% 
100% 
100% I_ 
I_ 
H"'" I_ 

'''''' '''''' 1_ 
'''"' 
,_ 
I_ 

0% 
0% 
0% 

$0.00 
$12,500.00 

$000 
$0.00 
$0.00 
$0.00 
$000 
$000 
$000 

$19,300.00 
$000 
$000 

$14,600.00 
$4il,600.00 
$15,900.00 
$4.5.500.00 

$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$111,700.00 
$000 

$15,700.00 
$'16,900,00 
$16,500,00 
$1A,800,oo 
$15,700,00 
$11,800,00 
$64,600.00 
$16.400.00 
$13,400.00 

$0.00 
$6!t,SOO.OO 
$19,500.00 
$15,500.00 
$16,000,00 
$14,600,00 

$47,600.00 
$16,200.00 
$48,800.00 
~.5OO.00 

$49,300.00 
$13,100,00 
$15,600.00 

$0.00 
$13,800.00 
$11,300,00 
$11,600.00 
$11,400.00 
$'19,300,00 

$0.00 
$11,800.00 
$11,800.00 
$12.500.00 
$11,700.00 
$11,700.00 

$11,600.00 
$16,500.00 
$15,500,00 
$26,600.00 
$11,800,00 
$19,100.00 
$67,900,00 
$16,500,00 
$16,200,00 
$16,200,00 
$14,500.00 
$18,6OCLOO 
$18,500,00 

$0.00 

"'''' $0.00 

THIS PAYMENT 
QUANTITY EXTENSION 

., 
0% 
0% 
0% 

0\\ 

'" 0% 

0% 
0% 
0% 
0% 
0% 

'" 0% ., 
0% 
0% 
0% 
0% 
0% 
0% 

'" '" 0% 
0% 
0% 
0% 
0% 
0% 
0% ., 
0% ., 
0% 

'" 0% 
0% 
0% ., 
0% 
0% 
0% ., ., 
0% 
0% ., 
'" '" '" 0% 
0% 
0% 

'"' 0% 
0% 
0% 
0% 
0% 

'"' '"' 0% 

'"' 0% 

'"' 0% 
0% 
0% 
0% 
0% 
0% 

'"' 0% 
0% 
0% 
0% 

$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$000 
$0.00 
$0'" 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0'" 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$000 
$000 
$000 
$000 
$000 
$000 
$0.00 
$000 
$0.00 
$000 
$000 
$000 
$000 
$000 
$0.00 
$000 
$0.00 
$0.00 
$000 
$000 
$000 
$0.00 
$000 
$0.00 
$000 
$000 
"'.00 
"'00 
$0'" 
$0.00 
$000 
$0.00 
$000 
$000 
$000 
"'.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$000 
$0.00 
$0.00 
$0.00 
"'.00 
"'.00 
$0.00 
"'.00 
$0.00 
$0.00 
"'.00 
$0.00 
$0.00 

PAvr.£NT' 

om 

ACCOUNT. 
WF..." 
Vv'F-3520 

WF-05" 

AMOum 
$346,764.08 
($34,67U1) 

($600.00) 

CONTRACT BAlANCE 
OUANTITY 

100"1i 
0% 

100% 
1_ 
10'" 

0% 
100% 
100% 
,_ .. 
1_ 

0% 
0% 
0% 
0% 
0% 

100% 
I_ 
I_ 
I_ I_ 
100% ,_ 
100% 

0% 
100" 

0% ., ., ., ., 
0% 
0% 
0% 
0% 

100% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

'" ., 
0% 
0% 
0% 
1_ 

0% 
0% ., 
'"' 0% 

100% 

'"' 0% 
0% 
0% ., 
0% 

0% 
0% 
0% 
0% 

'" 0% 
0% 

'" 0% 
0% 
0% 
0% 

100% 
1000k 
100% 

EXTENSION 

$0.00 
$000 
$0.00 
$000 
$0.00 
$0.00 
$000 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$000 
$0.00 

$49,400.00 
$0.00 

$13,900.00 
$19,600.00 

$0.00 
$0.00 

$11,600.00 

"'''' $19,400.00 
$0.00 
$0.00 
$000 
$0'" 
"'.00 
$000 
"'00 
$0.00 
$0.00 

$51,700.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$000 
$000 
$0.00 
"'.00 
$0.00 
"'.00 
$000 

$49,500,00 
$0.00 
"'00 
$000 
$000 
$0.00 

$13,800,00 
$000 
$0.00 
$000 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
"'00 
"'00 
$0.00 
"'00 
"'.00 
"'.00 
$0.00 
$000 
$0.00 

$16,100.00 

"'00 
$12,600.00 



DU PAGE WATER COt.t.4ISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

77 Valve #77 
73 WAve #73 
79 WAve #79 
&l Vave illSO 
81 Vave illS1 
82 Vavelt82 
63 Vavell63 
a4 Vavell84 
85 VliAve #85 
86 VI!ive~6 

87 Vavell87 
88 VliAvetul8 
89 VliAvetul9 
90 VliAve#90 
91 VliAve#91 
92 Valve #92 
93 Valve #93 
94 VliAve 1194 
95 VliAve #95 
96 VliAve#96 
97 VliAve#97 
98 Vm#96 
99 Valve #99 
100 Valve #100 
101 Vi!Ave #101 
102 Vi!Ave1ll102 
103 VI!ive#103 
104 VI!ive 111104 
105 Vave 111105 
106 Valvelll10Ei 
107 Valve 111107 
103 Valve III1DS 
109 Vavelll109 
110 Vave#110 
111 Valve 111111 
112 VaIve#112 
113 Valvelll113 
114 Valve 111114 
115 Valvelll115 
116 Valvelll116 
117 Valve#117 
118 Valvelll113 
119 Vaivelll119 
120 Valve 111120 
121 Vaivelll121 
122 Valve #122 
123 V3I'wo#123 
124 Valvelll124 
125 Valve 111125 
126 Valve 111126 
127 Valve 111127 
128 VlIIve#128 
129 VliAve#129 
130 VtAve 1111~ 
131 Valve 111131 
132 V ...... I11132 
133 V ..... 1I133 
134 Valvelll134 
135 Valve 111135 
135 VliAvelll136 
137 Valve 111137 
138 Valvelll138 
139 Valve 111139 
140 Valve 111140 
141 VeNtiI #141 
142 Valve 111142 
143 VaIw 111143 
144 VaIw 111144 
145 Valve 111145 
146 VaIw#146 
147 VaIw #147 
148 Valve #148 
149 VI!lve #149 
150 VeNtiI #150 
151 Vl!ive1ll151 
152 VilAve 111152 

,rEM 

(BOV-1) 

ORIGINAl 
CONmACT 
QUANTITY UNIT 

"""' ,"'" ,"'" ,00II 
,"'" ,"'" ,"'" ,"'" ,"'" ,"'" ,"'" ,"'" 
"'" '00% ,"'" ,"'" 
"'" ,"'" 
'00% 

"'" '00"' ,"'" 
"'" ,"'" ,"'" 
"'" """' '00% 

"'" ,"'" 
"'" ,"'" 
'00% ,"'" ,"'" 
'00% 

"'" ,"'" ,""" 
"'0% ,""" 
"""' ,"'" 
"'" ,"" ,oe,. 
"'" ,"" 
'00% 
'00% "',. ,"'" 
'00% 

"'" ,"'" ,"'" 
'00% ,"'" 
"0% 
"0% ,""" 
"'" "'" "'" "'" ,"'" 
"'" "'" "'" "'" ,"'" ,"'" ,"'" 
"'" "'" """ 

LUIllI S!m 
LUIllI Sun 

"''''' ...... 
LUIllI S!m 
LulT'pSlm 
LUIllI St.m 

"''''' &.m 
"''''' &.m 
"''''' &.m 
LUIllI S!m 

"''''' &.m 
"''''' &.m 
"''''' &.m 
"''''' &.m "''''' ...... 
"''''' &.m 
"''''' &.m 
"''''' &.m "''''' ...... 
"''''' &.m 
LUIllI Slm 
",,,,,&.m 
",,,,,&.m 
WilliS .... 

"''''' ...... wrrpS .... 

"''''' ...... ",,,,,&.m 
",,,,,&.m 

"''''' ...... 
LUIllI s..m 

"''''' &.m 
", ... &.m 
", ... &.m 

"''''su.. 
LUIllI s..m 

"''''' &.m 
"''''' &.m _&.m 
LUIllI SUm 
LUfT1l S!m 
_&.m _ ...... 
"' ... &.m 
_&.m _su.. 
LuITl'S .... 

"' ......... 
WilliS .... 

"' ... ...... "' ... ...... "' ... ...... 
",,,,,&.m 

"' ... &.m 
LulTl'Slm 
LurTl's..m 

"' ... &.m 
LUIllI S!m 
Lurrp Slm 

"' ... &.m 
LUIllI SUm _ ...... 
"''''' """ 
", ... -
-""" _ ...... 
", ... """ 
_&.m _ .... 
"' ... .... 
", ... """ _ .... 
-""" -""" -""" LufTtI S!m 

UNrr 
PRICE 

$16,500,00 

"'.00 
$16,500.00 

$19,400.00 
$16,300.00 
$19,100.00 
$14,300.00 
$16,000.00 
$16,300.00 
$16.500.00 
$11.300.00 

$()OO 
$15,100.00 
$12,200.00 
$11,200.00 
$11,500.00 

$()OO 
$11.900.00 
$16,000.00 
$16,800.00 
$115,300.00 
$16,400.00 
$70,400.00 
$15,000.00 
$50,500.00 
$51,000.00 
$49,100.00 

$()OO 
$()OO 

$16,700.00 
$12,800.00 
$70,700.00 
$27,500.00 
$27,300.00 
$17,600.00 

"'00 "'.00 "'00 "'.00 
$19,400.00 
$17}oo.oo 
$16,200.00 
$12,100.00 
$24,500.00 
$23,000.00 
$25,700.00 
$11,700.00 
$12,10(UlO 

$13.500.00 
$11,800.00 
$16,500.00 
$15,100.00 
$HI,700.00 
$12,300.00 
$16,400.00 
$16,500.00 
$12.900 00 
$12,900.00 
$12,700.00 
$12,100 00 
$15.900.00 
$tt,800.00 
$16.200.00 
$15,500.00 
$14.300.00 
$15,500 00 
$15,400 00 
$411.900 00 
$14.500.00 
$17.000 00 
$55.300 00 
$15,500 00 
$12,100 00 
$11,90000 
$14.800.00 
$16.700.00 

ORIGINAL At.£NDEO 
CQN'T'RACT CONTRACT 

PRICE QUANTITY 

$16,500.00 

"'.00 
$16,500.00 
$19,400.00 
$16,300.00 
$19,100.00 
$14,300.00 
$16,000.00 
$16,300.00 
$16,500.00 
$11,300.00 

".00 
$15,100.00 
$12,2OCI.00 
$11.200.00 
$11,500.00 

".00 
$11,900.00 
$16,000.00 
$16,800.00 
$15,300.00 
$16,400.00 
$70,400.00 
$15,000.00 
$50,500.00 
$51,000.00 
$49,100.00 

$()OO 

"00 
$1!F00.00 
$12,800.00 
$70.700.00 
$27,500.00 
$27.300.00 
$17,000.00 

"00 
$()OO 

".00 
$()OO 

$19,400.00 
$17,700.00 
$16,200.00 
$12,100.00 
$24,500.00 
$23,000.00 
$211,700.00 
$11,700 00 
$12.100.00 
$13.500.00 
$11,800.00 
$111.500.00 
$15,100.00 
$15,700.00 
$12,300.00 
$16,400.00 
$15.500.00 
$12,900 00 
$12,900.00 
$12.]00.00 

$t2,1oo.00 
$15,900 00 
$11.800 00 
$16.200.00 
$16,500.00 
$14.300.00 
$15,500.00 
$16,400.00 
$49.900.00 
$14.500.00 
$17,000,00 
$56,300.00 
$16,500 00 
$12.100.00 
$11,90000 
$14,800 00 
$16700.00 

,"" 
'00% 
'00% 
'00% ,""" 
'00% 
'00% 
'00% 
"0% 
'00% 
'00% 
'00% 
'00% 
,"" ,""" 
'00% 
'00% 
'00% 
'00% 

"'" '00% 
'00% 
,""" 
"" '" ,"" 

'00% 
'00% 
'00% 
'00% 
,"" 
'00% ,""" 
'00% 
'00% 
'00% 
'00% 
'00% 
'00% 
0% 

"'" '00% ,"" 
'00% 
'00% 
'00% 

'00% 
'00% 

"" ,"" ,"" ,"" ,"" 
"0% 

,"" ,"" ,"" ,"" ,"" ,"" 
"0% 
'00% 
1ClO% ,.,. 
"'" ,"" ,"" ,"" ,"" ,"" 
"0% 

,"" 
"'" "'" "'" 

$16,500,00 
$()OO 

$16.500.00 
$19,400.00 
$16,300.00 
$19,100,00 
$14,300.00 
$16,000.00 
$16,300,00 
$1(5,500_00 
$11,300,00 

".00 
$15,100.00 
$12,200.00 
$11,200.00 
$11,500.00 

$()OO 
$11,900.00 
$16,000.00 
$16,800,00 
$16,300,00 
$16,400.00 
$70,400.00 

"'00 "'.00 
$51,000.00 
$49,100.00 

"'00 
$()OO 

$16,700.00 
$12,800,00 
$70,700.00 
$27,500.00 
$27,300.00 
$17,I'iOO.OO 

$()OO 
$()OO 

"'.00 
$()OO 
$()OO 

$17,700.00 
$1(5,200.00 
$12,100,00 
$24,500.00 
$2~,OOO.OO 
$26,700.00 

"'.00 
$12,100_00 
$13,500.00 

$().OO 
$16,500.00 
$15,100.00 
$1(5,700.00 
$12,300.00 
$15,400.00 
$111,500.00 
$12,900.00 
$12,900.00 
$12,700.00 
$12,100.00 
$15,900.00 
$11,800.00 
$16,200.00 
$16,500.00 
$14,300.00 
$15,500.00 
$1(5,400.00 
$49,900.00 
$14,500.00 
$17,000.00 
$56,300.00 
$111.500,00 
$12.100.00 
$11,900.00 
$14,800 00 
$16,700.00 

CURRENT TO DATE PREVIOUS PA~ 
QUANTITY EXTENSION auANTITY EXTENSION 

,"" 
"" " "" " "" "" " 0% 

" " " 
"'" ,"" 
" 0% 

"0% 

""" ,"" 
"'" "0% 

"'" 0% 
0% 

"" '" "" "" "0% 
0% 
0% 

" 0% 
0% 
0% 
0% 
0% 
0% 

'" .,. 
()% 

()% 

0% 

'" '" ()% 

()% 

()% 

()% 

"" "" ()% 

"" "" "" ()% 

()% 

~, 

()% 

()% 

0% 

" '" 

"'.00 "'00 "'.00 so 00 
"'00 "'00 
$()OO 

"'.00 
"'00 
$().OO 
"'.00 
$()OO 
$()OO 

$12.200,00 

"00 $().OO 
$()OO 
$()OO 
$()OO 
$()OO 

"'.00 
$()OO 
$()OO 
$()OO 

"'.00 
$51,000.00 
$49,100.00 

$()OO 
$()OO 

$16.700 00 
$12.800.00 
$70,700.00 
$27,500,00 
$27,3OCHIO 
$17.(5O(l.OO 

"'.00 
$()OO 
$()OO 
$().OO 
$()OO 
$()OO 

$16,200.00 
$()OO 
$()OO 
$()OO 

"'00 
$()OO 
$()OO 
$()OO 

"'00 "'00 "'.00 
$()OO 
$().OO 
$()OO 
$()OO 
$()OO 
$()OO 
$()OO 
$()OO 
$()OO 
$()OO 
$()OO 
$()OO 
$()OO 
$()OO 
$()OO 
$()OO 

"'.00 
$()OO 
$()OO 
$()OO 
$()OO 
$()OO 
$()OO 

"'00 

0% 

"" ()% 

~/. 
()% 

()% 

0% 
0% 

" '" '" ()% 

0% 

"" "" "" ~, 

" ~, 
~. 

"" ()% 

"" "" " ,"" 
"()% 

" "" "()% 

"()% 

"()% 

"'" """ "" ()% 

"" ()% 

'" 0% 
~, 

""" ()% 

"" "" '" ()% 

"" ~, 

" " " "" "" ()% 

()% 

'" ()% 

0% 

"" ~, 

0% 
()% 

()% 

0% 

" ()% 

"" " ~, 

0% 
~, 

~; 

'" 0% 
~'. 

$().OO 

"00 
$()OO 
$().OO 

"'.00 
"'.00 
$().OO 

".00 "'00 
$()OO 

".00 
$().OO 
$()OO 
$()OO 
$()OO 
$()OO 
$()OO 
$()OO 

".00 "'.00 ".00 ".00 
$()OO 
$()OO 

".00 
$51,000.00 
$49,100.00 

".00 "00 
$16,700.00 
$12,800.00 
$70,700.00 
$27,500.00 
$27,300.00 
$17,600,00 

$().OO 
$().OO 
$().OO 

"'.00 
$().OO 

"'00 
$16,200.00 

"'.00 "'.00 "'00 
$()OO 
$()OO 
$()OO 

"'00 
$()OO 
$()OO 

"'00 "00 "00 $()OO 

"00 "00 "'.00 
$()OO 
$().OO 
$()OO 
$()OO 
$()OO 
$()OO 

"'.00 ".00 
$()OO 
$()OO 

".00 
$()OO 
$()OO 

"'.00 
$()OO 
$()OO 
$()OO 
$()OO 

~, 

()% 

()% 

0% 
~, 

()% 

()% 

'" '" '" 0% 

" ~, 
,"" 

0% 
~, 

()% 

()% 

()% 

"" "" '" 0% 
0% 
0% 
0% 
0% 

'" 0% 

'" '" '" " '" "" "" "" " " "" '"' " " 0% 
0% 

"" "" 0% 
0% 

'" ()% 

0% 

"" 0% 

'" 0% 
()% 

~, 

()% 

0% 

'"' ()% 

"" ()% 

()% 

()% 

0% 
0% 

"" "" ()% 

()% 

"" 0% 
~, 

"" 

"'.00 
$()OO 
$()OO 
$()OO 

"'.00 
$()OO 
$()OO 
$()OO 
$().OO 

"'.00 "'.00 
$()OO 
$()OO 

$12,200.00 
$()OO 
$()OO 

"'00 $()OO 
$()OO 
$()OO 
$().OO 
$().OO 
$().OO 
$().OO 
$().OO 
$().OO 
$().OO 
$().OO 
$().oo 
$().OO 
$().OO 
$()OO 
$().OO 
$().oo 
$().OO 
$().oo 
$().OO 
$()OO 
$().OO 
$()OO 
$()OO 
$()OO 
$()OO 

"'00 $()OO 
$()OO 

"'.00 
$()OO 
$().OO 
$().OO 
$()OO 

"'.00 
"00 ".00 "'.00 
$()OO 
$().OO 

"'.00 
$().OO 
$()OO 

"'.00 
$().OO 

"'.00 
"'00 
$()OO 
$()OO 
$()OO 
$()OO 

".00 
$().OO 
$().OO 
$()OO 
$()OO 

"'.00 
$()OO 
$()OO 

ACCOUNT" 

""..." 
V>/F-352O 

""""" 

""" ,"" 
"'" )('0% 
"()% 

""" "()% 

,"" 
""" ,"'" ,"'" ,"" ,"" 
"0% 
"0% ,"'" ,"" ,"" ,"" 
'''''' 
"'" ,"'" 
'" 0% 

'" '" "'" "'" '" ()% 

~, 

()% 

'" '" ",'" ,,,,. 
"'"' ,"" 
'" ''''' "" ,"" ,oe,,; 

,"'" 
"()% 

()% 

""" "()% 
()% 

"()% 

,"'" ,"'" 
"'" ""'" "0% ".,. ".,. 
"'" ,"" 
"" "'" ,"" 
100'10 
100'10 

"'" "()% 

,"'" ,"'" ,"" 
"()% 

'00% 
"()% 

"()% 

,"'" 
"0% 

" 
_UN>" 
$34(5,764.03 
($34,1576.41) 

($600.00) 

$16,500.00 
$().OO 

$16,500.00 
$19,400.00 
$16,300.00 
$19.100.00 
$14,300.00 
$16,000.00 
$16,300.00 
$16,500.00 
$11,300.00 

".00 
$15,100.00 

$()OO 
$11,200.00 
$11.500,00 

".00 
$11,900.00 
$1(5,000.00 
$16,800.00 
$16,300.00 
$16,400.00 
$70,400.00 

".00 ".00 
$().OO 
$().OO 

".00 
$().OO 
$().OO 
$().OO 

".00 
$()OO 

".00 
$().OO 

".00 ".00 ".00 
$().OO 
$()OO 

$17}OO,OO 

".00 
$12,100.00 
$24,500.00 
m,ooo.OO 
$2$,700.00 

".00 
$12,100.00 
$13.500.00 

"'.00 
$1(5,500.00 
$15,100,00 
$16,700.00 
$12,300.00 
$1(5,400.00 
$111,500,00 
$12,900.00 
$12,900.00 
$12,700.00 
$12,100.00 
$15,900.00 
$11,Wl.00 
$16,200.00 
$1(5,500.00 
$14,300.00 
$15,500,00 
$16.400,00 
$49,900.00 
$14,500,00 
$17,000,00 
$511,300,00 
$16,500.00 
$12,100.00 
$11,900.00 
$14,800.00 
$16,700.00 



BLOW OFT VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHlAKE, ILLINOIS 60164 

153 VaI ..... 1III153 
154 V....,111154 
155 VaI ..... 1III155 
1515 V ... ft156 
157 V~ft157 

1515 V ..... II158 
159 Vtivellll159 
160 V~IH60 
161 V ..... 111161 
162 Vaivellll162 
153 V ..... IIIIHO 
164 V ... II164 
165 V .... ,65 
165 VaI ..... 1I166 
167 V ...... II157 
1158 V ...... 1l1fS,$ 
159 VaI ..... lI16S 
170 V .... II17(1 
171 Valveft171 
172 Valvelltn 
173 Valw1l11'3 
174 V~1H14 
175 VaI"",IU75 
175 Valve .176 
177 VaI"",.,71 
1715 Valve .1715 
179 Valve.,7l1 
180 VaI ...... ,80 
181 Val"", 11181 
1152 VaI ...... ,62 
1153 VaI"",1III115J 
184 Val ..... 11184 
185 VaI ...... ,155 
186 Valwll1156 
187 VaI ..... 1t1157 
11515 Valwlt1l515 
189 Valve1l1e9 
190 Valve .,90 
191 V ....... ,91 
192 Vai ..... #192 
193 VaI"",#193 
194 VaI ..... #194 
195 VaIw#195 
195 Vai ..... #195 
197 Valve 11197 
198 Valve 11193 
199 Valvell199 
200 Valve 11200 
201 Valve #201 
202 Valve #202 
203 Valve #203 
204 Vtlve 1n04 
205 Viltvelrnl5 
206 Valve 1205 
207 Valve 1207 
208 Valve 1n08 
209 Valvel20Sl 
210 VaI"",1n10 
211 VaI"",1n11 
212 Valveln12 
213 Viltvelf213 
214 VaI ..... 1214 
215 Valve l1li215 
216 V .... H216 
217 Valve 1217 
2115 Valve 1218 
219 V ..... 1219 
220 VaI"",#220 
221 Valve #22t 
222 Valve 1222 
Z23 ViItve#223 
224 Viltve1224 
225 VI!Jlve#Z2S 
226 VI!JlveI226 
227 VaI"",12V 
228 VaI"",1228 

(BOV-1) 

I_ I_ 
'''''' 100% 
100% I_ 
''''' '''' I_ I_ 
I_ I_ 
""% 
100% 

'''''' '''''' 100% 
100% 

''''' 100% 
1000,. 
1000,. 
100% I_ 
'''' 100% 
I_ 

'''' I_ 

'''' 100% 
100% 
100% 
100% 
100% 
100% I_ 
I_ 
I_ 

'''' ,_ 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% ,_ 
100% 
100% I_ 
'''''' 100% 

'''' 100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% I_ I_ 
'''''' 
,_ 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

'""" """ 
'""" Son 
'""" SUn 

'""" """ '""" """ '""" """ _SUn 

'""" """ 
'""" SUn _SUn 

,"""""" '""" _ 
,"",,_
_Son 

-""" '""" """ -""" -""" '""" """ '""" _ 
-""" '""" """ '""" """ -'""" _ '""" _ 
,"",,
LU!T1)SUm 

,"",,
LU"1'&m 
_Son -'""" _ ---""" Lu"1'So.m 

'""" SUn 
'""" SUn 
'""" SUn 
'""" SUn Lu"1' Sum 
lUfll) So.m 

'""" SUn ---""" _S~ 

,"""s.m 

-""" ,"""s.m 
,"""s.m '""" _ 
,"""""" 
'"""SUn 
_SUn 

'""" SUn LUfl1) $o,rn '""" _ 
,"""s.m 
Lu!T1)So.m 

-""" _SUn 

-""" ,"""s.m 
_s.m -,"""s.m 
,"""s.m 
'""" SUn _SUn 
_s.m 
_SUn 
_SUn 
L~So.m 

LUI'f1> S"" 
,~ """ 

ORIGINAL MENDED 
CONTRACT CONTRACT 

PRICE QUANTITY 

$12.700.00 
$12.400.00 
$16.700.00 

$000 
$14.500,00 
$15.100.00 
$15,300,00 
$15,400,00 
$17,800.00 
$115,500.00 
$17.200.00 
$12,500.00 
$11.900.00 
$15.800.00 
$15,300.00 
$16.400.00 
$17,700,00 
$15,800.00 
$18,400,00 
$15,900.00 
$16.300.00 
$17,700.00 
$18.200.00 
$16.900.00 
$17.700.00 
$16.800.00 
$16,800.00 
$48,400.00 
$12,800,00 
$11.800,00 
$16,300,00 
$12,600,00 
$13,500.00 
$12,600.00 
$12,400.00 
$14.900.00 
$16.400.00 
$16.400.00 
$15.600.00 
$15,100_00 
$16.500.00 
$16,500.00 
$15,000_00 
$15,100.00 
$15,600.00 
$11.800.00 
$16,500.00 
$16.500,00 

$0.00 
$11,400,00 
$16.000,00 
$17,700,00 
$17.200,00 
$15.900.00 
$15,200.00 
$15,700.00 
$17,200.00 
$19,500.00 
$16,000.00 
$17,600.00 
$16,400.00 
$12.000.00 
$15.000.00 
$15,800,00 
$16.300,00 
$26,200.00 
$15,400 00 
$16,000.00 
$15,400.00 
$12,900.00 
$16,800.00 
$25,400.00 
$15.700.00 
$25,200.00 
$12.400,00 
$1160000 

100"10 
100% 
100"" 
"'0% 
100% 
100% 
100% 
100% 
100% 
100% 
100% ,_ 
100% 
100"10 

100"" 
100% 
100% 
100% 
100% 
100"4 
100% 
100"10 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% ,_ 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
10<1'; 
100% ,_ 
100"10 
100% 
100% 
100% 
100% 
100% 
100"10 
100% 
100% 
100% 
100"10 
100% 
101N 
100"10 
100% 
100% 
100% 
100% 
100"10 
10O"i' 
100% 
100"", 
100% 

100% 
100"" 
100% 
100"10 
100",. 

100"', 

$12.700.00 
$12,400.00 
$16.100,00 

"00 
$14,500.00 
$15.100.00 
$15,300.00 
$15,400.00 
$17,800.00 
$16,500.00 
$17.200,00 
$12,500,00 
$11.900_00 
$15.800.00 
$15.300.00 
$16,400.00 
$17,700.00 
$15,800.00 
$18.400.00 
$15,900.00 
$16,300.00 
$17,700.00 
$18.200 00 
$16.900_00 
$17.700.00 
$16.800.00 
$16.800.00 
$48,400.00 
$12,800.00 
$11,800.00 
$16,300,00 
$12,600,00 
$13.500.00 
$12,600,00 
$12,400,00 
$14.900.00 
$16,400,00 
$16,400.00 
$15,600.00 
$15,100.00 
$16.500.00 
$16.500.00 
$15.000,00 
$15.100.00 
$15.600,00 
$11,&00.00 
$16,500 00 
$16,500.00 

".00 
$11,400.00 
$16,000.00 
$17,700.00 
$17,200,00 
$15,900.00 
$15,200.00 
$15.700.00 
$17.200.00 
$19,500.00 
$16,000.00 
$17.600,00 
$16,400.00 
$12,000.00 
$15.000.00 
$15,800.00 
$16.300.00 
$26.200.00 
$15.400,00 
$16,000 00 

$0.00 
$12900.00 
$16,800.00 
$25,400.00 
$15.700.00 
$25.200.00 

so 00 
S1'.600.00 

CURRENT TO DATE PREVIOUS PAvt.ENT 
QUANTITY EXTENSION OUANTITY EXTENSION 

'''''' '''''' ., .. 

".00 
"00 
"00 
".00 
"00 
"00 
".00 
".00 
".00 

$16,500.00 

"00 
".00 
01.00 

$15.300.00 
$15,300,00 
$11,4&\.00 

"00 
$15.&00_00 

01.00 
$15,900.00 
$16.300.00 
$17,100.00 
$18.200.00 

".00 
$12,390.00 

01.00 
".00 
01.00 
01.00 
01.00 
"00 
so 00 
"00 
so 00 
"00 
0100 

"00 
$0_00 
"00 
"00 
"00 
"00 
"00 
"00 
"00 
"00 
$0.00 
$0.00 

"00 
$0.00 
".00 
".00 
01.00 
".00 
".00 
".00 
".00 
"00 
"00 
0100 
".00 
".00 
"00 
$0.00 
$000 
$0.00 
$0.00 
$000 
$0.00 
01.00 

$15.&00,00 
$OOO 

$15700.00 
$25,200.00 

so 00 
SO.OO 

"00 
01.00 
"00 
".00 
$0.00 
SO.OO 
so 00 
$000 
SO.OO 

$16,500,00 
SO.OO 
"00 
".00 
so 00 
so 00 
".00 
".00 
".00 
".00 
"00 
0100 
".00 
"00 
$000 

"00 
$0.00 

"00 
"00 
"00 
$000 

"00 
$000 

"00 
$000 
$0.00 
$0.00 
$OOO 
$OOO 
".00 
$OOO 
$0.00 
$0.00 
".00 
".00 
".00 
$0.00 
$0.00 
$0.00 
$OOO 
".00 
"00 
"00 
$O.oo 
".00 
".00 
".00 
".00 
".00 
"00 
"00 
".00 
$0.00 
".00 
"00 
$0.00 
$0.00 
$0.00 
".00 
".00 
"00 

$16,800.00 
$0.00 

$15,700.00 
$25.200.00 

$0.00 
$000 

DATE 

ACCOUNT. 

"'..", 
"'-":=-3520 
WF-3SJO 

AMOUNT 
~.764.03 

($34,676,41) 
($600.00) 

THIS PA~ CONTRACT BALANCE 
QUANTITY EXTENSIpN QUANTITY EXTENSION ., 

0% 
0% 
0% 
0% 

'" 0% 
0% 
0% 

'" 0% 
0% 
0% 

100% 
100% 

"'" 0% ,_ 
0% 

100% 
100% 
100% 
100% 

''"' 

"., 
$0.00 
$0.00 
$0.00 
".00 
".00 
$0.00 
$0.00 
".00 
01.00 
0100 
$0.00 
01.00 

$15.800,00 
$15.300.00 
$11.4&\.00 

$0.00 
$15,800.00 

"00 
$15.900.00 
$16,300.00 
$17,700.00 
$18,200,00 

".00 
$12.390,00 

"00 
".00 
$0.00 
$0.00 
$0.00 
".00 
"00 
".00 
".00 
".00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
".00 
".00 
".00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
".00 
$0.00 
$0.00 
01.00 
".00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
".00 
"00 
"00 
"00 
".00 
$0.00 
SO.OO 
$0.00 
$0.00 

I_ 
I_ 

'''''' I_ 
I_ 
100% 
1_ 
100% 
100% 

'" I_ 
'''''' '''''' 0% 

0% 
JO% 
100% 

100% 
0% 
0% 
0% 
0% ,_ 
"" I_ 
''''''' 100% 

'''''' 100% 
100'4 
100% 
100"10 
100% 
100% 
100010 
100% 
100% 
100% ,_ 
100% 
100% 
100% 
100% 
100% 
100"10 
100% 
100% 
100% ,_ 
100% 
I_ 

''''''' ,_ 
100% 
100% 
100% 
100% 
100% ,_ 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100'4 
0% 

100% 
0% 

100% 
0% ., 
0% 

100% 

$12,100.00 
$12,.400.00 
$16.700,00 

$0.00 
$14.500,00 
$15.100.00 
$15,300.00 
$15,400.00 
$17.800.00 

SO.OO 
$17,200.00 
$12,500.00 
$11.900,00 

"00 
$0.00 

$4,920,00 
$17,700.00 

".00 
$18,400,00 

".00 
$0.00 
".00 
".00 

$16.900.00 
$5,310.00 

$16.aoo.00 
$16.Ma.00 
$48.400.00 
$12,aoo.00 
$11.&00.00 
$16,300.00 
$12,600,00 
$13,500.00 
$12,600.00 
$12,400.00 
$14,900.00 
$16.400.00 
$16.400.00 
$15.600.00 
$15.100.00 
$16.500.00 
$16,500.00 
$15,000.00 
$15,100,00 
$15,600.00 
$11,800.00 
$16.500.00 
$16,500.00 

".00 
$11,400.00 
$16.000.00 
$17.700.00 
$17.200.00 
$15.900,00 
$15.200.00 
$15.700,00 
$17.200,00 
$1~500,oo 
$16,000,00 
$17.600,00 
$16,400.00 
$12,000.00 
$15.000.00 
$15.800.00 
$16.300.00 
$26.200.00 
$15,400,00 
$16,000,00 

$0.00 
$12,900,00 

$0.00 
$25,400.00 

$0.00 
$0.00 
$0.00 

$11,600,00 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60154 

• 
229 Valve #22!l 
230 Valve .230 
231 VIII .... 1t231 

232 Valve i23Z 
233 Valve ItZ33 
234 Vlllve It234 
235 V;sI...,1I:235 
236 Valve 11236 
237 Valve wz:n 
238 Valve It23& 
239 V ...... 1t239 
240 VIII .... II:24Q 
241 Valve 11:241 
242 Valvell:242 
243 Valve #243 
244 V;sI...,#244 
245 Valve#245 
246 V;sI...,/I:246 
247 VIIiw 11:247 
248 Valvell:248 
249 V ...... II:249 
250 Valve 11:250 
251 Valve 11:251 
252 Vi6ve 11:252 
253 Valve #2~ 
254 Valve 1t.ZS4 
255 Valve #255 
256 Valve 1tZ56 
257 Valve 1tZ57 
258 Valve 1tZ58 
259 Vtive #259 
250 ValwltZ60 
261 Vtive 1tZ61 
262 ValwltZ62 
263 Valve 1tZ63 
264 Valve 1t.Z64 
265 Valve 1tZ65 
266 VIII .... 1t.Z66 
267 VIII .... 1t.Z1ST 
268 VaI .... /1:2S8 
269 VaI .... lt.Z69 
270 Valve 1270 
271 Valve #271 
272 Valve/1:2T2 
273 ValwltZ73 
274 Valw#274 
275 VaI .... 1t27S 
275 Valve/l:276 
277 Valve ItZn 
278 Valve #278 
279 V3Iw/l:27l1 
280 Valve 1tZ80 
281 Valve 1tZ81 
282 Valve 1t.Z82 
283 Valve 1tZ83 
284 Valve ItZM 
285 VlIIve 1tZ85 
286 Valve If2M 
287 Vtive 1f287 
2M Vmlt288 
289 Vai .... lf28S 
290 Valve 1tZ9O 
291 Valve/l:291 
292 Valve/f292 
293 VaiveltZ93 
294 Vlllve If294 
295 Valve 1295 
296 Valve If296 

297 VIII .... /1:297 
298 Valve /1:298 
299 Valve/1:299 
300 Valve 11300 
301 Vlllwl#301 
302 Valve 1#302 
303 Valve 1#303 
304 Valve .304 

"EM 

(60V-l) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

100',~ 

""" 100'1. 
100% 
100% 

""" """ "0% 

"'" "'" "'" "'" 100';' 

"'" "0% 

"'" '''', 
100% 
100'10 

""'. 100'10 

"'" "'" "'" 100% 

"'" 100';' 

"'" "'" "'" l00'!'o 
100'/, 

"'" 100'10 

"'" """ 100'1. 
100'1. 

"'" 100",. 
100"'0 
100";' 
100";'0 
100% 
100"1; 

'OW, 
100";'0 
100''0 
100"/. 

'OW, 
'00% ,
'00% 

","'" 
'00% 
'00% 

'''''' 'W. 
''''' '00% 
'''''' 100''0 

'00,.. 
100";' 
100"/0 
100"'0 

'W' 
""'" '"" ""'. 100'~ 

'"" '''''' 
""" "'<l', 
'00', 

LUflllSllTl 

"'''''SUn "'''''San 
"'''''SUo "'''''SUn 
LUflll s..m 
"'''''SUn 
LUflll SI..nl 

"'''''SUo "'''''SUn "'''''SUn 
"'''''SUo 
"''''' "'" "'''''SUn 
Lurrp&m 
Lurrp SI..m 
Lurrp SlITI 

"'''''SUn Lurrp s..m 
Lurrp SU'Tl 
LurrpS\I'TI 

"'''''SUn 
"''''' "'" Lurrp SI..m 
",,,,,&m 

"'''''SUn "'''''SUn "'''''San "'''''SUn 
",,,,,&m 

"'''''San 
",,,,,&m 
",,,,,&m 
Lurrp &.m 

"'''''SUn 
Lurrp s..m 
"'''''SUn 
"''''' "'" "''''' "'" "''''' "'" "''''' "'" "''''' "'" "''''' "'" -"'" "''''' "'" _s.rn 
_&m 

"''''' s.rn 
LufTll S"" 

"''''' "'" 
"''''' s.rn "'''''SUn 
Lurrp s..m 
",,,,,&m 
Lurrp s..m 
Lurrp SI.m 
",,,,,&m 
Lurrp SI..nl 
",,,,,&m ",,,,,,,,,, 
",,,,&m 
Lurrp&m 
Lurrp s..m 
"''''' s.rn -_s.rn 
_s.rn 
"''''' s.rn 
"''''' s.rn 
"''''' "'" Lurrp&m 
",,,,,s.rn 
Lu"" s..m 
Lu"" s..m 
LU"1> s..m 
LU"1> &n1 

VN" 
PRICE 

$11,500,00 
$0.00 

$16,000.00 
$15,400.00 
$1",900,00 
$18,700,00 
$25,500.00 
$25,000.00 
$15,300,00 
$69,IlOO,oo 
$50,200,00 
$16,300.00 
$15,800.00 
$16,400.00 
$15,800,00 

$000 
$0.00 

$25,400.00 
$16,200.00 
$16,900.00 
$16,400.00 

$000 
$12,500,00 
$16,300.00 
$15,100.00 
$12,900,00 
$47,600,00 
$16,400,00 
$16,400,00 
$15,900,00 
$15,300,00 
$16,200,00 
$16,000,00 
$15,900,00 
$17,000,00 
$11,300,00 
$16,200,00 
$11,400,00 
$12,100,00 
$19,100,00 
$29,200,00 
$28,700,00 
$15,600 00 
$15,600.00 
$17,400.00 
$15,800 00 
$25,900,00 
$16,700,00 

$0.00 
$15,800.00 
$16,200,00 
$19,300,00 
$25,200.00 
$14,400.00 
$2MOO.00 
$25,"00,00 
$30,700.00 
$12,500.00 
$15,700,00 

$16,600.00 
$000 

$16.400,00 
$19,700,00 
$16,500.00 
$16,400 00 
$15,000,00 
$16,10000 
$15,900 00 
$16,100,00 
$16,200,00 
$16,400 00 
$13,iOOO.00 
$15,600.00 
$a,9OO.00 
$14,300.00 
$16.300.00 

ORIGINAL AMENDED 
CONTRACT CONTRACT 

PRICE OtIANTfTY 

$11,500.00 
$0.00 

$16,000.00 
$15,400.00 
$14,900,00 
$13,700,00 
$25,500.00 
$25,000.00 
$15,300.00 
$69,900,00 
$50,200,00 
$16,300.00 
$15,80(1.00 
$16,400.00 
$15,800,00 

$0.00 
$0.00 

$25,400.00 
$16,200.00 
$16,iOOO.00 
$16,400.00 

$0.00 
$12,500.00 
$16,300.00 
$15,100.00 
$12,900.00 
$47,500.00 
$lS,4OO.00 
$HI,400.00 
$15,900.00 
$15,300.00 
$HI,200.00 
$16,000 00 
$15,900.00 
$17,000,00 
$11.800 00 
$16,200,00 
$11,400,00 
$12,100,00 
$19,100,00 
$29,200,00 
$28,700,00 
$15,600,00 
$15,500,00 
$17,400.00 
$15,800.00 
$25,900.00 
$16,700.00 

$0.00 
$15,800,00 
$16,200,00 
$19,300,00 
$25,200,00 
$14,400,00 
$25,800.00 
$25,400.00 
$30,700,00 
$12,500,00 
$15,700 00 
$1&,600.00 

$0.00 
$111,400 00 
$19,700.00 
$111,500,00 
$111,400,00 
$15,000.00 
$1!1.100.00 
$15,900.00 
$111,100.00 
$16,200,00 
$16.400,00 
$13,900,00 
$15,600,00 
$14,900 00 
$14,~00 00 
$16.300 00 

100'~ ,,,,-
"'" ,-,-
''''''' 
"'" ,-,-
"'" ''''' 
'""" ,-
'""" ,-
'"'" '""" '"'" ,-
",'" 
'''''' '''''' ''''' . ''''' 
'""" ''''''' ''''''' ''''' ,-
'''"' ''''''' ,-
'''''' ''''''' 
"'" ''''''' ''''' 'W, 
''''' ''''' ''''' 
''''' '''''' 
""" "'" ''''' """ ''''' '''''' ''''' ",. 
"'" """ """ '''''' ''''''' "X,., 
"'" '000; 

"'" '''' ''''' "'" ,000; 

'''''' 
""" '''''' 
''''' "'" "'" '''' '''''' 
""" 

AMENDED 
CONTRACT 

""'CE 
$11,500.00 

$0.00 
$16,000,00 
$15,400,00 
$14,900.00 
$13,700,00 
$25,500,00 
$25,000,00 
$15,300.00 
$69,900.00 
$50,200,00 
$16,300,00 
$15,300,00 
$16,400.00 
$15,800.00 

$0.'" 
SO.OO 

$25,400,00 
$15,200,00 
$15,900,00 
$16,400,00 

$0.00 
$12,500,00 
$16,300,00 
$15,100,00 
$12,900,00 
$47,600,00 
$16,400.00 
$16,400,00 
$15,900.00 
$15,300.00 
$16,200.00 
$16,000.00 
$15,900.00 
$17,000.00 
$11,800.00 
$16,200.00 
$11,400.00 
$12,100 00 
$19,100.00 
$29,200.00 
$28,700.00 
$lMOO.OO 
$15,600,00 
$17,400,00 
$15,300,00 
$25,900.00 
$16,700.00 

$0.00 
$15,800.00 
$16,200,00 
$19,300,00 
$25,200.00 
$14,400.00 
$2:5,800.00 
$25,"00,00 
$30,700.00 
$12,500,00 
$15,700,00 
$16,600,00 

$0.00 
$111,400,00 
$19,700,00 
$16,500.00 
$16,400,00 
$15,000,00 
$16,100,00 
$15,900.00 
$16,100.00 
$16,200.00 
$16,400.00 
$13,900,00 
$15,600,00 
$14,900,00 
$14,800.00 
$16,300 00 

CURRENT TOOATE PREVIOUS PAYIIENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

'''''' 
"'" '" '" "'. 
'" '" 0% 

'" "" "'" "'" "" "'" "'. 
'" '" '''''' ,-,,-
"" ,-
70', ,
""'. 
'''''' "". 0% 

"" '" '''''' "'. 
''''' 
"'" '" "'" ,-,w. 
""" ,,-
'''"' '''"' '''"' """ """ '''''' 
'''"' """ "'" "" '" "" "" "" ,-,-
'''' "" "" '''''' ,-
'''''' """ ""'" "'" "'. """ 100",1. 

<l" 
0% 

'" <l'" 
~~ 

$11,500,00 
$0.00 
SO.oo 
SO.oo 
so 00 
$000 
SO.oo 
$0.00 
$0.00 
$0.00 
$0.00 
SO.oo 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,400.00 
$16,200.00 
$16,900.00 
$16.400,00 

SO.OO 
$12,500,00 
$11,410,00 
$15,100.00 
$12,900,00 
$47,600,00 
$16,400,00 

$0.00 
$0.00 
$0.00 

$16.200,00 
$0.00 

$15,900,00 
$0.00 
$0.00 
$0.00 

$11,400,00 
$12,100,00 

$0.00 
$29,200,00 
$28,700,00 
$15,600.00 
$15,500.00 
$17,400.00 
$15,800.00 
$25,900.00 
$16,700,00 

$0.00 
$15,800.00 
$111,200.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$12,500.00 
$15,700.00 
$HI,600 00 

$0.00 
$16.400.00 
$19,700.00 
$16,500,00 
$16,400.00 
$15,000,00 
$16,100.00 

$0.00 
$000 

$16,200,00 
$16,400,00 

$0.00 
SO.oo 
$0.00 
$0.00 
$3,00 

lW,> 
<l" 

"" "" <l" 
<l" 

"" 0% 
0% 

"" "'" 0% 

"" "'. "" '" "'. 
ro" 

"" "" "" "" "'" 70~~ 

"'" 10~~ 

'''"' '''''' "" "" " '''' "" ,-
"" "" "" ,-
''''' "" '0% 
'0% 

""''' ''''' ,-
'''''' 
""" ''''' " ''''' ,-
" " 0% 

"" '" 0% 

" ,-
''''' 
''''' 0% 
0% 

'" 0% 

"'" 0% 

"" ","" 
"'" '" ., 
•• ., ., 

$11,500.00 
$000 
$000 
$0.00 
$000 
$0.00 
$0.00 
SO.oo 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 

$17,7&1,00 
$11,340.00 
$11,830.00 
$11,4&1 00 

$0.00 
$12,500.00 
$11,410.00 
$15,100.00 
$12,900.00 
$47,600.00 
$16,400.00 

$0.00 
SO.oo 
$0.00 

$16,200.00 
$0.00 

$15,900.00 
$0.00 
$0.00 
$0.00 

$11,400.00 
$12.100.00 

$0.00 
$20,440,00 
$20,090,00 
$15,600,00 
$15,600,00 
$17,400,00 
$15,800,00 
$25,900.00 
$16,700.00 

$0.00 
$15,800,00 
$16,200,00 

$000 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$000 

$15,700,00 

$16,600.00 
$0.00 

$16,400.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$16,200.00 
$16,400,00 

$000 
$0.00 
$0.00 
$0.00 
$000 

DAn; 

ACCOUNTfj 
WF..." 
WF-352Q 
WF·3530 

AMDVNO 
$346,764,03 
($34,1ST6.41) 

($EIoo,OO) 

TH~ PAYMENT CONTRACT BAlANCE 
QUANTITY EXTENSION 'QuANTITY EXTENSION 

'" <l", 

'" 0% 
<l" 

"'. 
'" 0% 

"'" 0% 

•• 
<l" 
0% 

'" '" '" 0% 

"" "" "", 
"" '" 0% 

"'" 0% 
0% 

'" '" "'" '" 0% 

'" 0% 
0% 

"'" '" 0% 

", 
"'" '" 3" 
"''' '" '" '" '" ., ., 
0% 
0% 
<l" 

" 
'" " " '" '" '''''. 
0% 

"'" '" " "'0% 

'''' 'W, 
"'" 100"10 

'" 0% 

'" '" <l" 

'" 0% 
<l" 

"" 

$000 
$0.00 
$0.00 
so 00 
$0.00 
$000 
$0.00 
SO 00 
SO.oo 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$000 
$0.00 
$0.00 

$7,620.00 
$4,360.00 
$5,070.00 
$4,920.00 

$0.00 
$000 
SO.oo 
SO.oo 
SO.OO 

SO'" 
$0.00 
$0.00 
$0.00 
SO.oo 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$8.760,00 
$8.610,00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$000 
$0.00 
$0.00 
$000 
$0.00 
$000 
$0.00 
$0.00 

$12,500,00 
$0.00 
$000 
$0.00 
$0.00 

$19,700.00 
$16.500.00 
$16,400,00 
$15,000.00 
$16,100.00 

$0.00 
$0.00 
$0.00 
$000 
$000 
$000 
$000 
$000 
$000 

•• 
"'" '''' "" ,w. 
"'" '''''' '''''' "'"' ,-
'''''' ,,,,-
100";' 

'''''. 
"'" "'" "'" "'" ,,-
0% "'. •• 
"'" 0% 

" '''''' '''''' ""'" 0% 
100% 

"" "'" ""'" '''''' "'" "'" "0% 
<l" 

'" •• 
"'" '" 0% 
<l" 

"" 'W. 
"'" "" ,-
'''''. ,,,
'''''. 
"" "'" 0% 

'''''' 0% 
0% 

"'" '" •• 
0% 

100";' 

"'" '" 0% 

"" '''''' '''''' 
"'" 100"10 

$0.00 
$0.00 

$16,000.00 
$15,400.00 
$14,900,00 
$18,700,00 
$25,500.00 
$25,000.00 
$15,300.00 
$69,900.00 
$50,200.00 
$111,300.00 
$15,800.00 
$16,400.00 
$15,800,00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 

$4,890,00 
$0.00 
$0.00 
$0.00 
$0.00 

$16,400,00 
$15,900,00 
$15,300.00 

$0.00 
$16,000,00 

$0.00 
$17,000.00 
$11,800.00 
$16,200.00 

$0.00 
$0.00 

$19,100.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$000 
$0.00 
$0.00 

$19,300.00 
$25,200.00 
$14,400,00 
$25,800,00 
$25,400,00 
$30,700,00 

$0.00 
$0.00 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$15,900.00 
$16,100,00 

$0.00 
$0.00 

$13,900,00 
$15,600.00 
$14,900.00 
$14,800.00 
$16.300,00 



BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 ~T LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

• 
3J5 V<Jkve1l305 
3J6 Valwll306 
307 V~1I307 

3J8 VrJ:veIl308 
309 VrNell309 
310 Vllwll310 
311 V"'" 11311 
312 Vrilvoll312 
313 V ..... 1I313 
314 Valve 11314 
315 V ..... 1I315 
316 VIIvo 11316 
317 VIIvo 11317 
318 Valwll318 
319 Valwll319 
32<1 Vawll320 
321 Vawll321 
322 Vavoll322 
J23 V ..... 1I323 
324 VIIvo 11324 
325 V ..... II325 
326 Valvo 11326 
321 V ..... II327 
323 Valvoll328 
329 VlAve 11329 
330 V ..... II330 
331 Vavoll331 
332 Valvo 11332 
333 Valvo 11333 
334 V ....... II33( 
335 V ....... II335 
336 Valvo 11336 
337 V ..... II337 
338 Valvo 11338 
339 V ....... II339 
340 Valvo 11340 
341 Vavoll341 
342 Valvo 11342 
343 Valvo 11343 
344 Valvo 11344 
345 Valve 11345 
346 Valvo 11346 
347 Valw 11347 
343 Valvo 11343 
349 Valve 11349 
35(1 Valve 11350 
351 Valvo 11351 
352 Valvell352 
353 Valve 11353 
354 Valve 11354 
355 Valvo #355 
356 Valvo 11356 
351 Valvoll357 
353 Valwll358 
359 Valw 11359 
360 Valwll360 
361 Valwll351 
362 Valve 11362 
J63 Valve #353 
364 Valve 11364 
365 Valvo #3fi5 
366 Valw#366 
367 Valwll3e>7 
363 Valwll368 
369 Valwll369 
370 Valwll370 
371 Valwll371 
372 Valw 11372 
373 Valwll373 
374 V;oIveC74 
375 Villve #375 
376 Valvell376 
m Valvell3n 
373 Valve 1137t 
379 Valw 11379 
380 Valve 113&1 

ITEM 

(8OV-l) 

ORIGINAL 
CONTRACT 
QUAmITY 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

"0% 
,_ 
100% ,_ 
100% 
100% 
100% ,_ ,_ 
100% 
100% 
100% 
100% 
100% 

"'0% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
111<" 

"'0' 1_ 
100% 
1_ 
100% 
1_ 
100% 
1_ 
"0% 
100% 
100% 
1_ 
100% 

"0% 1_ 
"0% 1_ 
"0% 
"0% ,_ 
11_ 
l1lO% 
1_ 
100% 

"0% 
l1lO% 
l1lO% 

"0% ,_ 
l1lO% 
100% 

"0% 
1_ 
1_ 
l1lO% 

"0% 
"0% 
l1lO% 
1_ 
1_ 
1_ ,_ ,_ 

UNIT 

-""" _S~ 

-""" _s.rn 

-""" ' .... s.rn _s..n 

-""" -""" -""" -""" -""" -""" -""" -""" '""" """' '""" """' -""" '""" """' _Sun 
_Sun 

'""" Sun _Sun 

'""" Sun 
'""" Sun 
'""" s..n -""" '""" Sun -""" '""" """' -""" '""" Sun 

'""" """' '""" """' ,"""",," 

,"""",,", 

'""" """' -"""' ,"""",,", 

'""" """' '""" """' ,"""",,", 

'"'" s.rn ,"""",,", 

Lun-pSum 

-"""' Lun-p SU"n _S~ 

'''''' --,"",-
_s.rn 
_Sun ----_Sun 

' .... --,"",,-
_Sun 

'"""Sun 
,"",,,,,,, 

'''''' s.rn _s.rn 
_Sun 

'''''' Sun 
'''''''Sun 

''''''' s.rn -""" _s.rn 
_s.rn 
_Sun 
,,,,,,,s.rn 
_s.rn _s.rn 
L"'"'llSum 

$20.100.00 
$16.600.00 
$15.500.00 
$13.100.00 
$16.100.00 
$15.300.00 
$15.500.00 
$16.300.00 
$12.500.00 
$12.600.00 
$16.000.00 
$14.900.00 
$13.500.00 
$12.700.00 
$17.600.00 
$11.200.00 
$13.300.00 
$15.300.00 
$13.100.00 
$16.300.00 
$16.300.00 
$15.300.00 
$16.400.00 
$31.200.00 
$11.Il00.00 
$20.400.00 
$15.500.00 
$15.600.00 
$12.300.00 
$11.300.00 
$16.300.00 
$16.500.00 
$16.100.00 
$12,500.00 
$16,200.00 
$15,000.00 
$24,300.00 
$15,600.00 
$13,000.00 
$15,Il00.00 
$11,600.00 
$11,900.00 
$21,200,00 
$16,300.00 
$26.700.00 
$16.400.00 
$16.100.00 
$15.200.00 
$16.100.00 
$14.600.00 
$36.300.00 
$26.900.00 
$15.Il00.00 
$16,500.00 
$15,500.00 
$12.300.00 
$16.300,00 
$19,000.00 

$0.00 
$15.900.00 
$16.10(UI0 
$28.400.00 
$15.5OCLoo 

$0.00 
$12,900,00 
$25,500,00 
$11,900,00 
$15.700,00 
$20.600,00 
$12.300,00 
$11,900,00 
$15,900,00 
$2~UOO.00 

$13,700.00 
$17200.00 
$12500,00 

ORIGINAl AAENO€D 
CONTRACT CONTRACT 

PRICE QUANTITY 

$20.100.00 
$lMoo.OO 
$15.500.00 
$13.100.00 
$16.100.00 
$15.300.00 
$15.500,00 
$16,aoo.00 
$12,500.00 
$12,600.00 
$16.000,00 
$14,900,00 
$13,500,00 
$12,700_00 
$17,600_00 
$11,200.00 
$13.300.00 
$15,300.00 
$13,100,00 
$15,300,00 
$15,800 00 
$15,800.00 
$15,400.00 
$31,200.00 
$11,Il00.00 
$.20,400.00 
$15,500,00 
$15,600,00 
$12,300.00 
$11,300,00 
$15,300.00 
$15,500.00 
$15,100.00 
$12.500.00 
$15,200.00 
$15,000.00 
$24.800.00 
S15.600.00 
$13.000.00 
$15.800.00 
S11.6OO.00 
Sll.9oo.00 
$21,200,00 
S16.3OO.00 
$28.700.00 
S16.400.00 
S16.100.00 
S15.200.00 
$16,100,00 
$14.600.00 
$36.300.00 
$26.900,00 
$15.300.00 
S16.500.00 
$15.500 00 
S12.300.00 
$16,300.00 
S19.000.00 

$0.00 
$15.IlOO,OO 
S16.100.00 
$28,400.00 
S15.500.00 

$0.00 
$12,900 00 
$25.500.00 
$11,90000 
$15,700.00 
$20,600.00 
S12.300.00 
Sll,900.00 
$15,900_00 
$25,100.00 
$13.700,00 
$17,200 00 
$12.500 00 

"0% 
"0% 
100"';' 

"0% 
,_ 
100\\ ,_ 
1000.;, 

10"" 

""" 100% 
100% 

"0% 
,_ 
"0% 
"0% 
"0% ,_ ,_ 
100% 
100'. 
100'. 

"0% 
"0% 
"0% 
100% 
,_ 
100% 
100% 
100% 
100"Jo 

"0% 
100% 
100'. 
100'. 
100% 
100"';' 
100% 
100"10 
l1lO% 
100% 
100"'

"0% 
100"10 
100'. 

"0% ,_ 
100"'
"0% 
100% 
100"10 

"0% 
100\\ 
100\\ 
100% 

"'0% 
"0% 
l1lO% 

"0% 
"0% 
100"1i 

100\\ 
100% 
100"/. 
100"" 
100\\ 
1<'0% 
"0% 
100% 
lOll'''" 
100% 
100';~ 

100', 
100".~ 

100"'. 
100". 

MENDED 
CONTRACT 

""ICE 

$20.100,00 
$16.600 00 
S15,500,00 
$13.100,00 
S16.100 00 
$15.300.00 
S15,500,00 
S16,300.00 
S12,500.00 
S12,600.OO 
$16.000.00 
S14,9OO.OO 
S13,500.00 
S12,7OO.00 
S17,600.00 
$11.200.00 
S13,300,OO 
$15,300.00 
$13,100.00 
S16,300.OO 
S16,1IOO.00 
$15,800.00 
$16,400.00 
$31,200.00 
S11,3OO.00 
$20.400.00 
$15,500.00 
S15.600.00 
$12.300.00 
$11.300.00 
$16.300.00 
$16.500.00 
$16.100.00 
$12,500,00 
$16.200,00 
S15,OOO.00 
$2A,800.00 
$15,600.00 
$13.000.00 
S15,aOO.00 
Sl1.600.OO 
S11,900.OO 
$21,200.00 
SHi,300.oo 
$28.700.00 
S16.400.00 
S16,100.00 
S15.200.OO 
$16.100.00 
$14,500.00 
$36,300.00 
$26.900.00 
$1S,SOO.00 
S15,500.00 
S15,500.00 
S12,300.00 
S16,300.00 
S11l.OOO.OO 

$0.00 
$15,900.00 
S16,1OO.00 
$2!,-4oo.oo 
$15,500.00 

$000 
$12.1l00.00 
$25.500.00 
$11.900.00 
$15.700 00 
$.20.600.00 
$12,300.00 
$11.900 00 
S15.900_00 
$26.100 00 
$13.700 00 
$17,200 00 
$12500 00 

CURRENT TO DATE PREVlOUS FA'aENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

,_ 
0% 
~. 

0% 
0% 

"" "" 0% 
0% 
0% 

"" 0% 
0% 
0% 
0% 

"'0% 
70% 
100\\ 
100% 
100% 

"" "" "0% 
100\\ ,_ ,_ 
'" 0% 

'" 0% 
0% 

"" 0% 
0% 

'" ~. 

"" 0% 
W, 

"" 0% 

"" 0% 
0% 

'" 0% 
0% 

"" 0% 
0% 
~4 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 

"" 0% 
100"10 

"0% 
"0% 
100% 
100"", 

"0% 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
so 00 
$0.00 
$0.00 
$0.00 

S12,600.00 
$0.00 
$0.00 
so.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$000 
$0.00 
so 00 
$0.00 
so 00 

S11.&00.00 
S14.281),00 
S15.5OO,00 
S15,600.00 
S12,300_00 

so 00 
so.oo 

Slf!i,5OO_oo 
S16,l00.00 
S12,5OO.00 
S16,2OO.00 

$0.00 
$0.00 .. 
SO.OO 
$0.00 
$0.00 
so 00 
so.OO 
so.OO 
$0.00 
SO.OO 
$0.00 
so 00 
$0.00 
so 00 
$0.00 
$000 
$000 
$000 
so 00 
so.oo 
$0.00 
so.oo 
$0.00 
$000 
$000 
$0.00 

so.oo 
$0.00 
$0.00 
so 00 
$0.00 
$0.00 
$0.00 
$0.00 
so 00 

S11,900.00 
S15,900_00 
~,100.00 
$13,700 00 
$17.200.00 
$12.500,00 

0% 
0% 
0% 
0% 
0% 

'" '" 0% 
0% 

100% 
0% 
0% 
0% 
0% 
0% 

"" "" "" 0% 
0% 

"" 0% 

'" '" 0% 
0% ,_ ,_ 

100% 
0% 
0% ,_ ,_ 

100% 
100% 

0% 
0% 

"" 0% 
0% 
0% 
0% 

'" '" 0% 
0% 

"" "" 0% 

"" "" "" "" "" "" 0% 
0% 
0% 

'" 0% 
0% 
0% 

'" 0% 
0% 
0% 

"" 0% 
0% 
0% 

"0% ,_ 
"'0% 
100"" 
100'4 
100"10 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

so 00 
SO.oo 
$0.00 
SO.OO 

S12,600.00 
$0.00 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
$000 
$0.00 
$0.00 
SO.OO 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.oo 
SO.OO 

$15,500.00 
$15,600,00 
$12,300.00 

SO.OO 
SO.OO 

$16.500,00 
$16.100.00 
S12,500.00 
$16.200,00 

SO.OO 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 
SO.OO 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
so 00 
$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$000 
$0.00 
$0.00 
$0.00 
SO.OO 
SO.OO 
so 00 
$0.00 
SO.OO 
SO.OO 
so 00 
$0.00 
$0.00 
$0.00 

$11,900.00 
$15,900.00 
$26,100,00 
$13,700 00 
$17,200,00 
$12,500 00 

THIS PA~ 
QUANTITY EXTENS~ 

0% 
~4 

0% 
~. 

0% 

"" 0% 
0% 
0% 
0% 

"" 0% 

"" "" 0% 
0% 
~. 

0% 
0% 
0% 
0% 
~. 

~. 

0% 
100% 
70% 
0% 
0% 
0% 
0% 
~4 

~4 
~, 

~4 
~, 

0% 
0% 
0% 

"" 0% 
0% 
0% 

"" "" 0% 
0% 
0% 
~, 

0% 
0% 

"" 0% 
0% 
0% 
0% 

"" 0% 
0% 
~, 

"" "" "" ~. 

"" "" "" ~, 

~4 

0% 
~. 
~;, 

"" ~4 

~. 

0% 
~, 

$0." 
SO.OO 
$0.00 
SO.OO 
$0.00 

SO 00 
so.OO 
SO.OO 
SO.OO 
$0.00 
SO.OO 
SO.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

Sl1.800.00 
S14.28O.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
so 00 
$000 
so.OO 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 

DATE 

ACCOUNT II 

-..." 
WF-3520 
WF-3530 

AMOUNT 
S34&,7M.oa 
($34.676.41 ) 

($600.oo) 

CONTRACT BAlANCE 
QUANTITY EXTENSION ,_ 
,_ ,_ ,_ 
,_ 
100\\ 
100% 
100% 
100\\ 

0% 
100\\ 
100% 
100% 

"0% 
"0% 
"0% 
"0% 
100% 
100% 
100% 

"0% 
lOW. 
100% 

"0% 
0% 

"'" 0% 
0% 
0% 

"0% 
"0% 
~, 

0% 
0% 
0% 

100% ,_ 
"0% 
"0% 
"0% 
"0% 
100% 
100'4 
,,~, 

"0% 
100% 

"0% 
"0% 
100% 
100% 
100% 
100% 
100" 

"0% 
100"10 
100'. 
100'. ,_ 
100% ,_ 
"0% ,-
100% 
1<1<,.. ,_ ,_ 
100% ,_ 
100% 
100% 

0% 

"" 0% 
0% 
~, 

~, 

$20.100.00 
S16.6OO,OO 
$15.500.00 
$13.100.00 
S16.100.00 
$15,300.00 
$15.500.00 
S16.1IOO.00 
Sl2,5OO.00 

$000 
$16.000.00 
$14,900.00 
$13,500.00 
S12,700,00 
S17,600.00 
S11,200.00 
S13,300,OO 
$15,300.00 
$13.100.00 
$16.300.00 
S15.800.00 
S15.8OO.00 
$16.400.00 
$31.200.00 

$0.00 
$5,120.00 

$0.00 
$0.00 
$0.00 

$11,300,00 
$16,300,00 

$0.00 
$0.00 
so.OO 
$0.00 

$15,000.00 
$24,SOO.00 
S15,600,00 
$13.000.00 
$15,800.00 
$11,600.00 
$11,900,00 
$21,200,00 
$16.300,00 
$28,700.00 
$16,400,00 
$16,100.00 
$15,200.00 
$16,100.00 
$14,600.00 
$38,300.00 
$26,900.00 
$15,600.00 
S16,500_OO 
$15,500.00 
$12,300.00 
S16,300,OO 
$19,000.00 

$0.00 
S15,900.00 
$16,100.00 
m,400,OO 
$15,500,00 

$0.00 
$12,900.00 
$25,500.00 
$11,900,00 
$15,700.00 
$20,600.00 
$12,300.00 

$0.00 
so.OO 
so.OO 
$0.00 
$000 
$0.00 



OU PAGE WATER COWdISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 50164 

'TEM 
---------

381 Valw 113S1 
3S2 Vaiw#3S2 
3S3 Vaiwll3S3 
3M Valw 11384 
3S5 V ..... II3S5 
386 V"(Jlve #3S6 

387 SlepS-O ...... teringofo-'s 

WlItftrMai1 
3M Step 6 - Repair Extonor Lollkllg8 

of Resihnt Wedge V"(Jlve 
31'19 Step 3_Relir ....... tofReailenl 

WedgeValw 
390 Step 7 - Rer'IlO\Ie and Repillce SO 

R ... iienl Wedge VW«; 
391 Step 7 - Rer'IlO\Ie lind Repillce I!r 

Res~ienl Wedge VaIv ... 
392 Step 7 - RlIn'IO<.'e and Replace 

12" Reaillll1t Wedge Villvell 
393 Step5-R8I1"1CMIandReplllce 

Valw and Piping Joi1t Balls 
394 Initial Anodes for Corrosion 

Control 
395 Tratric Conlrol and ProIection 
395 Additional AIIodes for CDrTOsion 

C~'" 
397 RepairofOalTRl!:l'too;lllrior 

coating of prestressconc: pipe 
1-1 Granular Foundation Material 
1-2 Class "St" Conaete 
1-3 CIlI$IS BCa'K:I'ete 
1--4 &tension Stem 
1-5 VlIlw Box with CCNet 

1-6 Valw Box CCNet 
1-7 Pavement, tomOI/e & 

repbtce--jlor1land cement 
concrete $Ufface 

1-8 P8'lement,r~& 

surface-Rigid B_ 
1->1 Pavement, tomOI/e & 

repfac&-billJ"ninous CDl">Cl'ate 

SUrface-Allldble BlISe (B.A.M.) 
1-10 Pavement, tomOI/e & 

reptac.-bottnlinous concrete 

... "face-Aexille B_ 
(Aggregate 

COl Exlrllielldwn. 
CO I Silcone lIrllt,lnd jurcliofl box a'ld 

instaiati(l"1 of box i\to frame lII1d 

id 
CO 2 Additional ""lYe boxes 
C030eletevaIY ... Ii6,12,100,101, 

115,123,126,221, Z27 and 
deletes 9 of 354 Ira~ control 

sites 

(BOV-1) 

ORIGINAL 
CONTRACT 

ORIG!NAt AA£NDED MENDED 

DAre 

ACCOUNT # 
WF-re" 
WF.os" 
'o'vF-3530 

AMOUNT 
$346,764.03 
($34,676.41) 

($600.00) 

UNIT CONTRACT CONTRACT CONTRACT CURRENT TO OATE PREVIOUS PAY?EN"T TI-!IS PAvr.ENT CONTRACT BALANCE 

QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QlJANTITY EXTENSION OUANTITY EXTENSION "QuANTITY EXTENSION 

''''''. 
1~'o 

H"''' 
H'O% 

''''''. 
H'O% 

1,700,000 

" 
" 
" 
" 
,OS 

H'()% ., 
"0 

1,000 

'00 
'00 

'" " '" 

-------------------- ----~------
LuITl) &.n $47,1<00.00 $47,900.00 100% $47,900.00 0"10 $0.00 0% $0.00 
LuITl) SIsn $1S,aoo.OO $1MOO.OO 100% $1.$,&00.00 100% $IS,&OO.OO 100% $IS.8OO.oo 
LuITl) SLm $12,500.00 $12,600.00 100% $12,500.00 0% $0.00 0% $0.00 
LuITl) Sun $14.g()().OO $14JKIO.OO tOO% $14,900.00 10~ $1.,900.00 100% $1.,900.00 
LuITl) SLm $13,300.00 $13,300.00 l00'~ $13,300.00 0% $0,00 0% $0.00 
I..un"1I S...., $47,800.00 $47,800.00 100% $47,SOO.00 100% $41,800.00 100% $47,800.00 

Cr. $0.18 $305,000.00 1,700,000 S306,OOO.OO 4.Me $876.24 .,868 $875.24 

EA. $2.04!.00 

EA. S2.(193.00 

EA. $2,650.00 

EA. $2,945.00 

EA. $3,661.00 

EA. $2,200.00 

EA $1.00 

!.urrV SLm $279,375.00 

EA. $1.00 

S.F. 

C.Y. 
C.Y. 
C.Y 
EA. 
EA. 
EA. 

S.Y, 

Sy 

Sy 

Sy 

LF 

LF 

EA 

""00 

$30.80 
$100.00 

$So.oO 
$342.00 
$469.00 
$100.00 

","00 

$100.00 

$100.00 

$100.00 

"00 

".00 

$469.00 

$71,6m.00 

$41,a60.00 

$53,000.00 

$73.220.00 

$39.600.00 

"".00 

$:279,315.00 

.... 00 

$57,500.00 

$3O,MIO.OO 
$10,000.00 

$3.000.00 
$23,g.tO.OO 

$7,035.00 
$5,000,00 

$3.000.00 

$1,500.00 

$1.500.00 

$1.500.00 

$0.00 

$0.00 

$0.00 

" 
" 
" 
" 
" 
" 
'" 
'7% ., 

"" '.000 
'00 
'00 

'" " 50 

" 

'00 

$71,680.00 

$41,a60,OO 

$53,000 00 

$53,000.00 

$73,220.00 

$39.600.00 

$57.500 00 

$30,800.00 
$10,000.00 

$8,000.00 
$23,940.00 

$7,035.00 
$5,000.00 

SJ,ooo.OO 

$1.500.00 

$1,500,00 

$1.500,00 

$708.00 

$1.06200 

$46,900.00 

'" 
'" 

" o 
o 
o 

" " 2 

o 

o 

Items 6, 12. 100, 101, 1HI, 123, 125, 221, Z27, and 395a .... ted ab-CNe 

$23,6n.OO 

$000 

$2.650.00 

5000 

$0.00 

5000 

=.00 

$108,tQ1.25 

$0.00 

$7,Z2200 

$0.00 
$000 
$0.00 

$13,338.00 
$7,035.00 

$200.00 

$1,155.56 

$0.00 

50.00 

$0.00 

$26(.00 

$396.00 

$21,105.00 

" 
o 

o 
o 

" " 
, 

o 

o 

'" 
'" 
" 

$24,576.00 

"'.00 

$2,650.00 

$D.OO 

$0.00 

$D.OO 

$284.00 

$92.315.17 

$0.00 

$0.00 

$0.00 
$000 
$0.00 

$10,944.00 
$7,035.00 

$200.00 

$1,155.56 

$0.00 

$0.00 

$000 

=.00 

$342.00 

$15.946.00 

,., 
0% 
0% 
0% 
0% 
0% 

o 

o 

o 

o 

o 
7 
o 
o 

" 

$000 
$000 
$000 
$000 
$0.00 
$0.00 

$0.00 

$4,($6.00 

$000 

$0.00 

5000 

$000 

50.00 

$37.00 

$1.,576.08 

$0.00 

$7,Z2200 

$0.00 
$0.00 
$000 

$2,394.00 
$0.00 
$000 

$0.00 

$0.00 

$0.00 

$0.00 

$36.00 

$5,159.00 

H_ 
0% 

"'" 0% 

'W. 
0'. 

1,595,132 

20 

" 
20 

" 
'" 
59" ., 

'" 
'.000 
'00 
'00 

" o 

" 

222 

222 

55 

$47.900-00 
$0.00 

$12,600.00 
$0.00 

$13,300.00 
$0.00 

$305,123.76 

$43.003,00 

$41,860.00 

$58,900.00 

$73,220.00 

$39,600.00 

_.00 

$1155.3:10.95 

$60.00 

$50,27S.00 

SJO,300.00 
$10,000.00 

$8,000.00 
$10,602.00 

$0.00 
$4,eoO.OO 

$1,844.44 

$1,500.00 

$1,500.00 

"".00 

$600.00 

$25.795.00 



# 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WesT LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

CONTRACT SUB-TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS-ABH 
LX EXCESS ENGINEERING COSTS-OWC 
3X SHORT NOTICE TRIP TO PKBRGWV 5/2100 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

5,00% 

UNIT 
PRICE 

HRS. ($60.CO) 
HRS. ($60.00) 

ORIGINAL 
CONTRACT 

PRICE 

$17,476,112-15 

AMENDED 
CONTRACT 
QUANTITY 

4X LINING PROBLEM TRIP TO PKBRG WV 8122-23100 
NOTE: DWC & ASH COSTS 
NOTE; OWC & ABH COSTS 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

ENGINEERING 
I 

'COUNTING 

AMENDED 
CONTRACT 

PRICE 

$18,085,945.81 

3,49% 

CURRENT TO DATE 
QUANTITY EXTENSION 

$17.246.759.04 

($862.337.95) 

$16.384,421.09 

565.CO {$33,900.00) 
0.00 $0.00 

($1.716.00) 
{$3,1SJ.96) 

$16.345,651.13 
======= 

PAYMENT # 33 

DATE 06f30103 

ACCOUNT # AMOUNT 
WF-7500 $65,364.81 
WF·1398 0.00 
WF-6631 0.00 
WF-3520 ($3,2SS.24) 
WF-3530 (S360.CO) 

PREVIOUS PAYMENT TH!S''PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION QUANT1TY EXTENSION 

$17,181,394.23 $65,364.81 $839.186.77 

{$859,069,71) {$3,268.24) $862,337.95 

$16,322,324.52 $62,096.57 $1,701,524.72 

559,00 ($33,S40,OQ) '.00 ($360.00) 
000 $0.00 0.00 $0.00 

{$t,716.00} $0.00 
{$3,153.96) $0.00 

$16,283,914.56 $61,736.57 
======= ======== 



• 
2 
3 , 
5 
6 
7 

• 
10 
11 

" 13 
14 
15 
15 
17 
15 

19 
20 
21 
22 
23 

" 25 
26 
27 
28 
29 
30 

31 
32 

" 34 
35 
36 
37 
38 
39 
40 
41 

" 43 
44 
45 
46 
47 

" 49 
50 
51 
52 
53 
54 
55 
56 

" " 59 
SO 
61 
62 

" 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILUNOIS 60164 

ITEM 

48" STEEL PIPE IN TRENCH 

20" STEEL PIPE IN TRENCH 
16" STEEL PIPE IN TRENCH 
48' STEEL PIPE IN CASING 
72" STEEL TUNNEL CASING 
72' STEEL CASING UNDER RAILROAD 
46' STEEL PIPE CONN. AT BUTTERFIELD RO 
42' CONe PIPE CONN - GREAT WEST TRAIL 
20" CONe PIPE CONN AT KUHN RD 
DIP SEWER SERVICE REPLACEMENT 

NOT USED 
8" DIP SEWER REPLACEMENT 
10" DIP SewER REPLACEMENT 
12" DIP SewER REPLACEMENT 
16' DIP SEWER REPLACEMENT 

NOT USED 
24" DIP SewER REPLACEMENT 
30' DIP SEWER REPLACEMENT 

NOT USED 
1T RCP SEWER REPLACEMENT 
15" RCP SewER REPLACEMENT 
18" RCP SEWER REPLACEMENT 
21" RCP SEWER REPLACEMENT 
24" RCP SEWER REPLACEMENT 
27' RCP SewER REPLACEMENT 
30' RCP SEWER REPLACEMENT 
48' BUTTERFLY VALVE & VAULT 
20' BUTTERFLY VALVE & VAULT 
16' BUTTERFLY VALVE & VAULT 
48' ROV BUTTERFLY VALVE & VAULT 
1T BLOW-OFF IN MANHOLE 
AIR RELEASE VALVE & MANHOLE 
AIR RELEASE VALVE & ACCESS MANHOLE 
GRANULAR TRENCH BACKFILL 
ASPHALT PAVEMENT REMOVE & REPLACE 
4" BIT CONC. OVER 6' AGG BASE IN W.CHIC. 
REFLECTIVE CRACK CONTROL TREAT 
1-11T GRIND AND OVERLAY 
ASPHALT DRIVEWAY REMOVE & REPLACE 
CONCRETE DRIVEWAY, REM & REPL 
STONE DRIVEWAY, REM & REPL 
CURB & GUTTER REMOVE & REPLACE 
AGG, SHOULDER, REMOVE & REPLACE 
ASPHALT SHOULDER. REM & REPL 
SIDEWALK, REM & REPL 
TOP SOIL & SEEDING 
TOPSOIL & SODDING 
SANITARY & STORM MH, REM & REPL 
CATCH BASIN, REM & REPL 
INLET, CURB OR GUTTER REM & REPl 
CHAIN LINK FENCE, REM & REINSTALL 
REM. & asp. OF PETRO, CONT, SOIL 
MOD, TO PIPELAYING DUE TO CONT. SOIL 
VALVE OPERATOR MODIFICATION 
TRAFFIC CONTROL PROTECTION & SIGNAL 

NOT USED 
DETECTOR LOOP REPLACEMENT 
TRENCH & BACKFILL FOR ELECT, WORK 
COND, IN TRENCH, 1,25" GALV. STEEL 
COND, IN TRENCH, 2' GALV. STEEL 
COND IN TRENCH. 2.5" GALV. STEEL 
COND, IN TRENCH, 4" GALV. STEEL 
REM. & REINST. ELECT, CABLE FROM COND 

(TW-Z) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

49,500.00 L F. 

130.00 L.F 
15.00 L. F 

860.00 l. F. 
710,00 L. F 
150.00 L. F. 

1.00 L. S. 
1.00 L.S 
1.00 L. S. 

525.00 L. F. 

12000 L. F, 
1,600.00 L.F 

450.00 L. F, 
120.00 L. F 

200.00 L. F. 
30.00 L. F, 

350.00 L. F 
210.00 l. F, 
50.00 L. F. 
40.00 L.F. 

150.00 L.F. 
220.00 L.F. 

30,00 L.F. 
9.00 EA 
1.00 EA 
1.00 EA 
1.00 EA 

11.00 EA 
8.00 EA 

29,00 EA 
99,000.00 C.Y. 
40,800.00 S. Y 

8,350.00 S. Y 

53,000.00 S. Y, 
53,000.00 S Y 

1,980.00 S.Y 
20.00 S.Y 

50000 S Y 
2.300.00 L.F. 

11,000.00 S Y 
925.00 S.Y 

1,630.00 SF 
22,520.00 S.Y 
3,370.00 S.Y 

10,00 EA. 
1.00 EA. 

33.00 EA. 
30.00 L. F 

10.925.00 c.Y 
2.300,00 L.F 

1.00 L.S 
1.00 L.S 

1,780.00 LF 
245,00 L.F. 
532.00 L F 

6.00 L F 
7.00 L.F 

1100 L.F 
1,378.00 L.F 

UNIT 
PRICE 

$171 50 

$6000 
$50.00 

$250.00 
$1,39600 
$1,478,00 

$40,000,00 
$35.000_00 
$15,000.00 

$70.00 

$6900 
$67.22 
$5040 
$66.40 

$230.00 
$115_20 

$60.00 
$59.40 
$64,00 

$103.20 
577.Z0 
$75,90 

$115.20 
$35,31500 
$20,414,00 
$19,370,00 

$157,62000 
$20,000,00 

$7,470.00 
$6,392.00 

$16.50 
$33.57 
$15.72 
$0.60 
$5.40 

$21.72 
$31.00 
$5.60 

$17.00 
$11.07 
$23.07 

$4,00 
$3.80 
$6.45 

$2.100.00 
$2,300 00 

$750.00 
$30.00 
$1.00 

$16.65 
$362,363.00 
$273,950,00 

$18,00 
$4.00 
$4.00 
$5.00 
$8.00 

$13.00 
$1.20 

ORIGINAL 
CONTRACT 

PRICE 

$8489,250.00 
$7,800.00 

$75000 
$215,000 00 
$991,1£iO.00 
$221,700.00 

$40.000 00 
$35,000.00 
$15,000,00 
$36,750.00 

$8,28000 
$107,55200 
$22.68000 

$7.968,00 

$46,000,00 
$3,45600 

$21,00000 
$12.47400 

$3,200,00 
$4.128,00 

$11.58000 
$16,698,00 

$3,456,00 
$317.e3500 

$20,414,00 
$19,37000 

$157.62000 
$220.000,00 

$59,760,00 
$243.368.00 

$1.633,500.00 
$1,369,656,00 

$131.262.00 
$31.800.00 

$286.200.00 
$43,005.60 

$620.00 
$2,800.00 

$39,100.00 
$121.770.00 

$21,339.75 
$6,520,00 

$85,576.00 
$21,736.50 
$21,000.00 

$2,300.00 
$24,750.00 

$900.00 
$10,925.00 
$38,755.00 

$362,363.00 
$273,950.00 

$32040.00 
$980.00 

$2,12800 
$3000 
S56,00 

$14300 
51,65360 

AMENDED 
CONTRACT 
QUANTITY 

49,50000 

13000 
15,00 

860.00 
71000 
150,00 

1 00 
100 
1.00 

525.00 

120.00 
1 60000 

450.00 
120.00 

200.00 
30.00 

350.00 
210.00 

50.00 
40.00 

150.00 
220.00 

30.00 
9.00 
1.00 
1.00 
1.00 

11.00 
8,00 

29.00 
99,000.00 
40,338,00 

8,350,00 
53,00000 
53,000,00 
3,18000 

2000 
500,00 

5.80000 
13.50000 

92500 
1,63000 

22.520,00 
7,37000 

10,00 
1.00 

33.00 
21000 

10,92500 
2.300 00 

1.00 
1.00 

1.780.00 
245.00 
532.00 

6.00 
7.00 

11.00 
1,378,00 

AMENDED 
CONTRACT 

PRICE 

$8,489.250.00 
$7.800.00 

$750.00 
$215,000,00 
5991,160.00 
$221,700,00 
$40,000.00 
$35,000.00 
$15,000.00 
$36,750.00 

$8,260.00 
$107,55200 

522,680.00 
$7,968.00 

$46,000.00 
$3,456.00 

521,000.00 
$12,474.00 

$3,200.00 
$4,128.00 

$11,580.00 
$16,698.00 

$3,456.00 
$317,835.00 

$20,414.00 
$19,370.00 

$157.620.00 
$220,000.00 

$59,760.00 
$243.368.00 

$1,633,500.00 
$1.354.146.66 

5131,262.00 
$31,800,00 

$286,200,00 
$69,06960 

5620.00 
$2.800.00 

598.600.00 
$149.445,00 

521,339.75 
$6.520.00 

$85,576.00 
$47,536.50 
$21,000.00 

$2,300.00 
$24,750.00 

$6,300.00 
$10,925.00 
$38,755.00 

$362,363.00 
$273,950.00 

532,040.00 
$980.00 

52,128.00 
$30.00 
$5600 

514300 
$1,653,60 

CURRENT TO DATE 
QUANTITY 

48,91400 

115.00 
18,00 

866.00 
716.00 
150.00 

1.00 
1.00 
1.00 

374.00 

36.00 
1.157.00 

488.00 
135,00 

"'.00 
000 

319.00 
205.00 

000 
0.00 

113.00 
190.00 

0.00 
8.55 
100 
1.00 
000 
9.50 

'.00 
30,00 

88,906 00 
44.087,00 

6,907,00 
21.784.00 
58.657.00 

3,289,00 
24.00 

207.00 
6.619.00 

15.051.00 
962.00 

1.94400 
27,024.00 

8.840.00 
000 
1.00 
5.00 

230.00 
000 
0.00 
0.97 
0.99 

1,342.00 
240.00 
460.00 

000 
0,00 
000 

34000 

EXTENSION 

$8,388,751.00 
$6,900.00 

$900,00 
$216,500 00 
$999,536.00 
$221,700,00 

$40,000 00 
$35,000,00 
$15,000 00 
$26,180,00 

$2.484,00 
$77.77354 
$24.59520 

$8.964 00 

$54.740.00 
$0,00 

$19,140,00 
$12,177.00 

$0.00 
$0.00 

$8.723,60 
$14.421.00 

$0.00 
$301.943.25 

$20.414.00 
$19.370.00 

$0,00 
$190,000.00 

559,760.00 
$251,760.00 

$1.466,949.00 
$1,480,000.59 

$108,578,04 
$13,070.40 

$316,747.80 
$71,437.08 

$744.00 
51,159.20 

$112,52300 
$166,61457 

$22,193.34 
$7,776.00 

$102,69120 
$57,018,00 

$000 
$2,300,00 
$3,75000 
$6,90000 

$0,00 
$0.00 

$351.49211 
$271,21050 

$24,15600 
596000 

$1.840,00 
$000 
$000 
$0.00 

$408.00 

PREVIOUS PAYMENT 
QUANTITY 

48,914,00 

11500 
1800 

866,00 
716,00 
15000 

1.00 
1.00 
1.00 

374.00 

36.00 
1,157.00 

486.00 
135.00 

238.00 
000 

319.00 
Z05.00 

0.00 
000 

113.00 
190,00 

000 
8.55 
1.00 
1 00 
000 
9.50 
8.00 

3000 
88,906,00 
44.087,00 

6.907.00 
21,784.00 
58,657.00 

3.289.00 
24.00 

207.00 
6.619.00 

15.051,00 
962.00 

1.944.00 
25,496.00 

8,840.00 
000 
1.00 
5.00 

230.00 
0.00 
000 
0.97 
0.99 

1,34200 
240,00 
460.00 

0,00 
000 
000 

340,00 

EXTENSION 

$8.388,751,00 

$6,900.00 
$900.00 

$Z16,500.00 
$999,536.00 
$221,700.00 

$40,000,00 
$35,00000 
$15,000,00 
526,180.00 

52.484 00 
$77,773,54 
524,59520 

$8,964 00 

$54,740,00 
$000 

$19,14000 
$12,177.00 

$0,00 
$000 

$8,72360 
$14.421,00 

$000 
$301.943.25 

$20,414,00 
$19.370,00 

$000 
$190.000.00 

$59,760,00 
$251.760.00 

51,466,949.00 
$1,480,000,59 

$108.578.04 
$13,070.40 

$316,747.80 
$71,437.08 

$744.00 
51.159.20 

$112,523.00 
5166,614.57 

$22,193.34 
$7,776.00 

596,884,80 
$57,018.00 

50.00 
$2,300.00 
$3,750.00 
$6,900.00 

$0.00 
$0,00 

5351,492.11 
$271,210,50 

$24156,00 
$96000 

$1,840,00 
$000 
$000 
$0,00 

5408.00 

1Hls PAYMENT 
QUANTIl.¥ EXTENSION 

0,00 

0.00 
000 
0.00 
000 
000 
0.00 
0.00 
0.00 
000 

0.00 
0.00 
0.00 
0.00 

0.00 
0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0,00 
0.00 
000 
0.00 
0,00 
000 
0,00 
000 
000 
0,00 
000 

1,52800 
0,00 
000 
0.00 
0.00 
0,00 
0.00 
0.00 
0.00 
0,00 

0.00 
0.00 
0.00 
0.00 
0.00 
0,00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 

$0,00 
$0.00 
$0.00 
$0.00 

$0,00 
$000 

$0,00 
$0,00 
$0,00 
$0,00 
$0_00 
50,00 
$0,00 
$000 
50.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$5.806.40 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 

$0.00 
$000 
$000 
$0,00 
$0,00 
$0.00 
$0.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF-7S00 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

33 

06130/03 

AMOUNT 
$65,364.81 

0.00 
0.00 

{$3,268.24) 
($360.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

586.00 

15.00 
(3.00) 
(6.00) 
(6_00) 
0.00 
000 
0.00 
0.00 

151.00 

04.00 
443.00 
(38,00} 
(15.00) 

(38.00) 
30.00 

31.00 
5,00 

50,00 
40.00 
37.00 
30,00 
30.00 

0.45 
0.00 
0,00 
1,00 
1.50 
0,00 

(1.00) 
10,094.00 
(3.749,00) 
1,443.00 

31,216.00 
(5.657.00) 

(109.00) 
(4.00) 

293.00 
(819.00) 

(1,551.00) 
(37.00) 

(314,00) 
(4,504.00) 
(1,470.00) 

10.00 
0.00 

28.00 
(20,00) 

10.925.00 
2,300.00 

0.03 
0.01 

438.00 
5.00 

72.00 
6.00 
7.00 

11.00 
1,038,00 

$100,499.00 
$900.00 

($150.00) 
($1,500.00) 
($8,376.00) 

$0.00 
$0.00 
$0.00 
$0.00 

$10,570.00 

$5,796.00 
$29.778.46 
($1,915.20) 

{$996.00) 

($8,740.00) 
$3,456.00 

$1,860.00 
$297,00 

$3,200.00 
$4,128.00 
$2,856.40 
$2,2n.00 
$3,456.00 

$15,891.75 
$0.00 
$0.00 

$167.620.00 
$30,000.00 

$0.00 
{$8,392.00) 

$166,551.00 
($125,853.93) 

$22,683.96 
$18,729.60 

($30.547.80) 
($2,361.48) 

($124,OO) 
$1,640.80 

($13.923.00) 
($17,169.57) 

($853.59) 
($1,256.00) 

($17,115.20) 
($9,481.50) 

$21,000.00 
$0.00 

$21,000.00 
($600.00) 

$10,925.00 
$38,755.00 
$10,870.89 

$2,739.50 

$7,884.00 
$20.00 

$288.00 
$30.00 
$56.00 

$143.00 
51,245.60 



# 

64 
65 
66 
fil 

" 69 
70 
71 
72 
73 

" 75 
76 
77 
78 
79 
80 
81 
82 
83 
84A 
848 
84e 
840 
84E 
84F 
840 
84H 
84' 
84J 
84K 
84L 
84M 
84N 
840 
84P 
840 
84R 
845 
84T 
84U 
84V 
84W 

" 86 

" 88 
89 
90 
91 
92 
93 
94 
95 
96 
97 
98 
99 
'00 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLlNOIS 60164 

ITEM 

CUT & SPLlCE CONDo 1.25" DtA 
CUT & SPLlCE CONDo 2.5" DIA 

CUT & SPLICE CONDo 4' DIA. 
CONCRETE HANDHOLE, REM & REPL 
DRILL CONCRETE HANOHOLE 
DRILL EXISTING FOUNDATION 
TEMP, TR SIGNAL INSTALLATION 
REM & REINST. EX. MAST ARM ASSEMBLY 
MAINTENANCE OF EXIST. TR. SIGNAL 
SILT FENCE. SEDIMENT & EROS. CONTRL 
SILT FENCE, SEDIMENT & EROS. CONTRL 
STRAW BALE BARRIER, EROS. CONTROL 
EXCELSIOR BLANKET, EROS. CONTROL 
UNPAVED INLET PROT. SEDIMENT CONTR 
PAVED INLET PROT. SEDIMENT CONTROL 
ROCK AT CUUDITCH CHECKS. ER. CONTR 
6' HIGH METAL SHELF, REM & REINSTALL 
GROUP OF 4 TRAILERS, REM & REINSTALL 
CORROSION MONITOR. & CONTROL SYST. 
TRENGH WATER CONTROL 
8" 01 PIPE WATERMAIN 
6" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX VALVE 
1" SERVICE CONNECTION, LONG 
1" SERVICE CONNECTION, SHORT 
8" 01 PIPEWATERMAIN 
6" 01 PIPEWATERMAIN 
8" GATE VALVE & VAULT 
8" GATE VALVE & BOX 
6" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX. VALVE 
1" SERVICE CONNECTION, LONG 
l' SERVICE CONNEcnON. SHORT 
AUGER FOR INSTALLATION OF MAIN 
12" DI PIPE WATERMAIN 
12" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUK VALVE 

ASPHALT PAVT, REM & REPLCE 
12" DI PIPE WATERMAIN 
12" GATE VALVE & VAULT 
FIRE HYDRANT WITH AUX VALVE 
AUGER FOR INSTALLATION OF MAIN 
ASPHALT PAVT, REM & REPLCE 
STEeL SHEETING LEFT IN PLACE 
GRANULAR FOUNDA nON MATERIAL 
CLASS "SI" CONCRETE 
CLASS B CONCRETE 
LEVELING BINDER 
DIRECT BOND (CORR. CONT.DRG.ITEM 90) 
GROUNDBEO DRAIN (COR.CONT ORG. #91) 
ROCK EXCAVAnON 
PAVT. BASE, REM & REPLACE 
2" ADDITIONAL BIT. MIX 
EXT.PROT.COA T.CONC.PIPE SECTIONS 
1" TYPE K COPPER WATER SERVICE 
VALVE VAULT, REM & REPLACEMENT 
RELOCATE 2"' GAS MAIN 
CAST-IN-PLACE CONC.VAUL T FOR ROV 6 
COND.IN TRENCH, 1.25" GALV, STEEL 

(TW-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

1.00 EA 
1.00 EA 
1.00 EA. 
1.00 EA 
2.00 EA. 
1.00 EA. 
1.00 EA. 
1,00 EA. 
5.00 EA 

450.00 l.F 
4.060.00 l.F 

90,00 BALE 
920.00 S.Y 

19.00 EA. 
46.00 EA. 
10.00 EA. 

1,00 LS 
100 l.S. 
1,00 LS 
1,00 loS. 

1,370.00 l.F 
2,00 EA. 
2.00 EA. 
9.00 EA 
9.00 EA. 

1,840.00 l.F. 
90.00 l.F 

2.00 EA 
100 EA 
4,00 EA 
5.00 EA. 

12.00 EA 
12.00 EA. 
20.00 l.F 

4,230.00 l.F. 
2.00 EA 
2.00 EA 

1,400.00 S.Y. 
4,060.00 LF 

1,00 EA 
2,00 EA 

1500 l.F 
1,500,00 S.Y 
1,000.00 S.F 
2,000.00 C,Y. 

ZOO.OO C Y 
300.00 C,Y. 

3,000.00 TON 
2.00 EA 
2.00 EA. 

100,00 C.Y 
1.500.00 S.Y. 
1.000,00 S,Y. 

100.00 EA 
1,000.00 l.F 

1.00 EA 
260.00 l.F 

1.00 EA 
250.00 l.F 

UNIT 
PRICE 

$180.00 
$190.00 
$300.00 

$1,100.00 
$145.00 
$255.00 

$19,600.00 
$800.00 

$5,000.00 
$3.75 
$1.50 
$6.00 
$1.SO 

$60,00 
$15.00 

$200,00 
$2,700.00 
$2,700,00 

$136,76500 
$77.45600 

$52,55 
$2,300.00 
$2,500,00 
$2,000,00 
$l,SOO.OO 

$37.60 
$37.60 

$2.300.00 
$800.00 
$600.00 

$2.500.00 
$2.000.00 
$1,500.00 

$200.00 
$55.59 

$2,500.00 
$2,500.00 

$34.00 
$46,75 

$2,SOO 00 
$2,500,00 

$200.00 
$34.00 
$40.00 
$18.00 
$72.55 
$61.50 
$44.00 

$9,000,00 
$11,00000 

$50,00 
$34,00 

$900 
$520,00 

$3000 
$2.50000 

$50,00 
$16,700.00 

$390 

ORIGINAL 
CONTRACT 

PRICE 

$180,00 
$19000 
$300,00 

$1.100.00 
$290.00 
$255.00 

$19.600.00 
$800.00 

$25.000.00 
$1.687.SO 
$6,090.00 

$72000 
$1,380.00 
$1.140.00 

$690.00 
$2.000.00 
$2,700.00 
$2.700.00 

$136,765.00 
$77,456.00 
$71.993.SO 

$4,600.00 
$5,000.00 .. 

$18,000.00 
$13,500.00 
$69.184.00 

$3.384.00 
$4,600.00 

$800.00 
$2,400.00 

$12,SOC.00 
$24,000.00 
$18,000.00 

$4.000 00 
$235,145,70 

$5.000.00 
$5,000.00 

$47,600.00 
$169,605.00 

$2.SOC.00 
$5,000.00 
$3,000.00 

$51,00000 
$40,00000 
$36,000,00 
$14.510.00 
$16,450,00 

$132.000.00 
$18.000.00 
$22,000.00 

$5,000.00 
$51,000.00 

$9,000,00 
$52,000.00 
$30,000.00 

$2.500,00 
$14,000,00 
$18.700 00 

$97500 

AMENDED 
CONTRACT 
QUANTITY 

1.00 

'.00 
LOO 
LOO 
2.00 
'.00 
LOO 
LOO 
5.00 

450.00 
7.050.00 

0.00 
920.00 

19,00 
46.00 
10,00 

LOO 
'.00 
LOO 
100 

1,370.00 
2.00 
2.00 
9.00 
900 

1,840.00 
90.00 
'.00 
'.00 
2.00 
5.00 

12.00 
12.00 
20.00 

4,230.00 
2.00 
2.00 

1.40000 
0.00 
000 
000 
0.00 
0.00 

1,000.00 
2.000.00 

200.00 
300.00 

3,000.00 
2.00 
2.00 

100,00 
1,500 00 
1,000,00 

100.00 
1.000.00 

'.00 
260.00 

1.00 
250.00 

AMENDED 
CONTRACT 

PRICE 

$16000 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$25,000.00 
$1,687.50 

$10,590.00 
$0.00 

$1,380.00 
$1,140.00 

$690.00 
$2,000.00 
$2,700.00 
$2,700.00 

$136,765.00 
$77,-456,00 
$71.993.50 

$4,600.00 
$5,000.00 

$18.000.00 
$13,500.00 
$69.184.00 

$3.384.00 
$9,200.00 

$800.00 
$1,200.00 

$12,500.00 
$24.000.00 
$18,000.00 

$4,000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$000 

$40,000,00 
$35,000.00 
$14,510.00 
$16,450.00 

$132,000.00 
$16,000.00 
$22.000.00 

$5,000.00 
$51,000.00 
$9.000.00 

$52,000,00 
$30.000,00 

$2.50000 
$14,000,00 
$18.100.00 

$975.00 

CURRENT TO DATE PREVlOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

-------
000 
0.00 
0.00 
000 
0.00 
000 
0.00 
000 
5.00 
000 

7.06700 
000 
0.00 
0.00 
000 

12.00 
'.00 
'.00 
0.98 
0.98 

1.386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 
.00 
0.00 
2.00 
5.00 
9.00 

"00 
20.00 
000 
000 
0,00 
000 
0.00 
000 
0.00 
0.00 
0.00 
0.00 

1.421.00 
29.00 
50.00 

2,244,00 
0.00 
000 

72.00 
1.151.00 

675.00 
000 
000 
0.00 

80.00 
000 
000 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,000.00 
$0.00 

$10,600.SO 
$0.00 
$0.00 
$0.00 
$0.00 

$2,400.00 
$2,700.00 
$2,700.00 

$134,029.70 
$75,906.88 
$72,634.30 

$4,600.00 
$5,000.00 

$16,000.00 
$9,000,00 

$69,146.40 
$2,519.20 
$9,200.00 

$0.00 
$1,200.00 

$12,500.00 
$18,000.00 
$15,000.00 

$4.000.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0,00 

$25.578.00 
$2,103,95 
$3,075.00 

$96,736.00 
$0.00 
$0.00 

$3,600.00 
$39,13-4.00 

$6,075.00 
$0.00 
$0.00 
$0.00 

$4,000.00 
$0.00 
$0.00 

000 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
5.00 
0.00 

7.067 00 
0.00 
000 
0.00 
000 

12.00 
'.00 
'.00 
0.98 
0.98 

1,386.00 
2.00 
2.00 
9.00 
6.00 

1,839.00 
67.00 

4.00 
0.00 
2.00 
5.00 
9.00 

10.00 
20.00 

0.00 
000 
0.00 
000 
0.00 
000 
0.00 
0.00 
0.00 
0.00 

1,421.00 
29.00 
50.00 

2,244.00 
0.00 
0.00 

7200 
999.00 
675.00 

000 
0.00 
000 

80.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25,000.00 
$0.00 

$10,600.50 
$0.00 
$0.00 
$0.00 
$0.00 

$2,400.00 
$2,700.00 
$2,700.00 

$13-4,029.70 
$75,906.88 
$72,634.30 

$4,600.00 
$5,000.00 

$18,000.00 
$9,000.00 

$69,146.40 
$2,619.20 
$9,200.00 

$0.00 
$1,200.00 

$12.500.00 
$18,000.00 
$15,000.00 

$4,000.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$25.578.00 
$2,103.96 
$3,075.00 

$98,736.00 
$0.00 
$0.00 

$3,600.00 
$33,966.00 

$6,075.00 
$0.00 
$0.00 
$0.00 

$4,000.00 
$0.00 
$0.00 

I 

\ 
THI&..,PA YMENT 

QUANTITY EXTENSION 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
000 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
000 
0.00 
000 

152,00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0,00 
$0.00 
$0.00 

$5,168.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

PAYMENT # 

DATE 

ACCOUNT # 
WF·7500 
WF-1398 
WF-6531 
WF-3520 
WF-3530 

33 

06130103 

AMOUNT 
$65.364.81 

0.00 
0,00 

($3.25824) 
($360.00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

1.00 
1.00 
1.00 
1.00 
2.00 
1.00 
1.00 
1.00 
0.00 

450.00 
(7.00) 
0.00 

920.00 
19.00 
46.00 
(2.00) 
0.00 
0.00 
0,02 
0,02 

(16.00) 
0.00 
0,00 
0.00 
3.00 
1.00 

23.00 
0,00 
1.00 
0,00 
0.00 
3.00 
2.00 
0.00 

4,230.00 
2.00 
2.00 

1,400.00 
0.00 
0.00 
0,00 
0.00 
0,00 

1.000.00 
579.00 
171.00 
250.00 
756.00 

2.00 
2.00 

28.00 
349.00 
325.00 
100.00 

1,000.00 
1.00 

200.00 
1.00 

250.00 

$160.00 
$190.00 
$300.00 

$1,100.00 
$290.00 
$255.00 

$19,600.00 
$800.00 

$0.00 
$1,687.50 

($10.SO) 
$0.00 

$1,380.00 
$1,140.00 

$690.00 
($400.00) 

$0.00 
$0.00 

$2,735.30 
$1,549.12 

(S840.80) 
$0.00 
$0.00 
$0.00 

$4,500.00 
$37.50 

$864.60 
$0.00 

$800.00 
$0.00 
$0.00 

$6,000.00 
$3,000.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$40,000.00 
$10,422.00 
$12,406.05 
$15,375.00 
$33,264.00 
$16,000.00 
$22,000.00 

$1.400.00 
$11,866.00 

$2,925.00 
$62,000.00 
$30,000.00 

$2,500.00 
$10,000.00 
$18,700.00 

$975.00 



• 
101 
102 

I" 

'" 105 

'" "7 

'" 109 

'" COl 
CO2 
C03 
C04 
C05 

CO, 
C07 
C08 
CO, 

CO" 

C011 
C012 
C01J 

CO" 
CO" 
CO" 
CO" 
CO" 

C019 
COlO 
COZ1 
C022 

C02J 

CO" 
CO" 
CO" 
CO" 

CO" 
CO'" 
COJO 
COJ1 

DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE,ILLINOIS 60164 

ITEM 

CONDo IN TRENCH, 1.5" GALV. STEEL 
CONDo IN TRENCH, 2: GALV STEEL 
CONDo IN TRENCH. 2.5' GAlV. STEEL 
CONDo IN TRENCH, 3'GAlV. STEEL 
CONDo IN TRENCH, 3.5' GALV. STEEL 
CONDo IN TRENCH. 4' GAlV. STEEL 
CONC. HANDHOLE, REM & REPLACE 
DETECTOR LOOP REPLACEMENT 
REMOVE El.CABLE FROM COND.& REINST. 
TRENCH & BACKFIll FOR ELECT. WORK 
TIME EXTENSION -14 DAYS (PHASE I ONLY) 
SEDIMENT LOGS IN LIEU OF STRAW BALES 
ADD 3' BIT CONC FOR PAVT IN W.CHICA.GO 
ADO COST -CASING@ NORTH & ST.CHARLES 
ADD PAVT THIO<NESS PER DUDOT 
1. BIT DRIVEWAYS-GENEVA TO MAINST 
2. BIT SHOUlDERS-GENEVA TO MAIN ST 
ADO COST -SAWING & PAVT MARKINGS 
ADDCOST-AOJUST HH, CB &SAWCUT CURB 
CRED1T--66" OIA CA.SING INSTEAD OF 72' 
1. ADO 2500 IF C&G TO ITEM 42 ABOVE 
2. DEDUCT 330SY PAVT- ITEM 35 ABOVE 
1. ADD 180 lF FENCE TO ITEM 51 ABOVE 
2. R & R FENCE AT MCCORMICK EASEMENT 
ADDAIR RELEASE VALVE & MH. ST.39+00 
DI SOLID SLEEVE COUPLING FOR WM REPl 
SEEDING AT 200lB/ACRE IN FOREST PR. 
ADO COST FOR WETLAND GAP-PR.CR. RD 
4" YELLOW PAVT. STRIPING-WINFIELD RO 
ADD COST DUE TO REVISED TR. CONT.DRG 
WAIVE PIPE DIR. & STOCKPILING (NO COST) 
ADD COST-WATER SERVICES-WINFLD WORK 
1. l' LONG AND SHORT SERVICES 
2. 1.5' SHORT SERVICE 
TIME RESTRAINT & TEMP. ROAD-WAYNE TlN 
EXTRA TR. CONTROL SIGNS IN WINFIELD 
AMEND QTY OF ITEMS 47, 74 & C02 ABOVE 
ADO. WORK AT ROV2 AND ROV3 
1 ELECTRICAL REVISIONS AT ROV2 
2. BOlLARDS AT ROV2 
3. ELECTRICAL REVISIONS AT ROV3 
INSTALL ElM ACTUATOR AT ROV2 
AMEND QTY OF ITEMS 84H & 84J ABOVE 
AMEND QTY OF ITEMS 39 & 43 ABOVE 
12: WM AT CTY FRM RD-WINFLD WORK 
WINFIELD WORK 
AMEND QTY OF 84S THRU 84W ABOVE 
ADD ITEMS 84SR THRU 84WR BELOW 
84SR-12: DIP WATER MAIN 
84TR--12" GATE VALVE & VAULT 
84UR-FIRE HYD WITH AUX VALVE 
84VR-AUGER FOR INST. OF MAIN 
84WR-ASPHALT PAVT. REM & REPLACE 
BLOCK WALL & Al TERA TtONS IN WINFIELD 
24' DIP SEWER REPLACEMENT 
AMEND QTY OF ITEMS 42 & 35 ABOVE 
AMEND QTY OF ITEMS #840 THRU 84R-
WINFIELD WORK 

C032 TtME EXTENSION-169 CALANDER DAYS 
C033 REPAIR EXIST. PAVEMENT IN rYWC YARD 
C034 ADD. COST--MODIFICATIONS TO ROV3 
C035 ADD. COST--TR. CONT. REVISI0N#2-OUOOT 
C036 ADO. COST--SHE.ET PILING MOB/DEMOS 

AND BAO<F!LL AT WAYNE TWP. BRIDGE 
C037 REPAIR EXIST. 72: WE.ST RES. INF. VALVE 
CO$ WATERPROOF SIX EXIST. MH @ ONC YARD 
C039 ADO.COST -OVERTIME WORK. WINFIELD 
C040 ADO. COST-- ELECT. DUCT SANK. ROV 4&5 

(TlN-2) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

50.00 L.F. 
60.00 L F 
60.00 L.F. 
60.00 L.F. 
60.00 L.F. 
20.00 L.F. 

1.00 EA 
200.00 L.F 
500.00 L.F. 
300.00 L.F. 

000 L.YD 
0.00 S.Y 
0.00 L.S 

0.00 S.Y. 
0.00 S.Y. 
0.00 L.S 
0.00 l.S. 
0.00 L.F. 

0.00 L.S 
0.00 EA 
0.00 EA. 
0.00 S.Y. 
0.00 EA. 
0.00 L.F 
0.00 L.S. 

0.00 EA. 
0.00 L.S 
0.00 L.S. 
0.00 L.S 

000 LS. 
0.00 EA 
0.00 L.S. 
000 L.S 

0.00 l.F 

0.00 L.F 
0.00 EA. 
0.00 EA 
0.00 L.F. 
0.00 SY 
0.00 EA. 
0.00 L.F 

0.00 L.S 
0.00 L.S 
0.00 l.S 
0.00 L.S 

0.00 L S 
000 l.S 
000 L S 
000 l S 

UNIT 
PRICE 

$4.30 
$4.80 
$7.40 
$9.60 

$12.00 
$12.50 

$1,100.00 
518.00 
$1.20 
$3.40 

$38.61 
$9.82 

$5,400.00 

$4.80 
$13.85 

$2,808.17 
$2.697.00 

($10.00) 

$5,931.20 
$7.470.00 

$250.00 
$4.90 

$19,221.60 
$0.39 

$119,736.00 

$500.00 
$2,500.00 

$30.000.00 
$5,960.00 

$4.~0.30 

$880.00 
$35.589.70 
$17.455.00 

$90.00 

$87.51 
$3.14500 
$3,200.00 

$300.00 
$34.00 

$7.335.00 
$100.00 

$1.373.00 
$7.396.13 

$22 .• 38.50 
$32.981 11 

$2.638 08 
$22.780.00 
$40.960.45 
$13.429.96 

ORIGINAL 
CONTRACT 

PRICE 

$215.00 
$288.00 
$444.00 
$576.00 
$72000 
$250.00 

$1.100.00 
$3,600.00 

$600.00 
$1.020.00 

$0.00 
$0.00 
$000 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

AMENDED 
CONTRACT 
QUANTITY 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

390.00 
8.350.00 

100 

800.00 
1.000.00 

'00 
1.00 

860.00 

'.00 
100 

12.00 
3.90000 

100 
13.100.00 

1.00 

34.00 

'00 
100 
100 

1.00 
3.00 
1.00 

'00 

120.00 

4.06000 
500 

10.00 
75.00 

156.00 

'00 
130.00 

1.00 
1.00 

'00 
1.00 

'00 
'00 
100 
1.00 

AMENDED 
CONTRACT 

PRICE 

$215.00 
$288.00 
$44 •. 00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3.600.00 

$600.00 
$1,020.00 

$15,057.90 
$81.997.00 
$5,400.00 

$3,840.00 
$13,850.00 

$2.808.17 
$2,697.00 

($8.600.00) 

$5,931.20 
$7,470.00 
$3.000.00 

$19.110.00 
$19,221.60 
$5.109.00 

$119.736.00 

$17.000.00 
$2,500.00 

$30.000.00 
$5.960.00 

$4.050.30 
$2,640.00 

$35.589.70 
$17.455.00 

$10.800.00 

$355,290.60 
$15,725.00 
$32.000.00 
$22,500.00 

$5.304.00 
$7.335.00 

$13.000.00 

$1.373.00 
$7.396.13 

$22,.38.50 
$32,981.11 

$2.638.08 
$22.780.00 
$40,96045 
$13.429.96 

CURRENT TO DATE 
QUANTITY EXTENSION 

000 
000 
000 
000 
0.00 
000 
0.00 
000 
0.00 
0.00 

264.00 
6.907.00 

'.00 

612.00 
962.00 

'.00 
1.00 

866.00 

'00 
0.00 

'200 
1,528.00 

1.00 
13,100.00 

0.99 

34.00 

'00 
100 
'.00 

'.00 
300 

'00 
'00 

120.00 

3,945.00 
5.00 

10.00 
80.00 
000 
1.00 

130.00 

'00 
'.00 
099 

'00 

1.00 
100 
'.00 
'.00 

$0.00 
$0.00 
$0.00 
$000 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$10.193.04 
$67,826 74 

$5.400.00 

$2,937.60 
$13.323.70 
$2,808.17 
$2.697.00 

($8,660.00) 

$5.931.20 
$0.00 

$3,000.00 
$7.487.20 

$19.221.60 
$5.1OS.00 

$118,538.64 

$17,000.00 
.. $2.500.00 
$30,000.00 

$5,960.00 

$4,050.30 
$2.640.00 

$35.589.70 
$17,455.00 

$10.800.00 

$345,226.95 
$15.725.00 
$32,000.00 
$24.000.00 

$0.00 
$7.335.00 

$13.000.00 

$1.373.00 
$7,396.13 

$22.214.12 
$32.981.11 

$2,638.08 
$22,780.00 
$40.960.45 
$13.429.96 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

000 
000 
0.00 
0.00 
000 
0.00 
0.00 
000 
0.00 
000 

2<400 
6.907.00 

1.00 

612.00 
962.00 

1.00 
'.00 

866.00 

'.00 
0.00 

12.00 
1.52800 

'.00 
13.100.00 

0.99 

34.00 
Loo 
1.00 
1.00 

1.00 
3.00 
LOO 
1.00 

120 00 

3.945.00 
5.00 

10.00 
80.00 

0.00 

'00 
130.00 

1.00 
1.00 
0.99 
'.00 

1.00 
1.00 
000 
0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$10,193.04 
$67.826.7. 

$5.400.00 

$2.937.60 
$13,323.70 

$2.808.17 
$2.697.00 

($8.SS0.00) 

$5,931.20 
$0.00 

$3.000.00 
$7,487.20 

$19,221.60 
$5.109.00 

5118.538.64 

517.000.00 
$2,500.00 

$30,000.00 
$5.960.00 

$4.050.30 
$2.640.00 

$35,589.70 
517.455.00 

$10.800.00 

$345.226.95 
$15,725.00 
$32.000.00 
$24,000.00 

$0.00 
$7,335.00 

$13.000.00 

$1,373.00 
$7,396.13 

$22,21412 
$32.981.11 

$2.638.08 
$22.780.00 

$0.00 
$0.00 

-A-IIS PAYMENT 
QUANTI~ EXTENSION 

0.00 
000 
0.00 
0.00 
000 
0.00 
0.00 
000 
0.00 
000 

000 
0.00 
000 

0.00 
0.00 
000 
0.00 
0.00 

000 
000 
0.00 
000 
000 
0.00 
0.00 

0.00 
000 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

000 

0.00 
0.00 
0.00 
000 
0.00 
0.00 
0.00 

0.00 
0.00 
0.00 
000 

0.00 
000 

"0 
1.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$000 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 

$40.960.45 
$13.429.96 

PAYMENT II' 

DATE 

ACCOUNT # 
WF-7500 
WF-1398 
WF-6631 
WF-3520 
WF-3530 

06130/03 

AMOUNT 
$65,364.81 

0.00 
0.00 

($3.268.2.) 
($360.00) 

CONTRACT BALANCE 
QUANTITY 

50.00 
60.00 
60.00 
60.00 
60.00 
20.00 

1.00 
200.00 
500.00 
300.00 

125.00 
1.443.00 

0.00 

188.00 
38.00 

0.00 
0.00 

(6.00) 

0.00 
1.00 
0.00 

2,372.00 
0.00 
000 
0.01 

0.00 
0.00 
0.00 
0.00 

000 
0.00 
0.00 
000 

0.00 

115.00 
0.00 
0.00 

(5.00) 
156.00 

0.00 
0.00 

000 
0.00 
0.01 
0.00 

0.00 
0.00 
0.00 
0.00 

EXTENSION 

$215.00 
$288.00 
$444.00 
$576.00 
$720.00 
$250.00 

$1,100.00 
$3,600.00 

$600.00 
$1,020.00 

$4,864.86 
$14,170.26 

$0.00 

$902.40 
$526.30 

$0.00 
$0.00 

$60.00 

$0.00 
$7,470.00 

$0.00 
$11,622.80 

$0.00 
50.00 

$1,197.36 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$10,063.65 
$0.00 
$0.00 

($1,500.00) 
$5,304.00 

$0.00 
$0.00 

$0.00 
$0.00 

$224.38 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
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