
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

 (630)834-0100    Fax: (630)834-0120 
 
 
 
 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED MAY 2003 
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER 
COMMISSION WILL BE HELD AT 7:00 P.M. ON WEDNESDAY, MAY 7, 2003, 
AT ITS OFFICES LISTED BELOW.  THE AGENDA FOR THE RESCHEDULED 
MAY 2003 REGULAR COMMITTEE MEETING IS AS FOLLOWS: 

 
AGENDA 

 
ENGINEERING & CONSTRUCTION COMMITTEE 

WEDNESDAY, MAY 7, 2003 
7:00 P.M. 

 
600 EAST BUTTERFIELD ROAD 

ELMHURST, IL 60126 
 

I. Roll Call 

II. Approval of Minutes for Committee Meeting of April 10, 2003 

III. Report of Status of Construction/Operations  

IV. Partial Pay Request 

A. Progress Payment No. 9: Contract BOV-1 (Blow Off Valve Repair) 

B. Quick Response 

- QR6-002A – Repair Leaking 54” Pre-Stressed Concrete Watermain at 
Prairie Path in Lombard 

V. Adjournment 

Board/Agendas/Engineering/Eng0305.doc 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON APRIL 10, 2003 
 
The meeting was called to order at 5:30 P.M.    
 
Committee members in attendance: W. Mueller, N. Pollock, R. Tolentino and G. Wilcox  
 
Also in attendance: Chairman Vondra (ex officio), R. Martin, E. Nawrocki, M. Crowley 
(H&K) and E. Vondra (AB&H) 
 
Commissioner Tolentino moved that the Minutes of the March 12, 2003 Engineering 
Committee be approved.  Motion seconded by Commissioner Pollock and passed 
unanimously as follows: 
 
Aye:  W. Mueller, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated April 4, 2003 and Status of Pipeline Construction dated 
April 4, 2003. 
 
Commissioner Mueller moved to recommend approval of progress payments in the 
amount of $171,339.14 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

A. Progress Payment No. 8: Contract BOV-1 (Blow Off Valve Repair) in the amount 
of $154,880.03 

B. Progress Payment No. 31: Contract TW-2 (West Transmission Main) in the 
amount of $13,968.56 

C. Quick Response Contract 

- QRE1-005A – ROV 8A Manhole Vault, Replace & Relocate Existing 
Conduit & Electrical Boxes in the amount of $2,490.55 

Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  W. Mueller, N. Pollock, R. Tolentino and G. Wilcox 
Nay:  None 
 
The Committee held preliminary discussion regarding the Request for Qualifications and 
scheduling issues concerning reservoir and generator facilities.  Staff will prepare Request 
for Qualifications for the generator facilities and then prepare Request for Qualifications for 

bob
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the reservoir.   
 
Alvord, Burdick & Howson provided an update of the Cost-Benefit Analysis for pipeline 
project TW-3.  Staff will review the information provided and prepare a memorandum for 
the next Commission Meeting.  Alvord, Burdick & Howson will make the Cost-Benefit 
Report at the May Commission meeting.   
 
Commissioner Mueller moved to adjourn the meeting at 6:40 P.M.  Seconded by 
Commissioner Pollock and unanimously approved by a Voice Vote. 
 
All voted aye.  Motion carried. 
 
Board/Minutes/Engineering/ENG0304.doc  

 



TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

General Manager ~ 

Robert L MartirY(1 

May 2,2003 

Status of Operations 

Operations Overview 

The Commission's sales for the month of April were a total of 2.339 billion 
gallons. This represents an average day of 78.0 million gallons per day (MGD), 
which is higher than the April 2002 average day demand of 76.0 MGD. The 
maximum day demand was 94.6 million gallons (April 28, 2003), which is higher 
than the April 2002 maximum day of 81.7 million gallons. The minimum day flow 
was 78.2 million gallons. The Commission recorded a total precipitation for the 
month of April of 3.06 inches compared to 4.05 inches for April 2002. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for April, 2003 
2. Water Sales Analysis 01-May-99 to 30-April-03 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Rm030502.doc 
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DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR APRIL 2003 
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DU PAGE WATER COMMISSION 
WATER SAlES ANALYSIS 01-May-92 TO 30-Apr-03 

PER DAY AVERAGE 80,382,355 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

------------------ --------.----------------- ---------------------------- --------------- -------------------------- ------------------------- ------------------------ ----------------------- --------------------
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18% 
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99% 
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75% 
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275,375.72 $3,514,902.32 3,362,277 0.10% 96.42% 
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07% 
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37% 
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89% 
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,555.40 2,377,638 0.10% 96.35% 
Jan-OO 2,433,111,000 2,518,471,169 96.61°A, $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64% 
Feb-OO 2,259,787,000 2,325,057,395 97.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24% 
Mar-OO 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44% 
Apr-OO 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03°A, 96.50% 

May-OO 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-OO 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 

Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59% 
Sep-OO 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41% 
Oct-OO 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46°A, 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74% 
Dec-OO 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04°A, 97.42% 
Jan-Ol 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45% 
Feb-Ol 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-Ol 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-Ol 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70% 

May-Ol 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-Ol 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-Ol 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-Ol 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-Ol 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-Ol 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-Ol 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04°A, 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14°A, $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88°A, $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 

Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1.130,900 0.04% 97.23% 
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03°A, 97.29% 
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78% 
Jan-03 ' 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41 % 
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 9781% 
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33°"", 
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 846,300 0.04°"", 97.40% 

-------------------------- ---------------------------- -----------_.-.. ------------------------- ------------------------- ------------------------ ---------------.------- --------------------
TOTALS (1) 322,895,920,000 332,762,810,824 97.03% $430,460,189.18 $349,753,339.03 229,266,643 0.07°A, 97.10% 

============== ======================== ============== ============== ============= ============= =========== 

(1) - SINCE MAY 1,1992 
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

OperationslSpreadsheetslH20SALES.xls 
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DuPage Water Commission 
MEMORANDUM 

TO: General Manager 

FROM: Manager of Pipeline Maintenance and Construction 

Date: May 2, 2003 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

The pipeline is in service. An agreement has been reached with the Contractor to repair 
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has 
been removed and the new valve has bee ordered; the manufacturing and installation 
process may take 4 to 7 months to complete. 

Lost Time Accidents to Date 05/02103 John Neri Const. Co. -

CONTRACT TW-2100 WEST TRANSMISSION MAIN 

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of 
pipe remaining. This is 99% of the pipe to be installed. The last 48" metal seated valve 
to complete pipe installation was tested last week in Houston and will be installed within 
the next several weeks to complete the Contract. 

Lost Time Accidents to Date 05/02103 - Rossi Contracting Co. Inc. - 0 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 98 blow-off valves to date with 237 remaining. 
This is 29% of the work to be completed. 

Lost Time Accidents to Date 05/02/03 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Alvord, Burdick and Howson are in the design stages of the 72"Transmission Main 
Project. It is anticipated that the Project will be ready for advertisement in May/June of 
this year. 



DU PAGE WATER COMMISSION 

BlOW OFF VALVE REPAIR (BOV-1) 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ORIGINAL 
CONTRACT 

# ITEM QUANTITY UNIT 

--------
CONTRACT SUB-TOTALS 

RETENTION 10.00% 

CONTRACT TOTALS 

EDUCTSBONUS 

1X EXCESS ENGINEERING COSTS.QWC HRS. 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

UNIT 
PRICE 

(60.00) 

ORIGINAL AMENDED 
CONTRACT CONTRACT 

PRICE QUANTITY 

$7.812,435.00 

AMENDED 
CONTRACT 

PRICE 

$7,661,102.20 

$7,102.80 

-2.07'" 

CURRENT TO DATE PREVIOUS PA YIoENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

$2,200,368.66 $1,908,947.06 

($220,036.87) ($190,894.71) 

$1,980,331.79 $1,716,262.34 

213.00 ($12,780.00) 207.00 ($12,420.00) 

$1,967,551.79 $1,703,832.34 
========== ======= 

SiAFF APFFlOV 

e·~G\NEEP.\NG 
'\GCO\JNTING , . 

PAYMENT # 

DATE 

ACCOUNT # 
WF~l 

WF-3520 
WF-3530 

04I30J03 

AMOUNT 
$293,4.21.61 
($29,34.2.16) 

($360.00) 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

$293.421.61 $5,450,733.54 

($29,34.2.16) $220.036.87 

$264,079.45 $5,670,nO.41 

6.00 ($360.00) 

$263,719.45 

====== 



DU PAGE WATER COMMISSION PAYMENT' 9 

BLOW OFF VALVE REPAIR (BOV-l) DATE 04130/03 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 WEST LAKE STREET WF-$31 $293,421.81 

NORTHLAKE, ILLINOIS 60164 WF-J52O ($29,342.18) 
WF-J5JO ($360.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

Valvo 111 100% LuIT'l'S<m $0.00 $0.00 100'4 $0.00 0% $0.00 0% $0.00 0% $0.00 100'4 $0.00 

Valvof12 100% LuIT'l'Sum $12,500.00 $12,500.00 100'4 $12,500.00 100'1. $12,500.00 100% $12,500.00 0% $0.00 0'1. $0.00 

Valvo #3 100% LuIT'l'S<m $0.00 $0.00 100'4 $0.00 0'4 $0.00 0% $0.00 0'4 $0.00 100'4 $0.00 

Valvof14 100% LuIT'l'S<m $0.00 $0.00 100'4 $0.00 0% $0.00 0% $0.00 0'1. $0.00 100'1. $0,00 

Valvo #5 100% LuIT'l'S<m $0.00 $0.00 100'4 $0.00 0% $0.00 0'4 $0.00 0'1. $0.00 100'4 $0.00 

Valvo #5 100% LuIT'l'S<m $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0'10 $0.00 0% $0.00 

Valvolfl 100% LuIT'l'S<m $0.00 $0.00 100'10 $0.00 0% $0.00 0% $0.00 0'1. $0.00 100'10 $0.00 

Valvo 118 100% LuIT'l'S<m $0.00 $0.00 100'10 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

9 Valvo #9 100% LuIT'l'S<m $0.00 $0.00 100'1. $0.00 0% $0.00 0% $0,00 0'10 $0.00 100'10 $0.00 

10 Valvo 1110 100% LuIT'l'S<m $19,300.00 $19,300.00 100'10 $19,300.00 100% $19,300.00 100% $19,300.00 0% $0,00 0'10 $0,00 

11 Valvo 1111 100% LuIT'l'S<m $0.00 $0.00 100-1. $0.00 0% $0.00 0% $0.00 0% $0.00 100'10 $0.00 

12 Valvo 1112 100% LuIT'l'S<m $16,200.00 $18,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0,00 0'4 $0.00 

13 Valvo 1113 100% LuIT'l'S<m $14,600.00 $14,600.00 100'4 $14,600.00 100% $14,600.00 100% $14,600.00 0''\ $0.00 0% $0.00 

14 Valvo 1114 100% LuIT'l'S<m $49,600.00 $49,600.00 100% $49,600.00 100' .. $49,600.00 100% $49,600.00 0''\ $0.00 0% $0.00 

15 Valvo 1115 100% LuIT'l'S<m $15,900.00 $15,900.00 100''\ $15,900.00 100% $15,900.00 100'4 $15,900.00 0'1. $0.00 0% $0,00 

16 Valvo #16 100% LuIT'l'S<m $48,500.00 $48,500.00 100'" $48,500.00 100% $48,500.00 100''\ $48,500.00 0% $0.00 0'" $0.00 

17 Valvo 1117 100% LuIT'l'S<m $0.00 $0.00 100% $0.00 0'4 $0.00 0'" $0.00 0% $0.00 100% $0.00 

16 Valvo 1116 100% LuIT'l'S<m $49,400.00 $49,400.00 100% $49,400.00 0% $0.00 0% $0.00 0% $0,00 100'1, $49,400.00 

19 Valvo 1119 100% LuIT'l'S<m $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

20 Valvofl20 100% LuIT'l'S<m $13,900.00 $13,900.00 100% $13,900.00 0% $0.00 0'" $0.00 0' .. $0.00 100% $13,900.00 

21 Valvofl21 100'" LuIT'l'S<m $19,600.00 $19,600.00 100'1. $19,600.00 0% $0.00 0% $0.00 0' .. $0.00 100% $19,600,00 

22 Valvo #2,2 100% LuIT'l'S<m $0.00 $0.00 100'10 $0.00 0'4 $0.00 0% $0.00 0'" $0.00 100'/. $0,00 

2J Valvom 100% LuIT'l'S<m $0.00 $0.00 100' .. $0.00 0' .. $0.00 0% $0.00 0''\ $0.00 100'/. $0.00 

24 Valvofl24 100% LuIT'l'S<m $11,600.00 $11,600.00 100'/. $11,600.00 0' .. $0.00 0% $0.00 0% $0.00 100'" $11,600.00 

25 Valvo/125 100'" LuIT'l'S<m $16,700.00 $16,700.00 100' .. $16,700.00 100' .. $16,700.00 100% $16,700.00 01'. $0.00 0''\ $0.00 

26 Valvofl26 100% LuIT'l'S<m $19,400.00 $19,400.00 100'10 $19,400.00 0% $0.00 0% $0.00 0'" $0.00 100'" $19,400.00 

27 Valvofl27 100',\ LuIT'l'S<m $15,700.00 $15,700.00 100'10 $15,700.00 100% $15,700.00 100% $15,700.00 0'" $0.00 0% $0.00 

26 Valvo fI26 100'/. LuIT'l'S<m $16,900.00 $16,900.00 100'/. $16,900.00 100''\ $16,900.00 100'10 $16,900.00 0'1. $0.00 0'10 $0.00 

29 Valvo #2,9 100% LuIT'l'S<m $16,500.00 $16,500.00 100'10 $16,500.00 100% $16,500.00 100% $16,500.00 0'" $0.00 0% $0.00 

JO Valve #30 100'" luIT'\>S<m $14,600.00 $14,600.00 100'" $14,600.00 100' .. $14,600.00 100'10 $14,600.00 0'1. $0.00 01'. $0.00 

31 Valve #31 100'" LuIT'l'S<m $15,700.00 $15,700.00 100'" $15,700.00 100% $15,700.00 100% $15,700.00 0''\ $0.00 0'4 $0.00 

32 Valve #32 100'" LuIT'l'S<m $11,600.00 $11,600.00 100'/. $11,600.00 100'" $11.600.00 100% $11.600.00 0'10 $0.00 0'" $0.00 

33 Valve #33 100',\ LuIT'l'S<m $66,600.00 $66.600.00 100'" $66,600.00 100'4 $66,600.00 100'10 $66.600.00 0'1. $0.00 0'" $0.00 

34 Valvo #34 100% LuIT'l'S<m $16,400.00 $16,400.00 100'" $16,400.00 100'10 $16.400,00 100% $16,400.00 0'10 $0.00 0'" $0,00 

J5 Valvo #35 100% LuIT'l'Sum $13.600.00 $13.600.00 100'10 $13,600.00 100'4 $13.600.00 100% $13.600.00 0'10 $0.00 0' .. $0.00 

J6 Valvo #J6 100'" LuIT'l'S<m $51.700.00 $51.700.00 100% $51.700.00 0% $0.00 0% $0.00 0'1. $0.00 100'1. $51.700,00 

J7 Valvo #37 100% LuIT'l'S<m $69.500.00 $69.500.00 100',\ $69.500.00 100% $69.500.00 0% $0,00 100' .. $69.500.00 0% $0.00 

J5 Valvo#J5 100% LUfI1)SI.n1 $19.500.00 $19.500.00 100' .. $19.500.00 100% $19.500.00 100% $19.500,00 0'10 $0.00 0''\ $0.00 

J9 VaIvo#J9 100% LuIT'l'S<m $15.500.00 $15.500.00 100% $15.500.00 100% $15.500.00 100' .. $15.500.00 01'. $0.00 0' .. $0.00 

40 VaIvofl40 100' .. LuIT'l'S<m $16.000.00 $16,000.00 100' .. $16.000.00 100'~ $16.000.00 100% $16,000.00 0' .. $0.00 0' .. $0.00 

41 Valvofl41 100'4 LuIT'l'Sum $16.600.00 $16,600.00 100'/. $16.600.00 100'/. $16.600.00 100'4 $16,600.00 0'" $0.00 01'. $0.00 

42 VaIvofl42 100% LuIT'l'S<m $47.600.00 $47,600.00 100'" $47.600.00 100'" $47.600.00 100% $47,600.00 0'1. $0.00 0' .. $0.00 

43 Valve #43 100'4 LuIT'l'S<m $16.200.00 $16,200.00 100'/, $16.200.00 100'" $16.200.00 100'10 $16,200.00 0'" $0.00 0% $0.00 

44 Valvo #44 100'4 LuIT'l'S<m $46.600.00 $46,600.00 100'10 $46,600.00 100'1. $48.600.00 100% $46,600.00 0'" $0.00 0% $0,00 

45 Valvefl45 1<>0-/, LuIT'l'Sum $46,500.00 $46,500.00 100'4 $46,500.00 100% $48.500.00 100' .. $48,500.00 0'" $0.00 0'4 $0.00 

46 VaIvofl46 100'4 LuIT'l'S<m $49.300.00 $49.300.00 100'10 $49.300.00 100% $49,300.00 100% $49,300.00 0'1. $0.00 0'" $0.00 

47 VoIwfl47 100% LUrf1)Slm $13.100.00 $13,100.00 100'/. $13.100.00 100'10 $13,100.00 100'" $13,100.00 0'" $0.00 0' .. $0.00 

46 Valvo #46 100'1. LuIT'l'S<m $15.600.00 $15,600.00 100'1. $15,600.00 100' .. $15.600.00 100' .. $15,600.00 0'" $0.00 0% $0.00 

49 Valvefl49 100% LuIT'l'S<m $49.500.00 $49,500.00 100'" $49,500.00 0% $0.00 0% $0.00 0'4 $0.00 100% $49,500.00 

50 Valvo #50 100% LuIT'l'S<m $13.600.00 $13,600.00 100' .. $13.600.00 100% $13.600.00 100' .. $13,600,00 0' .. $0.00 0'4 $0.00 

51 Volvo #51 100' .. LuIT'l'S<m $11.300.00 $11,300.00 100' .. $11,300.00 100% $11.300.00 100' .. $11,300.00 0'1. $0.00 0' .. $0.00 

52 VoIve#52 100% LuIT'l'Sum $11,600.00 $11,600.00 100'1. $11,600.00 100% $11.600.00 100' .. $11,600.00 0'1. $0,00 0'" $0.00 

53 Valvo #53 100% LuIT'l'S<m $11,400.00 $11,400.00 100' .. $11,400.00 100% $11.400.00 100' .. $11,400.00 0% $0.00 0% $0.00 

54 Valve #54 100''\ LuIT'l'S<m $19.300.00 $19,300.00 100' .. $19.300.00 100% $19.300.00 100% $19,300.00 0' .. $0.00 0'10 $0.00 

55 Valve #55 100'4 LuIT'l'S<m $13.600.00 $13,600.00 100'/. $13,600.00 0' .. $0.00 0''\ $0.00 0'1. $0.00 100'10 $13.800.00 

56 Valvo #56 100'10 LuIT'l'S<m $11.600.00 $11,600.00 100'A. $11.600.00 100'/. $11.600.00 100'10 $11,600.00 0'1. $0.00 0% $0.00 

57 Valve #57 100'10 LuIT'l'S<m $11.600.00 $11.600.00 100' .. $11.600.00 100'10 $11.800.00 100'10 $11,800.00 0'1. $0.00 0'" $0.00 

56 Valve #56 100'4 LuIT'l'Sum $12.500.00 $12,500.00 100' .. $12.500.00 100'4 $12,500.00 100'10 $12,500.00 0'1. $0.00 0'" $0.00 

59 Valve #59 100% LuIT'l'S<m $11.700.00 $11,700.00 100'1. $11.700.00 100'1. $11.700.00 100' .. $11,700,00 0% $0.00 O'A. $0.00 

60 Valve #60 100% LuIT'l'S<m $11.700.00 $11.700.00 100' .. $11,700.00 100'1, $11.700.00 100'" $11.700.00 0'1. $0.00 0'10 $0.00 

61 Valve #51 100% LuIT'l'S<m $11,600.00 $11.600.00 100' .. $11,600.00 100'1. $11.600.00 100' .. $11.600.00 0'10 $0,00 0'1. $0.00 

62 VoIw#62 1001'. LuIT'l'S ..... $16,500.00 $16,500.00 100'1, $16.500.00 100' .. $16.500.00 100' .. $16,500.00 0'1. $0.00 0'4 $0.00 

63 Valve #63 100'A. LuIT'l'Sum $15.500.00 $15,500.00 100'A. $15.500.00 100' .. $15.500.00 100';' $15.500.00 0'1. $0.00 0'1. $0.00 

64 Valve #64 1001'. LuIT'l'Sum $26.600.00 $26,600.00 100' .. $26,600.00 100' .. $26.600.00 100'10 $26.600.00 0'1. $0.00 0'1, $0.00 

65 Valve #55 1000/, LuIT'l'Sum $11.600.00 $11.600.00 100' .. $11,800.00 100' .. $11.600.00 100'10 $11,600.00 0'" $0.00 0'1. $0.00 

66 Valwl66 1001'. LuIT'l'S<m $19.100.00 $19,100.00 100'A. $19.100.00 100'" $19.100.00 100'10 $19.100.00 0'1. $0.00 0'4 $0.00 

67 Valve #67 100'" LuIT'l'S<m $67.900.00 $67.900.00 100'4 $67,900.00 100'1. $67.900.00 100'10 $67.900.00 0'" $0.00 0'" $0,00 

66 Valve #66 1001'. LuIT'l'S<m $16.500.00 $16,500.00 100'/, $16,500.00 100'4 $16.500.00 100'10 $16,500.00 01'. $0.00 0'1. $0.00 

69 Valvo_ 100''\ LuIT'l'S<m $16.200.00 $16.200.00 10()l'/, $16.200.00 100'" $16.200.00 100'1. $16,200.00 0'4 $0.00 0'4 $0.00 

70 VaivelflO 100% Luf1l)SI.IT1 $16,200.00 $16.200.00 100% $16,200.00 100' .. $16.200.00 100'10 $16.200.00 0'" $0.00 0% $0.00 

71 Valvelfll 100-/, LuIT'l'S<m $18.500.00 $18.500.00 100'/, $18,500,00 100' .. $18.500.00 100'" $18.500.00 0% $0.00 0' .. $0.00 

72 Valvo 1fl2 1001'. LuIT'l'S<m $16.600.00 $18,600.00 100'/. $18,600.00 100' .. $16,600.00 100'10 $16,600.00 0% $0.00 01'. $0.00 

7J Valve"73 100'" LufTllSum $18,500.00 $16,500.00 100' .. $16,500.00 100% $16.500.00 100'" $16,500.00 0''' $0.00 0'1, $0.00 

74 Valve 114 100'10 LuIT1>Sum $16,100.00 $16,100.00 100'" $16,100.00 0'10 $0.00 0'10 $0.00 0'1. $0.00 100% $16.100.00 

75 Valve #75 100'" Lu"", Sum $0.00 $0.00 100% $0.00 0'1. $0.00 0'1. $0.00 0'1. $0.00 100' .. $0.00 

76 varve "76 100% LUfT1)Sum $12.600.00 $12,600.00 100'10 $12,600.00 0'1. $0.00 0'10 $0.00 0'1. $0.00 100-;. $12,600.00 



au PAGE WATER CO_ISSION PAYMENTH 

BLOW OFF VALVE REPAIR (BOV-1) DATE 04130/03 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 WEST LAKE STREET WF-6631 $293,421,61 

NORTHLAKE, ILLINOIS 60164 WF-352O ($29,342.16) 
WF-3530 ($360.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

T7 Valw.T7 100'1. LufT(lSum $16,500.00 $16,500.00 100'" $16.500.00 0'" $0.00 0% $0.00 0% $0.00 100% $16,500.00 

78 VaIw~S 100'/. LufT(lSum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0'" $0.00 100'" $0.00 

79 Valw.79 100'10 LufT(lS"" $16,500.00 $16.500.00 100'1, $16.500.00 0'10 $0.00 0'" $0.00 0% $0.00 100% $16,500.00 

60 ValW.sO 100'/. LufT(l SIIll $19,400.00 $19,400.00 100% $19,400.00 0'" $0.00 0% $0.00 0% $0.00 100'10 $19,400.00 

81 VaIw.s1 100'10 LufT(lS"" $16,300.00 $16.300.00 100% $16.300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 

82 VaIw.s2 100'" LUfT(l SIIll $19,100.00 $19,100.00 100% $19,100.00 0% $0.00 0% $0.00 0% $0.00 100'10 $19,100.00 

83 VaIw.s3 100% LufT(lS"" $14,300.00 $14,300.00 100% $14.300.00 0% $0.00 0'10 $0.00 0% $0.00 100'10 $14,300.00 

64 Valw.a4 100'" lUfI'1)Slm $16,000.00 $16,000.00 100'10 $16,000.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,000.00 

85 valwm 100'10 LufT(lS"" $16,300.00 $16.300.00 100% $16,300.00 0'10 $0.00 0'" $0.00 0'10 $0.00 100% $18,300.00 

86 VaIw.s6 100'10 LufT(lSum $16,500.00 $16,500.00 100% $16,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100% $16,500.00 

87 VaIw.s7 100'10 LufT(lSLm $11.300.00 $11,300.00 100% $11,300.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100% $11,300.00 

88 VaIw.u 100'10 LufT(lSum $0.00 $0.00 100% $0.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $0.00 

89 Valvo.s9 100% LufT(lSum $15.100.00 $15,100.00 100% $15.100.00 0'10 $0.00 0% $0.00 0'" $0.00 100% $15,100.00 

90 Valvo~O 100% LufT(lSum $12.200.00 $12.200.00 100% $12,200.00 0'" $0.00 0'10 $0.00 0'10 $0.00 100% $12,200.00 

91 VaIw~1 100% LUf1'1)Slm $11,200.00 $11,200.00 100% $11,200.00 0'10 $0.00 0'10 $0.00 0% $0.00 100'10 $11,200.00 

92 VaIw~2 100'10 LufT(lSum $11.500.00 $11,500.00 100'10 $11,500.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $11,500.00 

93 Valw~3 100% LufT(l SIIll $0.00 $0.00 100% $0.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $0.00 

94 Valvo~ 100'10 LufT(lSum $11.900.00 $11,900.00 100'10 $11,900.00 0% $0.00 0'/. $0.00 0'10 $0.00 100% $11,900.00 

95 VaIw~5 100'10 LUfT(lSum $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00 

96 ValwfiS 100'10 LufT(lSum $16.800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 0'10 $0.00 100'10 $16.800.00 

97 VaIw~7 100% LufT(lSum $16.300.00 $16,300.00 100% $16,300.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $16,300.00 

96 Valw~8 100% LufT(l SIIll $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00 

99 Valvo~9 100'10 LufT(lSum $70.400.00 $70,400.00 100% $70.400.00 0% $0.00 0'10 $0.00 0'10 $0.00 100-;. $70,400.00 

100 Valw.100 100% LufT(lSum $15,000.00 $15,000.00 0% $0.00 0% $0.00 0'10 $0.00 0% $0.00 0'10 $0.00 

101 Valwll101 100% LUfT(l SIIll $50.500.00 $50.500.00 0% $0.00 0'10 $0.00 0'10 $0.00 0'" $0.00 0'10 $0.00 

102 Valwll102 100% LufT(l SIIll $51.000.00 $51.000.00 100'10 $51,000.00 100'" $51,000.00 100% $51,000.00 0'10 $0.00 0'10 $0.00 

103 Valwll103 100'10 LufT(l SIIll $49.100.00 $49,100.00 100% $49,100.00 100'10 $49,100.00 100'10 $49,100.00 0'10 $0.00 0'10 $0.00 

104 Valvo 11104 100'10 LufT(lSum $0.00 $0.00 100% $0.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $0.00 

105 Valvo 11105 100'10 LufT(l SIIll $0.00 $0.00 100'10 $0.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $0.00 

106 Valvo 11106 100'10 LUfTl)Slm $16,700.00 $16,700.00 100% $16.700.00 100'10 $16,700.00 100% $16,700.00 0'10 $0.00 0'10 $0.00 

107 ValwH107 100'10 Lu"1)Swn $12,800.00 $12,800.00 100'10 $12,800.00 100'10 $12,800.00 100'10 $12,800.00 0'10 $0.00 0'10 $0.00 

108 Valvo 11108 100'10 LufT(l SIIll $70,700.00 $70,700.00 100'10 $70,700.00 100'10 $70,700.00 100% $70,700.00 0'10 $0.00 0'10 $0.00 

109 Valwll109 100'10 LufT(lSum $27.500.00 $27,500.00 100'10 $27,500.00 100% $27,500.00 100'10 $27,500.00 0% $0.00 0'10 $0.00 

110 Valwll110 100'10 LufT(lSum $27.300.00 $27,300.00 100'10 $27,300.00 100'10 $27.300.00 100'10 $27,300.00 0'10 $0.00 0'10 $0.00 

111 Valvo 11111 100'1. LufT(lSum $17.600.00 $17,600.00 100% $17.600.00 70% $12,320.00 70% $12,320.00 0'10 $0.00 30% $5,280.00 

112 ValwH112 100'10 LufT(lSLm $0.00 $0.00 100% $0.00 0% $0.00 0'10 $0.00 0% $0.00 100% $0.00 

113 Valvo 11113 100'10 LufT(l SIIll $0.00 $0.00 100% $0.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $0.00 

114 Valwll114 100'10 LufT(l SIIll $0.00 $0.00 100% $0.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $0.00 

115 Valvo 11115 100'1. LufT(lSum $0.00 $0.00 100'10 $0.00 0'10 $0.00 OIl. $0.00 0'10 $0.00 100'10 $0.00 

116 Valwll116 100'10 LufT(l SIIll $19,400.00 $19,400.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 

117 Valwll117 100'10 LufT(l Sum $17.700.00 $17,700.00 100% $17,700.00 0% $0.00 0'10 $0.00 0% $0.00 100% $17,700.00 

118 Valwll118 100'10 LufT(lSum $16,200.00 $16,200.00 100% $16,200.00 100% $16.200.00 100-;. $16,200.00 0'10 $0.00 0'10 $0.00 

119 Valvo 11119 100'10 LufT(lSum $12,100.00 $12, 100.00 100% $12,100.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $12,100.00 

120 Valvo 11120 100'10 LufT(l SIIll $24,500.00 $24,500.00 100% $24,500.00 0% $0.00 0'10 $0.00 0'10 $0.00 100% $24.500.00 

121 Valvo 11121 100% LufT(l SIIll $28.000.00 $28,000.00 100% $28,000.00 0% $0.00 0% $0.00 0'10 $0.00 100% $28,000.00 

122 Valwll122 100'10 LUfT(l SIIll $26.700.00 $26,700.00 100% $26,700.00 0% $0.00 0'10 $0.00 0'10 $0.00 100% $26,700.00 

123 Valwll123 100'10 LufT(lSum $11,700.00 $11,700.00 0% $0.00 0% $0.00 0'10 $0.00 0% $0.00 0'10 $0.00 

124 Valvo 11124 100'/. LU"lI Slm $12.100.00 $12, 100.00 100% $12,100.00 0% $0.00 0'10 $0.00 0'10 $0.00 100% $12.100.00 

125 Valvo 11125 100'1. Lun'C) SlIll $13.500.00 $13,500.00 100'10 $13,500.00 OIl. $0.00 0'10 $0.00 0'10 $0.00 100% $13,500.00 

126 VaIw.126 100'10 LufT(lSum $11,800.00 $11,800.00 0'10 $0.00 0'10 $0.00 0'/. $0.00 0% $0.00 0% $0.00 

127 Valvo 11127 100'10 LuITl> SIIll $16.500.00 $18,500.00 100% $16,500.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $16,500.00 

128 ValvoH128 100'10 LufT(l SIIll $15,100.00 $15,100.00 100'10 $15.100.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $15,100.00 

129 Valvo 11129 100'1. LuITl> SIIll $18.700.00 $18,700.00 100% $18,700.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $18,700.00 

130 Valvo 11130 100% LuITl> SIIll $12,300.00 $12,300.00 100'10 $12,300.00 0'10 $0.00 0'10 $0.00 0% $0.00 100'10 $12,300.00 

131 Valvo 11131 100'10 LuITl> SIIll $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,400.00 

132 Valwll132 100'10 LuITl> SIIll $16.500.00 $18,500.00 100'10 $16,500.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,500.00 

133 VaIw.133 100'10 LuITl> SIIll $12.900.00 $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 0'10 $0.00 100'10 $12,900.00 

134 VaIw'134 100'/, LuITl>Sum $12.900.00 $12,900.00 100'10 $12,900.00 0% $0.00 0'10 $0.00 0'10 $0.00 100% $12,900.00 

135 VaIw.135 100'1, LuITl> SIIll $12,700.00 $12,700.00 100% $12.700.00 0% $0.00 0% $0.00 0'10 $0.00 100'10 $12,700.00 

136 VaIw.136 100'10 LuITl> SIIll $12,100.00 $12,100.00 100'10 $12,100.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $12,100.00 

137 Valwll137 100'10 LuITl> SIIll $15.900.00 $15,900.00 100% $15,900.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $15,900.00 

138 Valwll138 100'10 LuITl>Sum $11,800.00 $11,800.00 100% $11.800.00 0% $0.00 0'10 $0.00 0% $0.00 100'10 $11,800.00 

139 Valvo.139 10011. LuITl>Sum $16.200.00 $18,200.00 100'10 $18,200.00 0% $0.00 0'10 $0.00 0'10 $0.00 100'10 $16.200.00 

140 VaIw.140 100'10 LuITl>Sum $16.500.00 $16,500.00 100'10 $16,500.00 0% $0.00 0% $0.00 0'10 $0.00 100'10 $16,500.00 

141 Valvo 11141 100'10 LuITl> SIIll $14.300.00 $14,300.00 100'10 $14.300.00 0'/. $0.00 0% $0.00 0'10 $0.00 100'10 $14,300.00 

142 Valvo 11142 100'10 LuITl> SIIll $15,500.00 $15,500.00 100'10 $15,500.00 0'10 $0.00 0% $0.00 0% $0.00 100'10 $15.500.00 

143 VaIw.143 100% LuITl> Sum $16,400.00 $16.400.00 100% $16,400.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $16,400.00 

144 Valvo.144 100'10 LuITl>Sum $49.900.00 $49,900.00 100% $49,900.00 0'/. $0.00 0'10 $0.00 0'10 $0.00 100% $49,900.00 

145 Valvo 11145 100% LuITl> Sum $14,500.00 $14.500.00 100'10 $14,500.00 0'10 $0.00 0'10 $0.00 0% $0.00 100% $14,500.00 

146 Valvo 11146 100'10 LUITI> SIIll $17,000.00 $17,000.00 100% $17,000.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'1. $17,000.00 

147 Valvo.147 100'10 LufTl)Stm $56.300.00 $56,300.00 100'10 $56.300.00 0'10 $0.00 0% $0.00 0% $0.00 100% $56,300.00 

148 Valvo 11146 100% LufT(lSum $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00 

149 Valwll149 100'10 LuI"f1)Slm $12.100.00 $12,100.00 100% $12,100.00 0'10 $0.00 0'10 $0.00 0% $0.00 100% $12,100.00 

150 VaIw'150 100'10 LuITl> SIIll $11,900.00 $11,900.00 100% $11.900.00 0% $0.00 0'10 $0.00 0% $0.00 100% $11,900.00 

151 Valvo .151 100'1. LUrTfI Sum $14,800.00 $14,800.00 100'10 $14,800.00 0'10 $0.00 0% $0.00 0% $0.00 100'10 $14.800.00 

152 Valvo .152 100'1, LuITl> SIIll $16.700.00 $16,700.00 100'10 $16.700.00 0'10 $0.00 0% $0.00 0'10 $0.00 100% $16,700.00 



OU PAGE WATER COMMISSION PAYMENT. 

BLOW OFF Vf>J..VE REPAIR (BOV-l) DATE 04130103 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-6631 $293,421.61 

NORTHLAKE, ILLINOIS 60164 WF-352O ($29,342.16) 
WF-353O ($360.00) 

ORIGINf>J.. ORIGINf>J.. AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO OA TE PREVIOUS PAYMENT THIS PAYMENT CONTRACT Bf>J..ANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

153 Valve #153 100'4 LuIT1'S\m $12,700.00 $12,700.00 100'4 $12,700.00 0'4 $0.00 0% $0.00 0% $0.00 100% $12,700.00 

154 Valve #154 100% LuIT1'S\I11 $12,400.00 $12,400.00 100'4 $12,400.00 0% $0.00 0% $0.00 0'4 $0.00 100'4 $12,400.00 

155 Valve#lSS 100% LuIT1'S\I11 $16,700.00 $16,700.00 100'4 $16,700.00 0'/, $0.00 0% $0.00 0'4 $0.00 100'4 $16,700.00 

156 Valw#156 100% LuIT1'S\m $0.00 $0.00 100'4 $0.00 0'4 $0.00 0% $0.00 0'/, $0.00 100% $0.00 

157 Valwll157 100'" LuIT1'S\m $14,500.00 $14,500.00 100'4 $14,500.00 0'/, $0.00 0% $0.00 0% $0.00 100'4 $14,500.00 

158 Valwll158 100% LuIT1'S\I11 $15,100.00 $15,100.00 100'4 $15,100.00 0'4 $0.00 0'" $0.00 0'" $0.00 100% $15,100.00 

159 Valw#l59 100% LuIT1'S\I11 $15,300.00 $15,300.00 100% $15,300.00 0'4 $0.00 0% $0.00 0'/, $0.00 100% $15,300.00 

160 Valve.l60 100% LuIT1'S\m $15,400.00 $15,400.00 100% $15,400.00 0'4 $0.00 0% $0.00 0'/, $0.00 100% $15,400.00 

161 Valw.161 100% LuIT1'S\m $17,800.00 $17,800.00 100'4 $17,800.00 0'4 $0.00 0% $0.00 0'/, $0.00 100% $17,800.00 

162 Valwll162 100% LuIT1'S\m $16,500.00 $16,500.00 100% $16,500.00 100'" $16,500.00 100% $16,500.00 0'4 $0.00 0% $0.00 

163 VaIw.l63 100% LuIT1'S\m $17,200.00 $17,200.00 100'" $17,200.00 0% $0.00 0'" $0.00 0% $0.00 100% $17,200.00 

164 Valwll164 1001" LuIT1'S\m $12,500.00 $12,500.00 100'" $12,500.00 0'4 $0.00 0% $0.00 0'4 $0,00 100% $12,500.00 

165 Valwll165 100% LuIT1'S\I11 $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900,00 

166 Valw.l66 100% LuIT1'S\m $15,800.00 $15,800.00 100'4 $15,800.00 0'/, $0.00 0% $0.00 0'4 $0.00 100% $15,800.00 

167 Valw#l67 100% LuIT1'S\I11 $15,300.00 $15,300.00 100'4 $15,300.00 0'4 $0.00 0% $0.00 0'4 $0.00 100'1. $15,300.00 

168 Valwll168 100% LuIT1'S\m $16,400.00 $16,400.00 100'4 $16,400.00 0'4 $0.00 0% $0.00 0'/, $0.00 100'4 $16,400,00 

169 Valve 11169 100% LuIT1'S\m $17,700.00 $17,700.00 100'4 $17,700.00 0'4 $0.00 0'" $0.00 0'/, $0.00 100% $17,700.00 

170 Valw.170 100% LuIT1'S\m $15,800.00 $15,800.00 100'" $15,800.00 0'4 $0.00 0% $0,00 0'4 $0,00 100% $15,800.00 

171 Valve.171 100% LuIT1'S\m $18,400.00 $18,400.00 100'4 $18,400.00 0'/, $0.00 0% $0.00 0'/, $0.00 100% $18,400.00 

172 Valve #172 100% LuIT1'S\m $15,900.00 $15,900.00 100'4 $15,900.00 0'4 $0.00 0% $0.00 0% $0.00 100% $15,900.00 

173 Valw#l73 100% LuIT1'S\m $16,300.00 $16,300.00 100% $16,300.00 0'4 $0.00 0% $0.00 0'4 $0.00 100% $16,300.00 

174 VaIw.174 100% lu!T1> S\m $17,700.00 $17,700.00 100% $17,700.00 0'/, $0.00 0% $0.00 0'4 $0,00 100% $17,700.00 

175 VaIw#175 100'" LuIT1'S\m $18,200.00 $18,200.00 100'4 $18,200.00 0'/, $0.00 0% $0.00 0'/, $0.00 100'1. $18,200.00 

176 VaIw#176 100% LuIT1'S\I11 $16,900.00 $16,900.00 100'4 $16,900.00 0'4 $0.00 0'4 $0.00 0'4 $0.00 100% $16,900.00 

ln Valwll1n 100% LuIT1'S\m $17,700.00 $17,700.00 100'4 $17,700.00 0'4 $0.00 0% $0.00 0'4 $0.00 100'4 $17,700.00 

178 Valwll178 100% LulT1'S\m $16,800.00 $16,800.00 100% $16,800.00 0'4 $0.00 0% $0.00 0'4 $0.00 100% $16,800.00 

179 Valw#l79 100% LuIT1'S\m $16,800.00 $16,800.00 100% $16,800.00 0'4 $0.00 0% $0.00 0% $0.00 100% $16,800.00 

180 VaIw#180 100% LulT1'S\m $48,400.00 $48,400.00 100'4 $48,400.00 0'4 $0.00 0% $0.00 0'/, $0.00 100'4 $48,400.00 

181 Valwll181 100'4 LuIT1'S\m $12,800.00 $12,800.00 100'/. $12,800.00 0'/, $0.00 0'4 $0.00 0% $0.00 100'4 $12,800.00 

182 Valw#182 100% LuIT1'S\I11 $11,800.00 $11,800.00 100'4 $11,800.00 0'4 $0.00 0'4 $0.00 0'/. $0.00 100'4 $11,800.00 

183 Valw#183 100% LuIT1'S\m $16,300.00 $16,300.00 100'4 $16,300.00 0'4 $0.00 0'4 $0.00 0'/, $0.00 100% $16,300.00 

184 Valve #184 100% LuIT1'S\m $12,600.00 $12,600.00 100'4 $12,600.00 0'/, $0.00 0% $0.00 0'4 $0.00 100'1. $12,600.00 

185 Valwll185 100% LuIT1'S\m $13,500.00 $13,500.00 100% $13,500.00 0'/, $0.00 0% $0.00 0'/, $0.00 100'1. $13,500.00 

186 Valw.l86 100% LuIT1'S\m $12,600.00 $12,600.00 100% $12,600.00 0'4 $0.00 0'4 $0.00 0'/, $0.00 100% $12,600.00 

187 Valwll187 100% LuIT1'S\m $12,400.00 $12,400.00 100% $12,400.00 0'4 $0.00 0% $0.00 0'4 $0.00 100'4 $12,400.00 

188 Valve.l88 100% LuIT1'S\m $14,900.00 $14,900.00 100% $14,900.00 0'/, $0.00 0% $0.00 0'4 $0.00 101W, $14,900,00 

189 Valw.l89 100% LuIT1' S\m $16,400.00 $16,400.00 100% $16,400.00 0'4 $0.00 0% $0.00 0'4 $0.00 100% $16,400,00 

190 Valw.l90 100% LuIT1'S\m $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0'4 $0.00 100% $16,400.00 

191 Valw.l91 100% LuIT1'S\m $15,600,00 $15,600.00 100'10 $15,600.00 0'4 $0.00 0'4 $0.00 0'4 $0.00 100% $15,600.00 

192 Valw#l92 100% LuIT1'Sum $15,100.00 $15,100.00 100'/. $15,100.00 0'4 $0.00 0% $0.00 0'4 $0.00 100% $15,100.00 

193 Valw#l93 100'10 Lu"", SI.IT1 $16,500.00 $16,500.00 100'10 $16,500.00 0'4 $0.00 0% $0,00 0'10 $0.00 100'4 $16,500.00 

194 Valve.l94 100'4 LuIT1'S\I11 $16,500.00 $16,500.00 100'4 $16,500.00 0'/, $0.00 0'4 $0.00 0'/, $0.00 100'4 $16,500.00 

195 Valwll195 100'" LuIT1'S\I11 $15,000.00 $15,000.00 100'4 $15,000.00 0'/, $0.00 0'4 $0.00 0'4 $0.00 100% $15,000.00 

196 Valve #196 100'" LulT1'S\m $15,100.00 $15,100.00 100% $15,100.00 0'4 $0.00 0% $0.00 0'/, $0.00 100% $15,100.00 

197 Val.", #197 100% LuIT1'S\I11 $15,600.00 $15,600.00 100'10 $15,600.00 0'/, $0.00 0'10 $0.00 0'/, $0.00 100% $15,600.00 

198 Val.", #198 100% LuIT1'S\I11 $11,800.00 $11,800.00 100% $11,800.00 0'/, $0.00 0% $0.00 0'/, $0.00 100'1t $11,800.00 

199 Val.", #199 100% LuIT1'S\m $16,500.00 $16,500.00 100'4 $16,500.00 0'4 $0.00 0'/, $0.00 0'/, $0.00 100'1t $16,500.00 

200 V.ve#200 100% LuIT1'S\m $16,500.00 $16,500.00 100'4 $16,500.00 0'4 $0.00 0'4 $0.00 0'/, $0.00 100'1. $16,500.00 

201 Valve #201 100% LuIT1'S\m $0.00 $0.00 100'/. $0.00 0'4 $0.00 0% $0.00 0'4 $0.00 100'4 $0.00 

202 Valve #202 100% LuIT1'S\m $11,400.00 $11,400.00 100'4 $11,400.00 0'4 $0.00 0'/, $0.00 0'/, $0.00 100% $11,400.00 

203 Val.", #203 100% LuIT1'S\m $16,000.00 $16,000.00 100'4 $16,000.00 0'/, $0.00 0'/, $0.00 0% $0.00 100% $16,000.00 

204 VaIw#204 100% LuIT1'S\m $17,700.00 $17,700.00 100'4 $17,700.00 0'/, $0.00 0% $0.00 0'/, $0.00 100% $17,700.00 

205 Valw#205 100% LuIT1'S\m $17,200.00 $17,200.00 100'10 $17,200.00 0'4 $0.00 0'/, $0.00 0'4 $0,00 100% $17,200.00 

206 VaIw#206 100% LuIT1'S\m $15,900,00 $15,900.00 100'4 $15,900,00 0% $0.00 0% $0.00 0'4 $0.00 100% $15,900.00 

207 Val.", #207 100% LuIT1'S\m $15,200.00 $15,200.00 100'10 $15,200.00 0'/, $0.00 0% $0.00 0'4 $0.00 100'4 $15,200.00 

208 Valve #206 100% LuIT1'S\m $15,700.00 $15,700.00 100% $15,700.00 0'/, $0.00 0% $0.00 0'/, $0.00 100'4 $15,700.00 

209 V • .", #209 100' .. LuIT1'S\I11 $17,200.00 $17,200.00 100'4 $17,200.00 0'/, $0.00 0'/, $0,00 0'4 $0.00 100% $17,200.00 

210 Valve #210 100% LuIT1' S\m $19,500.00 $19,500.00 100'4 $19,500.00 0'/, $0.00 0'4 $0.00 0'4 $0.00 100'1. $19,500.00 

211 V • .", #211 100% LuIT1'S\m $16,000.00 $16,000.00 100% $16,000.00 0'4 $0.00 0'4 $0.00 0'/, $0.00 100% $16,000.00 

212 Val.", #212 100' .. LuIT1'S\I11 $17,600.00 $17,600.00 100'4 $17,600.00 0'4 $0.00 0'/, $0.00 0'4 $0.00 100% $17,600.00 

213 Valvo #213 100' .. LuIT1'S\I11 $16,400.00 $16,400.00 100'4 $16,400.00 0'/, $0.00 0'4 $0.00 0'/, $0.00 100'4 $16,400.00 

214 Valve #214 100% LuIT1'S\I11 $12,000.00 $12,000.00 100'4 $12,000.00 0'/, $0.00 0'/, $0.00 0'/, $0.00 100% $12,000.00 

215 VaI.",.215 100' .. LurT1)Slm $15,000.00 $15,000.00 100'4 $15,000.00 0'/, $0.00 0'/, $0.00 0'/, $0.00 100'4 $15,000.00 

216 Valve #216 100% LU"1l Swn $15,800.00 $15,800.00 100'4 $15,800.00 0'/, $0.00 0% $0.00 0'/, $0.00 100'1. $15,800.00 

217 Valve #217 100% LuIT1'S\m $16,300.00 $16,300.00 100'/, $16,300.00 0'/, $0.00 0'4 $0.00 0'4 $0.00 100'/, $16,300.00 

218 Valw#218 100% LuIT1'S\m $26,200.00 $26,200.00 100'/. $26,200.00 0'4 $0.00 0'4 $0.00 0'/, $0.00 100% $26,200.00 

219 VaIw#219 100% LuIT1'S\m $15,400.00 $15,400.00 100'4 $15,400.00 0'4 $0.00 0'4 $0.00 0'/, $0.00 100% $15,400,00 

220 V1!JIve#220 100% LuIT1'S\m $16,000.00 $16,000.00 100% $16,000.00 0'/, $0.00 0% $0.00 0'/, $0.00 100'4 $16,000.00 

221 V.w#221 100% LuIT1'SIm $15,400.00 $15,400.00 0'/, $0.00 0'/, $0.00 0% $0.00 0'/, $0.00 0'4 $0.00 

222 Valve #222 100% LuIT1'SIm $12,900.00 $12,900.00 100% $12,900.00 0'/, $0.00 0'10 $0.00 0'/, $0.00 100'4 $12,900.00 

223 Valw#223 100% LuIT1'SIm $16,800.00 $16,800.00 100'4 $16,800.00 100'/. $16,800.00 100% $16,800.00 0'/, $0.00 0'/, $0.00 

224 Valvo #224 100% LuIT1'S\I11 $25,400.00 $25,400.00 100'10 $25,400.00 0'/, $0.00 0% $0.00 0'4 $0.00 100'1, $25,400.00 

225 Valve #225 100% LuIT1'S\I11 $15,700.00 $15,700.00 10()ll, $15,700.00 100'4 $15,700.00 100'4 $15,700.00 0'/, $0.00 0'4 $0.00 

226 Valve 11226 100% LurJ1)Slm $25,200.00 $25,200.00 100% $25,200.00 100'/. $25,200.00 0'4 $0.00 100'4 $25,200.00 0'4 $0.00 

227 Valve #227 101W, LufT1)S"", $12,400.00 $12,400.00 0'4 $0.00 0'/, $0.00 0'4 $0.00 0'4 $0.00 0'4 $0.00 

228 Val.", #228 100% LurTllS..m $11,600.00 $11,600.00 100'/. $11,600.00 0'/, $0.00 0'4 $0.00 0'/, $0.00 100'4 $11,600.00 



DU PAGE WATER COMMISSION PAY?ENT# 

BLOW OFF VALVE REPAIR (BOV-1) DATE O4J30/03 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 WEST LAKE STREET WF~1 $293,421,61 
NORTHLAKE, ILLINOIS 60164 WF-352O ($29,342,15) 

WF-3530 ($360.00) 

ORIGINAL ORIGINAL AMENDED At.ENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAY?ENT THIS PAY?ENT CONTRACT BALANCE 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------------
229 V_#229 100% lul'lll Slrn $11,500.00 $11,500.00 100''' $11,500.00 100''' $11,500.00 100% $11,500.00 0''\ $0.00 ~. $0.00 

230 V_#230 100% LUfT1)Slm $0.00 $0.00 100'4 $0.00 0% $0.00 0% $0.00 0% $0.00 100',\ $0.00 

231 V_#231 100',\ Lu"..,SI.Jl1 $15,000.00 $16,000.00 100% $15,000.00 0% $0.00 0% $0.00 0% $0.00 100'1. $16,000.00 

232 V_II232 100% Lu"",SlI11 $15,400.00 $15,400.00 100',\ $15,400.00 0% $0.00 0% $0.00 0''\ $0.00 100',\ $15,400.00 

233 V_#233 100',\ LurJ'1)SI.I1l $14,900.00 $14,900.00 100''\ $14,900.00 0% $0.00 0% $0.00 0% $0.00 100''' $14,900.00 

234 V_#234 100'/, Lu".., SLm $15,700.00 $18,700.00 1()()% $18,700.00 0% $0.00 0% $0.00 0'4 $0.00 100''\ $18,700.00 

235 V_#235 100% Lu"",SlI11 $25,500.00 $25,500.00 1()()% $25,500.00 ~. $0.00 0% $0.00 0% $0.00 100''' $25,500.00 

236 V_#236 100'/. Lu"",SlI11 $25,000.00 $25,000.00 100''' $25,000.00 0''\ $0.00 0% $0.00 0''' $0.00 100% $25,000.00 

237 V_#237 100% Lu"",SlI11 $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100'4 $15,300.00 

238 V_#238 100',\ Lu"", SlI11 $69,900.00 $69,900.00 100'4 $69,900.00 0% $0.00 0% $0.00 0% $0.00 100% $69,900.00 

239 V_#239 100% Lu"",SlI11 $50,200.00 $50,200.00 1()()% $50,200.00 0% $0.00 0% $0.00 0% $0.00 100% $50,200.00 

240 V_#240 100'1t LU!T1) SUTI $15,300.00 $16,300.00 100% $15,300.00 0% $0.00 0% $0.00 0''- $0.00 100''\ $16,300.00 

241 V_#241 100% Lu"",SlI11 $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00 

242 V_#242 100''\ Lu"",SlI11 $16,400.00 $15,400.00 100',\ $16,400.00 0''\ $0.00 0% $0.00 0% $0.00 100% $15,400.00 

243 V_#243 100''' Lu"", SlI11 $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0''\ $0.00 100% $15,800.00 

244 V_#244 100% Lu"", SlI11 $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100''\ $0.00 

245 V_#245 100'/. Lu"", SlI11 $0.00 $0.00 100% $0.00 0% $0.00 0''- $0.00 0',\ $0.00 100''\ $0.00 

246 V_#246 100''\ Lu"",SlI11 $25,400.00 $25,400.00 100',\ $25,400.00 0% $0.00 0% $0.00 0''\ $0.00 100% $25,400.00 

247 V_#247 100''' Lu"",SlI11 $16,200.00 $16,200.00 100''\ $16,200.00 0% $0.00 0% $0.00 0''\ $0.00 100''' $16,200.00 

246 V_#248 1()()% Lu"", SlI11 $15,900.00 $16,900.00 100% $16,900.00 0'4 $0.00 0% $0.00 0''' $0.00 100% $16,900.00 

249 V_#249 100% Lu"", SlI11 $15,400.00 $16,400.00 1()()% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100'.- $15,400.00 

250 V_#250 100% LulT'JlSI.ITl $0.00 $0.00 100''' $0.00 0% $0.00 0''\ $0.00 0% $0.00 100''' $0.00 
251 V_#251 100',\ LuI"f1)Swn $12,500.00 $12,500.00 1()()% $12,500.00 0% $0.00 0% $0.00 0'4 $0.00 100''\ $12,500.00 

252 V_#252 100'1, lUrJl)Slm $16,300.00 $16,300.00 1()()% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100',\ $16,300.00 

253 V_#253 100''\ Lu"", SlI11 $15,100.00 $15,100.00 1()()% $15,100.00 100';' $15,100.00 100% $15.100.00 0% $0.00 0% $0.00 

254 V_#254 100% Lu"",SlI11 $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0''\ $0.00 
255 V_#255 100''\ Lu"",SlI11 $47,600.00 $47,600.00 100% $47,600.00 100'4 $47,600.00 0% $0.00 100% $47,600.00 0% $0.00 

256 V_#256 100% Lu"", SlI11 $16,400.00 $16,400.00 100% $16,400.00 100''\ $15,400.00 0% $0.00 100',\ $16,400.00 0''\ $0.00 

257 V_#257 100''' Lu"", SlI11 $15,400.00 $16,400.00 100''' $16,400.00 0% $0.00 0% $0.00 0% $0.00 100';' $15,400.00 

256 V_#258 100'1. Lu"", SlI11 $15,900.00 $15,900.00 100''\ $15,900.00 0% $0.00 0';' $0.00 0% $0.00 100% $15,900.00 

259 V_#259 100'1. Lu"", SlI11 $15,300.00 $15,300.00 100''' $15,300.00 0% $0.00 0% $0.00 0''\ $0.00 100''' $15,300.00 

260 V_#260 100-;, LuITllSlITl $16,200.00 $16,200.00 100'4 $16,200.00 0% $0.00 0% $0.00 0% $0.00 100''\ $15,200.00 

261 V_#261 100'1. lu"1J Sum $16,000.00 $16,000.00 100'4 $16,000.00 0';' $0.00 0% $0.00 0'4 $0.00 100''' $16,000.00 

262 V_#262 100% Lu"", SlI11 $15,900.00 $15,900.00 1()()% $15,900.00 0'4 $0.00 0% $0.00 0% $0.00 100'4 $15,900.00 

263 V_#263 100% LUfT1)Sl.IT1 $17,000.00 $17,000.00 100% $17,000.00 0';' $0.00 0% $0.00 0% $0.00 100',\ $17,000.00 

264 V_#264 100-;. Lu"", SlI11 $11,800.00 $11,800.00 1()()% $11,600.00 0';' $0.00 0% $0.00 0''\ $0.00 100',\ $11,800.00 
265 V_#266 100';' Lu"",SlI11 $16,200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 0'4 $0.00 100% $16,200.00 
266 V_#266 100% Lu"",Sum $11,400.00 $11,400.00 1()()% $11,400.00 100% $11,400.00 100% $11,400.00 0''\ $0.00 0% $0.00 
267 V_#267 100'/, Lu"",SlI11 $12,100.00 $12, 100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 
268 V_#266 100% LUfT1)Slm $19,100.00 $19,100.00 100% $19,100.00 0% $0.00 0% $0.00 0% $0.00 100% $19,100.00 
269 V_#269 100',\ Lu"",Sum $29,200.00 $29,200.00 100'1. $29,200.00 0% $0.00 0% $0.00 0''\ $0.00 100''\ $29,200.00 

270 V_#270 100',\ Lu"",SlI11 $28,700.00 $28,700.00 100% $28,700.00 0% $0.00 0% $0.00 0''' $0.00 100% $28,700.00 
271 V_#271 100',\ lu""" St.m $15.600.00 $15,600.00 100',\ $15,600.00 100''\ $15,500.00 0% $0.00 100',\ $15,600.00 0''\ $0.00 
272 V_#272 100''\ Lu"", SlI11 $15,600.00 $15,500.00 100'4 $15,600.00 100% $15,600.00 0% $0.00 100'/. $15,600.00 0''- $0.00 
273 V_#273 100''\ LufTt)SlI'n $17,400.00 $17,400.00 100''\ $17,400.00 100''\ $17,400.00 0% $0.00 100';' $17,400.00 0';' $0.00 
274 V_#274 100',\ Lu"", SlI11 $15,600.00 $15,800.00 100''\ $15,500.00 100% $15,600.00 0% $0.00 100% $15,600.00 0% $0.00 
275 V_#275 100''\ Lu"", SlI11 $25,900.00 $25,900.00 100',\ $25,900.00 70'.4 $18,130.00 0% $0.00 70% $18,130.00 30% $7,770.00 

276 V_#276 100'1. Lu"",SlI11 $16,700.00 $16,700.00 100'/, $16,700.00 70% $11,690.00 0% $0.00 70% $11,690.00 30''\ $5,010.00 

277 V_#277 100'/, Lu".., S\ITl $0.00 $0.00 100',\ $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
278 V_#278 100''' Lu"",SlI11 $15,800.00 $15,800.00 100% $15,800.00 100''' $15,600.00 100% $15,600.00 0''\ $0.00 0% $0.00 
279 V_#279 100% Lu"", SlI11 $16,200.00 $16,200.00 1()()% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 
280 V_#280 100% Lu"",SlI11 $19,300.00 $19,300.00 100';' $19,300.00 0% $0.00 0% $0.00 0% $0.00 100% $19,300.00 

281 V_#281 100';' Lu"", Sum $25,200.00 $25,200.00 1()()% $25,200.00 0'4 $0.00 0% $0.00 0% $0.00 100% $25,200.00 
282 V_#282 100''\ lUrTlJSwn $14,400,00 $14,400.00 1~. $14,400.00 0% $0.00 0% $0.00 0% $0.00 100% $14,400.00 

283 V_#283 100''\ LU"1) Sll11 $25,800.00 $25,800.00 100'4 $25,800.00 ~. $0.00 0% $0.00 0% $0.00 100% $25,800.00 
284 V_#2M 100''\ Lu"",SlI11 $25,400.00 $25,400.00 100''' $25,400.00 0% $0.00 0% $0.00 0''\ $0.00 100% $25,400.00 

285 V_#266 100''\ Lu"", SlI11 $30,700.00 $30,700.00 100'4 $30,700.00 0''\ $0.00 0% $0.00 0''' $0.00 100% $30,700.00 
286 V_#2M 100'/. Lu"", SlI11 $12,500.00 $12,500.00 1()()% $12,500.00 0''' $0.00 0% $0.00 0% $0.00 100% $12,500.00 
287 V_#287 100'1. Lu"", SlI11 $15,700.00 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 0% $0.00 100% $15,700.00 
285 V_#2M 100'1. Lu"",SlI11 $16,600.00 $16,600.00 100% $16,600.00 0% $0.00 0% $0.00 0'4 $0.00 100% $16,600.00 

289 Vrlve#289 10~. Lu"",SIm $0.00 $0.00 100';' $0.00 0% $0.00 0% $0.00 0% $0.00 100''\ $0.00 
290 V_#290 100'1. Lu"",SIm $16,400.00 $16,400.00 100',\ $16,400.00 0% $0.00 0% $0.00 0% $0.00 100''' $16,400.00 
291 V_#291 100'/. Lu"",SlI11 $19,700.00 $19,700.00 1()()% $19,700.00 0% $0.00 0% $0.00 0% $0.00 100% $19,700.00 
292 V_#292 100% Lu"",SlI11 $15,500.00 $16,500.00 100''\ $15,500.00 0';' $0.00 0% $0.00 0% $0.00 100% $16,500.00 

293 V.ve#293 100% Lu"",SlI11 $16,400.00 $16,400.00 100''\ $16,400.00 0',\ $0.00 0% $0.00 0% $0.00 100% $15,400.00 

294 V_#294 100''\ Lu"",SlI11 $15,000.00 $15,000.00 100''\ $15,000.00 ~. $0.00 0% $0.00 0% $0.00 100% $15,000.00 

295 V_#295 100''\ Lu"",SlI11 $16,100.00 $16,100.00 100'4 $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00 
295 V_#296 100'/. Lu"", SlI11 $15,900.00 $15,900.00 100'4 $15,900.00 0% $0.00 0% $0.00 0''\ $0.00 100% $15,900.00 

297 V_#297 100'/. Lu"", SlI11 $16,100,00 $16,100.00 1()()% $16,100.00 0% $0.00 0'4 $0.00 0% $0.00 100% $16,100.00 
298 V.ve#298 100';' Lu"", SlI11 $16,200.00 $16,200.00 100''\ $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 

299 V_#299 100'1. Lu"", SlI11 $16,400.00 $16,400.00 100''' $16,400.00 100''' $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 

300 V_#300 100'1. Lu"", SlI11 $13,900.00 $13,900.00 100% $13,900.00 0% $0.00 0% $0.00 0% $0.00 100% $13,900.00 
301 V_#301 100% Lu"",SlI11 $15,600.00 $15,600.00 100'1. $15,500.00 0''' $0.00 0% $0.00 0% $0.00 100% $15,600.00 
302 V_#302 100';' Lu"",SlI11 $14,900.00 $14,900.00 100'1. $14,900.00 0% $0.00 0% $0.00 0% $0.00 100'4 $14,900.00 
303 V_#303 100',\ Lu"""StI'TI $14,800.00 $14,500.00 100';' $14,800.00 0% $0.00 0% $0.00 0% $0.00 100'4 $14,800.00 
304 Val .... 11304 100'/, Lu"",Sum $16,300.00 $16,300.00 100'/, $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00 



OU PAGE WATER COMMISSION PAvt.ENT# 

BLOW OFF VALVE REPAIR (BOV-l) DATE 04130/03 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-e631 $293,421.61 
NORTHLAKE. ILLINOIS 60154 WF-352O ($29.342.16) 

WF-3530 ($360.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PA vt.ENT THIS PA vt.ENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--------
305 VoIve#305 100'/. Lu""SLm $20.100.00 $20.100.00 100',\ $20.100.00 0''\ $0.00 0'10 $0.00 0'1. $0.00 10()l'/. $20.100.00 
306 VoAve#306 100'/, LUfT1)SI.ITI $16.600.00 $16.600.00 100'4 $16.600.00 0'10 $0.00 0',\ $0.00 0'10 $0.00 100''\ $16.600.00 
307 VI1Ave#307 100'10 Lu""SLm $15.500.00 $15.500.00 100'10 $15.500.00 0'1. $0.00 0'10 $0.00 0'4 $0.00 100''\ $15.500.00 
308 VI1Ave#308 100'10 Lu"" SLm $13,100.00 $13, 100.00 100'4 $13.100.00 0'10 $0.00 0'10 $0.00 ()\I. $0.00 100'/. $13.100.00 
309 VoIve#309 100'/. Lu""SLm $16.100.00 $16.100.00 100'10 $16,100.00 0''\ $0.00 0'10 $0.00 0''\ $0.00 100''\ $16,100.00 
310 VoAve #310 100'10 Lu""SLm $15,300.00 $15.300.00 100'10 $15,300.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100''\ $15,300.00 
311 VoAve#311 100'10 Lu""SLm $15,500.00 $15.500.00 100'10 $15,500.00 0'10 $0.00 0''\ $0.00 0',\ $0.00 100'1. $15,500.00 
312 VI1Ave#312 100''\ Lu""SLm $16,800.00 $16,800.00 100'4 $16,800.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $16,800.00 
313 Valve #313 100'10 Lu""SLm $12,500.00 $12,500.00 100'10 $12,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $12,500.00 
314 Valve #314 100'4 Lu""SLm $12,600.00 $12,600.00 100'10 $12,600.00 100'10 $12.600.00 70% $8,820.00 30% $3,780.00 0'10 $0.00 
315 VoAve#315 10()\l. Lu"" SLm $16,000.00 $15,000.00 100'10 $15,000.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100''\ $16,000.00 
316 VI1Ave#316 100-/. Lu"" SLm $14,900.00 $14,900.00 100'10 $14,900.00 0'10 $0.00 0'4 $0.00 0'10 $0.00 100'1. $14,900.00 
317 Valve #317 100'10 Lu""Sum $13,500.00 $13,500.00 100'10 $13,500.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100''\ $13,500.00 
318 VI1Ave#318 100-;. Lu""SLm $12,700.00 $12,700.00 100'10 $12,700.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100''\ $12,700.00 
319 VI1Ave#319 100''\ Lu""SLm $17.600.00 $17.600.00 100'10 $17,600.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $17,600.00 
320 VoAve#320 100'10 Lu""SLm $11,200.00 $11.200.00 100'10 $11,200.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $11,200.00 
321 Valve #321 100',\ Lu"" SLm $13,300.00 $13,300.00 100'10 $13,300.00 0'10 $0.00 0'4 $0.00 0'10 $0.00 100''\ $13,300.00 
322 VoAve#322 100''\ Lu""SLm $15.300.00 $15,300.00 100'10 $15,300.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $15,300.00 
323 VoIve#323 100''\ LUfT1) SlJn $13,100.00 $13,100.00 100% $13,100.00 0'10 $0.00 0'" $0.00 0'10 $0.00 100'10 $13,100.00 
324 VI1Ave#324 100'10 Lul'J1)SWn $16,300.00 $16,300.00 100'4 $15,300.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $15,300.00 
325 VoAve#325 100'1. Lu""SLm $16,800.00 $16,800.00 100% $16,800.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100'10 $15,800.00 
326 VI1Ave#326 100'/. Lu""SLm $15,800.00 $15,800.00 100% $15,800.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100''\ $15,800.00 
327 ValvetI3ZT 100'/. Lu""SLm $16,400.00 $15,400.00 100% $16.400.00 0'10 $0.00 0'" $0.00 0'10 $0.00 100''\ $16.400.00 
328 VoIve#328 100''\ Lu""SLm $31,200.00 $31,200.00 100'10 $31,200.00 0''\ $0.00 0'10 $0.00 0'10 $0.00 100'1, $31,200.00 
329 VoAve#329 100'10 Lu""SLm $11,800.00 $11,800.00 100'10 $11,800.00 0'10 $0.00 0',\ $0.00 0'10 $0.00 100''\ $11,800.00 
330 VI1Ave#330 100',\ Lu""SLm $20,400.00 $20,400.00 100'10 $20,400.00 0'10 $0.00 0'" $0.00 0'10 $0.00 100'" $20,400.00 
331 Valve tI331 100'1. Lu""SLm $15,500.00 $15,500.00 100'10 $15,500.00 100'10 $15,500.00 100'10 $15,500.00 0'10 $0.00 0'10 $0.00 
332 VoIve#332 100'10 Lu""SLm $15,500.00 $15,600.00 100'" $15,600.00 100'" $15,500.00 100'10 $15,600.00 0'10 $0.00 0'10 $0.00 

333 VoIve#333 100'10 LUI'f1)Slm $12,300.00 $12,300.00 100'" $12,300.00 100'10 $12,300.00 100'" $12,300.00 0'10 $0.00 0'10 $0.00 

334 VI1Ave/1334 100'10 Lul'f1) St.m $11,300.00 $11,300.00 100'" $11,300.00 0'" $0.00 0'10 $0.00 0'10 $0.00 100'10 $11,300.00 

335 Vlllw#335 100'10 LuJ1l)Slm $16,300.00 $16,300.00 100'" $16,300.00 0'10 $0.00 0',\ $0.00 0'" $0.00 100'10 $16,300.00 

336 Vlllve#336 100';' lufT1)S",,-, $16.500.00 $16,500.00 100% $16,500.00 100'10 $16,500.00 100'" $16,500.00 0'10 $0.00 0',\ $0.00 

337 Valve #337 100'10 LufT1)Slm $16,100.00 $16,100.00 100'" $16,100.00 100'10 $16,100.00 100'10 $16,100.00 0''\ $0.00 0''\ $0.00 

338 Vlllw#338 100'1. Lu""SLm $12,500.00 $12,500.00 100'10 $12,500.00 100'10 $12,500.00 100'10 $12,500.00 0'1. $0.00 0'1. $0.00 

339 Vlllw#339 100'10 Lu""Sum $16.200.00 $16.200.00 100'10 $16,200.00 100'10 $16,200.00 100'10 $16,200.00 0'" $0.00 0'" $0.00 

340 Vl1Avefl34O 100'10 Lu""SLm $15,000.00 $15.000.00 100'" $15,000.00 0'10 $0.00 0'10 $0.00 0'10 $0.00 100''\ $15,000.00 

341 Valve #341 100'10 Lu""SLm $24,800.00 $24.800.00 100'" $24,800.00 0'10 $0.00 0% $0.00 0'10 $0.00 100''\ $24,800.00 

342 Valve #342 100',\ Lu""SLm $15,600.00 $15,600.00 100'" $15.600.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'/, $15,600.00 

343 Valve #343 100'10 Lu""SLm $13,000.00 $13,000.00 100'10 $13,000.00 0'" $0.00 0'10 $0.00 0'10 $0.00 100'10 $13,000.00 

344 Valve #344 100'10 Lu""SLm $15,800.00 $15,800.00 100'10 $15,800.00 0% $0.00 0% $0.00 0'10 $0.00 100'10 $15,800.00 

345 Valve 11345 100'10 Lu""Sum $11,600.00 $11,600.00 100'4 $11,600.00 0% $0.00 0'" $0.00 0'10 $0.00 100'1. $11,600.00 

346 Vlllve#346 100'10 lUI'Tll Slm $11,900.00 $11,900.00 100% $11,900.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $11,900.00 

347 VoIw#347 100''\ Lu""Sum $21,200.00 $21,200.00 100% $21,200.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $21,200.00 

348 VoIw#346 10oet. Lu""SLm $16,300.00 $16,300.00 100% $15,300.00 0''\ $0.00 0% $0.00 0''\ $0.00 100''\ $16,300.00 

349 VI1Ave#349 100',\ lUrTl> St.m $28,700.00 $28,700.00 100% $28,700.00 0'" $0.00 0% $0.00 0'" $0.00 100''\ $28,700.00 

350 Vlllw#35O 100'1. Lu""SLm $16,400.00 $16,400.00 100% $16,400.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'1. $16,400.00 

351 VI1Ave#351 100'/. Lul'Tll St.m $16,100.00 $16.100.00 100'10 $16,100.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $16,100.00 

352 VoIve#352 100'1. LUfl1)SlITl $15,200.00 $15,200.00 100'" $15,200.00 0'" $0.00 0% $0.00 0'10 $0.00 100'10 $15,200.00 

353 Valve #353 10()l'/. Lu""Sum $16,100.00 $16,100.00 100% $16,100.00 0'10 $0.00 0'" $0.00 0% $0.00 100''\ $16,100.00 

354 VoIw#354 100'10 Lu""Sum $14,600.00 $14,600.00 100'10 $14,600.00 0'10 $0.00 0% $0.00 0% $0.00 100'10 $14,600.00 

355 Valve #355 100'10 Lu""Sum $36,300.00 $36.300.00 100% $36,300.00 0',\ $0.00 0% $0.00 0'10 $0.00 100'10 $36,300.00 

356 Vlllw#356 100'10 Lu""SLm $26,900.00 $26,900.00 100% $26,900.00 0'10 $0.00 0% $0.00 0% $0.00 100'10 $26,900.00 

357 VoIw#357 100'1. Lu""SLm $15,800.00 $15,800.00 100% $15.800.00 0% $0.00 0% $0.00 0% $0.00 100''\ $15,800.00 

358 Vlllw#358 100'10 Lu""SLm $16,500.00 $16,500.00 100% $16,500.00 ()\I. $0.00 0% $0.00 0'10 $0.00 100% $16,500.00 

359 VI1Ave#359 100'10 Lu""SLm $15,500.00 $15,500.00 100'10 $15,500.00 0'10 $0.00 0% $0.00 0% $0.00 100% $15,500.00 

360 Valve #360 100'/. Lu""SLm $12,300.00 $12.300.00 100% $12,300.00 0'10 $0.00 0'10 $0.00 0% $0.00 100% $12,300.00 

361 Vlllw#361 100'1. LUf11J SI.l'T1 $16,300.00 $16,300.00 100'10 $16,300.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $16,300.00 

362 VoAw#362 100'/. lu""SI.I11 $19,000.00 $19.000.00 100'10 $19.000.00 0'10 $0.00 0% $0.00 0'10 $0.00 100',\ $19,000.00 

363 Vlllve#363 100'1. Lu""SLm $0.00 $0.00 100% $0.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $0.00 

364 Valve #364 100''\ Lu"" SLm $15,900.00 $15,900.00 100% $15,900.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $15.900.00 

365 VI1Ave#365 100''\ Lu""Sum $16.100.00 $16.100.00 100% $16,100.00 0''\ $0.00 0'10 $0.00 0',\ $0.00 100'10 $16.100.00 

366 Valve #366 100'10 Lu"" SLm $28,400.00 $28,400.00 100% $28,400.00 0'10 $0.00 0% $0.00 0'1. $0.00 100'10 $28,400.00 

367 Valve #367 100'10 Lu""SLm $15,500.00 $15,500.00 100'10 $15.500.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'/. $15,500.00 

368 Vlllw#368 100'1. Lu""SLm $0.00 $0.00 100'10 $0.00 0'10 $0.00 0% $0.00 0'1. $0.00 100'10 $0.00 

369 Vlllve#369 100'10 Lu"" SLm $12.goo.oo $12.900.00 100'10 $12.900.00 0'1. $0.00 0% $0.00 0'10 $0.00 100'10 $12,900.00 

370 VoAve#370 100'1. Lu"" SLm $25.500.00 $25.500.00 100'10 $25,500.00 0'10 $0.00 0% $0.00 0% $0.00 100''\ $25,500.00 

371 Valve #371 100''\ Lu""SLm $11.goo.oo $ll,goo.oo 100'10 $11,900.00 0'1. $0.00 0% $0.00 0% $0.00 100'10 $11,900.00 

372 Valve #372 100'10 Lu""SLm $15,700.00 $15,700.00 100'10 $15,700.00 0'10 $0.00 0'4 $0.00 0% $0.00 100''\ $15,700.00 

373 Valve #373 100'10 l.un1> Sum $20.600.00 $20,600.00 100% $20,600.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'10 $20.600.00 

374 Vlllw#374 100''\ Lu"" SLm $12.300.00 $12,300.00 100'4 $12,300.00 0'10 $0.00 0% $0.00 0'10 $0.00 100'4 $12,300.00 

375 Valve #375 100'10 Lu"" Sum $11.900.00 $11,goo.00 100% $11,900.00 70''\ $8,330.00 70% $8,330.00 0'10 $0.00 30'/. $3,570.00 

376 Vlllw#376 100''\ LUfT'I)Sum 515.900.00 $15,900.00 100% $15,900.00 100% $15.900.00 100% $15.900.00 0% $0.00 0'10 $0.00 

377 VaIve#3n 100'10 l.un1> Sum $26.100.00 $26.100.00 100'10 $26.100.00 100'10 $26,100.00 100% $26.100.00 0% $0.00 0'4 $0.00 

378 Vlllw#378 100'10 l.un1> Sum $13,700.00 $13.700.00 100'4 $13.700.00 100'10 $13.700.00 100'4 $13.700.00 0',\ $0.00 0''\ $0.00 

379 Valve #379 100% lUfT'l) Sum $17.200.00 $17.200.00 100'10 $17,200.00 100''\ $17.200.00 100'10 $17,200.00 ()\I. $0.00 0''\ $0.00 

380 Valve #380 100% Lu"" Sum $12.500.00 $12.500.00 100'4 $12,500.00 70% $8.750.00 70% $8.750.00 0''\ $0.00 30''\ $3.750.00 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, IlLINOIS 60164 

381 WAve f!381 
382 V.ve 11382 
383 V.ve ff383 
384 V_f1384 
385 V_f1385 
386 V.ve fI385 

ITEM 

387 Step 3 - Dewalering 01 Owne(. 
WaterMaIn 

383 Step 6 - Repair Exterior Leakage 
01 ROlilont Wedge V.ve 

339 Step 3 - Rotiremont 01 Rooilont 
Wedge V_ 

390 Step 7 - Remove and Replace 6" 
Rosiiont Wedge Valves 

391 Step 7 - Remove and Repla"" 6" 
Reslient Wedge Valves 

392 step 7 - ROI'I1OYO and Replace 
12" Rooilont Wedge V._ 

393 Step 5 - Remove and Replace 
V.vo end Piping Joint Bolls 

394 lritial Anodes fa Corrosion 
Control 

395 Tratric Control and Protection 
396 Additional Anodes for CQ'Tosion 

Control 
397 Repair or Damage to exterior 

coating of prestress cone pipe 
1-1 Granular Foundation Material 
1-2 CIa_ "sr Cc:naete 
1-3 Class B Ccnaete 
1-4 ExtoraIon Stem 
1-5 V.ve Box wllh Coyer 
HI V_ Box Coyer 
1-7 Pav.-nent, rernOYe & 

replaco-porUand cement 
concrete sutface 

1-3 Pavan«Jt, remove & 
replace-bib.n'li1ous cooaete 
surface-Rigid Base 

,-9 Pavement, remove & 
replace--bituminous conaete 
ourfac&-Ft_1e Base (BAM,) 

1-10 Pavement, remove & 
replac:e4ibxninous conaete 
surface--FJexiJle Base 
(Aggregate 

CO 1 Extra lead wire 
CO 1 Silicone around junction box and 

ilstalation of box ilto frame and 
Id 

CO 2 Additional valve boxes 
CO 3 Deiolo wives 116,12,100,101, 

116,123,126,221,227 and 
doIotos 9 of 354 tra1!ic control 
sitos 

(BOV-l) 

ORIGINAL 
CONTRACT 
QUANTITY 

100% 
100% 
100% 
100% 
100% 
100% 

1,700,000 

35 

20 

20 

20 

20 

18 

965 

100',\ 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

UNIT 

Lu"",Strn 
Lu"", Strn 
Lu"", Strn 
luIT!' Strn 
luIT!' Strn 
luIT!' Strn 

C,F, 

EA, 

EA, 

EA, 

EA, 

EA, 

EA, 

EA, 

UNIT 
PRICE 

$47,900,00 
$18,300,00 
$12,600,00 
$14,900,00 
$13,300,00 
$47,300,00 

$0,13 

$2.048,00 

$2.093.00 

$2,650,00 

$2.945,00 

$3,661,00 

$2,200,00 

$1,00 

Lu"", Strn $279,375,00 

EA, $1,00 

S,F, $230,00 

C,Y, $30,80 
C,Y, $100,00 
C,Y, $60,00 
EA, $342,00 
EA, $469,00 
EA, $100,00 

S,Y, $200,00 

S,Y, $100,00 

S.Y, $100.00 

S,Y, $100.00 

LF, $2,00 

LF, $3,00 

EA, $469,00 

ORIGINAL 
CONTRACT 

PRICE 

$47,900,00 
$13,800,00 
$12,600,00 
$14,900,00 
$13,300,00 
$47,800,00 

$306,000,00 

$71,680.00 

$41,860,00 

$53,000,00 

$53,900,00 

$73,220,00 

$39,600,00 

$965.00 

$279,375,00 

$60,00 

$57,500,00 

$30,800,00 
$10,000,00 

$6,000,00 
$23,940,00 

$7,035,00 
$5,000,00 

$3,000,00 

$1,500,00 

$1,500,00 

$1,500,00 

$0,00 

$0,00 

$0,00 

AMENDED 
CONTRACT 
QUANTITY 

100% 
100% 
100% 
100% 
100% 
100''\ 

1,700,000 

35 

20 

20 

20 

20 

18 

965 

97''\ 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

100 

AMENDED 
CONTRACT 

PRICE 

$47,900,00 
$18,800,00 
$12,600,00 
$14,900,00 
$13,300,00 
$47,800,00 

$306,000,00 

$71,680,00 

$41,360,00 

$53,000,00 

$53,900,00 

$73,220,00 

$39,600,00 

$965,00 

$2n,272.20 

$60,00 

$57,500,00 

$30,300,00 
$10,000,00 

$6,000,00 
$23,940,00 

$7,035,00 
$5,000,00 

$3,000,00 

$1,500.00 

$1,500,00 

$1,500,00 

$708,00 

$1,062.00 

$46,900,00 

CURRENT TO DATE 
QUANTITY EXTENSION 

0% 
100''\ 

0% 
0% 
0% 

100% 

4,863 

10 

o 

o 

o 

253 

28% 

o 
o 
o 

31 
15 
2 

6 

97 

97 

27 

$0,00 
$18,800,00 

$0,00 
$0,00 
$0,00 

$47,300,00 

$676,24 

$20,430,00 

$0,00 

$2,650,00 

$0,00 

'$0,00 

$0,00 

$253,00 

$78,548,68 

$0,00 

$0,00 

$0,00 
$0,00 
$0,00 

$10,602,00 
$7,035,00 

$200,00 

$1,155,56 

$0,00 

$0,00 

$0,00 

$194,00 

$291,00 

$12,663,00 

Iterns6, 12,100, 101,116,123,126, 221, 227,and 395a"ustod above 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

0% 
0% 
0% 
0% 
0% 

100% 

4,368 

229 

25'A, 

24 
15 
1 

86 

22 

$0,00 
$0,00 
$0,00 
$0,00 
$0,00 

$47,800,00 

$676,24 

$16,384,00 

$0,00 

$2,650,00 

$0,00 

$0,00 

$0,00 

$229,00 

$69,641,25 

$0,00 

$0,00 

$0,00 
$0,00 
$0,00 

$8,208.00 
$7,035,00 

$100,00 

$1,155,56 

$0,00 

$0.00 

$0,00 

$1n.00 

$258.00 

$10,318,00 

THIS PAYMENT 
QUANTITY EXTENSION 

0''\ 
100% 

0% 
0% 
0''\ 
0% 

2 

o 

o 

o 

24 

3% 

o 
o 
o 
7 
o 
1 

o 

o 

11 

11 

5 

$0,00 
$18,800,00 

$0,00 
$0,00 
$0,00 
$0,00 

$0,00 

$4,096,00 

$0,00 

$0,00 

$0,00 

$0,00 

$0,00 

$24,00 

$6,907,61 

$0,00 

$0,00 

$0,00 
$0,00 
$0,00 

$2,394.00 
$0,00 

$100,00 

$0,00 

$0,00 

$0.00 

$0,00 

$22.00 

$33,00 

$2,345,00 

t""ATIIo'II::NIIII' 

DATE 

ACCOUNT. 
WF-6631 
WF-3520 
WF-3530 

04130103 

AMOUNT 
$293,421,61 
($29,342,16) 

($360,00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

100% 
0% 

100% 
100% 
100% 
0% 

1,695,132 

25 

20 

19 

20 

20 

18 

712 

69% 

60 

250 

1,000 
100 
100 
39 
o 

48 

15 

15 

15 

257 

257 

73 

$47,900,00 
$0,00 

$12,600,00 
$14,900,00 
$13,300,00 

$0,00 

$305,123.76 

$51,200,00 

$41,860,00 

$50,350,00 

$58,900.00 

$73,220,00 

$39,600,00 

$712,00 

$193,723,3,4 

$60,00 

$57,500,00 

$30,800,00 
$10,000,00 

$6,000,00 
$13,338,00 

$0,00 
$4,800,00 

$1,844,44 

$1,500,00 

$1,500,00 

$1,500,00 

$514,00 

$771,00 

$34,237,00 
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