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DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, NOVEMBER 13, 2003 R. Benson
6:30 P.M. W. Mueller
R. Tolentino

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

Roll Call

Approval of Minutes for Committee Meeting of October 8, 2003

Report of Status of Construction/Operations

TIB-1 Insurance Matter

TW-3 Specifications Regarding Construction Schedule on Stearns Road
Partial Pay Request

Progress Payment No. 15: Contract BOV-1 (Blow Off Valve Repair)
Plainfield Road Storm Sewer Matter

GPS system

Other

Adjournment

Board/Agendas/Engineering/Eng0311.doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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DRAFKI
MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON OCTOBER 8, 2003
The meeting was called to order at 10:00 A.M.

Committee members in attendance: R. Benson, W. Mueller, R. Tolentino and G. Wilcox

Also in attendance: R. Martin, E. Nawrocki, D. Eckmann (AB&H) and W. Green (AB&H)

Committee be approved. Motion seconded by Commlssmner Mueller and passed
unanimously as follows:

Aye: R. Benson, W. Mueller, R. Tolentino and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated October 3, 2003 and Status of Pipeline Construction
dated October 3, 2003.

A. Change Order No. 4: Contract BOV-1 (Blow Off Valve Improvements) in the
amount of $81,100.00

B. Change Order No. 5: Contract BOV-1 (Blow Off Valve Improvements) in the
amount of $4,841.30

C. Change Order No. 6: Contract BOV-1 (Blow Off Valve Improvements) in the
credit amount of $24,689.20

Motion seconded by Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, W. Mueller, R. Tolentino and G. Wilcox
Nay: None



bob


Minutes 10/8/03 Engineering Meeting

A. Progress Payment No. 14: Contract BOV-1 (Blow Off Valve Repair) in the
amount of $356,255.19

B. Quick Response Electrical

1. QRE1-006A — Repair Electrical Services Entrances Pulling Away From
Side of Meter Stations in the amount of $310.33

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: R. Benson, W. Mueller, R. Tolentino and G. Wilcox
Nay: None

Resolution R-41-03: A Resolution Designating the Village of Lisle as the Municipality Most
Appropriate to Supply Water to Woodridge Estates

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: R. Benson, W. Mueller, R. Tolentino and G. Wilcox
Nay: None

Commissioner Benson left the Engineering Committee meeting at 10:10 A.M.

The Engineering Committee discussed the Plainfield Road drainage problem in Darien
and decided to take no action at this time.

Commissioner Tolentino moved to adjourn the meeting at 10:35 P.M. Seconded by

Commissioner Mueller and unanimously approved by a Voice Vote.

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

Board/Minutes/Engineering/ENG0310.doc



@ DuPage Water Commission

MEMORANDUM
TO: General Manager Wﬂ
FROM: Robert L. Martin/%
DATE: November 7, 2003

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of October were a total of 2.436 billion
gallons. This represents an average day of 78.6 million gallons per day (MGD),
which is lower than the October 2002 average day demand of 81.2 MGD. The
maximum day demand was 87.2 million gallons (October 8, 2003), which is lower
than the October 2002 maximum day of 89.7 million gallons. The minimum day
flow was 71.9 million gallons. The Commission recorded a total precipitation for
the month of October of 1.57 inches compared to 1.71 inches for October 2002.

The following are attachments to this memorandum:

1.
2.
3.
4

Operations\Memorandums\Status of Operations 031107.doc

DuPage Laboratory Bench Sheet for October, 2003

Water Sales Analysis 01-May-99 to 31-October-03

Chart showing Commission sales versus allocations

Chart showing Commission sales versus historical averages
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DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR OCTOBER 2003

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREE CL, TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, P.A.C.  ANALYST

mg/l NTU mg/l mg/l NTU °F mg/t mg/l LBS/IMG INT

1 0.70 0.12 0.51 0.81 0.10 60 7.3 1.0 0.50 0 LS

2 0.71 0.11 0.50 0.81 0.10 61 7.3 1.0 0.50 0 LS

3 0.69 0.11 0.51 0.79 0.10 59 7.4 1.1 0.48 0 KD

4 0.67 0.11 0.51 0.78 0.08 59 7.4 1.0 0.48 0 KD

5 0.71 0.13 0.55 0.79 0.09 58 7.4 1.0 0.47 0 KD

6 0.68 0.11 0.48 0.81 0.08 58 7.4 1.1 0.48 0 KD

7 0.71 0.11 0.51 0.82 0.10 58 7.4 1.1 0.49 0 LS

8 0.73 0.13 053 0.79 0.12 58 7.4 1.0 0.50 0 LS

9 0.74 0.1 0.51 0.78 0.08 58 7.4 1.2 0.48 0 LS

10 0.70 0.11 0.49 0.83 0.08 58 7.4 1.0 0.50 0 LS

1 0.69 0.12 0.50 0.84 0.07 58 7.4 1.0 0.47 0 KD

12 0.71 0.11 0.50 0.83 0.07 58 7.4 1.0 0.47 0 KD

13 0.73 0.11 0.50 0.82 0.07 58 7.4 1.1 0.49 0 KD

14 0.72 0.13 0.47 0.81 0.08 60 7.4 1.0 0.48 0 KD

15 0.71 0.13 0.51 0.82 0.09 60 7.4 1.0 0.50 0 LS

16 0.70 0.13 0.50 0.84 0.10 59 7.4 0.9 0.51 0 LS

17 0.70 0.12 0.51 0.83 0.10 59 7.4 1.4 0.51 0 LS

18 0.67 0.11 0.53 0.79 0.11 58 7.4 1.1 0.47 0 LS

19 0.68 0.10 0.49 0.79 0.11 58 7.4 1.1 0.51 0 MB

20 0.70 0.10 0.49 0.78 0.08 58 7.4 1.1 0.47 0 MB

21 0.70 0.10 0.51 0.77 0.08 58 7.3 1.1 0.47 0 MB

22 0.73 0.13 0.50 0.81 0.12 58 7.3 1.1 0.48 0 MB

23 0.69 0.13 0.50 0.81 0.12 58 7.3 1.1 0.48 0 CT

24 0.70 0.11 0.48 0.79 0.09 58 7.3 1.1 0.44 0 CT

25 0.68 0.11 0.49 0.84 0.08 58 7.3 0.9 0.51 0 NB

26 0.70 0.12 0.47 0.82 0.11 58 7.3 0.9 0.51 0 NB

27 0.69 0.12 0.52 0.81 0.11 57 7.3 1.1 0.49 0 MB

28 0.67 0.12 0.53 0.83 0.12 56 7.3 1.2 0.47 0 MB

29 0.66 0.12 0.51 0.79 0.07 57 7.3 1.2 0.48 0 MB

30 0.69 0.13 0.54 0.79 0.07 56 7.4 1.1 0.52 0 MB

31 0.66 0.13 0.54 0.79 0.09 56 7.4 1.0 0.52 0 CT
AVG 0.70 0.12 0.51 0.81 0.09 58 7.4 11 0.49 0
MAX 0.74 0.13 0.55 0.84 0.12 61 7 4 1.2 0.52 0
MIN 0.66 0.10 0.47 0.77 0.07 0.44 0

=,

Y

TERRANCE MCGHEE

MAINTENANCE SUPERINTENDENT

ﬁwmg\

ROBERT L. MARTIN

MANAGER OF WATER OPERATIONS




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 31-Oct-03
PER DAY AVERAGE 80,936,181
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-00 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,083,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,098,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
Oct-00 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026.438,540 97.29% $3,915,988.16 $3.419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7.110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3.078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,561,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86%
May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,558.27 3,119,550 0.12% 96.84%
Jun-03 3,031,274,000 3.129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17%
Jul-03 3,114,181,000 3,213,079,828 96.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03%
Aug-03 3,137,669,000 3,237,477,343 96.92% $4,330,318.18 $3,959,434.79 6,589,500 0.20% 97.12%
Sep-03 2,775,903,000 2,842,321,431 97.66% $3,830,750.38 $3,476,159.11 1,081,000 0.04% 97.70%
Oct-03 2,435,647,000 2,531,078,199 96.23% $3,361,577.64 $3,095,509.86 1,199,100 0.05% 96.28%
TOTALS (1)  340,012,895,000 350,427,036,344 97.03% $454,082,914.24 $371,356,686.84 265,459,891 0.08% 97.10%

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES .xis
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@ DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Manager of Pipeline Maintenance and Construction
Date: November 7, 2003

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. An agreement has been reached with the Contractor to repair
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has
been removed and the new valve has been ordered; the manufacturing and installation
process may take 1 to 3 months to complete.

Lost Time Accidents to Date 11/07/03 - John Neri Const. Co. - O

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 49,399 feet of 48” steel pipe to date with 30 feet of pipe
remaining. This is 99% of the pipe to be installed. The last 48" metal seated valve to
complete pipe installation was tested in Houston and failed. It has been remanufactured
in Germany and has been delivered for testing. Installation is expected to occur next
week. This valve is required to complete the Contract.

Lost Time Accidents to Date 11/07/03 - Rossi Contracting Co. Inc. - 0

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 212 blow-off valves to date with 123
remaining. This is 63% of the work to be completed.

Lost Time Accidents to Date 11/07/03 -Rossi Contracting Co. Inc. - 0

CONTRACT TiB-1/03 INNER BELT TRANSMISSION MAIN

The bid opening for this Project was held on Thursday August 27, 2003 at 1:00 PM. The
Low bidder is Rossi Contracting Co. Inc. with a bid of $12,730,598.14. The Contractor is
submitting shop drawings for review as required. This schedule is subject to resolving
an insurance question relating to pollution liability coverage.




DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Manager of Pipeline Maintenance and Construction
DATE: November 6, 2003

SUBJECT: TIB-1 Insurance Issue

TIB-1 Insurance Issue

The low bidder on Contract TIB-1 - Rossi Contractors - has indicated that they
are unable to obtain the contractually-required $30 million Comprehensive
General Liability Insurance Policy. The Comprehensive General Liability
Insurance obtained by the Contractor excludes losses due to the discharge of
pollutants, whether accidental or otherwise. Under the express terms of Contract
TIB-1, all pollution exclusions must be deleted from the Comprehensive General
Liability Insurance Policy.

According to the Contractor, the Comprehensive General Liability Insurance
carrier is unwilling to eliminate the pollution exclusion. The Contractor also
stated that the excess/umbrella carriers would add their own pollution exclusions
if the Comprehensive General Liability Insurance carrier agreed to extend
coverage for the discharge of pollutants. The Contractor has been able to obtain
a separate $1 million Pollution Liability policy, but estimates it would cost
between $500,000-$600,000 to increase the coverage amount to $30 million.

The increased coverage was required because the Route 83 corridor through
which the TIB-1 Inner Belt Transmission Main will be installed is congested with
gas pipelines serving O’Hare Field (among others) and the extensive rock tunnel
under and along Salt Creek. The two construction elements combined create
unique risks of damage or loss during construction of the TIB-1 Inner Belt
Transmission Main. In accordance with past practice when the Commission’s
construction work involved deep tunnels or work within the Route 83 corridor,
increased coverage was required.

According to the Commission’s insurance broker, the $500,000-$600,000
estimated premium costs for a separate $30 million Pollution Liability Policy
seems a bit high. Staff also inquired whether the second low bidder - George




Kennedy - included premium costs for the $30 million level of insurance,
including pollution, in its bid, which bid was approximately $2.5 million higher
than the low bid. Staff has not yet heard back from the second low bidder.

The Contractor has requested that the Commission either waive the higher
coverage limit for the pollution coverage or agree to reimburse the Contractor for
a portion of the premium cost associated with the higher coverage limit.




DU PAGE WATER COMMISSION PAYMENT # 15

BLOW OFF VALVE REPAIR (BOV-1) DATE 10/31/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $638,391.59
NORTHLAKE, ILLINGIS 60164 WF-3520 ($63,339.16)
WF-3630 ($4.200.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CONTRACT SUB-TOTALS $7,812,435.00 $7,712,354.30 $4,405,872.56 $3,767,430.97 $633,391.59 $3,306,481.74

RETENTION 10.00% (8440,537.26) ($376,743.10) ($63,839.15) $440,537.26
CONTRACT TOTALS $3,965,285.30 $3,390,732.87 $574.552.43 $3,747,069A00__
JEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-DWC HRS. (60.00) 438.50 ($26,190.00)  366.50 ($21,990.00) 70.00 ($4.200.00)
NET PAYMENT TO CONTRACTOR B $3,939,095.30 $3,363,742.87 $570, 35243‘
CHANGE ORDER PERCENTAGE -1.28%

|
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BLOW OFF VALVE REPAIR (BOV-1) DATE 10/31/03
ROSS!I CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $638,391.59
NORTHLAKE, ILLINOIS 60164 WF-3520 ($63,339.16)
WF-3530 ($4,200.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
1 Valve #1 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
2 Valve #2 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12.500.00 100% $12,500.00 0% $0.00 0% $0.00
3 Vahe#3 100% Lurp Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
4  Valve #4 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
5 Valve #5 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
6 Valve #6 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 % $0.00 % $0.00
7 Valve #7 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
8 Valve#8 100% Lunmp Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
9 Valve #9 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
10 Valve #10 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
11 Vabve #11 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
12 Vabve #12 100% Lurmp Sum  $16,200.00 $16,200.00 0% $0.00 % $0.00 0% $0.00 0% $0.00 % $0.00
13 Vahe #13 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 % $0.00
4 Valve #14 100% Lump Sum  $49,600.00 $49,600.00 100% $49,600.00 100% $49,500.00 100% $49,600.00 % $0.00 % $0.00
15 Valve #15 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
16 Valve #16 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% 2.500.00 100% $43.500.00 0% $0.00 0% $0.00
17 Valve #17 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
18 Vatve #18 100% Lurmp Sum  $49,400.00 $49,400.00 100% $49,400.00 100% $49.400.00 100% $49,400.00 0% $0.00 % $0.00
19 Valve #19 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
20  Valve #20 100% Lump Sum  $13,800.00 $13,900.00 100% $13.900.00 100% $13,900.00 100% $13,900.00 0% $0.00 0% $0.00
21 vahe#21 100% Lump Sum  $19,600.00 $19,600.00 100% $19,600.00 % $0.00 0% $0.00 0% $0.00 100% $19,600.00
22 Valve #22 100% Lump Sum $0.00 $0.00 100% $0.00 o $0.00 0% $0.00 0% $0.00 100% $0.00
23 Vahe #23 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
24  Valve #24 100% Lump Sum  $11,300.00 $11,800.00 100% $11,300.00 100% $11,800.00 100% $11,800.00 0% $0.00 % $0.00
25 Valve #25 100% Lurmp Sum  $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18,700.00 % $0.00 0% $0.00
26 Valve #26 100% Lump Sum  $19,400.00 $19,400.00 100% $19.400.00 % $0.00 0% $0.00 [ $0.00 100% $19,400.00
27  Vaie #27 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15.700.00 100% $15,700.00 % $0.00 0% $0.00
28 Vale#28 100% Lump Sum  $16.900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00
29  Valve #29 100% Lurrp Sum  $16,500.00 $16,500.00 100% $16.500.00 100% $16,500.00 100% $16,500.00 % $0.00 0% $0.00
30 Vaive #30 100% Lump Sum  $14,800.00 $14,800.00 100% $14,300.00 100% $14,800.00 100% $14,300.00 0% $0.00 0% $0.00
31 Vaive #31 100% Lump Sum  $15.700.00 $15,700.00 100% $15.700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
32 Vabve #32 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
33  Vaive #33 100% Lurmp Sum  $68,600.00 $68,600.00 100% $68,600.00 100% $63,600.00 100% $68,600.00 0% $0.00 % $0.00
34 Valve #34 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
35 Valve #35 100% Lurmp Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
36 Valve #36 100% Lurrp Sum  $51,700.00 $51,700.00 100% $51,700.00 % $0.00 % $0.00 0% $0.00 100% $51,700.00
37 Vale #37 100% Lurp Sum  $68,500.00 $69,500.00 100% $69,500.00 100% $69,500.00 100% $69,500.00 0% $0.00 0% $0.00
33 Valve #38 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19,500.00 100% $19,500.00 % $0.00 0% $0.00
39  Valve #39 100% Lurmp Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 % $0.00
40 Valve #40 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
41 Valve #41 100% Lump Sum  $13,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 % $0.00
42 Valve #42 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 [ $0.00
43 Valve #43 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 % $0.00
44 Valve #44 100% Lump Sum  $43,800.00 $48,800.00 100% $48,800.00 100% $48,800.00 100% $48,800.00 0% $0.00 % $0.00
45  Valve #45 100% Lump Sum  $48,500.00 $48,500.00 100% $43,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% $0.00
46 Valve #46 100% Ltump Sum  $49,300.00 $49,300.00 100% $49,300.00 100% $49,300.00 100% $49,300.00 0% $0.00 0% $0.00
47  Valve #47 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 100% $13,100.00 100% $13,100.00 0% $0.00 % $0.00
48  Valve #48 100% Lump Sum  $15,600.00 $15,600.00 100% $15.600.00 100% $15,600.00 100% $15,600.00 0% $0.00 % $0.00
49 Valve #49 100% Lump Sum  $49,500.00 $49,500.00 0% $0.00 0% $0.00 % $0.00 0% $0.00 0% $0.00
50 Valve #50 100% Lump Sum  $13,800.00 $13,300.00 100% $13,800.00 100% $13,800.00 100% $13,300.00 0% $0.00 0% $0.00
51 Valve #51 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 100% $11,300.00 100% $11,300.00 o% $0.00 0% $0.00
52 Valve #52 100% Lump Sum  $11,600.00 $11.600.00 100% $11,600.00 100% $11.600.00 -100% $11,600.00 0% $0.00 0% $0.00
53  Valve #53 100% Ltump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 % $0.00
54  Valve #54 100% Lump Sum  $19,300.00 $19,300.00 100% $18,300.00 100% $19,300.00 100% $19,300.00 % $0.00 % $0.00
55  Valve #55 100% Lurp Sum  $13,300.00 $13,800.00 100% $13,800.00 0% $0.00 % $0.00 Ve $0.00 100% $13,300.00
56 Valve #56 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 [ $0.00
57 Valve #57 100% tump Sum  $11,800.00 $11,300.00 100% $11,800.00 100% $11,800.00 100% $11.800.00 0% $0.00 0% $0.00
58 Valve #58 100% Ltump Sum  $12,500.00 $12.500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 % $0.00 % $0.00
59  Valve #59 100% tump Sum  $11,700.00 $11,700.00 100% $11.700.00 100% $11,700.00 100% $11,700.00 % $0.00 0% $0.00
60 Valve #50 100% Lump Sum  $11,700.00 $11,700.00 100% $11.700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
61  Valve #61 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
62 Valve #62 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 % $0.00
63 Valve #53 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 % $0.00 % $0.00
64 Valve #6564 100% Lump Sum  $26,600.00 $26,600.00 100% $26.600.00 100% $26,600.00 100% $26,600.00 0% $0.00 0% $0.00
65 Valve #65 100% Lurp Sum  $11,800.00 $11.800.00 100% $11.800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
66 Valve #66 100% Lurmp Sum  $19,100.00 $19,100.00 100% $19.100.00 100% $19,100.00 100% $19.100.00 % $0.00 0% $0.00
67 Valbve #67 100% Lump Sum  $67,900.00 $67.900.00 100% $67,900.00 100% $67.900.00 100% $67,900.00 % $0.00 % $0.00
63  Valve #68 100% Lump Sum  $16,500.00 $16.500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
69  Valve #69 100% Lump Sum  $16,200.00 $16,200.00 100% $16.200.00 100% $16,200.00 100% $16,200.00 % $0.00 0% $0.00
70 valve #70 100% Lump Sum  $16,200.00 $16.200.00 100% $16.200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
71 Vahe #71 100% Lump Sum  $18.500.00 $18,500.00 100% $18.500.00 100% $13,500.00 100% $18,500.00 % $0.00 0% $0.00
72 Vatve #72 100% Lump Sum  $18.600.00 $18,600.00 100% $18.600.00 100% $18,600.00 100% $18.600.00 % $0.00 0% $0.00
73 Valve #73 100% Lump Sum  $18.500.00 $18,500.00 100% $18.500.00 100% $18.500.00 100% $18,500.00 0% $0.00 % $0.00
74  Valve #74 100% Lump Sum  $16.100.00 $16,100.00 100% $16.100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
75 Vale #75 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
76  Valve #76 100% Lump Sum  $12.600.00 $12.600.00 100% $12.600.00 % $0.00 0% $0.00 % $0.00 100% $12,600.00
77 Vale #77 100% Lump Sum  $16.500.00 $16.500.00 100% $16.500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
S Valve #78 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
79  Valve #79 100% Lump Sum  $16.500.00 $16,500.00 100% $16.500.00 Q0% $0.00 0% $0.00 "o $0.00 100% $16.500.00

& Vaive #80 100% Lump Sum  §$19.400.00 $19,400.00 100% $15.400.00 0% $0.00 % $0.00 0% $0.00 100% $19.400.00




DU PAGE WATER COMMISSION PAYMENT # 15

BLOW OFF VALVE REPAIR (BOV-1) DATE 10731103
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $638,391.59
NORTHLAKE, ILLINOIS 60164 WE-3520 ($63,839.16)
WF-3530 {84,200.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
31 Vvalve #81 100% Lurrp Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00 100% $16,300.00
82 Valve #82 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 % $0.00 0% $0.00 0% $0.00 100% $19,100.00
33 Valve #83 100% Lump Sum  $14,300,00 $14,300.00 100% $14,300.00 0% $0.00 % $0.00 0% $0.00 100% $14,300.00
84  Valve #84 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 % $0.00 100% $16,000.00
85  Valve #85 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 [ $0.00 0% $0.00 100% $16,300.00
36 Valve #86 100% Lurp Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 % $0.00 0% $0.00 100% $16,500.00
87  Valve #87 100% Lump Sum  $11,300.00 $11,300.00 0% $0.00 % $0.00 o $0.00 % $0.00 0% $0.00
83 Valve #88 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
39 Valve #89 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 % $0.00 0% $0.00 100% $15,100.00
90 Valve #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 100% $12,200.00 100% $12,200.00 0% $0.00 0% $0.00
91  Valve #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 0% $0.00 o% $0.00 0% $0.00 100% $11,200.00
82  Valve #92 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 0% $0.00 % $0.00 % $0.00 100% §11,500.00
93  Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
94 Vaive #54 100% Lump Sum  $11,900.00 $11,900.00 100% $11,9800.00 % $0.00 % $0.00 % $0.00 100% $11,900.00
95  Valve #95 100% Lump Sum  $16,000.00 $16,000.00. 100% $16,000.00 0% $0.00 % $0.00 0% $0.00 100% $16,000.00
96 Valve #96 100% Lump Sum  $16,800.00 $16,300.00 100% $16.300.00 0% $0.00 % $0.00 0% $0.00 100% $16,800.00
87  Valve #97 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00 100% $16,300.00
83 Valve #98 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 % $0.00 100% $16,400.00
99 Valve #99 100% Lump Sum  $70,400.00 $70,400.00 100% $70,400.00 100% $70,400.00 0% $0.00 100% $70,400.00 0% $0.00
100 Valve #100 100% Lump Sum  $15,000.00 $15,000.00 $0.00 % $0.00 0% $0.00 % $0.00 0% $0.00
101 Vaive #101 100% Lump Sum  $50,500.00 $50,500.00 $0.00 % $0.00 % $0.00 0% $0.00 0% $0.00
102 Valve #102 100% Lump Sum  $51,000.00 $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 0% $0.00 0% $0.00
103 Valve #103 100% Lump Sum  $49,100.00 $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 % $0.00 0% $0.00
104 Valve #104 100% Lump Sum $0.00 $0.00 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
105 Valve #105 100% Lump Sum $0.00 $0.00 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
106 Valve #106 100% Ltump Sum  $16,700.00 $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
107 Valve #107 100% Lump Sum  $12,800.00 $12,300.00 $12,300.00 100% $12,300.00 100% $12,300.00 0% $0.00 0% $0.00
108 Valve #108 100% Lump Sum  $70,700.00 $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 % $0.00 0% $0.00
108  Valve #109 100% tump Sum  $27,500.00 $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 0% $0.00 0% $0.00
110 Valve #110 100% Lump Sum  $27,300.00 $27,300.00 $27,300.00 100% $27,300.00 100% $27,300.00 % $0.00 0% $0.00
111 Valve #111 100% Lump Sum  $17,600.00 $17,600.00 $17,600.00 100% $17.600.00 100% $17,600.00 % $0.00 0% $0.00
112 Valve #112 100% Lump Sum $0.00 $0.00 $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
113 Vaive #113 100% Lump Sum $0.00 $0.00 $0.00 0% $0.00 % $0.00 (o2 $0.00 100% $0.00
114 Vaive #114 100% Lump Sum $0.00 $0.00 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
115 Vaive #115 100% Lump Sum $0.00 $0.00 $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
116 Valve #116 100% Lump Sum  $19,400.00 $19,400.00 $0.00 % $0.00 % $0.00 % $0.00 % $0.00
117 Valve #2117 100% Lump Sum  $17,700.00 $17,700.00 $0.00 (v $0.00 ™ $0.00 % $0.00 0% $0.00
118 Valve #118 100% Lump Sum  $16,200.00 $16,200.00 $16,200.00 100% $18,200.00 100% $16,200.00 % $0.00 % $0.00
119 Valve #119 100% Lump Sum  $12,100.00 $12,100.00 $12,100.00 % $0.00 0% $0.00 0% $0.00 100% $12,100.00
120 Valve #120 100% Lummp Sum  $24,500.00 $24,500.00 $24,500.00 0% $0.00 % $0.00 0% $0.00 100% $24,500.00
121 Vahe #121 100% Lump Sum  $28,000.00 $28,000.00 $28.000.00 0% $0.00 0% $0.00 % $0.00 100% $28,000.00
122 Valve #122 100% Lummp Sum  $26,700.00 $26,700.00 $26,700.00 0% $0.00 0% $0.00 0% $0.00 100% $26,700.00
123 Valve #123 100% Lump Sum  $11,700.00 $11,700.00 $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
124 Valve #124 100% Lurmp Sum  $12,100.00 $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
125 Valve #125 100% Lump Sum  $13,500.00 $13,500.00 $13,500.00 100% $43,500.00 100% $13,500.00 % $0.00 0% $0.00
126 Valve #126 100% Lump Sum  $11,800.00 $11.200.00 $0.00 0% $0.00 % $0.00 0% $0.00 0% $0.00
127 Valve #127 100% Lump Sum  $16,500.00 $16,500.00 $16,500.00 % $0.00 0% $0.00 0% $0.00 100% $16.500.00
128 Valve #128 100% Lump Sum  $15,100.00 $15.100.00 $15,100.00 100% $15,100.00 0% $0.00 100% $15,100.00 0% $0.00
129 Valve #129 100% Lump Sum  $16,700.00 $16.700.00 $16,700.00 100% $16,700.00 0% $0.00 100% $16.700.00 0% $0.00
130 Valve #130 100% Lump Sum  $12.300.00 $12,300.00 $12,300.00 100% $12,300.00 % $0.00 100% $12,300.00 0% $0.00
131 Valve #131 100% Lump Sum  $16,400.00 $16,400.00 $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
132 Valve #132 100% Lump Sum  $16,500.00 $16,500.00 $16,500.00 % $0.00 % $0.00 0% $0.00 100% $16.500.00
133 Vaive #133 100% Lurmp Sum  $12.900.00 $12,800.00 $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900.00
134 Vaive #134 100% Lump Sum  $12,900.00 $12.900.00 $12,900.00 % $0.00 0% $0.00 % $0.00 100% $12,900.00
135 Valve #135 100% tump Sum  $12,700.00 $12,700.00 $12.700.00 % $0.00 % $0.00 % $0.00 100% §12,700.00
136 Valve #136 100% Lump Sum  $12,100.00 $12,100.00 $12,100.00 0% $0.00 o™ $0.00 % $0.00 100% $12,100.00
137 Valve #137 100% Lump Sum  $15,900.00 $15,900.00 $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $156.900.00
138 Valve #138 100% Lump Sum  $11,800.00 $11,800.00 $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11.300.00
139 Valve #139 100% Lump Sum  $16,200.00 $16.200.00 $16.200.00 o% $0.00 0% $0.00 % $0.00 100% $16,200.00
140 Valve #140 100% Lurrp Sum  $16,500.00 $16.500.00 $16,500.00 0% $0.00 0% $0.00 % $0.00 100% $16,500.00
141 Vvalve #141 100% Lurmp Sum  $14,300.00 $14,300.00 $14,300.00 % $0.00 0% $0.00 0% $0.00 100% $14,300.00
142 Valve #142 100% Lump Sum  $15,500.00 $15,500.00 $15,500.00 % $0.00 0% $0.00 0% $0.00 100% $15,500.00
143 Valve #143 100% Lump Sum  $16,400.00 $16,400.00 $16.400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
144 Valve #144 100% Lump Sum  $49,800.00 $49.900.00 $49.900.00 100% $49,900.00 0% $0.00 100% $49.900.00 0% $0.00
145 Valve #145 100% Lump Sum  $14,500.00 $14,500.00 $14,500.00 100% $14,500.00 [ $0.00 100% $14,500.00 0% $0.00
146 Valve #146 100% Lump Sum  $17.000.00 $17,000.00 $17,000.00 0% $0.00 0% $0.00 0% $0.00 100% $17.000.00
147 Valve #147 100% Lump Sum  $56.300.00 $56.300.00 $56,300.00 100% $56,300.00 100% $56.300.00 0% $0.00 0% $0.00
148 Vaive #148 100% Lump Sum  $16,500.00 $16.500.00 $16,500.00 100% $16,500.00 100% $16.500.00 0% $0.00 0% $0.00
143 Valve #149 100% Lump Sum  $12,100.00 $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
150 Valve #150 100% Lump Sum  $11,900.00 $11.900.00 $11,900.00 100% $11,900.00 100% $11,900.00 0% $0.00 0% $0.00
151 Valve #151 100% Lump Sum  $14.800.00 $14.800.00 $14,800.00 100% $14,800.00 100% $14,300.00 0% $0.00 0% $0.00
152 Valve #152 100% Lump Sum  $16,700.00 $16.700.00 $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
153 Valve #153 100% Lump Sum  $12.700.00 $12,700.00 $12,700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
154 Valve #154 100% Lump Sum  $12400.00 $12.400.00 $12.400.00 100% $12,400.00 100% $12.400.00 % $0.00 0% $0.00
155 Valbve #155 100% Lump Sum  $15.700.00 $16,700.00 $16,700.00 100% $16.700.00 100% $16,700.00 0% $0.00 0% $0.00
156 Valve #156 100% Lump Sum $0.00 $0.00 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
157 Valve #157 100% Lump Sum  $14.500.00 §14.500.00 $14.500.00 100% $14,500.00 100% $14,500.00 0% $0.00 0% $0.00
158 Valve #158 100% Lump Sum  $15,100.00 $15,100.00 $15,100.00 100% $15,100.00 100% $15.100.00 0% $0.00 0% $0.00
153 Vaive #159 100% fump Sum  $15.300.00 $15.300.00 $15,300.00 100% $15,300.00 100% $15.300.00 0% $0.00 0% $0.00
160 Vaive #160 100% Lump Sum  $15.400 00 $15.400.00 $15.400.00 100% $15.400.00 100% $15.400.00 0% $0.00 % $0.00




BLOW OFF VALVE REPAIR (BOV-1) DATE 10/31/03

ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $638,391.59
NORTHLAKE, ILLINOIS 60164 WF-3520 {$63.338.16)
WF-3530 ($4,200.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION

161 Valve #161 100% Lump Sum  $17,800.00 $17,800.00 100% $17,200.00 0% $0.00 0% $0.00 0% $0.00 100% $17,800.00
162 Valve #162 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16.500.00 0% $0.00 % $0.00
163 Valve #163 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17.200.00 100% $17.200.00 100% $0.00 0% $0.00
164 Valve #164 100% Lump Sum  $12.500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 100% $0.00 % $0.00
165 Vaive #165 100% Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 1060% $11.900.00 100% $11,900.00 100% $0.00 0% $0.00
166 Valve #166 100% Lump Sum  $15,300.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
167 Vabve #167 100% Lump Sum  $15300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00
168 Valve #168 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 100% $0.00 % $0.00
169 Valve #169 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 % $0.00 0% $0.00 0% $0.00 100% $17,700.00
170 Valve #170 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 % $0.00 0% $0.00
171 Vabve #171 100% Lump Sum  $18,400.00 $18,400.00 100% $18,400.00 100% $18,400.00 100% $18,400.00 100% $0.00 % $0.00
172 Valve #172 100% Lump Sum  $15,800.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,800.00 0% $0.00 o% $0.00
173 Valve #173 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
174 Valve #174 100% Lurmp Sum  $17.700.00 $17,700.00 100% $17,700.00 100% $17.700.00 100% $17,700.00 % $0.00 0% $0.00
175 Valve #175 100% Lump Sum  $18,200.00 $18,200.00 100% $18,200.00 100% $18,200.00 100% $18,200.00 0% $0.00 0% $0.00
176 Valve #176 100% Ltump Sum  $16.900.00 $16,900.00 100% $16,900.00 100% $16.900.00 100% $16,900.00 % $0.00 0% $0.00
177 Vabe #177 100% tump Sum  $17,700.00 $17,700.00 100% $17,700.00 100% $17,700.00 100% $17,700.00 100% $0.00 0% $0.00
178 Valve #178 100% Lump Sum  $16,300.00 $16,300.00 100% $16,800.00 100% $16,800.00 100% $16,300.00 0% $0.00 0% $0.00
179 Valve #179 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16.800.00 100% $16,800.00 0% $0.00 0% $0.00
180 Valve #180 100% Lurmp Sum  $48,400.00 $48,400.00 100% $48,400.00 0% $0.00 0% $0.00 0% $0.00 100% $43,400.00
181 Valve #181 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 100% $12.800.00 100% $12,800.00 0% $0.00 0% $0.00
182 Valve #182 100% Lump Sum  $11,800.00 $11,800.00 100% $11,300.00 100% $11,800.00 100% $11,800.00 100% $0.00 0% $0.00
183 Valve #183 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 100% $0.00 0% $0.00
184 Valve #184 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 100% $0.00 0% $0.00
185 Valve #185 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 0% $0.00 0% $0.00 % $0.00 100% $13,500.00
136 Valve #186 100% Lump Sum  $12,600,00 $12,600.00 100% $12,600.00 100% $12,600.00 [ $0.00 100% $12,600.00 0% $0.00
187 Valve #187 100% Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 100% $12.400.00 0% $0.00 100% $12,400.00 0% $0.00
188 Valve #188 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 100% $14,900.00 0% $0.00
139 Valve #189 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 100% $16.400.00 0% $0.00
190 Valve #190 100% Lurmp Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 100% $16.400.00 % $0.00
191 Vabe #191 100% Lurp Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 100% $15,600.00 0% $0.00
192 Valve #192 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 % $0.00 0% $0.00
193 Valve #193 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 % $0.00 0% $0.00
194 Valve #194 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
195 Vatve #195 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 % $0.00 0% $0.00
196 Valve #196 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
197 Valve #197 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
198 Valve #198 100% Lump Sum  $11,800.00 $11,800.00 100% $11,300.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
199 Valve #199 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 0% $0.00 100% $16,500.00 0% $0.00
200 Valve #200 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 % $0.00 100% $16,500.00 0% $0.00
201 Valve #201 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
202 Valve #202 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
203 Vaive #203 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16.000.00 100% $16,000.00 0% $0.00 0% $0.00
204 Valve #204 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 100% $17,700.00 0% $0.00 100% $17,700.00 0% $0.00
205 Valve #205 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17.200.00 0% $0.00 100% $17,200.00 0% $0.00
206 Valve #206 100% Lump Sum  $15.900.00 $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 100% $15,900.00 0% $0.00
207 Valve #207 100% Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 100% $15,200.00 0% $0.00 100% $15,200.00 0% $0.00
208 Valve #208 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15.700.00 0% $0.00 100% $15,700.00 0% $0.00
209 Valve #2089 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 0% $0.00 100% $17,200.00 0% $0.00
210 Valve #210 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19.500.00 0% $0.00 100% $19,500.00 0% $0.00
211 Vahe #211 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 100% $16,000.00 0% $0.00
212 Valve #212 100% Lurmp Sum  $17,600.00 $17,600.00 100% $17,600.00 100% $17.600.00 - 0% $0.00 100% $17,600.00 0% $0.00
213 Valbve #213 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16.400.00 0% $0.00 100% $16,400.00 0% $0.00
214 Valve #214 100% Lurmp Sum  $12,000.00 $12,000.00 100% $12,000.00 % $0.00 0% $0.00 0% $0.00 100% $12,000.00
215 vahe #215 100% Lump Sum  $15.000.00 $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 0% $0.00 100% $15,000.00
216 Valve #216 100% Lump Sum  $15,800.00 $15,800.00 100% $15,300.00 0% $0.00 0% $0.00 % $0.00 100% $15,300.00
217  Valve #217 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
218 Valve #218 100% Lump Sum  $26,200.00 $26,200.00 100% $26,200.00 % $0.00 0% $0.00 0% $0.00 100% $26,200.00
219 Valve #219 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 % $0.00 100% $15,400.00
220 Vvalve #220 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 0% $0.00 0% $0.00 100% $16,000.00
221 Vvalve #221 100% Lump Sum  $15.400.00 $15,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
222 Valve #222 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900.00
223 Vaive #223 100% Lump Sum  $16,800.00 $16,800.00 100% $16,300.00 100% $16.300.00 100% $16.300.00 % $0.00 0% $0.00
224 Valve #224 100% Lump Sum  $25,400.00 $25.400.00 100% $25,400.00 0% $0.00 0% $0.00 0% $0.00 100% §25,400.00
225 Vaive #225 100% Lump Sum  $15700.00 $15,700.00 100% $15,700.00 100% $15.700.00 100% $15,700.00 0% $0.00 0% $0.00
226 Valve #226 100% Lump Sum  $25,200.00 $25.200.00 100% $25,200.00 100% $25.200.00 100% $25.200.00 0% $0.00 0% $0.00
227 Valve #227 100% Lump Sum  $12,400.00 $12.400.00 o $0.00 0% §0.00 0% $0.00 0% $0.00 0% $0.00
228 Valve #228 100% Lump Sum  $11,600.00 $11,600.00 100% $11.600.00 % $0.00 0% $0.00 0% $0.00 100% $11,600.00
229 Valve #229 100% Lump Sum  $11.500.00 $11,500.00 100% $11.500.00 100% $11,500.00 100% $11,500.00 0% $0.00 0% $0.00
230 Valve #230 100% Lump Sum $0.00 $0.00 100% $0.00 0% §0.00 0% $0.00 % $0.00 100% $0.00
231 Valve #231 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
232 Vatve #232 100% Lump Sum  $15.400.00 $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 0% $0.00 100% $15,400.00
233 Valve #233 100% Lump Sum  $14.900.00 $14,900.00 100% $14,900.00 100% $14,500.00 0% $0.00 100% $14.900.00 0% $0.00
234 Valve #234 100% Lump Sum  $18700.00 $18,700.00 100% $18,700.00 0% $0.00 0% $0.00 0% $0.00 100% $18,700.00
235 vaive #235 100% Lump Sum  $25500.00 $25,500.00 100% $25,500.00 % $0.00 0% $0.00 % $0.00 100% $25,500.00
236 Valve #236 100% Lump Sum  $25000.00 $25,000.00 100% $25,000.00 0% $0.00 0% $0.00 0% $0.00 100% $25,000.00
237 Valve #237 100% Lump Sum  $15,300.00 $15.300.00 100% $15.300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
238 Vaive #238 100% Lump Sum  $69.900.00 $69.800.00 100% $69,900.00 0% $0.00 0% $0.00 0% $0.00 100% $69,900.00
238  Valve #239 100% Lump Sum  $50,200.00 $50,200.00 100% $50,200.00 0% $0.00 0% $0.00 0% $0.00 100% $50,200.00

240 Valve #240 100% tump Sum  $16.300.00 $16.300.00 100% §16,300.00 0% $0.00 0% $0.00 % $0.00 100% $16,300.00
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DU PAGE WATER COMMISSION PAYMENT # 15
BLOW OFF VALVE REPAIR (BOV-1) DATE 10/31/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $638.391.50
NORTHLAKE, ILLINOIS 60164 WF-3520 (863,839.16)
WF-3530 ($4,200.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #241 100% Lump Sum  $15,800.00 $15,300.00 100% $15.200.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #242 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 0% $0.00 % $0.00 0% $0.00 100% $16,400.00
Vaive #243 100% Lurp Sum  $15,800.00 $15,300.00 100% $15,800.00 0% $0.00 0% $0.00 % $0.00 100% $15,300.00
Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #245 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #246 100% Lurmp Sum  $25,400.00 $25,400.00 100% $25,400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00
Valve #247 100% Lump Sum  $16,200.00 $16,200.00 100% $16.200.00 100% $16,200.00 100% $16,200.00 o% $0.00 0% $0.00
Valve #248 100% Lump Sum  $16,900.00 $16,900.00 100% $16.900.00 100% $16,900.00 100% $16,900.00 % $0.00 % $0.00
Valve #249 100% Lump Sum  $16,400.00 $186,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 % $0.00
Valve #250 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #251 100% Lump Sum  $12,500.00 $12,500.00 100% $12.500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #252 100% Lump Sum  $16,300.00 $16,300.00 100% $16.300.00 70% $11,410.00 70% $11,410.00 0% $0.00 30% $4,390.00
Valve #253 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #254 100% Lump Sum  $12,900.00 $12,900.00 100% $12.900.00 100% $12,900.00 100% $12,900.00 0% $0.00 % $0.00
Valve #255 100% Lump Sum  $47,600.00 $47,600.00. 100% $47.600.00 100% $47,600.00 100% $47,600.00 0% $0.00 % $0.00
Valve #256 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #257 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #258 100% Lump Sum  $15,900.00 $15,900.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Valve #2589 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 100% $0.00 0% $0.00
Valve #260 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 % $0.00
Valve #261 100% Lump Sum  $16,000.00 $16,000.00 100% $16.000.00 0% $0.00 0% $0.00 % $0.00 100% $16,000.00
Valve #262 100% Lump Sum  $15,900.00 $15,900.00 100% $15.900.00 100% $15,900.00 100% $15,800.00 % $0.00 0% $0.00
Valve #263 100% Lump Sum  $17,000.00 $17,000.00 100% $17.000.00 0% $0.00 0% $0.00 0% $0.00 100% $17,000.00
Valve #264 100% Lurmp Sum  $11,800.00 $11,300.00 100% $11,300.00 0% $0.00 0% $0.00 0% $0.00 100% $11,300.00
Valve #265 100% Lump Sum  $16,200.00 $16,200.00 % $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #266 100% Lump Sum  $11,400.00 $11,400.00 100% $11.400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #267 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 % $0.00
Valve #268 100% Lurp Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 100% $0.00 % $0.00
Valve #269 100% Lump Sum  $28,200.00 $29,200.00 100% $29,200.00 100% $29,200.00 100% $29,200.00 % $0.00 0% $0.00
Valve #270 100% tump Sum  $28,700.00 $28,700.00 100% $28.700.00 100% $28,700.00 100% $28,700.00 0% $0.00 0% $0.00
Valve #271 100% Lurmp Sum  $15,600.00 $15,600.00 100% $15.600.00 100% $15,600.00 100% $15,600.00 0% $0.00 % $0.00
Vaive #272 100% Lurmp Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 % $0.00
Valve #273 100% Lump Sum  $17,400.00 $17,400.00 100% $17,400.00 100% $17,400.00 100% $17,400.00 0% $0.00 0% $0.00
Valve #274 100% Lump Sum  $15,800.00 $15,800.00 100% $15.800.00 100% $15,800.00 100% $15,800.00 0% $0.00 % $0.00
Valve #275 100% Lump Sum  $25,900.00 $25,900.00 100% $25,900.00 100% $25,900.00 100% $25,900.00 0% $0.00 0% $0.00
Valve #276 100% Lump Sum  $16,700.00 $16,700.00 100% $16.700.00 100% $16,700.00 100% $16,700.00 % $0.00 0% $0.00
Valve #277 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #278 100% Lump Sum  $15,300.00 $15,800.00 100% $15,300.00 100% $15,800.00 100% $15,300.00 % $0.00 % $0.00
Valve #279 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #280 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 % $0.00 0% $0.00 0% $0.00 100% $19,300.00
Valve #281 100% Lump Sum  $25,200.00 $25.200.00 100% $25,200.00 0% $0.00 0% $0.00 0% $0.00 100% $25,200.00
Valve #282 100% Lump Sum  $14,400.00 $14,400.00 100% $14.400.00 0% $0.00 0% $0.00 0% $0.00 100% $14,400.00
Vaive #283 100% Lump Sum  $25,800.00 $25,800.00 100% $25.800.00 0% $0.00 0% $0.00 % $0.00 100% $25,300.00
Valve #284 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 % $0.00 0% $0.00 0% $0.00 100% $25,400.00
Valve #285 100% Lump Sum  $30,700.00 $30.700.00 100% $30.700.00 0% $0.00 0% $0.00 0% $0.00 100% $30,700.00
Valve #286 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 % $0.00
Valve #287 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15.700.00 100% $15,700.00 % $0.00 % $0.00
Valve #288 100% Lump Sum  $16,600.00 $16,600.00 100% $16.600.00 100% $16,600.00 100% $16,600.00 0% $0.00 % $0.00
Valve #289 100% Lump Sum $0.00 $0.00 100% $0.00 $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #290 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #291 100% Lump Sum  $19,700.00 $19,700.00 100% $19.700.00 $19,700.00 100% $19,700.00 0% $0.00 0% $0.00
Valve #292 100% Lump Sum  $16,500.00 $16,500.00 100% $15.500.00 $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #293 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 $16.400.00 100% $16,400.00 % $0.00 0% $0.00
Valve #294 100% Lump Sum  $15,000.00 $15.000.00 $15.000.00 $15.000.00 100% $15,000.00 0% $0.00 0% $0.00
Valve #295 100% Lump Sum  $16,100.00 $16,100.00 $16.100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Valve #296 100% Lump Sum  $15900.00 $15.900.00 $15,900.00 $0.00 0% $0.00 0% $0.00 100% $15,900.00
Valve #297 100% Lump Sum  $16,100.00 $16.100.00 $16.100.00 $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #2968 100% Lump Sum  $16,200.00 $16,200.00 $16.200.00 $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #299 100% Lump Sum  $16,400.00 $16.400.00 $16,400.00 $16.400.00 100% $16,400.00 % $0.00 0% $0.00
Vaive #300 100% Lump Sum  $13.900.00 $13,900.00 $13.900.00 $0.00 0% $0.00 0% $0.00 100% $13,900.00
Valve #301 100% Lump Sum  $15,600.00 $15,600.00 $15.600.00 $0.00 0% $0.00 0% $0.00 100% $15,600.00
Valve #302 100% Lump Sum  $14,900.00 $14.900.00 $14.900.00 $0.00 0% $0.00 0% $0.00 100% $14.900.00
Valve #303 100% Lump Sum  $14.800.00 $14,800.00 $14.200.00 $0.00 0% $0.00 0% $0.00 100% $14,300.00
Valve #304 100% Lump Sum  $16,300.00 $16.300.00 $16.300.00 $0.00 0% $0.00 0% $0.00 100% $16.300.00
Valve #305 100% Lump Sum  $20,100.00 $20,100,00 $20,100.00 $0.00 0% $0.00 % $0.00 100% $20,100.00
Valve #306 100% Lump Sum  $16.600.00 $16.600.00 $16,600.00 $0.00 0% $0.00 0% $0.00 100% $16,600.00
Valve #307 100% Lump Sum  $15,500.00 $15.500.00 $15,500.00 $0.00 0% $0.00 0% $0.00 100% $15,500.00
Valve #308 100% Lump Sum  $13,100.00 $13,100.00 $13.100.00 $0.00 0% $0.00 % $0.00 100% $13,100.00
Valve #309 100% Lump Sum  $16,100.00 $16,100.00 $16:100.00 $0.00 0% $0.00 % $0.00 100% $16,100.00
Valve #310 100% Lump Sum  $15,300.00 $15.300.00 $15,300.00 $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #311 100% Lump Sum  $15,500.00 $15,500.00 $15,500.00 $0.00 0% $0.00 0% $0.00 100% $15,500.00
Valve #312 100% Lump Sum  $16,800.00 $16,800.00 $16,200.00 $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #313 100% Lump Sum  $12500.00 $12,500.00 100% $12.500.00 $0.00 % $0.00 0% $0.00 100% $12,500.00
Valve #314 100% Lump Sum  $12.600.00 $12.600.00 100% $12.600.00 $12.600.00 100% $12,600.00 % $0.00 0% $0.00
Valve #315 100% Lurre Sum  $16.000.00 $16.,000.00 100% $16.000.00 $0.00 o% $0.00 0% $0.00 100% $16,000.00
Valve #316 100% Lump Sum  $14.900.00 $14,900.00 100% $14.900.00 $0.00 0% $0.00 0% $0.00 100% $14.900.00
Valve #317 100% Lump Sum  $13.500.00 $13,500.00 100% $13.500.00 $0.00 0% $0.00 0% $0.00 100% $13.500.00
Valve #318 100% tume Sum  $12.700.00 $12.700.00 100% $12.700.00 $0.00 0% $0.00 0% $0.00 100% $12,700.00
Valve #319 100% tump Sum  $17,600.00 $17.600.00 100% $17.600.00 $0.00 0% $0.00 0% $0.00 100% $17.600.00
Valve #320 100% Lumg Sum  $11,200.00 $11,200.00 100% $11.200.00 $0.00 0% $0.00 0% $0.00 100% $11.200.00




BLOW OFF VALVE REPAIR (8OV-1) DATE 10/31/03

ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-5631 $633,39159
NORTHLAKE. ILLINOIS 60164 WF-3520 ($63.835.16)
WF-3530 (84.200.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT ~ CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY  EXTENSION
321 Valve #321 100%  LumpSum $13300.00  $13300.00 100% $13.300.00 0% $0.00 0% $0.00 % $0.00 100% $13,300.00
22 Valve #322 100%  LumpSum $15300.00  $15300.00 100% $15300.00  100% $15.300 00 0% $0.00 100% $15,300.00 % $0.00
323 Valve #323 100%  LumpSum  $1310000  $13.100.00 100% $13100.00  100% $1310000  100% $13,100.00 100% $0.00 0% $0.00
24 Vaive #324 100%  LumpSum  $1630000  $16300.00 100% $16,300.00  100% $1630000  100% $16.300.00 100% $0.00 % $0.00
325 Valve #325 100%  LumpSum  $1680000  $16.800.00 100% $16800.00  100% $16.20000 . 100% $16,300.00 0% $0.00 % $0.00
326 Valve #326 100%  LumpSum  $15800.00  $15800.00 100% $1580000  100% $1520000  100% $15,800.00 100% $0.00 0% $0.00
27 Vaive #327 100%  Lump Sum $16400.00  $16400.00 100% $16400.00  100% $1640000  100% $16.400.00 100% $0.00 % $0.00
28 Vatve #328 100%  LumpSum $31.200.00  $31.200.00 100% $3120000  100% $3120000  100% $31,200.00 100% $0.00 % $0.00
329 Vave #329 100%  LumpSum  $11.800.00  $11.300.00 100% $11,80000  100% $11.500.00  100% $11.800.00 0% $0.00 o% $0.00
330 Vaive #330 100%  LumpSum  $20400.00  $20.400.00 100% $2040000  100% $2040000  100% $20.400.00 100% $0.00 % $0.00
31 Valive #331 100%  LumpSum §1550000  $15500.00 100% $15500.00  100% $1550000  100% $15500.00 0% $0.00 0% $0.00
332 Valve #332 100%  Lump Sum $15600.00  $15.600.00 100% $15600.00  100% $15600.00  100% $15600.00 0% $0.00 0% $0.00
333 Valve #333 100%  Lump Sum  $12300.00  $12.300.00 100% $12,300.00  100% $12300.00  100% $12.300.00 0% $0.00 0% $0.00
334 Vaive #334 100%  LumpSum  $11,300.00  $11,300.00 100% $11,300.00 0% $0.00 0% $0.00 0% $0.00 100% $11,300.00
335 Valve #335 100%  LumpSum $16300.00  $16.300.00 100% $16.300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
236 Valve #336 100%  LumpSum $1650000  $16.500.00 100% $1650000  100% $1650000  100% $16,500.00 0% $0.00 0% $0.00
BT Valve #337 100%  LumpSum  $16100.00  $16,100.00 100% $16,100.00  100% $16,100.00  100% $16,100.00 0% $0.00 0% $0.00
33 Valve #338 100%  LumpSum $12500.00  $12500.00 100% $12,500.00  100% $12500.00  100% $12.500.00 0% $0.00 0% $0.00
39 Vaive #339 100%  LumpSum $1620000  $16200.00 100% $16,200.00  100% $16200.00  100% $16.200.00 0% $0.00 % $0.00
M0 Valve #340 100%  LumpSum $15000.00  $15000.00 100% $15000.00  100% $15.000.00  100% $15.000.00 0% $0.00 0% $0.00
341 Valve #341 100%  Lump Sum  $24300.00  $24.200.00 100% $24,300.00  100% $24200.00  100% $24.800.00 0% $0.00 0% $0.00
42 Valve #342 100%  LumpSum $15600.00  $15.600.00 100% $15600.00  100% $1550000  100% $15,600.00 0% $0.00 0% $0.00
U3 Valve #343 100%  LumpSum $13000.00  $13000.00 100% $1300000  100% $13.00000  100% $13,000.00 0% $0.00 0% $0.00
34 Vaive #344 100%  LumpSum  $1530000  $15300.00 100% $1530000  100% $1520000  100% $15,300.00 0% $0.00 0% $0.00
U5 Valve #345 100%  LumpSum $11,60000  $11,600.00 100% $11,600.00 0% $0.00 0% $0.00 0% $0.00 100% $11,600.00
M6 Valve #346 100%  LumpSum  $11,90000  $11800.00 100% $11,900.00 0% $0.00 % $0.00 0% $0.00 100% $11,900.00
U7 Valve #347 100%  LumpSum  $21.200.00  $21.200.00 100% $21,200.00 0% $0.00 0% $0.00 0% $0.00 100% $21.200.00
348 Valve #348 100%  LumpSum  $16300.00  $16.300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16.300.00
U9 Valve #349 100%  LumpSum  $28700.00  $23700.00 100% $28,700.00 0% $0.00 0% $0.00 0% $0.00 100% $28,700.00
350 Valve #350 100%  LumpSum $16400.00  $16.400.00 100% $16400.00  100% $16.400.00 0% $0.00 100% $16,400.00 0% $0.00
351 Valve #351 100%  LumpSum $16100.00  $16100.00 100% $16.10000  100% $16,100.00 0% $0.00 100% $16.100.00 0% $0.00
352 Valve #352 100%  LumpSum $15200.00  $15200.00 100% $15,200.00 0% $0.00 0% $0.00 0% $0.00 100% $15.200.00
353 Valve #353 100%  LumpSum  $16100.00  $16100.00 100% $16,100.00 0% $0.00 0% $0.00 % $0.00 100% $16,100.00
354 Valve #354 100%  LumpSum $14.600.00  $14,600.00 100% $14.600.00 0% $0.00 0% $0.00 0% $0.00 100% $14,600.00
355 Valve #355 100%  LumpSum $3630000  $36,300.00 100% $36.300.00 0% $0.00 0% $0.00 0% $0.00 100% $36.300.00
356 Valve #356 100%  LumpSum $2690000  $26,900.00 100% $26,900.00 0% $0.00 0% $0.00 0% $0.00 100% $26,500.00
357 Valve #357 100%  LumpSum $1530000  $15800.00 100% $15,300.00 0% $0.00 0% $0.00 % $0.00 100% $15,800.00
358 Valve #358 100%  LumpSum $1650000  $16500.00 100% $16,500.00 0% $0.00 % $0.00 0% $0.00 100% $16,500.00
39 Valve #3560 100%  LumpSum $15500.00  $15500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15500.00
360 Valve #360 100%  LumpSum  $12300.00  $12300.00 100% $12,300.00 0% $0.00 % $0.00 0% $0.00 100% $12,300.00
361 Valve #361 100%  LumpSum  $16300.00  $16300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00 100% $16.300.00
362 Valve #362 100%  LumpSum  $19000.00  $19,000.00 100% $19,000.00 o% $0.00 % $0.00 0% $0.00 100% $19,000.00
363 Valve #363 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
364 Valve #364 100%  LlumpSum $15900.00  $15900.00 100% $15.900.00 0% £0.00 o% $0.00 0% $0.00 100% $15,900.00
365 Valve #365 100%  LumpSum $16100.00  $16100.00 100% $16,100.00 % $0.00 0% $0.00 0% $0.00 100% $16,100.00
366 Valve #366 100%  LumpSum $28400.00  $28.400.00 100% $§28,400.00 0% $0.00 0% $0.00 0% $0.00 100% $28,400.00
367 Valve #367 100%  LumpSum $15500.00  $15500.00 100% $15,500.00 o% $0.00 0% $0.00 0% $0.00 100% $15,500.00
363 Valve #368 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
369 Valve #3690 100%  lumpSum  $12900.00  $12.900.00 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900.00
370 Vaive #370 100%  LumpSum $25500.00  $25500.00 100% $25500.00 0% $0.00 0% $0.00 0% $0.00 100% $25,500.00
371 Valve #371 100%  LumpSum  $11900.00  $11.900.00 100% $11,900.00 0% $0.00 0% $0.00 0% $0.00 100% $14,900.00
372 Valve #372 100%  LumpSum $15700.00  $15700.00 100% $15,700.00 % $0.00 . 0% $0.00 0% $0.00 100% $15,700.00
73 Valve #373 100%  LumpSum  $20,600.00  $20600.00 100% $20,600.00 0% $0.00 0% $0.00 0% $0.00 100% $20,600.00
374 Valve #374 100%  LumpSum  $12300.00  $12.300.00 100% $12.300.00 0% $0.00 0% $0.00 0% $0.00 100% $12.300.00
375 Valve #375 100%  LumpSum  $11.900.00  $11,800.00 100% $11900.00  100% $14.900.00  100% $11,900.00 0% $0.00 0% . $0.00
376 Valve #376 100%  LumpSum $15900.00  $15900.00 100% $15900.00  100% $15900.00  100% $15,900.00 0% $0.00 0% $0.00
377 Valve #377 100%  LumpSum  $26100.00  $26.100.00 100% §26100.00  100% $26.100.00  100% $26,100.00 0% $0.00 0% $0.00
378 Valve #378 100%  LumpSum  $13700.00  $13.700.00 100% $1370000  100% $13700.00  100% $13700.00 0% $0.00 0% $0.00
379 Valve #3798 100%  LumpSum  $17.200.00  $17.200.00 100% $17.20000  100% $17,200.00  100% $17,200.00 0% $0.00 0% $0.00
330 Valve #380 100%  LumpSum $12500.00  $1250000 100% $12500.00  100% $12500.00  100% $12,500.00 0% $0.00 0% $0.00
331 Valve #381 100%  LumpSum  $47.900.00  $47,900.00 100% $47,900.00  100% $47.600.00 0% $0.00 100% $47.900.00 % $0.00
332 Valve #3682 100%  LumpSum  $12.300.00  $12.300.00 100% $1580000  100% $1880000  100% $18,300.00 0% $0.00 0% $0.00
383 Valve #383 100%  LumpSum  $12600.00  $12,600.00 100% $12,600.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00
334 Valve #384 100%  LumpSum $14900.00  $14.900.00 100% $14900.00  100% $14500.00  100% $14,900.00 0% $0.00 0% $0.00
335 Valve #385 100%  LumpSum  $1330000  $13300.00 100% $13,300.00 0% $0.00 0% $0.00 0% $0.00 100% $13:300.00
336 Valve #386 100%  LumpSum  $47.500.00  $47.300.00 100% $47.800.00  100% $47.20000  100% $47,800.00 0% $0.00 0% $0.00
7 sc:f'e?h‘/‘g:wa‘e“"g of Owners 4 700,000 CF. $018  $306.000.00 1,700,000 $306,000.00 59,305 $10754.84 4263 $376.24 54 937 $9,33360 1,640,195 $295235.16
333 Step 6 - Repair Exterior Leakage £ EA. $2.043.00  $71.620.00 36 $71.680.00 28 $57.344.00 2 $51,200.00 3 $6,144.00 7 $14.336.00
of Resilient Wedoe Valve
389 Slep 3 - Reirement of Resilient 20 EA $2.093.00  $41,860.00 20 $41.860.00 0 $0.00 0 $0.00 0 $0.00 20 $41,260.00
Wedoe Valve
3% Step 7 - Remove and Replace & 20 EA $265000  $53.000.00 20 $53,000.00 1 $2650.00 1 $2,650.00 0 $0.00 18 $50,350.00
Resilient Wedae Valves
391 Step 7 Remove and Replace & 20 EA $2.94500  $58.900.00 20 $52.900.00 0 $0.00 0 $0.00 0 $0.00 20 $58,600.00
Resilient Wedae Vaives
392 Step 7 - Remove and Replace 20 EA $3.661.00 $73.220.00 20 $73.220.00 0 $0.00 0 $0.00 0 $0.00 20 $73.220.00
12" Resilient Wedoe Valves
393 Step 5- Remove and Replace 12 EA $2.20000  $39.500.00 13 $39.600.00 3 $6.600.00 2 $4.400.00 1 $2.200.00 15 $33.000.00

Valve and Pipino Joint Bolts




DU PAGE WATER COMMISSION PAYMENT # 15

BLOW OFF VALVEREPAIR  (BOV-1) DATE 10731103
ROSS| CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $633,391.59
NORTHLAKE, ILLINOIS 60164 WF-3520 (63.839.16)
WF-3530 (84.200.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT ~CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION ~QUANTITY  EXTENSION
304 'é’“"a" A{‘“"“ for Corrasion 965 EA. $1.00 $965.00 965 $965.00 512 $51200 442 $442.00 70 $70.00 453 $453.00
ontrot
395 Traffic Control and Protection 100%  Lump Sum $279.375.00  $279.375.00 97% $271.433.00  61% $171,67336  53% $143,190.47 % $23.483.69 36% $99,809.14
3% éddit“";"a' Anodes for Corrosion 60 EA. $1.00 $60.00 60 $60.00 0 $0.00 0 $0.00 0 $0.00 60 $60.00
antrod
397 Repair of Damags lo exterior 250 SF. $230.00  $57.500.00 250 $57,500.00 Y $7,222.00 3 $7,222.00 0 $0.00 219 $50,278.00
coatina of orestress conc pioe
11 Granuiar Foundation Material 1,000 cy. $3030  $30,30000 1,000 $30,800.00 0 $0.00 0 $0.00 0 $0.00 1000 $30,800.00
12 Class *SF Concrete 100 cy. $10000  $10.000.00 100 $10,000.00 0 $0.00 ) $0.00 0 $0.00 100 $10,000.00
|3 Class B Concrete 100 cv. $30.00 $5.000.00 100 $3,000.00 0 $0.00 ) $0.00 0 $0.00 100 $3.000.00
14 Extension Stem 70 EA. $342.00  $23940.00 70 $23.940.00 68 $23,256.00 55 $18,510.00 13 $4,446.00 2 $654.00
15 Valve Box with Cover 15 EA. $469.00 $7,035.00 15 $7,035.00 15 $7,035.00 15 $7,035.00 0 $0.00 0 $0.00
16 Valve Box Cover 50 EA. $100.00 $5,000.00 50 $5.000.00 2 $200.00 2 $200.00 0 $0.00 43 $4.300.00
17 Pavement, remove &
replace—portiand cement 15 s $200.00 $3,000.00. 15 $3,000.00 6 $1,155.56 6 $1.15556 0 $0.00 9 $1.344.44

econcrete surface

I-8  Pavement, remove &
replace—bituminous concrete 15 SY. $100.00 $1,500.00 15 $1,500.00 [ $0.00 0 $0.00 0 $0.00 15 $1,500.00
surfare—Rinid Rasa

19 Pavement, remove &
replace—bituminous concrete 15 8Y. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
snrface—Flexible Rase (R A MY

1110 Pavement, remove &

replace—biluminous concrete 15 sv. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
surface—Flexible Base
{Annranata
CO 1 Extra lead wire 0 LF. $2.00 $0.00 54 $708.00 212 $424.00 183 $366.00 29 $53.00 142 $224.00
CO 1 Silicone around junction box and
installation of box into frame and 0 LF. $3.00 $0.00 354 $1,062.00 212 $636.00 183 $549.00 2 $37.00 142 $426.00
liet
€O 2 Additional valve baxes 0 EA. $469.00 $0.00 100 $46,900.00 92 $43,143.00 7 $35,175.00 17 §7.973.00 8 $3,752.00
CO 3 Delete valves #6, 12, 100, 101,
116, 123, 126, 221, 227 and tems 6, 12, 100, 101, 116, 123, 126, 221, 227, and 395 adjusted above
deletes 9 of 354 traffic control
citac
co4 ’édd""’”a' Valve Baxes and ) EA. $469.00 $0.00 100 $46,900.00 0 $0.00 0 $0.00 0 $0.00 100 $46,900.00
overs
CO 4 Additional Valve Stems 0 EA. $342.00 $0.00 100 $34,200.00 0 $0.00 0 $0.00 0 $0.00 100 $34,200.00
CO 5 Repair 16" Conc. Pipe: Site #259 0% Lump Sum  $4,341.30 $0.00 100% $4,841.30 1 $4,841.30 0 $0.00 1 $4.241.30 0 $0.00
CO6 Delete valves #49, 117, 265, 87 toms 49, 117, 265, 87, and 395 adjusted above
and 1 Traffic Control Site.
CO 6 Valve #387 0% Lump Sum  $18,400.00 $0.00 100% $18,400.00 % $0.00 % $0.00 0% $0.00 100% $18,400.00
CO 6 Valve #388 0% Lump Sum  $24.500.00 $0.00 100% $24500.00 0% $0.00 % $0.00 % $0.00 100% $24,500.00

CO 6 Valve #389 0% Lump Sum  $27,900.00 $0.00 100% $27.900.00 0% $0.00 0% $0.00 0% $0.00 100% $27,800.00




DuPage Water Commission

MEMORANDUM
TO: Chairman and Commissioners
FROM: General Manager
DATE: October 31, 2003

SUBJECT: Service to West Chicago

On October 28", Commissioner Wilcox requested information regarding the City of
West Chicago that may be relevant when evaluating wholesale water service from the
DuPage Water Commission. West Chicago has two locations near the Commission’s
West Transmission Main, Well Site No. 7 and Well Site No. 3, where connection to the
Commission’s system is possible. West Chicago’s current average day water use is
4.378 million gallons (MGD).

Public Act 93-0226, which amended the 1985 Water Commission Act, requires
Subsequent Customers to pay a water rate equal to the Charter Customers’ and further
mandates that subsequent customers pay no additional fees, costs or differential as a
condition of becoming a customer of the Commission. Further, the amendment freezes
the water rate at $1.65 per 1,000 gallons for a period of five years.

The amendment goes on to say that a subsequent customer shall pay a pro-rata portion
of the original capital costs less any rebates and the actual cost of connection to the
water commission’s system. This can be accomplished by requiring each subsequent
customer to be responsible for two additional elements that are separate and distinct
from their rate.

1) To reimburse the Commission for the actual cost incurred by the Commission to
construct the local facilities required to connect the subsequent customer to the
Commission’s system. These costs may be paid as a lump sum or financed over
a mutually agreeable period of time.

2) To require each subsequent customer to buy into the Commission’s “original
capital cost.” The DuPage Water Commission has retained Virchow Krause to
assist the Commission in developing a policy to be used when determining the
cost of entry for a new customer that is consistent with the new legislation.

A method that has been discussed by the Commission would define original capital
costs as a new customer’s proportionate share of the Commission’s net book value
adjusted according to whether or not the service area has participated in the payment of
sales and property taxes.
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Using this methodology, which has not been approved by the Commission, each
subsequent customer’s proportionate share of the Commission adjusted net book value
would be based upon the lllinois Department of Natural Resources (IDNR) Lake
Michigan allocation as a percentage of the Commission’s historical average water
usage for the last two calendar years.

Using West Chicago as an example, the following preliminary information can be
developed. This example includes provision for West Chicago to finance their local
facilities and their pro-rata share of adjusted net book value at the Commission’s cost of
capital spread over twenty years.

Water Rate. The water rate is comprised of an operation and maintenance component
and a fixed cost rate. Operation & maintenance costs are designed to cover current
costs of operation including the cost to purchase water from the City of Chicago and
other routine operating expenses. This charge is currently $1.38 per 1,000 gallons.

The Fixed cost charge is designed to recover each Subsequent Customer’s
proportionate share of the annual revenue bond debt service requirement. Revenue
bonds were issued to construct the distribution facilities west of the DuPage Pumping
Station prior to May 1, 1992. This charge is presently $0.27 per 1,000 gallons and is
based upon the usage for the last two calendar years.

Local Facilities Costs. This is designed to reimburse the Commission for the actual
costs incurred by the Commission to construct the local facilities required to connect the
Subsequent Customer to the Commission’s system. These costs may be paid as a
lump sum or financed over a period of time acceptable to both parties.

The following is an estimate of West Chicago’s local facilities cost at Well Site No. 7:

Meter Station $300,000
Feeder Main Installation $1,740,800
Subtotal $2,040,800
Engineering/Legal/Contingency $408,160
Total $2,448.960

The following is an estimate of West Chicago’s local facilities cost at Well Site No. 3:

Meter Station $300,000
Feeder Main Installation $1,235,200

Subtotal $1,535,200
Engineering/Legal/Contingency $307,040

Total $1,842,240
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For sake of discussion we will assume that West Chicago will finance the Local
Facilities cost over 30 years. Note: Loan period could be extended for the life of the
facilities.

Capital Cost Buy-In (Adjusted Net Book Value). As of September 30, 2003 the
Commission’s Net Book Valued adjusted for sales tax and property tax payments is
$167,580,349 (see attached work sheet). The average water usage for existing
Commission customers for the last two calendar years is 86.046 MGD. The average
day demand for West Chicago is 4.378 MGD or approximately 4.84% of the
Commission’s system based upon usage. According to the draft methodology under
consideration, West Chicago’s capital cost buy-in would be $8,110,889 paid as a lump
sum. The Commission could also allow this cost to be financed at the Commission’s
cost of capital over 20 years.

Proposed Rate

The following is the proposed rate for West Chicago.

West Chicago Charter
Customer Rate Customer Rate
Operation & Maintenance $1.38 $1.38
Fixed Costs 0.27 0.27
Total $1.65 $1.65

Financing Costs

The following shows the one time cost, if paid by lump sum, and the cost if financed by
West Chicago using this methodology

Cost Term Interest Cost per Year
Local
Facilities at
Well Site No. $1,842,240 30 years 3.983% $106,313
3
Local
Facilities at
Well Site No. $2,448,960 30 years 3.983% $141,326
7
Capital Cost
Buy In $8,110,889 20 years 3.983% $595,500
Total $12,402,099 $843,139




Considerations for Service to 4 October 31, 2003
the City of West Chicago

Other Contract Terms

Local Facilities. In addition to the facilities the Commission needs to construct the
Subsequent Customer needs to construct a pressure or rate control facility if they are
directly connected to the Commission. Such costs are incurred directly by the
Subsequent Customer and are not a part of the Commission’s water rate. The
Commission can construct the Subsequent Customers local facilities as part of the
Commission’s local facilities.

Storage. Subsequent Customers must immediately develop and maintain water storage
capacity equal to two times their average daily water demand minus credits for
Commission storage and active shallow wells.

Wheeling. Subsequent Customers may, with the consent of the Commission, enter into
“wheeling agreements” with existing Commission Customers as a means of reducing
the cost of receiving water from the Commission.

Other Considerations

The Northeastern lllinois Planning Commission has cautioned that the increases in
population forecast in the outer collar counties (70 to 100 percent increase by 2020), will
challenge the adequacy of groundwater and surface water supplies. The availability of
adequate ground water in the future is a matter that needs to be evaluated. A Lake
Michigan allocation provides greater reliability for water availability and a more reliable
quality of water.

The elimination of the lime softening treatment plant will, in part, offset the
Commission’s charges for wholesale water delivery especially in the areas of personnel,
electrical (pumping) costs and chemical treatment supplies.

The disposal of sludge from the softening plant is a long-term operational matter. The
Village of Hinsdale, which operated a lime softening plant, indicated that one of the
benefits of joining the Commission was the elimination of their lime sludge drying beds
and the associated regulatory requirements.



DU PAGE WATER COMMISSION - NEW CUSTOMER BUY-IN ALTERNATIVE (IN LIEU OF MISSED FIXED COST METHOD)

LOCALLY GENERATED REVENUE SOURCES

FIXED COST ,
REVENUES FOR !
CHARTER TOTAL FROM B
CUSTOMER CONTRACT TOTALFROM
FISCAL PERIOD 0&M FIXED COST LOCAL CUSTOMERS PROPERTY ENTIRE
ENDING REVENUES REVENUES FACILITIES ONLY TAXES SALES TAXES = POPULATION TOTAL
April 30, 1985 $ - $ - $ - % - $ 336,484 $ - $ 336,484 $ 336,484
April 30, 1986 $ -9 - $ - $ - $§ 14381651 $ - $ 14381651 $ 14,381,651
April 30, 1987 $ - $ - $ - $ - $ 1,707,306 $ 8,774511 $ 10481817 $ 10,481,817
April 30, 1988 $ - 8 - $ - $ - 9 375818 & 15631779 $ 16,007,597 $ 16,007,597
April 30, 1989 $ - 3% 9425991 § (4,083,339) $ 5342652 $ 359431 $ 17636885 $ 17,996,316 $§ 23,338,968
April 30, 1990 $ - $§ 17,992,018 $ (7,794,142) $ 10,197,876 § 423522 $ 18,537,243 $ 18,960,765 $ 29,158,641
April 30, 1991 $ - $ 17841978 $ (7,729,145) $ 10,112,833 $ 458,289 . $ 19,005817 $ 19,464,106 $ 29,576,939
April 30, 1992 $ - $ 18,102,000 $ (7,841,786) $ 10,260,214 $ 475896 $ 18,872,849 $ 19,348,745 $ 29,608,959
April 30, 1993 $ 35572971 $ 18,750,537 $ (8,122,733) $ 46,200,775 $ - $ 21432566 $ 21,432,566 $ 67,633,341
April 30, 1994 $ 35,078,734 $ 18,137,691 § (7,857,248) $ 45359,177 § - $§ 23,127,964 $ 23,127,964 $ 68,487,141
April 30, 1995 $ 37,912,069 $ 17,832,523 § (7,725,049) $ 48,019,543 § - $ 24909609 $ 24909609 $ 72,929,152
April 30, 1996 $ 36,728,384 $ 17,839,098 $ (7,727,897) $ 46,839,585 § - $ 26,307,747 $ 26,307,747 $ 73,147,332
April 30, 1997 $ 37,950,799 $ 17,830,673 $ (7,724 248) $ 48,057,224 § - $ 27546843 $ 27546843 $ 75,604,067
April 30, 1998 $ 39521944 $ 13,374550 $ (5,793,855) $ 47,102,639 $ - $ 29,782379 $ 29,782379 $ 76,885,018
April 30, 1999 $ 41062962 $ 13,376,575 $ (5,794,732) $ 48644805 §$ - $ 31645779 $ 31645779 $ 80,290,584
April 30, 2000 $ 41987,758 $ 13,372,746 $ (5,793,074) $§ 49,567,430 $ - $§ 33751634 $ 33,751634 $ 83,319,064
April 30, 2001 $ 40832961 $ 13374516 $ (5,793,840) $§ 48,413,637 $ - $ 34147121 $ 34,147,121 $ 82,560,758
April 30, 2002 $ 41228304 $ 13,376,556 $ (5,794,724) $ 48,810,136 $ - $§ 33,062484 $ 33,062484 $ 81,872,620
April 30, 2003 $ 42819534 $ 10,164,758 § (4,403,373) $ 48,580,919 § - $ 30,704,457 $ 30,704457 $ 79,285,376
September 30,2003 $ 20,259,042 % 3,715,137 § (1,609,397) § 22364,782 $ - $§ 13044484 $ 13044484 $  35409,266
REVENUES $ 450955462 $ 234507,347 $ (101,588,582) $ 583874227 $ 18518397 $ 427922151 $ 446440548 $ 1,030,314,775
43.77% 22.76% -9.86% 56.67% 1.80% 41.53% 43.33% 100.00%
September 30, 2003
NET ASSETS $ 167,580,349 $ 128,134895 $ 295,715,244
BUY-IN BASE BUY-IN BASE
FOR FOR
CUSTOMER CUSTOMER
WITHIN OUTSIDE OF
SERVICE AREA SERVICE AREA
TIMES % OF TIMES % OF
WATER USE WATER USE
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