DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED DECEMBER 2003
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER
COMMISSION WILL BE HELD AT 11:30 A.M. ON THURSDAY, DECEMBER
11, 2003, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE
RESCHEDULED DECEMBER 2003 REGULAR COMMITTEE MEETING IS AS
FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, DECEMBER 11, 2003 R. Benson
11:30 A.M. W. Mueller
R. Tolentino

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call
Il. Approval of Minutes for Committee Meeting of November 13, 2003
[1I. Report of Status of Construction/Operations

V. TW-3 Specifications Regarding Construction Schedule on Stearns Road
and Fair Oaks

V. Engineering Capacity Study Related to Future Customers
VI. Partial Pay Request
- Progress Payment No. 16: Contract BOV-1 (Blow Off Valve Repair)
VII. Plainfield Road Storm Sewer Matter
VIll.  GPS System — (See Attached Memo)
IX. Other

X. Adjournment

Board/Agendas/Engineering/Eng0312.doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON NOVEMBER 13, 2003
The meeting was called to order at 7:09 P.M.

Committee members in attendance: W. Mueller, R. Tolentino and G. Wilcox

Also in attendance: R. Martin, E. Nawrocki, M. Crowley (H&K) and W. Green (AB&H)

Committee be approved. Motion seconded by Commlssmner Mueller and passed
unanimously as follows:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated November 7, 2003 and Status of Pipeline Construction
dated November 7, 2003.

The Committee discussed the request by Rossi Contractors, the low bidder on Contract
TIB-1, for relief on the $30 million Comprehensive General Liability Insurance Policy
limit or the premium for the coverage. Rossi Contractors stated that their
Comprehensive General Liability Insurance carrier is unwilling to eliminate the pollution
exclusion. The Contractor has been able to obtain a separate $1 million Pollution
Liability policy, but estimates it would cost between $500,000 to $600,000 to increase
the coverage amount to $30 million. The Committee will recommend to the
Commission that the Contractor’s request for relief be denied.

Progress Payment No. 15: Contract BOV-1 (Blow Off Valve Repair) in the amount of
$570,352.43

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None


bob


Minutes 11/13/03 Engineering Meeting

Commissioner Tolentino moved to adjourn the meeting at 7:25 P.M. Seconded by
Commissioner Mueller and unanimously approved by a Voice Vote.

Aye: W. Mueller, R. Tolentino and G. Wilcox
Nay: None

Board/Minutes/Engineering/ENG0311.doc



@ DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Robert L. Manirﬁ\
DATE: December 5, 2003

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of November were a total of 2.221 billion
gallons. This represents an average day of 74.0 million gallons per day (MGD),
which is lower than the November 2002 average day demand of 75.5 MGD. The
maximum day demand was 78.8 million gallons (November 26, 2003), which is
lower than the November 2002 maximum day of 82.0 million gallons. The
minimum day flow was 73.2 million gallons. The Commission recorded a total
precipitation for the month of November of 4.56 inches compared to 0.75 inches
for November 2002.

The following are attachments to this memorandum:

DuPage Laboratory Bench Sheet for November, 2003
Water Sales Analysis 01-May-99 to 30-November-03

Chart showing Commission sales versus allocations

Chart showing Commission sales versus historical averages

rPON=

Operations\Memorandums\Status of Operations 031205.doc



EPA1103 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR NOVEMBER 2003

LEXINGTON SUPPLY

DUPAGE DISCHARGE

DAY  FREE CL, TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, PAC. ANALYST
mg/l NTU mgl mg/l NTU °F mg/l mg/! LBS/MG INT
1 0.78 0.11 0.56 0.82 0.11 58 7.3 0.9 0.50 o[ NB
2 0.74 0.12 0.55 0.80 0.11 58 7.3 1.1 0.48 0] NB
3 0.69 0.10 0.54 0.79 0.10 56 7.3 0.9 0.46 0] NB
4 0.72 0.10 0.52 0.78 0.10 56 7.3 1.1 0.46 ol WMB
5 0.70 0.10 0.49 0.76 0.10 55 7.3 1.1 0.48 ol MB
6 0.75 0.10 0.51 0.78 0.10 565 7.3 1.1 0.47 o] wmB
7 0.72 0.09 0.52 0.79 0.09 55 7.3 1.1 0.47 o M8
8 0.68 0.10 0.51 0.75 0.08 55 7.3 1.0 0.49 0 NB
9 0.68 0.11 0.54 0.72 0.09 54 7.4 1.1 0.49 0 NB
10 0.68 0.11 0.49 0.71 0.10 53 7.4 1.0 0.47 0] NB
11 0.63 0.12 0.48 0.72 0.10 52 7.3 1.1 0.47 0] NB
12 0.65 0.12 0.49 0.70 0.09 52 7.3 1.1 0.51 o wmB
13 0.70 0.12 0.51 0.70 0.08 52 7.3 1.1 0.51 of cT
14 0.67 0.11 0.51 0.72 0.11 52 7.3 1.1 0.51 o] MB
15 0.70 0.11 0.48 0.75 0.09 52 7.3 1.1 0.48 ol M™B
16 0.67 0.12 0.53 0.70 0.11 50 7.3 1.1 0.47 o]l NB
17 0.71 0.12 0.51 0.72 0.11 50 7.3 1.0 0.46 of N8B
18 0.73 0.12 0.49 0.75 0.11 50 7.3 1.0 0.46 of NB
19 0.68 0.13 0.52 0.72 0.08 49 7.4 1.0 0.45 ol N8B
20 0.71 0.11 0.52 0.76 0.09 49 7.4 1.0 0.46 o] ™B
21 0.71 0.11 0.52 0.78 0.08 49 7.4 1.1 0.47 0] MB
22 0.77 0.10 0.54 0.77 0.10 49 7.4 1.0 0.47 of MB
23 0.78 0.10 0.48 0.79 0.10 49 7.3 1.0 0.45 o] wMB
24 0.79 0.12 0.48 0.83 0.08 49 7.4 1.0 0.46 o] NB
25 0.81 0.12 0.53 0.84 0.08 49 7.4 1.0 0.43 of NB
26 0.75 0.10 0.51 0.85 0.08 49 7.4 1.0 0.51 0 NB
27 0.74 0.10 0.49 0.77 0.10 48 7.4 1.1 0.51 o] N8B
28 0.66 0.12 0.51 0.74 0.10 48 7.4 1.1 0.47 ol wmB
29 0.64 0.11 0.49 0.78 0.10 48 7.4 1.1 0.47 o] wmB
30 0.66 0.12 0.49 0.78 0.10 48 7.3 1.1 0.48 of MB
31
AVG 0.71 0.1 0.51 0.76 0.10 52 73 1.1 0.48 0
MAX 0.81 0.13 0.56 0.85 0.11 58 7.4 11 0.51 0
MIN 0.63 0.09 0.48 0.70 0.08 48 7.3 0.9 0.43 0
TERRANCE MCGHEE ROBERT L. MARTIN

MAINTENANCE SUPERINTENDENT

MANAGER OF WATER OPERATIONS




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 30-Nov-03
PER DAY AVERAGE 80,893,666
DOCUMENTED  TOTAL
SALESTO  PURCHASES FROM GALLONS  BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION ~ WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO  WATER USE (2) % %
May-00 2,669,079,000 2757885612  96.78%  $3523184.28  $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765987,535  96.86%  $353644236  $3,00594555 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3250023,197 96.83%  $4,154,17332  $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3263518921 9654%  $4,150,008.48  $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,099,000 3014,700861  9636%  $3834,73068  $3,276,235.53 1,496,600 0.05% 96.41%
Oct-00 2,523,491,000 2600574787  96.70%  $3,331,008.12  $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2330256690 97.69%  $3,004,881.00  $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365409  97.37%  $3,189,39456  $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2454238938  97.41%  $3,155778.12  $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071  9808%  $2,806,605.12  $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2378966637  97.18%  $3051,611.64  $2,688232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2346378053  97.66%  $302481168  $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2792321195  9597%  $3564,20050  $3,155322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3026438540  9729%  $3915988.16  $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549  97.14%  $4,960,15653  $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3265655796  98.52%  $4,279,180.88  $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522  96.68%  $3394,45127  $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2441347080  9759%  $3,16859067  $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2246511018  9850%  $2,942,99208  $2538557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2319285708  98.73%  $3,045512.47  $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2351,613013  9869%  $3,086,661.34  $2,763,14529 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2140899881  98.14%  $2,794,45236  $2,515557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2369,611,940  96.33%  $303579549  $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2353213915  96.88%  $3,032,05952  $2,765026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620422,434  9657%  $3390,93566  $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366  97.09%  $3.986,49062  $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3347,860,391  96.88%  $4,346260.80  $3933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894  97.19%  $3941,38756  $3555950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2551,823,030 9859%  $3,371216.38  $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328010,928  97.25%  $3034011.20  $2,735412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728  97.75%  $319584410  $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382  97.38%  $3257,68517  $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2216,028,831  97.77%  $2,90328054  $2,710,203.26 919,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660,360  97.29%  $3,145477.42  $2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2401856926 9736%  $3,13368263  $2,937,471.02 12,052,576 0.50% 97.86%
May-03 2,622,301,000 2711,004,309  96.73%  $3619,032.96  $3315558.27 3,119,550 0.12% 96.84%
Jun-03 3,031,274,000 3129263410 96.87%  $4,183476.12  $3,827,080.15 9,583,535 031% 97.17%
Jul-03 3,114,181,000 3213,079,828  96.92%  $4,297,569.78  $3,929,596.63 3,414,287 0.11% 97.03%
Aug-03 3,137,669,000 3237477343  96.92%  $4,330318.18  $3,959,434.79 6,589,500 0.20% 97.12%
Sep-03 2,775.903,000 2,842,321,431  9766%  $3,830,750.38  $3,476,159.11 1,081,000 0.04% 97.70%
Oct-03 2,463,017,000 2531079199  97.31%  $336157764  $3,095509.86 1,199,100 0.05% 97.36%
Nov-03 2,220,837,000 2,263237,760  98.13%  $3,110,60392  $2,767,939.78 1,004,600 0.04% 98.17%
TOTALS (1) 342,261,102,000  352,690,274,104  97.04% $457,193518.16 $374,124,626.62 266,464,491 0.08% 97.12%

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H20SALES .xis
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DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Manager of Pipeline Maintenance and Construction
Date: December 5, 2003

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. An agreement has been reached with the Contractor to repair
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has
been removed and the new valve has been ordered; the manufacturing and installation
process may take 1 to 2 months to complete.

Lost Time Accidents to Date 11/07/03 - John Neri Const. Co. - 0

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 30 feet of pipe
remaining. This is 99% of the pipe to be installed. The defective 48 valve has been
remanufactured in Germany and has been delivered and tested. Installation was
expected to occur last week, however, a worm gear failed and has been re-ordered.
This will delay completion for another month.

Lost Time Accidents to Date 12/05/03 - Rossi Contracting Co. Inc. - 0

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 233 blow-off valves to date with 101
remaining. This is 70% of the work to be completed.

Lost Time Accidents to Date 12/05/03 -Rossi Contracting Co. Inc. - 0

CONTRACT TiB-1/03 INNER BELT TRANSMISSION MAIN

The bid opening for this Project was held on Thursday August 27, 2003 at 1:00 PM. The
Low bidder is Rossi Contracting Co. Inc. with a bid of $12,730,598.14. The Contractor is
submitting shop drawings and required insurance for review and approval.



DU PAGE WATER COMMISSION
BLOW OFF VALVE REPAIR (BOV-1)
ROSSI CONTRACTORS

201 WEST {LAKE STREET
NORTHLAKE, ILLINOIS 60164

PAYMENT #

DATE

ACCOUNT #
WF-6631
WF-2520
WF-3530

16
11/30/03

AMOUNT
$462,56243
($46,256.24)
($4,230.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNTT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CONTRACT SUB-TOTALS $7,812,435.00 $7.742354.30 $4.368,435.04 $4.405.872 56 $462.562.48 $2,243.919.28
RETENTION 10.00% ($425,243 50) (5440,537.26) (846.256.24) $426.843 50
CONTRACT TOTALS $4.321.591 54 $3.965,285 30 $416,306.24 $3.330,762.76
JEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-DWC HRS. {60.00) 507 00 {$30.420.00) 43650 {$26.190.00) 70.50 ($4.230.00)
$4.351.171.54 $3.939,095.30 $412.076.24

NET PAYMENT TO CONTRACTOR

CHANGE ORDER PERCENTAGE

-1.23%

(ENG!NEER!NG / [
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DU PAGE WATER COMMISSION PAYMENT # 16
BLOW OFF VALVE REPAIR (BOV-1) DATE 11730/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $462.56248
NORTHLAKE, ILLINOIS 60164 WF-3520 (846,256 .24)
WF-530 ($4.230.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
MEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Valve #1 100% Lump Sum $0.00 $0.00 100% $0.00 3 $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #2 100% Lurvp Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12.500.00 0% $0.00 % $0.00
Valve #3 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #4 100% Lump Sum $0.00 $0.00 100% $0.00 o $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #5 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #6 100% Lump Sum  $50,500.00 $50.500.00 0% $0.00 o $0.00 0% $0.00 % $0.00 0% $0.00
Valve #7 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #8 100% Lump Sum $0.00 $0.00 100% $0.00 0% $6.00 0% $0.00 0% $0.00 100% $0.00
Valve #9 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 ™% $0.00 0% $0.00 100% $0.00
Valve #10 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
Valve #11 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Vatve #12 100% Lump Sum  $16,200.00 $16.200.00 % $0.00 0% $0.00 0% $0.00 % $0.00 0% $0.00
Valve #13 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 100% $14.600.00 100% $14,600.00 % $0.00 0% $0.00
Valve #14 100% Lurrp Sum  $49.600.00 $49,600.00 100% $49,600.00 100% $49.600.00 100% $49.600.00 0% $0.00 0% $0.00
Vabve #15 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15.900.00 % $0.00 % $0.00
Valve #16 100% Lump Sum  $48,500.00 $43,500.00 100% $438.500.00 100% 2.500.00 100% $43,500.00 0% $0.00 % $0.00
Valve #17 100% Lump Sum $0.00 $0 00 100% $0.00 ) $0.00 ™ $0.00 % $0 00 100% $0.00
Vaive #18 100% Lurmp Sum  $49,400.00 $49,400.00 100% $49,400.00 100% $49.400.00 100% $49,400.00 0% $0.00 0% $0.00
Valve #19 100% Lump Sum $0.00 $0.00 100% $0.00 [0 $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #20 100% Lurrp Sum  $13,.900.00 $13,900.00 100% $13,900.00 100% $13,900.00 100% $13.900.00 0% $0.00 0% $0.00
Valve #21 100% Lurrp Sum  $19,600.00 $19,600.00 100% $19,600.00 0% $0.00 0% $0.00 0% $0.00 100% $19,600.00
Valve #22 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #23 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 L3 $0.00 100% $0.00
Valve #24 100% Lump Sum  $11,800.00 $11.800.00 100% $11.800.00 100% $11.800.00 100% $11.800.00 0% $0.00 % $0.00
Valve #25 100% Lump Sum  $18,700.00 $18,700.00 100% $13.700.00 100% $18.700.00 100% $18.700.00 0% $0.00 (123 $0.00
Valve #26 100% Lurrp Sum  $19,400.00 $19.400.00 100% $19.400.00 % $0.00 % $0.00 % $0.00 100% $19.400.00
Valve #27 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15.700.00 100% $15,700.00 0% $0.00 % $0.00
Valve #28 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16.900.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #28 100% Lump Sum  $16,500.00 $16.500.00 100% $16.500.00 100% $16.500.00 100% $16.500.00 0% $0.00 % $0.00
Valve #30 100% Lump Sum  $14,800.00 $14,800.00 100% $14.200.00 100% $14.300.00 100% $14,300.00 0% $0.00 0% $0.00
Valve #31 100% Lurrp Sum  $15,700.00 $15,700.00 100% $15.700.00 100% $15.700.00 100% $15.700.00 % $0.00 0% $0.00
Valve #32 100% Lurrp Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11.800.00 100% $11,800.00 % $0.00 0% $0.00
Valve #33 100% Lump Sum  $68,600.00 $63.600.00 100% $63.600.00 100% $62.600.00 100% $68,600.00 0% $0.00 13 $0.00
Valve #34 100% Lump Sum  $16,400.00 $16.400.00 100% $16.400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #35 100% tump Sum  $13,800.00 $13.800.00 100% $13,800.00 100% $13.800.00 100% $13.800.00 0% $0.00 % $0.00
Valve #36 100% Ltump Sum  $51,700.00 $51,700.00 100% $51,700.00 0% $0.00 0% $0.00 0% $0 00 100% $51.700.00
Valve #37 100% Lump Sum  $69,500.00 $69,500.00 100% $69,500.00 100% $69.500.00 100% $69,500.00 0% $0.00 0% $0.00
Valve #38 100% Lurp Sum  $19,500.00 $19,500.00 100% $19.500.00 100% $19,500.00 100% $19,500.00 0% $0.00 0% $0.00
Valve #39 100% Lurrp Sum  $15,500.00 $15,500.00 100% $15.500.00 100% $15.500.00 100% $15.500.00 % $0 00 % $0.00
Valve #40 100% tump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16.000.00 100% $16,000.00 0% $0.00 % $0.00
Valve #41 100% tump Sum  $18,600.00 $18.600.00 100% $13.600.00 100% $18.600.00 100% $18,600.00 4 $0.00 % $0.00
Valve #42 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47.600.00 100% $47.600.00 o $0.00 0% $0.00
Valve #43 100% Lump Sum  $16,200.00 $16.200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 ] $0.00 0% $0.00
Valve #44 100% tump Sum  $48,300.00 $48.800.00 100% $42,300.00 100% $48.800.00 100% $48.800.00 0% $0.00 0% $0.00
Valve #45 100% Lump Sum  $48,500.00 $43 500.00 100% $48,500.00 100% 2.500.00 100% $43.500.00 % $0 00 % $0 00
Valve #46 100% Lump Sum  $49,300.00 $49.300.00 100% $49.300.00 100% $49.300.00 100% $49,300.00 0% $0.00 [ $0.00
Valve #47 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 100% $13,100.00 100% $13.100.00 0% $0.00 0% $0.00
Valve #48 100% Ltump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15.500.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #49 100% Lump Sum  $49,500.00 $45.500.00 % $0.00 " $0.00 3 $0.00 % $0.00 (23 $0.00
Valve #50 100% tump Sum  $13.800.00 $13,800.00 100% $13.800.00 100* $13.200.00 100% $13.2800.00 0% $0.00 "' $0.00
Valve #51 100% Lump Sum  §$11,300.00 $11,300.00 100% $11.300.00 100% $11.300.00 100% $11.300.00 % $0.00 o $0 00
Valve #52 100% Lump Sum  $11,600.00 $11.600.00 100% $11.600.00 100% $11.600.00 100% $11.600.00 0% $0.00 o $0.00
Valve #53 100% Lump Sum  $11,400.00 $11.400.00 100% $11.400.00 100% $11.400.00 100% $11,400.00 (12 $0 00 % $0.00
Valve #54 100% Lump Sum  $19.300.00 $19.300.00 100% $19,300.00 100% $19.300.00 100% $19.300.00 0% $0 00 [t $0 00
Valve #55 100% Ltump Sum  $13,300.00 $13.300.00 $13.300.00 0 $0 00 0% $0.00 % $0.00 100% $13.500 00
Valve #56 100% Lurmp Sum  $11.800.00 $11.800.00 $11.800.00 100% $11,800 00 100% $11,800.00 o $0.00 0% $0.00
Valve #57 100% Lump Sum  $11,800.00 $114.800.00 $14,800 00 100% $11.300.00 100% $11.800.00 0% $0.00 0 $0 00
Valve #58 100% tump Sum  $12,500.00 $12.500.00 $12.500.00 100% $12.500.00 100% $12.500.00 0 $0.00 0% $0 00
Valve #59 100% Lurrp Sum  $11,700.00 $11.700.00 $11.700.00 100% $11.700.00 100% $11.700.00 0% $0.00 0% $0 00
Valve #60 100% Lurmp Sum  $11,700.00 $11,700.00 100% $11.700.00 100% $11,700.00 100% $11.700.00 0% $0 00 0*% $0.00
Valve #61 100% Lump Sum  $11,600.00 $11,600.00 100% $11.600.00 100% $11.600.00 100% $11,600.00 0% $0.00 % $0.00
Valve #62 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 % $0.00 0% $0.00
Valve #63 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15.500.00 0% $0.00 0% $0.00
Valve #64 100% Lump Sum  $26,600.00 $26,600.00 100% $26.600.00 100% $26.500.00 100 $26.600.00 0% $0.00 % $0.00
Valve #65 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11.300.00 s $0.00 o $0.00
Valve #66 100% Lump Sum  $19,100.00 $19.100.00 100% $19,100.00 100% $19.100.00 100% $19,100.00 0% $0.00 % $0.00
Valve #67 100% Lump Sum  $67,900.00 $67.900.00 100% $67.900.00 100% $67.900.00 100 $67.900.00 ' $0.00 " $0.00
Valve #68 100% Lump Sum  $16,500.00 $16.500.00 100% $16.500.00 100% $16.500 00 100 $16,500.00 0% $0.00 0% $0.00
Valve #69 100% Lump Sum  $16,200.00 $16,200.00 100% $16.200.00 100% $16.200.00 100% $16.200.00 0% $0.00 0% $0.00
Valve #70 100% Lump Sum  $16,200.00 $16,200.00 100% $16.200.00 100% $16.200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #71 100% Lurmp Sum  $18,500.00 $13,500.00 100% $18.500.00 100% $18,500.00 100% $13,500.00 0% $0.00 0% $0.00
Vatve #72 100% Lump Sum  $13,600.00 $13.600.00 100% $18.600.00 100% $18.600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #73 100% Lumrp Sum  $13,500.00 $18.500.00 100% $18.500.00 100%: $18.500.00 100% $13,500.00 0% $0.00 ] $0 00
Valve #74 100% Lummp Sum  $16,100.00 $16,100.00 100% $16.100.00 0% $0.00 o $0.00 %% $0.00 100% $16.100 00
Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 " $0 00 % $0.00 0% $0.00 100% $0 00
Valve #76 100% Lurmp Sum  $12,600.00 $12.600.00 100% $12.500.00 0% $0.00 0% $0.00 [543 $0.00 100% $12600.00
Valve #77 100% Lump Sum  $16,500.00 $16.500.00 100% $16.500.00 0% $0.00 0% $0.00 % $0.00 100%, $16.500.00
Vale #78 100% Lump Sum $0.00 $0.00 100%% $0.00 0% $0 00 0 $0.00 . $0.00 100% $0 00
Valve #79 100% Lump Sum  $16.500.00 $16.500 00 100% $16 500.00 0% $0 00 0% $0 00 0*s $0 00 100% $16.500 00
Vahra 2RO 100% Lump Sum  $19.400 00 £19.400 00 100% $19400 00 0 $0 00 ' $0 00 o $0 00 100% $19 400 00
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DU PAGE WATER COMMISSION PAYMENT # 18
BLOW OFF VALVE REPAIR (BOV-1) DATE 11730703
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $462,56248
NORTHLAKE, ILLINOIS 60164 WF-3520 ($46.258.24)
WF-3530 ($4.230.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Valve #81 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Vaive #82 100% Lump Sum  $19,100.00 $19,100.00 100% $18,100.00 % $0.00 0% $0.00 0% $0.00 100% $15.100.00
Valve #83 100% Lump Sum  $14,300.00 $14.300.00 100% $14,300.00 % $0.00 0% $0.00 e $0.00 100% $14,300.00
Valve #84 100% Lump Sum  $16,000.00 $16,000.00 100% $16.000.00 % $0.00 % $0.00 0% $0.00 100% $16.000.00
Valve #85 100% Lump Sum  $16,300.00 $16,300.00 100% $16.300.00 0% $0.00 % $0.00 0% $0.00 100% $16.300.00
Valve #86 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 o $0.00 0% $0.00 100% $16,500.00
Valve #87 100% Lurmp Sum  $11,300.00 $11,300.00 % $0.00 0% $0.00 L) $0.00 0% $0.00 % $0.00
Valve #88 100% Lurp Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #89 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15.100.00
Valve #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 100% $12.200.00 100% $12,200.00 0% $0.00 0% $0.00
Valve #91 100% Lurmp Sum  $11,200.00 $11,200.00 100% $11.200.00 0% $0.00 [ 23 $0.00 0 $0.00 100% $11,200.00
Valve #32 100% Lurp Sum  $11,500,00 $11,500.00 100% $11.500.00 % $0.00 0% $0.00 % $0.00 100% $11.500.00
Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #94 100% Lump Sum  $11,900.00 $11,900.00 100% $11.900.00 % $0.00 % $0.00 0% $0.00 100% $11,900.00
Valve #95 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 % $0.00 % $0.00 100% $16.000.00
Valve #96 100% Lump Sum  $16,300.00 $16.800.00 100% $16.300.00 0% $0.00 [ $0.00 0% $0.00 100% $16.800.00
Valve #97 100% tump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 % $0.00 100% $16.300.00
Valve #98 100% Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16.400.00
Valve #99 100% Lurmp Sum  $70,400.00 $70,400.00 100% $70,400.00 100% $70,400.00 100% $70.400.00 0% $0.00 % $0.00
Valve #100 100% Lurrp Sum  $15,000.00 $15,000.00 % $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #101 100% Lump Sum  $50,500.00 $50,500.00 % $0.00 0% $0.00 12 $0.00 0% $0.00 0% $0.00
Valve #102 100% Lump Sum  $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 0% $0.00 0% $0.00
Valve #103 100% Lump Sum  $48,100.00 $49.100.00 100% $49,100.00 100% $49,100.00 100% $49,900.00 0% $0.00 0% $0.00
Valve #104 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #105 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 [ $0.00 100% $0.00
Valve #106 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 % $0.00
Valve #107 100% Lurrp Sun  $12,300.00 $12,800.00 100% $12.800.00 100% $12,800.00 100% $12.800.00 0% $0.00 % $0.00
Valve #108 100% Lurmp Sum  $70,700.00 $70,700.00 100% $70,700.00 100% $70.700.00 100% $70,700.00 0% $0.00 0% $0.00
Valve #109 100% Lump Sum  $27,500.00 $27,500.00 100% $27.500.00 100% $27,500.00 100% $27.500.00 0% $0.00 % $0.00
Valve #110 100% Lump Sum  $27,300.00 $27.300.00 100% $27,300.00 100% $27,300.00 100% $27,300.00 0% $0.00 % $0.00
Valve #111 100% Lurmp Sum  $17.600.00 $17.600.00 100% $17.600.00 100% $17.600.00 100% $17.600.00 0% $0.00 o% $0.00
Valve #112 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 o' $0.00 0 $0 00 100% $0 00
Valve #113 100% Lurmp Sum $0.00 $0.00 100% $0.00 0% $0 00 0 $0.00 0% $0.00 100% $0.00
Valve #114 100% Lurrp Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #115 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #116 100% Lurmp Sum  $19,400.00 $19,400.00 0% $0.00 [, $0.00 0% $0.00 % $0.00 % $0.00
Valve #117 100% Lump Sum  $17,700.00 $17.700.00 0% $0.00 " $0.00 % $0.00 0% $0.00 0% $0.00
Valve #118 100% Lurmp Sum  $16.200.00 $16,200.00 100% $16.200.00 100% $16.200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #119 100% Lurmp Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 [ $0.00 0% $0.00 100% $12.100.00
Valve #120 100% Lurmp Sum  $24,500.00 $24,500.00 100% $24,500.00 0% $0.00 () $0.00 0% $0.00 100% $24,500.00
Valve #121 100% Lump Sum  $28,000.00 $28,000.00 100% $28.000.00 0% $0.00 (o3 $0.00 % $0.00 100% $28.000.00
Valve #122 100% Lump Sum  $26.700.00 $26,700.00 100% $26.700.00 0% $0.00 0% $0.00 0% $0.00 100% $26.700.00
Valve #123 100% Lump Sum  $11,700.00 $11.700.00 0% $0.00 0% $0.00 0% $0.00 0 $0.00 0% $0.00
Valve #124 100% Lump Sum  $12,100.00 $12.100.00 100% $12,100.00 100% $12.100.00 100% $12,100.00 0% $0.00 0% $0 00
Valve #125 100% Lurrp Sum  $13.500.00 $13,500.00 100% $13.500.00 100% $13.500.00 100% $13.500.00 0% $0.00 0% $0.00
Valve #126 100% Lump Sum  $11.300.00 $14,800.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #127 100% Lurmp Sum  $16,500.00 $16.500.00 100% $16,500.00 100% $16.500.00 “s $0.00 100% $16.500 00 0% $0.00
Valve #128 100% Lurmp Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15.100.00 100% $15,100.00 % $0.00 0% $0.00
Valve #129 100% Lurrp Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16.700.00 100% $16,700.00 123 $0.00 0% $0.00
Valve #130 100% Lump Sum  $12,300.00 $12.300.00 100% $12,300.00 100% $12,300.00 100% $12.300.00 s $0 00 % $0.00
Valve #131 100% Lurmp Sum  $16.400.00 $16.400.00 100% $16.400.00 0% $0.00 " $0.00 0% $0.00 100% $16.400.00
Valve #132 100% Lump Sum  $16,500.00 $16.500.00 100% $16.500.00 0% $0.00 % $0.00 0% $0 00 100% $16.500.00
Valve #133 100% Lump Sum  $12.900.00 $12.900.00 100% $12.900.00 0 $0.00 " $0 00 (14 $0.00 100% $12900.00
Valve #134 100% Lump Sum  $12.900.00 $12.900.00 100% $12.900.00 0% $0.00 0% $0.00 0% $0 00 100% $12.900.00
Valve #135 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 100% $12.700.00 % $0.00 100% $12.700.00 0% $0.00
Valve #1368 100% Lump Sum  $12,100.00 $12.100.00 100% $12.100.00 100% $12.100.00 " $0 00 100% $12100 00 0% $0.00
Valve #137 100% Lump Sum  $15,900.00 $15.900.00 100% $15.900 00 100% $15.900.00 $0.00 100% $15,900 00 0% $0 00
Valve #138 Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 $0.00 0% $0.00 100% $11.800.00
Vaive #1389 % Lump Sum  $16,200.00 $16.200.00 100% $16.200.00 0t $0 00 $0 00 O*s $0 00 100% $16.200 00
Valve #140 100% Lurmp Sum  $16,500.00 $16,500.00 100% $16.500.00 O $0.00 $0 00 0 $0 00 100% $16.500 00
Valive #141 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 0% $0.00 $0.00 0% $0 00 100% $14.300.00
Valve #142 100% Lump Sum  $15.500.00 $15.500.00 100% $15.500.00 0% $0.00 $0.00 0% $0 00 100% $15.500.00
Valve #143 100% Lump Sum  $16,400.00 $16.400.00 100% $16.400.00 0% $0.00 $0.00 0% $0.00 100% $16.400.00
Valve #144 100% Lump Sum  $49,900.00 $45,900.00 100% $49,900.00 100% $49.900.00 $49.900.00 0% $0.00 0% $0.00
Valve #145 100% Lump Sum  $14.500.00 $14.500.00 100% $14,500.00 100% $14.500.00 $14,500.00 " $0.00 [ $0.00
Vahe #146 100% Lump Sum  $17.000.00 $17.000.00 100% $17.000.00 100% $17.000.00 $0.00 100% $17,000 00 " $0 00
Valve #147 100% Lurmp Sum  $56,300.00 $56,300.00 100% $56,300.00 100% $56.300.00 $56,300.00 0% $0.00 "o $0.00
Valve #148 100% Lurmp Sum  $16.500.00 $16.500.00 100% $16.500.00 100% $16,500.00 $16.500.00 0% $0.00 " $0 00
Valve #149 100% Lurrp Sum  $12,100.00 $12,100.00 100% $12.100.00 100% $12,100.00 $12,100.00 0% $0.00 0% $0.00
Valve #150 100% Lurmp Sum  $11,800.00 $11,900.00 100% $11,900.00 100% $11,900.00 $11,900.00 0% $0.00 0% $0.00
Valve #151 100% Lurmp Sum  $14,800.00 $14,800.00 100% $14,800.00 100* $14.200.00 $14.300.00 0% $0.00 0% $0.00
Valve #152 100% Lurmp Sum  $16,700.00 $16.700.00 100% $16,700.00 100% $16.700.00 $16.700.00 0% $0.00 0% $0 00
Valve #153 100% Lurp Sum  $12,700.00 $12,700.00 100% $12.700.00 100% $12.700.00 $12700.00 0% $0.00 0% $0.00
Vabve #154 100% Lump Sum  $12.400.00 $12,400.00 100% $12.400.00 100% $12.400.00 $12.400.00 0% $0.00 0% $0.00
Valve #155 100% Lump Sum  $16.700.00 $16.700.00 100% $16.700.00 100% $15.700.00 $16,700.00 0% 5000 0 $0 00
Valve #156 100% Luerp Sum $0.00 $0.00 100% $0.00 0% $0.00 $0.00 0% $0.00 100% $0.00
Valve #157 100% Lump Sum  $14,500.00 $14.500.00 100% $14,500.00 100% $14,500.00 $14,500.00 [ $0.00 0% $0 00
Valve #158 100% Lump Sun  $15.100.00 $15.100.00 100% $15.100.00 100% $15.100 00 $15.100.00 0 $0 00 o 30 00
Valve #159 Lurmp Sum  $15,300.00 $15.300.00 100% $15.300.00 100% $15.300.00 $15.300 00 0 $0 00 [ $0 00
Vabse #1860 Lump Sum  $15.400.00 $15.400 0N 1000 $15400 00 100% $15400 00 $15400 00 0% $0 00 0% $0 00
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DU PAGE WATER COMMISSION
BLOW OFF VALVE REPAIR (BOV-1)
ROSSI CONTRACTORS

201 WEST LAKE STREET
NORTHLAKE, ILLINOIS 60164

PAYMENT #

DATE

ACCOUNT #
WF-8631
WF-3520
WF-3530

16
11/30/03

AMOUNT
$462,562.48

($46,256.24)

($4.230.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #161 100% Lump Sum  $17,800.00 $17,800.00 100% $17.800.00 % $0.00 % $0.00 [ $0.00 100% $17,200.00
Valve #162 100% Lump Sum  $16,500.00 $16.500.00 100% $16.500.00 100% $16,500.00 100% $16,500.00 0% $0.00 o% $0.00
Valve #163 100% Lurmp Sum  $17,200.00 $17.200.00 100% $17.200.00 100% $17.200.00 100% $17.200.00 100% $0.00 % $0.00
Vaive #164 100% tump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12.500 00 100% $12.500.00 100% $0.00 0% $0.00
Valve #165 100% tump Sum  $11,900.00 $11,900.00 100% $11,900.00 100% $11.900.00 100% $114.800.00 100% $0 00 0% $0.00
Valve #166 100% Lump Sum  $15,800.00 $15,800.00 100% $15.800 00 100% $15.800.00 100% $15.800.00 0% $0.00 0% $0.00
Valve #167 100% Lump Sum  §$15,300.00 $15,300.00 100% $15,300.00 100% $15.300.00 100% $15.300.00 0% $0.00 0% $0.00
Valve #168 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 100% $0.00 0% $0.00
Valve #169 100% Lump Sum  $17,700.00 $17.700.00 100% $17.700.00 0% $0.00 0% $0.00 0% $0.00 100% $17.700 00
Valve #170 100% Lump Sum  $15,800.00 $15,300.00 100% $15,300.00 100% $15.800.00 100% $15,300.00 0% $0.00 0% $0.00
Valve #171 100% Lump Sum  $18,400.00 $18,400.00 100% $12,400.00 100% $18.400.00 100% $18,400.00 100% $0.00 0% $0.00
Valve #172 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15.900.00 100% $15.900.00 0% $0.00 0% $0.00
Valve #173 100% tump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16.300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #174 100% Lump Sum  $17,700.00 $17.700.00 100% $17,700.00 100% $17.700.00 100% $17.700.00 0% $0.00 0% $0.00
Valve #175 100% Lump Sum  $18,200.00 $13.200.00 100% $13,200.00 100% $18.200.00 100% $18,200.00 0% $0.00 % $0.00
Valve #176 100% Lump Sum  $16,900.00 $16.900.00 100% $16,900.00 100% $16.900.00 100% $16,900.00 0% $0.00 % $0.00
Valve #177 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 100% $17.700.00 100% $17,700.00 100% $0.00 % $0.00
Valve #178 100% Lump Sum  $16,800.00 $16.800.00 100% $16,300.00 100% $16.300.00 100% $16,800.00 [ $0.00 0% $0.00
Valve #179 100% Lump Sum  $16,300.00 $16,300.00 100% $16,800.00 100% $16,300.00 100% $16,800.00 o% $0.00 0% $0.00
Valve #180 100% Lurp Sum  $48,400.00 $43,400.00 100% $43.400.00 100% $43.400.00 % $0.00 100% $43.400.00 0% $0.00
Valve #1581 100% Lump Sum  $12.800.00 $12.800.00 100% $12.500.00 100% $12,800.00 100% $12.200.00 % $0.00 Y $0.00
Valve #182 100% tump Sum  $14,800.00 $11,800.00 100% $11,800.00 100% $11.200.00 100% $11.800.00 100% $0.00 0% $0.00
Valve #183 100% Lump Sum  $16.300.00 $16,300.00 100% $16.300.00 100% $16,300.00 100% $16,300.00 100% $0.00 0% $0.00
Valve #184 100% tump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12.600.00 100% $12,600.00 100% $0.00 % $0.00
Valve #185 100% tump Sum  $13,500.00 $13.500.00 100% $13,500.00 % $0.00 % $0.00 0% $0.00 100% $13,500.00
Valve #186 100% Lump Sum  $12,600.00 $12,600.00 100% $12.600.00 100% $12.600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #187 100% Lump Sum  $12,400.00 $12,400.00 100% $12.400.00 100% $12.400.00 100% $12.400.00 o% $0.00 0% $0.00
Valve #188 100% tump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14.900.00 100% $14.900.00 % $0.00 0% $0.00
Valve #189 100% Lump Sum  $16,400.00 $16.400.00 100% $16.400 00 100% $16.400.00 100% $16.400.00 % $0.00 % $0.00
Valve #190 100% Lump Sum  $16.400.00 $16.400.00 100% $16,400.00 100% $16.400.00 100% $16.400.00 0% $0.00 0% $6.00
Valve #191 100% Lump Sum  $15,600.00 $15.600.00 100% $15.600.00 100% $15.600.00 100% $15.600.00 % $0.00 0% $0 00
Valve #192 100% Lurp Sum  $15,100.00 $15,100.00 100% $15.100.00 100% $15.100.00 $15,100.00 o% $0.00 [ $0 00
Valve #193 100% Lump Sum  $16,500.00 $16.500.00 100% $16.500.00 100% $16.500.00 $16.500.00 0% $0 00 % $0 00
Valve #194 100% Lurp Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 $16,500.00 [ $0.00 3 $0.00
Vatve #195 100% Lumg Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15.000.00 $15.000.00 0% $0.00 % $0.00
Vaive #196 100% Lump Sum  $15,100.00 $15.100.00 400% $15,100.00 100% $15.100.00 $15,100.00 0% $0.00 0% $0.00
Vaive #197 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15.600.00 $15.600.00 o% $0.00 0% $0.00
Valve #198 100% Lurmp Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11.800.00 $11.200.00 0% $0.00 o% $0.00
Valve #199 100% Lurp Sum  $16,500.00 $16,500.00 100% $16.500.00 100% $16.500.00 $16.500.00 % $0.00 % $0 00
Valve #200 100% Lump Sum  $16,500.00 $16,500.00 100% $16.500.00 100% $16.500.00 $16,500.00 0% $0.00 0% $0.00
Valve #201 100% Lumg Sum $0.00 $0.00 100% $0.00 o $0.00 $0.00 0% $0.00 100% $0.00
Valve #202 100% Lump Sum  $14,400.00 $11,400.00 100% $11.400.00 100% $11.400.00 $11.400.00 0% $0.00 0% $0.00
Valve #203 100% Lump Sum  $16,000.00 $16.000.00 100% $16.000.00 100% $16.000.00 $16.000.00 % $0 00 0% $0.00
Valve #204 100% Lump Sum  $17,700.00 $47,700.00 100% $17.700.00 100% $17.700.00 $17.700.00 % $0 00 0% $0.00
Valve #205 100% tump Sum  $17.200.00 $17.200.00 100% $17.200.00 100% $17.200.00 $17.200.00 0% $0.00 0% $0 00
Valve #206 100% Lump Sum  $15.900.00 $15.900.00 100% $15.900 00 100% $15.600.00 $15,900.00 0% $0.00 % $0 00
Vaive #207 100% Lurmp Sum  $15,200.00 $15.200.00 100% $15.200.00 100% $15.200.00 $15.200.00 0% $0.00 0% $0.00
Vatve #208 100% Lump Sum  $15,700.00 $15.700.00 100% $15.700.00 100% $15.700.00 $15.700.00 0% $0.00 0% $0 00
Valve #209 100% Lump Sum  $17,200.00 $17.200.00 100% $17.200.00 100% $17.200.00 $17.200.00 0% $0.00 [ $0.00
Valve #210 100% Lump Sum  $19.500.00 $19.500.00 100% $19.500.00 100% $19.500.00 $19.500.00 0% $0.00 0% $0.00
Valve #211 100% Lump Sum  $16,000.00 $16,000.00 100% $16.000.00 100% $16.000.00 $16.000.00 o% $0.00 o $0.00
Valve #212 100% Lump Sum  $17,600.00 $17.600.00 100% $17.600.00 100% $17.600.00 $17.600.00 . $0.00 0% $0.00
Vaive #213 100% Lump Sum  $16,400.00 $16.400.00 100% $16.400.00 1007 $16.400.00 $16,400 00 0% $0 00 0% $0.00
Vaive #214 100% Lurmp Sum  $12,000.00 $12.000.00 100% $12,000 00 o' $0.00 $0 00 o% $0 00 100% $12 000 00
Valve #215 100% tump Sum  $45,000.00 $15,000.00 100% $15.000 00 0% $0.00 $0.00 " $0.00 100% $15.000 00
Valve #2186 100% tump Sum  $15,800.00 $15,800.00 100% $15.200 00 0% $0.00 $0.00 o $0.00 100% $15.300.00
Valve #217 100% Lump Sum  $16,300.00 $16.200.00 100% $16.300.00 0% $0 00 $0.00 0% $0.00 100% $16.300.00
Valve #218 100% Lump Sum  $26,200.00 $26,200.00 100% $26.200.00 0% $0.00 $0.00 0% $0 00 100% $26.200 00
Valve #219 100% Lump Sum  $15,400.00 $15.400.00 100% $15.400 00 0% $0.00 $0.00 0% $0.00 100% $15.400 00
Valve #220 100% Lump Sum  $16,000.00 $16,000.00 100% $16.000 00 0% $0.00 $0 00 0% $0 00 100% $16,000 00
Valve #221 100% Lump Sum  $15.400.00 $15.400.00 0% $0.00 % $0.00 $0.00 0% $0 00 0% $0.00
Valve #222 100% Lump Sum  $12,900.00 $12.900.00 100% $12.900.00 0% $0.00 $0 00 0% $0 00 100% $12.900 Q0
Valve #223 100% Lump Sum  $16,800.00 $16,300.00 100% $16.200.00 100% $16.800.00 $16.800.00 0% $0.00 0% $0.00
Valve #224 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 [ $0.00 $0.00 o% $0.00 100% $25.400.00
Valve #225 Lump Sum  $15.700.00 $15.700.00 100% $15.700.00 100% $15.700.00 $15,700.00 % $0.00 0% $0.00
Valve #226 Lump Sum  $25.200.00 $25,200.00 100% $25.200.00 100% $25.200 00 $25.200.00 0% $0.00 [d3 $0 00
Valve #227 Lump Sum  $12,400.00 $12,400.00 0% $0.00 0% $0.00 % $0 00 0% $0.00 0% $0.00
Valve #228 Lump Sum  $11,600.00 $11,600.00 100% $14.600.00 0% $0.00 0% $0.00 [ $0.00 100% $11.600 00
Valve #229 Lurp Sum  $11.500.00 $11.500.00 100% $11.500.00 100% $11.500.00 100% $11,500.00 o% $0.00 0% $0 00
Valve #230 Lumg Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0 00
Valve #231 Lump Sum  $16,000.00 $16.000.00 100% $16.000.00 0% $0.00 % $0 00 o% $0.00 100% $16.000 00
Valve #232 Lurp Sum  $45,400.00 $15,400.00 100% $15.400.00 % $0.00 o% $0.00 0% $0 00 100% $15.400.00
Valve #233 Lump Sum  $14.900.00 $14.900.00 100% $14.900.00 100% $14.900.00 100% $14.900.00 o% $0.00 0% $0.00
Valve #234 Lump Sum  $18.700.00 $18.700.00 100% $13,700.00 o% $0.00 0% $0.00 0% $0.00 100% $18.700 00
Valve #235 Lump Sum  $25,500.00 $25.500.00 100% $25,500.00 0% $0.00 0% $0.00 o $0.00 100% $25.500 00
Valve #236 Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 0% $0.00 0% $0.00 3 $0.00 100% $25.000 00
Valve #237 Lump Sum  $15300.00 $15,300.00 100% $15.300.00 0% $0.00 0% $0.00 3 $0 00 100% $15.300 00
Valve #238 Lump Sum  $69.900.00 $59.900.00 100% $69.900.00 % $0 00 o $0.00 o $0.00 100% $59.900 00
Valve #239 Lump Sum  $50,200.00 $50.200.00 100% $50.200 00 0% $0.00 0% $0 00 % $0 00 100% $50,200 00
Valve #240 Lume Sum  $15300.00 $16.300.00 100% $16.300 00 [ $0 00 [ $0.00 o* $0 00 100% $15 300 00
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DU PAGE WATER COMMISSION
BLOW OFF VALVE REPAIR (BOV-1)
ROSSI CONTRACTORS

201 WEST LAKE STREET
NORTHLAKE, HLLINOIS 60164

PAYMENT #

DATE

ACCOUNT #
WF-6631
WF-3520
WF.3530

16
11730703

AMOUNT
$462.562 48
($46,256 24)
($4.230.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Valve #241 100% Lurrp Sum  $15,800.00 $15,300.00 100% $15.800.00 % $0.00 0% $0.00 0% $0.00 100% $15.800.00
Valve #242 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 0% $0 00 0% $0.00 0% $0.00 100% $16.400.00
Valve #243 100% Lump Sum  $15,300.00 $15,800.00 100% $15.800.00 0% $0.00 % $0.00 0% $0.00 100% $15,300.00
Vaive #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #245 100% Lummp Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Valve #246 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 100% $25.400.00 100% $25.400.00 % $0.00 % $0.00
Vaive #247 100% Lurrp Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16.200.00 100% $16.200.00 0% $0.00 % $0.00
Valve #248 100% Lurrp Sum  $16,900.00 $16.900.00 100% $16.900.00 100% $16,900.00 100% $16.900.00 0% $0.00 % $0.00
Valve #249 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 100% $16,400 00 100% $16,400.00 0% $0.00 0% $0.00
Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0 $0.00 100% $0.00
Valve #251 100% Lump Sum  $12,500.00 $12,500.00 100% $12.500.00 100% $12500.00 100% $12.500.00 0% $0.00 (13 $0.00
Valve #252 100% Lump Sum  $16,300.00 $16.300.00 100% $16,300.00 70% $11.410.00 70% $11.410.00 % $0.00 0% $4.890.00
Valve #253 100% tump Sum  $15,100.00 $15,100.00 100% $15.100.00 100% $15,100.00 100% $15,100.00 0% $0.00 % $0.00
Valve #254 100% Lump Sum  $12,900.00 $12,900.00 100% $12,800.00 100% $12.900.00 100% $12.900.00 0% $0.00 0% $0.00
Valve #255 100% Lump Sum  $47,600.00 $47,600.00 100% $47.600.00 100% $47.600.00 100% $47.600.00 0% $0.00 % $0.00
Valve #2568 100% Ltump Sum  $16,400.00 $16.400.00 100% $16.400.00 100% $16.400.00 100% $16,400.00 0% $0.00 % $0.00
Valve #257 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 (123 $0.00 0% $0.00 100% $16.400.00
Valve #258 100% Lump Sum  $15,900.00 $15.900.00 100% $15.900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Valve #259 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 100% $0.00 % $0.00
Valve #260 100% Lump Sum  $16,200.00 $16.200.00 100% $16,200.00 100% $16.200.00 100% $16,200.00 0% $0.00 ™% $0.00
Valve #261 100% Lump Sum  $16,000.00 $16.000.00 100% $16.000.00 [ $0.00 (123 $0.00 0% $0.00 100% $16,000.00
Valve #262 100% Lurmp Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15.900.00 0% $0.00 % $0.00
Valve #263 100% Lump Sum  $17,000.00 $17.000.00 100% $17,000.00 0% $0.00 % $0.00 % $0.00 100% $17.000.00
Valve #264 100% Lump Sum  $11,800.00 $11,300.00 100% $11,800.00 0% $0.00 0% $0.00 % $0.00 100% $11,800.00
Valve #265 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0 $0.00 0% $0.00 % $0.00
Valve #266 100% Lumrp Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11.400.00 100% $11,400.00 0% $0.00 % $0.00
Valve #267 100% Lumrp Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12.100.00 100% $12,100.00 0% $0.00 o $0.00
Valve #268 100% Lump Sum  $19,100.00 $19.100.00 100% $19,100.00 100% $19,100.00 100% $19.100.00 100% $0.00 L2 $0.00
Valve #269 100% Lump Sum  $29,200.00 $29,200.00 100% $29,200.00 100% $29,200.00 100% $29.200.00 0% $0.00 ™% $0.00
Valve #270 100% Lurmp Sum  $28,700.00 $28,700.00 100% $28.700.00 100% $28.700.00 100% $28.700.00 0% $0.00 % $0.00
Valve #271 100% Lurmp Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15.600.00 100% $15,600.00 0% $0.00 % $0.00
Valve #272 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15.600.00 100% $15,600.00 0 $0.00 % $0.00
Valve #273 100% Lump Sum  $17,400.00 $17.400.00 100% $17,400.00 100% $17.400.00 100% $17.400.00 0% $0.00 % $0.00
Valve #274 100% Lump Sum  $15,800.00 $15,300.00 100% $15,800.00 100% $15.800.00 100% $15,800.00 " $0.00 % $0.00
Valve #275 100% Lump Sum  $25,900.00 $25.900.00 100% $25,900.00 100% $25.900.00 100% $25.900.00 0% $0.00 o $0.00
Valve #276 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16.700.00 100% $16,700.00 % $0.00 % $0.00
Valve #277 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #278 100% Lump Sum  $15,800.00 $15.800.00 100% $15.800.00 100% $15,800.00 100% $15.800.00 0% $0.00 0% $0.00
Valve #279 100% Lump Sum  $16,200.00 $16,200.00 100% $16.200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #280 100% Lump Sum  $19,300.00 $19,300.00 100% $19.300.00 % $0.00 0% $0.00 0% $0.00 100% $19,300.00
Valve #281 100% Lump Sum  $25,200.00 $25.200.00 100% $25.200.00 0% $0.00 0% $0.00 (1 $0.00 100% $25.200.00
Valve #282 100% Lump Sum  $14,400.00 $14,400.00 100% $14.400.00 0% $0 00 0% $0.00 0% $0.00 100% $14.400.00
Valve #283 100% Lump Sum  $25,800.00 $25.800.00 100% $25.800.00 0% $0.00 0% $0.00 0% $0.00 100% $25.300.00
Valve #284 100% Lump Sum  $25,400.00 $25.,400.00 100% $25.400.00 0% $0.00 0% $0.00 04 $0.00 100% $25.400 00
Valve #285 100% Lump Sum  $30,700.00 $30.700.00 100% $30,700.00 0% $0.00 % $0.00 o $0.00 100% $30,700.00
Valve #286 100% Lurmp Sum  $12,500.00 $12,500.00 100% $12.500.00 100% $12.500.00 100% $12.500.00 % $0 00 0% $0 00
Valve #287 100% Lurmp Sum  $15,700.00 $15.700.00 100% $15.700 00 100% $15.700 00 100% $15.700.00 0% $0.00 0% $0 00
Valve #288 100% Lurrp Sum  $16,600.00 $16.600.00 100% $16.600.00 100% $16.600.00 100% $16,600.00 (23 $0.00 0% $0.00
Valve #289 100% Lurrp Sum $0.00 $0.00 100% $0.00 [ $0.00 0 $0.00 0% $0 00 100% $0.00
Vaive #290 100% Lurmp Sum  $16.400.00 $16,400.00 100% $16.400.00 100% $16.400.00 100% $16.400.00 o $0 00 0% $0.00
Vatve #291 100% Lump Sum  $19,700.00 $19.700.00 100% $19.700.00 100% $19.700.00 100% $19.700.00 0% $0.00 0% $0 00
Valve #292 100% Lurmp Sum  $16,500.00 $16.500.00 100% $16,500.00 100% $16.500.00 100% $16.500.00 o $0.00 0% $0 00
Valve #293 100% Lump Sum  $16.400.00 $16.400 00 100% $16.400.00 100% $16.400 00 100% $16.400.00 % $0.00 0% $0 00
Valve #294 100% Lump Sum  $15,000.00 $15,000.00 100% $15.000 .00 100% $15.000 00 100% $15.000.00 0% $0 00 0% $0 00
Valve #295 100% Lurp Sum  $16,100.00 $16.100.00 100% $16,100 00 100% $16,100.00 100% $16,100.00 % $0.00 % $0.00
Valve #296 100% Lump Sum  $15.900.00 $15,900.00 100% $15.900.00 0% $0.00 0% $0.00 0 $0.00 100%. $15.900 00
Valve #297 100% Lump Sum  $16.100.00 $16,100.00 100% $16.100.00 0% $0.00 o $0.00 % $0 00 100% $16.100.00
Valve #298 100% Lurp Sum  $16,200.00 $16.200.00 100% $16,200.00 100% $16.200.00 100% $16.200.00 o $0 00 0 $0 00
Vatve #2569 100% Lurrp Sum  $16.400.00 $16.400.00 100% $16,400.00 100% $15.400.00 100% $16.400.00 s $0 00 0% $0 00
Vaive #300 100% Lurmp Sumn  $13,900.00 $13,900.00 100% $13.900.00 0% $0.00 () $0.00 0% $0 00 100% $13,900 00
Valve #301 100% Lurmp Sum  $15.600.00 $15,600.00 100% $15,600.00 0* $0.00 0% $0.00 o $0 00 100% $15.600.00
Valve #302 100% Lump Sum  $14,900.00 $14.900.00 100% $14,900.00 (423 $0.00 % $0.00 1) $0.00 100% $14,900.00
Valve #303 100% Lump Sum  $14,800.00 $14,300.00 100% $14.300.00 0% $0.00 0% $0.00 % $0.00 100% $14.800.00
Valve #304 100% Lump Sum  $16,300.00 $16.300.00 100% $16.300.00 % $0.00 [ $0.00 0% $0.00 100% $16,300.00
Valve #305 100% Lump Sum  $20,100.00 $20,100.00 100% $20.100.00 0% $0 00 0% $0.00 0% $0 00 100% $20.100 00
Valve #306 100% Lump Sum  $16,600.00 $16.600.00 100% $16,600.00 0% $0.00 0% $0.00 0% $0 00 100% $16.600 00
Valve #307 100% Lurrp Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15.500.00
Valve #308 100% Lurrp Sum $13,100.00 $13,100.00 100% $13,100.00 % $0.00 0% $0.00 (12 $0.00 100% $13.100.00
Valve #309 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 % $0.00 0% $0.00 100% $16.100.00
Valve #310 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 (.3 $0.00 % $0.00 100% $15.300.00
Valve #311 100% Lump Sum  $15,500.00 $15.500.00 100% $15.500.00 0% $0.00 0" $0.00 0% $0 00 100% $15.500.00
Vahlve #312 100% Lump Sum  $16.300.00 $16.300.00 100% $16,300.00 0% $0.00 o% $0.00 0% $0.00 100% $16.300.00
Valve #313 100% Lump Sum  $12,500.00 $12.500.00 100% $12.500.00 100% $12.500.00 0% $0.00 100% $12.500.00 0% $0.00
Valve #314 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12.600.00 100% $12,600.00 0% $0.00 (123 $0 00
Valve #315 100% Lump Sum  $16.000.00 $16,000.00 100% $16.000.00 0% $0.00 % $0.00 0% $0.00 100% $16.000 00
Valve #3186 100% Lump Sum  $14,900.00 $14.900.00 100% $14,900.00 0% $0.00 " $0.00 0% $0.00 100% $14.900.00
Valve #317 100% Lump Sum  $13,500.00 $13.500.00 100% $13,500.00 100% $13.500.00 v $0.00 100% $13.500 00 Ll $0 00
Valtve #318 100% Lump Sum  $12.700.00 $12.700.00 100% $12700.00 [ $0.00 0% $0.00 0% $0.00 100% $12700 00
Valve #319 Lump Sum  $17.600.00 $17.600.00 100% $17.600.00 0% $0 00 0*% $0 00 0% So o0 100% $17.800 00
[P PRE Lume Sum §11 200 00 g1 20000 1nee, 19200 A - gnoo o, $H 00 o $0 00 1000, S11200 00
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DU PAGE WATER COMMISSION PAYMENT # 16
BLOW OFF VALVE REPAIR (BOV-1) DATE 11/30/03
ROSS|I CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $462.562.48
NORTHLAKE, ILLINOIS 60164 WF-3520 ($46.256.24)
WF-3530 ($4,230.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #321 100% Lump Sum  $13,300.00 $13,300.00 100% $13,300.00 % $0.00 0% $0.00 0% $0.00 100% $13,300.00
Valve #322 100% Lump Sum  $15,300.00 $15,300.00 100% $15.300.00 100% $15,300.00 100% $15.300.00 % $0.00 % $0.00
Valve #323 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 100% $13.100.00 100% $13,100.00 100% $0.00 % $0.00
Valve #324 100% Lump Sum  $16,300.00 $16.300.00 100% $16,300.00 100% $16,300.00 100% $16,300 00 100% $0.00 o% $0.00
Valve #325 100% Lump Sum  $16,300.00 $16,800.00 100% $16.800.00 100% $16.300.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #326 100% Lump Sum  $15,800.00 $15,800.00 100% $15,300.00 100% $15,800.00 100% $15,800.00 100% $0.00 0% $0 00
Valve #327 100% Lump Sum  $16.400.00 $16.400.00 100% $16.400.00 100% $16.400.00 100% $16,400 00 100% $0.00 0% $0 00
Valve #328 100% Lump Sum  $31,200.00 $31,200.00 100% $31,200.00 100% $31.200.00 100% $31,200.00 100% $0.00 % $0.00
Valve #329 100% Lump Sum  $11,800.00 $11,800.00 100% $11.800.00 100% $11,300.00 100% $11.800.00 Y $0.00 % $0.00
Valve #330 100% Lump Sum  $20,400.00 $20,400.00 100% $20,400.00 100% $20.400.00 100% $20.400.00 100% $0.00 o% $0.00
Valve #331 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15.500.00 o% $0.00 % $0.00
Valve #332 100% Lump Sum  $15,600.00 $15,600.00 100% $15.600.00 100% $15,600.00 100% $15,600.00 o% $0.00 % $0.00
Valve #333 100% Lump Sum  $12,300.00 $12.300.00 100% $12,300.00 100% $12.300.00 100% $12,300.00 0% $0.00 0% $0 00
Valve #334 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 0% $0.00 0% $0.00 % $0.00 100% $11,300.00
Valve #335 100% Lump Sum  $16,300.00 $16,300.00 100% $16.300.00 % $0.00 0% $0.00 % $0.00 100% $16.300.00
Valve #336 100% Lump Sum  $16,500.00 $16.500.00 100% $16.500.00 100% $16,500.00 100% $16,500.00 % $0.00 % $0.00
Valve #337 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 o% $0.00 0% $0.00
Valve #338 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12.500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #339 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,.200.00 100% $16,200.00 % $0.00 0% $0.00
Valve #340 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% $0.00
Valve #341 100% Lump Sum  $24,800.00 $24,300.00 100% $24,800.00 100% $24,300.00 100% $24,800.00 0% $0.00 0% $0.00
Valve #342 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 o% $0.00 0% $0.00
Valve #343 100% Lump Sum  $13,000.00 $13,000.00 100% $13,000.00 100% $13,000.00 100% $13,000.00 % $0.00 0% $0.00
Valve #344 100% Lump Sum  $15,800.00 $15,800.00 100% $15.800.00 100% $15.800.00 100% $15.800.00 o% $0.00 0% $0.00
Valve #345 100% Lurp Sum  $11,600.00 $11.600.00 100% $11,600.00 0% $0.00 0% $0.00 % $0.00 100% $11,600.00
Valve #346 100% Lurp Sum  $11,900.00 $11,900.00 100% $11.900.00 100% $11.900.00 0% $0.00 100% $11,900.00 % $0.00
Valve #347 100% Lump Sum  $21,200.00 $21,200.00 100% $21,200.00 100% $21,200.00 0% $0.00 100% $21,200.00 0% $0.00
Valve #348 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16.300.00 0% $0.00 100% $16.300.00 0% $0.00
Valve #349 100% Lump Sum  $28.700.00 $28.700.00 100% $28,700.00 100% $28,700.00 0% $0.00 100% $28.700.00 0% $0.00
Valve #350 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 100% $16.400.00 100% $16.400.00 0% $0.00 0% $0.00
Valve #351 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16.100.00 100% $16.100.00 % $0.00 0% $0.00
Valve #352 100% Lump Sum  $15,200.00 $15,200.00 100% $15.200.00 e $0.00 0% $0.00 0 $0.00 100 $15.200.00
Valve #353 100% Lump Sum  $16.100.00 $16,100.00 100% $16.100.00 0% $0.00 0% $0.00 0% $0.00 100% $16.100.00
Valve #354 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 100% $14.600.00 0% $0.00 100% $14.600.00 0% $0 00
Valve #355 100% Lump Sum  $36,300.00 $36,300.00 100% $36.300.00 100% $36.300.00 0% $0.00 100% $36.300.00 0% $0.00
Valve #356 100% Lump Sum  $26,900.00 $26,900.00 100% $26.900.00 100% $26,900.00 0% $0.00 100% $26.900.00 0% $0.00
Valve #357 100% tump Sum  $15,800.00 $15.800.00 100% $15.800.00 100% $15.800.00 0% $0.00 100% $15,300.00 0% $0.00
Valve #358 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 0% $0.00 100% $16,500.00 0% $0.00
Valve #359 100% Lump Sum  $15,500.00 $15,500.00 100% $15.500.00 100% $15.500.00 0% $0.00 100% $15,500.00 % $0.00
Valve #360 100% Lump Sum  $12.300.00 $12,300.00 100% $12.300.00 $0.00 0% $0.00 % $0.00 100% $12.300.00
Valve #361 100% Lump Sum  $16,300.00 $16.300.00 100% $16,300.00 $0.00 0% $0.00 % $0.00 100% $16.300.00
Valve #362 100% Lump Sum  $19,000.00 $19,000.00 100% $19.000.00 ; $0.00 0% $0.00 0% $0.00 100% $19,000.00
Valve #363 Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0 00
Valve #364 Lump Sum  $15.900.00 $15.900.00 100% $15.900.00 100% $15.900.00 0% $0.00 100% $15.900.00 0% $0.00
Valve #365 Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16.100.00 0% $0.00 100% $16.100.00 0% $0.00
Valve #366 Lump Sum  $28.400.00 $28.400.00 100% $28,400.00 100% $28.400.00 0% $0.00 100% $28.400.00 " $0.00
Valve #367 100% Lump Sum  $15,500.00 $15,500.00 100% $15.500.00 0% $0.00 0% $0.00 0% $0.00 100% $15.500.00
Valve #368 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0 00
Valve #369 100% Lump Sum  $12.900.00 $12,900.00 100% $12.900.00 $0.00 0% $0.00 L $0.00 100% $12.900.00
Valve #370 Lump Sum  $25,500.00 $25.500.00 100% $25,500.00 $0.00 0% $0.00 0% $0.00 100% $25.500.00
Valve #371 Lump Sum  $11,900.00 $11.900.00 100% $11.900.00 $0.00 0% $0.00 0% $0.00 100% $11.900 00
Valve #372 Lump Sum  $15,700.00 $15.700.00 100% $15,700.00 $0.00 0% $0.00 0% $0 00 100% $15.700.00
Valve #373 Lump Sum  $20.600.00 $20,600.00 100% $20.600 00 $0.00 0% $0 00 0% $0 00 100% $20.600 00
Valve #374 100% Lump Sum  $12.300.00 $12.300.00 100% $12.300.00 $0.00 0% $0.00 0% $0.00 100% $12.300 00
Valve #375 100% Lump Sum  $11,900.00 $11,900.00 100% $11.900 00 $11,900.00 100% $11,900.00 0% $0.00 0% $0 00
Valve #376 100% Lump Sum  $15.900.00 $15.900.00 100% $15,900.00 $15.900 00 100% $15.900.00 0% $0 00 Y $0 00
Valve #377 100% Lump Sum  $26.100.00 $26,100.00 100% $26,100.00 $26,100 00 100% $26,100.00 0% $0.00 o $0 00
Valve #378 10 Lume Sum  $13.700.00 $13,700 00 100% $13.700.00 $13.700 00 100% $13,700 00 0% $0.00 0% $0 00
Valve #379 10 Lump Sum  $17.200.00 $17.200 00 100% $17.200.00 $17.200 00 100 $17.200.00 0 $0 00 0% $0 00
Valve #380 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 $12500 00 100% $12.500.00 0% $0 00 0% $0.00
Valve #381 100% Lump Sum  $47,900.00 $47.900.00 100% $47.900.00 $47.900.00 100% $47.900.00 0% $0.00 0% $0 00
Valve #382 100% Lump Sum  $18,800.00 $13.800.00 100% $18,800.00 $12.200.00 100% $18.800 00 0% $0.00 0% $0.00
Valve #383 100% Lump Sum  $12,600.00 $12,600.00 100% $12.600.00 $0.00 0% $0.00 0% $0.00 100% $12 600.00
Valve #384 100% Lump Sum  $14,900.00 $14.900.00 100% $14,900.00 $14.900.00 100% $14,900.00 o $0.00 0% $0.00
Valve #385 100% Lump Sum  $13,300.00 $13,300.00 100% $13.300.00 $0.00 0% $0.00 % $0.00 100% $13.300 00
Valve #386 100% Lump Sum  $47.300.00 $47.800.00 100% $47.300.00 $47,300 00 100% $47,800.00 0% $0.00 0% $0.00
a:em::walew of Owners 4 700 000 CF. $0.13  $306,000.00  1,700.000 $306,000.00 $2463988  59.205 $10.764.24 77.361 $13.92504  1562.%34 $281.31012
Step & - Repair Exterior Leakage 35 EA. $2.043.00  $71.630.00 s $71.620.00 3 $63.483.00 28 $57.344.00 3 $6.144.00 4 $5.192.00
of Resifient Wedae Valve
Step 3~ Relirement of Resilient 20 EA. $209300  $41.360.00 20 $41.360.00 0 50.00 ) $0.00 0 $0 00 20 $41350 00
Wedoe Valve
Step 7 - Remave and Replace 6° 20 EA. $265000  $53,00000 20 $53.000.00 1 $2.650.00 1 $2.650 00 0 $0.00 19 $50.350 00
Resilient Wedoe Valves
Step 7 - Remave and Replace § 2 EA. $2945.00  $55.900.00 2 $53.900.00 2 $5.290.00 0 $0.00 2 $5.290.00 13 $53.010.00
Resifient Wedae Valves
Step 7 — Remove and Replace -
2 Resiient Wedae Vahes 20 EA $3.661.00 $73.220.00 20 $73.220.00 0 $0.00 0 $0.00 0 $0.00 20 73.220 00
Sten 5 - Remove and Replace s A €9 A AN 10 £50 (B0 qe €19 £00 OO - €68 B00O 00 - $5 500 00 (] $0.00 15 £33 000 00
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DU PAGE WATER COMMISSION PAYMENT # 16

BLOW OFF VALVE REPAIR (BOV-1) DATE 11730108

ROSSI CONTRACTORS ACCOUNT # AMOUNT

201 WEST LAKE STREET WF-5631 $462.562.43

NORTHLAKE, ILLINOIS 60164 WF-3520 ($46.256.24)
WF-3530 ($4.230.00)

ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT uNIT CONTRACT CONTRACT ~ CONVRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION

'g'o‘::'r :I""“‘ for Corrosion 965 EA. $1.00 $965.00 265 $96500 563 $563.00 512 $512.00 51 $51.00 402 $402.00

Traffic Control and Protection 100%  Lump Sum $279,37500  $279.375.00 7% $271,43300  63% $183.67930  61% $171.673.86 % $17.005.44 30% $32.803.70

éi‘r"‘t“;""a' Anodes for Comosion 60 EA. $1.00 $60.00 60 $60.00 0 $0.00 0 $0.00 ) $0.00 & $60.00

T

Repair of Damage to exterior 250 SF. $230.00  $57.500.00 250 $57,500.00 3 $7.22200 3 $7.22200 0 $0.00 219 $50.278.00

coating of orestress conc vioe

Granuar Foundation Material 1,000 cy. $3030  $30,300.00 1,000 $30.800.00 0 $0.00 [ $0.00 ° $0.00 1,000 $30,300 00

Class *SI” Concrete 100 cy. $10000  $10.000.00 100 $10.000.00 0 $0.00 ° $0.00 [ $0.00 100 $10,000 00

Class B Concrete 100 cy. $30.00 $3.000.00 100 $3.000 00 0 $0.00 0 $0.00 0 $0.00 100 $8.000.00

Extension Stem 70 EA. $34200  $23940.00 70 $23940.00 70 $23.940.00 63 $23.256.00 2 $524 .00 [} $0.00

Valve Box with Cover 15 EA. $469.00 $7.035.00 15 $7,035.00 15 $7.035.00 15 $7.035.00 0 $0.00 0 $0.00

Valve Box Cover 50 EA. $100.00 $5.000.00 50 $5.000.00 2 $200.00 2 $200.00 ] $0.00 43 $4.200.00

Pavement, remove &

replace—portiand cement 15 SY. $200.00 $3.000.00 15 $3.000.00 6 $1.15556 3 $1,15556 [ $0.00 9 $1.24444

noncrate sirface

Pavement, remove &

replace—bituminous concrete 15 sY. $100.00 $1.500.00 15 $1.500.00 0 $0.00 0 $0.00 0 $0.00 15 $1.500.00

atrfara—Rinid Race

Pavement, remove &

replace—bituminous concrele 15 sy $100.00 $1.500.00 15 $1.500.00 0 $0.00 [ $0.00 [ $0.00 15 $1.500 00

ctofaca—Flavible Rase (A AMY

Pavemnent, remove &

replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1.500.00 0 $0.00 0 $0.00 [ $0.00 15 $1.500.00

surface—Flexible Base

{Anrwanate

Extra lead wire [ LF. $2.00 $0.00 354 $70800 233 48600 212 $424.00 21 $42.00 121 524200

Silicone around junction box and

installation of bax into frame and [ LF. $3.00 $0.00 354 $1.06200 233 $69900 212 $636.00 21 $53.00 121 $363 00

Rd

Additional valve boxes 0 EA. $469.00 $0.00 100 $46.900.00 100 $46.900.00 7] $43143.00 8 $3.752.00 [ $0.00

Delete valves #5. 12, 100, 101,

116, 123, 126, 221. 227 and ltems 6. 12, 100, 101, 116, 123, 126, 221. 227. and 395 adjusled above

detetes 9 of 354 traffic control

citme

g"""‘c‘"a‘ Vaive Boxes and [ EA. $469.00 $0.00 100 $46.900.00 2 $933.00 0 $0.00 2 $938 00 93 $45.962 00

overs

Additional Valve Stems [} EA. $342.00 $0.00 100 $34,200.00 4 $1.358.00 [ $0.00 4 $1,368 00 % $32832.00

Repair 16” Cone. Pipe: Site #259 % Lump Sum  $4.341.30 $0.00 100% $4.841.30 1 $4.841.30 1 $4.341.30 [ $0.00 0 $0.00

Delete vaives #49, 117, 265, 37 Hterns 49, 117. 265, 87, and 395 adiusted above

and 1 Traffic Controf Site.

Valve #387 % Lump Sum  $18,400.00 $0.00 100% $13,400.00 0% $0.00 o $0.00 0% $0.00 100% $13.400 00

Valve #388 % Lump Sum  $24,500.00 $0.00 100% $24.500.00 “ $0.00 % $0.00 o $0.00 100% $24,500.00

Valve #389 o% Lump Sum  $27,900.00 $0.00 100% $27.900.00 0% $0.00 0% $0.00 % $0.00 100% $27.900.00




DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Robert L. Martin
DATE: November 26, 2003

SUBJECT: AM/FM/GIS

At the November 13, 2003 Engineering Committee staff was requested to
prepare a recommendation to implement a Geographical Informational System
(GIS).

GIS is a system of hardware, software and procedures designed to support the
capture, management, manipulation, analysis, modeling and display of spatially-
referenced data for solving complex planning and management problems.*

Presently the Commission’s “Record Drawings” are in paper form. The updating
of the drawings is made difficult by the fact that DuPage County is a rapidly
growing County. Pipelines originally installed in two lane roads are now located
under four lane roads. GIS allows changes to be made more rapidly.

The following is a list of tangible benefits for operating a GIS:

e Increased productivity through reduced labor in map preparation and
update.

e Increased productivity through access to information for analyses involving
plant, such as network studies.

e Improved engineering and operations efficiency in maintenance and
system upgrades, resulting in reduced plant investment.

e Decreased dependence on expensive centralized mainframe computing
environments.

e Avoided costs in replacing or improving existing paper records that may
have deteriorated over time, or in consolidating records that have never
been consistent?.

The following is a description of a systematic approach to implementing a GIS.
This description corresponds with the attached project schedule.

I NCGIA lecture by David Cowen, 1989
2 Costs and benefits: Implementing an AM/FM/GIS, GITA 1998



AM/FEM/GIS 2 November 26, 2003

AM/FM - GIS Needs Assessment

During this assessment the Commission would employ a GIS Consultant to
review the specific needs of the Commission regarding automated mapping and
facilities management (AM/FM) and GIS. At the conclusion of this assessment
the Commission will know hardware and software requirements as well as
staffing requirements. In addition to the hardware/software and staffing
requirements, the standards by which the data is to be collected and maintained
will be established in this phase.

DWC Staffing

During the GIS Needs Assessment the Commission will evaluate any personnel
requirements related to developing and maintaining a GIS.

GPS and AM/FM Data Collection

This phase of the project involves the use of GPS (global positioning system)
surveying. Each of the Commission’s distribution system facilities will be
surveyed using GPS surveying equipment. The logical engineering firm to
perform this type of work is Alvord, Burdick & Howson, the engineers that
designed and supervised the construction of the distribution system. GPS
surveying involves the use of surveying equipment that uses satellites to locate
Commission facilities.

This work can begin immediately and a Work Task Order No. 17 appears on the
Commission’s December 11, 2003 agenda.

AM/FM - GIS Systems Implementation

Based upon the results of the needs assessment the Commission needs to retain
the services of a GIS consultant to implement a GIS for the Commission. This
consultant will work closely with the Commission. During this phase the
Commission will convert the information for 150 miles of distribution system
contained on hand drawn sheets into electronic format so the information can be
updated and reproduced easily. The Commission will use the County of DuPage
GIS as a base for its distribution system. This data entry or conversion can be
the most costly part of a GIS project. It can take months or even years to initially
collect and covert data.®

It is important to realize that a GIS is a long term commitment. Not only does it
take a long time to implement such a system, but also it is important to maintain
the accuracy of such a system by constantly updating this system.

% Loclyn Anderson and Mark Haro, City of Tallahassee, Utility Support Services GIS, What is
GIS?, GITA 1997



ID i ] Task Name Duration Start Finish Jan '04 Feb '04 Mar '04 Apr '04
1 AM/FM - GIS Systems Project 672 days Fri 1/2/04 Mon 7/31/06

2 AM/FM - GIS Needs Assessment 238 days Fri1/2/04| Tue 11/30/04

3 ﬁ Preparation of RFP - GIS Consultant 21 days Fri 1/2/04 Fri 1/30/04

4 DWC Review of Consultant Proposals 23 days Mon 3/1/04 Wed 3/31/04

5 Potential Consultant Interviews 22 days Thu 4/1/04 Fri 4/30/04

6 Select Consultant 21 days Mon 5/3/04 Mon 5/31/04

7 Eq Perform Needs Assessment 131 days Tue 6/1/04 | Tue 11/30/04

8 DWC Staffing 30 days Mon 11/1/04 Fri 12/10/04

9 e Employment Advertising 10 days Mon 11/1/04 Fri 11/12/04

10 Candidate Interviews 10 days| Mon 11/15/04 Fri 11/26/04

11 Select/Hire Staff 10 days| Mon 11/29/04 Fri 12/10/04

12 GPS and AM/FM Data Collection 325 days Fri 1/2/04 Thu 3/31/05

13 @ GPS Survey and Data Collection 64 days Fri 1/2/04 Wed 3/31/04

14 AM/FM Data Collection 64 days Wed 12/1/04 Mon 2/28/05

15 RFP for Data Conversion 23 days Wed 12/1/04 Fri 12/31/04

16 Data Conversion 64 days Mon 1/3/05 Thu 3/31/05

17 AM/FM - GIS Systems Implementation 434 days Wed 12/1/04 Mon 7/31/06

18 AM/FM - GIS Contractor Selection Phase 87 days Wed 12/1/04 Thu 3/31/05

19 @ Prepare RFP for Contractor 23 days Wed 12/1/04 Fri 12/31/04
20 DWC Review of Contractor Proposals 10 days Mon 1/3/05 Fri 1/14/05
21 Select Contractor 11 days Mon 1/17/05 Mon 1/31/05
22 Acquisition of Hardware & Software 43 days Tue 2/1/05 Thu 3/31/05
23 AM/FM - GIS Pilot Phase 65 days Fri 4/1/05 Thu 6/30/05
24 Load and Operate AM/FM - GIS Pilot 21 days Fri 4/1/05 Fri 4/29/05
25 Pilot Phase QA/QC 44 days Mon 5/2/05 Thu 6/30/05
26 AM/FM - GIS Full System Start-Up Phase 21 days Fri 7/1/05 Fri 7/29/05
27 AM/FM - GIS Full System Start-Up 21 days Fri 7/1/05 Fri 7/29/05
28 AM/FM - GIS System Operation and Training Phase 261 days Mon 8/1/05 Mon 7/31/06
29 Operate and Train DWC Personnel 45 days Mon 8/1/05 Fri 9/30/05
30 3 QA/QC Period 261 days Mon 8/1/05 Mon 7/31/06
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