DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED MAY 2003
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER
COMMISSION WILL BE HELD AT 7:00 P.M. ON WEDNESDAY, MAY 7, 2003,
AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE RESCHEDULED
MAY 2003 REGULAR COMMITTEE MEETING IS AS FOLLOWS:

AGENDA

ENGINEERING & CONSTRUCTION COMMITTEE
WEDNESDAY, MAY 7, 2003
7:00 P.M.

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call

I. Approval of Minutes for Committee Meeting of April 10, 2003

[1I. Report of Status of Construction/Operations

V. Partial Pay Request
A. Progress Payment No. 9: Contract BOV-1 (Blow Off Valve Repair)
B. Quick Response

- QR6-002A — Repair Leaking 54" Pre-Stressed Concrete Watermain at
Prairie Path in Lombard

V. Adjournment

Board/Agendas/Engineering/Eng0305.doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



DRAKFT
MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON APRIL 10, 2003
The meeting was called to order at 5:30 P.M.

Committee members in attendance: W. Mueller, N. Pollock, R. Tolentino and G. Wilcox

Also in attendance: Chairman Vondra (ex officio), R. Martin, E. Nawrocki, M. Crowley
(H&K) and E. Vondra (AB&H)

Committee be approved. Motlon seconded by Comm|s3|oner Pollock and passed
unanimously as follows:

Aye: W. Mueller, N. Pollock, R. Tolentino and G. Wilcox
Nay: None

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated April 4, 2003 and Status of Pipeline Construction dated
April 4, 2003.

A. Progress Payment No. 8: Contract BOV-1 (Blow Off Valve Repair) in the amount
of $154,880.03

B. Progress Payment No. 31: Contract TW-2 (West Transmission Main) in the
amount of $13,968.56

C. Quick Response Contract

-  QRE1-005A — ROV 8A Manhole Vault, Replace & Relocate Existing
Conduit & Electrical Boxes in the amount of $2,490.55

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: W. Mueller, N. Pollock, R. Tolentino and G. Wilcox
Nay: None

The Committee held preliminary discussion regarding the Request for Qualifications and
scheduling issues concerning reservoir and generator facilities. Staff will prepare Request
for Qualifications for the generator facilities and then prepare Request for Qualifications for


bob


Minutes 4/10/03 Engineering Meeting

the reservoir.

Alvord, Burdick & Howson provided an update of the Cost-Benefit Analysis for pipeline
project TW-3. Staff will review the information provided and prepare a memorandum for
the next Commission Meeting. Alvord, Burdick & Howson will make the Cost-Benefit
Report at the May Commission meeting.

Commissioner Mueller moved to adjourn the meeting at 6:40 P.M. Seconded by

Commissioner Pollock and unanimously approved by a Voice Vote.

All voted aye. Motion carried.

Board/Minutes/Engineering/ENG0304.doc



DuPage Water Commission

MEMORANDUM
TO: General Manager N\[\
FROM: Robert L. Martiﬁ/@&
DATE: May 2, 2003

SUBJECT: Status of Operations

Operations Qverview

The Commission’s sales for the month of April were a total of 2.339 billion
gallons. This represents an average day of 78.0 million gallons per day (MGD),
which is higher than the April 2002 average day demand of 76.0 MGD. The
maximum day demand was 94.6 million gallons (April 28, 2003), which is higher
than the April 2002 maximum day of 81.7 million gallons. The minimum day flow
was 78.2 million gallons. The Commission recorded a total precipitation for the
month of April of 3.06 inches compared to 4.05 inches for April 2002.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for April, 2003

2. Water Sales Analysis 01-May-99 to 30-April-03

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Rm030502.doc




EPA0403

LEXINGTON SUPPLY

DUPAGE DISCHARGE

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR APRIL 2003

DAY FREE CL, TURBIDITY PO, FREECL, TURBIDITY TEMP pH Fluoride PO, P.AC.  ANALYST
mg/| NTU mg/| mgl/l NTU °F mg/l mg/l LBS/MG INT
1 0.72 0.09 0.50 0.75 0.09 43 7.4 1.0 0.49 0 KD
2 0.71 0.10 0.50 0.74 0.08 43 7.3 1.0 0.49 0 MB
3 0.72 0.10 0.50 0.74 0.08 43 7.4 1.0 0.49 0 MB
4 0.72 0.10 0.48 0.72 0.08 43 7.4 1.0 0.49 0 MB
5 0.74 01 0.50 0.77 0.08 43 7.4 1.0 0.49 0 MB
6 0.70 0.1 0.50 0.77 0.07 43 7.4 1.0 0.50 0 KD
7 0.74 0.11 0.51 0.78 0.09 43 7.4 1.0 0.50 0 KD
8 0.76 0.1 0.47 0.76 0.10 43 7.4 1.0 0.50 0 KD
9 0.76 0.08 0.49 0.77 0.1 44 7.4 1.0 0.48 0 KD
10 0.74 0.10 0.47 0.75 0.08 44 7.4 1.1 0.48 0 MB
11 0.75 0.10 0.48 0.76 0.08 44 7.4 1.1 0.50 0 MB
12 0.74 0.11 0.48 0.76 0.08 44 7.4 1.0 0.51 0 MB
13 0.75 012 0.48 0.76 0.09 45 7.4 1.0 0.51 ] MB
14 0.76 0.09 0.51 0.76 0.07 44 7.3 1.1 0.51 0 KD
15 0.75 0.08 0.52 0.77 0.07 44 7.3 1.1 0.54 0 KD
16 0.76 0.09 0.50 0.72 0.10 46 7.3 1.1 0.54 0 KD
17 0.72 0.11 0.50 0.71 0.10 46 7.4 1.0 0.48 0 KD
18 0.72 0.1 0.50 0.71 0.10 46 7.4 1.0 0.48 0 MB
19 0.70 0.11 0.47 0.78 0.10 46 7.4 1.0 0.48 0 MB
20 0.71 0.11 0.50 0.78 0.12 46 7.3 1.2 0.47 0 MB
21 0.72 0.10 0.49 0.79 0.08 48 7.3 1.2 0.49 0 MB
22 0.71 0.10 0.48 0.78 0.11 48 7.4 1.2 0.51 0 KD
23 0.72 0.10 0.52 0.77 0.07 50 7.4 1.0 0.47 0 KD
24 0.71 0.10 0.51 0.77 0.08 50 7.4 1.0 0.49 0 KD
25 0.76 0.12 0.54 0.77 0.09 50 7.4 1.0 0.48 0 KD
26 0.74 0.08 0.57 0.75 0.1 50 7.4 1.1 0.51 0 MB
27 0.76 0.08 0.48 0.77 0.11 48 75 1.1 0.51 0 MB
28 0.78 0.11 0.48 0.77 0.07 48 75 1.1 0.51 0 MB
29 0.78 0.1 0.48 0.75 0.08 49 74 1.1 0.51 0 MB
30 0.75 0.1 0.48 0.79 0.10 49 73 1.0 0.49 0 KD
31
AVG 0.74 0.10 0.50 0.76 0.09 45.77 7.38 1.06 0.50 0.00
MAX 0.78 0.12 0.57 0.79 0.12 50.00 7.50 1 20 0.54 0 00
MIN 0.70 0.08 0.47 0.7 0.07 43.00 7.30 0.47

C—IéRRANCE MCGHEE

MAINTENANCE SUPERINTENDENT
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ROBERT L. MARTIN

MANAGER OF WATER OPERATIONS




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 30-Apr-03
PER DAY AVERAGE 80,382,355
DOCUMENTED TOTAL
SALES TO PURCHASES FROM GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-99 2,591,032,000 2,694,783,377 96.15% $3,420,162.24 $2,816,896.94 726,300 0.03% 96.18%
Jun-99 2,787,348,000 2,874,895,933 96.95% $3,679,299.36 $3,005,171.26 943,800 0.03% 96.99%
Jul-99 3,424,606,000 3,541,236,084 96.71% $4,520,479.92 $3,701,706.48 1,395,600 0.04% 96.75%
Aug-99 3,238,921,000 3,362,529,956 96.32% $4,275375.72 $3,514,902.32 3,362,277 0.10% 96.42%
Sep-99 3,093,264,000 3,224,415,734 95.93% $4,083,108.48 $3,370,529.48 4,306,200 0.13% 96.07%
Oct-99 2,521,803,000 2,618,873,670 96.29% $3,328,779.96 $2,737,547.40 2,056,400 0.08% 96.37%
Nov-99 2,356,640,000 2,433,464,566 96.84% $3,110,764.80 $2,543,736.52 1,241,100 0.05% 96.89%
Dec-99 2,408,529,000 2,502,170,070 96.26% $3,179,258.28 $2,615,655.40 2,377,638 0.10% 96.35%
Jan-00 2,433,111,000 2,518,471,169 96.61% $3,211,706.52 $2,736,956.37 825,500 0.03% 96.64%
Feb-00 2,259,787,000 2,325,057,395 97.19% $2,982,918.84 $2,526,763.35 1,207,500 0.05% 97.24%
Mar-00 2,330,484,000 2,417,066,214 96.42% $3,076,238.88 $2,626,754.22 598,400 0.02% 96.44%
Apr-00 2,332,205,000 2,417,664,694 96.47% $3,078,510.60 $2,627,404.62 799,000 0.03% 96.50%
May-00 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987 535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
QOct-00 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3.419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942 95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 031% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045512.47 $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,9983,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78%
Jan-03 ' 2,430,848,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477 .42 $2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 846,300 0.04% 97.40%
TOTALS (1)  322,895,920,000 332,762,810,824 97.03% $430,460,189.18 $349,753,339.03 229,266,643 0.07% 97.10%

(1) - SINCE MAY 1, 16892
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES xIs
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DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Manager of Pipeline Maintenance and Construction
Date: May 2, 2003

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

The pipeline is in service. An agreement has been reached with the Contractor to repair
or replace the defective 48" ROV at Winfield and Butterfield Rds. The rejected valve has
been removed and the new valve has bee ordered, the manufacturing and installation
process may take 4 to 7 months to complete.

Lost Time Accidents to Date 05/02/03 - John Neri Const. Co. -

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Rossi Contractors has installed 49,399 feet of 48" steel pipe to date with 601 feet of
pipe remaining. This is 99% of the pipe to be installed. The last 48" metal seated valve
to complete pipe installation was tested last week in Houston and will be installed within
the next several weeks to complete the Contract.

Lost Time Accidents to Date 05/02/03 - Rossi Contracting Co. Inc. - 0

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. inc. has completed 98 blow-off valves to date with 237 remaining.
This is 29% of the work to be completed.

Lost Time Accidents to Date 05/02/03

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

Alvord, Burdick and Howson are in the design stages of the 72"Transmission Main
Project. It is anticipated that the Project will be ready for advertisement in May/June of
this year.




DU PAGE WATER COMMISSION

PAYMENT #

9

CHANGE ORDER PERCENTAGE

BLOW OFF VALVEREPAR  (BOV-1) DATE 04/30/03
ROSS! CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $293,421.61
NORTHLAKE, ILLINOIS 60164 WF-3520 (529,342.16)
WF-3530 (8360.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT uNIT CONTRACT ~ CONTRACT ~ CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
CONTRACT SUB-TOTALS $7,812,435.00 $7,651,102.20 $2,200,368.56 $1,906,947.05 $293,421.61 $5,450,733.54
RETENTION 10.00% (8220,036.57) ($190,694.71) ($29,342.16) $220,036.87
CONTRACT TOTALS $1,980,331.79 $1,716,252.34 $264,079.45
$7,102.80
EDUCTS/BONUS
1X  EXCESS ENGINEERING COSTS-DWC HRS. (60.00) 213.00 (§12780.00)  207.00 ($12.420.00) 6.00 (§360.00)
NET PAYMENT TO CONTRACTOR $1,967,551.79 $1,703832.34
207%
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DU PAGE WATER COMMISSION
BLOW OFF VALVE REPAIR (BOV-1)
ROSS! CONTRACTORS

201 WEST LAKE STREET
NORTHLAKE, ILLINOIS 60164

PAYMENT #
DATE

ACCOUNT #
WF-6631
WF-3520
WF-3530

]

04/30/03

AMOUNT
$293 421,61

($29,342.16)

($380.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
TEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #1 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #2 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 % $0.00
Valve #3 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #4 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 [ $0.00 0% $0.00 100% $0.00
Vaive #5 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #5 100% Lump Sum  $50,500.00 $50.500.00 % $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #7 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #8 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #9 100% Lump Sum $0.00 $0.00 100% $0.00 L) $0.00 % $0.00 0% $0.00 100% $0.00
Valve #10 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
Vaive #11 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
Vaive #12 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 % $0.00 % $0.00 0% $0.00 0% $0.00
Valve #13 100% Lurp Sum  $14,600.00 $14,800.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 % $0.00 ™% $0.00
Valve #14 100% Lump Sum  $48,600.00 $49,600.00 100% $48,600.00 100% $49,600.00 100% $49,600.00 0% $0.00 % $0.00
Valve #15 100% Lump Sum  $15,800.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #16 100% Lump Sum  $48,500.00 $43,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 .3 $0.00
Valve #17 100% Lurmp Sum $0.00 $0.00 100% $0.00 o6 $0.00 % $0.00 % $0.00 100% $0.00
Valve #18 100% Lump Sum  $49,400.00 $45,400.00 100% $49,400.00 0% $0.00 0% $0.00 ™% $0.00 100% $49,400.00
Valve #19 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #20 100% Lump Sum  $13.900.00 $13,900.00 100% $13,900.00 0% $0.00 [ $0.00 0% $0.00 100% $13,800.00
Valve #21 100% Lump Sum  $19,600.00 $19,600.00 100% $19,600.00 0% $0.00 0% $0.00 % $0.00 100% $19,600.00
Valve #22 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #23 100% Lump Sumn $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #24 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 % $0.00 0% $0.00 100% $11,800.00
Valve #25 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18,700.00 % $0.00 0% $0.00
Valve ¥26 100% Lump Sumn  $15,400.00 $19,400.00 100% $18,400.00 0% $0.00 % $0.00 % $0.00 100% $19,400.00
Valve #27 100% Lume Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 % $0.00 0% $0.00
Valve #28 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,800.00 100% $16,900.00 % $0.00 0% $0.00
Valve #29 100% Lump Sun  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 % $0.00 o $0.00
Valve #30 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 % $0.00 0% $0.00
Valve #31 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $6.00
Valve #32 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 % $0.00 o% $0.00
Valve #33 100% Lump Sum  $68,600.00 $68,600.00 100% $68,600.00 100% $68,600.00 100% $68,600.00 ™% $0.00 0% $0.00
Valve #34 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 % $0.00 o% $0.00
Vaive #35 100% tump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,200.00 100% $13,800.00 % $0.00 0% $0.00
Valve #36 100% Lump Sum  $51,700.00 $51,700.00 100% $51,700.00 % $0.00 % $0.00 % $0.00 100% $51,700.00
Valve #37 100% Lump Sum  $69,500.00 $69,500.00 100% $69,500.00 100% $69,500.00 % $0.00 100% $69,500.00 % $0.00
Vaive 38 100% Lump Sum  $19,500.00 $15,500.00 100% $19,500.00 100% $19,500.00 100% $19,500.00 0% $0.00 % $0.00
Valve #39 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 Ch $0.00
Valve #40 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #41 100% Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00
Valve #42 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00
Valve #43 100% Lump Sun  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 0% $0.00
Valve #44 100% Lump Sum  $48,800.00 $48,800.00 100% $48,800.00 100% $48,800.00 100% $438,800.00 % $0.00 % $0.00
Valve #45 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% $0.00
Vaive #46 100% Lump Sum  $46,300.00 $48,300.00 100% $49,300.00 100% $49,300.00 100% $49,300.00 0% $0.00 0% $0.00
Valve #47 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 100% $13,100.00 100% $13,100.00 0% $0.00 0% $0.00
Valve #43 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 % $0.00 0% $0.00
Valve #49 100% Lump Sun  $48,500.00 $49,500.00 100% $49,500.00 % $0.00 0% $0.00 % $0.00 100% $49,500.00
Valve #50 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Valve #51 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 100% $11,300.00 100% $11,300.00 0% $0.00 0% $0.00
Valve #52 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #53 100% Lump Sun - $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #54 100% Lump Sum  $19,300.00 $19,300.00 100% $18,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
Valve #55 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 0% $0.00 % $0.00 0% $0.00 100% $13,800.00
Valve #56 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #57 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 % $0.00
Valve #58 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 % $0.00 % $0.00
Valve #59 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 % $0.00
Valve #60 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 % $0.00 % $0.00
Valve #61 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 04 $0.00 o% $0.00
Valve #62 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 % $0.00 % $0.00
Valve #63 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 o% $0.00 0% $0.00
Valve #64 100% Lump Sum  $26,600.00 $26,600.00 100% $26,600.00 100% $26,600.00 100% $26,600.00 ™% $0.00 % $0.00
Valve #65 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 % $0.00
Valve #656 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 % $0.00 [, $0.00
Valve #67 100% Lump Sum  $67,900.00 $67,900.00 100% $67.900.00 100% $67,900.00 100% $67,900.00 0% $0.00 % $0.00
Valve #63 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 % $0.00 % $0.00
Valve #69 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 % $0.00
Valve #70 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 % $0.00
Valve #71 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 % $0.00 [+ $0.00
Valve #72 100% Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 o $0.00 o% $0.00
Valve #73 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #74 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 % $0.00 ™ $0.00 100% $16,100.00
Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #76 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 % $0.00 0% $0.00 100% $12,600.00




» DU PAGE WATER COMMISSION PAYMENT # 9
BLOW OFF VALVE REPAIR (Bov-1) DATE 04/30/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-8631 $293,421.61
NORTHLAKE, ILLINOIS 60164 WF-3520 ($29,342.16)

WF-3530 ($360.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
77 Valve #77 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
78 Valve #78 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $0.00
79 Valve#79 100% Lurmp Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
80 Valve #30 100% Lurmp Sum  $19,400.00 $19,400.00 100% $19,400.00 0% $0.00 % $0.00 ™% $0.00 100% $19,400.00
81 Valve #31 100% Lurrp Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
82 Valve #82 100% Lurp Sum  $19,100.00 $19,100.00 100% $19,100.00 % $0.00 % $0.00 % $0.00 100% $19,100.00
83 Valve #83 100% turp Sum  $14,300.00 $14,300.00 100% $14,300.00 % $0.00 0% $0.00 % $0.00 100% $14,300.00
84 Vave g4 100% Lurmp Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 % $0.00 % $0.00 100% $16,000.00
85 Valve #85 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
86 Valve #36 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $18,500.00
87 Valve #87 100% Lurmp Sum  $11,300.00 $11,300.00 100% $11,300.00 0% $0.00 % $0.00 % $0.00 100% $11,300.00
88 Valve #38 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 o% $0.00 100% $0.00
89 Valve #39 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 % $0.00 () $0.00 ™% $0.00 100% $15,100.00
S0 Valve #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 % $0.00 % $0.00 % $0.00 100% $12,200.00
91 Vaive #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 0% $0.00 % $0.00 % $0.00 100% $11,200.00
92 Valve #92 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 % $0.00 % $0.00 0% $0.00 100% $11,500.00
93 Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
94  Valve #94 100% Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 0% $0.00 % $0.00 0% $0.00 100% $11,900.00
95  Valve #95 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
96 Valve #98 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,800.00
97 Valve #97 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
88  Valve #98 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 % $0.00 100% $16,400.00
99 Valve #99 100% Lump Sum  $70,400.00 $70,400.00 100% $70.400.00 % $0.00 0% $0.00 0% $0.00 100% $70,400.00
100 Valve #100 100% Lump Sum  $15,000.00 $15,000.00 [} $0.00 % $0.00 % $0.00 % $0.00 % $0.00
101 Valve #101 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 % $0.00 % $0.00 % $0.00 % $0.00
102 Valve K102 100% Lump Sum  $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 0% $0.00 % $0.00
103 Valve #103 100% Lump Sum  $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 % $0.00 % $0.00
104 Valve #104 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
105 Valve #105 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
106 Valve #106 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
107 Valve #107 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,300.00 % $0.00 % $0.00
108 Valve #108 100% Lump Sum  $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 100% $70,700.00 0% $0.00 % $0.00
109 Valve #109 100% Lump Sum  $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 % $0.00 % $0.00
110 Valve #¢110 100% Lump Sum  $27,300.00 $27,300.00 100% $27,300.00 100% $27,300.00 100% $27,300.00 0% $0.00 0% $0.00
111 Valve #1141 100% Lump Sum  $17,600.00 $17,600.00 100% $17.600.00 70% $12,320.00 70% $12,320.00 % $0.00 30% $5,280.00
112 Valve #112 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
113 Valve #113 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
114 Valve #114 100% Lump Sum $0.00 $0.00 100% $0.00 o $0.00 0% $0.00 % $0.00 100% $0.00
115 Valve #115 100% Lump Sum $0.00 $0.00 100% $0.00 o% $0.00 0% $0.00 % $0.00 100% $0.00
118 Valve #116 100% Lump Sum  $19,400.00 $19,400.00 0% $0.00 % $0.00 % $0.00 % $0.00 % $0.00
117 Valve #1117 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 o% $0.00 100% $17,700.00
118 Valve #118 100% Lurp Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 % $0.00 % 00
119 Valve #119 100% Lurrp Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 % $0.00 100% $12,100.00
120 Valve #1120 100% Lump Sum  $24,500.00 $24,500.00 100% $24,500.00 o% $0.00 0% $0.00 % $0.00 100% $24,500.00
121 Valve #121 100% Lump Sum  $28,000.00 $28,000.00 100% $28,000.00 % $0.00 0% $0.00 % $0.00 100% $28,000.00
122 Valve 122 100% Lump Sum  $26,700.00 $28,700.00 100% $26,700.00 % $0.00 0% $0.00 % $0.00 100% $26,700.00
123 Valve 123 100% Lump Sum  $11,700.00 $11,700.00 0% $0.00 ™ $0.00 0% $0.00 % $0.00 0% ’ $0.00
124 Vaive #124 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 ™% $0.00 % $0.00 % $0.00 100% $12,100.00
125 Valve ¥125 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 0% $0.00 0% $0.00 % $0.00 100% $13,500.00
126 Valve #126 100% Lump Sum  $11,800.00 $11,800.00 0% $0.00 % $0.00 % $0.00 % $0.00 0% $0.00
127 Vave 127 100% Lurp Sum  $16,500.00 $186,500.00 100% $16,500.00 0% $0.00 0% $0.00 % $0.00 100% $16,500.00
128 Valve #1283 100% Lurmp Sum  $15,100.00 $15,100.00 100% $15,100.00 [ $0.00 0% $0.00 [ $0.00 100% $15,100.00
129 Valve #129 100% Lurmp Sum  $16,700.00 $16,700.00 100% $16,700.00 % $0.00 0% $0.00 % $0.00 100% $16,700.00
130 Valve 1130 100% Lurp Sum  $12,300.00 $12,300.00 100% $12,300.00 % $0.00 0% $0.00 0% $0.00 100% $12,300.00
131 Valve #1131 100% Lurmp Sun  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 % $0.00 . 100% $16,400.00
132 valve #1132 100% Lump Sum  $18,500.00 $18,500.00 100% $16,500.00 % $0.00 0% $0.00 % $0.00 100% $16,500.00
133 Valve #1133 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 % $0.00 0% $0.00 % $0.00 100% $12,900.00
134 Valve #134 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 % $0.00 % $0.00 0% $0.00 100% $12,900.00
135 Valve #135 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 0% $0.00 0% $0.00 % $0.00 100% $12,700.00
136 Valve #1386 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 % $0.00 o $0.00 0% $0.00 100% $12,100.00
137 Valve 1137 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 % $0.00 23 $0.00 100% $15,900.00
133 Valve #138 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 % $0.00 % $0.00 100% $11,800.00
139 Valve #1398 100% Lump Sum  $16,200.00 $16,200.00 100% $186,200.00 % $0.00 % $0.00 % $0.00 100% $16,200.00
140 Valve #140 100% Lump Sum  $16,500.00 $18,500.00 100% $16,500.00 0% $0.00 % $0.00 oh $0.00 100% $16,500.00
141 Valve #141 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 % $0.00 % $0.00 % $0.00 100% $14,300.00
142 Valve #142 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 o% $0.00 100% $15,500.00
143 Valve #143 100% Lurmp Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
144 Valve #144 100% Lurmp Sum  $49,900.00 $49,900.00 100% $49,900.00 0% $06.00 % $0.00 0% $0.00 100% $49,900.00
145 Valve #145 100% Lurrg Sum  $14,500.00 $14,500.00 100% $14,500.00 % $0.00 % $0.00 % $0.00 100% $14,500.00
146 Valve #148 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 % $0.00 0% $0.00 % $0.00 100% $17,000.00
147 Valve #147 100% Lurmp Sum  $56,300.00 $56,300.00 100% $56,300.00 % $0.00 0% $0.00 % $0.00 100% $56,300.00
142 Valve #148 100% Lurrp Sum  $16,500.00 $16,500.00 100% $16,500.00 [ $0.00 % $0.00 % $0.00 100% $16,500.00
149 Valve #149 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 o% $0.00 0% $0.00 % $0.00 100% $12,100.00
150 Vaive #150 100% Lurrp Sum  $11,900.00 $11,900.00 100% $11,900.00 % $0.00 0% $0.00 0% $0.00 100% $11,800.00
151 Valve #151 100% Lump Sum  $14,300.00 $14,800.00 100% $14,800.00 % $0.00 0% $0.00 % $0.00 100% $14,800.00
152 Valve #152 100% Lump Sum  $16,700.00 $16,700.00 100% $186,700.00 0% $0.00 % $0.00 0% $0.00 100% $16,700.00



DU PAGE WATER COMMISSION PAYMENT # 9
BLOW OFF VALVE REPAIR (BOV-1) DATE 04730703
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $293,421.61
NORTHLAKE, ILLINOIS 60164 WF-3520 ($29,342.16)
WF-3530 ($360.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
153 Valve #153 100%  LumpSum  $12700.00  $12,700.00 100% $12,700.00 % $0.00 % $0.00 % $0.00 100% $12,700.00
154 Vaive #154 100%  LumpSum  $12.400.00  $12,400.00 100% $12,400.00 % $0.00 % $0.00 % $0.00 100% $12,400.00
155 Valve #155 100%  lumpSum $16700.00  $16,700.00 100% $16,700.00 % $0.00 % $0.00 % $0.00 100% $16,700.00
156 Valve #156 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
157 Valve #1157 100%  LumpSum  $14500.00  $14,500.00 100% $14,500.00 % $0.00 % $0.00 % $0.00 100% $14,500.00
158 Valve #158 100%  lumpSum  $15100.00  $15100.00 100% $15,100.00 % $0.00 % $0.00 % $0.00 100% $15,100.00
158 Valve #159 100%  LurmpSum  $15300.00  $15300.00 100% $15,300.00 o% $0.00 % $0.00 % $0.00 100% $15,300.00
160 Valve #160 100%  LumpSum  $15400.00  $15400.00 100% $15,400.00 0% $0.00 % $0.00 % $0.00 100% $15,400.00
161 Valve #161 100%  LumpSum  $17,800.00  $17,800.00 100% $17,800.00 % $0.00 % $0.00 "% $0.00 100% $17,800.00
162 Vaive #62 100%  LumpSum  $1650000  $16500.00 100% $16500.00  100% $16500.00  100% $16,500.00 % $0.00 % $0.00
163 Vaive #1163 100%  LumpSum  $i7,20000  $17,200.00 100% $17.200.00 % $0.00 % $0.00 o% $0.00 100% $17,200.00
164 Vaive #164 100%  LumpSum  $12500.00  $12,500.00 100% $12,500.00 % $0.00 % $0.00 o% $0.00 100% $12,500.00
165 Vaive #165 100%  LumpSum  $11900.00  $11,900.00 100% $11,900.00 % $0.00 % $0.00 % $0.00 100% $11,900.00
166 Valve #168 100%  LumpSum $15800.00  $15800.00 100% $15,800.00 o% $0.00 0% $0.00 % $0.00 100% $15,800.00
167 Vaive #167 100%  LumpSum  $15300.00  $15300.00 100% $15,300.00 % $0.00 % $0.00 % $0.00 100% $15,300.00
168 Vaive #1628 100% LumpSum  $1640000  $16.400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
189 Valve #169 100%  LumpSum  $17,700.00  $17,700.00 100% $17,700.00 % $0.00 % $0.00 % $0.00 100% $17,700.00
170 Valve #170 100%  lumpSum $15800.00  $15,800.00 100% $15,800.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
171 valve #1171 100%  LuvpSum  $18400.00  $18,400.00 100% $18,400.00 % $0.00 % $0.00 o% $0.00 100% $18,400.00
172 Vave #172 100%  LumpSum  $15900.00  $15900.00 100% $15,900.00 % $0.00 o $0.00 o% $0.00 100% $15,900.00
173 Valve #173 100%  LumpSum $16300.00  $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
174 Valve #174 100%  Lump Sum  $17,700.00  $17,700.00 100% $17,700.00 % $0.00 % $0.00 % $0.00 100% $17,700.00
175 Valve #175 100%  LumpSum  $18200.00  $18,200.00 100% $18,200.00 o% $0.00 % $0.00 % $0.00 100% $18,200.00
176 Vaive #76 100%  LumpSum  $16900.00  $16,900.00 100% $16,900.00 % $0.00 % $0.00 % $0.00 100% $16,900.00
177 Vaive #1177 100%  LumpSum  $17,700.00  $17,700.00 100% $17,700.00 % $0.00 % $0.00 % $0.00 100% $17.700.00
178 Valve #178 100%  LumpSum  $16800.00  $16,800.00 100% $16,800.00 % $0.00 % $0.00 % $0.00 100% $16,800.00
179 Valve #179 100%  LumpSum  $16800.00  $16,800.00 100% $16,800.00 % $0.00 % $0.00 [ $0.00 100% $16,800.00
180 Valve #180 100%  LumpSum  $48400.00  $48,400.00 100% $48,400.00 % $0.00 % $0.00 3 $0.00 100% $48,400.00
181 Valve #181 100%  Lup Sum  $12.800.00  $12,800.00 100% $12,800.00 % $0.00 % $0.00 % $0.00 100% $12,800.00
182 Valve #182 100%  Lump Sum  $14,800.00  $11,800.00 100% $11,800.00 % $0.00 % $0.00 % $0.00 100% $11,800.00
183 Valve #183 100%  LumpSum  $16300.00  $16300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
184 Vaive #184 100%  LumpSum  $12600.00  $12,600.00 100% $12,600.00 % $0.00 % $0.00 0% $0.00 100% $12,600.00
185 Valve #185 100%  LumpSum  $13500.00  $13500.00 100% $13,500.00 % $0.00 % $0.00 % $0.00 100% $13,500.00
186 Valve #186 100%  LumpSum  $12600.00  $12.600.00 100% $12,600.00 % $0.00 % $0.00 % $0.00 100% $12,600.00
187 Valve #1867 100%  LumpSum  $12400.00  $12.400.00 100% $12,400.00 0% $0.00 % $0.00 % $0.00 100% $12.400.00
188 Valve #1588 100%  LumpSum  $14900.00  $14,900.00 100% $14,900.00 % $0.00 0% $0.00 o% $0.00 100% $14,800.00
189 Valve #189 100%  LumpSum  $16400.00  $16.400.00 100% $16.400.00 % $0.00 0% $0.00 o% $0.00 100% $16,400.00
190 Vaive #190 100%  LumpSum  $1640000  $16,400.00 100% $18,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
191 Valve #191 100%  LumpSum $15600.00  $15,600.00 100% $15,600.00 % $0.00 % $0.00 % $0.00 100% $15,600.00
192 Vaive #152 100%  LumpSum  $15100.00  $15,100.00 100% $15,100.00 % $0.00 % $0.00 ™% $0.00 100% $15,100.00
193 Vaive #193 100% LumpSum  $1650000  $16500.00 100% $16,500.00 % $0.00 o% $0.00 0% $0.00 100% $16,500.00
194 Vaive #184 100%  LumpSum $16500.00  $16,500.00 100% $16,500.00 o% $0.00 % $0.00 % $0.00 100% $16,500.00
195 Valve #195 100%  lumpSum  $15000.00  $15,000.00 100% $15,000.00 % $0.00 % $0.00 % $0.00 100% $15,000.00
196 Valve #196 100%  LumpSum $15100.00  $15,100.00 100% $15,100.00 % $0.00 % $0.00 % $0.00 100% $15,100.00
197 Vaive #197 100%  LumpSum $15600.00  $15,600.00 100% $15,600.00 % $0.00 % $0.00 % $0.00 100% $15,600.00
198 Vaive #198 100%  Lump Sum  ${1,800.00  $11,800.00 100% $11,800.00 % $0.00 % $0.00 % $0.00 100% $11,800.00
199 Valve #199 100%  LumpSum  $16500.00  $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
200 Vaive #200 100%  LumpSum  $16500.00  $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
201 Vaive #201 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
202 Vaive #202 100%  LumpSum  $11400.00  $11,400.00 100% $11,400.00 o% $0.00 % $0.00 % $0.00 100% $11,400.00
203 Vaive #203 100%  LumpSum  $16000.00  $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
204 Vaive #204 100% lumpSum $17700.00  $17,700.00 100% $17,700.00 % $0.00 % $0.00 o% $0.00 100% $17,700.00
205 Valve #205 100%  LumpSum  $17,20000  $17,200.00 100% $17,200.00 % $0.00 % $0.00 % $0.00 100% $17,200.00
208 Valve #206 100%  LumpSum  $15900.00  $15900.00 100% $15,900.00 o% $0.00 % $0.00 % $0.00 100% $15,900.00
207 Valve #207 100%  tumpSum  $15200.00  $15,200.00 100% $15,200.00 % $0.00 % $0.00 0% $0.00 100% $15,200.00
208 Vaive #208 100%  LumpSum  $15700.00  $15700.00 100% $15,700.00 % $0.00 % $0.00 % $0.00 100% $15,700.00
209 Vaive #209 100%  LumpSum  $17,200.00  $17,200.00 100% $17,200.00 0% $0.00 % $0.00 % $0.00 100% $17,200.00
210 Vaive #210 100%  LumpSum  $19500.00  $19,500.00 100% $19,500.00 % $0.00 % $0.00 % $0.00 100% $19,500.00
211 Vaive #211 100%  LumpSum  $16000.00  $16,000.00 100% $16,000.00 % $0.00 % $0.00 o% $0.00 100% $16,000.00
212 Valve #212 100%  LumpSum  $17,600.00  $17,600.00 100% $17,600.00 % $0.00 % $0.00 % $0.00 100% $17,600.00
213 Vaive #213 100%  LumpSum  $16400.00  $16,400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
214 Valve #214 100%  LumpSum  $12000.00  $12,000.00 100% $12,000.00 % $0.00 o% $0.00 % $0.00 100% $12,000.00
215 Vaive #215 100%  LumpSum  $15000.00  $15,000.00 100% $15,000.00 % $0.00 % $0.00 % $0.00 100% $15,000.00
216 Valve #216 100%  LumpSum  $15800.00  $15300.00 100% $15,800.00 % $0.00 % $0.00 0% $0.00 100% $15,800.00
217 Vaive #217 100%  LumpSum  $16300.00  $16,300.00 100% $16,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
218 Valve #218 100%  LumpSum  $26200.00  $26,200.00 100% $26,200.00 % $0.00 % $0.00 0% $0.00 100% $26,200.00
218 Valve #219 100%  LumpSum  $15400.00  $15400.00 100% $15,400.00 % $0.00 % $0.00 % $0.00 100% $15,400.00
220 Valve #220 100%  LumpSum $16000.00  $16,000.00 100% $16,000.00 % $0.00 % $0.00 % $0.00 100% $16,000.00
221 Valve #221 100%  LumpSum  $15400.00  $15,400.00 % $0.00 % $0.00 % $0.00 % $0.00 0% $0.00
222 Valve 22 100%  LumpSum  $12900.00  $12,900.00 100% $12,900.00 % $0.00 % $0.00 o% $0.00 100% $12,900.00
223 Vaive #223 100%  LumpSum  $16800.00  $16,300.00 100% $16,800.00  100% $16,800.00  100% $16,800.00 % $0.00 % $0.00
224 Valve #224 100%  Lump Sum  $25400.00  $25400.00 100% $25,400.00 o% $0.00 % $0.00 % $0.00 100% $25,400.00
225 Valve #225 100%  LumpSum  $15700.00  $15,700.00 100% $15700.00  100% $15700.00  100% $15,700.00 % $0.00 % $0.00
226 Valve #226 100%  LumpSum  $25200.00  $25200.00 100% $2520000  100% $25,200.00 % $0.00 100% $25,200.00 % $0.00
227 Vaive #227 100%  LumpSum  $12400.00  $12400.00 % $0.00 % $0.00 % $0.00 % $0.00 % $0.00
. 28 Valve #228 100%  LumpSum  $11,600.00  $11,600.00 100% $11,600.00 % $0.00 % $0.00 o% $0.00 100% $11,600.00
.



DU PAGE WATER COMMISSION

PAYMENT # 9

BLOW OFF VALVE REPAIR (BOV-1) DATE 04/30/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $293,421.61
NORTHLAKE, ILLINOIS 60164 WF-3520 ($29,342.16)
WF-3530 ($360.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #229 100%  Lump Sum  $11,500.00 $14,500.00 100% $11,500.00 100% $11,500.00 100% $11,500.00 % $0.00 % $0.00
Valve #230 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #231 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 % $0.00 0% $0.00 100% $16,000.00
Valve #232 100%  Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 0% $0.00 100% $15,400.00
Vaive #233 100%  Lurmp Sum  $14,900.00 $14,900.00 100% $14,900.00 % $0.00 0% $0.00 % $0.00 100% $14,900.00
Valve #234 100%  Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 % $0.00 0% $0.00 0% $0.00 100% $18,700.00
Valve #235 100%  Lump Sum  $25,500.00 $25,500.00 100% $25,500.00 % $0.00 % $0.00 % $0.00 100% $25,500.00
Valve #236 100%  Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 0% $0.00 % $0.00 0% $0.00 100% $25,000.00
Vaive #237 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 % $0.00 0% $0.00 100% $15,300.00
Valve #2338 100%  Lump Sum  $686,800.00 $69,900.00 100% $66,900.00 0% $0.00 0% $0.00 % $0.00 100% $69,900.00
Valve #2395 100%  Lump Sum  $50,200.00 $50,200.00 100% $50,200.00 0% $0.00 0% $0.00 % $0.00 100% $50,200.00
Vaive #240 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #241 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 % $0.00 % $0.00 % $0.00 100% $15,800.00
Valve #242 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #243 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 % $0.00 % $0.00 0% $0.00 100% $15,800.00
Valve #244 100%  Lurmp Sum $0.00 $0.00 100% $0.00 % $0.00 o% $0.00 0% $0.00 100% $0.00
Valve #245 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #246 100%  Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 % $0.00 % $0.00 % $0.00 100% $25,400.00
Valve #247 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 0% $0.00 % $0.00 100% $16,200.00
Valve #2438 100%  Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 % $0.00 0% $0.00 % $0.00 100% $16,900.00
Valve #249 100%  tump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 % $0.00 o% $0.00 100% $16,400.00
Valve #250 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 % $0.00 100% $0.00
Valve #251 100%  Lump Sum  $12500.00 $12,500.00 100% $12,500.00 % $0.00 % $0.00 % $0.00 100% $12,500.00
Valve #252 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 % $0.00 100% $16.300.00
Vatve #253 100%  Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 % $0.00 % $0.00
Valve #254 100%  Lump Sum  $12,800.00 $12,500.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 % $0.00
Valve #255 100%  Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 % $0.00 100% $47,600.00 0% $0.00
Valve #256 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 % $0.00 100% $16,400.00 0% $0.00
Valve #257 100%  Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 % $0.00 % $0.00 % $0.00 100% $16,400.00
Valve #258 100%  Lump Sum  $15,900.00 $15,900.00 100% $15,800.00 % $0.00 % $0.00 0% $0.00 100% $15,500.00
Valve #259 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 % $0.00 % $0.00 100% $15,300.00
Valve #260 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 % $0.00 % $0.00 100% $16,200.00
Valve #261 100%  Lump Sum  $16,000.00 $16,000.00 100% $18,000.00 0% $0.00 % $0.00 % $0.00 100% $16,000.00
Valve #262 100%  Lump Sum  $15,900.00 $15,800.00 100% $15,900.00 % $0.00 0% $0.00 % $0.00 100% $15,500.00
Valve #263 100%  Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 0% $0.00 0% $0.00 % $0.00 100% $17,000.00
Valve #264 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 % $0.00 0% $0.00 % $0.00 100% $11,800.00
Valve #265 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 % $0.00 0% $0.00 0% $0.00 100% $16,200.00
Vave #2668 100%  Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 o% $0.00
Valve #267 100%  Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Valve #268 100%  Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 o% $0.00 % $0.00 % $0.00 100% $19,100.00
Valve #269 100%  Lump Sum  $25,200.00 $29,200.00 100% $29,200.00 % $0.00 % $0.00 % $0.00 100% $29,200.00
Valve #270 100%  Lump Sum  $28,700.00 $28,700.00 100% $28,700.00 0% $0.00 % $0.00 0% $0.00 100% $28,700.00
Valve #271 100%  Lump Sum  $15.600.00 $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 100% $15,600.00 0% $0.00
Valve #272 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 % $0.00 100% $15,600.00 % $0.00
Valve #273 100%  Lumg Sum  $17,400.00 $17,400.00 100% $17,400.00 100% $17,400.00 % $0.00 100% $17,400.00 0% $0.00
Valve #274 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 % $0.00 100% $15,800.00 % $0.00
Valve #275 100%  Lump Sum  $25,900.00 $25,900.00 100% $25,900.00 70% $18,130.00 % $0.00 70% $18,130.00 30% $7,770.00
Valve #276 100%  Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 70% $11,690.00 % $0.00 70% $11,690.00 30% $5,010.00
Valve #277 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #278 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 % $0.00 % $0.00
Valve #279 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #280 100%  Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 % $0.00 % $0.00 % $0.00 100% $16,300.00
Valve #281 100%  Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 o% $0.00 % $0.00 % $0.00 100% $25,200.00
Vaive #282 100%  Lump Sum  $14,400.00 $14,400.00 100% $14,400.00 0% $0.00 % $0.00 % $0.00 100% $14,400.00
Valve #283 100%  Lump Sum  $25,300.00 $25,800.00 100% $25,800.00 o% $0.00 % $0.00 % $0.00 100% $25,800.00
Valve #284 100%  Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 % $0.00 % $0.00 100% $25,400.00
Valve #285 100%  Lump Sum  $30,700.00 $30,700.00 100% $30,700.00 0% $0.00 0% $0.00 % $0.00 100% $30,700.00
Valve #236 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 % $0.00 % $0.00 % $0.00 100% $12,500.00
Vaive #287 100%  Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 % $0.00 0% $0.00 0% $0.00 100% $15,700.00
Vaive #2838 100%  Lump Sum  $16,800.00 $16,600.00 100% $16,600.00 % $0.00 % $0.00 % $0.00 100% $16,600.00
Vaive #289 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 % $0.00 0% $0.00 100% $0.00
Valve #290 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 % $0.00 100% $16,400.00
Valve #291 100%  Lump Sum  $19,700.00 $19,700.00 100% $19,700.00 % $0.00 % $0.00 % $0.00 100% $19,700.00
Valve #292 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
Valve #293 100%  Lump Sum  $16,400.00 $186,400.00 100% $16,400.00 0% $0.00 % $0.00 0% $0.00 100% $16,400.00
Valve #294 100%  Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 % $0.00 % $0.00 % $0.00 100% $15,000.00
Valve #295 100%  Lump Sum  $16,100.00 $16,100.00 100% $18,100.00 0% $0.00 % $0.00 % $0.00 100% $16,100.00
Valve #296 100%  Lump Sum  $15,800.00 $15,900.00 100% $15,900.00 % $0.00 0% $0.00 0% $0.00 100% $15,900.00
Valve #297 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 % $0.00 0% $0.00 100% $16,100.00
Valve #258 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16200.00  100% $16,200.00 o% $0.00 0% $0.00
Valve #2989 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 % $0.00
Valve #300 100%  tump Sum  $13,900.00 $13,900.00 100% $13,800.00 % $0.00 % $0.00 % $0.00 100% $13,900.00
Vaive #301 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 % $0.00 % $0.00 100% $15,600.00
Valve #302 100%  tump Sum  $14,900.00 $14,800.00 100% $14,900.00 % $0.00 % $0.00 % $0.00 100% $14,900.00
Vaive #303 100%  Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 % $0.00 % $0.00 % $0.00 100% $14,800.00
Valve #304 100%  Lump Sum  $16,300.00 $186,300.00 100% $16,300.00 % $0.00 0% $0.00 % $0.00 100% $16,300.00



.
DU PAGE WATER COMMISSION PAYMENT # 9 R
BLOW OFF VALVE REPAIR (BOV-1) DATE 04/30/03
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WE-8631 $293,421.61
NORTHLAKE, ILLINOIS 50164 WF-3520 ($28,342.16)

WEF-3530 ($360.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
305 Valve #305 100%  Lump Sum  $20,100.00 $20,100.00 100% $20,100.00 % $0.00 % $0.00 % $0.00 100% $20,100.00
306 Valve #306 100%  Lump Sum  $16,600.00 $15,600.00 100% $16,600.00 % $0.00 0% $0.00 % $0.00 100% $16,600.00
307 Valve #307 100%  Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 % $0.00 0% $0.00 0% $0.00 100% $15,500.00
308 Valve #308 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 o% $0.00 0% $0.00 % $0.00 100% $13,100.00
309 Valve #3098 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 % $0.00 100% $16,100.00
310 Valve #310 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 0% $0.00 % $0.00 100% $15,300.00
311 Valve #311 100%  Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 % $0.00 % $0.00 100% $15,500.00
312 Vaive #312 100%  Lump Sum  $16,300.00 $16,800.00 100% $16,800.00 % $0.00 % $0.00 % $0.00 100% $16,800.00
313 Valve #313 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 % $0.00 0% $0.00 % $0.00 100% $12,500,00
314 Vaive #314 100%  Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 70% $8,820.00 30% $3,780.00 0% $0.00
315 Valve #315 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 % $0.00 0% $0.00 % $0.00 100% $16,000.00
316 Vaive #316 100%  Lump Sum  $14,900.00 $14,800.00 100% $14,900.00 % $0.00 0% $0.00 % $0.00 100% $14,500.00
317 Vaive #317 100%  Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 0% $0.00 0% $0.00 % $0.00 100% $13,500.00
318 Valve #318 100%  Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 0% $0.00 % $0.00 % $0.00 100% $12,700.00
319 Vaive #319 100%  Lump Sum  $17,600.00 $17.600.00 100% $17,600.00 % $0.00 % $0.00 % $0.00 100% $17,600.00
320 Valve #320 100%  Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 0% $0.00 o% $0.00 % $0.00 100% $11,200.00
321 Vaive #321 100%  tump Sum  $13,300.00 $13,300.00 100% $13,300.00 % $0.00 % $0.00 % $0.00 100% $13,300.00
322 Vaive #322 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 % $0.00 0% $0.00 % $0.00 100% $15,300.00
323 Valve #323 100%  Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 % $0.00 % $0.00 100% $13,100.00
324 Valve #324 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 0% $0.00 100% $16,300.00
325 Valve #325 100%  Lump Sun  $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 % $0.00 100% $16,800.00
326 Valve #326 100%  tump Sum  $15,800.00 $15,800.00 100% $15,800.00 % $0.00 0% $0.00 % $0.00 100% $15,800.00
327 Valve #327 100%  tump Sum  $16,400.00 $16,400.00 100% $16.400.00 0% $0.00 % $0.00 0% $0.00 100% $16,400.00
328 Valve #328 100%  Lump Sum  $31,200.00 $31,200.00 100% $31,200.00 0% $0.00 0% $0.00 0% $0.00 100% $34,200.00
329 Vaive #329 100%  Lump Sum  $11,800.00 $11,300.00 100% $11,800.00 0% $0.00 % $0.00 0% $0.00 100% $11,800.00
330 Valve #330 100%  Lump Sum  $20,400.00 $20,400.00 100% $20,400.00 % $0.00 0% $0.00 0% $0.00 100% $20,400.00
331 Valve #331 100%  Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 % $0.00
332 Valve 332 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 % $0.00
333 Valve #333 100%  Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 100% $12,300.00 100% $12,300.00 0% $0.00 0% $0.00
334 Valve #334 100%  lump Sum  $14,300.00 $11,300.00 100% $11,300.00 % $0.00 % $0.00 0% $0.00 100% $11,300.00
335 Valve #335 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 0% $0.00 100% $16,300.00
336 Valve #336 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 o% $0.00
337 Valve K337 100%  Lump Sum  $16,100.00 $15,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 % $0.00 % $0.00
333 Valve #338 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 o% $0.00 % $0.00
339 Valve #3389 100%  Lump Sum  $16,200.00 $16.200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 o% $0.00
340 Valve #340 100%  lump Sum  $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 % $0.00 % $0.00 100% $15,000.00
341 Vaive #341 100%  Lump Sun  $24,800.00 $24,800.00 100% $24,800.00 % $0.00 % $0.00 % $0.00 100% $24,800.00
342 Valve #342 100%  Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 % $0.00 0% $0.00 0% $0.00 100% $15,600.00
343 Valve #343 100%  Lump Sum  $13,000.00 $13,000.00 100% $13,000.00 % $0.00 % $0.00 % $0.00 100% $13,000.00
344 Valve #344 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 % $0.00 0% $0.00 0% $0.00 100% $15,800.00
345 Valve #345 100%  Lump Sum  $11,600.00 $11,600.00 100% $14,600.00 % $0.00 0% $0.00 0% $0.00 100% $11,600.00
346 Valve #345 100%  Lump Sum  $11,800.00 $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 % $0.00 100% $11,500.00
347 Valve #347 100%  Lump Sum  $21,200.00 $21,200.00 100% $21,200.00 % $0.00 0% $0.00 % $0.00 100% $21,200.00
343 Valve 348 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 % $0.00 100% $16,300.00
349 Vaive %349 100%  Lump Sum  $28,700.00 $28,700.00 100% $28,700.00 % $0.00 % $0.00 0% $0.00 100% $28,700.00
350 Valve ¥350 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 % $0.00 0% $0.00 % $0.00 100% $16,400.00
351 Vatve #351 100%  tump Sum  $16,100.00 $18,100.00 100% $16,100.00 % $0.00 % $0.00 % $0.00 100% $16,100.00
352 Valve #352 100%  Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 % $0.00 0% $0.00 0% $0.00 100% $15,200.00
353 Valve #353 100%  Lump Sum  $16,100.00 $18,100.00 100% $16,100.00 0% $0.00 0% $0.00 % $0.00 100% $16,100.00
354 Valve #354 100%  Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 0% $0.00 0% $0.00 % $0.00 100% $14,600.00
355 Valve #355 100%  lump Sum  $36,300.00 $36,300.00 100% $36,300.00 0% $0.00 % $0.00 0% $0.00 100% $36,300.00
356 Valve #356 100%  Lump Sum  $26,900.00 $26,900.00 100% $26,900.00 % $0.00 0% $0.00 % $0.00 100% $26,900.00
357 Valve #357 100%  Lumpg Sum  $15,800.00 $15,800.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
358 Valve K358 100%  Lump Sum  $16,500.00 $16,500.00 100% $18,500.00 % $0.00 % $0.00 % $0.00 100% $16,500.00
359 Valve #359 100%  Lump Sum  $15500.00 $15,500.00 100% $15,500.00 0% $0.00 % $0.00 % $0.00 100% $15,500.00
360 Valve #360 100%  Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 0% $0.00 % $0.00 % $0.00 100% $12,300.00
361 Valve #361 100% Lump Sum  $16,300.00 $186,300.00 100% $16,300.00 0% $0.00 % $0.00 0% $0.00 100% $186,300.00
362 Valve 362 100%  Lump Sum  $19,000.00 $19,000.00 100% $19,000.00 % $0.00 0% $0.00 % $0.00 100% $19,000.00
363 Valve #363 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
364 Valve #3684 100%  Lurmp Sum  $15,800.00 $15,900.00 100% $15,900.00 % $0.00 0% $0.00 % $0.00 100% $15,900.00
365 Vaive K365 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
366 Valve #366 100%  Lump Sum  $28,400.00 $28,400.00 100% $28,400.00 % $0.00 0% $0.00 % $0.00 100% $28,400.00
367 Valve #367 100%  Lump Sum  $15500.00 $15,500.00 100% $15,500.00 % $0.00 0% $0.00 0% $0.00 100% $15,500.00
368 Vaive X368 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
369 Valve #369 100%  Lump Sum  $12,900.00 $12,900.00 100% $12.900.00 % $0.00 0% $0.00 o% $0.00 100% $12,900.00
370 Vaive #370 100%  Lume Sum  $25500.00 $25,500.00 100% $25,500.00 0% $0.00 0% $0.00 % $0.00 100% $25,500.00
371 Valve #374 100%  Lump Sum  $11,900.00 $11,800.00 100% $11,800.00 % $0.00 % $0.00 0% $0.00 100% $11,900.00
372 Vaive #372 100%  Lume Sum  $15700.00 $15,700.00 100% $15,700.00 % $0.00 0% $0.00 0% $0.00 100% $15,700.00
373 Valve ¥373 100% Lump Sum  $20,800.00 $20,500.00 100% $20,600.00 % $0.00 % $0.00 % $0.00 100% $20,800.00
374 Valve #374 100%  Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 o% $0.00 % $0.00 % $0.00 100% $12,300.00
375 Valve #375 100%  Lump Sum  $11,900.00 $114,800.00 100% $11,900.00 70% $8,330.00 70% $8,330.00 % $0.00 30% $3,570.00
376 Valve #376 100%  Lump Sum  $15,900.00 $15,800.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 % $0.00 % $0.00
377 Valve #4377 100%  Lump Sum  $26,100.00 $26,100.00 100% $26,100.00 100% $26,100.00 100% $26,100.00 % $0.00 % $0.00
378 Valve 378 100%  Lump Sum  $13,700.00 $13,700.00 100% $13,700.00 100% $13,700.00 100% $13,700.00 % $0.00 % $0.00
379 Valve #379 100%  Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17,200.00 % $0.00 0% $0.00
380 Valve #380 100%  Lump Sum  $12500.00 $12,500.00 100% $12,500.00 70% $8,750.00 70% $8,750.00 % $0.00 30% $3,750.00




DU PAGE WATER COMMISSION FATVIEN] ¥ -
BLOW OFF VALVEREPAR  (BOV-1) DATE 04/30/03
ROSSI CONTRACTORS ACCOUNT¥  AMOUNT
201 WEST LAKE STREET WF-6631 $293,421.61
NORTHLAKE, ILLINOIS 60164 WF-3520 (§29,342.16)
WF-3530 ($360.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT ~CONTRACT ~ CONTRACT  CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
* TEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
381 Vaive #381 100%  LunpSum  $47,800.00  $47.900.00  100% $47.900.00 0% 000 0% $0.00 % $0.00  100% $47,600.00
382 Valve #382 100%  LumpSum $18800.00  $15800.00  100% $18300.00  100% $18,800.00 0% $0.00 100% $18,800.00 0% $0.00
83 Valve #383 100%  lumpSum  $12600.00  $12600.00  100% $1260000 0% $000 0% $0.00 0% $000  100% $12,600.00
384 Vaive #384 100%  LumpSum $14900.00  $14900.00  100% $1490000 0% $0.00 0% $0.00 0% $000  100% $14,900.00
385 Vaive #385 100%  lumpSum $1330000  $13300.00  100% $1330000 0% $000  o% $0.00 % $0.00  100% $13,300.00
386 Vaive #386 100%  lumpSum $47.800.00  $47,800.00  100% $47.80000  100% $47.300.00  100% $47,800.00 % $0.00 % $0.00
»7 31? ':h":"""‘"'"ﬂ ofOwne’s 4700000  CF. $018  $306,00000 1,700,000 $306,00000 4,868 $87624 4868 $876.24 0 $0.00 4,695,132 $305,123.76
383 Step 6-Repair Exterior Leakage g EA. $2,04800  $71,680.00 ES $71.680.00 10 $20,480.00 s $16,384.00 2 $4,096.00 P $51,200.00
of Resifient Wedge Vaive
i a‘:;';l:w""""““ Resiiient 20 EA. $200300  $41,860.00 20 $41,860.00 0 $0.00 0 $0.00 ° $0.00 20 $44,860.00
30 Step 7-RemaveandRepiace 6 o EA 650.00 3,000.00 2 3,000.00 650.00 650.00 o 0 19 0,350.00
Restient Wedgs Valves . $2,650. $53,000. $53,000. 1 $2,650. 1 $2,650. $0. $50,350.
391 Step 7 Remove and Replace &* 20 $45.00 900.00 20 900.00 0 00 0 00 20 s
Rection Wedon wanes EA. $2.845. $58,900. $58,900. $0.00 0 $0. $0. $58,900.00
392 Step 7 Remove and Replace 20 EA 661.00 3,220.00 2 220.00 '$0.00 00 0 00 20 3,220.00
12* Resiint Wedge Vaives - $3,661.1 $73,220. $73,220. ] $0. ] $0. $0. $73,220.
%3 Step 5 Remove and Replace 13 EA 200.00 9,600.00 ) 600.00 0 ® 1) 00 ) 00 18 9,600.00
Vaive and Piping Joint Balts - $2.200, $39,600. $39,600. $0. $0. $0. $39,600.
34 '(’;:";:""“" for Corrosion 95 EA. $1.00 $965.00 965 $965.00 253 $253.00 229 $229.00 24 $24.00 72 $712.00
395 Traffic Control and Protection 100%  lumpSum $279.375.00  $279,375.00 7% 2221220 28% $78548.88  25% $69,641.25 ™ $8,907.64 69% $192723.34
39 éz'::“' Anodes for Cormosion 60 EA. $1.00 $60.00 0 $60.00 0 $0.00 0 $0.00 0 $0.00 60 $60.00
397 Repair of Damage to exterior 250 SF. $230.00  $57.500.00 250 $57,500.00 0 $0.00 0 $0.00 0 $0.00 250 $57,500.00
coating of prestress conc pipe
14 Granular Foundation Material 1,000 cy. $3080  $30.800.00 1,000 $30,800.00 0 $0.00 0 $0.00 0 $0.00 1,000 $30,800.00
12 Class "SI" Concrete 100 cy. $10000  $10,000.00 100 $10,000.00 0 $0.00 0 $0.00 0 $0.00 100 $10,000.00
13 Class B Concrele 100 cy. $8000  $8,000.00 100 $5.000.00 0 $0.00 0 $0.00 o $0.00 100 $8.000.00
14 Extension Stem 70 EA. $34200  $23,940.00 70 $23540.00 31 $1060200 24 $8,208.00 7 $2,384.00 £ $13.338.00
15 Vaive Bax with Cover 15 EA. $469.00 $7,035.00 15 §7.03500 15 §7.03500 15 $7,035.00 0 $0.00 0 $0.00
16 Vaive Bax Cover 50 EA. $100.00 $5.000.00 50 $5.000.00 2 $200.00 1 $100.00 1 $100.00 43 $4,800.00
17 Pavement, remove &
replace—portiand cement 15 sy. $200.00  $3,000.00 15 $3,000.00 6 $1,155.56 s $1,155.56 0 $0.00 9 $1,844.44
concrete surface
18  Pavement, remove &
replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $41.500.00 ) $0.00 0 $0.00 o $0.00 15 $1,500.00
surface—Rigid Base
19 Pavement, remove &
replace—bituminous concrete 15 sy. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
surface—Flexible Base (B.AM.)
110 Pavement, remove &
replace—bituminous concrele 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 ° $0.00 15 $1,500.00
surface—lexible Base
{Aggregate
€O 1 Exira lead wire 0 LF. $2.00 $0.00 34 $708.00 o7 $19400 86 $172.00 o $2200 257 $514.00
CO 1 Silicone around junction box and
installation of box into frame and 0 LF. $3.00 $0.00 354 $1,062.00 97 $291.00 86 $258.00 1 $33.00 257 $771.00
id
€O 2 Additional valve baxes ) EA. $469.00 $0.00 100 $46900.00 27 $12683.00 2 $10,315.00 5 $2,345.00 73 $34,237.00
CO3 Delete valves #6, 12, 100, 101,
118, 123, 126, 221, 227 and Tteme 6, 12, 100, 104, 116, 123, 126, 221, 227, and 395 adjussted above
deletes 9 of 354 traffic control
sites
- T N
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