DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JULY 2004
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER
COMMISSION WILL BE HELD AT 8:30 A.M. ON THURSDAY, JULY 8, 2004,
AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE RESCHEDULED
JULY 2004 REGULAR COMMITTEE MEETING IS AS FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, JULY 8, 2004 R. Benson
8:30 A.M. W. Mueller
R. Ferraro

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call

Il. Approval of Minutes for Committee Meeting of June 10, 2004
I1. Report of Status of Construction/Operations

V. Change Orders

Change Order No. 10: Contract BOV-1 (Blow Off Valve Repair)
Change Order No. 11: Contract BOV-1 (Blow Off Valve Repair)
Change Order No. 12: Contract BOV-1 (Blow Off Valve Repair)

Change Order No. 13: Contract BOV-1 (Blow Off Valve Repair)

m o o w »

Change Order No. 6: Contract TIB-1 (Inner Belt Transmission Main)
V. Partial Pay Request

A. Progress Payment No. 23: Contract BOV-1 (Blow Off Valve Repair)

B. Progress Payment No. 3: Contract TIB-1 (Inner Belt Transmission Main)
VI. Reduction in Retention

- Progress Payment No. 27: Contract TSW-3 (Southwest Transmission Main)

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



Engineering Committee 2 July 8, 2004

VIl

VIII.

IX.

X.

Contract TW-3

1. Resolution R-29-04: A Resolution Approving and Authorizing the

Execution of an Intergovernmental Agreement between the DuPage
Water Commission and the Village of Bartlett Regarding Work in the
Village

(Currently tabled)

. Resolution R-30-04: A Resolution Directing Advertisement for Bids on

a Contract for the Construction of Phase | of the TW-3 West
Transmission Main (Contract TW-3/04 Phase I)

(Currently tabled)

. Purchase Order No. 8092

(Currently tabled)

. Resolution R-37-04: A Resolution Approving and Ratifying Certain

Task Orders Under a Master Contract with Consoer Townsend
Envirodyne Engineers, Inc. at the July 8, 2004 DuPage Water
Commission Meeting

Darien Drainage Issue
Other

Adjournment

Board/Agendas/Engineering/Eng0407.doc



'DRAFT |

MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON JUNE 10, 2004
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order at 7:00 P.M.

Committee members in attendance: R. Benson, W. Mueller & G. Wilcox

Committee members absent: None

Also in attendance: M. Vondra (ex officio), R. Ferraro, R. Martin and W. Green (AB&H)
Commissioner Mueller moved that the Minutes of the May 13, 2004 Engineering

Committee be approved. Motion seconded by Commissioner Benson and passed
unanimously as follows:

Aye: R. Benson, W. Mueller & G. Wilcox
Nay: None

Status Report of Contract TW-3

Commissioner Wilcox moved to recommend to the Commission to table consideration of
Purchase Order 8092 and Resolution Nos. R-29-04 and R-30-04 related to Phase 1 of
Contract TW-3 (Stearns Road) and direct staff to re-evaluate Contract TW-3. Motion
seconded by Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, W. Mueller & G. Wilcox
Nay: None

Commissioner Benson moved to recommend to the Commission approval of the
change orders in the credit amount of $416.25 and approval of Resolution No. R-33-04
during the Omnibus Vote Agenda. Motion seconded by Commissioner Mueller and
passed unanimously as follows:

Aye: R. Benson, W. Mueller & G. Wilcox
Nay: None

Commissioner Benson moved to recommend fo the Commission approval of the
following progress payments in the amount of $1,351,413.46 as part of the Accounts
Payable, subject to submission of all contractually required documentation:



carolyn
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Minutes 6/10/04 Engineering Meeting

A. Progress Payment No. 22: Contract BOV-1 (Blow Off Valve Repair) in the
amount of $719,974.94

B. Progress Payment No. 2: Contract TIB-1 (Inner Belt Transmission Main) in the
amount of $307,349.16

C. Progress Payment No. 36: Contract TW-2 (West Transmission Main) in the
amount of $320,432.99

D. QRE1-007A — Replace Service at 229 Middaugh due to Ground Settling in the
amount of $3,656.37

Motion seconded by Commissioner Mueller and passed unanimously as follows:

Aye: R. Benson, W. Mueller & G. Wilcox
Nay: None

Commissioner Benson _moved to adjourn the meeting at 7:25 P.M. Seconded by
Commissioner Mueller and unanimously approved by a Voice Vote.

All voted aye. Motion carried.

Board/Minutes/Engineering/ENG0406.doc



@ DuPage Water Commission
MEMORANDUM

TO: Engineering Committee V\N\

FROM: Robert L. Martin, P.&@L

General Manager
DATE: July 2, 2004
SUBJECT: Status of Operations

Operations QOverview

The Commission’s sales for the month of June were a total of 2.727 billion
gallons. This represents an average day of 90.9 million gallons per day (MGD),
which is lower than the June 2003 average day demand of 101.1 MGD. The
maximum day demand was 109.2 million gallons (June 8, 2004), which is lower
than the June 2003 maximum day of 130.2 million gallons. The minimum day
flow was 81.1 million gallons. The Commission recorded a total precipitation for
the month of June of 3.38 inches compared to 1.40 inches for June 2003.

Operations Construction Overview

Contract PSD-6 Reservoir Addition

Consoer Townsend Envirodyne (CTE) is in the design phase of the project. Staff
is reviewing the 60% design plans and specifications. The design period is 180
days from March 22, 2004, with expected completion on September 18, 2004.

Contract PSD-7 DPPS Electrical Generation

The formal “kick-off” meeting was held on June 30™. The design period is 32
weeks with a completion expected December 24, 2004.

Remote Pipe Storage Facility

CTE continues with the design of this facility. Soil borings have been performed.

Pipeline Construction Overview

Contract TSW-3/98 Southwest Transmission Main

Replacement valve has been installed and has passed all required testing. The
main is scheduled to be placed back into service the week of July 5.

Lost Time Accidents to Date 07/02/04 0 Days



Status of Operations 2 July 2, 2004
Contract TW-2/00 West Transmission Main

Contractor is working on punch list items and will begin submitting documentation
as required by contract for project acceptance and close out. The pipeline will be
put into operation the week of July 5.

Lost Time Accidents to Date 07/02/04 0 Days

Contract BOV-1/02 Blow-Off Valve Improvements

Rossi Contracting Co. Inc. has completed 341 blow-off valves to date with 4
remaining. This represents 99% of contract completion. A recommendation to
approve Contract Change Order No. 13 authorizing the repair of the valves
located on the 90” Transmission Main appears on the agenda as Resolution R-
36-04.

Lost Time Accidents to Date 07/02/04 0 Days

Contract TIB-1/03 Inner Belt Transmission Main

Rock tunnel boring is continuing and has progressed approximately 400 feet.
Roosevelt Road casing and tunnel excavation is continuing and has progressed
approximately 130 feet. West Shore Pipeline is anticipating relocation work to
begin around mid July. BP Amoco is currently working on design drawings for
their relocation work. No anticipated start of construction for this work is available
at this time.

Lost Time Accidents to Date 07/02/04 0 Days

Contract QR-6

The construction of a tee connection at Highland Avenue and Majestic Drive is
scheduled to begin this month. This construction will become part of the future
feeder main to the Village of Lombard’s proposed meter station 14E. The
connection to the existing Highland Avenue main is being done at this time under
the Commission’s QR contract in order to coordinate the work with the Village of
Lombard and the roadway improvements of Highland Avenue currently
underway.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for May, 2004

Operations\Memorandums\Status of Operations 040702.doc



EPAOE04 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR JUNE 2004

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREE CL2 TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, P.A.C. ANALYST

mg/l NTU mg/| mg/l NTU °F mg/l mgll LBS/MG INT

1 0.68 0.09 0.51 0.70 0.08 61 74 1.0 0.52 0 MB

2 0.69 0.07 052 0.75 0.07 60 74 1.1 0.52 0 MB

3 0.70 0.08 0.55 0.73 0.09 61 75 1.1 0.52 0 LS

4 0.69 0.10 0.54 0.70 0.10 61 75 1.0 0.51 0 LS

5 0.72 0.1 0.55 0.70 0.09 61 75 1.0 0.51 0 LS

[$] 0.74 0.11 0.59 0.75 0.09 62 75 1.0 0.54 0 LS

7 0.73 0.1 0.58 0.74 0.09 62 75 1.0 0.54 0 MB

8 0.75 0.1 0.58 0.74 0.10 62 7.4 11 0.56 0 MB

9 0.75 0.10 0.58 0.73 0.10 62 75 1.1 0.56 4] MB

10 0.75 011 0.55 0.71 0.10 62 7.4 1.1 0.53 0 MB

11 077 0.1 0.57 0.78 0.10 62 74 1.0 0.53 0 LS

12 0.78 0.1 0.57 0.78 0.09 61 7.5 1.1 0.53 0 LS

13 0.75 0.10 0.57 0.79 0.10 60 75 1.0 0.53 0 LS

14 0.77 0.11 0.56 0.78 0.09 61 75 1.0 0.53 0 LS

15 0.75 0.09 0.562 0.78 0.09 61 7.6 1.0 0.57 0 MB

16 0.72 0.11 0.57 0.79 0.10 61 75 1.1 0.52 0 MB

17 0.72 0.10 0.54 0.79 0.10 61 75 1.0 0.52 0 MB

18 0.72 0.10 0.58 0.76 0.08 61 75 1.0 0.57 0 MB

19 0.72 0.09 0.51 0.75 0.10 63 75 1.1 0.52 0 LS

20 0.70 0.08 0.51 0.72 0.10 63 76 1.0 0.52 0 LS

21 0.70 0.10 0.51 0.74 0.10 64 75 1.0 0.51 0 LS

22 0.69 0.11 0.52 073 0.09 64 75 1.0 0.58 0 MB

23 0.68 0.10 0.51 0.72 0.10 64 7.4 1.1 0.54 0 MB

24 0.69 0.11 0.54 0.73 0.10 60 75 1.1 0.54 0 MB

25 0.70 0.11 0.54 0.74 0.10 62 75 1.4 0.51 0 MB

26 0.68 0.11 0.53 0.72 0.10 62 7.5 1.0 0.51 0 MB

27 0.68 0.09 0.52 0.71 0.10 63 75 1.0 0.51 0 LS

28 067 0.09 0.57 0.70 0.10 64 75 1.0 0.52 0 LS

29 0.68 0.11 0.57 0.70 0.10 65 75 1.0 0.53 0 LS

30 0.71 0.10 0.55 0.74 0.09 65 7.5 1.1 0.54 0 LS

31

AVG 0.72 0.10 0.55 0.74 0.09 62 75 1.0 0.53 0
MAX 0.78 0.11 0.59 0.79 0.10 65 7 6 1.1 0.58 0
MIN 0.67 0.07 0.91 0.70 0.07 1.0 0.51 0
@/M// m

Robert L Martin
Operations Supervisor General Manager




CHANGE ORDER

THE DU PAGE WATER COMMISSION SHEET 1 OF 3
PROJECT NAME: Blow Off Valve Improvements CHANGE ORDER NO. 10
LOCATION: DuPage County CONTRACT NO. BOV-1/02
CONTRACTOR:  Rossi Contractors DATE: JUNE 23, 2004

I A. DESCRIPTION OF CHANGES INVOLVED:

Delete Valve #308 & #220 and Traffic Control

B. REASON FOR CHANGE:

Valve #308 was replaced on another contract
Valve #220 is a line valve and was marked wrong on the plans

C. REVISION IN CONTRACT PRICE:

Valve #308 - ($13, 100.00)
Valve #220 - ($16, 000.00)

Traffic Control - ($_1,578.40)
Total ($30, 678.40)



SHEET 2 OF 3

CHANGE ORDER NO. 10

L. CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by  calendar days, making
the final completion date

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).



SHEET 3 OF 3

CHANGE ORDER NO. 10

lil. ADJUSTMENTS IN CONTRACT PRICE:

1. Amount of Original Contract $ 7.818.435.00
2. Net change due to previous

Change Orders

No. 1 to__ 9 $ 64.475.60
3. Amount of Contract, not including

this Change Order $ 7.747.959.40
4. (Addition) (Reduction) to Contract

due to this Change Order 3 (30,678.40)
5. Amount of Contract including this

Change Order $ 7,717.281.00

RECOMMENDED FOR ACCEPTANC

BY: J 7/ ( £-28f1

Project Coordinator Date

ACCEPTED CONTRACTOR: ONTRACTORS
BY: ( 4é 3/ )
Signature of Authorized Representative /Date
DU PAGE WATER COMMISSION:
BY: ( )
Robert L. Martin Date

General Manager

CONSTRUCTION/BOV-1 CHANGE ORDER NO. 10



CHANGE ORDER

THE DU PAGE WATER COMMISSION
PROJECT NAME: Blow Off Valve Improvements
LOCATION: DuPage County

CONTRACTOR: Rossi Contractors

L A. DESCRIPTION OF CHANGES INVOLVED:

SHEET 1 OF 3
CHANGE ORDER NO. 11
CONTRACT NO. BOV-1/02

DATE: JUNE 23, 2004

Asphalt Restoration in the Village of Bensenville per the
Village of Bensenville’s specification 60’ x 30’ or curb to curb

B. REASON FOR CHANGE:

Asphalt Restoration on sites 76, 77, 79 & 80

C. REVISION IN CONTRACT PRICE:

Asphalt sites 76, 77, 79 & 80

Price $18,419.00

*SEE ATTACHMENT



SHEET 2 OF 3

CHANGE ORDER NO. 11

CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by  calendar days, making
the final completion date

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor’s Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).



lll. ADJUSTMENTS IN CONTRACT PRICE:

1.

2.

Amount of Original Contract

Net change due to previous
Change Orders
No. 1 to_10

Amount of Contract, not including
this Change Order

(Addition) (Reduction) to Contract
due to this Change Order

Amount of Contract including this
Change Order

RECOMMENDED FOR ACCEPTANCE:

ACCEPTED CONTRACTOR:

SHEET 3 OF 3

CHANGE ORDER NO. 11

$ 7,818,435.00

$ (95,154.00)

$ 7,717,281.00

$ 18,419.00

$ 7,735,700.00

( {280y )

BY: / a 77%//1

/ Project Coordinator

f SSEN/TRACTORS

BY:

Date

DU PAGE WATER COMMISSION:

BY:

ignature of Authorized Representative

Robert L. Martin
General Manager

CONSTRUCTION/BOV-1/ CHANGE ORDER NO. 11

Date



ROSSI CONTRACTORS,

INC.

201 W. LAKE ST. + NORTHLAKE, IL 60164
773-287-7545 + FAX 708-562-1965

Edward Kazmierczak
DuPage Water Commission
600 East Butterfield Road
Elmhurst, IL 60126

re: Contract BOV-1/02
Bensenville Asphalt

Dear Ed,

As agreed between the Village of Bensenville and DuPage Water Commission, asphalt
restoration for the Blow Off Valve site #’s 76, 77, 79, and 80 will be performed per the
Village of Bensenville’s specification. The Village of Bensenville Resolution No. R-93-
2002 requires a 60’ 1 %” Bituminous Conc. Surface Course Overlay, Full Width of the
roadway. (Please see our correspondence of 12 April 2004.) Paul Kuehnlenz, Civil
Engineer for the Village of Bensenville has prov1ded layout for each of the sites as the
village wants them restored.

Site #74, which is within Church Road at Arthur Court in Bensenville, has been excluded
from the village specification.

The additional cost for compliance with the Village of Bensenville’s restoration
specifications will be $18,419.00. Traffic control and re-striping of the roadway is
included in the price.

If you have questions or directives regarding this matter, please call me.

/A

Brian Hofer

cc: Robert Rossi
Joe Mox, DWC



DuPage Water Commission Blow Off Valve Refurbishment Project Bensenville Sites

Site Location Agency Section | Depth Notes

74 | NE corner of Church Road X Arthur Court in nb Church Village 26 NW 8.7 Asphalt (existing patch TC split nb Church Rd
76 | 120" south of Red Oak St in northbound Church Road Village 23 NW 12.6' | Asphalt TC split nb Church Rd tree nearby

77 | Church Road X Crest Avenue in northbound Church Road Village | 23NW 13.5' | Asphalt TC split X Crest o’hd street light

79 | northbound Church Road 30' south of Grove Street Village 14 SE 13.5' | Asphalt (new) c¢/g TC nb Church o’hd ok

80 | northbound Church Road 35' south of Green Street Village 14 NE 19.1' | Asphalt ¢/g TC nb Church/Green 0’hd

98 | .2 mile south of Irving Park Road 15' west of Church @ tower Village 14 NE 12.0' | Grass sidewalk may require replacement




ROSSI CONTRACTORS, INC.

201 W, LAKE ST. * NORTHLAKE, IL 60164
773-287-7545 +« FAX 708-562-1965

facsimile transmittal

To: Ed Kazmierczak Fax: 630-834-0120

DuPage Water Commission

From:  Brian Hofer Date: 6/14/2004

ROSSI CONTRACTORS, INC.

Re: PROPOSAL Pages: 3

O Urgent For Review [ Please Comment [1 Please Reply  [1 Please Recyde

Ed,

The proposal price for the additional asphalt work on Church Road in Bensenville
is attached. Please call me with any questions or requests for more information.

Thanks.



CHANGE ORDER

THE DU PAGE WATER COMMISSION
PROJECT NAME: Blow Off Valve Improvements
LOCATION: DuPage County

CONTRACTOR: Rossi Contractors

I A. DESCRIPTION OF CHANGES INVOLVED:

Add 50-sq. yd. to unit price # 1-7 pavement

SHEET 1 OF 3
CHANGE ORDER NO. 12
CONTRACT NO. BOV-1/02

DATE: JUNE 23, 2004

Remove and replace portland cement concrete surface

B. REASON FOR CHANGE:

Needed for Concrete Restoration in the Village of Lombard due to village

specifications

C. REVISION IN CONTRACT PRICE:

50-sqg. yd. @ $200 sq. yd. = $10,000



SHEET 2 OF 3

CHANGE ORDER NO. 12

CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by  calendar days, making
the final completion date

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).



. ADJUSTMENTS IN CONTRACT PRICE:

1. Amount of Original Contract

2. Net change due to previous
Change Orders
No. __ 1 to__11

3. Amount of Contract, not including
this Change Order

4. (Addition) (Reduction) to Contract
due to this Change Order

5. Amount of Contract including this
Change Order

RECOMMENDED FOR ACCEPTANCE

SHEET 3 OF 3

CHANGE ORDER NO. 12

$ 7,818,435.00

$ 76,735.00

$ 7,735,700.00

$ 10,000.00

$__ 7,745,700.00

(72897 )

" Pro;ect “Coordinator
ACCEPTED CONTRACTO? SSI,GONTRACTORS

Date

(J/{’W/ )

Slgnature of Authonzed Representative ” Daté

DU PAGE WATER COMMISSION:

BY:

Robert L. Martin
General Manager

CONSTRUCTION/BOV-1 CHANGE ORDER NO. 12

Date



CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 3
PROJECT NAME: Inner Belt Transmission Main CHANGE ORDER NO. 06
LOCATION: Butterfield Road To Prairie Path CONTRACT NO. TIB-1/03
CONTRACTOR: Rossi Contractors, Inc. DATE: June 28, 2004

. A. DESCRIPTION OF CHANGES INVOLVED:
Provide welded joints on the 72-inch water main approximately from
Station 29+00 to station 57+00 and from station 60+00 to Station 79+00.

Maximum number of welded joints is estimated to be 235. However, final
number will depend on actual location of petroleum pipelines.

B. REASON FOR CHANGE:
To comply with a new request from the lllinois Environmental Protection
Agency that water mains installed with less than 10 feet of horizontal
separation between petroleum pipeline and proposed water main should

have fully welded joints to protect the water main from any petroleum
contamination.

C. REVISION IN PRICE:
NEGOTIATED PRICE:

ADDITION:

Weld Joints of 72" Dia. 235 Joints @ $1,275.00/Ea $299,625.00
Water Main

TOTAL $299,625.00



SHEET 2 OF 3

CHANGE ORDER NO. 05

CHANGE ORDER CONDITIONS:

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by O calendar days,
making the final completion date August 29, 2005.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Contract Drawings designated as
Inner Belt Transmission Main, and under the provisions of the Original
Contract, including compliance with applicable Equipment Specifications,
General Specifications, and Project Specifications for the same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).



SHEET 3 OF 3

CHANGE ORDER NO. 05

lll. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1.

2.

RECOMMENDED FOR ACCEPTANCE:

Amount of Original Contract

Net change due to

previous Change Order

Nos. 1t0 5

Amount of Contract, not including

this Change Order

Addition to Contract

due to this Change Order

Amount of Contract including this

Change Order

CONSULTING ENGINEERS:

ACCEPTED:

By:

CONTRACTOR:

By:

DUPAGE WATER COMMISSION:

By:

$12,730,597.31

$ 332,479.80

$13,063,077.11

$299,625.00

$13,362,702.11

Alvord, Burdick & Howson, L.L.C.

F//t?(j/;/m B»MZZ 1 (6-30-0%,
Signaflire of Authorized Date
Representative
Rossi Contractors, Inc, 1

/Z@g /L ( ) 7
Signature of Authorized Date
Representative

( )
Robert L. Martin Date

General Manager



DU PAGE WATER COMMISSION PAYMENT # 23

BLOW OFF VALVE REPAIR (BOV-1) DATE 06/25/04
ROSSt CONTRACTORS : ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $99,348.70
NORTHLAKE, ILLINOIS 80164 WF-3520 ($9.934.87)
WF-3530 {$600.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
CONTRACT SUB-TOTALS $7.812.435.00 $7.748.748.60 $6,743,141.99 $6.643.793 .29 $99,348.70 $1.005,606.61

RETENTION 10.00% ($674,314.20) ($664,379.33) ($9.934.87) $674,314.20

CONTRACT TOTALS $6.068,827.79 $5.979.413.96 $89,413.83 $1.679.920.81

JEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-DWC HRS. (60.00) 627.50 ($37.650.000 €17.50 {$37.050.00) 10.00 ($600.001
NET PAYMENT TO CONTRACTOR $6.031.177.79 $5.942,363 96 $88,813.83
CHANGE ORDER PERCENTAGE -0.82%

STAFF APPROVAS 7/

ENGINEERING / M
| ACCTUNTING v 7}

—_—
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DU PAGE WATER COMMISSION

PAYMENT # 23
BLOW OFF VALVE REPAIR (BOV-1) DATE 06/25/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $99.348.70
NORTHLAKE, ILLINOIS £0164 WF-3520 {$9.934.87)
WF-3530 ($600.00}
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TODATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #1 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #2 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #3 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #4 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #5 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #6 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #7 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #3 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #3 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #10 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
Valve #11 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #12 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #13 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00
Vaive #14 100% Lump Sum  $49,600.00 $49,600.00 100% $49,600.00 100% $49,600.00 100% $49,600.00 0% $0.00 0% $0.00
Vaive #15 100% Lump Sum  $15,900.00 $15,900.00 100% §15,900.00 100% $15,900.00 100% $15,800.00 0% $0.00 0% $0.00
Vaive #16 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% $0.00
Valve #17 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #18 100% Lump Sum  $49,400.00 $49,400.00 100% $49,400.00 100% $49,400.00 100% $49,400.00 0% $0.00 0% $0.00
Valve #18 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #20 100% tump Sum  $13,900.00 $13,900.00 100% $13,800.00 100% $13,800.00 100% $13,900.00 0% $0.00 0% $0.00
Valve #21 100% Lump Sum  $19.600.00 $19,600.00 100% $19,600.00 100% $19,600.00 100% $19.600.00 0% $0.00 0% $0.00
Valve #22 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #23 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #24 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11.800.00 100% $11,800.00 0% $0.00 0% $0.00
Vaive #25 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18,700.00 0% $0.00 0% $0.00
Valve #26 100% Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 100% $19,400.00 100% $19,400.00 0% $0.00 0% $0.00
Valve #27 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15.700.00 0% $0.00 0% $0.00
Vaive #28 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16.800.00 0% $0.00 0% $0.00
Valve #29 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #30 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 100% $14.800.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #31 100% Lump Sum  $15,700.00 $15.700.00 100% $15.700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #32 100% Lump Sum  §11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Vaive #33 100% Lump Sum  $68,600.00 $68,600.00 100% $68,600.00 100% $68.600.00 100% $68.600,00 0% $0.00 0% $0.00
Valve #34 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #35 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13.800.00 100% $13,800.00 0% $0.00 0% $0.00
Vaive #36 100% Lump Sum  $51,700.00 $51,700.00 100% $51,700.00 0% $0.00 0% $0.00 0% $0.00 100% $51,700.00
Valve #37 100% Lump Sum  $6%,500.00 $69,500.00 100% $69,500.00 100% $63,500.00 100% $69,500.00 0% $0.00 0% $0.00
Valve #38 100% Lump Sum  $18,500.00 $19,500.00 100% $19,500.00 100% $19.500.00 100% $19,500.00 0% $0.00 0% $0.00
Vaive ¥39 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15.500.00 100% $15.500.00 0% $0.00 0% $0.00
Valve #40 100% Lump Sum  $15,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Vaive #41 100% tump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18.600.00 100% $18.600.00 0% $0.00 0% $0.00
Vaive #42 100% Lump Sum  $47,600.00 $47.600.00 100% $47,600.00 100% $47.600.00 100% $47.600.00 0% $0.00 0% $0.00
Valve #43 100% Lump Sum  $16,200.00 $16,200.00 100% $16.200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #44 100% Ltump Sum  $48,800.00 $48,800.00 100% $48,800.00 100% $48,800.00 100% $48,800.00 0% $0.00 0% $0.00
Valve #45 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48.500.00 100% $48,500.00 0% $0.00 % $0.00
Valve #46 100% Lump Sum  $49,300.00 $49,300.00 100% $49,300.00 100% $49,300.00 100% $49,300.00 0% $0.00 0% $0.00
Valve #47 100% Lump Sum  $13,100.00 $13,100.00 100% $13.100.00 100% $13,100.00 100% $13,100.00 0% $0.00 0% $0.00
Valve #48 100% Lump Sum  $15,600.00 $15,600.00 100% $15.600.00 100% $15,600.00 100% $15.600.00 0% $0.00 0% $0.00
Valve #49 100% Lump Sum  $49,500.00 $49,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #50 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Vaive #51 100% Lump Sum  $11,300.00 $11.300.00 100% $11,300.00 100% $11,300.00 100% $11,300.00 0% $0.00 0% $0.00
Vaive #52 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11.600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #53 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11.400.00 100% $11,400.00 0% $0.00 % $0.00
Vaive #54 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
Valve #55 100% Lump Sum  $13,800.00 $13,800.00 100% $13.800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Valve #56 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #57 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #58 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #59 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 % $0.00
Valve #60 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 % $0.00
Valve #61 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 % $0.00
Valve #6562 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #63 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #64 100% Lump Sum  $26,600.00 $26.600.00 100% $26.600.00 100% $26,600.00 100% $26,600.00 0% $0.00 0% $0.00
Valve #65 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11.800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #66 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00
Valve #67 100% Lump Sum  $67,900.00 $67,900.00 100% $67,900.00 100% $67,900.00 100% $67,900.00 0% $0.00 0% $0.00
Valve #68 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #69 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #70 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #71 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #72 100% Lump Sum  $18,600.00 $18.,600.00 100% $18.600.00 100% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00
Valve #73 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18.500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #74 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #76 100% Lump Sum  $12.600.00 $12.600.00 100% $12.600.00 100% $12,600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #77 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #78 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #79 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
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DU PAGE WATER COMMISSION

PAYMENT # 23
BLOW OFF VALVE REPAIR (BOV-1) DATE 06/25/04
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $99.348.70
NORTHLAKE, ILLINOQIS 60164 WEF-3520 ($9.934.87)
WF-3530 ($600.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
iITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #31 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Vaive #82 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00
Valve #383 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 100% $14,300.00 100% $14,300.00 0% $0.00 0% $0.00
Vaive #84 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #85 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Vaive #86 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #87 100% Lump Sum  $11,300.00 $11,300.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #88 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #83 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 100% $12,200.00 100% $12,200.00 0% $0.00 0% $0.00
Valve #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 100% $11,200.00 100% $11,200.00 0% $0.00 0% $0.00
Valve #92 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 100% $11,500.00 100% $11,500.00 0% $0.00 0% $0.00
Valve #33 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #94 100% Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 100% $11,900.00 100% $11,900.00 0% $0.00 0% $0.00
Vaive #95 100% Lump Sum  §16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Vaive #96 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #97 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Vaive #98 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #99 100% Lump Sum  $70,400.00 $70,400.00 100% $70,400.00 100% $70,400.00 100% $70,400.00 0% $0.00 0% $0.00
Valve #100 100% Lump Sum  $15,000.00 $16,000.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #101 100% Lump Sum  $50.500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #102 100% Ltump Sum  $51,000.00 $51,000.00 100% $51,000.00 100% $61,000.00 100% $51,000.00 0% $0.00 0% $0.00
Vaive #103 100% Ltump Sum  $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 0% $0.00 0% $0.00
Valve #104 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #105 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #106 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Vaive #107 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 0% $0.00
Valve #108 100% Lump Sum  $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 100% $70,700.00 0% $0.00 0% $0.00
Vaive #1058 100% Lump Sum  $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 0% $0.00 0% $0.00
Valve #110 100% Lump Sum  $27,300.00 $27,300.00 100% $27,300.00 100% $27,300.00 100% $27,300.00 0% $0.00 0% $0.00
Vaive #111 100% Lump Sum  $17,600.00 $17.600.00 100% $17,600.00 100% $17,600.00 100% $17,600.00 0% $0.00 0% $0.00
Valve #112 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #113 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #114 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #115 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vatve #1186 100% Lump Sum  $19,400.00 $19,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #117 100% Lump Sum  $17,700.00 $17,700.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #118 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Vaive #119 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Valve #120 100% Lump Sum  $24,500.00 $24,500.00 100% $24,500.00 100% $24,500.00 100% $24,500.00 0% $0.00 0% $0.00
Valve #121 100% Lump Sum  $28,000.00 $28,000.00 100% $28,000.00 100% $28,000.00 100% $28,000.00 0% $0.00 0% $0.00
Valve #122 100% Lump Sum  $26,700.00 $26,700.00 100% $26,700.00 100% $26,700.00 100% $26,700.00 0% $0.00 0% $0.00
Vaive #123 100% Lump Sum  $11,700.00 $11.700.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #124 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Valve #125 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 100% $13,500.00 100% $13,500.00 0% $0.00 0% $0.00
Valve #126 100% Lump Sum  $11,800.00 $11.800.00 0% $000 | 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #127 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #128 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #129 100% Lump Sum  $16,700.00 $16,700.00 100% $16.700.00 100% $16.700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #130 100% Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 100% $12,300.00 100% $12,300.00 0% $0.00 0% $0.00
Valve #131 100% Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 100% $16,400.00 100% $16.400.00 0% $0.00 0% $0.00
Valve #132 100% Lump Sum  $18,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 % $0.00 0% $0.00
Valve #133 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00
Valve #134 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00
Valve #135 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
Valve #136 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Valve #137 100% Lump Sum  $15,900.00 $15,900.00 100% $15.900.00 100% $15.900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #1238 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #139 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #140 100% Lump Sum  $16.500.00 $16.500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Vaive #141 100% Lump Sum  $14,300.00 $14.300.00 100% $14,300.00 100% $14,300.00 100% $14,200.00 0% $0.00 0% $0.00
Valve #142 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #143 100% Lump Sum  $16.400.00 $16.400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Vaive #144 100% Lump Sum  $49,900.00 $49,900.00 100% $49,900.00 100% $49,900.00 100% $49,900.00 0% $0.00 0% $0.00
Vaive #145 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 100% $14,500.00 100% $14,500.00 0% $0.00 0% $0.00
Valve #1456 100% Lump Sum  §17,000.00 $17,000.00 100% $17,000.00 100% $17,000.00 100% $17.000.00 % $0.00 0% $0.00
Valve #147 100% Lump Sum  $56,300.00 $56,300.00 100% $56,300.00 100% $56,300.00 100% $56,300.00 0% $0.00 0% $0.00
Vaive #1438 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #149 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12.100.00 0% $0.00 % $0.00
Vaive #150 100% Lump Sum  $11,800.00 $11,900.00 100% $11,900.00 100% $11,900.00 100% $11,500.00 0% $0.00 0% $0.00
Vaive #151 100% Lump Sum  $14,.800.00 $14,800.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #152 100% Lump Sum  $16,700.00 $16.700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Valve #153 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
Valve #154 100% Lump Sum  $12,400.00 $12,400.00 100% $12.400.00 100% $12.400.00 100% $12,400.00 0% $0.00 0% $0.00
Valve #155 100% Lump Sum  §16.,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 % $C.00
Valve #156 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #157 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 100% $14,500.00 100% $14,500.00 0% $0.00 0% $0.00
Valve #158 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Vaive #159 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15.300.00 0% $0.00 0% $0.00
Valve #160 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 100% $15,400.00 100% $15,400.00 0% $0.00 0% $0.00
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DU PAGE WATER COMMISSION

PAYMENT # 23
BLOW OFF VALVE REPAIR (8OV-1) DATE 06/25/04

ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $89,348.70
NORTHLAKE, ILLINOIS 60164 WF-3520 {$9.934.87)
WF-3530 ($600.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
iTEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION

Valve #161 100% Lump Sum  $17,800.00 $17.800.00 100% $17,800.00 100% $17.800.00 100% $17,800.00 0% $0.00 0% $0.00
Valve #162 100% Lump Sum  $16.500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #163 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17.200.00 100% $0.00 0% $0.00
Valve #164 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12.500.00 100% $0.00 0% $0.00
Valve #1656 100% Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 100% $11,900.00 100% $11,300.00 100% $0.00 0% $0.00
Valve #166 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #167 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00
Valve #168 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 100% $0.00 0% $0.00
Valve #169 100% Lump Sum  $17,700.00 $17.700.00 100% $17,700.00 100% $17,700.00 100% $17.700.00 0% $0.00 0% $0.00
Valve #170 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #171 100% Lump Sum  $18.400.00 $18,400.00 100% $18,400.00 100% $18,400.00 100% $18,400.00 100% $0.00 0% $0.00
Valve #172 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,800.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #173 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #174 100% Lump Sum  $17,700.00 $17.700.00 100% $17,700.00 100% $17.700.00 100% $17.700.00 0% $0.00 0% $0.00
Valve #175 100% Lump Sum  $18,200.00 $18,200.00 100% $18,200.00 100% $18,200.00 100% $18,200.00 0% $0.00 0% $0.00
Valve #176 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00
Valve #177 100% Lump Sum  $17,700.00 $17.700.00 100% $17,700.00 100% $17,700.00 100% $17.700.00 100% $0.00 0% $0.00
Valve #178 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #179 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #180 100% Lump Sum  $48,400.00 $48,400.00 100% $48.400.00 100% $48,400.00 100% $48,400.00 0% $0.00 0% $0.00
Valve #181 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 0% $0.00
Valve #182 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 100% $0.00 0% $0.00
Valve #183 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 100% $0.00 0% $0.00
Valve #184 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 100% $0.00 0% $0.00
Valve #185 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 100% $13,500.00 100% $13,500.00 0% $0.00 0% $0.00
Valve #186 100% Lump Sum  $12,600.00 $12.600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #187 100% Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 100% $12,400.00 100% $12,400.00 0% $0.00 0% $0.00
Valve #188 100% Lump Sum  $14,900.00 $14,900.00 100% $14,800.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #189 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #190 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #191 100% tump Sum  $15,600.00 $15,600.00 100% $15.600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #192 100% tump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #193 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 % $0.00
Valve #1594 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 % $0.00
Valve #195 100% tump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% $0.00
Valve #196 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #197 100% Lump Sum  $15,600.00 $15,600.00 100% $15.600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #198 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #199 100% tump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #200 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #201 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #202 100% tump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #203 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #204 100% Lump Sum  $17,700.00 $17.700.00 100% $17.700.00 100% $17.700.00 100% $17,700.00 0% $0.00 0% $0.00
Valve #205 100% Lump Sum  $17,200.00 $17.200.00 100% $17,200.00 100% $17.200.00 100% $17.200.00 0% $0.00 0% $0.00
Valve #206 100% Lump Sum  $15.500.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #207 100% Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 100% $15,200.00 100% $15,200.00 0% $0.00 0% $0.00
Valve #208 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15.700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #209 100% Lump Sum  $17,200.00 $17.200.00 100% $17,200.00 100% $17,200.00 100% $17.200.00 0% $0.00 0% $0.00
Vaive #210 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19,500.00 100% $19,500.00 0% $0.00 0% $0.00
Valve #211 100% Lump Sum  $16.000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #212 100% Lump Sum  $17,600.00 $17.600.00 100% $17.600.00 100% $17.600.00 100% $17,600.00 0% $0.00 0% $0.00
Valve #213 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #214 100% Lump Sum  $12,000.00 $12.000.00 100% $12,000.00 100% $12,000.00 100% $12,000.00 0% $0.00 % $0.00
Valve #215 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15.000.00 0% $0.00 0% $0.00
Valve #216 100% Lump Sum  $15,800.00 $15,800.00 100% $15.800.00 100% $15,800.00 100% $15,800.00 0% $0.00 % $0.00
Valve #217 100% Lump Sum  $18.300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16.300.00 0% $0.00 0% $0.00
Valve #218 100% Lump Sum  $26,200.00 $26.200.00 100% $26,200.00 100% $26,200.00 100% $26,200.00 0% $0.00 0% $0.00
Valve #219 100% Lump Sum  $15,400.00 $15,400.00 100% $15.400.00 100% $15,400.00 100% $15,400.00 0% $0.00 0% $0.00
Valve #220 100% Lump Sum  $16,000.00 $16.000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #221 100% Lump Sum  $15,400.00 $15,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #222 100% Lump Sum  $12,900.00 $12.900.00 100% $12.900.00 100% $12,900.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #223 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16.800.00 0% $0.00 0% $0.00
Valve #224 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 100% $25,400.00 0% $0.00 100% $25,400.00 0% $0.00
Valve #225 100% Lump Sum  $15.700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #226 100% Lump Sum  $25,200.00 $25,200.00 100% $25.200.00 100% $25,200.00 100% $25.200.00 0% $0.00 0% $0.00
Valve #227 100% Lump Sum  $12,400.00 $12,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #228 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11.600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #229 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 100% $11,500.00 100% $11,500.00 % $0.00 % $0.00
Valve #230 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #231 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Vatve #232 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 100% $15,400.00 100% $15,400.00 0% $0.00 0% $0.00
Valve #233 100% {ump Sum  $14,800.00 $14,500.00 100% $14,800.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #234 100% Lump Sum  $18.700.00 $18,700.00 100% $18,700.00 100% $18.700.00 100% $18,700.00 0% $0.00 0% $0.00
Valve #235 100% Lump Sum  $25,500.00 $25,500.00 100% $25,500.00 0% $0.00 0% $0.00 0% $0.00 100% $25,500.00
Vaive #236 100% Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 0% $0.00 0% $0.00 0% $0.00 100% $25,000.00
Valve #237 100% Lump Sum  $15,300.00 $15.300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #238 100% Lump Sum  $69,900.00 $69.900.00 100% $69,900.00 0% $0.00 0% $0.00 0% $0.00 100% $69,900.00
Valve #239 100% Lump Sum  $50,200.00 $50,200.00 100% $50.200.00 0% $0.00 0% $0.00 % $0.00 100% $50.200.00
\alia #2740 100% Ivmo Sum  $16 300.00 $16.300.00 100% $18.300.00 100% $16 300 00 100% 2168 30000 0% 2000 0%, 8000
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DU PAGE WATER COMMISSION

PAYMENT # 23
BLOW OFF VALVE REPAIR (BOV-1) DATE 06/25/04
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $89,348.70
NORTHLAKE, ILLINOIS 60164 WF-3520 ($9.934.87)
WF-3530 ($600.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #241 100% Lump Sum  $15,800.00 $15,800.00 100% $15.800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #242 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #243 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #245 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #246 100% Lump Sum  $25,400.00 $25,400.00 100% $25.400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00
Valve #247 100% tump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #248 100% Lump Sum  $16,300.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 2% $0.00 0% $0.00
Valve #249 100% Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Vaive #250 100% Lump Sum $0.00 $0.00 100% §0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #251 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #252 100% fump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #253 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Vaive #254 100% Lump Sum  $12,900.00 $12,900.00 100% $12.900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00
Valve #255 100% Lump Sum  $47.600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00
Vaive #256 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #257 100% Ltump Sum  $16,400.00 $16.400.00 100% $16.400.00 100% $16,400.00 100% $16.400.00 0% $0.00 0% $0.00
Valve #258 100% Lump Sum  $15,900.00 $15,800.00 100% $15,900.00 100% $15,900.00 100% $15,300.00 0% $0.00 0% $0.00
Valve #259 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 100% $0.00 0% 50.00
Valve #260 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #261 100% Lump Sum  $16,000.00 $16.000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Vaive #262 100% Lump Sum  $15,300.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #263 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 100% $17,000.00 100% $17,000.00 0% $0.00 0% $0.00
Valve #264 100% Lump Sum  $11,800.00 $11,800.00 100% $11.800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #265 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #266 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #267 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Vaive #268 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 100% $0.00 0% $0.00
Valve #269 100% Lump Sum  $29,200.00 $29,200.00 100% $29,200.00 100% $29,200.00 100% $29,200.00 0% $0.00 0% $0.00
Valve #270 100% Lump Sum  $28,700.0¢ $28,700.00 100% $28,700.00 100% $28,700.00 100% $28,700.00 0% $0.00 0% $0.00
Valve #271 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Vatve #272 100% Lump Sum  $15.600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15.600.00 0% $0.00 0% $0.00
Valve #273 100% Lump Sum  $17,400.00 $17,400.00 100% $17.400.00 100% $17,400.00 100% $17,400.00 0% $0.00 0% $0.00
Valve #274 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Vaive #275 100% Lump Sum  $25,900.00 $25,900.00 100% $25,300.00 100% $26,900.00 100% $25,900.00 0% $0.00 0% $0.00
Valve #276 100% Lump Sum  $16,700.00 $16,700.00 100% $16.700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Valve #277 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #278 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15.800.00 0% $0.00 0% $0.00
Vaive #279 100% Ltump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #280 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
Valve #281 100% Lump Sum  $25,200.00 $25.200.00 100% $25,200.00 100% $25,200.00 100% $25,200.00 0% $0.00 0% $0.00
Valve #282 100% Lump Sum  $14,400.00 $14,400.00 100% $14,400.00 100% $14,400.00 100% $14,400.00 0% $0.00 0% $0.00
Valve #283 100% Lump Sum  $25,800.00 $25,800.00 100% $25,800.00 100% $25,800.00 100% $25,800.00 0% $0.00 0% $0.00
Valve #284 100% tump Sum  $25,400.00 $25,400.00 100% $25,400.00 100% $25,400.00 100% $25.400.00 0% $0.00 0% $0.00
Valve #285 100% Lump Sum  $30,700.00 $30,700.00 100% $30,700.00 100% $30,700.00 0% $0.00 100% $30,700.00 0% $0.00
Valve #286 100% Lump Sum  $12,500.00 $12,500.00 100% $12.500.00 100% $12.500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #287 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15.700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #288 100% Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 100% $16,600.00 100% $16,600.00 0% $0.00 0% $0.00
Valve #289 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #290 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #291 100% Lump Sum  $19,700.00 $19,700.00 100% $19,700.00 100% $19,700.00 100% $19,700.00 0% $0.00 0% $0.00
Valve #292 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #293 100% Lump Sum  $16,400.00 $16.400.00 100% $16.400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #294 100% Lump Sum  $15.000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% $0.00
Valve #295 100% Lump Sum  $16,100.00 $16,100.00 100% $186,500.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Valve #2956 100% Lump Sum  $15.900.00 $15,900.00 100% $15,800.00 100% $15.900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #297 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Valve #298 100% Lump Sum  $18,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 % $0.00
Valve #299 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #300 100% Lump Sum  $13,800.00 $13,500.00 100% $13,900.00 100% $13,900.00 100% $13,900.00 0% $0.00 9% $0.00
Valve #301 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #302 100% Lump Sum  $14,800.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #303 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #304 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16.300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #305 100% Lump Sum  $20,100.00 $20,100.00 100% $20,100.00 100% $20,100.00 100% $20.100.00 0% $0.00 0% $0.00
Valve #306 100% Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 100% $16,600.00 100% $16,600.00 0% $0.00 0% $0.00
Valve #307 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #308 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 C% $0.00 0% $0.00 100% $13,100.00
Vaive #309 100% Lump Sum  $16,100.00 $16,100.00 100% $16.100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Vaive 8310 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 % $0.00
Valve #311 100% Lump Sum  $15,500.00 $15,500.00 100% $15.500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Vatve #8312 100% tump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16.,800.00 0% $0.00 0% $0.00
Vaive #313 100% Lump Sum  $12,500.00 $12,500.00 100% $12.500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #314 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #315 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #318 100% tump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14.900.00 100% $14,500.00 0% $0.00 0% $0.00
Valve #317 100% Lump Sum  $13.500.00 $13,500.00 100% $13,500.00 100% $13,500.00 100% $13.500.00 0% $0.00 % $0.00
Valve #318 100% Lump Sum  $12,700.00 $12,700.00 100% $12.700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
Valve #319 100% tump Sum  $17.600.00 $17,600.00 100% $17.600.00 100% $17.600.00 100% $17.600.00 0% $0.00 0% $0.00
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DU PAGE WATER COMMISSION

PAYMENT # 2
BLOW OFF VALVE REPAIR  (BOV-1) DATE 06125/04
ROSSt CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $99.348.70
NORTHLAKE. ILLINOIS 60164 WF-3520 (59.934.87)
WF-3530 ($600.00)
ORIGINAL "ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT ~ CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Vaive #321 100%  LumpSum $13,30000  $13,30000  100% $13.300.00  100% $13.30000  100% $13.300.00 0% $0.00 0% $0.00
Valve #322 100%  LumpSum $1530000  $15300.00  100% $1530000  100% $15.300.00  100% $15.300.00 0% $0.00 0% $0.00
Valve #323 100%  LumpSum $13.100.00  $13.10000  100% $13,10000  100% $13,100.00  100% $13.100.00 100% $0.00 0% $0.00
Valve #324 100%  LumpSum $16300.00  $16300.00  100% $16.300.00  100% $16.300.00  100% $16,300.00 100% $0.00 0% $0.00
Valve #325 100%  LumpSum $16.800.00  $16,800.00  100% $16.80000  100% $16.800.00  100% $16,800.00 0% 50.00 0% $0.00
Valve #326 100%  LumpSum $15,800.00  $15.800.00  100% $15.800.00  100% $15800.00  100% $15,800.00 100% $0.00 0% $0.00
Valve #327 100%  LumpSum $16,400.00  $1640000  100% $16.40000  100% $16.40000  100% $16,400.00 100% $0.00 0% $0.00
Vaive #328 100%  LumpSum $31.20000  $31.20000  100% $3120000  100% $31.200.00  100% $31.200.00 100% $0.00 0% $0.00
Valve #329 100%  LumpSum $1,800.00  $11.800.00  100% $11.800.00  100% $11.800.00  100% $11.800.00 0% $0.00 0% 50.00
Valve #330 100%  LumpSum $20.400.00  $20.40000  100% $20400.00  100% $20,40000  100% $20,400.00 100% $0.00 0% $0.00
Valve #331 100%  LumpSum §15500.00  $15500.00  100% $15.50000  100% $15.50000  100% $15.500.00 0% $0.00 0% $0.00
Valve #332 100%  LumpSum $1560000  $15600.00  100% $1560000  100% $1560000  100% $15.600.00 0% $0.00 0% $0.00
Valve #333 100%  LumpSum $12,300.00  $12,300.00  100% $12.30000  100% $12.300.00  100% $12,300.00 0% $0.00 0% $0.00
Valve #334 100%  LumpSum $11.30000  $11,30000  100% $1130000  100% $11.30000  100% $11,300.00 0% $0.00 0% $0.00
Valve #335 100%  LumpSum $16.300.00  $16.300.00  100% $1630000  100% $16300.00  100% $16.300.00 0% $0.00 0% $0.00
Valve #336 100%  Lump Sum $16,500.00  $16.500.00  100% $16.50000  100% $16,500.00  100% $16.500.00 0% $0.00 0% $0.00
Valve #337 100%  Lump Sum  $16,100.00  $16100.00  100% $16.10000  100% $16.100.00  100% $16,100.00 0% $0.00 0% $0.00
Valve #338 100%  LumpSum  $12,500.00  $12.500.00  100% $1250000  100% $12.500.00  100% $12.500.00 0% $0.00 0% $0.00
Valve #339 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #340 100%  LumpSum $1500000  $1500000  100% $15.00000  100% $15.000.00  100% $15,000.00 0% $0.00 0% $0.00
Valve #341 100%  Lump Sum $24.800.00  $24.80000  100% $2480000  100% $24.800.00  100% $24,800.00 0% $0.00 0% $0.00
Valve #342 100% LumpSum $1560000  $1560000  100% $15600.00  100% $1550000  100% $15.600.00 0% $0.00 0% $0.00
Valve #343 100%  LumpSum $13.000.00  $13.00000  $00% $1300000  100% $13,00000  100% $13,000.00 0% $0.00 0% $0.00
Valve #344 100%  LumpSum $15,800.00  $15.80000  100% $1580000  100% $15.800.00  100% $15,800.00 0% $0.00 0% $0.00
Valve #345 100%  LumpSum $11,60000  $11.600.00  100% $1160000  100% $11.600.00  100% $11.600.00 0% $0.00 a% $0.00
Valve #346 100%  LumpSum $11.900.00  $11,900.00  100% $11.90000  100% $11.90000  100% $11.900.00 0% $0.00 0% $0.00
Valve #347 100%  LumpSum $21.200.00  $21200.00  100% $2120000  100% $2120000  100% $21,200.00 0% $0.00 0% $0.00
Valve #3438 100%  LumpSum $16,300.00  $16.300.00  100% $16,30000  100% $1630000  100% $16.300.00 0% $0.00 0% $0.00
Valve #349 100%  LumpSum $28700.00  $28.70000  100% $2870000  100% $28.70000  100% $28.700.00 0% $0.00 0% $0.00
Valve #350 100%  LumpSum $16.40000  $16.40000  100% $16.400.00  100% $1640000  100% $16.400.00 0% $0.00 0% $0.00
Valve #351 100%  LumpSum $16,100.00  $16.10000  100% $1610000  100% $16.10000  100% $16,100.00 0% $0.00 0% $0.00
Valve #352 100%  lumpSum §15200.00  $1520000  100% $1520000  100% $1520000  100% $15.200.00 0% $0.00 0% $0.00
Valve #353 100%  LumpSum $16.100.00  $1610000  100% $16.100.00  100% $16.100.00  100% $16.100.00 0% $0.00 0% $0.00
Valva #354 : 100%  LumpSum $14.600.00  $14600.00  100% $1460000  100% $14.600.00  100% $14.600.00 0% $0.00 o% $0.00
Valve #355 100%  LumpSum $3630000  $36300.00  100% $36.30000  100% $36.30000  100% $36.300.00 0% $0.00 0% $0.00
Valve #356 100%  LumpSum $26.90000  $26.90000  100% $2690000  100% $26.900.00  100% $26,500.00 o% $0.00 0% $0.00
Valve #357 100%  LumpSum $15.800.00  $15.80000  100% $15800.00  100% $1580000  100% $15,800.00 0% $0.00 0% $0.00
Valva #358 100%  LumpSum $16500.00  $16.50000  100% $16.500.00  100% $16.500.00  100% $16.500.00 0% $0.00 0% $0.00
Valve #359 100% Lump Sum  $15.500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #360 100%  LumpSum $2.30000  $1230000  100% $1230000  100% $12,300.00  100% $12,300.00 0% $0.00 0% $0.00
Valve 1361 100%  LumpSum $16.300.00  $16300.00  100% $1630000  100% $16.30000  100% $16.300.00 0% $0.00 0% $0.00
Vaive #362 100%  LumpSum $19.000.00  $19.00000  100% $19.00000  100% $19.00000  100% $19.000.00 0% $0.00 % $0.00
Valve #363 100%  Lump Sum $0.00 5000 100% $0.00 0% $0.00 0% $0.00 0% $000  100% $0.00
Valve #3564 100%  LumpSum $1590000  $1590000  100% $15.90000  100% $15.90000  100% $15,900.00 % $0.00 0% $0.00
Valve #365 100%  LumpSum $16.10000  $16.100.00  100% $16.100.00  100% $16.100.00  100% $16,100.00 0% $0.00 0% $0.00
Valve #3566 100% Lump Sum  $28.400.00 $28.,400.00 100% $28,400.00 100% $28,400.00 100% $28,400.00 0% $0.00 0% $0.00
Valve #3687 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #368 100%  Lump Sum $0.00 $000  100% $000 0% $000 0% $0.00 0% $000  100% $0.00
Valve #369 100%  LumpSum $12.300.00  $12.80000  100% $12.90000  100% $12.90000  100% $12,900.00 0% 50.00 0% $0.00
Valve #370 100%  LumpSum $2550000  $2550000  100% $2550000  100% $25.500.00  100% $25.500.00 % $0.00 0% $0.00
Valve #371 100%  LumpSum $11.90000  $1150000  100% $11.900.00  100% $11.50000  100% $11.900.00 0% $0.00 0% $0.00
Valve #372 100%  LumpSum $1570000  $15700.00  100% $1570000  100% $15700.00  100% $15.700.00 0% $0.00 o% $0.00
Valve #373 100%  LlumpSum $20,600.00  $20600.00  100% $2060000  100% $20600.00  100% $20,600.00 0% 30.00 0% $0.00
Valve #374 100%  tumpSum $12.300.00  $1230000  100% $1230000  100% $1230000  100% $12,300.00 0% $0.00 0% $0.00
Valve #375 100%  LumpSum $11.900.00  $11,90000  100% $11.90000  100% $11.90000  100% $11.900.00 0% $0.00 0% $0.00
Valve #378 100%  LumpSum $1580000  $15.50000  100% $1590000  100% $15.90000  100% $15.900.00 0% $0.00 0% $0.00
Valve #377 100%  lumpSum $26.100.00  $26.100.00  100% $26.100.00  100% $26.10000  100% $26.100.00 % $0.00 % $0.00
Valve #378 100%  LumpSum $1370000  $1370000  100% $13.70000  100% $1370000  100% $13.700.00 0% $0.00 0% $0.00
Vaive #379 100%  LumpSum $17.200.00  $17.20000  100% $17.20000  100% $17.20000  100% $17.200.00 0% $0.00 % $0.00
Valve #380 100%  tumpSum $1250000  $1250000  100% $12,500.00  100% $12.500.00  100% $12.500.00 % $0.00 0% $0.00
Valve #381 100%  LumpSum $47.000.00  $47.80000  100% $47.900.00  100% $47.900.00  100% $47.900.00 0% $0.00 0% $0.00
Valve #382 100%  LumpSum §$18.80000  $18.80000  100% $18.80000  100% $18.80000  100% $18.800.00 0% $0.00 % $0.00
Vaive #383 100%  lumpSum $12600.00  $1260000  100% $1260000  100% $12.60000  100% $12,600.00 0% $0.00 0% $0.00
Vaive #384 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14.900.00 0% $0.00 0% $0.00
Valve #385 100%  LumpSum $13,300.00  $1330000  100% $13.30000  100% $1330000  100% $13.300.00 0% $0.00 0% $0.00
Valve #388 100%  LumpSum $47.80000  $47.80000  100% $47.800.00  100% $47.800.00  100% $47.800.00 0% $0.00 0% $0.00
\"x;&f ;:?:‘""‘"“9 ofOwners 4700000  CF. $0.18 $306.000.00  1,700.000 $306.000.00 276,013 $49,682.34 276,013 $49.682.34 0 $0.00  1.423.987 $256,317.66
Step 6 — Repair Exterior Leakage 55 EA. $2048.00  $71680.00 35 $7168000 39 $7987200 39 $79.872.00 0 $0.00 “ (68,192.00)
of Resifient Wedae Valve
Step 3 ~ Relirement of Resilient 20 EA. $2093.00  $41,860.00 20 $41.860.00 0 $0.00 0 $0.00 0 $0.00 20 $41,860.00
Wedae Valve
Step 7~ Remove and Replace 6”54 EA. $2650.00  $53,000.00 20 $53,000.00 2 $5,300.00 2 $5.300.00 $0.00 18 $47,700.00
Resilient Wadas Vaivas
Step 7 - Remove and Repiace 8" 5 EA. $2,34500  $58,900.00 20 $50,900.00 2 $5.890.00 2 $5,890.00 0 $0.00 18 $53.010.00
Resilient Wedae Vaives
Step 7 ~ Remove and Replace 20 EA. $3661.00  $73.220.00 20 $73,220.00 0 $0.00 0 $0.00 0 $0.00 20 $73.220.00
12" Resilient Wedae Valves
Step § - Remove and Replace 1 EA $2.20000  $39.600.00 18 $39,600.00 3 $6.600.00 3 $6.600.00 0 $0.00 15 $33.000.00

Valve and Pipina Joint Boits
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DU PAGE WATER COMMISSION

PAYMENT # 23

BLOW OFF VALVE REPAIR  (BOV-1) DATE 0672504

ROSSI CONTRACTORS ACCOUNT#  AMOUNT

201 WEST LAKE STREET WF-6631 $99.348.70

NORTHLAKE. ILLINOIS 60164 WF-3520 ($9.934.87)
WF-3530 {$600.00)

ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT ~ CONTRACT  CURRENT TQ DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION

'(’;‘g;at'r 3“""35 for Cormosion 965 EA. $1.00 $965.00 %5 $965.00 787 $78700 779 $779.00 8 $8.00 178 $178.00

Traffic Control and Protection 354 EA. §789.19  $279,375.00 45 $271227220 337 $265.95869 340 $268.037.99 @ ($2,078.30) 8 $6,313.51

é‘::'l'r';“a' Anodes for Corrosion 60 EA. $1.00 $60.00 50 $60.00 0 $0.00 0 $0.00 0 $0.00 60 $60.00

Repair of Damage to exterior 250 SF. $230.00  $57,500.00 250 $57,500.00 31 $7.222.00 31 $7,222.00 q $0.00 219 $50,278.00

coatina of prestress conc pipe

Granular Foundation Material 1,000 cy. $3080  $30,800.00 1,000 $30,800.00 0 $0.00 0 $0.00 [} $0.00 1,000 $30,800.00

Class "SI” Concrete 100 cy. $100.00  $10,000.00 100 $10,000.00 0 $0.00 0 $0.00 0 $0.00 100 $10,000.00

Class B Concrete 100 c.y. $80.00 $8,000.00 100 $8,000.00 o $0.00 0 $0.00 0 $0.00 100 $8.000.00

Extension Stem 70 EA $34200  $23,940.00 70 $23,940.00 70 $23.940.00 70 $23,940.00 0 $0.00 0 $0.00

Valve Box with Cover 15 EA. $469.00 $7,035.00 15 $7,035.00 15 $7,035.00 15 $7.035.00 o $0.00 [ $0.00

Valve Box Cover 50 EA. $100.00 $5.000.00 50 $5,000.00 2 $200.00 2 $200.00 0 $0.00 48 $4,800.00

Pavement, remove &

replace—portiand cement 15 S.Y. $200.00 $3,000.00 15 $3,000.00 6 $1,155.56 6 $1.155.56 [ $0.00 9 $1.844.44

concrete surface

Pavement, remove &

replace—bituminous concrete 15 sY. $100.00 $1.500.00 15 $1,500.00 [¢] $0.00 [+] $0.00 [V $0.00 15 $1.500.00

surface--Riqid Base

Pavement, remove &

replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 ] $0.00 0 $0.00 0 $0.00 15 $1.500.00

surface—Flexible Base (B.AM.}

Pavement, remove &

replace—bituminous concrete 15 sy. $10000  $1,500.00 15 $1.50000 0 s000 0 $0.00 0 $0.00 18 $1.500.00

surface—Flexible Base

(Aooreaate

Exdra lead wire o LF. $2.00 $0.00 354 $70800 337 $67400 331 $662.00 6 $12.00 17 $34.00

Silicone around junction box and

installation of box into frame and 0 LF. $3.00 $0.00 354 $1.06200 337 $1.011.00 331 $993.00 [ $18.00 17 $51.00

lig

Additional valve boxes 0 EA. $469.00 $0.00 100 $46,90000 100 $46,900.00 100 $46,900.00 [ $0.00 0 $0.00

Delete valves #6, 12, 100, 101,

116, 123, 126, 221,227 and .

o e o Items 6, 12, 100, 101, 116, 123, 126, 221, 227, and 395 adjusled above

sites

'é::';‘:"a' Valve Boxes and 0 EA. $459.00 $0.00 100 $45900.00 44 $20,636.00 $20.636.00 0 $0.00 56 $26.264.00

Additional Vaive Stems 0 EA. $342.00 $0.00 100 $34,200.00 54 $18,468.00 53 $18,126.00 1 $342.00 46 $15.732.00

Repair 16" Conc. Pipe: Site #2539 0%  LumpSum  $4,841.30 $0.00 100% $4,841.30 $4.841.30 1 $4,841.30 0 $0.00 0 $0.00

Delete valves #43, 117, 265, 87 "

and 1 Traffic Control Site. tems 49, 117, 265, 87, and 395 adjusted above

Valve #387 0% Lump Sum  $18,400.00 $0.00 100% $18.40000  100% $18.400.00 0% $0.00 100% $18,400.00 0% $0.00

Valve #388 0%  LumpSum  $24 500.00 $0.00 100% $2450000  100% $24.500.00 0% $0.00 100% $24,500.00 0% $0.00

Valve #389 0%  LumpSum $27.900.00 $0.00 100% $27.90000  100% $27.90000  100% $27.900.00 0% $0.00 0% $0.00

Sita #129 PipeTape Repair 0%  LumpSum  $9.353.24 $0.00 100% $9,359.24  100% $9.35924  100% $9.359.24 0% $0.00 0% $0.00

Site #148 PipeTape Repair 0% Lump Sum  $5765.86 $0.00 100% $576586  100% $576586  100% $5.765.86 0% $0.00 0% $0.00

StepG - Repair Exterior Leakage gy, |ympsum  $20.480.00 5000 100% $20480.00  30% $6.14400  20% $4,096.00 10% $204800  70% $14.336.00

of Resilient Wedae Valve




DU PAGE WATER COMMISSION

PAYMENT # 3
YJEST TRANSMISSION MAIN (TiB-1) DATE 06/30/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7590 $698,148.28
NORTHLAKE, ILLINOIS 60164 WF-3520 ($69,814.83)
WF-3530 ($600.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
64 ZINC ANODES 550.00 EA. $1.07 $588.50 550.00 $588.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 550.00 $588.50
65 HEADER CABLE 20,000.00 FT $1.07 $21,400.00 20,000.00 $21,400.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20,000.00 $21,400.00
66 REMOVAL & DISPOSAL OF PETROLEUM 1,000.00 C.Y. $101.65 $101,650.00 1,000.00 $101,650.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $101,650.00
CONTAMINATED SOIL
ROCK TUNNEL & PIPE UNDER SALT CREEK
67 72-IN DIA STEEL PIPE IN ROCK TUN & SHAFT 1,375.00 L. F. $810.12  $1,113,915.00 1,375.00 $1,113,915.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,375.00 $1,113,915.00
68 84-IN MINIMUM DIA ROCK TUNNEL 1,190.00 L. F. $2,549.81  $3,034,273.90 1,190.00 $3,034,273.90 302.00 $770,042.62 131.00 $334,025.11 171.00 $436,017.51 888.00 $2,264,231.28
CO#01  ADDITION
1. 8" DI WATER MAIN 0.00 L.F. $49.21 $0.00 975.00 $47,979.75 961.00 $47,290.81 933.00 $45,912.93 28.00 $1,377.88 14.00 $688.94
2. 8" GATE VALVE IN VALVE BOX 0.00 EA $3,957.84 $0.00 3.00 $11,873.52 3.00 $11,873.52 3.00 $11,873.52 0.00 $0.00 0.00 $0.00
3. 8" GATE VALVE IN VALVE VAULT 0.00 EA $4,257.84 $0.00 3.00 $12,773.52 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $12,773.52
4. 6" GATE VALVE IN VALVE VAULT 0.00 EA $4,057.84 $0.00 5.00 $20,289.20 1.00 $4,057.84 1.00 $4,057.84 0.00 $0.00 4.00 $16,231.36
DEDUCTION
1. AMEND QTY OF ITEM # 40 ABOVE
2. AMEND QTY OF ITEM # 41 ABOVE
CO#02  AMEND QTY OF ITEM NOS. 27 & 28 ABOVE
CO#03  REMOVE & DISPOSE 16" WEST SHORE PIPE 0.00 LF. $28.00 $0.00 3,100.00 $86,800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,100.00 $86,800.00
COi#04  ADDITION
1. AMEND QTY OF ITEM NOS. 2 & 3 ABOVE
DEDUCTION
1. AMEND QTY OF ITEM NOS. 1, 23, 19, 18 & 24
2. 1.5" GRIND & OVERLAY (RIVERSIDE & 83) 0.00 S.Y. $20.33 $0.00 (1,287.00) ($26,164.71) 0.00 $0.00 0.00 $0.00 0.00 $0.00 {1,287.00) ($26,164.71)
CO#05 1. AMEND QTY OF ITEM NO. 40 ABOVE
2. AMEND QTY OF LINE ITEM NO.1 OF CO#01
CONTRACT SUB-TOTALS $12,730,597.3 $13,063,077.11 $1,178,303.31 $480,155.03 $698,148.28 $11,884,773.80
RETENTION 10.00% ($117,830.33) ($48,015.50) ($69,814.83) $117,830.33
CONTRACT TOTALS $1,060,472.98 $432,139.53 $628,333.45 $12,002,604.13
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 25.00 ($1,500.00) 15.00 ($900.00) 10.00 ($600.00)
2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
NET PAYMENT TO CONTRACTOR $1,058,972.98 $431,239.53 $627,733.45

CHANGE ORDER PERCENTAGE

2.61%




DU PAGE WATER COMMISSION

PAYMENT # 3
"WEST TRANSMISSION MAIN (TB-1) DATE 06/30/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7590 $698,148.28
NORTHLAKE, ILLINOIS 60164 WF-3520 (869,814.83)
WF-3530 ($600.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
1 72" STEEL PIPE IN TRENCH 8,940.00 L.F. $288.07  $2,575,345.80 8,855.00 $2,550,859.85 0.00 $0.00 0.00 $0.00 0.00 $0.00 8,855.00 $2,550,859.85
2 72" STEEL PIPE IN CASING 316.00 LF. $2,258.56 $711,446.40 400.00 $903,424.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 400.00 $903,424.00
3 84" STEEL TUNNEL CASING 265.00 L.F. $1,610.35 $426,742.75 350.00 $563,622.50 115.00 $185,190.25 0.00 $0.00 115.00 $185,190.25 235.00 $378,432.25
4 84" STEEL CASING IN OPEN CUT 48.00 L.F. $1,018.64 $48,894.72 48.00 $48,894.72 0.00 $0.00 0.00 $0.00 0.00 $0.00 48.00 $48,8094.72
5 72" CONC PIPE CONN AT BUTTERFLD RD 20.00 L.F. $3,167.20 $63,344.00 20.00 $63,344.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $63,344.00
6 72" CONC PIPE CONN AT ILL PRAIRIE PATH 20.00 L F. $3,244.24 $64,884.80 20.00 $64,884.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $64,884.80
7 12" DIP SEWER REPLACEMENT 30.00 L.F. $86.42 $2,592.60 30.00 $2,592.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $2,592.60
8 10" PVC SEWER REPLACEMENT 30.00 L.F. $65.75 $1,972.50 30.00 $1,972.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $1,972.50
9 12" RCP SEWER REPLACEMENT 120.00 L.F. $66.48 $7,977.60 120.00 $7,977.60 0.00 $0.00 Q.00 $0.00 0.00 $0.00 120.00 $7,977.60
10 15" RCP SEWER REPLACEMENT 60.00 L. F. $61.77 $3,706.20 60.00 $3,706.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $3,706.20
1 18" RCP SEWER REPLACEMENT 20.00 L.F. $95.13 $1,902.60 20.00 $1,902.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $1,902.60
12 24" RCP SEWER REPLACEMENT 30.00 L.F. $82.20 $2,466.00 30.00 $2,466.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $2,466.00
13 72" BUTTERFLY VALVE & VAULT 1.00 EA. $85,065.00 $85,065.00 1.00 $85,065.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $85,065.00
14 72" ROV BUTTERFLY VALVE & VAULT 1.00 EA $155,235.60 $155,235.60 1.00 $155,235.60 0.00 $0.00 Q.00 $0.00 0.00 $0.00 1.00 $155,235.60
15 12" BLOW-OFF IN MANHOLE 3.00 EA $24,902.11 $74,706.33 3.00 $74,706.33 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.00 $74,706.33
16 AIR RELEASE VALVE & MANHOLE 2.00 EA $8,906.68 $17,813.36 2.00 $17,813.36 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $17,813.36
17 AlR RELEASE VALVE & ACCESS MANHOLE 6.00 EA. $10.486.00 $62,916.00 6.00 $62,816.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 6.00 $62,916.00
18 GRANULAR TRENCH BACKFILL 38,000.00 C.Y. $18.08 $687,040.00 37,596.00 $679,735.68 1,111.00 $20,086.88 970.00 $17,637.60 141.00 $2,549.28 36,485.00 $659,648.80
19 ASPHALT PAVEMENT REMOVE & REPLACE 21,720.00 S.Y. $37.45 $813,414.00 21,376.00 $800,531.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 21,376.00 $800,531.20
20 CONCRETE PAVT REMOVE & REPLACE 3,800.00 S.Y $79.95 $303,810.00 3,800.00 $303,810.00 0.00 $0.00 Q.00 $0.00 0.00 $0.00 3,800.00 $303,810.00
21 REFLECTIVE CRACK CONTROL TREAT. 650.00 S.Y $4.55 $2,957.50 650.00 $2,957.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650.00 $2,957.50
22 1-1/2" GRIND AND OVERLAY 650.00 S.Y. $20.33 $13,214.50 650.00 $13,214.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650.00 $13,214.50
23 CURB & GUTTER, REM & REPLACE 2,000.00 LF. $16.05 $32,100.00 1,968.00 $31,586.40 0.00 $0.00 Q.00 $0.00 0.00 $0.00 1,968.00 $31,586.40
24 TOPSOIL & SEEDING 2,450.00 S.Y. $5.92 $14,504.00 2,183.00 $12,923.36 0.00 $0.00 Q.00 $0.00 0.00 $0.00 2,183.00 $12,923.36
25 CURB INLET , REM & REPLACE 7.00 EA. $1,760.15 $12,321.05 7.00 $12,321.05 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $12,321.05
26 CHAIN LINK FENCE, REM & REPLACE 1,150.00 LF. $18.44 $21,206.00 1,150.00 $21,206.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,150.00 $21,206.00
27 SOUTH FENCE GATE, REM & REPLACE 1.00 EA. $29,960.00 $29,960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
28 NORTH FENCE GATE, REM & REPLACE 1.00 EA $29,960.00 $29,960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
29 NOT USED
30 NOT USED
31 TRAFFIC CONTROL & PROTECTION 1.00 LS. $148478.00 $148,479.00 1.00 $149,479.00 0.10 $14,847.90 0.05 $7,473.85 0.05 $7,473.95 0.90 $134,531.10
32 CORROSION MONITORING SYSTEM 1.00 LS. $1,391,000.00 $1,391,000.00 1.00 $1,391,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,391,000.00
33 TRENCH WATER CONTROL 1.00 L.S. $114,430.00 $114,490.00 1.00 $114,490.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $114,490.00
34 GUARD RAIL, REMOVE & REINSTALL 180.00 L. F. $16.17 $2,910.60 180.00 $2,910.60 Q.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $2,910.60
35 CHAIN LINK FENCE, REM & REINSTALL 180.00 L. F. $18.40 $3,312.00 180.00 $3,312.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $3,312.00
36 MODIFICATION TO PIPELAYING DUE TO 400.00 L.F $2.04 $816.00 400.00 $816.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 400.00 $816.00
PETROLEUM CONTAMINATED SOIL
37 ROV 15D MODIFICATIONS 1.00 LS. $80,785.00 $80,785.00 1.00 $80,785.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $80,785.00
38 EXT PROT COATING FOR PCP SECTIONS 185.00 P.S. $1.07 $197.95 185.00 $197.95 0.00 $0.00 0.00 $0.00 0.00 $0.00 185.00 $197.95
39 REPLACE EXIST BFV ON SW TR MAIN 1.00 LS. $51,434.90 $51,434.90 1.00 $51,434.90 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $51,434.90
40 6-INCH DI PIPE WATER MAIN 1,500.00 L.F. $35.52 $53,280.00 600.00 $21,312.00 471.00 $16,729.92 360.00 $12,787.20 111.00 $3,942.72 129.00 $4,582.08
41 6-INCH DIA GATE VALVE WITH VALVE BOX 8.00 EA $3,757.84 $30,062.72 5.00 $18,789.20 4.00 $15,031.36 4.00 $15,031.36 0.00 $0.00 1.00 $3,757.84
42 FIRE HYDRANT WITH AUXILIARY VALVE 5.00 EA. $4,331.36 $21,656.80 5.00 $21,656.80 5.00 $21,656.80 5.00 $21,656.80 0.00 $0.00 0.00 $0.00
43 1-INCH COPPER SERVICE CONNECTION 6.00 EA. $1,250.83 $7,504.98 6.00 $7,504.98 7.00 $8,755.81 4.00 $5,003.32 3.00 $3,752.49 {1.00) ($1,250.83)
4 CONNECT TO EXISTING 6-IN WATER MAIN 5.00 EA $4,564.62 $22,823.10 5.00 $22,823.10 5.00 $22,823.10 0.00 $0.00 5.00 $22,823.10 0.00 $0.00
45 CONNECT TO EXISTING 8-IN WATER MAIN 1.00 EA $4,795.40 $4,795.40 1.00 $4,795.40 1.00 $4,795.40 1.00 $4,795.40 0.00 $0.00 0.00 $0.00
INDETERMINATE ITEMS
46 STEEL SHEETING LEFT IN PLACE 500.00 S.F. $53.50 $26,750.00 500.00 $26,750.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $26,750.00
47 GRANULAR FOUNDATION MATERIAL 500.00 C.Y. $21.19 $10,595.00 500.00 $10,595.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $10,595.00
48 CLASS "SI* CONCRETE 50.00 C.Y. $21.19 $1,059.50 50.00 $1,059.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $1,059.50
49 CLASS B CONCRETE 50.00 C.Y. $85.39 $4,269.50 50.00 $4,269.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $4,269.50
50 LEVELING BINDER 50.00 TON $58.85 $2,942.50 50.00 $2,942.50 0.00 $0.00 0.00 $0.00 Q.00 $0.00 50.00 $2,942.50
51 ROCK EXCAVATION 50.00 C.V. $107.00 $5,350.00 50.00 $5,350.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $5,350.00
52 TEMP PAVT SURFACE OVER TRENCH 5,000.00 S.Y. $32.10 $160,500.00 5,000.00 $160,500.00 1,091.00 $35,021.10 0.00 $0.00 1,091.00 $35,021.10 3,909.00 $125,478.90
53 PAVEMENT BASE, REMOVE & REPLACE 200.00 S.Y. $48.15 $9,630.00 200.00 $9,630.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $9,630.00
54 RECTIFIER, 18 AMPERE, 60 VOLT 4.00 EA $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $4.28
55 RECTIFIER, 60 AMPERE, 60 VOLT 4.00 EA $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 Q.00 $0.00 4.00 $4.28
56 ANODE HEADER CABLE TEST BOX 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80
57 ANODE COLUMN TEST BOX 32.00 EA. $1.07 $34.24 32.00 $34.24 0.00 $0.00 0.00 $0.00 0.00 $0.00 32.00 $34.24
58 IMPRESSED CURRENT ANODE COLUMN 600.00 FT $1.07 $642.00 600.00 $642.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 600.00 $642.00
59 MAGNESIUM DEEP ANODE BED 1,500.00 FT $1.07 $1,605.00 1,500.00 $1,605.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $1,605.00
60 ZINC DEEP ANODE BED 14,000.00 FT $1.07 $14,980.00 14,000.00 $14,980.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 14,000.00 $14,980.00
61 HIGH-SILICON CAST IRON ANODE 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80
62 LINEAR ANODE ASSEMBLIES 17,000.00 FT $1.07 $18,190.00 17,000.00 $18,190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 17,000.00 $18,190.00
63 MAGNESIUM ANODES 75.00 EA. $1.07 $80.25 75.00 $80.25 0.00 $0.00 0.00 $0.00 Q.00 $0.00 75.00 $80.25



DU PAGE WATER COMMISSION

PAYMENT # 27
SOUTHWEST TRANSMISSION MAIN (TSW-3) DATE 07/08/04
JOHN NERI CONST. CO., INC. ACCOUNT # AMOUNT

760 FACTORY ROAD WF-7520 ($8,800.00)

ADDISON, ILLINCIS 60101 WF-3120 $114,700.00

WF-3530 $0.00

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION

CONTRACT SUB-TOTALS $9,082,815.00 $10,886,788.61 $10,886,788.60 $10,895,588.60 ($8,800.00) $0.00

RETENTION ($20,000.00) ($134,700.00) $114,700.00 $20,000.00

CONTRACT TOTALS $10,866,788.60 $10,760,888.60 $105,900.00 $20,000.00

EXCESS DEDUCTS

1X EXCESS ENGINEERING COSTS-ABH HRS. (360.00) 313.50 ($18,810.00) 313.50 ($18,810.00) 0.00 $0.00
2X EXCESS ENGINEERING COSTS-DWC HRS. {$60.00) 5.00 ($300.00) 5.00 ($300.00) 0.00 $0.00
3X MARCH 1999 VALVE TEST BACK CHARGES Ls ($1,935.75) 100.00% ($1,935.75) 100.00% ($1,935.75) 0.00% $0.00
4X APRIL 1999 VALVE TEST BACK CHARGES LS ($6,430.33) 100.00% ($6,430.33) 100.00% {$6,430.33) 0.00% $0.00
NET PAYMENT TO CONTRACTOR $10,839,312.5; $10,733,412.52 $105,900.00

CHANGE ORDER PERCENTAGE

9.06%
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DU PAGE WATER COMMISSION

PAYMENT # 27
SOUTHWEST TRANSMISSION MAIN {TSW-3) DATE 07/08/04
JOHN NERI CONST. CO., INC. ACCOUNT # AMOUNT
760 FACTORY ROAD WF-7520 ($8.,800.00)
ADDISON, ILLINOIS 60101 WF-3120 $114,700.00

WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION

48" PIPE IN TRENCH 35,400.00 L. F. $152.00  $5,380,800.00 35,072.00 $5,330,944.00 35,072.00 $5,330,044.00 35,072.00 $5,330,944.00 0.00 $0.00 0.00 $0.00
48" PIPE IN CASING 390.00 L. F. $350.00 $136,500.00 438.00 $153,300.00 438.00 $153,300.00 438.00 $153,300.00 0.00 $0.00 0.00 $0.00
72" STEEL CASING 350.00 L F. $1,400.00 $490,000.00 398.00 $657,200.00 398.00 $557,200.00 398.00 $557,200.00 0.00 $0.00 0.00 $0.00
72" STEEL CASING IN OPN CUT 40.00 L F. $350.00 $14,000.00 40.00 $14,000.00 40.00 $14,000.00 40.00 $14,000.00 0.00 $0.00 0.00 $0.00
PIPE CONNECTION @ DIEHL RD METER ST 60.00 L.F. $800.00 $48,000.00 60.00 $48,000.00 60.00 $48,000.00 60,00 $48,000.00 0.00 $0.00 0.00 $0.00
PIPE CONNECTION @ NAPERVILLE RD 30.00 L.F. $2,500.00 $75,000.00 30.00 $75,000.00 30.00 $75,000.00 30.00 $75,000.00 0.00 $0.00 0.00 $0.00
D.I.P. SEWER SERVICE REPLLACEMENT 1,020.00 L F. $30.00 $30,600.00 461.00 $13,830.00 461.00 $13,830.00 461.00 $13,830.00 0.00 $0.00 0.00 $0.00
8" D..P. SEWER REPLACEMENT 5500 L.F. $40.00 $2,200.00 13.00 $520.00 13.00 $520.00 13.00 $520.00 0.00 $0.00 0.00 $0.00
12" D.I.P. SEWER REPLACEMENT 2500 L.F. $80.00 $2,000.00 15.00 $1,200.00 15.00 $1,200.00 15.00 $1,200.00 0.00 $0.00 0.00 $0.00
20" 0.i.P. SEWER REPLACEMENT 60.00 L. F. $100.00 $6,000.00 25.00 $2,500.00 25.00 $2,500.00 25.00 $2,500.00 0.00 $0.00 0.00 $0.00
6" PVC SEWER REPLACEMENT 35.00 L.F. $20.00 $700.00 42.00 $840.00 42.00 $840.00 42.00 $840.00 0.00 $0.00 0.00 $0.00
8" PVC SEWER REPLACEMENT 55.00 L.F. $25.00 $1,375.00 62.00 $1,550.00 62.00 $1,550.00 62.00 $1,550.00 0.00 $0.00 0.00 $0.00
10" PVC SEWER REPLACEMENT 60.00 L F. $30.00 $1,800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
12" PVC SEWER REPLACEMENT 150.00 L. F. $40.00 $6,000.00 40.00 $1,600.00 40.00 $1,600.00 40.00 $1,600.00 0.00 $0.00 0.00 $0.00
18" PVC SEWER REPLACEMENT 30.00 L.F. $60.00 $1,800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
24" PVC SEWER REPLACEMENT 60.00 L.F. $70.00 $4,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
12" RCP SEWER REPLACEMENT 120.00 L.F. $30.00 $3,600.00 117.00 $3,510.00 117.00 $3,510.00 117.00 $3,510.00 0.00 $0.00 0.00 $0.00
15" RCP SEWER REPLACEMENT 50.00 L.F. $36.00 $1,750.00 130.00 $4,550.00 130.00 $4,550.00 130.00 $4,550.00 0.00 $0.00 0.00 $0.00
18" RCP SEWER REPLACEMENT 55.00 L. F. $40.00 $2,200.00 35.00 $1,400.00 35.00 $1,400.00 35.00 $1,400.00 0.00 $0.00 0.00 $0.00
21" RCP SEWER REPLACEMENT 30.00 L.F. $50.00 $1,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
24" RCP SEWER REPLACEMENT 25.00 L.F. $50.00 $1,250.00 20.00 $1,000.00 20.00 $1,000.00 20.00 $1,000.00 0.00 $0.00 0.00 $0.00
30" RCP SEWER REPLACEMENT 33.00 LF. $60.00 $1,980.00 35.00 $2,100.00 35.00 $2,100.00 35.00 $2,100.00 0.00 $0.00 0.00 $0.00
24" BUTTERFLY VALVE IN VAULT 1.00 EA. $28,000.00 $28,000.00 1.00 $28,000.00 1.00 $28,000.00 1.00 $28,000.00 0.00 $0.00 0.00 $0.00
48" BUTTERFLY VALVE & VAULT 5.00 EA. $48,000.00 $240,000.00 5.00 $240,000.00 5.00 $240,000.00 5.00 $240,000.00 0.00 $0.00 0.00 $0.00
48" ROV BUTTERFLY VALVE & VAULT 3.00 EA $215,000.00 $645,000.00 3.00 $645,000.00 3.00 $645,000.00 3.00 $645,000.00 0.00 $0.00 0.00 $0.00
12" BLOW-OFF IN MANHOLE 6.00 EA $10,000.00 $60,000.00 6.00 $60,000.00 6.00 $60,000.00 6.00 $60,000.00 0.00 $0.00 0.00 $0.00
AIR RELEASE & ACCESS MANHOLE 22.00 EA. $10,000.00 $220,000.00 26.00 $260,000.00 26.00 $260,000.00 26.00 $260,000.00 0.00 $0.00 0.00 $0.00
AIR RELEASE VALVE & MANHOLE 8.00 EA. $4,500.00 $36,000.00 7.00 $31,500.00 7.00 $31,500.00 7.00 $31,500.00 0.00 $0.00 0.00 $0.00
GRANULAR TRENCH BACKFILL 33,90000 C.Y $22.00 $745,800.00 33,592.00 $739,024.00 33,592.00 $739,024.00 33,592.00 $739,024.00 0.00 $0.00 0.00 $0.00
NOT USED
ASPHALT PAVEMENT REM & REPL 23,70000 S.Y. $18.00 $426,600.00 22,287.00 $401,166.00 22,287.00 $401,166.00 22,287.00 $401,166.00 0.00 $0.00 0.00 $0.00
ASPHALT DRIVEWAY, REM & REPL 4,800.00 S.Y. $11.00 $52,800.00 3,770.00 $41,470.00 3,770.00 $41,470.00 3,770.00 $41,470.00 0.00 $0.00 0.00 $0.00
CONCRETE DRIVEWAY, REM & REPL 210.00 S.Y. $40.00 $8,400.00 229.00 $9,160.00 229.00 $9,160.00 229.00 $9,160.00 0.00 $0.00 0.00 $0.00
STONE DRIVEWAY, REM & REPL 32000 S.Y. $9.00 $2,880.00 53.00 $477.00 53.00 $477.00 53.00 $477.00 0.00 $0.00 0.00 $0.00
REFLECTIVE CRACK CONTROL TREAT 11,800.00 S.Y. $2.00 $23,600.00 4,697.00 $9,394.00 4,697.00 $9,394.00 4,697.00 $9,394.00 0.00 $0.00 0.00 $0.00
1-1/2" GRIND AND OVERLAY 10,900.00 S.Y. $1.00 $10,900.00 5,336.00 $5,336.00 5,336.00 $5,336.00 5,336.00 $5,336.00 0.00 $0.00 0.00 $0.00
CURB & GUTTER REMOVE & REPLACE 2,340.00 LF. $15.00 $35,100.00 1,647.00 $24,705.00 1,647.00 $24,705.00 1,647.00 $24,705.00 0.00 $0.00 0.00 $0.00
AGGREGATE SHOULDER REM & REPL 4,000.00 S.Y. $6.00 $24,000.00 3,482.00 $20,892.00 3,482.00 $20,892.00 3,482.00 $20,892.00 0.00 $0.00 0.00 $0.00
SIDEWALK, REM & REPL 330.00 S.F. $4.00 $1,320.00 798.00 $3,192.00 798.00 $3,192.00 798.00 $3,182.00 0.00 $0.00 0.00 $0.00
TOPSOIL & SEEDING 45,000.00 S.Y. $4.00 $180,000.00 49,081.00 $196,324.00 49,081.00 $196,324.00 49,081.00 $196,324.00 0.00 $0.00 0.00 $0.00
TOPSOIL & SODDING 2,450.00 S.Y. $8.00 $19,600.00 4,294.00 $34,352.00 4,294.00 $34,352.00 4,294.00 $34,352.00 0.00 $0.00 0.00 $0.00
SEWER MANHOLE, REM & REPL. 1.00 EA. $2,000.00 $2,000.00 3.00 $6,000.00 3.00 $6,000.00 3.00 $6,000.00 0.00 $0.00 0.00 $0.00
CATCH BASIN, REM & REPL 200 EA $2,000.00 $4,000.00 1.00 $2,000.00 1.00 $2,000.00 1.00 $2,000.00 0.00 $0.00 0.00 $0.00
CURB INLET, REM & REPL 4.00 EA. $800.00 $3,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
NOT USED
CONCRETE PAVED DITCH 330.00 LF. $40.00 $13,200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
CORROSION MONITORING & TEST SYSTEM 100.00% LS.  $180,000.00 $180,000.00 100.00% $180,000.00 100.00% $180,000.00 100.00% $180,000.00 0.00% $0.00 0.00% $0.00
TRAFFIC CONTROL & PROTECTION 100.00% LS.  $250,000.00 $250,000.00 100.00% $250,000.00 100.00% $250,000.00 100.00% $250,000.00 0.00% $0.00 0.00% $0.00
DETECTOR LOOP 20.00 L.F. $25.00 $500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
DETECTOR LOOP REPLACEMENT 280.00 L. F. $22.00 $6,160.00 336.00 $7,392.00 336.00 $7,392.00 336.00 $7,392.00 0.00 $0.00 0.00 $0.00
STEEL CONDUIT 1-1/4" IN TRENCH 300.00 L F. $10.00 $3,000.00 360.00 $3,600.00 360.00 $3,600.00 360.00 $3,600.00 0.00 $0.00 0.00 $0.00
STEEL CONDUIT 2" IN TRENCH 25.00 L.F. $15.00 $375.00 23.00 $345.00 23.00 $345.00 23.00 $345.00 0.00 $0.00 0.00 $0.00
STEEL CONDUIT 2-1/2" PUSHED 5§5.00 L.F. $30.00 $1,650.00 23.00 $690.00 23.00 $690.00 23.00 $690.00 0.00 $0.00 0.00 $0.00
STEEL CONDUIT 3" PUSHED 130.00 L.F. $40.00 $5,200.00 70.00 $2,800.00 70.00 $2,800.00 70.00 $2,800.00 0.00 $0.00 0.00 $0.00
REM & REPL EXISTING MAST ARM & POLE 1.00 EA. $4,500.00 $4,500.00 1.00 $4,500.00 1.00 $4,500.00 1.00 $4,500.00 0.00 $0.00 0.00 $0.00
PULL & INSTALL CABLE IN CONDUIT 718.00 L. F. $10.00 $7,150.00 648.00 $6,490.00 649.00 $6,490.00 649.00 $6,490.00 0.00 $0.00 0.00 $0.00
INSTALL CONCRETE HANDHOLE 1.00 EA. $1,500.00 $1,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
TRENCH & BACKFILL 330.00 L.F. $18.00 $5,940.00 310.00 $5,580.00 310.00 $5,580.00 310.00 $5,580.00 0.00 $0.00 0.00 $0.00
REMOVE EXISTING HANDHOLE 1.00 EA. $300.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
MAINT EXIST TRAFFIC SIGNAL 5.00 EA. $4,000.00 $20,000.00 5.00 $20,000.00 5.00 $20,000.00 5.00 $20,000.00 0.00 $0.00 0.00 $0.00



DU PAGE WATER COMMISSION

PAYMENT # 27
SOUTHWEST TRANSMISSION MAIN (TSW-3) DATE 07/08/04
JOHN NER} CONST. CO., INC. ACCOUNT # AMOUNT
760 FACTORY ROAD WF-7520 ($8,800.00)
ADDISON, ILLINOIS 60101 WF-3120 $114,700.00
WF-3530 $0.00
CRIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
61 TEMP TRAFFIC SIGNAL 2.00 EA. $37,500.00 $75,000.00 2.00 $75,000.00 2.00 $75,000.00 2.00 $75,000.00 0.00 $0.00 0.00 $0.00
62 CORE DRILL EXIST HANDHOLE 9.00 EA. $500.00 $4,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
63 PULL CABLE FROM CONDUIT 385.00 L. F. $1.00 $385.00 375.00 $375.00 375.00 $375.00 375.00 $375.00 0.00 $0.00 0.00 $0.00
64 CONDUIT SPLICE 1.00 EA $500.00 $500.00 1.00 $500.00 1.00 $500.00 1.00 $500.00 0.00 $0.00 0.00 $0.00
65 6'SPAN CORR METAL ARCH (DRG 4A) 520.00 L.F. $350.00 $182,000.00 444.00 $165,400.00 444.00 $155,400.00 444.00 $155,400.00 0.00 $0.00 0.00 $0.00
66 9 SPAN CORR METAL ARCH (DRG 4A) 14000 L.F. $600.00 $84,000.00 143.50 $86,100.00 143.50 $86,100.00 143.50 $86,100.00 0.00 $0.00 0.00 $0.00
67 STEEL SHEETING LEFT IN PLACE 1,000.00 S.F. $3.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
68 GRANULAR FOUNDATION MATERIAL 2,000.00 C.Y. $18.00 $36,000.00 1,594.00 $28,692.00 1,594.00 $28,692.00 1,594.00 $28,692.00 0.00 $0.00 0.00 $0.00
69 CLASS X CONCRETE 200.00 C. Y. $100.00 $20,000.00 88.00 $8,800.00 88.00 $8,800.00 88.00 $8,800.00 0.00 $0.00 0.00 $0.00
70 CLASS B CONCRETE 300.00 C. Y. $75.00 $22,500.00 140.00 $10,500.00 140.00 $10,500.00 140.00 $10,500.00 0.00 $0.00 0.00 $0.00
71 1"TYPE K COPPER WATER SERVICE 1,000.00 L.F. $10.00 $10,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
72 LEVELING BINDER 1,000.00 TONS $30.00 $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
73 ROCK EXCAVATION 100.00 C. Y. $50.00 $5,000.00 3.00 $150.00 3.00 $150.00 3.00 $150.00 0.00 $0.00 0.00 $0.00
74 PAVEMENT BASE, REM & REPL 500.00 8. Y. $20.00 $10,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
75 DIRECT BOND(COR CONT DRG BID ITEM 75) 2,00 EA. $2,800.00 $5,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
76 GROUNDBED DRAIN(COR CONT DRG BID76) 200 EA. $2,800.00 $5,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
77 REM AND DISP PETRO CONTAM SOIL 800.00 C.Y. $1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
78  PIPE LAYING MOD DUE TO CONTAM SOIL 200.00 L.F. $25.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
79 PROT COAT PRESTR CONC PIPE SECTIONS 100.00 EA. $10.00 $1,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
CO1 IDOT - COMED ALIGNMENT CONFLICT 0.00 EA. $79,837.95 $0.00 1.00 $79,837.95 1.00 $79,837.95 1.00 $79,837.95 0.00 $0.00 0.00 $0.00
CO2 SILT FENCING 0.00 EA. $5.80 $0.00 6,333.00 $36,731.40 6,333.00 $36,731.40 6,333.00 $36,731.40 0.00 $0.00 0.00 $0.00
CULVERT PROTECTION 0.00 EA. $450.00 $0.00 5.00 $2,250.00 5.00 $2,250.00 5.00 $2,250.00 0.00 $0.00 0.00 $0.00
DITCH CHECK 0.00 EA. $300.00 $0.00 2.00 $600.00 2.00 $600.00 2.00 $600.00 0.00 $0.00 0.00 $0.00
STRUCTURE PROTECTION 0.00 EA. $500.00 $0.00 3.00 $1,500.00 3.00 $1,500.00 3.00 $1,500.00 0.00 $0.00 0.00 $0.00
CO3 PIPELINE REALIGNMENT 0.00 EA. $316,349.52 $0.00 1.00 $316,349.52 1.00 $316,349.52 1.00 $316,349.52 0.00 $0.00 0.00 $0.00
CO4 48" PIPE IN CASING 0.00 L F. $350.00 $0.00 77.00 $26,950.00 77.00 $26,950.00 77.00 $26,950.00 0.00 $0.00 0.00 $0.00
72" STEEL CASING 0.00 L. F. $1,400.00 $0.00 77.00 $107,800.00 77.00 $107,800.00 77.00 $107,800.00 0.00 $0.00 0.00 $0.00
CO5 12" RCP SEWER REPLACEMENT 0.00 L.F. $30.00 $0.00 184.00 $5,520.00 184.00 $5,520.00 184.00 $5,520.00 0.00 $0.00 0.00 $0.00
15" RCP SEWER REPLACEMENT 0.00 L. F. $35.00 $0.00 70.00 $2,450.00 70.00 $2,450.00 70.00 $2,450.00 0.00 $0.00 0.00 $0.00
24" RCP SEWER REPLACEMENT 0.00 L.F. $50.00 $0.00 56.00 $2,800.00 56.00 $2,800.00 56.00 $2,800.00 0.00 $0.00 0.00 $0.00
36" RCP SEWER REPLACEMENT 0.00 L.F. $90.00 $0.00 88.00 $7.920.00 88.00 $7,9820.00 88.00 $7,820.00 0.00 $0.00 0.00 $0.00
66" RCP SEWER REPLACEMENT 0.00 L.F. $150.00 $0.00 8.00 $1,200.00 8.00 $1,200.00 8.00 $1,200.00 0.00 $0.00 0.00 $0.00
CO6 WILDFLOWER SEEDING 000 S.Y. $5.10 $0.00 3,710.00 $18,921.00 3,710.00 $18,921.00 3,710.00 $18,921.00 0.00 $0.00 0.00 $0.00
WETLAND SEEDING 0.00 S.Y. $8.40 $0.00 2,167.00 $18,202.80 2,167.00 $18,202.80 2,167.00 $18,202.80 0.00 $0.00 0.00 $0.00
CO7 MANHOLE RELOCATION 0.00 EA. $6,440.77 $0.00 1.00 $6,440.77 1.00 $6,440.77 1.00 $6,440.77 0.00 $0.00 0.00 $0.00
CO8 DuDOT PIPELINE AND CP RELOCATION 0.00 EA $4,775.00 $0.00 1.00 $4,775.00 1.00 $4,775.00 1.00 $4,775.00 Q.00 $0.00 0.00 $0.00
CO9 SPECIAL COATED TEST PIPE 0.00 EA $18,331.50 $0.00 1.00 $18,331.50 1.00 $18,331.50 1.00 $18,331.50 0.00 $0.00 0.00 $0.00
CO10 CP ANODE INSTALLATION 0.00 EA. $0.00 $0.00 1.00 $0.00 1.00 $0.00 1.00 $0.00 0.00 $0.00 0.00 $0.00
CO11 DIEHL RD. PAVING CHANGES 0.00 EA. $0.00 $0.00 1.00 $0.00 1.00 $0.00 1.00 $0.00 0.00 $0.00 0.00 $0.00
C012 ROV SUMP PUMP PIPING ADJUSTMENT 0.00 EA. $8,700.00 $0.00 1.00 $8,700.00 1.00 $8,700.00 1.00 $8,700.00 0.00 $0.00 0.00 $0.00
CO13 MANHOLE WATERPROOFING WAIVER 0.00 EA. ($33,513.00) $0.00 1.00 ($33,513.00) 1.00 ($33,513.00) 1.00 ($33,513.00) 0.00 $0.00 0.00 $0.00
CO14 PARTIAL BALANCING CHANGE ORDER 0.00 EA. $0.00 $0.00 1.00 $0.00 1.00 $0.00 1.00 $0.00 0.00 $0.00 0.00 $0.00
CO15 IDOT - TRAFFIC SIGNAL INTERCONNECT 0.00 EA $4,572.89 $0.00 1.00 $4,572.89 1.00 $4,572.89 1.00 $4,572.89 0.00 $0.00 0.00 $0.00
CO16 DEWATERING AND VENTILATION 0.00 EA. $4,299.32 $0.00 1.00 $4,299.32 1.00 $4,299.32 1.00 $4,299.32 0.00 $0.00 0.00 $0.00
CO17 COM ED FIBEROPTIC CONFLICT 0.00 EA. $23,001.33 $0.00 1.00 $23,001.33 1.00 $23,001.33 1.00 $23,001.33 0.00 $0.00 0.00 $0.00
CO18 DUPAGE DDS SHUTDOWN 5/25/99 000 EA. $3,624.40 $0.00 1.00 $3,624.40 1.00 $3,624.40 1.00 $3,624.40 0.00 $0.00 0.00 $0.00
CO19 DUPAGE DDS SHUTDOWN 5/26/99 0.00 EA. $758.13 $0.00 1.00 $758.13 1.00 $758.13 1.00 $758.13 0.00 $0.00 0.00 $0.00
CO20 DUPAGE DDS SHUTDOWN 6/23/99 to 6/25/93 0.00 EA. $35,037.64 $0.00 1.00 $35,037.64 1.00 $35,037.64 1.00 $35,037.64 0.00 $0.00 0.00 $0.00
C021 DUPAGE DDS SHUTDOWN L.J. KEEFE 0.00 EA. $19,180.61 $0.00 1.00 $19,180.61 1.00 $19,180.61 1.00 $19,180.61 0.00 $0.00 0.00 $0.00
C022 DUPAGE DDS SHUTDOWN PORTADAM 0.00 EA. $14,334.27 $0.00 1.00 $14,334.27 1.00 $14,334.27 1.00 $14,334.27 0.00 $0.00 0.00 $0.00
C023 CONNECTION TO TW-1 PIPELINE 0.00 EA. $19,061.52 $0.00 1.00 $19,061.52 1.00 $19,061.52 1.00 $19,061.52 0.00 $0.00 0.00 $0.00
CO24 INSTALLATION RIP-RAP DITCH 0.00 EA. $11,900.00 $0.00 1.00 $11,900.00 1.00 $11,900.00 1.00 $11,900.00 0.00 $0.00 0.00 $0.00
CO25 DDS SHUTDOWN 5/27/99-5/28/99, 6/1/99-6/4/99 0.00 EA. $51,351.55 $0.00 1.00 $61,351.55 1.00 $51,351.55 1.00 $51,351.55 0.00 $0.00 0.00 $0.00
CO26 fDOT REALIGNMENT 0.00 EA. $250,000.00 $0.00 1.00 $250,000.00 1.00 $250,000.00 1.00 $250,000.00 0.00 $0.00 0.00 $0.00
C027 ROV DECLUTCHING 0.00 EA. $6,750.00 $0.00 1.00 $6,750.00 1.00 $6,750.00 1.00 $6,750.00 0.00 $0.00 0.00 $0.00
€028 FINAL BALANCING CHANGE ORDER 0.00 EA. $0.00 $0.00 1.00 $0.00 1.00 $0.00 1.00 $0.00 0.00 $0.00 0.00 $0.00
CO29 11/15/2002 SETTLEMENT AGREEMENT REOPENS CONTRACT
CO30 ROV SUBSTITUTE WNFLD & BTTERFLD RDS 0.00% EA. ($8,800.00) $0.00 100.00% ($8,800.00) 100.00% ($8,800.00) 0.00% $0.00 100.00% 0.00% $0.00

($8,800.00)



DuPage Water Commission
MEMORANDUM

TO: Chairman and Commissioners
General Manager \N

FROM: Robert L. Martin Xy\
General Manager

DATE: July 2, 2004

SUBJECT: Darien Drainage Issue

This will follow up my memorandum dated June 28, 2004, concerning the
damage to the 18-inch diameter underdrain in Plainfield Road (east of Clarendon
Hills Road).

As you know, the underdrain in Plainfield Road appears to have been cut by the
installation of the Commission’s 42" transmission main in May of 1989. Staff has
been investigating the events that led up to the severing of the underdrain and
the Commission’s engineering consultants, Consoer Townsend Environdyne
Engineers, Inc. have been evaluating remedial measures to address the
blockage.

In order to assess the various courses of action available to the Commission, |
have requested formal positions from the Commission’s various insurance
carriers regarding insurance coverage for this occurrence. In addition, | asked
the various parties involved (Darien, DuPage County, Alvord, Burdick & Howson,
and Southwind Financial—formerly known as Abbott Contractors) to discuss their
interest in participating financially in rectifying the situation. However, ABH
received a copy of my original memorandum dated June 28, 2004, and
requested time to respond before meeting. Southwind also indicated that the
meeting needed to be deferred because of recent developments in the lawsuit
Darien filed against Southwind.

On June 21, 2004, Southwind filed a motion to dismiss the Darien lawsuit
because its work to install the water main was completed no later than June 28,
1990; and any negligence on the part of Southwind would have occurred more
that ten years prior to July 1, 2001, when Darien discovered the damage and,
therefore, Darien's action is time barred. Judge Moy scheduled a hearing on this
motion for Monday, August 23, 2004.
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