DuPage Water Commission

600 E. Butterfield Road, EImhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED SEPTEMBER 2004
ENGINEERING COMMITTEE MEETING OF THE DuPAGE WATER
COMMISSION WILL BE HELD AT 9:30 A.M. ON THURSDAY, SEPTEMBER 9,
2004, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE
RESCHEDULED SEPTEMBER 2004 REGULAR COMMITTEE MEETING IS AS
FOLLOWS:

AGENDA : COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, SEPTEMBER 9, 2004 R. Benson
9:30 A.M. W. Mueller
R. Ferraro

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call

1. Approval of Minutes for Committee Meeting of August 12, 2004

M. Report of Status of Construction/Operations

V. Partial Pay Request
A. Progress Payment No. 5: Contract TIB-1 (Inner Belt Transmission Main)
B. Quick Response Contract

1. QR6-006A (Installation of a tee connection at Highland Ave and
Majestic Road in the City of Lombard)

2. QRE1-008A (Repair Power Feed that was Pulled out - 75" Street and
Fairview Ave, Downers Grove.)

V. Reduction in Retention
- Progress Payment No. 25: Contract BOV-1 (Blow Off Valve Repair)

VI.  Resolution R-49-04: A Resolution Approving and Ratifying Certain Work
Authorization Orders under Quick Response Contract QR-6/02 at the
September 9, 2004, DuPage Water Commission Meeting

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



Engineering Committee 2 September 9, 2004

VIl. Resolution R-50-04: A Resolution Approving and Ratifying Certain Work
Authorization Orders Under Quick Response Electrical Contract QRE-1/02
at the September 9, 2004 DuPage Water Commission Meeting

VIll. Resolution R-51-04: A Resolution Approving and Ratifying Certain
Contract Change Orders at the September 9, 2004 DuPage Water
Commission Meeting

IX. Resolution R-52-04: A Resolution Approving Work Authorization Order
No. 013 under Quick Response Contract QR-6/02 at the September 9,
2004, DuPage Water Commission Meeting

X. Other

XI.  Adjournment

Board/Agendas/Engineering/Eng0409.doc
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MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DuPAGE WATER COMMISSION
HELD ON AUGUST 12, 2004
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order at 8:32 A.M.

Committee members in attendance: R. Benson, R. Ferraro, and G. Wilcox

Committee members absent: W. Mueller

Also in attendance: E. Kazmierczak, T. McGhee and W. Green (AB&H)

Commissioner _Ferraro_moved that the Minutes of the July 8, 2004 Engineering

Committee be approved. Motion seconded by Commissioner Benson and passed
unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muller

The Committee reviewed the memorandum regarding the Status of Operations dated
July 2, 2004.

Commissioner Benson moved to recommend to the Commission approval of the
following progress payments in the amount of $1.611,210.82 as part of the Accounts
Payable, subject to submission of all contractually required documentation during the
Omnibus Vote Agenda:

A. Progress Payment No. 24 Contract BOV-1 (Blow Off Valve Repair) in the amount
of $97,574.80

B. Progress Payment No. 4 Contract TIB-1 (Inner Belt Transmission Main) in the
amount of $1,255,398.01

C. Progress Payment No. 37 Contract TW-2 (West Transmission Main) in the
amount of $126,805.31

D. Quick Response Contract

1. RB6-005A (Installation of Cathodic Protection Station — Westmont) in the
amount of $8,304.23
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Minutes 8/12/04 Engineering Meeting

2. QR6-007A (Water Main Repair - 897 North President St., Carol Stream) in
the amount of $68,622.48

3. QR6-007B (Water Main Repair - 897 North President St., Carol Stream) in
the amount of $6,727.91

4. QR6-008A (CP Station Installation — Plainfield Road @ Crest Ave., Darien) in
the amount of $26,147.92

5. QR6-008B (CP Station Installation — Plainfield Road @ Naper Bivd.,
Naperville) in the amount of $12,462.06

6. QR6-009A (8" Blow Off Valve Repair - Naperville) in the amount of $9,167.80

Motion seconded by Commissioner Ferraro and passed unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muller

Commissioner Benson moved to recommend to the Commission approval of Resolution
R-40-04: A Resolution Approving and Ratifying Certain Work Authorization Orders
Under Quick Response Electrical Contract QRE — 1/02 at the August 12, 2004 DuPage
Water Commission Meeting. Motion seconded by Commissioner Ferraro and passed
unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muller

Commissioner Ferraro moved to recommend to the Commission approval of Resolution
R-41-04: A Resolution Approving and Authorizing the Execution of an Eighth
Amendment to the Amended and Restated Agreement for Engineering Services at the
August 12, 2004 DuPage Water Commission Meeting.  Motion seconded by
Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muller

Commissioner Ferraro moved to recommend to the Commission approval of Resolution
R-43-04: A Resolution Approving and Ratifying Certain Work Authorization Orders
Under Quick Response Contract QR-6/02 at the August 12, 2004 DuPage Water
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Commission Meeting. Motion seconded by Commissioner Benson and passed
unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muller

Commissioner Benson moved to recommend to the Commission approval of Resolution
R-44-04: A Resolution Approving and Ratifying Certain Task Orders Under a Master
Engineering Agreement with Alvord Burdick & Howson L.L.C. at the August 12, 2004
DuPage Water Commission Meeting. Motion seconded by Commissioner Ferraro and
passed unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muller

Commissioner Ferraro moved to recommend to the Commission approval of Resolution
R-45-04: A Resolution Approving and Ratifying Certain Contract Change Orders at the
August 12, 2004 DuPage Water Commission Meeting. @ Motion seconded by
Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muller

The Committee discussed the lack of progress in the restoration of St. Charles Road
associated with Contract TW-2. Commissioner Wilcox stated that no work has been
performed for months and that the County Highway Dept. is ready to start the
restoration work and back charge the Commission if this work is not completed by the
end of the week. Commissioners Ferraro and Benson both agreed that if Rossi
Contractors does not complete the work to our satisfaction in the required time frame,
Rossi Contractors should be penalized or possibly removed from any bidders list for
future work.

Commissioner Benson moved to adjourn the meeting at 8:55 A.M. Motion seconded by
Commissioner Ferraro and unanimously approved by voice vote.

All voted aye. Motion carried

Board/Minutes/Eng0408.doc



DuPage Water Commission

MEMORANDUM
TO: Engineering Committee
FROM: Robert L. Martin, P.E ,ﬁ(N\/\
General Manager
DATE: September 3, 2004

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of August were a total of 3.007 billion
gallons. This represents an average day of 97.0 million gallons per day (MGD),
which is lower than the August 2003 average day demand of 101.2 MGD. The
maximum day demand was 117.8 million gallons (August 3, 2004), which is lower
than the August 2003 maximum day of 124.2 million gallons. The minimum day
flow was 80.7 million gallons. The Commission recorded a total precipitation for
the month of August of 4.93 inches compared to 2.16 inches for August 2003.

Operations Construction Overview

Contract PSD-6 Reservoir Addition

Consoer Townsend Envirodyne (CTE) is in the design phase of the project. Staff
is reviewing the 90% design plans and specifications. The design period is 180
days from March 22, 2004, with expected completion on September 18, 2004.

Contract PSD-7 DPPS Electrical Generation

Camp Dresser McKee (CDM) is in the design phase of the project. Staff is
working with CDM in finalizing design requirements. The design period is 32
weeks with a completion expected December 24, 2004. CDM expects to deliver
the 30% design documents by the end of September.

Remote Pipe Storage Facility

CTE has completed the design of this facility. Staff is reviewing the 100% design
plans and specifications.



Status of Operations 2 September 3, 2004

Pipeline Construction Overview

Contract TSW-3/98 Southwest Transmission Main

Minor restoration and miscellaneous electrical work at the Butterfield and
Winfield Road ROV are all that remain to be completed under this contract.

Lost Time Accidents to Date 09/03/04 0 Days

Contract TW-2/00 West Transmission Main

Contractor is working on punch list items and is submitting documentation as
required by contract for project acceptance and close out.

Lost Time Accidents to Date 09/03/04 0 Days

Contract BOV-1/02 Blow-Off Valve Improvements

All work sites have been restored. The abandonment of one valve is all that
remains to be completed under this contract.

Lost Time Accidents to Date 09/03/04 0 Days

Contract BOV-2/04 Blow-Off Valve Improvements

Alvord, Burdick & Howson has begun the design of the 90" Transmission Main
blow-off valve improvement project.

Contract TIB-1/03 Inner Belt Transmission Main

Rock tunnel boring and receiving shaft excavation has been completed.
Roosevelt Road casing and pipe installation has been completed. Open cut pipe
installation and the restoration of Roosevelt Road has begun. West Shore
Pipeline is nearing completion of their relocation work south of Riverside Drive.
BP Amoco has agreed to begin relocation work upon delivery of material, which
is expected around the middle of September. Shop testing of the valve is
tentatively scheduled for mid September.

Lost Time Accidents to Date 09/03/04 0 Days



Status of Operations 3 September 3, 2004

Contract QR-6

Work Authorizations for the installation of CP test stations necessary to continue
with the prosecution of the work under Contract CP-3, and for the repair and
installation of anode ground beds intended for corrosion mitigation purposes for
the pipe installed under Contract TS-5, appear on the agenda as Resolution R-
49-04.

Lost Time Accidents to Date 09/03/04 0 Days

Contract CP-3

Cathodic Protection Management is continuing with the fieldwork necessary for
the collection of data required for the purpose of identifying and reporting on
corrosion potentials of Commission pipelines.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for August, 2004

2. Water Sales Analysis 01-May-01 to 31-August-04

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Status of Operations 040903.doc
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DUPAGE WATER COMMISSION LABORATORY BENCH SHEET

MONTHLY REPORT FOR AUGUST 2004

General Manager

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREE CL, TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, P.A.C. ANALYST
mg/l NTU mg/l mg/l NTU °F mg/l mg/l LBS/MG INT
1 0.69 0.08 0.53 0.81 0.07 74 7.4 1.0 0.48 0 JV
2 0.68 0.08 0.51 0.81 0.07 72 7.4 09 0.49 0 KD
3 0.65 0.08 0.54 0.80 0.07 72 7.4 0.9 0.51 0 KD
4 0.65 0.10 0.54 0.79 0.07 72 7.4 0.9 0.50 0 KD
5 0.68 0.10 0.55 0.81 0.07 72 7.4 09 0.51 0 KD
6 0.66 0.10 0.55 0.81 0.08 72 7.4 0.9 0.48 0 JV
7 0.68 0.11 0.65 0.82 0.06 74 7.4 0.9 0.48 0 JV
8 0.68 0.10 0.53 0.82 0.06 75 75 09 0.49 0 JV
9 0.65 0.10 0.51 0.84 0.08 75 7.6 0.9 0.47 0 JV
10 0.69 0.09 0.56 0.84 0.07 72 7.4 0.9 0.48 0 KD
1 0.70 0.09 0.51 0.81 0.06 72 7.4 1.1 0.49 0 KD
12 0.74 0.10 0.54 0.81 0.07 72 7.4 1.0 0.51 0 KD
13 0.71 0.09 0.51 0.81 0.07 72 7.4 1.1 0.51 0 KD
14 0.73 0.10 0.52 0.79 0.07 72 7.4 1.0 0.48 0 JV
15 0.71 0.11 0.52 0.79 0.07 71 7.4 1.1 0.48 0 JV
16 0.77 0.11 0.54 0.79 0.08 72 7.6 1.0 0.48 0 JV
17 0.72 0.11 0.53 0.81 0.08 72 7.6 1.1 0.48 0 JV
18 0.70 0.08 0.55 0.82 0.08 72 7.4 1.0 0.48 0 KD
19 0.69 0.08 0.55 0.82 0.08 72 7.4 09 0.51 0 KD
20 0.69 0.11 0.55 0.84 0.08 72 74 0.9 0.52 0 KD
21 0.70 0.11 0.51 0.87 0.06 72 7.4 1.0 0.47 0 KD
22 0.71 0.07 0.56 0.83 0.08 73 7.4 1.0 0.49 0 JV
23 0.71 0.08 0.53 0.81 0.09 73 7.4 1.0 0.52 0 JV
24 0.72 0.08 0.54 0.81 0.08 73 7.4 0.9 0.53 0 JV
25 0.68 0.1 0.54 0.80 0.07 73 7.4 1.0 0.48 0 JV
26 0.68 0.11 0.54 0.79 0.08 73 7.4 1.0 0.48 0 KD
27 0.68 0.10 0.55 0.79 0.09 72 7.4 09 0.47 0 KD
28 0.67 0.10 0.52 0.80 0.09 72 7.4 0.9 0.47 0 KD
29 0.65 0.10 0.52 0.80 0.08 70 74 09 0.49 0 KD
30 0.69 0.12 0.52 0.79 0.08 70 7.4 1.0 0.51 0 JV
31 0.70 0.11 0.53 0.81 0.09 70 7.4 0.9 0.47 0 JV
AVG 0.69 0.10 0.53 0.81 0.08 72 74 . 1.0 0.49 0
MAX 0.77 0.12 0.56 0.87 0.09 75 7 6 1.1 0.53 0
MIN 0.65 0.07 0.51 0.79 0.06 0.47 0
_/—M — //” /
=
Dty TE. %/ / %\
‘Feffance McGhee Rébertt Marin U\, ™
Operations Supervisor




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 31-Jul-04
PER DAY AVERAGE 81,589,337
DOCUMENTED  TOTAL
SALES TO  PURCHASES FRON GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION  WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-01 2,679,850,000 2,792,321,195 95.97%  $3,564,200.50  $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29%  $3,915,988.16  $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14%  $4,960,156.53  $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52%  $4,279,189.88  $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68%  $3,394,451.27  $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59%  $3,168,590.67  $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50%  $2,942,992.08.  $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73%  $3,045512.47  $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69%  $3,086,661.34  $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14%  $2,794,452.36  $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33%  $3,035,795.49  $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213,915 96.88%  $3,032,059.52  $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57%  $3,390,035.66  $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366 97.08%  $3,986,490.62  $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20%  $5,117,027.18  $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 96.88%  $4,346,269.90  $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97.19%  $3,941,387.56  $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.58%  $3,371,216.38  $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25%  $3,034,011.20  $2,735,412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728 97.75%  $3,195,844.10  $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382 97.38%  $3,257,685.17  $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77%  $2,903,280.54  $2,710,203.26 919,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660,360 97.29%  $3,145477.42  $2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926 97.36%  $3,133,682.63  $2,937,471.02 12,052,576 0.50% 97.86%
May-03 2,622,301,000 2,711,004,309 96.73%  $3,619,032.96  $3,315,558.27 3,119,550 0.12% 96.84%
Jun-03 3,031,274,000 3,129,263,410 096.87%  $4,183,476.12  $3,827,089.15 9,683,535 0.31% 97.17%
Jul-03 3,114,181,000 3,213,079,828 96.92%  $4,297,569.78  $3,929,596.63 3,414,287 0.11% 97.03%
Aug-03 3,137,669,000 3,237,477,343 96.92%  $4,330,318.18  $3,950,434.79 6,589,500 0.20% 97.12%
Sep-03 2,775,903,000 2,842,321,431 97.66%  $3,830,750.38  $3,476,159.11 1,081,000 0.04% 97.70%
Oct-03 2,463,017,000 2,531,079,199 97.31%  $3,361,577.64  $3,095,509.86 1,199,100 0.05% 97.36%
Nov-03 2,220,837,000 2,263,237,760 98.13%  $3,110,603.92  $2,767,939.78 1,004,600 0.04% 98.17%
Dec-03 2,302,995,000 2,357,446,124 97.69%  $3,178,138.40  $2,883,156.61 785,500 0.03% 97.72%
Jan-04 2,353,099,000 2,415,231,136 97.43%  $3,247,276.62  $3,040,776.00 999,500 0.04% 97.47%
Feb-04 2,205,542,000 2,253,789,245 97.86%  $3,043647.96  $2,837,520.66 799,100 0.04% 97.89%
Mar-04 2,240,813,000 2,290,496,569 97.83%  $3,092,321.94  $2,883,735.18 883,800 0.04% 97.87%
Apr-04 2,331,090,000 2,380,618,809 97.92%  $3,218,939.40  $2,997,199.08 875,000 0.04% 97.96%
May-04 2,600,130,000 2,676,783,908 97.14%  $3,718,185.90  $3,370,070.94 1,031,900 0.04% 97.17%
Jun-04 2,721,721,000 2,789,008,356 97.59%  $3,802,371.69  $3,511,361.52 1,285,000 0.05% 97.63%
Jul-04 3,133,397,000 3,223,301,033 97.21%  $4,480,757.71 $4,058,136.00 4,645,300 0.14% 97.35%
Aug-04 3,007,144,000 3,085,674,758 97.45%  $4,301,191.02  $3,884,864.52 1,430,100 0.05% 97.50%
TOTALS (1) 365,157,033,000 376,162,624,042 97.07% $489,366,348.80 $403,591,447.13 279,199,691 0.07% 97.15%

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H2OSALES .xIs
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DU PAGE WATER COMMISSION SALES
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DU PAGE WATER COMMISSION

PAYMEN] # ]
WEST TRANSMISSION MAIN {TIB-1) DATE 08/27/04
ROSSI CONTRACTORS ACCOUNT » AMOUNT
201 WEST LAKE STREET WF-7590 $1.340.331 74
NORTHLAKE . ILLINOIS 60164 WF-3520 {$134.03017)

WF-3530 ($960 00}
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
72" STEEL PIPE IN TRENCH 8.940.00 L. F. $288.07 $2.575.34580 8.855.00 $2,650,859.85 14.00 $4,032.98 000 $0.00 14.00 $4,032.9¢ 884100 $2.546 826 87
72° STEEL PIPE IN CASING 315.00 LF. $2.258.58 $711,448.40 400.00 $903,424.00 146.00 $329.748.76 0.00 $0.00 146.00 $329.749.76 254.00 $573.674 24
84* STEEL TUNNEL CASING 26500 L F $1,610.35 $426,742.75 350.00 $563,622.50 146.00 $235,111.10 115,00 $185,190.25 31.00 $49.920 85 204 00 $328.511 40
84' STEEL CASING IN OPEN CUT 48.00 L. F. $1,018.64 $48,894.72 48.00 $48,854.72 0.00 $0.00 0.00 $0.00 0.00 $000 48 00 $48.894 72
72° CONC PIPE CONN AT BUTTERFLD RD 2000 L. F. - $3,167.20 $83.344.00 20.00 $63,344.00 0.00 $0.00 0.00 $0.00 000 $0.00 2000 $63.344 00
72 CONC PIPE CONN AT ILL PRARIE PATH 2000 L.F. $3.244 24 364,684 80 2000 $64,884.80 0.00 $0.00 0.00 $0.00 000 $0 00 2000 $64.884 80
12* DIP SEWER REPLACEMENT 3000 L.F $86 42 $2,692 60 30.00 $2,592.80 0.00 $0.00 0.00 $0.00 0.00 $0 00 3000 $2.592 60
10" PVC SEWER REPLACEMENT 3000 LF $685.75 $1.972.50 30.00 $1.972 50 0.00 $0.00 0.00 $0.00 0.00 $000 30 00 $19725%
12* ACP SEWER REPLACEMENT 12000 . F. $66 48 $7.97760 120.00 $7.977.60 0.00 $0.00 0.00 $0.00 000 $0.00 120 00 $7.97760
15* RCP SEWER REPLACEMENT 6000 L F. $61.77 $3,706.20 60.00 $3,708.20 000 $0.00 0.00 $0.00 0.00 $0.00 60 00 $3.706 20
18° RCP SEWER REPLACEMENT 2000 L. F. $95.13 $1,902 80 20.00 $1.902.60 0.00 $0 00 0.00 $0.00 000 $0 00 20 00 $1.902 60
24" RCP SEWER REPLACEMENT 3000 L.F. $82.20 $2,488.00 30.00 $2,468.00 0.00 $0 00 0.00 $0.00 000 $0 00 30 00 $2.466 00
72° BUTTERFLY VALVE & VAULT 1.00 EA $85,065.00 $85,065.00 1.00 $85,085.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100 $85.085 00
72° ROV BUTTERFLY VALVE & VAULT 100 EA $155,235.80 $155,235.60 1.00 $165,235.60 0.00 $0.00 0.00 $0.00 0.00 $0 00 1.00 $155.235 60
12° BLOW-OFF IN MANHOLE 3.00 EA $24.902.11 $74,706.23 3.00 $74,706.33 0.00 $0.00 0.00 $0.00 0.00 $0 00 300 $74.706 33
AIR RELEASE VALVE & MANHOLE 2.00 EA $8.906.68 $17,813.36 200 $17.813.38 0.00 $0.00 0.00 $0.00 000 $0.00 2.00 $17.813 36
AR RELEASE VALVE & ACCESS MANHOLE 600 EA $10.486.00 $82,916.00 6.00 $62,916 00 0.00 $0.00 0.00 $0 00 0.00 $0.00 600 $62.916 00
GRANULAR TRENCH BACKFILL 38.00000 CY $18.08 $687.040.00 37.596.00 $679,735.68 1,111.00 $20.066 88 1,111.00 $20,086.68 000 $000 36.485 00 $659.648 80
ASPHALT PAVEMENT REMOVE & REPLACE 2172000 S Y. $37.45 $813.414 .00 21.376.00 $800,531.20 000 $000 0.00 3000 000 $0 00 21.376 00 $800.531 20
CONCRETE PAVT REMOVE & REPLACE 3.80000 S.Y $79.95 $303,810.00 3,800.00 $303.810.00 0.00 $0.00 0.00 $0 00 0.00 $0.00 3.800.00 $303.810 00
REFLECTIVE CRACK CONTROL TREAT. 650.00 S. ¥ $4.55 $2,957 50 850.00 $2.957.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650 00 $2.957 50
1172 GRIND AND OVERLAY 65000 S. Y. $20.33 $13.214.50 650.00 $13,214.50 000 $0.00 0.00 $0.00 000 $0.00 650 00 $13.214 50
CURB & GUTTER, REM & REPLACE 2,00000 LF. $16.05 $32,100.00 1,968.00 $31,586.40 0.00 $0.00 0.00 $0.00 000 $0.00 1.968.00 $31,586 40
TOPSOIL & SEEDING 245000 S.Y. $5.92 $14,504.00 2,183.00 $12.923.36 0.00 $0.00 0.00 $0.00 0.00 $0.00 218300 $12,923 36
CURB INLET . REM & REPLACE 7.00 EA $1.760.15 $12,321.05 7.00 $12.321.05 0.00 $0.00 0.00 $0.00 000 $0.00 700 $12.321 05
CHAIN LINK FENCE. REM & REPLACE 1,150.00 LF. $18.44 $21,208 00 1,150.00 $21,208.00 0.00 $0.00 0.00 $0.00 0.00 $000 1,150 00 $21.208 00
SOUTH FENCE GATE, REM & REPLACE 1.00 EA $29,960.00 $29,960 00 0.00 $0.00 0.00 $0.00 0.00 $0.00 000 $0.00 000 $0 00
NORTH FENCE GATE, REM & REPLACE 1.00 EA $29,960.00 $29.960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $000 0.00 $0 00
NOT USED
NOT USED
TRAFFIC CONTROL & PROTECTION 100 LS.  $149.479.00 $149,479.00 1.00 $149,479.00 0.20 $29,895.80 0.15 $22.42185 005 $7.473.95 0.80 $119.583 20
CORROSION MONITORING SYSTEM 100 L S $1.391,000.00 $1.391,000.00 1.00 $1.391,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1.391,000 00
TRENCH WATER CONTROL 1.00 L.S.  $114480.00 $114,490.00 1.00 $114,490.00 0.15 $17,173.50 0.10 $11,449.00 005 $5.724 50 0.85 $97.316.50
GUARD RAIL, REMOVE & REINSTALL 180.00 L F. $18.17 $2,910.60 180.00 $2,910.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 180 00 $2.81060
CHAIN LUNK FENCE, REM & REINSTALL 180.00 L. F. $18.40 $3.312.00 180.00 $3,312.00 0.00 $0.00 0.00 $0.00 000 $0.00 180 00 $3.312 00
MOOFICATION TO PIPELAYING DUE TO 400.00 L.F. $2.04 $816.00 400.00 $816.00 0.00 $0.00 0.00 $0.00 Q.00 $0.00 400 00 $816 00
PETAOLEUM CONTAMINATED SOIL
ROV 150 MOOIFICATIONS 100 LS $80.785.00 $80,785.00 1.00 $80,785.00 0.00 $0.00 0.00 30.00 000 $0.00 1.00 $80.785 00
EXT PROT COATING FOR PCP SECTIONS 18500 P.S. $1.07 $197.95 185.00 $197.95 0.00 $0.00 0.00 $0.00 0.00 $0.00 185.00 $197 95
REPLACE EXIST BFV ON SW TR MAIN 1.00 LS $51,424.90 $51,434.90 1.00 $51,434.90 0.00 $0.00 0.00 $0.00 000 $0.00 100 $51.434 50
8-INCH O PIPE WATER MAIN 1,500.00 L. F. $35.52 $53,280.00 600.00 $21,312.00 471.00 $16,729.92 471.00 $16,729.92 0.00 3000 123 00 $4.582 08
6-tNCH DIA GATE VALVE WITH VALVE BOX 8.00 EA $3,757.84 $30,062.72 5.00 $16,789.20 4.00 $15,031.36 4.00 $15,031.38 0.00 $0.00 1.00 $3.757 84
FIRE HYDRANT WITH AUXIUARY VALVE 500 EA $4,301.36 $21,656.80 5.00 $21,656.80 6.00 $21,656.80 500 $21.656 80 0.00 $0.00 000 $000
1-INCH COPPER SERVICE CONNECTION 6.00 EA $1,250.83 $7.504.98 6.00 $7,504 .98 7.00 $8,755.81 7.00 $8,756.81 0.00 $0.00 {1.00) $1.250 83)
CONNECT TO EXISTING 8-IN WATER MAIN 500 EA $4,564 62 $22,823.10 5.00 $22,823.10 5.00 $22.823.10 5.00 $22,823.10 0.00 $0.00 000 $0 00
CONNECT TO EXISTING 8-IN WATER MAIN 1.00 EA $4,795.40 $4,795.40 1.00 $4,795.40 1.00 $4,795 40 1.00 $4,795.40 000 3000 000 $0 00
INDETERMINATE ITEMS

STEEL SHEETING LEFT IN PLACE 50000 S.F $53.50 $26,750.00 500.00 $26,750.00 0.00 $0.00 000 $0.00 000 $0.00 500 00 $26.750 00
GRANULAR FOUNDATION MATERIAL §00.00 C. ¥ $21.19 $10,595.00 500.00 $10,595.00 0.00 $0.00 0.00 $0 00 000 $0.00 500 00 $10.595 00
CLASS “S1° CONCRETE 5000 C. Y $21.19 $1,059.50 50.00 $1,059.50 0.00 $0.00 0.00 $0.00 000 $0 00 50 00 $1.059 50
CLASS B CONCAETE 5000 C Y. $85.39 $4,269.50 50.00 $4,268.50 0.00 $000 0.00 $0 00 0.00 $0 00 50 00 $4.269 50
LEVELING BINDER 50.00 TON $58.85 $2.942.50 50.00 $2,942.50 0.00 $0.00 0.00 $0.00 000 $0.00 50 00 $2,942 50
ROCK EXCAVATION 5000 C.v. $107.00 $5,350.00 $0.00 $5,350.00 0.00 $0.00 0.00 $0.00 000 $0.00 50 00 $5.350 00
TEMP PAVT SURFACE OVER TRENCH 500000 S.Y. $32.10 $160,500.00 5,000.00 $160,500.00 1,091.00 $35,021.10 1,091.00 $35.021.10 0.00 $0.00 3.909 00 $125.478 90
PAVEMENT BASE, REMOVE & REPLACE 20000 S. Y. $48.15 $9.630.00 200.00 $9,630.00 0.00 $0.00 0.00 $0.00 0.00 $000 200.00 $9.630 00
RECTIFIER, 18 AMPERE, 60 VOLT 400 EA $1.07 $4.28 4.00 $4.28 0.00 $000 0.00 $0.00 000 $000 400 $428
RECTIFIER. 60 AMPERE, 80 VOLT 4.00 EA $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 000 $0.00 400 $428
ANOOE HEADER CABLE TEST BOX 40.00 EA $1.07 $42.80 40.00 $42.860 0.00 $0.00 0.00 $0.00 000 $000 40 00 $42 80
ANQOE COLUMN TEST BOX 32,00 EA $1.07 $34.24 R.00 $34.24 0.00 $0.00 0.00 $0.00 0.00 $0.00 3200 $34 24
IMPRESSED CURRENT ANODE COLUMN 600.00 FT $1.07 $642.00 600.00 $642.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 600.00 $642 00
MAGNESIUM DEEP ANODE BED 1.500.00 FT $1.07 $1,605.00 1,500.00 $1,605.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500 00 $1.805 00
2ZINC DEEP ANOOE BED 14,000.00 FT $1.07 $14,960.00 14,000.00 $14,9680.00 0.00 $0.00 0.00 $0.00 000 $0.00 14,000 00 $14.980 00
HIGH-SILICON CAST IRON ANODE 40.00 EA $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40 00 $42 BO
LINEAR ANODE ASSEMBLIES 17.000.00 FT $1.07 $18,190.00 17,000.00 $18,190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 17.000.00 $18.190 00
MAGNESIUM ANODES 75.00 EA $1.07 $80.25 75.00 $80.25 0.00 $0.00 0.00 $0.00 000 $0.00 75.00 $80 25



OU PAGE WATER COMMISSION

PAYMENT #
WEST TRANSMISSION MAIN (T1B-1) DATE
ROSSI CONTRACTORS ACCOUNT #
201 WEST LAKE STREET WF-7590
NORTHLAKE, ILLINOIS 60164 WF-3520
WF.3530
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT
" ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY
64 ZINC ANODES §50.00 EA $1.07 $588.50 550.00 $588 50 0.00 $000 0.00 $0 00 000 $000 550 00
65 HEADER CABLE 20,000.00 FT $1.07 $21,400.00 20,000.00 $21.400.00 000 $0.00 0.00 $0 00 0.00 $0 00 20.000 00
66 REMOVAL & DISPOSAL OF PETROLEUM 1.000.00 C. V. $101.85 $101,650.00 1,000.00 $101.850.00 0.00 30 00 000 $0 00 000 $0.00 1.000 00
CONTAMINATED SOIL
ROCK TUNNEL & PIPE UNDER SALT CREEK
67 72-IN DIA STEEL PIPE IN ROCK TUN & SHAFT 1.375.00 L.F. $810.12  $1,113,915.00 1,375.00 $1,113,915.00 0.00 $0.00 000 $000 000 $0 00 1.375 00
68 84-IN MINIMUM DIA ROCK TUNNEL 1.190.00 L.F. $2,549.81  $3.034,273.90 1.190.00 $3.034,273.90 121200  $3.090,369.72 84200 $2.146.940 (2 3700 $943.429 70 (22 00}
CO#01  ADDITION
1. 8° DI WATER MAIN 0.00 L F. $49.21 $0.00 975 00 $47.979.75 9681 00 $47.290 81 961.00 $47.290 81 000 $0 00 1400
2. 8° GATE VALVE IN VALVE BOX 000 EA $3.957.64 $0.00 3.00 $11,873 562 3.00 $11,873 52 300 $11.87352 000 $0 00 000
3. 8° GATE VALVE IN VALVE VAULT 0.00 EA $4.257 84 $0.00 3.00 $12.77352 0.00 $0.00 0.00 $0 00 000 $0 00 300
4. 6" GATE VALVE IN VALVE VAULT 0.00 EA $4,057.84 $0.00 5.00 $20,289.20 1.00 $4.057.84 1.00 $4.057 84 000 $0.00 400
DEDUCTION
1. AMEND QTY OF ITEM # 40 ABOVE
2. AMEND QTY OF ITEM # 41 ABOVE
CO#02  AMEND QTY OF ITEM NOS. 27 & 26 ABOVE
CO#03  REMOVE & DISPOSE 18° WEST SHORE PIPE 0.00 LF. $28.00 $0.00 3,100.00 $88.800.00 0.00 $0 00 0.00 $000 000 $0.00 3.100 00
CO#04  ADDITION
1. AMEND QTY OF ITEM NOS. 2 & 3 ABOVE
DEDUCTION
1. AMEND QTY OF ITEMNOS. 1, 23,19, 184 24
2. 1.5° GRIND & OVERLAY (RIVERSIDE & 83} 0.00 S.Y. $20.33 $0.00 (1.287.00) {$26.164.71) 0.00 $0.00 0.00 $0.00 000 $0.00 {1.287 00}
CO#05 1. AMEND QTY OF {TEM NO. 40 ABOVE
2. AMEND QTY OF LINE ITEM NO.1 OF CO#01
CO#06  WELD AADDITIONAL JOINTS OF 72° PIPE 0.00 EA $1.275.00 $0.00 235.00 $299.625.00 0.00 $0.00 000 $0 00 0.00 $000 23500
CONTRACT SUB-TOTALS $12,730.597.31 $13,362,702.11 $3.914,455 40 $2.574.123 66 $1.340.331.74
RETENTION 10.00% {$391,445 54) {8257.412 37 ($134.033 1)
CONTRACT TOTALS $3.523,009 86 $2.316.711.29 $1.208.298 57
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. {$60.00) $6.00 ($3.300.00) 3900 ($2.340 00 1600 ($960.00}
2X EXCESS ENGINEERING COSTS-OWC HRS. ($60.00) 0.00 $0 00 0.00 $0.00 000 $0.00
NET PAYMENT TO CONTRACTOR $3,519.709 88 $2,314,371 29 $1.205.338 57
CHANGE ORDER PERCENTAGE

4.97%
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! CCOUNTING ( [{E

/

/ ONINADOY |

ONIHIAINMIONT,

SIVAO:IddM 2513

0672704

AMOUNT

$1.340.331 74

(813403317}
{$960 00}

BALANCE
EXTENSION

$588 50
$21.400 0C
$101.850 00

$1.11391500
1356.095 82)

$6A0 94
$0 00
$1277352
$16.231 36

(326.184 71)

$397.445 54

$9 839 892 25
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DU PAGE WATER COMMISSION

INSTALLATION OF A TEE CONNECTION - HIGHLAND AVE. & MAJESTIC DR. (QR6-006A)

ACCT. # WF-8631

GEORGE W KENNEDY CONSTRUCTION CO.. INC
PO BOX 8759

WAUKEGAN, IL 60079

LABOR

MON

OPERATOR - (P MEYERS)
OPERATOR - O T. (P. MEYERS)
LABORER - (S. HERNANDEZ)
LABORER - O.T. (S HERNANDEZ)
LABORER - (R. SLOBODNIK)

TRUCK DRIVER - (B TEEGAN)
TRUCK DRIVER - O T (B TEEGAN)
TRUCK DRIVER - { J KENNEDY)
TRUCK DRIVER - O.T (J. KENNEDY)

SUPPLIES

MENIN! CARTAGE, INC. INV #35261

CHLORINATION SPECIALISTS, INC. INV. # 3805
ADVANCED WELDING AND EQUIPMENT INC. INV. # 4023
TWK GROUP INC. INV_ # 168

GELD. LTD

VULCAN MATERIALS COMPANY INV. 8 359998

VULCAN MATERIALS COMPANY INV. # 359995

VULCAN MATERIALS COMPANY INV. # 355994

ELM - CHICAGO INV # 276987

HOME DEPOT NV # 9036239

HOME DEPOT INV. # 303674

ZIEBELL WATER SERVICE PRODUCTS, INC. INV. # 167459
ZIEBELL WATER SERVICE PRODUCTS, INC. INV. # 167542
STOVER AUTO REPAIR INV. # 96765

ACE HARDWARE

STEINER ELECTRIC COMPANY INV. 84111999

VICTAULIC DEPEND-O-LOK, INC. INV. # 12319
NORTHWEST PIPE COMPANY iNV. # 90094218

JOHN SEXTON SAND/GRAVEL INV_ #1667

ZIEBELL WATER SERVICE PRODUCTS, INC INV. #623748-002

EQUIPMENT

TYPE | BARRICADE
TYPE i BARRICADE
£110 B BACKHOE
OUMP TRUCK

TILT DECK TRAILER
LOWBOY TRAILER, 507
TRUCK TRACTOR
COMBINATION LOADER
CREW TRUCK
COMPACTOR

2° ELECTRIC PUMP

3" CENT PUMP

3" SUCTION HOSE
5000W GENERATOR
CUT-OFF SAW
GRINDER

6X10 TRENCH BOX

BX8 TRENCH BOX
STEEL SHEET 8X10 (4)
DELVIERY TRUCK

TUE WED THY FRI SAT SUN MON TUE WED THU FRI SUN HOURS
07/19/04 07/20/04 0772104 07/22/04 07/23/04 07/24/04 07725/04 07/26/04 07127104 07/28/04 07/29/04 07/30/04 08/01/04 UNITS RATE  EXTENTION FEE AMOUNT
»
8.00 8.00 8.00 8.00 8.00 8.00 8.00 56.00 48.10 2,749.60
0.50 0.50 1.00 1.00 1.50 0.50 5.00 67.00 335.00
800 8.00 8.00 8.00 8.00 8.00 8.00 56.00 39.27 2,199.12
1.00 1.00 1.00 0.50 3.50 53.95 188.83
3.00 300 3.00 3.00 1200 38.92 467.04
800 8.00 16.00 34.00 544.00
200 350 550 47.38 260.43
4.00 4.00 39.00 156.00
200 200 54.85 109.70
7,009.72 45.00%  10,164.09
1,207.00 544.00 1368.00 1.887.00
1,184.00 1,164.00
820.00 820.00
5,080.00 5,080.00
5275.00 §,275.00
77.85 76.56 27321 73.62 501.24
501.47 501.47
350.00 200.00 550.00
308.10 309.10
144.14 14414
38.00 38.00
7,747.00 7.747.00
294135 2,941.35
343 8% 343.89
56.81 56.81
77.88 77.88
582370 5,823.70
8.440.00 8,440.00
70.00 140.00 210.00
2,687.32 2,687.32
44,597.90 10.00%  49,057.69
10.00 10.00 10.00 10.00 10.00 10.00 10.00 10.00 10.00 10.00 10.00 10.00 120.00 0.50 60.00
5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 60.00 250 150.00
8.00 850 8.50 9.00 8.00 9.00 52.00 34.46 1,791.92
200 11.50 8.00 21.50 37.02 795.93
200 1.50 3.50 6.01 21.04
200 4.00 6.00 14.70 88.20
2.00 4.00 6.00 44.12 28472
8.50 8.50 24.74 21029
8.00 850 8.50 9.00 9.00 12.00 8.50 63.50 8.82 $60.07
8.00 8.00 8.00 2400 8.41 201.84
8.00 8.50 8.50 9.00 9.00 12.00 8.50 63.50 220 139.70
8.00 8.50 8.50 9.00 .00 12.00 850 63.50 573 363.86
8.00 8.50 8.50 9.00 9.00 12.00 8.50 63.50 0.26 16.51
8.00 8.50 850 9.00 9.00 12.00 8.50 63.50 319 202.57
8.00 8.50 850 9.00 9.00 12.00 8.50 63.50 264 167.64
8.00 850 8.50 9.00 9.00 12.00 8.50 63.50 067 42.55
8.00 8.50 8.50 9.00 8.00 12.00 8.50 63.50 312 198.12
8.00 8.50 8.50 9.00 9.00 12.00 8.50 63.50 312 198.12
8.00 8.50 8.50 9.00 9.00 12.00 8.50 63.50 0.58 36.83
3.00 3.00 3.00 3.00 12.00 8.82 105.84
5.615.75 10.00% 6,177.33
65,399 11
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DU PAGE WATER COMMISSION

QRE1-008A - REPAIR POWER FEED THAT WAS PULLED OUT - 75TH ST. & FAIRVIEW AVE., DOWNERS GROVE

ACCT. # WF-1398

DIVANE BROS. ELECTRIC CO.

2424 NORTH 25TH AVENUE, P.O. BOX 937
FRANKLIN PARK, IL 60131-0937

THU HOURS
07/22/04 UNITS RATE  EXTENTION FEE AMOUNT
LABOR
FOREMAN (J. CERBIN) - 134 1.00 1.00 55.36 55.36
FOREMAN - OT (J. CERBIN) - 134 2.00 2.00 80.84 161.68
JOURNEYMAN - OT (T. PATTERSON) - 134 2.00 2.00 76.79 153.58
370.62 40.00% 518.87
SUPPLIES
0.00
0.00 15.00% 0.00
EQUIPMENT
TRUCK #236 3.00 3.00 13.14 39.42
39.42 5.00% 41.39
560.26
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DU PAGE WATER COMMISSION

PAYMENT # 25
BLOW OFF VALVE REPAIR (80V-1) DATE 08/31/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $75,018.00
NORTHLAKE. ILLINOIS 60164 WF-3520 $546,698.98
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
. TEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
CONTRACT SUB-TOTALS $7.812,435.00 $7.745,700.00 $6,927,509.77 $6,852,481.77 $75,018.00 $818.190.23
RETENTION 2.00% ($138,550.20 ($685,249.18) $546.698.98 $138,550.20
CONTRACT TOTALS $6,788,959.57 $6,167,242.59 $621,716.98
EDUCTS/BONUS
1X  EXCESS ENGINEERING COSTS-OWC HRS. (60.00) 641.50 0.00

NET PAYMENT TO CONTRACTOR

CHANGE ORDER PERCENTAGE

-0.85%

N TIN

ENGINEERING

G




43

DU PAGE WATER COMMISSION

PAYMENT # 25
BLOW OFF VALVE REPAIR {BOV-1) DATE 08/31/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $75,018.00
NORTHLAKE, ILLINOIS 60164 WF-3520 $546,698.98
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #1 100% tump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #2 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #3 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #4 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #5 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #6 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Vaive 87 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #8 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #9 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #10 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
Valve #11 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #12 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #13 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00
Valve #14 100% Lump Sum  $49,600.00 $49,600.00 100% $49,600.00 100% $49,600.00 100% $49,600.00 0% $0.00 0% $0.00
Vatve $15 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Vaive #16 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% $0.00
Vaive #17 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #18 100% Lump Sum  $49,400.00 $49,400.00 100% $49,400.00 100% $49,400.00 100% $49,400.00 0% $0.00 0% $0.00
Valve $19 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #20 100% Lump Sum  $13,900.00 $13,900.00 100% $13,900.00 100% $13,900.00 100% $13,900.00 0% $0.00 0% $0.00
Vaive #21 100% Ltump Sum  $19,600.00 $19,600.00 100% $19,600.00 100% $19,600.00 100% $19,600.00 0% $0.00 0% $0.00
Vaive #22 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #23 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve 924 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Vaive #25 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18,700.00 0% $0.00 0% $0.00
Vaive #26 100% Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 100% $19,400.00 100% $19,400.00 0% $0.00 C% $0.00
Vaive #27 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Vaive #28 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00
Vaive #29 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Vaive #30 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #31 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Vaive #32 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Vaive #33 100% Lump Sum  $68,600.00 $68,600.00 100% $68,600.00 100% $66,600.00 100% $68,600.00 0% $0.00 0% $0.00
Vaive #34 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Vaive #35 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Vaive #36 ° 100% Lump Sum  $51,700.00 $51,700.00 100% $51,700.00 0% $0.00 0% $0.00 [ $0.00 100% $51,700.00
Valve #37 100% Lump Sum  $69,500.00 $69,500.00 100% $69,500.00 100% $69,500.00 100% $69,500.00 0% $0.00 0% $0.00
Vaive #38 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19,500.00 100% $19,500.00 0% $0.00 0% $0.00
Vaive $39 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #40 100% tump Sum  $16,000.00 $16.000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #41 100% Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00
Vaive #42 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00
Vaive 843 100% Lunmp Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Vaive #44 100% Lump Sum  $48,800.00 $48,800.00 100% $48,800.00 100% $48,800.00 100% $48,800.00 0% $0.00 0% $0.00
Vaive #45 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% $0.00
Valve #46 100% Lump Sum  $49,300.00 $49,300.00 100% $49,300.00 100% $49,300.00 100% $49,300.00 0% $0.00 0% $0.00
Vaive #47 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 100% $13,100.00 100% $13,100.00 0% $0.00 0% $0.00
Valve #48 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Vaive 949 100% Lump Sum  $49,500.00 $49,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #50 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Vaive #51 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 100% $11,300.00 100% $11,300.00 0% $0.00 0% $0.00
Valve #52 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #53 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #54 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
Valve #55 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Vaive #56 100% Lump Sum  $11,800,00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Vaive #57 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Vaive #58 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #59 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
Vaive 860 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
Vaive #61 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #62 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 G% $0.00
Valve #63 100% Ltump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #64 100% Lump Sum  $26,600.00 $26,600.00 100% $26,600.00 100% $26,600.00 100% $26,600.00 0% $0.00 0% $0.00
Valve #65 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #66 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00
Valve #67 100% Lump Sum  $67,900.00 $67,900.00 100% $67.900.00 100% $67,900.00 100% $67,900.00 0% $0.00 0% $0.00
Valve #68 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Vaive #69 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #70 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% - $0.00 0% $0.00
Valve #71 100% tump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Vaive #72 100% Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00
Valve #73 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Vaive #74 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #76 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #77 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #78 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #79 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00



DU PAGE WATER COMMISSION PAYMENT # 25

BLOW OFF VALVE REPAIR {BOV-1) DATE 08/31/04
ROSSI CONTRACTORS

ACCOUNT # AMOUNT
201 WEST LAKE STREET

WF-6631 $75,018.00

NORTHLAKE, ILLINOIS 60164 WF-3520 $546,698.98
WF-3530 $0.00

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
. ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION

80 Valve #80 100%  Lump Sun  $19,400.00 $19,400.00 100% $19.400.00 100% $19,400.00 100% $19,400.00 0% $0.00 0% $0.00
81  Vaive #81 100%  LumpSum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
82 Vaive #82 100%  Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00
83 Vaive #83 100%  tumpSum  $14,300.00 $14,300.00 100% $14,300.00 100% $14,300.00 100% $14,300.00 0% $0.00 0% $0.00
84 Valve #84 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
85  Vaive #85 100%  LumpSum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
86 Valve #86 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
87  Vave #87 100%  Lunp Sum  $11,300.00 $11,300.00 0% $0.00 0% $0.00 % $0.00 0% $0.00 0% $0.00
88  Vaive 588 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
69  Valve #89 100%  Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $16,100.00 0% $0.00 0% $0.00
90 Vaive #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12.200.00 100% $12,200.00 100% $12,200.00 0% $0.00 0% $0.00
91 Vaive #91 100%  Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 100% $11,20000  100% $11,200.00 0% $0.00 0% $0.00
92 vaive 892 100%  Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 100% $11,500.00 100% $11,500.00 0% $0.00 0% $0.00
93 Valvo #93 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 [ $0.00 0% $0.00 100% $0.00
94 Valve 894 100%  Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 100% $11,900.00 100% $11,900.00 0% $0.00 0% $0.00
95  Valve #35 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
9 Valve #96 100%  Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
97 Valve #97 100%  LumpSum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 % $0.00
98 - Valve #98 100%  LumpSum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
99 Vaive #99 100%  LumpSum  $70,400.00 $70,400.00 100% $70.,400.00 100% $70,40000  100% $70,400.00 0% $0.00 0% $0.00
100 Valve #100 100% Lump Sum  $15,000.00 $15,000.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
101 Valve #10t 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 % $0.00
102 Vaive #102 100%  Lump Sum  $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 0% $0.00 0% $0.00
103 Valve ¥103 100%  Lump Swm  $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 100% $49,100.00 0% $0.00 0% $0.00
104 Valve #104 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
105 Vaive #105 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
106 Vaive #106 100%  Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
107 Vaive #107 t00%  LumpSum  $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 0% $0.00
108 Vaive #108 100%  Lump Sum  $70,700.00 $70,700.00 100% $70,700.00 100% $70,700.00 100% $70,700.00 0% $0.00 0% $0.00
109 Valve #109 100%  Lump Sum  $27,500.00 $27.500.00 100% $27,500.00 100% $27.500.00  100% $27,500.00 0% $0.00 0% $0.00
110 Valve #110 100%  Lump Sum  $27,300.00 $27,300.00 100% $27,300.00 100% $27,30000  100% $27,300.00 0% $0.00 0% $0.00
111 Vaive #111 100%  LumpSum  $17,600.00 $17,600.00 100% $17,600.00 100% $17,600.00 100% $17,600.00 0% $0.00 0% $0.00
112 Vaive #112 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
113 Valve #113 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
114 Vaive #1114 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
115 Vatve #115 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
116 Vaive $116 100%  Lump Sum  $19,400.00 $19,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
117 Vaive #117 t00%  Lump Sum  $17,700.00 $17,700.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
118 Vaive #118 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
119 Vaive #1119 100%  LumpSum  $12,900.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
120 Vvalve #120 100% Lump Sum  $24,500.00 $24,500.00 100% $24,500.00 100% $24,500.00 100% $24,500.00 0% $0.00 0% $0.00
121 Valve #121 100%  Lump Sum  $28,000.00 $28,000.00 100% $28,000.00 100% $28,000.00 100% $28,000.00 0% $0.00 0% $0.00
122 Vaive #122 100%  LumpSum  $26,700.00 $26,700.00 100% $26,700.00 100% $26,700.00 100% $26,700.00 0% $0.00 0% $0.00
123 Vaive #123 100%  LumpSum  $11,700.00 $11,700.00 0% $0.00 % $0.00 0% $0.00 0% $0.00 0% $0.00
124 Vaive #124 100%  LumpSum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
125 Valve #125 100%  Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 100% $13,500.00 100% $13,500.00 0% $0.00 0% $0.00
126 Vaive #126 100%  Lump Sumn  $11,800.00 $11,800.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
127 Vaive 9127 100%  LumpSum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
128 Vaive #128 100%  LumpSum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
129 Vaive #129 100%  Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
130 Vaive #130 100%  LumpSum  $12,300.00 $12,300.00 100% $12,300.00  100% $12,300.00 100% $12,300.00 0% $0.00 0% $0.00
131 vaive #131 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00  100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
132 Vaive #132 t00%  Lump Sun  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00  100% $16,500.00 0% $0.00 0% $0.00
133 Vaive #1133 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00
134 Vaive #134 100%  LumpSum  $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00
135 Vaive #135 100%  LunpSum  $12,700.00 $12,700.00 100% $12,700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
136 Vaive #136 100%  LumpSum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
137 Vvaive #137 100%  LumpSum  $15900.00 $15,900.00 100% $15900.00  100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
138 Valve #138 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,80000  100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
139 Vaive #139 100%  LumpSum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
140 Vaive #140 100% Lump Sum  $16,500.00 $16.,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
141 Vaive #14) 100%  Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 100% $14,300.00 100% $14,300.00 0% $0.00 0% $0.00
142 Vaive #142 100%  Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
143 Vaive #143 100%  LumpSum  $16,400.00 $16.400.00 100% $16,40000  100% $16,400.00 100% $16,400.00 % $0.00 0% $0.00
144 Valve #144 100%  Lomp Sum  $49,900.00 $49,900.00 100% $49,900.00  100% $49,900.00 100% $49,900.00 0% $0.00 0% $0.00
145 Vaive $145 100%  LumpSum  $14,500.00 $14,500.00 100% $14,500.00  100% $14,500.00 100% $14,500.00 0% $0.00 0% $0.00
146 Vaive #146 100%  LumpSum  $17,000.00 $17,000.00 100% $17,000.00  100% $17,000.00 100% $17,000.00 0% $0.00 0% $0.00
147 Valve #147 100%  LumpSum  $56,300.00 $56,300.00 100% $56,300.00 100% $56,300.00 100% $56,300.00 0% $0.00 0% $0.00
148 Valve #148 100%  LumpSum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
149 Valve #149 100%  Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% . $0.00 0% $0.00
150 Vaive #150 100%  Lump Sum  $11,900.00 $11,900.00 100% $11,900.00  100% $11,900.00 100% $11,900.00 0% $0.00 0% $0.00
151 vave #151 100%  Lump Sum  $14,800.00 $14,800.00 100% $14,800.00  100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00
152 Vave #152 100%  Lump Sum  $16,700.00 $16,700.00 100% $16,700.00  100% $16,700.00  100% $16,700.00 0% $0.00 0% $0.00
153 Vaive #153 100%  Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
154 Valve #154 100%  LumpSum  $12,400.00 $12,400.00 100% $12,400.00 100% $12,400.00 100% $12,400.00 0% $0.00 0% $0.00
155 Valve #155 100%  LumpSum  $16,700.00 $16.700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
156 Valve #156 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
157 Vaive #157 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 100% $14,500.00 100% $14,500.00 0% $0.00 0% $0.00

158 Vaive #158 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
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DU PAGE WATER COMMISSION

PAYMENT & 25
BLOW OFF VALVE REPAIR (BOV-1) DATE 08/31/04

ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $75.018.00
NORTHLAKE, ILLINOIS 60164 WF-3520 $546,698.98
WF-3530 $0.00

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PAEVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION

Valve #159 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00
Vaive #160 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 100% $15,400.00 100% $15,400.00 0% $0.00 [ $0.00
Vatve #161 100% Lump Swn  $17,800.00 $17.800.00 100% $17,800.00 100% $17,800.00 100% $17,800.00 0% $0.00 0% $0.00
Vaive #162 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #163 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17,200.00 0% $0.00 0% $0.00
Vaive #164 100% Lump Sun  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Vaive #165 100% Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 100% $11,900.00 100% $11,900.00 0% $0.00 0% $0.00
Valve #166 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #167 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00
Valve #168 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #169 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 100% $17,700.00 100% $17,700.00 0% $0.00 0% $0.00
Valve #170 100% Lump Sum  $15,800.00 $15.800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #8171 100% Lump Sum  $18,400.00 $16.,400.00 100% $18,400.00 100% $18,400.00 100% $18,400.00 0% $0.00 0% $0.00
Valve #172 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Vaive #173 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Vaive #174 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 100% $17,700.00 100% $17,700.00 0% $0.00 0% $0.00
Vaive #175 100% Lump Sum  $18,200.00 $18,200.00 100% $18,200.00 100% $18,200.00 100% $18,200.00 0% $0.00 0% $0.00
Vaive #176 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00
Valve #177 100% Lump Sum  $17,700.00 $17,700.00 100% $17,700.00 100% $17,700.00 100% $17,700.00 0% $0.00 0% $0.00
Valve #178 100% Lwmp Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Vaive $179 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #180 100% Lump Sum  $48,400.00 $48,400.00 100% $48,400.00 100% $48,400.00 100% $48,400.00 0% $0.00 0% $0.00
Vaive #181 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 0% $0.00
Valve #182 100% Lump Sum  $11,600.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #183 100% Ltump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Vaive #184 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #185 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 100% $13,500.00 100% $13,500.00 0% $0.00 0% $0.00
Valve #186 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #187 100% Lump Sum  $12,400.00 $12,400.00 100% $12,400.00 100% $12,400.00 100% $12,400.00 0% $0.00 0% $0.00
Vaive #188 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Vialve #189 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #190 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve 8131 100% Lump Sun  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #1392 100% Lump Sum  $15,100.00 $156,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #193 100% Lump Sum  $16,500.0¢ $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #194 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #195 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% $0.00
Valve #196 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #197 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #198 100% Lump Sum  $11,600.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #1939 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #200 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Vaiva #20t 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #202 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Vaive #203 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve $204 100% Ltump Sum  $17,700.00 $17,700.00 100% $17,700.00 100% $17,700.00 100% $17,700.00 0% $0.00 0% $0.00
Valve #205 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17,200.00 0% $0.00 0% $0.00
Valve #206 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #207 100% Lump Sum  $15,200.00 $15,200.00 100% $15,200.00 100% $15,200.00 100% $15,200.00 0% $0.00 0% $0.00
Valve #208 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #2098 100% Lump Swn  $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17,200.00 0% $0.00 0% $0.00
Valive 210 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19,500.00 100% $19,500.00 0% $0.00 0% $0.00
Valve ¥211 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #212 100% Lump Sum  $17,600.00 $17,600.00 100% $17,600.00 100% $17,600.00 100% $17,600.00 0% $0.00 0% $0.00
Valve #213 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #214 100% Lump Sum  $12,000.00 $12,000.00 100% $12,000.00 100% $12,000.00 100% $12,000.00 0% $0.00 0% $0.00
Valiva #215 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% $0.00
Vaive #216 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Vaive #217 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Vaive #218 100% Lump Sum  $26,200.00 $26,200.00 100% $26,200.00 100% $26,200.00 100% $26,200.00 0% $0.00 0% $0.00
Valive #219 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 100% $15,400.00 100% $15,400.00 0% $0.00 0% $0.00
Valve 8220 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #221 100% Lump Sum  $15,400.00 $15,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Vaive #222 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00
Vaive #223 100% Lump Swn  $16,800.00 $16,800.00 100% $16,800.00 100% $16,600.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #224 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00
Vaive #225 100% Lump Sum  $15.700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Vaiva 8226 100% Lump Sum  $25,200.00 $25,200.00 100% $25,200.00 100% $25,200.00 100% $25,200.00 0% $0.00 0% $0.00
Vaive #227 100% Lump Sum  $12,400.00 $12,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #228 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #229 100% Ltump Sum  $11,500.00 $11,500.00 100% $11,500.00 100% $11,500.00 100% $11,500.00 0% $0.00 0% $0.00
Vaive #230 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #231 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #232 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 100% $15,400.00 100% $15,400.00 0% $0.00 0% $0.00
Vaive 9233 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #234 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18,700.00 0% $0.00 0% $0.00
Valve #235 100% Lump Sum  $25,500.00 $25,500.00 100% $25,500.00 41% $10,455.00 0% $0.00 N% $10,455.00 59% $15,045.00
Vaive #236 100% Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 41% $10,250.00 0% $0.00 1% $10,250.00 59% $14,750.00
Valve #237 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 N% $6,273.00 0% $0.00 1% $6,273.00 59% $9,027.00
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DU PAGE WATER COMMISSION

PAYMENT # 25
BLOW OFF VALVE REPAIR (BOV-1} DATE 08/31/04
ROSSt CONTRACTORS ) ACCOUNT # AMOUNT
201 WEST LAKE STREET ‘ WF-6631 $75,018.00
NORTHLAKE, ILLINOIS 60164 WF-3520 $546.698.98
WF-3530 $0.00
ORIGINAL QRIGINAL ~ AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #238 100% Lump Sum  $69,900.00 $69,900.00 100% $69,900.00 40% $27,960.00 0% $0.00 40% $27,960.00 60% $41,940.00
Valve #2339 100%  Lump Sum  $50,200.00 $50,200.00 100% $50,200.00 40% $20,080.00 0% $0.00 40% $20,080.00 60% $30,120.00
Valve #240 100%  LumpSum  $16,300.00 $16,300.00 100% $16,30000  100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #1241 100%  LumpSum  $15,800.00 $15,800.00 100% $15,80000  100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #2492 100%  LumpSum  $16,400.00 $16,400.00 100% $16,400.00  100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #243 100%  LumpSum  $15,800.00 $15,800.00 100% $1580000  100% $15,80000  100% $15,800.00 0% $0.00 0% $0.00
Valve #244 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive 8245 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #246 100%  LumpSum  $25,400.00 $25,400.00 100% $25.40000  100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00
Vaive #247 100%  LumpSum  $16,200.00 $16,200.00 100% $1620000  100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve $248 100%  LumpSum  $16,900.00 $16,900.00 100% $16,90000  100% $16,900.00  100% $16,900.00 0% $0.00 0% $0.00
Valve #249 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,40000  100% $16400.00  100% $16,400.00 0% $0.00 0% $0.00
Vaive #250 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #251 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,500.00  100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #252 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00  100% $16,300.00  100% $16,300.00 0% $0.00 0% $0.00
Vaive #253 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #254 100%  LumpSum  $12,900.00 $12,900.00 100% $12,90000  100% $12,90000  100% $12,900.00 0% $0.00 0% $0.00
Valve #255 100%  LumpSum  $47.600.00 $47,600.00 100% $47,600.00  100% $47,60000  100% $47,600.00 0% $0.00 0% $0.00
Valve #256 100% tump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #257 100%  LumpSum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00  100% $16,400.00 0% $0.00 0% $0.00
Valve #258 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #259 100%  LumpSum  $15,300.00 $15,300.00 100% $15,30000  100% $15300.00  100% $15,300.00 0% $0.00 0% $0.00
Valve 8260 100%  LumpSum  $16,200.00 $16,200.00 100% $16,200.00  100% $16.20000  100% $16,200.00 0% $0.00 0% $0.00
Vaive #261 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #262 100%  LumpSum  $15,900.00 $15,900.00 100% $15900.00  100% $15900.00  100% $15,900.00 0% $0.00 % $0.00
Vaive #263 100%  LumpSum  $17,000.00 $17,000.00 100% $17,000.00  100% $17,00000  100% $17,000.00 0% $0.00 0% $0.00
Valve #264 100%  LumpSum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,80000  100% $11,800.00 0% $0.00 0% $0.00
valve #265 : 100%  Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Vaive 9266 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Vaive #267 100%  LumpSum  $12,100.00 $12,100.00 100% $12,10000  100% $12,10000  100% $12,100.00 0% $0.00 0% $0.00
Valve #268 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00
Vaive 9269 100% Lump Sum  $29,200.00 $29,200.00 100% $29,200.00 100% $29,200.00 100% $29,200.00 0% $0.00 0% $0.00
Vaive 8270 100%  LumpSum  $28,700.00 $28,700.00 100% $28,700.00  100% $28,700.00 100% $28,700.00 0% $0.00 0% $0.00
Vaive #271 100%  Lump Sum  $15,600.00 $15,600.00 100% $1560000  100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Vaive #272 100%  LumpSum  $15,600.00 $15,600.00 100% $15,600.00  100% $15,60000  100% $15,600.00 % $0.00 0% $0.00
Vaive 8273 100%  Lump Sum  $17,400.00 $17,400.00 100% $17,40000  100% $17,400.00  100% $17,400.00 0% $0.00 0% $0.00
Vaive #274 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #275 100%  Lump Sum  $25,900.00 $25,900.00 100% $25900.00  100% $25,900.00 100% $25,900.00 0% $0.00 0% $0.00
Vaive #276 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Vaive #277 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #278 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Vaive #279 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,20000  100% $16,20000  100% $16,200.00 0% $0.00 0% $0.00
Vaive #2680 100%  LumpSum  $19,300.00 $19,300.00 100% $19,300.00  100% $19,300.00  100% $19,300.00 0% $0.00 0% $0.00
Valve #2681 100%  Lump Sum  $25,200.00 $25,200.00 100% $25,200.00  100% $25,200.00 100% $25,200.00 0% $0.00 0% $0.00
Valve #282 100%  Lump Sum  $14,400.00 $14,400.00 100% $14,400.00  100% $1440000  100% $14,400.00 0% $0.00 0% $0.00
Valve #2683 100% Lump Sum  $25,800.00 $25,800.00 100% $25,800.00 100% $25,800.00 100% $25,800.00 0% $0.00 0% $0.00
Valve #2684 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00
Vaive #285 100%  Lump Sum  $30,700.00 $30,700.00 100% $30,700.00  100% $30,700.00  100% $30,700.00 0% $0.00 0% $0.00
Valve $286 100%  Lump Sum  $12,500.00 $12.500.00 100% $12,500.00  100% $12,500.00  100% $12,500.00 0% $0.00 0% $0.00
Valve #2687 100%  LumpSum  $15,700.00 $15,700.00 100% $15700.00  100% $15700.00  100% $15,700.00 0% $0.00 0% $0.00
Valve #2688 100%  LumpSum  $16,600.00 $16,600.00 100% $16,600.00  100% $16,600.00  100% $16,600.00 0% $0.00 0% $0.00
Valve #289 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #290 100%  LumpSum  $16,400.00 $16,400.00 100% $16.400.00  100% $16,400.00  100% $16,400.00 0% $0.00 0% $0.00
Valve #2391 100%  Lump Sum  $19,700.00 $19,700.00 100% $19,700.00  100% $19,700.00  100% $19,700.00 0% $0.00 0% $0.00
Vaive $292 100%  LumpSum  $16,500.00 $16,500.00 100% $16,500.00  100% $1650000  100% $16,500.00 0% $0.00 0% $0.00
Vaive #293 100%  tumpSum  $16,400.00 $16,400.00 100% $16,40000  100% $16400.00  100% $16,400.00 0% $0.00 0% $0.00
Vaive #294 100%  LumpSum  $15,000.00 $15,000.00 100% $15,00000  100% $15,00000  100% $15,000.00 0% $0.00 0% $0.00
Valve #295 100%  Lunp Sum  $16,100.00 $16,100.00 100% $16,10000  100% $16,100.00  100% $16,100.00 0% $0.00 0% $0.00
Valve #296 100%  LumpSum  $15,900.00 $15,900.00 100% $15900.00  100% $15,900.00  100% $15,900.00 0% $0.00 0% $0.00
Vaive #297 100%  LumpSum  $16,100.00 $16,100.00 100% $16,100.00  100% $16,10000  100% $16,100.00 0% $0.00 0% $0.00
Valve #298 100%  Lump Sum  $16,200.00 $16,200.00 100% $16,200.00  100% $16,20000  100% $16,200.00 0% $0.00 0% $0.00
Vaive #299 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00  100% $16,40000  100% $16,400.00 0% $0.00 0% $0.00
Valve #300 100%  Lump Sum  $13,900.00 $13,900.00 100% $13,900.00 100% $13900.00  100% $13,900.00 0% $0.00 0% $0.00
Vatve #301 100%  Lump Sum  $15,600.00 $15,600.00 100% $1560000  100% $1560000  100% $15,600.00 % $0.00 0% $0.00
Vatve #302 100%  LumpSum  $14,900.00 $14,900.00 100% $14,900.00  100% $14,90000  100% $14,900.00 0% $0.00 0% $0.00
Vaive #303 100%  tumpSum  $14,800.00 $14,800.00 100% $14,800.00  100% $14,800.00  100% $14,800.00 0% $0.00 0% $0.00
Vaive #304 100%  LumpSum  $16,300.00 $16,300.00 100% $16,300.00  100% $16,30000  100% $16,300.00 0% $0.00 0% $0.00
Valve #305 100%  Lump Sum  $20,100.00 $20,100.00 100% $20,100.00 100% $20,100.00  100% $20,100.00 0% $0.00 0% $0.00
Vaive #306 100%  LumpSum  $16,600.00 $16,600.00 100% $16,600.00  100% $16,600.00  100% $16,600.00 0% $0.00 0% $0.00
Vaive #307 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve ¥308 100%  LumpSum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 0% $0.00 0% $0.00 100% $13,100.00
Vaive #3039 100%  LumpSum  $16,100.00 $16,100.00 100% $16,100.00  100% $16,30000  100% $16,100.00 0% $0.00 0% $0.00
Valve #310 100%  LumpSum  $15,300.00 $15,300.00 100% $15,300.00  100% $15300.00  100% $15,300.00 0% $0.00 0% $0.00
Valtve #311 100%  LumpSum  $15,500.00 $15,500.00 100% $15500.00  100% $15500.00  100% $15,500.00 0% $0.00 0% $0.00
Valve #312 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #313 100%  Lump Sum  $12,500.00 $12,500.00 100% $12,50000  100% $12500.00  100% $12,500.00 0% $0.00 0% $0.00
Valve #314 100%  LumpSum  $12,600.00 $12,600.00 100% $12,60000  100% $12,600.00  100% $12,600.00 0% $0.00 0% $0.00
Valve #315 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00  100% $16,000.00  100% $16,000.00 0% $0.00 0% $0.00
Valve #316 100%  Lump Sum  $14,900.00 $14.900.00 100% $14,900.00  100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00



DU PAGE WATER COMMISSION

PAYMENT # P43
BLOW OFF VALVE REPAIR  (BOV-1) DATE 08/31/04
ROSS! CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $75,018.00
NORTHLAKE, ILLINGIS 60164 WF-3520  $546.698.98

WF-3530 $0.00
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT  CONTRACT CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
STEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION

Vaive 8317 100%  tumpSum  $1350000  $13.500.00  100% $1350000  100% $13500.00  100% $13,500.00 0% $0.00 0% $0.00
Valive 8318 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
Vaive #319 100%  LumpSum  $17.60000  $17.600.00  100% $17,60000  100% $17.600.00  100% $17.600.00 0% $0.00 0% $0.00
Valve 5320 100%  LumpSum  $11.20000  $11200.00  100% $1120000  100% $11.20000  100% $11.200.00 0% $0.00 0% $0.00
Valve £321 100%  tumpSum  $13.30000  $13.300.00  100% $13.30000  100% $13.30000  100% $13,300.00 0% $0.00 0% $0.00
vaive #322 100% LumpSum $1530000  $1530000  100% $1530000  100% $1530000  100% $15,300.00 0% $0.00 0% $0.00
Vaive #323 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 100% $13,100.00 100% $13,100.00 0% $0.00 0% $0.00
Vaive #324 100%  LumpSum  §16.30000  $16,30000  100% $1630000  100% $16.30000  100% $16,300.00 0% $0.00 0% $0.00
Valve #325 100%  LumpSum  $§16.800.00  $16.680000  100% $16.80000  100% $1680000  100% $16,800.00 0% $0.00 0% $0.00
Vaive #326 100% LumpSum  $15.80000  $1580000  100% $1580000  100% $1580000  100% $15.800.00 0% $0.00 0% $0.00
Valve #327 100%  LumpSun  $1640000  $1640000  100% $16400.00  100% $1640000  100% $16,400.00 % $0.00 0% $0.00
Vaive 9328 100% LumpSum  $3120000  $31.20000  100% $3120000  100% $3120000  100% $31,200.00 % $0.00 0% $0.00
Vaive #329 100%  LumpSum  $11.80000  $11,80000  100% $11.80000  100% $11.800.00  100% $11.800.00 0% $0.00 0% $0.00
Vaive ¥330 100% LumpSum $20400.00 52040000  100% $20400.00  100% $2040000  100% $20,400.00 0% $0.00 0% $0.00
Vaive #331 100%  LumpSum  $1550000  $15.500.00  100% $1550000  100% $15500.00  100% $15,500.00 0% $0.00 0% $0.00
Vaive #332 100% LumpSum $1560000  $1560000  100% $15600.00  100% $1560000  100% $15,600.00 0% $0.00 0% $0.00
Vaive #333 100%  LumpSum  $12.300.00  $12,30000  100% $12,30000  100% $12.30000  100% $12,300.00 0% $0.00 0% $0.00
Vaive #334 100%  LumpSum  $11.30000  $11.300.00  100% $1130000  100% $11,30000  100% $11.300.00 0% $0.00 0% $0.00
Vave #335 100%  LumpSum  $16,300.00  $1630000  100% $16,300.00  100% $1630000  100% $16,300.00 0% $0.00 0% $0.00
Vaive #336 100% tumpSum  $1650000  $16,500.00  100% $16,50000  100% $1650000  100% $16,500.00 0% $0.00 0% $0.00
Vaive 8337 100%  LumpSum  $16.100.00  $16,100.00  100% $16100.00  100% $16,10000  100% $16,100.00 % $0.00 0% $0.00
Valve #338 100%  LumpSum  $1250000  $1250000  100% $1250000  100% $1250000  100% $12,500.00 % $0.00 0% $0.00
Valve $339 100%  LumpSum  $1620000  $1620000  100% $16.20000  100% $16.20000  100% $16,200.00 0% $0.00 0% $0.00
Vaive 340 100%  LumpSum  $1500000  $1500000  100% $1500000  100% $1500000  100% $15,000.00 0% $0.00 0% $0.00
Vaive #341 100%  LumpSum  $24.80000  $24.800.00  100% $24.80000  100% $2480000  100% $24,800.00 0% $0.00 0% $0.00
Vaive #342 100%  LumpSum  $1560000  $15600.00  100% $1560000  100% $1560000  100% $15,600.00 % $0.00 0% $0.00
Vaive 1343 100%  LumpSum  $13.00000  $13,00000  100% $1300000  100% $1300000  100% $13,000.00 0% $0.00 0% $0.00
Valve #344 100%  LumpSum  $1580000  $1580000  100% $1580000  100% $1580000  100% $15.800.00 0% $0.00 0% $0.00
Valve #3465 100%  LumpSum  $11.60000  $11.60000  100% $11,60000  100% $11,60000  100% $11,600.00 0% $0.00 0% $0.00
Valve #346 100%  LumpSum  $11.90000  $11.900.00  100% $11.900.00  100% $11.90000  100% $11.900.00 0% $0.00 0% $0.00
Valve #347 100%  LumpSum $2120000  $21200.00  100% $21.20000  100% $2120000  100% $21,200.00 % $0.00 0% $0.00
Valve #348 100%  LumpSum  $1630000  $16300.00  100% $1630000  100% $16.30000  100% $16,300.00 0% $0.00 0% $0.00
Vaive 8349 100% LumpSum $28.70000  $2870000  100% $26,70000  100% $26,70000  100% $28,700.00 0% $0.00 0% $0.00
Vaive §350 100%  LumpSum  $1640000  $16400.00  100% $16,40000  100% $16.40000  100% $16,400.00 0% $0.00 0% $0.00
Vaive #351 100%  LumpSum  $16.10000  $16,100.00  100% $16.10000  100% $16,10000  100% $16.100.00 0% $0.00 0% $0.00
Vaive #362 100%  tumpSum $1520000  $1520000  100% 51520000  100% $1520000  100% $15.200.00 0% $0.00 0% $0.00
Vaive #353 100% LumpSum  $16.10000  $16100.00  100% $16,10000  100% $16.10000  100% $16,100.00 0% $0.00 0% $0.00
Vave #354 100%  LumpSum  $14.600.00  $14,600.00  100% $14.600.00  100% $14,600.00  100% $14,600.00 0% $0.00 0% $0.00
Vaive #355 100%  LumpSum  $36,300.00  $36300.00  100% $36,30000  100% $36.30000  100% $36,300.00 0% $0.00 0% $0.00
Valva #356 100%  LumpSum  $26.900.00  $2690000  100% $26.90000  100% $26.900.00  100% $26.900.00 0% $0.00 % $0.00
Valve 9357 100%  LumpSum $15.80000  $15800.00  100% $1580000  100% $1580000  100% $15,800.00 % $0.00 0% $0.00
Valve #358 100% LumpSum  $16.50000  $1650000  100% $16.50000  100% $1650000  100% $16.500.00 0% $0.00 0% $0.00
Vaive #359 100% LumpSum  $1550000  $1550000  100% $1550000  100% $15500.00  100% $15.500.00 0% $0.00 0% $0.00
Vaive #360 100%  LumpSum  $12.30000  $12.30000  100% $1230000  100% $1230000  100% $12,300.00 0% $0.00 0% $0.00
Vaive #361 100%  LumpSum  $16.30000  $16.30000  100% $16.30000  100% $1630000  100% $16,300.00 0% $0.00 0% $0.00
Vaive #362 100%  LumpSum  $§19.000.00  $19,00000  100% $19,00000  100% $19,00000  100% $19,000.00 0% $0.00 0% $0.00
Vaive #363 100%  Lump Sum $0.00 $000  100% $000 0% $0.00 0% $0.00 0% $000  100% $0.00
Vaive #364 100% LunpSum  $1590000  $1590000  100% $1590000  100% $1590000  100% $15,900.00 0% $0.00 0% $0.00
Vaive #365 100%  LumpSum  $16100.00  $16.10000  100% $16.10000  100% $16,10000  100% $16.100.00 0% $0.00 0% $0.00
Vaive #366 100% LumpSum $28.400.00  $2840000  100% $28.40000  100% $28.400.00  100% $28,400.00 0% $0.00 0% $0.00
Vaive #367 100% LumpSum  $1550000 51550000  100% $1550000  100% $1550000  100% $15.500.00 0% $0.00 0% $0.00
Vaive #368 100%  Lump Sum $0.00 $000  100% $000 0% $0.00 0% $0.00 % 5000 100% $0.00
Vaive #369 100%  LunpSum  $1290000  $12900.00  100% $12,90000  100% $1290000  100% $12,900.00 0% $0.00 0% $0.00
Valve #370 100%  LumpSum  $2550000  $25.500.00  100% $2550000  100% $2550000  100% $25,500.00 0% $0.00 0% $0.00
Vaive #371 100% LumpSum  $11.900.00  $11.90000  100% $11,900.00  100% $1190000  100% $11,900.00 0% $0.00 0% $0.00
Valve #372 100%  LumpSum  §1570000  $1570000  100% $1570000  100% $15.70000  100% $15.700.00 0% $0.00 0% $0.00
Valve 9373 100%  LumpSum  $20.600.00  $20.600.00  100% $20600.00  100% $20,600.00  100% $20,600.00 0% $0.00 0% $0.00
Vaive #374 00%  LumpSum  $12.300.00  $12.300.00  100% $12300.00  100% $1230000  100% $12,300.00 0% $0.00 0% $0.00
Vaive #375 100% LumpSum  $11.900.00  $11,900.00  100% $11.900.00  100% $11,900.00  100% $11,900.00 0% $0.00 0% $0.00
Valve #376 100%  LumpSum  $15900.00  $15900.00  100% $15900.00  100% $15.90000  100% $15.900.00 0% $0.00 0% $0.00
Vaive #377 100%  LumpSum  $26.10000  $26,10000  100% $26,100.00  100% $26.10000  100% $26,100.00 0% $0.00 0% $0.00
Vaive #378 100%  LumpSum  $1370000  $1370000  100% $1370000  100% $13.70000  100% $13,700.00 0% $0.00 0% $0.00
Valve #379 100%  LumpSum  §17.20000  $17.20000  100% $17.20000  100% $1720000  100% $17,200.00 0% $0.00 0% $0.00
Valve #380 100% LumpSum $1250000  $12.50000  100% $1250000  100% $1250000  100% $12,500.00 0% $0.00 0% $0.00
Vawve 8381 100%  LumpSum  $47.900.00  $47.90000  100% $47.90000  100% $47,90000  100% $47.900.00 0% $0.00 0% $0.00
Valve #382 100%  tumpSum  $18.800.00  $18800.00  100% $1880000  100% $18.800.00  100% $18.800.00 0% $0.00 0% $0.00
Valve #383 100%  LsnpSum  $1260000  $12,600.00  100% $12,600.00  100% $12,60000  100% $12,600.00 0% $0.00 0% $0.00
Vaive #384 100%  LumpSum  $14.900.00  $14900.00  100% $14.900.00  100% $14.90000  100% $14,900.00 0% $0.00 0% $0.00
Vaive #385 100% LumpSum $13.300.00  $13.30000  100% $13.300.00  100% $13.30000  100% $13,300.00 % $0.00 0% $0.00
Valve #386 100%  LumpSum  $47.800.00  $47.800.00  100% $47,800.00  100% $47.80000  100% $47.800.00 0% $0.00 0% $0.00
Step 8 - Dewaledng ot Owners 4 700000  Cf $0.18  $306.000.00 1,700,000 $306,000.00 276013 $49,682.34 276,013 $49,682.34 0 $0.00 1,423,987 $256,317.66
e 700, F. ) 000, 700, ,000. ' 682. S ,682. ) 423, 317,
Step 6 - Repair Exterior Leakage
of Resilient Wedge Vaive 35 EA. $204800  $71680.00 35 $7168000 39 $7987200 29 $79,872.00 0 $0.00 @ ($8,192.00)
Step 3 - Relirement of Resifient
e 20 EA. $2093.00  $41,860.00 20 $41.86000 O $000 0 $0.00 0 $0.00 20 $41,860.00
Step 7 - Remove and Replace 6"
B oo and R 20 EA. $2650.00  $53,00000 20 $5300000 2 $530000 2 $5,300.00 0 $0.00 18 $47,700.00
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DU PAGE WATER COMMISSION

PAYMENT # 25
BLOW OFF VALVE REFAIR  (BOV-1) DATE 08/31/04
ROSSI CONTRACTORS ACCOUNT #  AMOUNT
201 WEST LAKE STREET WF-6631 $75.018.00
NORTHLAKE. ILLINOIS 60164 WF-3520  $546,698.98
WF-3530 $0.00
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Step 7 - Remove and Replace 8"
B e 20 EA. $2,945.00  $56,900.00 20 $56,900.00 2 $5,890.00 2 $5,890.00 ) $0.00 18 $53,010.00
Step 7 — Ramove and Replace
T Pt v e 20 EA. $3661.00  $73,220.00 20 $73,220.00 0 $0.00 0 $0.00 0 $0.00 20 $73,220.00
Step 5 ~ Remove and Replace 1 \
e e e 8 EA. $2.20000  $39.600.00 8 $39,600.00 3 $6,600.00 3 $6.600.00 0 $0.00 15 $33,000.00
lrusal :\ooas for Corrosion 965 EA. $1.00 $965.00 965 $965.00 79 $796.00 796 $796.00 0 $0.00 169 $169.00
Teattic Control and Protecton 354 EA. $789.19  $279.375.00 344 $27148300 341 $269,11547 341 $269,115.47 0 $0.00 3 $2,967.53
m‘: al Anodes for Corrosion 60 EA. $1.00 $60.00 60 $60.00 0 $0.00 o $0.00 0 $0.00 60 $60.00
Repaur of Damage o exterior 250 SF. $23000  $5750000 250 $57500.00 31 $722200 B $7.222.00 0 $000 219 $50,278.00
coatng of prasizess Conc DI
Granular Foundation Malsrial 1,000 cy. $3080  $30,80000 1,000 $30,800.00 0 $0.00 o $0.00 0 $000 1,000 $30,800.00
Class "Sf" Concrele 100 cy. $10000  $10.000.00 100 $1000000 0 $0.00 0 $0.00 a $0.00 100 $10,000.00
Class B Concrele 100 cY. $8000  $8,000.00 100 $8.000.00 0 $0.00 o $0.00 0 $0.00 100 $8,000.00
Extonsion Stom 70 EA. $34200  $23.940.00 70 $2394000 70 $2394000 70 $23,940.00 0 $0.00 0 $0.00
Vaive Box with Cover 15 EA $469.00  $7.035.00 15 $7.03500 15 $7.03500 15 $7,035.00 o $0.00 0 $0.00
Vaive Box Cover 50 EA. $10000  $5.000.00 50 $5,000.00 2 $200.00 2 $200.00 0 $0.00 48 $4,800.00
Pavement, semove &
replace—portiand cement 15 sy, $20000  $3,000.00 15 $3,000.00 6 $1,155.56 6 $1,155.56 0 $0.00 9 $1,844.44
concrela surface
Pavement, remove &
replace—DIlUMINOUS CONCIte 15 sy. $100.00  $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
surfacg--Riand Base
Pavement, remove &
replace—DiAmINOus CONCIeto 15 sy. $100.00  $1.500.00 15 $1,500.00 0 $0.00 o $0.00 ) $0.00 15 $1,500.00
sutace—Flabie Base (B.AM.)
Pavement, remove &
replace-—tmtununous concrete 1 1 1 1 Y
e 0w C0 5 sy $100.00  $1,500.00 5 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00
(Agareqate
Extra lead wire o LF. 52,00 $0.00 354 $70800 341 $66200 341 $682.00 o $0.00 13 $26.00
Silicone around junction box and
wstallation of box 1ta frame and 0 LF. $3.00 $0.00 354 $1.06200 31 $102300 341 $1,023.00 0 $0.00 13 $39.00
)
Acdinonal vaive boxes 0 EA. $469.00 $0.00 100 $4690000 100 $46,90000 100 $46,900.00 0 $0.00 0 $0.00
Deleto vaives #6, 12, 100, 101,
116, 123, 126, 221, 227 and
, 123, 126, 221, '
dololes 9 of 354 UaHIC Control items 6, 12, 100, 101, 116, 123, 126, 221, 227, and 395 adjusted above
sies
“C‘;"'e"'“s al Vaive Boxes and EA. $469.00 $0.00 100 $46,90000 45 $21,10500 45 $21,105.00 0 $0.00 55 $25.795.00
Addibonal Valve Stems ) EA. $342.00 $0.00 100 $3420000 56 $19,15200 56 $19,152.00 0 $0.00 a $15,048.00
Repaw 16" Conc. Pipe: Site 9259 g0, | ymosum  $4.841.30 $0.00  100% $4,841.30 1 $4.841.30 1 $4,841.30 0 $0.00 o $0.00
Delets valves #49, 117, 265, 87 !
and 1 Traftie Control Site. items 49, 117, 265, 87, and 395 adjusted above
Valve #387 0%  LumpSum $18.400.00 $0.00  100% $18400.00  100% $1840000  100% $18,400.00 % $0.00 0% $0.00
Vaive #3868 0%  LumpSum $24,500.00 $000  100% $24500.00  100% $2450000  100% $24,500.00 0% $0.00 0% $0.00
Vaive #389 0%  LumpSum  $27,900.00 $000  100% $27.900.00  100% $27.90000  100% $27,900.00 0% $0.00 0% $0.00
Site #129 PipeTape Repair 0%  LumpSum  $9.359.24 $000  100% $9.359.24  100% $9.35924  100% $9,359.24 0% $0.00 0% $0.00
Site #148 PipeTape Repair 0%  LumpSum  $5765.86 $000  100% $576586  100% $5.76586  100% $5.765.86 0% $0.00 0% $0.00
Step 6 - Repair Extenor Leakage
of Resilient Wedga Vave 0%  LumpSum  $20,480.00 $0.00  100% $20480.00  70% $14,336.00  70% $14,336.00 0% $0.00 30% $6,144.00
€O m:c‘gw"’; #308 & #220 & 0%  LumpSum ($30,678.40) $000  100% ($30,67840) 0% $0.00 0% $0.00 0% $0.00  100% ($30,678.40)
CO 11 Asphalt restoration in Bensenvile 0%  Lump Sum  $18,419.00 $000  100% $18,419.00  100% $18419.00  100% $16,419.00 0% $0.00 0% $0.00
€012 ff_‘:";“‘a‘ concrote work Vaives o sy $200.00 $0.00 50 $10,000.00 48 $9,60000 48 $9,600.00 0 $0.00 2 $400.00




CHANGE ORDER

DUPAGE WATER COMMISSION SHEET_1 OF_3
PROJECT NAME: Blow-Off Valve Improvements CHANGE ORDER NO. 15
LOCATION: DuPage County CONTRACT NO. BOV-1/02
CONTRACTOR: Rossi Contractors, Inc. DATE: August 25, 2004

L A. DESCRIPTION OF CHANGES INVOLVED:

De-mobilization of contractor’s crews.

B. REASON FOR CHANGE:

On the very day Contractor was resuming valve repair work, the Village of
Bensenville was attempting to cope with numerous and simultaneous water
main breaks. Considering the impact these breaks had on their system, and
concerned that the Commission’s repair work could possibly aggravate the
situation, the Village requested, and the Commission agreed, to shut down
the Contractor’s operations until such time that the Village could make the
necessary repairs to their system.

C. REVISION IN CONTRACT PRICE:

$5,384.03 - negotiated
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il CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by _ 0 calendar days, making
the final completion date __ April 27, 2005

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).
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M. ADJUSTMENTS IN CONTRACT PRICE:

1. Original Contract Price $7,812435.00

2, Net change due to all previous
Change Orders Nos. 1 through 14" $_ (80,835.00)

3. Contract Price, not including

this Change Order $7.731,600.00
4. Addition to Contract

Price due to this Change Order $  5384.03
5. Contract Price including this

Change Order $7.736,984.03

RECOMMENDED FOR ACCEPTANCE:

PROJEGT COORDINATOR: o 2Ll [ (&-27.04
N/ Date
ACCEPTED:
CONTRACTOR: RossiContractors, lrc.
By: Z/Zg\/\/\ B¢ 7
Slgnature of Authorized Date
Representative

DUPAGE WATER COMMISSION:

By: ( )
Robert L. Martin Date
General Manager

* Change Order No. 13 pending.
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