
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED SEPTEMBER 2004 
ENGINEERING COMMITTEE MEETING OF THE DuPAGE WATER 
COMMISSION WILL BE HELD AT 9:30 A.M. ON THURSDAY, SEPTEMBER 9, 
2004, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE 
RESCHEDULED SEPTEMBER 2004 REGULAR COMMITTEE MEETING IS AS 
FOLLOWS: 

AGENDA 
ENGINEERING COMMITTEE 

THURSDAY, SEPTEMBER 9,2004 
9:30 A.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

R. Benson 
W. Mueller 
R. Ferraro 

II. Approval of Minutes for Committee Meeting of August 12, 2004 

III. Report of Status of Construction/Operations 

IV. Partial Pay Request 

A. Progress Payment No.5: Contract TIB-1 (Inner Belt Transmission Main) 

B. Quick Response Contract 

1. QR6-006A (Installation of a tee connection at Highland Ave and 
Majestic Road in the City of Lombard) 

2. QRE1-008A (Repair Power Feed that was Pulled out - 75th Street and 
Fairview Ave, Downers Grove.) 

V. Reduction in Retention 

- Progress Payment No. 25: Contract BOV-1 (Blow Off Valve Repair) 

VI. Resolution R-49-04: A Resolution Approving and Ratifying Certain Work 
Authorization Orders under Quick Response Contract QR-6/02 at the 
September 9, 2004, DuPage Water Commission Meeting 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 
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VII. Resolution R-SO-04: A Resolution Approving and Ratifying Certain Work 
Authorization Orders Under Quick Response Electrical Contract QRE-1/02 
at the September 9, 2004 DuPage Water Commission Meeting 

VIII. Resolution R-S1-04: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the September 9, 2004 DuPage Water 
Commission Meeting 

IX. Resolution R-S2-04: A Resolution Approving Work Authorization Order 
No. 013 under Quick Response Contract QR-6/02 at the September 9, 
2004, DuPage Water Commission Meeting 

X. Other 

XI. Adjournment 

Board/Agendas/Engineering/Eng0409.doc 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON AUGUST 12,2004 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 8:32 A.M. 

Committee members in attendance: R. Benson, R. Ferraro, and G. Wilcox 

Committee members absent: W. Mueller 

Also in attendance: E. Kazmierczak, T. McGhee and W. Green (AB&H) 

Commissioner Ferraro moved that the Minutes of the July 8, 2004 Engineering 
Committee be approved. Motion seconded by Commissioner Benson and passed 
unanimously as follows: 

Aye: 
Nay: 

R. Benson, R. Ferraro and G. Wilcox 
None 

Absent: W. Muller 

The Committee reviewed the memorandum regarding the Status of Operations dated 
July 2,2004. 

Commissioner Benson moved to recommend to the Commission approval of the 
following progress payments in the amount of $1,611,210.82 as part of the Accounts 
Payable, subject to submission of all contractually required documentation during the 
Omnibus Vote Agenda: 

A. Progress Payment No. 24 Contract BOV-1 (Blow Off Valve Repair) in the amount 
of $97,574.80 

B. Progress Payment No.4 Contract TIB-1 (Inner Belt Transmission Main) in the 
amount of $1,255,398.01 

C. Progress Payment No. 37 Contract TW-2 (West Transmission Main) in the 
amount of $126,805.31 

D. Quick Response Contract 

1. R6-005A (Installation of Cathodic Protection Station - Westmont) in the 
amount of $8,304.23 

carolyn
Draft



Minutes 8/12/04 Engineering Meeting 

2. QR6-007A (Water Main Repair - 897 North President St., Carol Stream) in 
the amount of $68,622.48 

3. QR6-007B (Water Main Repair - 897 North President St., Carol Stream) in 
the amount of $6,727.91 

4. QR6-008A (CP Station Installation - Plainfield Road @ Crest Ave., Darien) in 
the amount of $26,147.92 

5. QR6-008B (CP Station Installation - Plainfield Road @ Naper Blvd., 
Naperville) in the amount of $12,462.06 

6. QR6-009A (8" Blow Off Valve Repair - Naperville) in the amount of $9,167.80 

Motion seconded by Commissioner Ferraro and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro and G. Wilcox 
None 
W. Muller 

Commissioner Benson moved to recommend to the Commission approval of Resolution 
R-40-04: A Resolution Approving and Ratifying Certain Work Authorization Orders 
Under Quick Response Electrical Contract QRE - 1/02 at the August 12. 2004 DuPage 
Water Commission Meeting. Motion seconded by Commissioner Ferraro and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro and G. Wilcox 
None 
W. Muller 

Commissioner Ferraro moved to recommend to the Commission approval of Resolution 
R-41-04: A Resolution Approving and Authorizing the Execution of an Eighth 
Amendment to the Amended and Restated Agreement for Engineering Services at the 
August 12. 2004 DuPage Water Commission Meeting. Motion seconded by 
Commissioner Benson and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro and G. Wilcox 
None 
W. Muller 

Commissioner Ferraro moved to recommend to the Commission approval of Resolution 
R-43-04: A Resolution Approving and Ratifying Certain Work Authorization Orders 
Under Quick Response Contract QR-6/02 at the August 12. 2004 DuPage Water 
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Commission Meeting. Motion seconded by Commissioner Benson and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro and G. Wilcox 
None 
W. Muller 

Commissioner Benson moved to recommend to the Commission approval of Resolution 
R-44-04: A Resolution Approving and Ratifying Certain Task Orders Under a Master 
Engineering Agreement with Alvord Burdick & Howson L.L.C. at the August 12, 2004 
DuPage Water Commission Meeting. Motion seconded by Commissioner Ferraro and 
passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro and G. Wilcox 
None 
W. Muller 

Commissioner Ferraro moved to recommend to the Commission approval of Resolution 
R-45-04: A Resolution Approving and Ratifying Certain Contract Change Orders at the 
August 12, 2004 DuPage Water Commission Meeting. Motion seconded by 
Commissioner Benson and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, R. Ferraro and G. Wilcox 
None 
W. Muller 

The Committee discussed the lack of progress in the restoration of St. Charles Road 
associated with Contract TW-2. Commissioner Wilcox stated that no work has been 
performed for months and that the County Highway Dept. is ready to start the 
restoration work and back charge the Commission if this work is not completed by the 
end of the week. Commissioners Ferraro and Benson both agreed that if Rossi 
Contractors does not complete the work to our satisfaction in the required time frame, 
Rossi Contractors should be penalized or possibly removed from any bidders list for 
future work. 

Commissioner Benson moved to adjourn the meeting at 8:55 A.M. Motion seconded by 
Commissioner Ferraro and unanimously approved by voice vote. 

All voted aye. Motion carried 

Board/Minutes/Eng0408.doc 
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TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Engineering Committee 

Robert L. Martin, P.&(1). W\A 
General Manager \0 ~ 
September 3, 2004 

Status of Operations 

Operations Overview 

The Commission's sales for the month of August were a total of 3.007 billion 
gallons. This represents an average day of 97.0 million gallons per day (MGD), 
which is lower than the August 2003 average day demand of 101.2 MGD. The 
maximum day demand was 117.B million gallons (August 3,2004), which is lower 
than the August 2003 maximum day of 124.2 million gallons. The minimum day 
flow was BO.7 million gallons. The Commission recorded a total precipitation for 
the month of August of 4.93 inches compared to 2.16 inches for August 2003. 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Consoer Townsend Envirodyne (CTE) is in the design phase of the project. Staff 
is reviewing the 90% design plans and specifications. The design period is 1BO 
days from March 22, 2004, with expected completion on September 1B, 2004. 

Contract PSD-7 DPPS Electrical Generation 

Camp Dresser McKee (CDM) is in the design phase of the project. Staff is 
working with CDM in finalizing design requirements. The design period is 32 
weeks with a completion expected December 24,2004. CDM expects to deliver 
the 30% design documents by the end of September. 

Remote Pipe Storage Facility 

CTE has completed the design of this facility. Staff is reviewing the 1000/0 design 
plans and specifications. 
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Pipeline Construction Overview 

Contract TSW-3/98 Southwest Transmission Main 

Minor restoration and miscellaneous electrical work at the Butterfield and 
Winfield Road ROV are all that remain to be completed under this contract. 

Lost Time Accidents to Date 09/03/04 0 Days 

Contract TW-2/00 West Transmission Main 

Contractor is working on punch list items and is submitting documentation as 
required by contract for project acceptance and close out. 

Lost Time Accidents to Date 09103/04 0 Days 

Contract BOV-1/02 Blow-Off Valve Improvements 

All work sites have been restored. The abandonment of one valve is all that 
remains to be completed under this contract. 

Lost Time Accidents to Date 09/03/04 0 Days 

Contract BOV-2/04 Blow-Off Valve Improvements 

Alvord, Burdick & Howson has begun the design of the 90" Transmission Main 
blow-off valve improvement project. 

Contract TIB-1/03 Inner Belt Transmission Main 

Rock tunnel boring and receiving shaft excavation has been completed. 
Roosevelt Road casing and pipe installation has been completed. Open cut pipe 
installation and the restoration of Roosevelt Road has begun. West Shore 
Pipeline is nearing completion of their relocation work south of Riverside Drive. 
BP Amoco has agreed to begin relocation work upon delivery of material, which 
is expected around the middle of September. Shop testing of the valve is 
tentatively scheduled for mid September. 

Lost Time Accidents to Date 09/03/04 0 Days 



Status of Operations 3 September 3, 2004 

Contract QR-6 

Work Authorizations for the installation of CP test stations necessary to continue 
with the prosecution of the work under Contract CP-3, and for the repair and 
installation of anode ground beds intended for corrosion mitigation purposes for 
the pipe installed under Contract TS-5, appear on the agenda as Resolution R-
49-04. 

Lost Time Accidents to Date 09/03/04 0 Days 

Contract CP-3 

Cathodic Protection Management is continuing with the fieldwork necessary for 
the collection of data required for the purpose of identifying and reporting on 
corrosion potentials of Commission pipelines. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for August, 2004 
2. Water Sales Analysis 01-May-01 to 31-August-04 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 

Operations\Memorandums\Status of Operations 040903.doc 
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DU PAGE WATER COMMISSION 

WATER SALES ANAL YSIS 01-May-92 TO 31-Jul-04 

PER DAY AVERAGE 81,599,337 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROrv GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

----------------- ------------------------- -------------------------- -------------- ------------------------ ------------------------ ----------------------- --------------------- -------------------
May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 

Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08, $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 

Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29% 
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78% 
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41% 
Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81% 
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33% 
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86% 

May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,558.27 3,119,550 0.12% 96.84% 
Jun-03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17% 
Jul-03 3,114,181,000 3,213,079,828 96.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03% 

Aug-03 3,137,669,000 3,237,477,343 96.92% $4,330,318.18 $3,959,434.79 6,589,500 0.20% 97.12% 
Sep-03 2,775,903,000 2,842,321,431 97.66% $3,830,750.38 $3,476,159.11 1,081,000 0.04% 97.70% 

Oct-03 2,463,017,000 2,531,079,199 97.31% $3,361,577.64 $3,095,509.86 1,199,100 0.05% 97.36% 
Nov-03 2,220,837,000 2,263,237,760 98.13% $3,110,603.92 $2,767,939.78 1,004,600 0.04% 98.17% 

Dec-03 2,302,995,000 2,357,446,124 97.69% $3,178,138.40 $2,883,156.61 785,500 0.03% 97.72% 

Jan-04 2,353,099,000 2,415,231,136 97.43% $3,247,276.62 $3,040,776.00 999,500 0.04% 97.47% 

Feb-04 2,205,542,000 2,253,789,245 97.86% $3,043,647.96 $2,837,520.66 799,100 0.04% 97.89% 

Mar-04 2,240,813,000 2,290,496,569 97.83% $3,092,321.94 $2,883,735.18 883,800 0.04% 97.87% 

Apr-04 2,331,090,000 2,380,618,809 97.92% $3,218,939.40 $2,997,199.08 875,000 0.04% 97.96% 

May-04 2,600,130,000 2,676,783,908 97.14% $3,718,185.90 $3,370,070.94 1,031,900 0.04% 97.17% 

Jun-04 2,721,721,000 2,789,008,356 97.59% $3,892,371.69 $3,511,361.52 1,285,000 0.05% 97.63% 

Jul-04 3,133,397,000 3,223,301,033 97.21% $4,480,757.71 $4,058,136.00 4,645,300 0.14% 97.35% 

Aug-04 3,007,144,000 3,085,674,758 97.45% $4,301,191.02 $3,884,864.52 1,430,100 0.05% 97.50% 

------------------------- -------------------------- -------------- ------------------------ -----... ----------- ... ------ ----------------------- --------------------- -------------------

TOTALS (1) 365,157,033,000 376,162,624,042 97.07% $489,366,348.80 $403,591,447.13 279,199,691 0.07% 97.15% 
============== =============== ======== ============== ============= ============= ============ ========== 

(1) - SINCE MAY 1,1992 

(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\Spreadsheets\H20SALES.xls 
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OU PAGE WATER C(,)t,.4M$SI()N I-'AYMt:NI R 

WEST TRANSMISSION MAIN (TIB·l) DATE 08127/04 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 
201 WEST LAKE STREET WF·7590 $1.340.331.74 
NORTHlAKE. ILUNQlS eol64 WF·352Q ($134.03317) 

WF·3530 ($96000) 

ORIGiNAl ORIGiNAl AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BAlANCE 

ITEM OUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
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1 72' STEEL PIPE IN TRENCH 8.940.00 l. F. $28807 $2.575.345.80 8.855.00 $2.550.859.85 14.00 $4.032.98 000 $0.00 14.00 $4.03298 8.84100 $2.546.826 87 

2 72' STEEL PIPE IN CASING 315.00 l.F. 52.258.56 $711.448.40 400.00 $903.424.00 146.00 $329.749.76 0.00 $0.00 146.00 $329.749.76 25400 $573:67424 

3 84' STEEL TUNNEL CASING 26500 l. F. $1.610.35 $426.742.75 350.00 $563.622. SO 146.00 5235.111.10 115.00 $185.190.25 31.00 $49.920 85 204.00 $328.51140 

84' STEEL CASING IN OPEN CUT 48.00 L. F $1.018.64 $48.894.72 48.00 548.894.72 0.00 $0.00 0.00 $0.00 000 $000 4800 $48.894 72 

72' CONe PIPE CONN AT BunERFLD RD 20.00 L. F. . $3 •. 167.20 $63.344.00 20.00 $63.344.00 0.00 $0.00 0.00 SO.oo 000 $0.00 2000 $63.344 00 
72' CONe PIPE CONN AT ILL PRAIRIE PATH 2000 L. F. $3.244.24 584.884.eo 2000 584.884.80 000 $0.00 000 $0.00 000 $000 2000 $64.884 80 

12' 04P SEWER REPLACEMENT 3000 L. F. $86.42 $2.592.eo 30.00 $2.592. eo 0.00 $0.00 000 $0.00 0.00 $000 3000 $2.59260 

10' PVC SEWER REPLACEMENT 30.00 L.F $65.75 $1.972.50 30.00 $1.972 SO 0.00 $0.00 0.00 $0.00 0.00 $000 3000 $1972 SO 

12' ACP SEWER REPLACEMENT 12000 L. F. $6648 $7.977.eo 120.00 $7.917.60 0.00 $0.00 0.00 $0.00 000 $0.00 12000 S7.917 60 

10 15' ACP SEWER REPLACEMENT eo.oo L. F. $61.77 $3.706.20 eo.oo $3.70620 000 $0.00 0.00 $0.00 000 $0.00 eo 00 $3706 20 
11 18' ACP SEWER REPLACEMENT 2000 L. F. $95.13 $1.902.60 20.00 $1.902 eo 0.00 $000 0.00 $0.00 000 $000 2000 $1.90260 

12 2<4' ACP SEWER REPLACEMENT 3000 L. F. $82.20 $2.46600 3000 $2.466.00 0.00 $000 0.00 $0.00 000 $000 3000 $2.466 00 

13 72' BUTTERFLY VAlVE & VAULT 1.00 EA $85.065.00 $85.065.00 1.00 $85.065.00 0.00 $0.00 0.00 $0.00 ' 0.00 $0.00 100 $85.06500 
1<4 72' ROV BUTTERFLY VAlVE & VAlJl T 1.00 EA $155.235.eo $155.23560 1.00 $ 155.235.eo 0.00 $0.00 0.00 $000 000 $000 100 $155.23560 

15 12' BLOW· OFF IN MANHOLE 3.00 EA $24.902.11 $74.706.33 3.00 $74.706.33 000 $0.00 0.00 $0.00 000 $000 300 $74.706 33 

16 AIR RELEASE VAlVE & MANHOLE 2.00 EA $8.906.68 $17.813.36 2.00 $17.813.36 0.00 $0.00 0.00 $0.00 000 $0.00 200 $1781336 

17 AIR RELEASE VAlVE & ACCESS MANHOlE 6.00 EA $10.<486.00 $82.916.00 6.00 $82.91600 000 $0.00 0.00 $000 000 $000 600 562.91600 

18 GRANULAA TRENCH BACKFIU 38.000 00 CY. $18.08 $687.040.00 37.598.00 $679.735.68 1.111.00 $20.086 68 1.111.00 $20.086.68 000 $000 36.48500 $659.64880 
19 ASPI'W. T PAvE:MENT REMOVE & REPLACE 21.72000 S Y. $37.45 $813.414.00 21.376.00 $800.53120 000 $000 0.00 $000 000 $000 21.31600 $800.53120 

20 CONCRETE PAVT REMOVE & REPLACE 3.80000 S. Y. 57995 $303.81000 3.800.00 $303.810.00 000 $0.00 0.00 $000 0.00 $0.00 3.800 00 $303.81000 
21 REfLECTIVE CRACK CONTROL TREAT 6SOoo S Y $4.55 $2.957 SO 650.00 $2.957.SO 0.00 $0.00 0.00 $000 0.00 $0.00 65000 $2.95750 

22 1·112' GRIND AND OVERLAY 65000 S. Y. $20.33 $13.214.SO 650.00 $13.214.50 0.00 $0.00 0.00 $0.00 000 $0.00 6SOoo 513.214 SO 

23 CURB & GUTTER. REM & REPLACE 2.00000 L.F. SI6.05 $32.100.00 1.96800 $31.586.40 0.00 $0.00 0.00 $0.00 000 $0.00 1.96800 531.586 40 

2<4 TOPSOIL & SEE04NG 2.4SO.OO S. Y. $5.92 $14.504.00 2.18300 512.92336 0.00 $0.00 0.00 $000 000 $0.00 2.183 00 $12.92336 

25 CURB INLET. REM & REPLACE 7.00 EA $1.7eo.15 $12.321.05 7.00 $12.321.05 0.00 $0.00 0.00 $0.00 000 $0.00 7.00 $12.32105 

26 CHAIN UN!< FENCE. REM & REPLACE 1.ISO.oo l.F. $18.44 $21.206 00 1,ISO.oo $21.206.00 0.00 $0.00 000 $0.00 000 $000 1.ISOoo $21.206 00 
27 SOUTH FENCE GATE. REM & REPLACE 1.00 EA $29.960.00 $29.960.00 0.00 $0.00 000 $0.00 0.00 $0.00 000 $0.00 000 $000 

28 NORTH FENCE GATE. REM & REPLACE 100 fA $29.960.00 $29.960.00 000 $0.00 0.00 $0.00 0.00 $0.00 000 $000 000 $000 

29 NOT USED 
30 NOT USED 
31 TRAFFIC CONTROL & PROTECTION 100 l. S. $149.479.00 $149.479.00 1.00 $149.479.00 0.20 $29.895.80 0.15 522.421.85 0.05 $7.473.95 0.80 $119.583 20 

32 CORROSION MONITORING SYSTEM 1.00 l. S. $1.391.000.00 $1.391.000.00 1.00 $1.391.000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100 $1 :391.000 00 
33 TRENCH WATER CONTROl. 1.00 L. S. $114.490.00 $114.490.00 1.00 $114.490.00 0.15 $17.173.50 0.10 $11.449.00 0.05 $5.724 SO 0.85 $97.316 SO 

34 GUARD RAIL. REMOVE & REINST AU 180.00 l. F. $16.17 52.910.eo 180.00 $2.910.eo 0.00 $0.00 0.00 $0.00 000 $0.00 18000 $2.910 eo 

35 CHAIN UN!< FENCE. REM & REINST AU 180.00 L. F. $18.40 $3.312.00 180.00 $3.312.00 0.00 $0.00 0.00 $0.00 000 $0.00 18000 $3.31200 
36 MODIFICATION TO PIPELAYING DUE TO 400.00 L. F. $2.04 $816.00 400.00 $816.00 0.00 $0.00 0.00 $0.00 000 $0.00 40000 $81600 

PETROLEUM CONTAMINATED SOIL 
37 ROV 150 MODIFICATIONS 1.00 L.S. $80.785.00 $80.785.00 1.00 $80.785.00 0.00 $0.00 0.00 $0.00 000 $0.00 100 $80.78500 
36 EXT PROT COATING FOR PCP SECTIONS 18500 P.S. $1.07 $197.95 185.00 $197.95 0.00 $0.00 000 $0.00 000 $0.00 185.00 $19795 
39 REPLACE EXIST BFV ON SW TR MAIN 1.00 l. S. $51.434.90 $51.434.90 1.00 $51.434.90 000 $0.00 0.00 $0.00 000 $0.00 100 $51.434 90 
40 6-INCH 04 PIPE WATER MAIN 1.500.00 l. F. $35.52 $53.280.00 800.00 $21.312.00 471.00 $16.729.92 471.00 $16.729.92 000 $000 12900 $4.582 08 
41 6-INCH 04A GATE VAlVE WITH VALVE BOX 800 fA $3.757.84 $30.062.72 5.00 $18.789.20 4.00 $15.031.36 4.00 $15.031.36 0.00 $0.00 1.00 $3.75784 
42 FIRE HYDRANT WITH AUXlUARY VAlVE 5.00 fA $4.331.36 $21.658.80 5.00 $21.658.80 5.00 $21.658.80 5.00 $21.656.80 000 $0.00 000 $000 
43 HNCH COPPER SERVICE CONNECTION 6.00 EA SI.250.83 $7.504.98 6.00 $7.504.98 7.00 $8.755.81 7.00 $8.75581 0.00 $0.00 (100) ($1.2S083) 
44 CONNECT TO EXISTING 6-IN WATER MAIN 5.00 EA $4.56462 522.823.10 5.00 522.823.10 5.00 $22.823.10 5.00 $22.823.10 000 $0.00 000 $000 
45 CONNECT TO EXISTING 8-IN WATER MAIN 1.00 fA $4.795.40 $4.795.40 1.00 $4.795.40 1.00 $4.795 40 1.00 $4.795.40 000 $000 000 $000 

INDETERMINATE ITEMS 

48 STEEL SHEETING LEFT IN PLACE 50000 S. F. $53. SO $26.7SO.OO 500.00 $26.7SO.OO 0.00 $0.00 000 $0.00 000 $0.00 50000 $26.7SOOO 
47 GRANULAA FOUNDATION MATERIAL 500.00 C. Y. 521.19 $10.595.00 500.00 $10.595.00 0.00 $0.00 0.00 $000 000 $0.00 50000 $10.595 00 
48 ClASS 'SI' CONCRETE SO.OO C. Y. $21.19 $1.059.SO SO.OO $1.059.SO 0.00 $0.00 0.00 $000 000 $000 SO 00 $1.059 SO 
49 ClASS B CONCRETE SO. 00 C. Y. $85.39 $4.269.50 50.00 $4.269. SO 000 $0.00 0.00 $000 0.00 $000 SO 00 $4.269 SO 
SO LEVELING BINDER 50.00 TON $58.85 $2.942.SO SO.OO $2.942.SO 0.00 $0.00 0.00 $0.00 000 $0.00 SO 00 $2,942 SO 
51 ROCK EXCAVATION SO.OO C. Y. $107.00 $5.350.00 SO.OO $5.350.00 0.00 $0.00 0.00 $0.00 000 $0.00 SO 00 $5.35000 
52 TEMP PAVT SURFACE OVER TRENCH 5.000.00 S. Y. $32.10 $1 eo. 500.00 5.000.00 $leo.5OO.oo 1.091.00 $35.021.10 1.091.00 $35.021.10 000 $0.00 3.909 00 $125.47890 
53 PAVEMENT BASE. REMOVE & REPLACE 200.00 S. Y. $48.15 $9.630.00 200.00 $9.630.00 0.00 $0.00 0.00 $0.00 0.00 $000 200.00 $9.630 00 
54 RECTIFIER. 18 AMPERE. eo VOLT 400 EA $1.07 $4.28 4.00 $4.28 0.00 $000 0.00 $000 000 $000 <400 $428 
55 RECTIFIER, 60 AMPERE. eo VOLT 4.00 EA $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 000 $0.00 400 $4 28 
56 ANODE HEADER CABLE TEST BOX 40.00 fA $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 000 $000 4000 $4280 
57 ANODE COLUMN TEST BOX 3200 EA $1.07 534.24 32.00 $34.24 0.00 $0.00 0.00 $0.00 0.00 $0.00 3200 534 2<4 
58 IMPRESSED CURRENT ANODE COLUMN 800.00 FT $1.07 5842.00 800.00 5842.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60000 564200 
59 MAGNESIUM DEEP ANODE BED 1.500.00 FT $1.07 $1.605.00 1,500.00 $1.605.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,50000 $1.605 00 
eo ZINC DEEP ANODE BED 14.000.00 FT $1.07 $14.980.00 14.000.00 $14.980.00 0.00 $0.00 0.00 $0.00 000 $0.00 14.000 00 $14.98000 
61 HlGH-SIUCQN CAST IRON ANODE 40.00 EA $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 4000 $4280 
62 LINEAR ANODE ASSEMBLIES 17.000.00 FT $1.07 $18.190.00 17,000.00 $18,190.00 0.00 $0.00 0.00 $0.00 000 $0.00 17.00000 $18.19000 
83 MAGNESIUM ANODES 75.00 fA $1.07 $80.25 75.00 $80.25 0.00 $0.00 0.00 $0.00 000 $0.00 75.00 $8025 



~U PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN 

ROSSI CONTRACTORS 
201 WEST lAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ITEM 

(TlB-l) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 

PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT 

QUANTITY EXTENSION OUANTITY EXTENSION QUANTITY EXTENSION 

PAYMENT. 

DATE 

ACCOUNT • 
WF·7590 
WF·3520 
WF·3530 

AMOUNT 
SI.340.33174 
(SI34 03317) 

($960001 

CONTRACT B~ 
QUANTITY EXTENSION 
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64 ZINC ANODES 550.00 EA. 
65 HEADER CABLE 20,000.00 FT 
66 REMOVAL & DISPOSAL OF PETROLEUM 1,000.00 C. Y. 

CONTAMINATED SOIL 

ROCK TUNNEL & PIPE UNDER SALT CREEK 

67 72-IN DIA STEEL PIPE IN ROCK TUN & SHAFT 1,375.00 l. F. 
68 54-IN MINIMUM DlA ROCK TUNNEL 1,190.00 l. F. 

00.01 ADDITION 
1. 8' DI WATER MAIN 0.00 l. F. 
2. 8' GATE VALVE IN VALVE BOX 000 EA 
3. 8' GATE VALVE IN VALVE VAULT 0.00 EA 
4. 6' GATE VALVE IN VALVE VAULT 0.00 EA 
DEDUCTION 
1. AMEND OTY OF ITEM II 40 ABOVE 
2. AMEND OTY OF ITEM /I 41 ABOVE 

C()I02 AMEND OTY OF ITEM NOS. 27 & 28 ABOVE 
00.03 REMOVE & DISPOSE 16' WEST SHORE PIPE 0.00 l.F. 
COfI04 ADDITION 

1. AMEND OTY OF ITEM NOS. 2 & 3 ABOVE 
DEDUCTION 
1. AMEND OTY OF ITEM NOS. 1. 23. 19, 18 & 24 
2. 1.5' GRIND & OVERLAY (RIVERSIDE & 83) 0.00 S.Y. 

COfI05 1. AMEND OTY OF ITEM NO. 40 ABOVE 
2. AMEND OTY OF LINE ITEM NO.1 OF 00.01 

co.os WELD AADDlTIONAL JOINTS OF 72' PIPE 0.00 EA 

CONTRACT sue-TOTALS 

RETENTION 10.00% 

CONTRACT TOTALS 

EXCESS DEDUCTSIBONUS 

1 X EXCESS ENGINEERING COSTS-ABH HRS. 
2X EXCESS ENGINEERING COSTS-OWC HRS. 

NET PAYMENT TO CONTRACTOR 

CHANOE ORDER PERCENTAGE 

SI.07 
S1.07 

S10165 

$810.12 
S2.549.81 

$49.21 
S3,957.84 
14.257.84 
14.057.84 

$28.00 

$20.33 

SI.275.00 

($60.00) 
($60.00) 

S588.50 550.00 
S21.400.00 20,000.00 

SI0I,650.oo 1,000.00 

SI,113,915.00 1,375.00 
S3,034,273.90 1.190.00 

SO.OO 97500 
$0.00 300 
SO.OO 3.00 
$0.00 5.00 

$0.00 3.100.00 

$0.00 (1_287.00) 

$0.00 235.00 
• w ......... # ............. _ .... _ 

SI2.730.597.31 

======== 

~=NGINEERING 

~COUNTING 

S588 50 0.00 
S21.400.00 000 

SI0I,650.oo 0.00 

SI,113,915.00 0.00 
$3.034.273.90 1.212.00 

$47,979.75 96100 
$11.873.52 3.00 
SI2.773.52 000 
S20.2892O 1.00 

$86.800.00 0.00 

(S26.164.71) 0.00 

$299.625.00 0.00 
........ _-_ .... _-----...... _-_ ........ --_ .. 

SI3.362.702.11 
=====-=-=====: 

55.00 
0.00 

4.97% 

$000 0.00 $000 000 $000 55000 S588 50 

$000 000 $000 000 $000 20.000 00 S21.400 00 

SO 00 000 SO 00 000 $000 1.00000 SI01.65000 

$0.00 000 $000 000 $000 1.37500 SI.113.915oo 

S3.090.369.72 84200 S2.146.940 02 370.0:> S943.429 70 (22001 (S5e095 821 

$47.29081 96100 $47.290 81 000 $000 1400 SM894 
SI',87352 300 SI1_87352 000 $000 000 $000 

$000 000 $000 000 $000 300 SIf?773~ 

$4.05784 1.00 14.05784 000 $000 400 S16.231 36 

$000 0.00 $000 000 $000 3.100 00 S86 80000 

$0.00 0.00 $000 000 $000 (1.28700) (S2e.I64 711 

$000 000 $000 000 $000 23500 S299&2S 00 
___ .e._._ .. ____ ..... _ ... __ --_ ................ -_._.- .... .. e·· .... _·· __ .. ·._··· . 

$3.914.455.40 $2.574.12366 SI.340.33174 S9.4482~ 71 

(1391.44554) ($257.41237) (SI34.033 17) S391.44554 
........... _ ...... __ .-.-...... -_ ... __ .... ----_._--_ . _.----.. _ .. _ .. _ .... _ .. _-

$3.523.00986 $2.316.711.29 SI_206.298 57 S9 839.892 25 
~r~.,.-,r ... ~ ... ~,!: Y'''~ 

($3.30000) 3900 ($2.34000) 1600 (S96000) 

$000 0.00 $000 000 $000 _ .......... __ ......... _ .... -. --_._ ..... _ ..... _ ....... -. ...... _ .......... --..... -._--

$3.519.709 86 $2.314,371 29 $1.205.338 57 
"",..,..,.ee~1: .. .....,....~ .. ~",.., ... 

i'f' ! : 
I 

8NI83?'JlQ:,U ' 
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OU PAGE WATER COMMISSION 

INSTAlLATION OF A TEE CONNECTION· HIGHlAND AVE. & MAJESTIC DR (QR6-OO6A) 
ACCT. WF-6631 
GEORGE W KENNEDY CONSTRUCTION CO. INC 
PO BOX 8759 
WAUKEGAN. IL 60079 

MON TUE WED THU FRI SAT SUN MON TUE WED THU FRI SUN HOURS 
07/19104 07120104 07121104 07122104 07123104 07124104 07125/04 07126104 07127104 07128104 07129/04 07130/04 08/01104 UNITS RATE EXTENTION FEE AMOUNT 

lABOR 
OPERATOR· (P MEYERS) 8.00 8.00 8.00 8.00 8.00 8.00 8.00 56.00 49.10 2.749.60 
OPERATOR· 0 T. (P MEYERS) O.SO O.SO 1.00 1.00 1.50 0.50 5.00 67.00 335.00 
lABORER· (S HERNANDEZ) 8.00 8.00 8.00 8.00 8.00 8.00 8.00 56.00 39.27 2,199.12 
lABORER·O T (S HERNANDEZ) 1.00 1.00 1.00 O.SO 3.50 53.95 188.83 
lABORER· (R SL060DNIK) 3.00 3.00 300 3.00 12.00 38.92 467.04 
TRUCK DRIVER· (B TEEGAN) 800 8.00 16.00 34.00 544.00 
TRUCK DRIVER· 0 T (B TEEGAN) 200 3SO 5.50 47.35 260.43 
TRUCK DRIVER· (J KENNEDY) 4.00 4.00 39.00 156.00 
TRUCK DRIVER· 0 T (J KENNEDY) 2.00 2.00 54.85 109.70 

7,009.72 45.00% 10,164.09 
SUPPLIES 
MENINI CARTAGE. INC INV .35261 1,207.00 544.00 136.00 1,887.00 
CHLORINATION SPECIAliSTS. INC. INV.' 3605 1,164.00 1,164.00 
ADVANCED WELDING AND EQUIPMENT INC. INV.' 4023 820.00 820.00 
TWl( GROUP INC. INV.' 168 5,080.00 5,080.00 
GELD. LTD. 5,275.00 5,275.00 
VULCAN MATERIAlS COMPANY INV.' 359996 77.85 76.56 273.21 73.62 501.24 
VULCAN MATERIAlS COMPANY INV.' 359995 501.47 501.47 
VULCAN MATERIAlS COMPANY INV.' 359994 3SO.00 200.00 550.00 
ELM· CHICAGO INV .276987 309.10 309.10 
HOME DEPOT INV • 9036239 144.14 144.14 
HOME DEPOT INV.' 303674 36.00 38.00 
ZIEBELL WATER SERVICE PRODUCTS, INC INV .• 167459 7,747.00 7,747.00 
ZIEBELL WATER SERVICE PRODUCTS, INC INV' .167542 2,941.35 2,941.35 
STOVER AUTO REPAIR INV" 96765 343.89 343.89 
ACE HARDWARE 56.81 56.81 
STEINER ELECTRIC COMPANY INV" 4111999 77.88 77.88 
VICTAULIC DEPEND-O-lOK. INC. INV.' 12319 5,823.70 5,823.70 
NORTHWEST PIPE COMPANY INV" 90094218 8.440.00 8,440.00 
JOHN SEXTON SANOIGRAVEL INV.' 1667 70.00 140.00 210.00 
ZIEBELL WATER SERVICE PRODUCTS. INC INV 1623748-002 2,687.32 ~ 

~ 10.00% 49,057.69 
EOUIPMENT 
TYPE I BARRICADE 10.00 10.00 10.00 10.00 10.00 10.00 10.00 10.00 10.00 10.00 10.00 10.00 120.00 0.50 60.00 
TYPE III BARRICADE 5.00 500 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 60.00 2.50 150.00 
Ell0 B BACKHOE 8.00 8.SO 6.SO 9.00 9.00 9.00 52.00 34.46 1,791.92 
DUMP TRUCK 2.00 11.SO 8.00 21.50 37.02 795.93 
TILT DECK TRAILER 2.00 1.SO 3.50 6.01 21.04 
LOWBOY TRAILER. SOT 2.00 4.00 6.00 14.70 88.20 
TRUCK TRACTOR 2.00 4.00 6.00 44.12 264.72 
COMBINATION LOADER 8.SO 8.50 24.74 210.29 
CREW TRUCK 6.00 8.SO 8.SO 9.00 9.00 12.00 8.50 63.50 8.82 560.07 
COMPACTOR 8.00 8.00 8.00 24.00 8.41 201.84 
2· elECTRIC PUMP 8.00 8.SO 8.SO 9.00 9.00 12.00 8.50 63.SO 2.20 139.70 
3"CENT PUMP 8.00 8SO 8.SO 9.00 9.00 12.00 8.50 63.50 5.73 363.88 
3" SUCTION HOSE 8.00 8.SO 8.SO 9.00 9.00 12.00 8.50 63.50 0.26 16.51 
SOOOW GENERATOR 8.00 8.SO 8.SO 9.00 9.00 12.00 8.SO 63.50 3.19 202.57 
CUT-oFF SAW 8.00 8.50 8.50 9.00 9.00 12.00 8.SO 63.50 2.64 167.64 
GRINDER 8.00 8.SO 8.SO 9.00 9.00 12.00 8.50 63.50 0.67 42.55 
ax 10 TRENCH BOX 8.00 8.SO 8.SO 9.00 9.00 12.00 8.50 63.50 3.12 198.12 
8)(6 TRENCH BOX 8.00 8.SO 8.50 9.00 9.00 12.00 8.SO 63.50 3.12 198.12 
STEEL SHEET 8'X 10' (4) 8.00 8SO 8.SO 9.00 9.00 12.00 8.50 63.50 0.58 36.83 
DELVIERY TRUCK 3.00 3.00 3.00 3.00 12.00 8.82 105.84 

5,615.75 10.00% 6,177.33 

65399.11 
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DU PAGE WATER COMMISSION 

QRE1-008A - REPAIR POWER FEED THAT WAS PULLED OUT - 75TH ST. & FAIRVIEW AVE., DOWNERS GROVE 
ACCT. # WF-1398 
DIVANE BROS. ELECTRIC CO. 
2424 NORTH 25TH AVENUE, P.O. BOX 937 
FRANKLIN PARK, IL 60131-0937 

LABOR 
FOREMAN (J. CERBIN) - 134 
FOREMAN - OT (J. CERBIN) - 134 
JOURNEYMAN - OT (T. PATIERSON) -134 

SUPPLIES 

EQUIPMENT 
TRUCK #236 

THU HOURS 
07/22/04 UNITS 

1.00 
2.00 
2.00 

3.00 

1.00 
2.00 
2.00 

3.00 

RATE EXTENTION 

55.36 55.36 
80.84 161.68 
76.79 153.58 

13.14 

----370.62 

0.00 
0.00 

39.42 
39.42 

\ 

FEE AMOUNT 

40.00% 518.87 

15.00% 0.00 

5.000/0 41.39 ----
560.26 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. IlliNOIS 60164 

ITEM 

(BOV-l) 

ORIGiNAl 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION OUANTITY EXTENSION 

PAYMENT # 

DATE 

ACCOUNT" 
WF-6631 
WF-3520 
WF-3530 

25 

08131/04 

AMOUNT 
$75.018.00 

$546.698.98 
$0.00 

THIS PAYMENT CONTRACT BALANCE 
OUANTITY EXTENSION QUANTITY EXTENSION 

---- -- ------ ------ -------------- ------- ------ ------- ------- ----- -------------- ------------------- ------------------ -----------------------
CONTRACT SUB-TOTALS $7.812.435.00 $7.745.700.00 $6.927.509.n $6.852.491. n $75.018.00 $818.190.23 

RETENTION 2.000A. ($138.550.20) ($685.249.18) $546.698.98 $138.550.20 
----- ------

CONTRACT TOTALS $6.788.959.57 $6.167.242.59 $621.716.98 $956.740.43 

lEDUCTSI60NUS 

1 X EXCESS ENGINEERING COSTS-OWC HRS. (60.00) 641.50 ($38.490.00) 641.50 ($38.490.00) 0.00 $0.00 
--~------ --------

NET PAYMENT TO CONTRACTOR $6.750.469.57 $6.128.752.59 $621.716.98 

==== 
CHANGE ORDER PERCENTAGE -0.85% 

~"'~ " 

,.;;l ! ....... 

Cf\IGINE.ERING 
1._-------
\ ,-, <1\: Tl!'·:G 



OU PAGE WATER COMMISSION 
PAYMENT" 25 

BLOW OFF VALVE REPAIR (BOV-l) 
DATE 08131/04 

ROSSI CONTRACTORS 
ACCOUNT" AMOUNT 201 WEST LAKE STREET 

WF-6631 $75.018.00 NOATHLAKE. IlliNOIS 60164 
WF-3520 $546.698.98 
WF-3530 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BAlANCE ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION ._._-- .. _--------- ---------- ---- ---- -------- ---- ---------------- -~----------- ---------------.. -- ----.. ----------- --------------------

Valve .1 100% Lump Sum $0.00 $0.00 l00"k $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 Valve .2 100"10 Lump Sum $12.500.00 $12.500.00 l00"k $12.500.00 100"/. $12.500.00 100"/. $12.500.00 0% $0.00 0% $0.00 
Valve '3 l00"k Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 4 Valve 14 100% Lump Sum $0.00 $0.00 l00"k $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 5 Valve .5 100"", Lump Sum $0.00 $0.00 100"10 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 6 Valve .6 100"10 Lump Sum $50.500.00 $50.500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 7 Valve .7 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 8 Valve .8 100"", Lump Sum $0.00 $0.00 100"10 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 9 Valvll .9 100"", Lump Sum $0.00 $0.00 l00"k $0.00 0"1. $0.00 0% $0.00 0% $0.00 100% $0.00 10 Valve .10 100"10 Lump Sum $19.300.00 $19.300.00 l00"k $19.300.00 100% $19.300.00 100% $19.300.00 0% $0.00 0% $0.00 11 Valve .11 100"10 Lump Sum $0.00 $0.00 100"10 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 12 Valve '12 100% Lump Sum $16.200.00 $16.200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 13 Valve '13 100% Lump Sum $14.600.00 $14.600.00 100% $14.600.00 100% $14.600.00 100"/. $14.600.00 0% $0.00 0% $0.00 14 Valve .14 100% Lump Sum 549.600.00 549.600.00 100"10 549.600.00 100% $49.600.00 100"/. $49.600.00 0% $0.00 0% $0.00 15 Valve 115 100"10 Lump Sum $15.900.00 $15,900.00 100"10 $15,900.00 100"/. $15,900.00 100"/. $15,900.00 0% $0.00 0% $0.00 16 Valve .16 100% Lump Sum $48.500.00 $48.500.00 100"10 $48.500.00 l00"k $48.500.00 100"/. $48,500.00 0% $0.00 0% $0.00 17 Valve .17 100% Lump Sum $0.00 $0.00 100"10 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 18 Valve .18 100"10 Lump Sum 549.400.00 $49.400.00 100"10 $49,400.00 100"10 $49.400.00 100% $49.400.00 0% $0.00 0% $0.00 19 Valve .19 100% Lump Sum $0.00 $0.00 100"10 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 20 Valve '20 100% Lump Sum $13.900.00 $13.900.00 100"10 $13.900.00 100% $13.900.00 100"/. $13.900.00 0% $0.00 0% $0.00 21 Valve .21 100"10 Lump Sum $19.600.00 $19,600.00 100"10 $19.600.00 100"/. $19.600.00 100"/. $19,600.00 0% $0.00 0% $0.00 22 Valve .22 100% Lump Sum $0.00 $0.00 100"10 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 23 Valve .23 100"", Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 24 Valve .24 100% Lump Sum $11.800.00 $11.800.00 100% $11.800.00 100"10 $11.800.00 100% $11.800.00 0% $0.00 0% $0.00 25 Valve .25 100"10 Lump Sum $18.700.00 $18.700.00 100"10 $18.700.00 100% $18.700.00 100"/. $18.700.00 0% $0.00 0% $0.00 26 Valve .26 100% Lump Sum $19,400.00 $19.400.00 100% $19,400.00 100"10 $19,400.00 100"/. $19.400.00 0% $0.00 0% $0.00 27 Valve .27 l00"k Lump Sum $15.700.00 $15.700.00 100% $15,700.00 100"10 $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 28 Valve .28 100% Lump Sum $16.900.00 $16.900.00 100"10 $16,900.00 100"/. $16.900.00 100"/. $16,900.00 0% $0.00 0% $0.00 29 Valve .29 100"10 Lump Sum $16.500.00 $16.500.00 100% $16.500.00 100"10 $16.500.00 100% $16.500.00 0% $0.00 0% $0.00 30 Valve .30 100"1. Lump Sum $14.800.00 $14.800.00 100"10 $14,800.00 100"10 $14.800.00 100"10 $14.800.00 0% $0.00 0% $0.00 31 Valve .31 100% Lump Sum $15.700.00 $15.700.00 100% $15.700.00 100"10 $15,700.00 100% $15.700.00 0% $0.00 0% $0.00 32 Valve .32 100% Lump Sum $11.800.00 $11.800.00 100"10 $11.800.00 100"1. $11.800.00 100"/. $11.800.00 0% $0.00 0% $0.00 33 Valve '33 100% Lump Sum $68.600.00 $68.600.00 100"/. $68,600.00 100% $68,600.00 100% $68,600.00 0% $0.00 0% $0.00 34 Valve .34 100"10 Lump Sum $16.400.00 $16.400.00 100% $16.400.00 100"1. $16.400.00 100"10 $16.400.00 0% $0.00 0% $0.00 35 Valve .35 100"10 Lump Sum $13,800.00 $13.800.00 100% $13.800.00 100"10 $13.800.00 100"10 $13.800.00 0% $0.00 0% $0.00 36 Valve .36 100% Lump Sum 551.700.00 551.700.00 100"10 551,700.00 0% $0.00 0% $0.00 0% $0.00 100% $51.700.00 37 Valve .37 100% Lump Sum $69,500.00 $69.500.00 100% $69.500.00 100% $69.500.00 l00"k $69,500.00 0% $0.00 0% $0.00 38 Valve .38 100% Lump Sum $19,500.00 $19.500.00 l00"k $19,500.00 100"10 $19,500.00 100% $19,500.00 0% $0.00 0% $0.00 39 Valve .39 100"", Lump Sum $15.500.00 $15,500.00 100% $15,500.00 100"10 $15,500.00 100"10 $15.500.00 0% $0.00 0% $0.00 40 Valve .40 100% Lump Sum $16,000.00 $16.000.00 100% $16.000.00 100"10 $16,000.00 100"/. $16,000.00 0% $0.00 0% $0.00 41 Valve .41 100"10 Lump Sum $18.600.00 $18,600.00 100"10 $18.600.00 l00"k $18,600.00 100"/. $18,600.00 0% $0.00 0% $0.00 42 Valve .42 100% Lump Sum 547.600.00 $47.600.00 l00"k 547,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00 43 Valve .43 100% Lump Sum $16.200.00 $16.200.00 100"10 $16.200.00 100"'" $16.200.00 100"1. $16.200.00 0% $0.00 0% $0.00 44 Valve .44 100% Lump Sum $48,800.00 $48.800.00 100% $48,800.00 100"10 $48,800.00 100% $48,800.00 0% $0.00 0% $0.00 45 Valve .45 100"10 Lump Sum $48.500.00 $48.500.00 100"'" $48.500.00 l00"k $48,500.00 100"/. $48,500.00 0% $0.00 0% $0.00 46 Valve .46 100% Lump Sum 549,300.00 $49.300.00 100"/. $49.300.00 100"/. $49.300.00 100"1. $49,300.00 0% $0.00 0% $0.00 47 Valve .47 100"", Lump Sum $13,100.00 $13,100.00 100% $13,100.00 100% $13,100.00 100% $13,100.00 0% $0.00 0% $0.00 48 Valve .48 100"'" Lump Sum $15,600.00 $15.600.00 l00"k $15.600.00 100"", $15.600.00 100"/. $15.600.00 0% $0.00 0% $0.00 49 Valve .49 100% Lump Sum $49,500.00 549.500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 50 Valve '50 100"/. Lump Sum $13.800.00 $13.800.00 100% $13.800.00 100% $13.800.00 100"10 $13.800.00 0% $0.00 0% $0.00 51 Valve .51 100% Lump Sum $11.300.00 $11.300.00 l00"k $11,300.00 100"/. $11,300.00 100% $11.300.00 0% $0.00 0% $0.00 52 Valve .52 100"10 Lump Sum $11.600.00 $11.600.00 100"10 $11,600.00 100% $11.600.00 100"/. $11.600.00 0% $0.00 0% $0.00 53 Valve .53 100"1. Lump Sum $11.400.00 $11.400.00 100"10 $11.400.00 l00"k $11.400.00 100% $11,400.00 0% $0.00 0% $0.00 54 Valve .54 100"10 Lump Sum $19.300.00 $19.300.00 100"10 $19,300.00 100"10 $19,300.00 100% $19.300.00 0% $0.00 0% $0.00 55 Valve .55 100% Lump Sum $13.800.00 $13.800.00 100"10 $13,800.00 100% $13.800.00 100% $13.800.00 0% $0.00 0% $0.00 56 Valve .56 100% Lump Sum $11.800.00 $11.800.00 100% $11.800.00 l00"k $11.800.00 100"/. $11.800.00 0% $0.00 0% $0.00 57 Valve .57 100"10 Lump Sum $11.800.00 $11,800.00 100"10 $11.800.00 100% $11.800.00 100"/. $11,800.00 0% $0.00 0% $0.00 58 Valve.58 100% Lump Sum $12.500.00 $12.500.00 100"10 $12.500.00 100% $12.500.00 100"/. $12.500.00 0% $0.00 0% $0.00 59 Valve '59 100"10 Lump Sum $11.700.00 $11.700.00 100"", $11.700.00 100% $11,700.00 100"/. $11,700.00 0% $0.00 0% $0.00 60 Valve .60 100"", Lump Sum $11.700.00 $11.700.00 100"10 $11.700.00 100% $11.700.00 100"/. $11.700.00 0% $0.00 0% $0.00 61 Valve .61 100% Lump Sum $11.600.00 $11.600.00 100% $11.600.00 l00"k $11.600.00 100"/. $11,600.00 0% $0.00 0% $0.00 62 Valve '62 100"10 Lump Sum $16.500.00 $16.500.00 100"1. $16,500.00 100"10 $16,500.00 100"/. $16,500.00 0% $0.00 0% $0.00 63 Valve .63 100"10 Lump Sum $15.500.00 $15,500.00 100"10 $15,500.00 100"/. $15.500.00 100"/. $15,500.00 0% $0.00 0% $0.00 64 Valve .64 100% Lump Sum $26.600.00 $26.600.00 100"/. $26,600.00 100"/. $26,600.00 100"/. $26,600.00 0% $0.00 0% $0.00 65 Valve .65 100"/. Limp Sum $11,800.00 $11.800.00 100"10 $11,800.00 100"10 $11,800.00 100"/. $11,800.00 0% $0.00 0% $0.00 66 Valve .66 100"10 Lump Sum $19.100.00 $19,100.00 100"10 $19,100.00 100% $19,100.00 100"/. $19,100.00 0% $0.00 0% $0.00 67 Valve .67 100"'" Lump Sum $67,900.00 $67.900.00 100"10 $67.900.00 100% $67.900.00 100"'" $67,900.00 0% $0.00 0% $0.00 68 Valve .68 100% Lump Sum $16.500.00 $16,500.00 100"10 $16,500.00 100"10 $16,500.00 100"/. $16,500.00 0% $0.00 0% $0.00 69 Valve.69 100"", Lump Sum $16.200.00 $16.200.00 100"1. $16.200.00 100"10 $16.200.00 100"/. $16,200.00 0% $0.00 0% $0.00 70 Valve.70 100"", Lump Sum $16.200.00 $16.200.00 100"/. $16.200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 71 Valve 171 100"10 Lump Sum $18.500.00 $18,500.00 l00"k $18,500.00 l00"k $18,500.00 100"/. $18,500.00 0% $0.00 0% $0.00 72 Valve .72 100"10 Lump Sum $18.600.00 $18.600.00 100"10 $18,600.00 100"/. $18,600.00 100"/. $18,600.00 0% $0.00 0% $0.00 73 Valve .73 100% Lump Sum $18.500.00 $18.500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00 74 Valve '74 100"/. Lump Sum $16,100.00 $16.100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 75 Valve .75 100"/. Lump Sum $0.00 $0.00 100"/. $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 76 Valve .76 100"/. Lump Sum $12,600;00 $12,600.00 100"10 $12,600.00 100"/. $12,600.00 100"1. $12,600.00 0% $0.00 0% $0.00 77 Valve .77 100"10 Lump Sum $16,500.00 $16.500.00 100"/. $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 78 Valve 1178 100"/. Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 79 Valve .79 100"/. Lump Sum $16.500.00 $16.500.00 100"/. $16.500.00 100"/. $16.500.00 100% $16.500.00 0% $0.00 0% $0.00 



DU PAGE WATER COMMISSION 
PAYMENT II 25 

BLOW OfF VAlVE REPAIR (BOV-l) 
DATE 08131/04 

ROSSI CONTRACTORS 
ACCOUNT # AMOUNT 

201 WEST LAKE STREET 
WF-6631 $75,018.00 NORTHLAKE, ILLINOIS 60164 
WF-3520 $546,698.98 
WF-3530 $0.00 

ORIGINAl ORIGiNAl AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE ITEM QUANTITY UNIT PRICE PRICE QUANTITY PAICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

.. _-----. ------------------- ----------- ----- ----- --------------.--- ------ ----------- ------ -------- -------------- ---------------------- ------------------ ------------------------
80 Valve .eo 100"10 Lump Sum $19,400.00 $19,400.00 100% $19,400.00 100"10 $19,400.00 100"10 $19,400.00 0% $0.00 0"10 $0.00 81 Valve .81 100"10 Lump Sum $16,300.00 $16,300.00 100% $16,300.00 100";" $16,300.00 100"/. $16,300.00 0% $0.00 0% $0.00 82 Valve '82 100"/. Lump Sum $19,100.00 $19,100.00 100";" $19,100.00 100% $19,100.00 100"/. $19,100.00 0% $0.00 0% $0.00 83 ViJJve.83 100";" Lump Sum $14,300.00 $14,300.00 100"10 514,300.00 100";.. 514,300.00 100"/. $14,300.00 0"10 $0.00 0% $0.00 84 Valve .84 100";.. Lump Sum $16,000.00 $16,000.00 100";" $16,000.00 100";" $16,000.00 100"/. $16,000.00 0% $0.00 0% $0.00 85 Valve '85 100".10 Lump Sum $16,300.00 $16,300.00 100";" $16,300.00 100";" 516,300.00 100";" $16,300.00 0% $0.00 0% $0.00 86 Valve .86 100";;' Lump Sum $16,500.00 $16,500.00 100"'"" $16,500.00 100"'"" $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 117 Vdive .87 100% Lump Sum $11,300.00 511,300.00 0"10 $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 IlS Vdive .1lS 100% Lump Sum $0.00 $0.00 100"/. $0.00 0% $0.00 0% $0.00 0 0/0 50.00 100% $0.00 89 Valve .89 100"4 Lump Sum $15,100.00 $15,100.00 100% 515,100.00 100"/. 515,100.00 100% $15,100.00 0% $0.00 0% $0.00 90 Valve ,90 100% Lump Sum $12,200.00 $12,200.00 100"4 $12,200.00 100";" $12,200.00 100"/. $12,200.00 0% $0.00 0% $0.00 91 Valve .91 100% Lump Sum $11,200.00 $11,200.00 100"4 $11,200.00 100% $11,200.00 100% $11,200.00 0% $0.00 0% $0.00 92 Valve .92 100% Lump Sum $11,500.00 $11,500.00 100".10 $11,500.00 100"/. $11,500.00 100% $11,500.00 0% $0.00 0% $0.00 93 Valve .93 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0"10 $0.00 100"10 $0.00 94 Valve .94 100% Lump Sum $11,900.00 $11,900.00 100";" $11,900.00 100"/. $11,900.00 100% $11,900.00 0"10 $0.00 0"10 $0.00 95 Valve '95 100% Lump Sum $16,000.00 $16,000.00 100"/0 $16,000.00 100"10 $16,000.00 100"/. $16,000.00 0% $0.00 0% $0.00 96 Valve .96 100"10 Lump Sum $16,800.00 $16,800.00 100% $16,800.00 100"/0 $16,800.00 100"/. $16,800.00 0% $0.00 0% $0.00 97 Valve .97 100"4 Lump Sum $16,300.00 $16,300.00 100"4 $16,300.00 100% $16,300.00 100"/. $16,300.00 0% $0.00 0% $0.00 98 Valve .98 100"4 Lump Sum $16,400.00 $16,400.00 100"4 $16,400.00 100"/. $16,400.00 100"/. $16,400.00 0"10 $0.00 0% $0.00 99 Valve .99 100% Lump Sum $70,400.00 $70,400.00 100"4 $70,400.00 100"/. $70,400.00 100"10 $70,400.00 0% $0.00 0% $0.00 100 Valve 1100 100% Lump Sum $15,000.00 $15,000.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 101 Valve 1101 100"/0 Lump Sum $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 ~~ $0.00 102 Valve 1102 100".;. Lump Sum $51,000.00 $51,000.00 100"10 $51,000.00 100"10 $51,000.00 100"/. $51,000.00 0% $0.00 0% $0.00 103 Valve .,03 100"/. Lump Sum $49,100.00 $49,100.00 100% $49,100.00 100";" $49,100.00 100"10 $49,100.00 0% $0.00 0"10 $0.00 104 Valve 1104 100% Lump Sum $0.00 $0.00 100"/0 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 105 Valve 1105 100"4 Lump Sum $0.00 $0.00 100";.. $0.00 0% $0.00 0% $0.00 0% $0.00 100"10 $0.00 106 Valve 1106 100% Lump Sum $16,700.00 $16,700.00 100"/0 $16,700.00 100"/0 $16,700.00 100"/. $16,700.00 0% $0.00 0% $0.00 107 Valve 1107 100".;. Lump Sum $12,800.00 $12,800.00 100"/0 $12,800.00 100";.. $12,800.00 100% $12,800.00 0% $0.00 0% $0.00 108 Valve 1108 100";.. Lump Sum $70,700.00 $70,700.00 100% $70,700.00 100"10 $70,700.00 100% $70,700.00 0% $0.00 0% $0.00 109 Valve .109 100"/0 Lump Sum $27,500.00 $27,500.00 100"/0 $27,500.00 100"/0 $27,500.00 100% $27,500.00 0% $0.00 0% $0.00 110 Valve .110 100"10 Lump Sum $27,300.00 $27,300.00 100"/0 $27,300.00 100";" $27,300.00 100"/0 $27,300.00 0% $0.00 0% $0.00 111 Valve 1111 100"/0 Lump Sum 517,600.00 $17,600.00 100"4 $17,600.00 100"/0 $17,600.00 100"/. $17,600.00 0% $0.00 0% $0.00 112 Valve 1112 100"4 Lump Sum $0.00 $0.00 100";" $0.00 0"10 $0.00 0% $0.00 0% $0.00 100% $0.00 113 . Valve 1113 100"/. Lump Sum $0.00 $0.00 100"/0 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 114 Valve 1114 100".;. Lump Sum $0.00 $0.00 100"4 $0.00 0% $0.00 0"10 $0.00 0% $0.00 100% $0.00 115- Valve 1115 100"/. Lump Sum $0.00 $0.00 100"4 $0.00 0% $0.00 0"10 $0.00 0% $0.00 100"10 $0.00 116 Valve .116 100"/. Lump Sum $19,400.00 $19,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0"10 $0.00 117 Valve 1117 100";.. Lump Sum $17,700.00 $17,700.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 118 Valve 1118 100"/. Lump Sum $16,200.00 $16,200.00 100"/. $16,200.00 100"/0 $16,200.00 100"10 $16,200.00 0"10 $0.00 0% $0.00 119 Valve 1119 100"/. Lump Sum $12,100.00 $12,100.00 100"/. $12,100.00 100";" $12,100.00 100"/. $12,100.00 0% $0.00 0"10 $0.00 120 Valve 1120 100"/0 Lump Sum $24,500.00 $24,500.00 100"10 $24,500.00 100"/0 $24,500.00 100","" $24,500.00 0% $0.00 0% $0.00 121 Valve 1121 100"4 Lump Sum $28,000.00 $28,000.00 100".;. $28,000.00 100"'"" $28,000.00 100"/. $28,000.00 0"10 $0.00 0% $0.00 122 Valve .,22 100"/0 Lump Sum $26,700.00 $26,700.00 100"/. $26,700.00 100"/0 $26,700.00 100"/. $26,700.00 0% $0.00 0% $0.00 123 Valve.123 100"4 Lump Sum $11,700.00 $11,700.00 0% $0.00 0% $0.00 0% $0.00 0"10 $0.00 0% $0.00 124 Valve .,24 100"/0 Lump Sum $12,100.00 $12,100.00 100"/0 $12,100.00 100"/0 $12,100.00 100"/. $12,100.00 0% $0.00 0% $0.00 125 ViJJvel125 100"/. Lump Sum $13,500.00 $13,500.00 100"/0 $13,500.00 100"/. $13,500.00 100"/. $13,500.00 0% $0.00 0% $0.00 126 Valve "26 100"/0 Lump Sum $11,800.00 $11,800.00 0% $0.00 0% $0.00 0"10 $0.00 0% $0.00 0"10 $0.00 127 Valve 1127 100"/0 Lump Sum $16,500.00 $16,500.00 100"/. $16,500.00 100"/. $16,500.00 100"/0 $16,500.00 0% $0.00 0% $0.00 128 Vdlve 1128 100"4 Lump Sum $15,100.00 $15,100.00 100"/. $15,100.00 100";" $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 129 Valve 1129 100";. Lump Sum $16,700.00 $16,700.00 100% $16,700.00 100"/0 $16,700.00 100% $16,700.00 0% $0.00 0% $0.00 130 Vallie 1130 100"/. Lump Sum $12,300.00 $12,300.00 100"10 $12,300.00 100% $12,300.00 100"/. $12,300.00 0% $0.00 0% $0.00 131 Vdlve 1131 100"/0 Lump Sum $16,400.00 $16,400.00 100"10 $16,400.00 100"/0 $16,400.00 100"/. $16,400.00 0% $0.00 0% $0.00 132 Valve 1132 100";.. Lump Sum $16,500.00 $16,500.00 100"/. $16,500.00 100";" $16,500.00 100"/0 $16,500.00 0% $0.00 0% $0.00 133 Valve 1133 100";" Lump Sum $12,900.00 $12,900.00 100"/. $12,900.00 100"1. $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 134 Valve .134 100"/. Lump Sum $12,900.00 $12,900.00 100"4 $12.900.00 100"/0 $12.900.00 100% $12.900.00 0% $0.00 0% $0.00 135 Valve .,35 100"/. Lump Sum $12,700.00 $12.700.00 100"/. $12.700.00 100"/. $12,700.00 100% $12,700.00 0% $0.00 0% $0.00 136 Valve 1136 100"/. Lump Sum $12.100.00 $12.100.00 100"/0 $12.100.00 100";" $12.100.00 100"/. $12.100.00 0% $0.00 0% $0.00 137 Valve 1137 100"11> Lump Sum $15.900.00 $15,900.00 100"/0 $15,900.00 100"10 $15.900.00 100"/0 $15,900.00 0% $0.00 0% $0.00 138 Valve 1138 100"4 Lump Sum $11,800.00 $11.800.00 100"/0 $11.800.00 100"/0 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 139 Valve 1139 100"1. Lump Sum $16,200.00 $16,200.00 100"1. $16,200.00 100"/0 $16.200.00 100'% $16.200.00 0% $0.00 0% $0.00 140 Valve 1140 100"4 Lump Sum $16,500.00 $16,500.00 100".;. $16,500.00 100"/0 $16,500.00 100% $16.500.00 0% $0.00 0% $0.00 141 Valve 1141 100";;. Lump Sum $14,300.00 $14.300.00 100"/0 $14.300.00 100% $14,300.00 100"/0 $14.300.00 0% $0.00 0% $0.00 142 Valve 1142 100"/. Lump Sum $15,500.00 $15,500.00 100"/. $15,500.00 100% $15,500.00 100"/. $15.500.00 0% $0.00 0% $0.00 143 Valve 1143 100"11> Lump Sum 516,400.00 $16.400.00 100% $16.400.00 100"/. $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 144 Vallie 1144 100""- Lump Sum $49,900.00 $49,900.00 100"/. $49.900.00 100";" $49,900.00 100% $49.900.00 0% $0.00 0% $0.00 145 Valve 1145 100% Lump Sum $14.500.00 $14,500.00 100"10 $14,500.00 100" .. $14.500.00 100% $14.500.00 0% $0.00 0% $0.00 146 Vallie 1146 100"/. Lump Sum $17.000.00 $17,000.00 100"/0 $17,000.00 100"10 $17,000.00 100% $17,000.00 0% $0.00 0% $0.00 147 Valve 1147 100"/0 Lump Sum $56.300.00 $56,300.00 100"10 $56,300.00 100";" $56.300.00 100% $56.300.00 0% $0.00 0% $0.00 148 Valve 1148 100"/. Lump Sum $16,500.00 $16,500.00 100"4 $16,500.00 100"/0 $16,500.00 100% $16.500.00 0% $0.00 0% $0.00 149 Valve 11149 100"/. Lump Sum $12.100.00 $12,100.00 100"/0 $12.100.00 100"/0 $12,100.00 100"/. $12,100.00 0% $0.00 0% $0.00 150 Valve ,150 100"/. Lump Sum $11.900.00 $11,900.00 100";" $11.900.00 100"10 $11.900.00 100% $11.900.00 0% $0.00 0% $0.00 151 Valve.151 100"11> Lump Sum $14,800.00 $14,800.00 100"/. $14.800.00 100";" $14,800.00 100% $14.800.00 0% $0.00 0% $0.00 152 Vallie 1152 100"10 Lump Sum $16.700.00 $16,700.00 100"/0 $16,700.00 100"/0 $16.700.00 100% $16.700.00 0% $0.00 0% $0.00 153 Vallie 1153 100".;. Lump Sum $12.700.00 $12.700.00 100"10 $12,700.00 100";" $12,700.00 100"/. $12,700.00 0% $0.00 0% $0.00 154 Vallie 1154 100"/0 Lump Sum $12,400.00 $12,400.00 100"/0 $12,400.00 100"/0 $12.400.00 100"/. $12,400.00 0% $0.00 0% $0.00 155 Valve 1155 100"/. Lump Sum $16,700.00 $16.700.00 100"4 $16,700.00 100"/0 $16,700.00 100"/. $16,700.00 0% $0.00 0% $0.00 156 Valve 1156 100"4 Lump Sum $0.00 $0.00 100"/0 $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 157 Valve 1157 100";.. Lump Sum $14.500.00 $14,500.00 100"/. $14,500.00 100"/. $14,500.00 100"/. $14.500.00 0% $0.00 0% $0.00 158 Valve 11158 100"/. Lump Sum $15,100.00 $15,100.00 100"/. $15.100.00 100"/0 $15.100.00 100% $15,100.00 0% $0.00 0% $0.00 



OU PAGE WA TEA COMMISSION 
PAYMENT & ~5 

BLOW OFF VAl..VE REPAIR (BOV-1) 
DATE 08131/04 

ROSSI CONTRACTORS 
ACCOUNT II AMOUNT 201 WEST lAKE STREET 

WF-6631 $75,018.00 NORTHlAKE, IlliNOIS 60164 
WF-3520 $546,698.98 
WF-353O $0.00 
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159 Valve .159 100"10 lump Sum $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 160 Valve .160 100"10 lumpSiJrn $15,400.00 $15,400.00 l00"~ $15,400.00 100% $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 161 Valve .161 100"10 lump Sum 517,800.00 $17,800.00 100" ... $17,800.00 100"/. $17,800.00 100% $17,800.00 0% $0.00 0% $0.00 162 Valve .162 100% lump Sum $16,500.00 $16,500.00 100" ... $16,500.00 100" ... $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 163 Valve .163 100"/. lump Sum $17.200.00 $17,200.00 100"/. $17,200.00 100" ... $17,200.00 100% $17.200.00 0% $0.00 0% $0.00 164 Valve .164 l00"~ lump Sum $12.500.00 $12,500.00 100"/. $12,500.00 100" ... $12,500.00 100"/. $12.500.00 0% $0.00 0% $0.00 165 Valve .165 l00"~ lump Sum $11.900.00 $11.900.00 100"/. $11,900.00 100"1. $11.900.00 100% $11.900.00 0% $0.00 0% $0.00 166 Valve .166 l00"~ lump Sum $15,800.00 515,800.00 100" ... $15,800.00 100"/. $15.800.00 100"/. $15.800.00 0% $0.00 0% $0.00 167 Valve '167 l00"~ lump Sum 515,300.00 $15,300.00 100"10 $15,300.00 100" ... $15,300.00 100"/. $15,300.00 0% $0.00 0% $0.00 168 Valve .168 100" ... Lump Sum $16,400.00 $16.400.00 100"/. $16.400.00 100" ... $16.400.00 100% $16.400.00 0% $0.00 0% $0.00 169 Valve .169 100% lump Sum $17.700.00 $17,700.00 100" ... $17.700.00 100"/. $17,700.00 100"/. $17.700.00 0% $0.00 0% $0.00 170 Valve .170 100% lump Sum 515.800.00 $15,800.00 100% $15,800.00 100" ... $15.800.00 100% $15.800.00 0% $0.00 0% $0.00 171 Valve .171 100"", lump Sum $18.400.00 $18,400.00 100" ... $18,400.00 100"/. $18,400.00 100"/. $18.400.00 0% $0.00 0% $0.00 172 Valve .172 l00"~ lump Sum $15.900.00 $15.900.00 100"1. $15.900.00 100"/. $15.900.00 100% $15.900.00 0°/0 $0.00 0% $0.00 173 Valve .173 100"", lump Sum $16,300.00 $16,300.00 100"/. $16.300.00 100"/. $16.300.00 100"10 $16.300.00 0% $0.00 0% $0.00 174 Valve .174 100" ... lump Sum $17.700.00 $17,700.00 100"1. $17,700.00 100"/. $17.700.00 100% $17,700.00 0% $0.00 0% $0.00 175 Valve .175 100"", lump Sum $18,200.00 $18,200.00 100" ... $18.200.00 100"/. $18,200.00 100"/. $18.200.00 0% $0.00 0% $0.00 176 Valve .176 l00"~ lump Sum $16,900.00 $16.900.00 100"10 $16,900.00 100"1. $16.900.00 100"/. $16.900.00 0% $0.00 0% $0.00 177 Valve.ln 100" ... lump Sum $17.700.00 $17.700.00 100" ... $17,700.00 100" ... $17.700.00 100"/. $17.700.00 0% $0.00 0% $0.00 178 Valve .178 l00"~ lump Sum $16.800.00 $16,800.00 100" ... $16.800.00 100" ... $16,800.00 100"/. $16.800.00 0% $0.00 0% $0.00 179 Valve .179 100"1. lump Sum $16.800.00 $16,800.00 100% $16.800.00 100" ... $16,800.00 100% $16.800.00 0% $0.00 0% $0.00 180 Valve .180 100% lump Sum $48,400.00 $48,400.00 100" ... $48,400.00 100" ... $48.400.00 100% $48.400.00 0% $0.00 0% $0.00 181 Valve .181 l00"~ lump Sum $12,800.00 $12.800.00 100"/. $12.800.00 100% $12.800.00 100"/. $12.800.00 0% $0.00 0% $0.00 182 Valve .182 l00"~ lump Sum $11.800.00 $11,800.00 l00"~ $11.800.00 100" ... $11.800.00 100"/. $11.800.00 0% $0.00 0% $0.00 183 Valve .183 100% lump Sum $16.300.00 $16,300.00 100% $16.300.00 100"/. $16.300.00 100"/. $16.300.00 0% $0.00 0% $0.00 184 Valve 1184 100% lump Sum $12.600.00 $12.600.00 100" ... $12.600.00 100% $12.600.00 100"/. $12.600.00 0% $0.00 0% $0.00 185 Valve 1185 100% lump Sum $13,500.00 $13,500.00 100% $13.500.00 100" ... $13.500.00 100"/. $13.500.00 0% $0.00 0% $0.00 186 Valve 1186 100" ... Lump Sum $12,600.00 $12,600.00 100" ... $12,600.00 100" ... $12.600.00 100"/. $12,600.00 0% $0.00 0% $0.00 187 Valve 1187 100% lump Sum $12.400.00 $12,400.00 100" ... $12,400.00 100% $12,400.00 100" ... $12,400.00 0% $0.00 0% $0.00 188 Valve .,88 100% lump Sum $14,900.00 $14,900.00 100" ... $14.900.00 100% $14.900.00 100" ... $14,900.00 0% $0.00 0% $0.00 189 Valve 1189 100" ... lump Sum $16.400.00 $16,400.00 100% $16.400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% $0.00 190 Valve "90 l00"~ lump Sum $16.400.00 $16.400.00 l00"~ $16.400.00 100"/. $16.400.00 100" ... $16.400.00 0% $0.00 0% $0.00 191 Valve 1191 100"10 lump Sum $15,600.00 $15.600.00 100" ... $15.600.00 100"/. $15.600.00 100" ... $15.600.00 0% $0.00 0% $0.00 192 Valve 1192 100" ... lump Sum 515,100.00 $15,100.00 l00"~ $15.100.00 100"/. $15.100.00 100% $15.100.00 0% $0.00 0% $0.00 193 Valve 1193 100"10 lump Sum $16.500.00 $16.500.00 100" ... $16.500.00 100" ... $16.500.00 100% $16.500.00 0% $0.00 0% $0.00 194 Valve 1194 100"", lump Sum $16.500.00 $16,500.00 100% $16.500.00 100" ... $16.500.00 100% $16.500.00 0% $0.00 0% $0.00 195 Valve 1195 l00"~ lUmp Sum $15.000.00 $15.000.00 100"1. $15.000.00 100"/. $15.000.00 100"/. $15.000.00 0% $0.00 0% $0.00 196 Valve .,96 100% lurnpSum $15.100.00 $15.100.00 100"/. $15,100.00 100" ... $15.100.00 100"/. $15.100.00 0% $0.00 0% $0.00 197 Valve 1197 l00"~ lump Sum $15.600.00 $15.600.00 100% $15.600.00 100" ... $15.600.00 100" ... $15.600.00 0% $0.00 0% $0.00 198 Valve .198 100" ... lump Sum $11,800.00 $11.800.00 100" ... $11,800.00 100"/. $11.800.00 100" ... $11.800.00 0% $0.00 0% $0.00 199 Valve .199 100% lump Sum $16.500.00 $16.500.00 100% $16.500.00 100" ... $16,500.00 100"/. $16.500.00 0% $0.00 0% $0.00 200 Valve .200 100% lurnpSum $16.500.00 $16.500.00 100% $16.500.00 100" ... $16.500.00 100" ... $16.500.00 0% $0.00 0% $0.00 201 Valve '201 l00"~ lump Sum SO.OO $0.00 100" ... $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 202 Valve '202 100"1. lump Sum $11.400.00 $11.400.00 100" ... $11.400.00 100" ... $11.400.00 100% $11.400.00 0% $0.00 0% $0.00 203 Valve .203 l00"~ lump Sum $16.000.00 $16,000.00 100" ... $16.000.00 100"/. $16.000.00 100% $16.000.00 0% $0.00 0% $0.00 204 Valve .204 l00"~ lump Sum $17.700.00 $17,700.00 100"/. $17.700.00 100% $17.700.00 100% $17.700.00 0% $0.00 0% $0.00 205 Valve .205 100"/. lump Sum $17.200.00 $17.200.00 100" ... $17.200.00 100"/. $17.200.00 100"/. $17.200.00 0% $0.00 0% $0.00 206 Valve .206 100" ... lump Sum $15,900.00 $15,900.00 100" ... $15.900.00 100"/. $15.900.00 100% $15.900.00 0% $0.00 0% $0.00 207 Valve .207 l00"~ lump Sum $15.200.00 $15.200.00 100% $15.200.00 100" ... $15.200.00 100"/. $15.200.00 0% $0.00 0% $0.00 208 Valve '208 100% lump Sum $15.700.00 $15.700.00 100" ... $15.700.00 100" ... $15,700.00 100% $15.700.00 0% $0.00 0% $0.00 209 Valve .209 100% lump Sum $17.200.00 $17.200.00 100" ... $17.200.00 100" ... $17.200.00 100% $17.200.00 0% $0.00 0% $0.00 210 Valve .210 100% Lump Sum $19.500.00 $19.500.00 100" ... $19.500.00 100" ... $19.500.00 100"/. $19.500.00 0% $0.00 0% $0.00 211 Valve .211 100" ... lump Sum $16.000.00 $16.000.00 100" ... $16,000.00 100" ... $16.000.00 100"/. $16.000.00 0% $0.00 0% $0.00 212 Valve .212 100"/. lump Sum $17.600.00 $17.600.00 100" ... $17.600.00 100% $17.600.00 100% $17.600.00 0% $0.00 0% $0.00 213 Valve .213 100"10 Lump Sum $16.400.00 $16,400.00 100" ... $16,400.00 100"/. $16.400.00 100% $16.400.00 0% $0.00 0% $0.00 214 Valve .214 100" ... lump Sum $12,000.00 $12,000.00 100" ... $12,000.00 100" ... $12.000.00 100" ... $12.000.00 0% $0.00 0% $0.00 215 Valve '215 100" ... lump Sum $15.000.00 $15.000.00 100" ... $15.000.00 100% $15.000.00 100% $15.000.00 0% $0.00 0% $0.00 216 Valve .216 100"/. lump Sum $15.800.00 $15.800.00 100% $15,800.00 100" ... $15.800.00 100% $15.800.00 0% $0.00 0% $0.00 217 Valve .217 100% lump Sum $16.300.00 $16,300.00 100" ... $16.300.00 100% $16.300.00 100" ... $16.300.00 0% $0.00 0% $0.00 218 Valve .218 100"10 lump Sum $26,200.00 $26.200.00 100" ... $26,200.00 100" ... $26.200.00 100% $26,200.00 0% $0.00 0% $0.00 219 Valve .219 100"10 lump Sum $15,400.00 $15.400.00 100"/. $15.400.00 100% $15,400.00 100"/. $15.400.00 0% $0.00 0% $0.00 220 Valve .220 100" ... lump Sum $16.000.00 $16.000.00 100"/. $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16.000.00 221 Valve .221 100"/. lump Sum $15.400.00 $15,400.00 0"10 $0.00 0"/. $0.00 0"10 $0.00 0% $0.00 0% $0.00 222 Valve .222 100% lump Sum $12.900.00 $12,900.00 100" ... $12.900.00 100"/. $12.900.00 100% $12.900.00 0% $0.00 0% $0.00 223 Valve .223 100"/. lump Sum $16.800.00 $16,800.00 100"1. $16.800.00 100% $16,800.00 100% $16.800.00 0% $0.00 0% $0.00 224 Valve.224 100% lump Sum $25.400.00 $25,400.00 100" ... $25.400.00 100% $25.400.00 100% $25.400.00 0% $0.00 0% $0.00 225 Valve .225 l00"~ lump Sum $15,700.00 $15,700.00 100% $15,700.00 100" ... $15.700.00 100% $15.700.00 0% $0.00 0% $0.00 226 Valve '226 100"/. lump Sum $25,200.00 $25.200.00 100"/. $25,200.00 100" ... $25,200.00 100% $25.200.00 0% $0.00 0% $0.00 227 Valve .227 l00"~ lump Sum $12.400.00 $12.400.00 0"/. $0.00 0"/. SO.OO 0"/. $0.00 0% $0.00 0% $0.00 228 VaI~e .228 100% lump Sum $11.600.00 $11,600.00 100" ... $11,600.00 100"/. $11,600.00 100% $11.600.00 0% $0.00 0% $0.00 229 Valve '229 100"/. lump Sum $11.500.00 $11,500.00 100% $11.500.00 100"/. $11.500.00 100% $11.500.00 0% $0.00 0% $0;00 230 Valve .230 . 1~. lump Sum $0.00 $0.00 100"1 • $0.00 0% $0.00 0% $0.00 0"/. $0.00 100% $0.00 231 Valve'231 100"10 lump Sum $16,000.00 $16.000.00 100" ... $16.000.00 100" ... $16.000.00 100% $16.000.00 0% $0.00 0% $0.00 232 Vaille.232 100"10 lump Sum $15.400.00 $15.400.00 100"/. $15.400.00 100"/. $15.400.00 100% $15.400.00 0% $0.00 0% $0.00 233 Valve .233 100% lump Sum $14,900.00 $14.900.00 100"/. $14.900.00 100" ... $14.900.00 100% $14.900.00 0% $0.00 00/0 $0.00 234 Valve .234 100"1.. lump Sum $18,700.00 $18,700.00 100"/. $18,700.00 100" ... $18.700.00 100"/. $18.700.00 0% $0.00 0% $0.00 235 Valve .235 100"/. lump Sum $25,500.00 $25.500.00 100" ... $25,500.00 41% $10,455.00 0" ... $0.00 41% $10.455.00 59% $15.045.00 236 Valve 11236 100"/. lump Sum $25.000.00 $25,000.00 100% $25,000.00 41% $10.250.00 0"/. $0.00 41% $10.250.00 59% $14.750.00 237 Val~e .237 100"/. lump Sum $15,300.00 $15,300.00 100"/. $15,300.00 41% $6.273.00 O~O $0.00 41% $6,273.00 59% $9,027.00 
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ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION OUANTITY EXTENSION OUANTITY EXTENSION QUANTITY EXTENSION 
-------. --------------------------------- ---------------- -------------- --------- ------------- ------------- ----------------- ------------- ---_._--------------- -------------- ---------------- ---------------------- ----.. --.. ----_ .. _------- ------------------- -------------------------

238 Valve ,238 100% LUllIpSum $69,900.00 $69,900.00 l00"io $69,900.00 40% $27,960.00 0"10 $0.00 40"10 $27,960.00 60"10 $41,940.00 239 Valve .239 lOO"io Lump Sum $50,200.00 $50,200.00 100"/. $50,200.00 40% $20,080.00 0"10 $0.00 40% $20,080.00 60% $30,120.00 240 Valve .240 100"/. Lump Sum $16,300.00 $16,300.00 100"/. $16,300.00 100"/. $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 241 Valve .241 100"/. Lump Sum $15,800.00 $15,BOO.00 100% $15,800.00 100"/. $15,800.00 100% $15,BOO.00 0% $0.00 0% $0.00 242 Valve .242 100"", LUllIpSum $16,400.00 $16,400.00 100"", $16,400.00 l00"io $16,400.00 100"/. $16,400.00 0"10 $0.00 0% $0.00 243 Valve .243 100"", Lump Sum $15,BOO.00 $15,800.00 100% $15,BOO.00 100"/. $15,BOO.00 100% $15,BOO.00 0% $0.00 0% $0.00 244 Valve .244 100"", Lump Sum $0.00 $0.00 100"/. $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 245 Valve .245 100% LUllIpSullI $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 246 Valve .246 lOO"l. LUllIpSum $25,400.00 $25,400.00 100"/. $25,400.00 l00"k $25,400.00 100"/. $25,400.00 0% $0.00 0% $0.00 247 Valve .247 100"", LUllIpSum $16,200.00 $16,200.00 100"/. $16,200.00 100"/. $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 248 Valve .248 100"", Lump Sum $16,900.00 $16,900.00 100";. $16,900.00 100"/. $16,900.00 100"/. $16,900.00 0% $0.00 0"10 $0.00 249 Valve .249 100"", Lump Sum $16,400.00 $16,400.00 100"/. $16,400.00 100"", $16,400.00 100"/. $16,400.00 0% $0.00 0"10 $0.00 
250 Valve .250 100"10 LUllIpSum $0.00 $0.00 100"", $0.00 0"10 $0.00 0"10 $0.00 0% $0.00 100"10 $0.00 251 Valve .251 100"", Lump Sum $12,500.00 $12,500.00 100"/. $12,500.00 l00"io $12,500.00 100"/. $12,500.00 0"10 $0.00 0"10 $0.00 252 Valve .252 100"/. Lump Sum $16,300.00 $16,300.00 100"10 $16,300.00 100"", $16,300.00 100"/. $16,300.00 0"10 $0.00 0% $0.00 253 Valve .253 100"", Lump Sum $15,100.00 $15,100.00 100"/. $15,100.00 100"/. $15,100.00 100"/. $15,100.00 0"10 $0.00 0"10 $0.00 
254 Valve .254 100"10 LUlllpSum $12,900.00 $12,900.00 100"/. $12,900.00 100"10 $12,900.00 100"/. $12,900.00 0"10 $0.00 0"10 $0.00 255 Valve .255 100"10 LUlllpSum $47,600.00 $47,600.00 100"/. $47,600.00 100"/. $47,600.00 100"10 $47,600.00 0"10 $0.00 0% $0.00 
256 VaNe .256 100"/. LUIllPSum $16,400.00 $16,400.00 100"/. $16,400.00 100"/. $16,400.00 100"10 $16,400.00 0% $0.00 0"10 $0.00 257 Valve .257 100"", Lump Sum $16,400.00 $16,400.00 100"", $16,400.00 100"", $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
258 VaNe 1258 100% LumpSul1l $15,900.00 $15,900.00 100"", $15,900.00 100"/. $15,900.00 100"/. $15,900.00 0% $0.00 0"10 $0.00 
259 VaNe .259 100"", LUl1lpSum $15,300.00 $15,300.00 100"", $15,300.00 100"/. $15,300.00 100"/. $15,300.00 0"10 $0.00 0"10 $0.00 
260 VaNe .260 100"/. Lump Sum $16,200.00 $16,200.00 100"10 $16,200.00 100"/. $16,200.00 100"10 $16,200.00 0"10 $0.00 0"10 $0.00 261 Valve .261 100"10 Lump Sum $16,000.00 $16,000.00 100"10 $16,000.00 100"/. $16,000.00 100"10 $16,000.00 0"10 $0.00 0% $0.00 262 Valve .262 100"", Lump Sum $15,900.00 $15,900.00 100"/. $15,900.00 100"10 $15,900.00 100"10 $15,900.00 0"10 $0.00 0% $0.00 263 Valve .263 100"", Lump Sum $17,000.00 $17,000.00 100"10 $17,000.00 100"/. $17,000.00 100"/. $17,000.00 0% $0.00 0"10 $0.00 264 VaNe .264 100"/. Lump Sum $11,800.00 $11,800.00 100"", $II,BOO.oo 100"/. $11,BOO.00 100"10 $II,BOO.oo 0% $0.00 0"10 $0.00 265 Valve .265 100% Lump Sum $16,200.00 $16,200.00 0% $0.00 0"10 $0.00 0% $0.00 0% $0.00 0% $0.00 266 VaNe .266 100"10 Lump Sum $11,400.00 $11,400.00 100"10 $11,400.00 100"10 $11,400.00 100"/. $11,400.00 0% $0.00 0"10 $0.00 267 VaNe .267 100"", LUlllpSum $12,100.00 $12,100.00 100"/. $12,100.00 100"10 $12,100.00 100"10 $12,100.00 0"10 $0.00 0"10 $0.00 268 Valve '268 100% Lump Sum $19,100.00 $19,100.00 100"/. $19,100.00 100"/. $19,100.00 100"/. $19,100.00 0% $0.00 0"10 $0.00 269 Valve .269 100"10 Lump Sum $29,200.00 $29,200.00 100"10 $29,200.00 100% $29,200.00 100"/. $29,200.00 0"10 $0.00 0"10 $0.00 270 Valve .270 100% Lump Sum $28,700.00 $28,700.00 100"10 $28,700.00 100"/. $28,700.00 100"/. $28,700.00 0% $0.00 0% $0.00 271 Valve .271 l00"io Lump Sum $15,600.00 $15,600.00 100"", $15,600.00 100"/. $15,600.00 100% $15,600.00 0% $0.00 0"10 $0.00 272 Valve .272 100"", Lump Sum $15,600.00 $15,600.00 100"/. $15,600.00 100"10 $15,600.00 100% $15,600.00 0"10 $0.00 0"10 $0.00 273 Valve .273 lOO"l. Lump Sum $17,400.00 $17,400.00 100"", $17,400.00 100"", $17,400.00 100% $17,400.00 0% $0.00 0"10 $0.00 274 VaNe .274 100"/. Lump Sum $15,800.00 $15,BOO.00 100"/0 $15,BOO.00 100"10 $15,BOO.00 100"10 $15,BOO.00 0"10 $0.00 0"10 $0.00 275 VaNe .275 100";0 Lump Sum $25,900.00 $25,900.00 100"", $25,900.00 100"", $25,900.00 100"/. $25,900.00 0% $0.00 0% $0.00 276 VaNe '276 100"", Lump Sum $16,700.00 $16,700.00 100"10 $16,700.00 100"10 $16,700.00 100"10 $16,700.00 0% $0.00 0"10 $0.00 277 Valve .277 100"/. Lump Sum $0.00 $0.00 100"", $0.00 0% $0.00 0% $0.00 0"10 $0.00 100% $0.00 278 VaNe .278 100% Lump Sum $15,BOO.00 $15,BOO.00 100"", $15,BOO.00 100"/. $15,BOO.00 100% $15,BOO.00 0"10 $0.00 0"10 $0.00 279 Valve .279 100"/. Lump Sum $16,200.00 $16,200.00 100% $16,200.00 100"/. $16,200.00 100"/. $16,200.00 0% $0.00 0"10 $0.00 280 VaNe .280 100"", Lump Sum $19,300.00 $19,300.00 100"/. $19,300.00 100"/. $19,300.00 100"/. $19,300.00 0% $0.00 0% $0.00 281 VaNe .281 100"", Lump Sum $25,200.00 $25,200.00 100"10 $25,200.00 100"10 $25,200.00 100"10 $25,200.00 0% $0.00 0% $0.00 282 Valve .282 100"/. Lump Sum $14,400.00 $14,400.00 100"/. $14,400.00 100% $14,400.00 100"10 $14,400.00 0"10 $0.00 0% $0.00 283 Valve .283 100"/. Lump Sum $25,800.00 $25,BOO.00 100";0 $25,BOO.00 100"10 $25,BOO.00 100"10 $25,BOO.00 0"10 $0.00 0"10 $0.00 284 Valve .284 100"", Lump Sum $25,400.00 $25,400.00 100"", $25,400.00 100"/. $25,400.00 100% $25,400.00 0"10 $0.00 0% $0.00 285 VaNe .285 100"", Lump Sum $30,700.00 $30,700.00 100"", $30,700.00 100"10 $30,700.00 100"/. $30,700.00 0"10 $0.00 0% $0.00 286 Valve.286 100"10 Lump Sum $12,500.00 $12,500.00 100"10 $12,500.00 100"/. $12,500.00 100"/. $12,500.00 0% $0.00 0% $0.00 287 Valve .287 100"", Lump Sum $15,700.00 $15,700.00 100"10 $15,700.00 100"", $15,700.00 100"/. $15,700.00 0"10 $0.00 0"10 $0.00 288 Valve .288 100"", Lump Sum $16,600.00 $16,600.00 100"/. $16,600.00 100"/. $16,600.00 100"10 $16,600.00 0% $0.00 0% $0.00 289 VaNe .289 100"", Lump Sum $0.00 $0.00 10001. $0.00 0% $0.00 0% $0.00 0% $0.00 100"10 $0.00 290 Valve.290 100"", Lump Sum $16,400.00 $16,400.00 100"", $16,400.00 100% $16,400.00 100"/. $16,400.00 0% $0.00 0"10 $0.00 291 Valve .291 100"/. Lump Sum $19,700.00 $19,700.00 100"/. $19,700.00 100"/. $19,700.00 100"10 $19,700.00 0% $0.00 0"10 $0.00 292 VaNe '292 100"/. Lump Sum $16,500.00 $16,500.00 100% $16,500.00 100"10 $16,500.00 100% $16,500.00 0% $0.00 0"10 $0.00 293 VaNe '293 100"", Lump Sum $16,400.00 $16,400.00 100"/. $16,400.00 100"10 $16,400.00 100"10 $16,400.00 0% $0.00 0"10 $0.00 294 VaNe .294 100"", Lump Sum $15,000.00 $15,000.00 100"", $15,000.00 100"10 $15,000.00 100% $15,000.00 0"10 $0.00 0% $0.00 295 VaNe .295 100"", Lump Sum $16,100.00 $16,100.00 100"/0 $16,100.00 100"10 $16,100.00 100"/. $16,100.00 0% $0.00 0% $0.00 296 Valve .296 100"", Lump Sum $15,900.00 $15,900.00 10001. $15,900.00 100"/. $15,900.00 100"/. $15,900.00 0% $0.00 0"10 $0.00 297 VaNe .297 100"10 Lump Sum $16,100.00 $16,100.00 100"/. $16,100.00 100"/. $16,100.00 100"10 $16,100.00 0% $0.00 0% $0.00 298 Valve '298 100"/. Lump Sum $16,200.00 $16,200.00 100"", $16,200.00 10001. $16,200.00 100"10 $16,200.00 0% $0.00 0"10 $0.00 299 Valve .299 100"", Lump Sum $16,400.00 $16,400.00 100"/. $16,400.00 100"10 $16,400.00 100"/. $16,400.00 0% $0.00 0% $0.00 300 VaNe .300 100"/0 Lump Sum $13,900.00 $13,900.00 100"/. $13,900.00 100"10 $13,900.00 100"/. $13,900.00 0% $0.00 0% $0.00 301 VaNe '301 100"/. Lump Sum $15,600.00 $15,600.00 100"/. $15,600.00 100"/0 $15,600.00 100"/. $15,600.00 0% $0.00 0"10 $0.00 302 Valve '302 100"10 Lump Sum $14,900.00 $14,900.00 100"", $14,900.00 100"/. $14,900.00 100"10 $14,900.00 0% $0.00 0% $0.00 303 VaNe .303 100"10 Lump Sum $14,BOO.00 $14,800.00 100"/. $14,BOO.00 100"/. $14,BOO.00 100"/. $14,BOO.00 0% $0.00 0"10 $0.00 304 Valve .304 100"", Lump Sum $16,300.00 $16,300.00 100"10 $16,300.00 100"/. $16,300.00 100"10 $16,300.00 0"10 $0.00 0% $0.00 305 VaNe .305 100"10 Lump Sum $20,100.00 $20,100.00 100"10 $20,100.00 100"/. $20,100.00 100% $20,100.00 0% $0.00 0"10 $0.00 306 VaNe .306 100"10 Lump Sum $16,600.00 $16,600.00 100"10 $16,600.00 100"/. $16,600.00 100"/. $16,600.00 0% $0.00 0"10 $0.00 307 VaNe '307 100"", Lump Sum $15,500.00 $15,500.00 100"10 $15,500.00 100"/0 $15,500.00 100"/. $15,500.00 0"10 $0.00 0"10 $0.00 308 VaNe .308 100"/. Lump Sum $13,100.00 $13,100.00 100"/. $13,100.00 0% $0.00 0"10 $0.00 0"10 $0.00 100"/0 $13,100.00 309 VaNe .309 100"10 Lump Sum $16,100.00 $16,100.00 10001. $16,100.00 100"/. $16,100.00 100"/. $16,100.00 0% $0.00 0"10 $0.00 310 VaNe .310 100"", Lump Sum $15,300.00 $15,300.00 100"10 $15,300.00 100"/. $15,300.00 100"/. $15,300.00 0% $0.00 0"10 $0.00 311 VaNe .311 100"", Lump Sum $15,500.00 $15,500.00 100"10 $15,500.00 l00"k $15,500.00 100"10 $15,500.00 0"10 $0.00 0"10 $0.00 312 Valve .312 100"/. lump Sum $16,800.00 $16,BOO.00 100"10 $16,BOO.00 100"10 $16,BOO.00 100"/. $16,BOO.00 0"10 $0.00 0"10 $0.00 313 VaNe .313 100"", Lump Sum $12,500.00 $12,500.00 100"10 $12,500.00 100"10 $12,500.00 100"/. $12,500.00 0% $0.00 0% $0.00 314 Valve .314 100";0 Lump Sum $12,600.00 $12,600.00 100"10 $12,600.00 100"10 $12,600.00 100"/0 $12,600.00 0% $0.00 0% $0.00 315 Valve ,315 100"", Lump Sum 516,000.00 $16,000.00 100"10 $16,000.00 100"10 $16,000.00 100"10 $16,000.00 0% $0.00 0% $0.00 316 Valve 11316 100"/. Lump Sum $14,900.00 $14,900.00 100% $14,900.00 100"10 $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 



OU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHlAKE. ILLINOIS 60164 

ITEM 

(BOV-l1 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

AMENDED 
CONTRACT 

PRICE 
CURRENT TO DATE PREVIOUS PAYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

PAYMt::NTII 

DATE 

ACCOUNT. 
WF-6631 
WF-3520 
WF-3530 

08131/04 

AMOUNT 
$75.018.00 

$546.698.98 
$0.00 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

------. ----------------------- ------------ ------. ----- ------ ----- -------- ----- --------- --------- -------- ----------------- ---------------------- -------------- -----------------------
317 Valve .317 
318 Valve .318 

100% 
100"10 
lOO"to 
100"10 
100"10 
100"/. 
100"/. 
100"", 
100"10 
lOO"to 
100"1. 
100"/. 
100"/. 
100"10 
100"10 
lOO"to 
100'\. 
100"10 
100"10 
100"", 
100"10 
l00"t0 
100"';' 
100"/. 
100"10 
100"10 
l00"t0 
100"/. 
100"10 
100"10 
100"10 
100"10 
100"10 
lOO"to 
100"10 
100"/. 
100"", 
100"10 
100"10 
100% 
100"1. 
100"/. 
100"10 
100"10 
100"10 
100"", 
100"/. 
100"", 
100"", 
100"", 
100"", 
100"/. 
100% 
100"/. 
100"", 
100"/. 
100"/. 
100"10 
100";0 
100"10 
100"10 
100"10 
100"10 
100"/. 
100"10 
100% 
100% 
100"10 
100"", 
100";0 

Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 

$13.500.00 
$12,700.00 
$17.600.00 
$11,200.00 
$13,300.00 
$15,300.00 
$13,100.00 
$16,300.00 
$16,800.00 
$15.800.00 
$16.400.00 
$31,200.00 
$11.800.00 
$20,400.00 
$15,500.00 
$15.600.00 
$12.300.00 
$11,300.00 
$16,300.00 
$16.500.00 
$16.100.00 
$12,500.00 
$16.200.00 
$15,000.00 
$24,800.00 
$15.600.00 
$13,000.00 
$15,800.00 
$11,600.00 
$11.900.00 
$21.200.00 
$16.300.00 
$28,700.00 
$16,400.00 
$16.100.00 
$15,200.00 
$16.100.00 
$14,600.00 
$36.300.00 
$26.900.00 
$15,800.00 
$16,500.00 
$15,500.00 
$12.300.00 
$16.300.00 
$19,000.00 

319 Valve .319 
320 Valve .320 
321 Valve .321 
322 Valve.322 
323 Valve .323 
324 Valve .324 
325 Valve .325 
326 Valve .326 
327 Valve .327 
328 Valve '328 
329 Valve'329 
330 Valve.330 
331 Valve .331 
332 Valve.332 
333 Valve.333 
334 Valve'334 
335 Valve.335 
336 Valve.336 
337 Valve .337 
338 Valve.338 
339 Valve.339 
340 Valve.34O 
341 Valve .341 
342 Valve .342 
343 Valve '343 
344 Valve.344 
345 Valve .345 
346 Valve.346 
347 Valve .347 
348 Valve.348 
349 Valve .349 
350 Valve.35O 
351 Valve .351 
352 Valve.352 
353 Valve.353 
354 Valve.354 
355 Valve.355 
356 Valve'356 
357 Valve '357 
358 Valve.358 
359 Valve.359 
360 Valve.360 
361 Valve .361 
362 Valve'362 
363 Valve.363 
364 Valve.364 
365 Valve.365 
366 Valve'366 
367 Valve .367 
368 Valve'368 
369 Valve.369 
370 Valve .370 
371 Valve .371 
372 Valve .372 
373 Valve .373 
374 Valve .374 
375 Valve .375 
376 Valve .376 
377 Valve .377 
378 Valve .378 
379 Valve .379 
380 Valve.380 
381 Valve .381 
382 Valve'382 
383 Valve'383 
384 Valve.384 
385 Valve.385 
386 Valve'386 
387 Step 8 - Dev.atering 01 OI.ner's 

WalerMam 
388 Step 6 - Repair Exterior Leakage 

01 Resilient Wedge Valve 

389 Step 3 - Rebrement 01 ResIlient 
WedQeValve 

390 Step 7 - Remove and Replace 6" 
Resilient WedQe Valves 

1.700,000 C.F. 

35 EA. 

20 EA. 

20 EA. 

SO.OO 
$15,900.00 
$16,100.00 
$28.400.00 
$15.500.00 

SO.OO 
$12,900.00 
$25.500.00 
$11,900.00 
$15,700.00 
$20.600.00 
$12,300.00 
$11,900.00 
$15,900.00 
$26.100.00 
$13,700.00 
$17,200.00 
$12,500.00 
$47,900.00 
$18.800.00 
$12.600.00 
$14.900.00 
$13,300.00 
$47,800.00 

SO.18 

$2.048.00 

$2,093.00 

$2,650.00 

$13.500.00 
$12.700.00 
$17,600.00 
$11,200.00 
$13,300.00 
$15,300.00 
$13.100.00 
$16.300.00 
$16,800.00 
$15.800.00 
$16,400.00 
$31.200.00 
$11.800.00 
$20,400.00 
$15,500.00 
$15,600.00 
$12,300.00 
$11,300.00 
$16,300.00 
$16.500.00 
$16,100.00 
$12.500.00 
$16,200.00 
$15,000.00 
$24,800.00 
$15.600.00 
$13,000.00 
$15,800.00 
$11,600.00 
$11,900.00 
$21,200.00 
$16,300.00 
$28.700.00 
$16.400.00 
$16,100.00 
$15,200.00 
$16,100.00 
$14,600.00 
$36.300.00 
$26,900.00 
$15,800.00 
$16,500.00 
$15,500.00 
$12,300.00 
$16,300.00 
$19.000.00 

SO.OO 
$15,900.00 
$16.100.00 
$28,400.00 
$15,500.00 

SO.OO 
$12,900.00 
$25,500.00 
$11.900.00 
$15,700.00 
$20,600.00 
$12.300.00 
$11,900.00 
$15.900.00 
$26,100.00 
$13,700.00 
$17,200.00 
$12,500.00 
$47.900.00 
$18,800.00 
$12,600.00 
$14.900.00 
$13,300.00 
$47,800.00 

$306.000.00 

$71,680.00 

$41,860.00 

$53,000.00 

100"10 
100·10 
100"10 
100"", 
100"10 
100% 
100% 
100"10 
100"10 
100"10 
100"/0 
100"/. 
100% 
100"/. 
100"10 
100"/. 
100"/. 
l00"k 
100% 
100"/. 
100% 
100"1. 
100";0 
l00"k 
100"/. 
100% 
100"", 
100"10 
100% 
100% 
100""-
100"/. 
100"10 
l00"k 
100"/. 
100"/0 
100"/0 
100";0 
100% 
100% 
100"..1. 
100";0 
100% 
100"/. 
100"", 
100% 
100"10 
100"/. 
100"/0 
100"/0 
100"10 
100"/. 
100% 
100"/. 
100""-
100"/0 
100"/. 
100"10 
100% 
l00"k 
100"/. 
100"/. 
100"/. 
100"/. 
l00"k 
100"/. 
100"10 
100% 
100% 
100"/. 

1,700,000 

35 

20 

20 

$13,500.00 
$12,700.00 
$17,600.00 
$11,200.00 
$13,300.00 
$15,300.00 
$13.100.00 
$16.300.00 
$16.800.00 
$15.800.00 
$16.400.00 
$31.200.00 
$11,800.00 
$20.400.00 
$15.500.00 
$15,600.00 
$12.300.00 
$11,300.00 
$16,300.00 
$16,500.00 
$16,100.00 
$12,500.00 
$16.200.00 
$15,000.00 
$24,800.00 
$15,600.00 
$13,000.00 
$15,800.00 
$11,600.00 
$11,900.00 
$21,200.00 
$16,300.00 
$28,700.00 
$16,400.00 
$16,100.00 
$15,200.00 
$16,100.00 
$14,600.00 
$36,300.00 
$26,900.00 
$15,800.00 
$16,500.00 
$15,500.00 
$12,300.00 
$16,300.00 
$19,000.00 

SO.OO 
$15,900.00 
$16,100.00 
$28,400.00 
$15,500.00 

SO.OO 
$12,900.00 
$25.500.00 
$11,900.00 
$15,700.00 
$20,600.00 
$12,300.00 
$11,900.00 
$15,900.00 
$26,100.00 
$13,700.00 
$17,200.00 
$12,500.00 
$47,900.00 
$18,800.00 
$12,600.00 
$14,900.00 
$13.300.00 
$47,800.00 

$306,000.00 

$71,680.00 

$41,860.00 

$53,000.00 

100"/. 
100"10 
100% 
100"10 
100"/. 
100"/. 
100"/. 
100% 
100% 
100"/0 
100"10 
100% 
100% 
100""-
100"/. 
100"/. 
100"/. 
l00"k 
100"/. 
100"/. 
100"10 
100"1. 
100"/. 
100"10 
100"/. 
100"10 
100"/. 
100% 
100"/. 
100"/. 
100% 
100"/. 
100"10 
100"/. 
100"10 
100"/. 
100"10 
100"10 
100"/. 
100"10 
100"10 
100"/. 
100";0 
l00"k 
100"/0 
100"/. 
0% 

100"/. 
100"/. 
100"/. 
100"/. 
0"/. 

100"/. 
100"10 
1 00"/. 
100% 
100"/. 
100% 
100"10 
100"/. 
100"/. 
100"10 
100"/. 
100"/. 
100";0 
100"/. 
100";0 
100"10 
100";0 
100% 

276,013 

39 

$13,500.00 
$12,700.00 
$17,600.00 
$11,200.00 
$13,300.00 
$15,300.00 
$13,100.00 
$16.300.00 
$16,800.00 
$15,800.00 
$16,400.00 
$31,200.00 
$11,800.00 
$20,400.00 
$15,500.00 
$15,600.00 
$12,300.00 
$11,300.00 
$16,300.00 
$16,500.00 
$16,100.00 
$12,500.00 
$16,200.00 
$15,000.00 
$24,800.00 
$15,600.00 
$13,000.00 
$15,800.00 
$11,600.00 
$11,900.00 
$21,200.00 
$16,300.00 
$28,700.00 
$16.400.00 
$16,100.00 
$15,200.00 
$16,100.00 
$14,600.00 
$36,300.00 
$26,900.00 
$15,800.00 
$16,500.00 
$15,500.00 
$12,300.00 
$16,300.00 
$19,000.00 

$0.00 
$15,900.00 
$16,100.00 
$28,400.00 
$15,500.00 

$0.00 
$12,900.00 
$25,500.00 
$11,900.00 
$15,700.00 
$20,600.00 
$12,300.00 
$11,900.00 
$15,900.00 
$26,100.00 
$13,700.00 
$17,200.00 
$12,500.00 
$47,900.00 
$18,800.00 
$12,600.00 
$14,900.00 
$13,300.00 
$47,800.00 

$49,682.34 

$79,872.00 

$0.00 

$5,300.00 

100"/. 
100% 
100'\. 
100"/. 
100"/. 
100% 
100% 
100"/. 
100% 
100% 
100"/. 
100% 
100% 
100% 
100% 
100% 
100% 
100"/. 
100% 
100% 
100"/. 
100"/. 
100% 
100% 
100% 
100"/. 
100% 
100"/. 
100% 
100% 
100% 
100"/. 
100% 
100% 
100"10 
100"/. 
l00"k 
100"/. 
100"/. 
100% 
100% 
100"/. 
100"/. 
100"/. 
100"/. 
100% 
0% 

100% 
100"/. 
100% 
100% 
0% 

100"/. 
100% 
100"/. 
100% 
100% 
100"/. 
l00"k 
100% 
100"/. 
100% 
100"/. 
100"/. 
100% 
100"/. 
100% 
100% 
100"/. 
100"/. 

276,013 

39 

$13,500.00 
$12,700.00 
$17,600.00 
$11,200.00 
$13,300.00 
$15,300.00 
$13.100.00 
$16,300.00 
$16,800.00 
$15,800.00 
$16,400.00 
$31,200.00 
$11,800.00 
$20,400.00 
$15,500.00 
$15,600.00 
$12,300.00 
$11,300.00 
$16,300.00 
$16,500.00 
$16,100.00 
$12,500.00 
$16,200.00 
$15,000.00 
$24,800.00 
$15,600.00 
$13,000.00 
$15,800.00 
$11,600.00 
$11,900.00 
$21,200.00 
$16,300.00 
$28,700.00 
$16,400.00 
$16,100.00 
$15,200.00 
$16,100.00 
$14,600.00 
$36,300.00 
$26,900.00 
$15,800.00 
$16,500.00 
$15,500.00 
$12,300.00 
$16,300.00 
$19,000.00 

$0.00 
$15,900.00 
$16,100.00 
$28,400.00 
$15,500.00 

$0.00 
$12,900.00 
$25,500.00 
$11,900.00 
$15,700.00 
$20,600.00 
$12,300.00 
$11,900.00 
$15,900.00 
$26,100.00 
$13,700.00 
$17,200.00 
$12,500.00 
$47,900.00 
$18,800.00 
$12,600.00 
$14,900.00 
$13,300.00 
$47,800.00 

$49,682.34 

$79,872.00 

$0.00 

$5,300.00 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
O"k 
0% 
0% 
0% 
0% 
0% 
0"/. 
0% 
0% 
0% 
0% 
0"/. 
0"/. 
0"/. 
0% 
0% 
0% 
0% 
0% 
0% 
0"/. 
0"/. 
0% 
0"/. 
0% 
0% 
0% 
0% 
0"/. 
0% 
0% 
0"/. 
0% 
0% 
0"/0 
0"/. 
0"/. 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0"/. 
0"/. 
0% 
0"/. 
0% 
0% 
0% 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

0% 
0% 
0% 
0% 
0% 
0% 
0% 
0"/. 
0"/. 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0"/. 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0"/. 
0% 
0"/. 
0% 
0% 
0% 
0% 
0% 

100% 
0% 
0"/. 
0% 
0% 

100% 
0% 
0% 
0% 
0% 
0% 
0"/. 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0% 
0"/. 
0% 
0% 
0% 

1,423,987 

(4) 

20 

18 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$256,317.66 

($8,192.00) 

$41,860.00 

$47,700.00 



DU PAGE WATER COMMISSION 

BLOW OfF VALVE REPAIR (BOV·l) 

ROSSI CONTRACTQAS 
201 WEST lAKE STREET 
NORTHlAKE, ILLINOIS 60164 

ITEM 

391 Slep 7 - Remove and Replace 8" 
ReslIIenI Wedae Valves 

392 Step 7 - Remove and Replace 
12" Resilient Wedae Valves 

393 Step 5 - RemOlle and Replace 
Valve and PIPlflQ JoInl Bolls 

394 IIlIIIaI AnOOes lor Corr06lOl'l 
Conbol 

395 TraltlC ConIroi and PrOlecbon 
396 Ad<lt\Jonal AnOOes lor Corrosion 

Conbol 
397 Repau 01 Damage 10 ex1erior 

coabflQ 01 Pfeslress conc PIpe 
1·1 Granular Foundallon Material 
1·2 Class -sr Conerete 
1·3 Class B Concrete 
1-4 Ex\enSlOn Stern 
1·5 Valve Box .... Itl COlIer 
l-ii Valve Box COlIer 
1·7 Pavement, remove & 

replac&--por1lan cemenl 
concrete aurtace 

1·8 Pavement. remove & 
replace-biturnio concrete 
sur1ace-AIaKI Base 

1·9 Pavement, remove & 
replac&-Oilumino concrete 
aurtace-FleXlble Base (BAM.) 

1·10 Pavement. remove & 
replace-tll\umlnOU5 concrete 
surface-FIeXlllle Base 
lAaareaate 

CO 1 Ex\Ja lead 1iIIIre 
CO I SlIICOI'le around juncbon box and 

IIl5ta1labon 01 box 1010 Irame and 
lid 

CO 2 AddI\JonaI valve boxes 
CO 3 Delete valves '6. 12. 100. 101, 

116,123.126.221,227 and 
<leIeIes 9 01 354 baltIC conbOl 
Slles 

CO 4 Ad<lt\Jonal Valve Boxes and 
COllars 

CO 4 AddI\JonaI Valve Stems 
CO 5 Repau 16" Cone. Pipe: Site .259 

CO 6 Delete valves '49, 117,265,87 
and 1 TraltlC Control Sile. 

CO 6 Valve .387 
CO 6 Valve,388 
CO 6 Valve.389 
CO 7 Site 1129 PlpeTilD8 Repair 
CO 8 SIte 1148 PipeTilD8 Repair 
CO 9 Step 6 - Repair Exterior Leakage 

01 Resllleni Wedge Valve 

CO 10 Delete Valve.308 & '220 & 
traltic con\JoI 

ORIGINAL 
CONTRACT 
QUANTllY 

20 

20 

18 

965 

354 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

o 

o 

0% 
0"10 
0% 
0"/. 
0"10 

0"10 

0% 

CO 11 Asottalt restoration In Bensenville 
CO 12 AddIIIonaI concrete v.ork Valves 

11-17 

0% 

o 

UNIT 

EA. 

EA. 

EA. 

EA. 

EA. 

EA. 

S.F. 

C.Y. 
C.Y. 
C.Y. 
EA. 
fA. 
EA. 

S.Y. 

S.Y. 

S.Y. 

S.Y. 

L.F. 

L.F. 

EA. 

UNIT 
PRICE 

$2,945.00 

53.661.00 

$2.200.00 

$1.00 

$789.19 

$1.00 

$230.00 

$30.80 
$100.00 

$80.00 
5342.00 
$469.00 
$100.00 

$200,00 

$100.00 

$100.00 

$100.00 

$2.00 

53.00 

$469.00 

EA. $469.00 

EA. 5342.00 

Lump Sum $4.841.30 

Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 

Lump Sum 

$18,400.00 
$24,500.00 
$27,900.00 

$9,359.24 
$5,765.86 

$20,480.00 

Lump Sum ($30.678.40) 

Lump Sum 

S.Y. 

$18,419.00 

$200.00 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTllY 

AMENDED 
CONTRACT 

PRICE 
CURRENT TO DATE 
OUANTllY EXTENSION 

$58,900.00 

$73,220.00 

$39,600.00 

$965.00 

$279,375.00 

$60.00 

$57,500.00 

$30.800.00 
$10.000.00 

$8.000.00 
$23,940.00 

$7,035.00 
$5.000.00 

53,000.00 

$1,500.00 

$1,500.00 

$1,500.00 

$0.00 

$0.00 

$0.00 

20 

20 

18 

965 

344 

60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

354 

354 

100 

$58,900.00 

$73.220.00 

$39.600.00 

$965.00 

$271.483.00 

$60.00 

$57,500.00 

$30,800.00 
$10,000.00 

$8,000.00 
$23,940.00 

$7.035.00 
$5,000.00 

53,000.00 

$1,500.00 

$1,500.00 

$1,500.00 

$708.00 

$1,062.00 

$46,900.00 

o 

796 

341 

o 

31 

o 
o 
o 
70 
15 
2 

6 

o 

o 

o 

341 

341 

100 

lIems 6,12.100,101.116.123,126,221,227. and 395 adjusted above 

$0.00 

$0.00 

$0.00 

100 

100 

100"10 

$46,900.00 

$34,200.00 

$4,841.30 

lterns 49. 117,265.87. and 395 adjusted above 

$0.00 100"10 $18,400.00 
$0.00 100"10 $24,500.00 
$0.00 100"10 $27.900.00 
$0.00 100"/. $9.359.24 
$0.00 100"/. $5.765.86 

$0.00 $20,480.00 

45 

56 

70"/. 

$0.00 

$0.00 

$0.00 

100% 

100% 

50 

($30,678.40) 0"10 

$18,419.00 100% 

$10,000.00 48 

$5,890.00 

$0.00 

$6,600.00 

$796.00 

$269,115.47 

$0.00 

$7,222.00 

$0.00 
$0.00 
$0.00 

$23,940.00 
$7,035.00 

$200.00 

$1,155.56 

$0.00 

$0.00 

$0.00 

$682.00 

$1,023.00 

$46,900.00 

$21,105.00 

$19,152.00 

$4.841.30 

$18,400.00 
$24,500.00 
$27,900.00 

$9,359.24 
$5,765.86 

514,336.00 

$0.00 

$18.419.00 

$9,600.00 

PREVIOUS PAYMENT 
OUANTllY EXTENSION 

796 

341 

o 

31 

o 
o 
o 

70 
15 
2 

6 

o 

o 

o 

341 

341 

100 

45 

56 

100"/. 
100"/. 
100"/. 
100"/. 
100"/. 

70"10 

0"/. 

100"/. 

48 

$5,890.00 

$0.00 

$6,600.00 

$796.00 

$269,115.47 

$0.00 

$7,222.00 

$0.00 
$0.00 
$0.00 

$23,940.00 
$7,035.00 

$200.00 

$1,155.56 

$0.00 

$0.00 

$0.00 

$682.00 

$1,023.00 

$46,900.00 

$21,105.00 

$19,152.00 

$4,841.30 

$18,400.00 
$24,500.00 
$27,900.00 

$9,359.24 
$5,765.86 

$14,336.00 

$0.00 

$18,419.00 

$9,600.00 

THIS PAYMENT 
OUANTllY EXTENSION 

o 

o 
o 
o 
o 
o 
o 

o 

o 

o 

o 

o 

0% 
0% 
0"/. 
0% 
0% 

0"/. 

0% 

0"/. 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

PAYMENT # 

DATE 

ACCOUNT. 
WF-ii631 
WF·3520 
WF·353O 

25 

08131/04 

AMOUNT 
$75,018.00 

$546,698.98 
$0.00 

CONTRACT BALANCE 
OUANTllY EXTENSION 

18 

20 

15 

169 

60 

219 

1,000 
100 
100 
o 
o 
48 

15 

15 

15 

13 

13 

o 

55 

44 

0% 
0% 
0% 
0% 
0% 

30% 

100% 

0"/. 

$53,010.00 

$73,220.00 

$33,000.00 

$169.00 

$2,367.53 

$60.00 

$50,278.00 

$30,800.00 
$10,000.00 

$8,000.00 
$0.00 
$0.00 

$4,800.00 

$1,844.44 

$1,500.00 

$1,500.00 

$1,500.00 

$26.00 

$39.00 

$0.00 

$25,795.00 

$15,048.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$6,144.00 

($30,678.40) 

$0.00 

$400.00 



CHANGE ORDER 

DuPAGE WATER COMMISSION SHEET _1_ OF _3_ 

CHANGE ORDER NO. 15 

CONTRACT NO. BOV-1/02 

PROJECT NAME: Blow-Off Valve Improvements 

LOCATION: DuPage County 

CONTRACTOR: Rossi Contractors, Inc. DATE: August 25, 2004 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

De-mobilization of contractor's crews. 

B. REASON FOR CHANGE: 

On the very day Contractor was resuming valve repair work, the Village of 
Bensenville was attempting to cope with numerous and simultaneous water 
main breaks. Considering the impact these breaks had on their system, and 
concerned that the Commission's repair work could possibly aggravate the 
situation, the Village requested, and the Commission agreed, to shut down 
the Contractor's operations until such time that the Village could make the 
necessary repairs to their system. 

C. REVISION IN CONTRACT PRICE: 

$5,384.03 - negotiated 



II. CHANGE ORDER CONDITIONS: 

SHEET 2 OF 3 
CHANGE ORDER NO. 15 

1. The Completion Date established in the Original Contract or as modified by 
previous Change Orders is hereby extended by _0_ calendar days, making 
the final completion date April 27, 2005 . 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the preceding 
Description of Changes Involved, with the Supplemental Contract Drawings 
designated as Blow Off Valve Improvements, and underthe provisions of the 
Original Contract, including compliance with applicable Equipment 
Specifications, General Specifications, and Project Specifications for the 
same type of work. 

3. This Change Order unless otherwise provided herein does not relieve the 
contractor from strict compliance with the guarantee provisions of the 
Original Contract, particularly those pertaining to performance and operation 
of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment Bonds for 
the accrued value of all Change Orders which exceeds the Original Contract 
Price by twenty percent (20%). 
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III. ADJUSTMENTS IN CONTRACT PRICE: 

1. 

2. 

3. 

4. 

5. 

Original Contract Price 

Net change due to all previous 
Change Orders Nos. 1 through 14* 

Contract Price, not including 
this Change Order 

Addition to Contract 
Price due to this Change Order 

Contract Price including this 
Change Order 

$ 7,812,435.00 

$ (80,835.00) 

$ 7,731 ,600.00 

$ 5,384.03 

$ 7,736,984.03 

RECOMMENDED FOR ACCEPTANCE: 

PROJECT COORDINATOR: ~ .-.C/ 
ACCEPTED: 

CONTRACTOR: 

By: 

DUPAGE WATER COMMISSION: 

By: 

* Change Order No. 13 pending. 

S gnature of Authorized 
Representative 

Robert L. Martin 
General Manager 

(l:rZ7 .o, 
Date 

( ) 
Date 
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