DuPage Water Commission

600 E. Butterfield Road, Eimhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, NOVEMBER 11, 2004 R. Benson
7:00 P.M. W. Mueller
R. Ferraro

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call
It Approval of Minutes for Committee Meeting of October 14, 2004

RECOMMENDED MOTION: To approve the Minutes of the October 14, 2004
Engineering Committee.

Il. Report of Status of Construction/Operations

IV.  Partial Pay Request

A. Progress Payment No. 7: Contract TIB-1 (Inner Belt Transmission Main)
$980,124.70

B. Progress Payment No. 26 Contract BOV-1 (Blow Off Valve Improvements)
$5,276.35

RECOMMENDED MOTION: The Engineering Committee recommends to the
Commission approval of progress payments in the total amount of
$985,401.05 as part of the accounts payable, subject to submission of all
contractually required documentation.

V. Resolution No. R-65-04: A Resolution Directing Advertisement for Bids
on a Contract for Quick Response Electrical Work (Contract QRE-2/04)

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution R-65-04 during the Majority
Omnibus Vote Agenda.

Vi, Resolution R-66-04 A Resolution Approving and Ratifying Certain Work
Authorization Orders under Quick Response Contract QR-6/02 at the
November 10, 2004, DuPage Water Commission Meeting

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



Engineering Committee 2 November 11, 2004

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution R-66-04 during the Super/Special
Majority Omnibus Vote Agenda.

VIL. Resolution No. R-70-04: A Resolution Approving and Authorizing the
Execution of a Second Amendment to the Contract for Evaluation,
Design, and Bidding of Electrical Generation Supply Facilities at the
DuPage Pump Station

RECOMMENDED MOTION: The Engineering Committee recommends fo
the Commission approval of Resolution R-70-04 during the Super/Special
Majority Omnibus Vote Agenda.

VIIl. Resolution No. R-71-04: A Resolution Approving and Authorizing the
Execution of a Contract Between the DuPage Water Commission and
XXXX for an Electric Reliability Assessment

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Resolution R-71-04 during the Super/Special
Majority Omnibus Vote Agenda.

IX. Purchase Order No. 8468 (“C" Factor Testing)

RECOMMENDED MOTION: The Engineering Committee recommends to
the Commission approval of Purchase Order No. 8468 during New

Business.
Vi. Other

VIl.  Adjournment

Board/Agendas/Engineering/Eng0411.doc
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MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DUPAGE WATER COMMISSION
HELD ON OCTOBER 14, 2004
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order at 9:35 A.M.
Committee members in attendance: R. Benson, W. Muller and G. Wilcox

Committee members absent: R. Ferraro

Also in attendance: E. Kazmierczak, T. McGhee, Robert Martin and W. Green (AB&H)

C_Qmmltte.Lbe_apme&d Motion seconded by Commlsswner Muller and passed

unanimously as follows:

Aye: R. Benson, W. Muller and G. Wilcox
Nay: None
Absent: R. Ferraro

The Committee reviewed the memorandum regarding the Status of Operations dated
October 8, 2004.

Progress Payment No. 6 Contract TIB-1 (Inner Belt Transmission Main) in the
amount of $971,964.53

Motion seconded by Commissioner Muller and passed unanimously as follows:

Aye: R. Benson, W. Muller and G. Wilcox
Nay: None
Absent: R. Ferraro
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Minutes 10/14/04 Engineering Meeting

- Progress Payment No. 38: Contract TW-2 (West Transmission Main) in the
amount of $719,003.93

Motion seconded by Commissioner Muller and passed unanimously as follows:

Aye: R. Benson, W. Muller and G. Wilcox
Nay: None
Absent: R. Ferraro

Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, W. Muller and G. Wilcox
Nay: None
Absent: R. Ferraro

B_SB_D 1‘ g E ] I I. D. I. g I I- I E E. I ) : ] E I
Construction of South Transmission Main Relocation-Plainfield Road. Motion seconded

by Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, W. Muller and G. Wilcox
Nay: None
Absent: R. Ferraro

seconded by Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, W. Muller and G. Wilcox
Nay: None
Absent: R. Ferraro




Minutes 10/14/04 Engineering Meeting

Under Quick Response Electrical Contract QRE-1/02 at the October 14, 2004, DuPage
Water Commission Meeting. Motion seconded by Commissioner Muller and passed
unanimously as follows:

Aye: R. Benson, W. Muller and G. Wilcox
Nay: None
Absent: R. Ferraro

Commissioner Benson moved to recommend to the Commission that the General
Manager be authorized to engage the services of Camp Dresser & McKee/Patrick
Engineering, at a cost not to exceed $100,000.00, to perform a study on the reliability of
the electrical supply system in lllinois _and the economics of backup electrical
generation. Motion seconded by Commissioner Muller and passed unanimously as
follows:

Aye: R. Benson, W. Muller and G. Wilcox
Nay: None
Absent: R. Ferraro

The Committee discussed the roadway marking that was done as part of the restoration
of St. Charles Road associated with Contract TW-2. Commissioner Wilcox stated that
roadway markings were incorrect and that the County Highway Department had to
remark the road. He also stated that a bill will be sent to the DuPage Water
Commission for this work. Staff acknowledged that they were aware of this situation
and will forward the bill to the responsible contractor for payment.

The Committee discussed the report entitled “Hydraulic Analysis of Transmission Main
TIB-1” prepared by Consoer Townsend Envirodyne Engineers, Inc.

Commissioner Benson moved to_adjourn the meeting at 10:00 A.M. Seconded by
Commissioner Muller and unanimously approved by voice vote.

All voted aye. Motion carried.

BOARD/MINUTES/ENG0410.doc



DuPage Water Commission

MEMORANDUM
TO: Engineering Committee
FROM: Robert L. Martin, P.E VW\
General Manager @
DATE: November 5, 2004

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of October were a total of 2.492 billion
gallons. This represents an average day of 80.4 million gallons per day (MGD),
which is higher than the October 2003 average day demand of 79.5 MGD. The
maximum day demand was 95.9 million gallons (October 1, 2004), which is
higher than the October 2003 maximum day of 87.2 million gallons. The
minimum day flow was 72.7 million gallons. The Commission recorded a total
precipitation for the month of October of 1.85 inches compared to 1.57 inches for
October 2003.

Operations Construction Overview

Contract PSD-6 Reservoir Addition

Consoer Townsend Envirodyne (CTE) is in the design phase of the project. Staff
has completed its review the 90% design plans and specifications, and
comments are being assembled for delivery to CTE. Staff is currently reviewing
the 60% design plans for the Ozone Building, Garage and Material Storage
Facilities. Completion of the design will exceed the scheduled due date of
September 18, 2004 due to extended reviews of the design by staff. The
completion will most likely be in December.

Contract PSD-7 DPPS Electrical Generation

Camp Dresser McKee (CDM) has delivered the 30% design documents and they
are currently under staff review. The electrical generation project is currently on
hold, until a study to determine the reliability of Commonwealth Edison’s
transmission and distribution system has been completed. RFP’s have been
sent to three independent firms to perform the reliability analysis. The
Commission’s energy consultant SP1 Energy Group will also be working with
Commonwealth Edison to obtain information to assist in the reliability analysis.
CDM and Patrick Engineers will be performing a benchmark analysis of the
DuPage Water Commission compared to other water system of similar size and
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scope. The results of these analyses are tentatively scheduled for the January
Board meeting.

Remote Pipe Storage Facility

CTE has completed all revisions to the 100% complete drawings and
specifications as requested by DWC staff. Legal is reviewing the contact
documents.

Pipeline Construction Overview

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Contractor is submitting documentation required under the contract for project
acceptance and close out.

Lost Time Accidents to Date 11/05/04 0 Days

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

Minor restoration and miscellaneous electrical work at the Butterfield and
Winfield Road ROV are all that remain to be completed under this contract.

Lost Time Accidents to Date 11/05/04 0 Days

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

All work sites have been restored. The abandonment of one valve is all that
remains to be completed under this contract.

Lost Time Accidents to Date 11/05/04 0 Days

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

Pipe placement and grouting of the rock tunnel and shafts has been completed.
Open cut pipe installation along Dorchester Ave has progressed approximately
2,100 feet. West Shore Pipeline has completed their relocation work south of
Riverside Drive. Discussions with BP/Amoco regarding the proposed
North/South settlement agreement are continuing.

Lost Time Accidents To Date 11/05/04 0 Days
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CONTRACT QR-6

Installation of CP test stations necessary to continue with the prosecution of the
work under Contract CP-3, and for the work necessary to repair a leak on the
inlet header system to Meter Station 1B, appears on the agenda as R-66-04.
The repair of manhole frames and lids approved under R-43-04 has been
completed. The installation of anode ground beds for TS-5, and for test station
installations for the prosecution of Contract CP-3 approved under R-40-04 have
been completed.

Lost Time Accidents to Date 11/05/04 0 Days

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT

Cathodic Protection Management is continuing with the collection of field data
required for the purpose of identifying and reporting on corrosion potentials of
Commission pipelines.

Lost Time Accidents to Date 11/05/04 0 Days
CONTRACT BOV-2/04 90” BLOW OFF VALVE IMPROVEMENTS

AB&H is continuing with project design. Meetings intended to inform and
address comments regarding the scope of the proposed work have been held
with the Village of Berkeley, Village of Bellwood, Village of Hillside and the
Village of Forest Park.

CONTRACT TS-6/04 SOUTH TRANSMISSION MAIN—PLAINFIELD ROAD

Contact documents are currently under review. A bid opening is tentatively
scheduled for December 14, 2004.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for October, 2004

2. Water Sales Analysis 01-May-01 to 31-October-04

3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages

Operations\Memorandums\Status of Operations 041101.doc



EPA1004 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR OCTOBER 2004

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREE CL, TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, P.AC. ANALYST

mg/l NTU mg/! mg/l NTU °F mg/| mg!/l LBS/MG INT

1 0.72 0.08 0.53 0.82 0.06 68 7.4 1.0 0.49 0 LS

2 0.71 0.08 0.55 0.82 0.08 67 7.4 1.0 0.49 0 LS

3 0.70 0.08 0.54 0.82 0.08 67 7.4 1.0 0.49 0 LS

4 0.70 0.09 0.54 0.82 0.06 67 7.4 1.0 0.49 0 LS

5 0.70 0.10 0.54 0.80 0.08 66 7.4 1.0 0.50 0 MB

6 0.70 0.10 0.56 0.80 0.07 65 7.4 1.0 0.50 0 MB

7 0.74 0.10 0.54 0.79 0.08 65 7.4 1.0 0.50 0 MB

8 0.74 0.10 0.51 0.79 0.06 64 7.4 1.0 0.50 0 MB

9 0.71 0.10 0.51 0.81 0.05 64 7.4 1.0 0.52 0 LS

10 0.71 0.08 0.49 0.79 0.05 63 7.4 1.0 0.52 0 LS

11 0.72 0.10 0.54 0.82 0.07 63 7.4 1.0 0.52 0 LS

12 0.73 0.11 0.54 0.84 0.06 63 74 1.1 0.53 0 LS

13 0.73 0.11 0.51 0.79 0.05 63 7.4 1.0 0.51 0 MB

14 0.75 0.11 0.52 0.84 0.07 62 74 1.0 0.48 0 MB

15 0.74 0.09 0.55 0.79 0.08 62 7.4 1.1 0.48 0 MB

16 0.76 0.08 0.52 0.82 0.10 64 7.4 1.1 0.48 0 JV

17 0.76 0.10 0.53 0.83 0.06 63 7.4 1.0 0.49 0 LS

18 0.72 0.09 0.55 0.83 0.06 63 7.4 1.0 0.49 0 LS

19 0.71 0.09 0.49 0.81 0.07 63 7.5 1.0 0.51 0 LS

20 0.71 0.09 0.51 0.82 0.08 62 7.5 1.0 0.52 0 LS

21 0.73 0.11 0.52 0.81 0.05 61 7.4 1.0 0.52 0 MB

22 0.71 0.11 0.53 0.84 0.06 61 7.4 1.1 0.54 0 MB

23 0.74 0.11 0.53 0.85 0.06 60 7.4 1.0 0.55 0 MB

24 0.75 0.09 0.53 0.85 0.05 60 7.4 1.0 0.55 0 MB

25 0.74 0.09 0.56 0.85 0.05 59 7.4 1.0 0.52 0 LS

26 0.74 0.08 0.55 0.85 0.07 59 7.4 1.0 0.52 0 LS

27 0.72 0.09 0.52 0.86 0.07 59 7.4 1.0 0.49 0 LS

28 0.72 0.10 0.52 0.86 0.07 59 7.4 1.0 0.49 0 LS

29 0.73 0.10 0.05 0.82 0.08 59 7.4 1.1 0.49 0 MB

30 0.74 0.12 0.53 0.81 0.05 59 7.4 1.0 0.49 0 MB

31 0.74 0.09 0.52 0.83 0.09 59 7.4 1.0 0.49 0 MB
AVG 0.73 0.10 0.51 0.82 0.07 63 7.4 1.0 0.51 0
MAX 0.76 0.12 0.56 0.86 0.10 68 7.5 1.1 0.55 0
MiN 0.70 0.08 0.05 0.79 0.05 59 7.4 1.0 0.48 0

Terrance McGhee Rébert L Martin

Operations Supervisor General Manager




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 31-Oct-04
PER DAY AVERAGE 81,164,926
DOCUMENTED  TOTAL
SALES TO  PURCHASES FRON GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION  WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-01 2,679,850,000 2,792,321,195 95.97%  $3,564,200.50  $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29%  $3,915,988.16  $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14%  $4,960,156.53  $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52%  $4,279,189.88  $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 06.68%  $3,394,451.27  $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59%  $3,168,5600.67  $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50%  $2,942,992.08  $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73%  $3,045512.47  $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69%  $3,086,661.34  $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14%  $2,794,452.36  $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33%  $3,035,795.49  $2,784,293.72 18,564,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213,915 96.88%  $3,032,059.52  $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57%  $3,390,935.66  $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366 97.09%  $3,986,490.62  $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20%  $5,117,027.18  $4,616,200.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 06.88%  $4,346,269.90  $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97.19%  $3,941,387.56  $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.59%  $3,371,216.38  $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25%  $3,034,011.20  $2,735412.84 811,900 0.03% 97.28%
Dec-02 2,384,875,000 2,439,819,728 97.75%  $3,195,844.10  $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382 97.38%  $3,257,685.17  $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77%  $2,903,280.54  $2,710,203.26 919,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660,360 97.29%  $3,145477.42 $2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926 97.36%  $3,133,682.63  $2,937,471.02 12,052,576 0.50% 97.86%
May-03 2,622,301,000 2,711,004,309 96.73%  $3,619,032.96  $3,315,558.27 3,119,550 0.12% 96.84%
Jun-03 3,031,274,000 3,129,263,410 96.87%  $4,183,476.12  $3,827,089.15 9,683,635 0.31% 97.17%
Jul-03 3,114,181,000 3,213,079,828 96.92%  $4,297,569.78  $3,929,596.63 3,414,287 0.11% 97.03%
Aug-03 3,137,669,000 3,237,477,343 96.92%  $4,330,318.18  $3,959,434.79 6,589,500 0.20% 97.12%
Sep-03 2,775,903,000 2,842,321,431 97.66%  $3,830,750.38  $3,476,159.11 1,081,000 0.04% 97.70%
Oct-03 2,463,017,000 2,631,079,199 97.31%  $3,361,577.64  $3,095,509.86 1,199,100 0.05% 97.36%
Nov-03 2,220,837,000 2,263,237,760 98.13%  $3,110,603.92  $2,767,939.78 1,004,600 0.04% 98.17%
Dec-03 2,302,995,000 2,357,446,124 97.69%  $3,178,138.40  $2,883,156.61 785,500 0.03% 97.72%
Jan-04 2,353,099,000 2,415,231,136 97.43%  $3,247,276.62  $3,040,776.00 999,500 0.04% 97.47%
Feb-04 2,205,542,000 2,253,789,245 97.86%  $3,043,647.96  $2,837,520.66 799,100 0.04% 97.89%
Mar-04 2,240,813,000 2,290,496,569 97.83%  $3,092,321.94  $2,883,735.18 883,800 0.04% 97.87%
Apr-04 2,331,080,000 2,380,618,809 97.92%  $3,218,939.40  $2,997,199.08 875,000 0.04% 97.96%
May-04 2,600,130,000 2,676,783,908 97.14%  $3,718,185.90  $3,370,070.94 1,031,900 0.04% 97.17%
Jun-04 2,721,721,000 2,789,008,356 97.59%  $3,892,371.69  $3,511,361.52 1,285,000 0.05% 97.63%
Jul-04 3,133,397,000 3,223,301,033 97.21%  $4,480,757.71 $4,058,136.00 4,645,300 0.14% 97.35%
Aug-04 3,007,144,000 3,085,674,758 97.45%  $4,301,191.02  $3,884,864.52 1,430,100 0.05% 97.50%
Sep-04 3,009,009,000 3,091,578,157 97.33%  $4,302,882.87  $3,892,296.90 1,325,300 0.04% 97.37%
Oct-04 2,514,175,000 2,570,762,145 97.80%  $3,615487.65  $3,236,589.54 947,600 0.04% 97.84%
381,824,964,344 97.08% $497,284,719.32 $410,720,333.57 281,472,591 0.07% 97.15%

TOTALS (1) 370,680,217,000

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H20OSALES xIs



BILLION GALLONS

DU PAGE WATER COMMISSION SALES
FY 2004-05 VS. ALLOCATION
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BILLION GALLONS

DU PAGE WATER COMMISSION SALES
FY 2004-05 & FY 2003-04 VS. HISTORICAL AVERAGE
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DU PAGE WATER COMMISSION

PAYMENT # 7
WEST TRANSMISSION MAIN (TIE-1) DATE 1020104
ROSS! CONTRACTORS ACCOUNT #  AMOUNT
201 WEST LAKE STREET WF-7590  §1,001,627.44
NORTHLAKE, ILLINOES 60164 WFR-3520  ($100,162.74)
WF-3530 (52.240.00}
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
64 ZINC ANCDES 550.00 EA $1.07 $588.50 550.00 $588.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 550.00 $588.50
65  HEADER CABLE 20,00000 FT $1.07  $21,400.00 20,000.00 $21,400.00 0.00 $0.00 £.00 $0.00 0.00 $0.00 20,000.00 $21,400.00
86  REMOVAL & DISPOSAL OF PETROLEUM 1.000.50 C.Y $101.85  $101.650.00 1.600.00 $101.650.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $101,650.00
CONTAMINATED SOIL
ROCK TUNNEL & PIPE UNDER SALT CREEK
67  72INDIASTEEL PIPE INROCK TUN& SHAFT 137500 L.F. $810402  §1,113.015.00 1,375.00 $1,11391500  1,350.00  $1,100953.08 78000 563189360 57900  $489.059.48 16.00 $12,961.92
68 84-INMINIMUM DIA ROCK TUNNEL 118000 LF.  $2,54081 $3.034,273.90 1,190.00 $3.084273.80 121200 $3,090,380.72 121200 $3,090,389.72 0.00 $0.00 (22.60) {856,005.82)
CO#01  ADDITION
1. 8* DI WATER MAIN 0.00 LF. $49.21 $0.00 975.00 $47.979.75 96100  $47.2008 96100 $47.200.81 0.00 $0.00 14.00 $688.94
2. 8" GATE VALVE IN VALVE BOX 000 EA $3957.84 $0.00 200 511.873.52 200 §11.87352 300 §11,.873.52 0.00 $0.00 0.00 $0.00
3. B* GATE VALVE IN VALVE VALLT 000 EA $4.257.84 $.00 3.00 $12.773.52 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,00 $12,773.52
4, 6" GATE VALVE IN VALVE VAULT 040 EA $4,057.84 $0.00 500 $20,289.20 1.00 $4,057.84 1.00 $4,057 84 £.00 $0.00 4.00 $16.231.36
DEDUCTION
1. AMEND QTY OF ITEM # 40 ABOVE
2. AMEND GTY OF ITEM # 41 ABOVE
CO#0Z  AMEND GTY OF ITEM NOS. 27 & 26 ABOVE
CO#03  REMOVE & DISPOSE 16* WEST SHORE PIPE 0.00 LF. $28.00 $0.00 5,100.00 $86,800,00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,100.00 $86,800,00
CO#04  ADDITION
1. AMEND QTY OF ITEM NOS, 2 & 3 ABOVE
DEDUCTION
1, AMEND QTY OF [TEM NGS. 1, 23, 19, 18 & 24
2. 1.5" GRIND & OVERLAY {RIVERSIDE & 83} 0.00 S.Y. $20,33 $0.00 (1.287.00) ($26.164,71) 0.00 $0.00 000 $0.00 0.00 $0.00 {1,267.20) ($26.164.71)
CO#05 1. AMEND QTY OF [TEM NO. 40 ABOVE
2. AMEND GTY OF LINE ITEM NO.1 OF CO#01
COMSE  WELD AADDITIONAL JOINTS OF 72" PIPE 0.00 EA $1275.00 $0.00 235,00 $299,625.00 0.00 $0.00 0.00 $0.00 .00 $0.00 235.00 $299,625.00
CONTRACT SUS-TOTALS $12,730,507.31 $13,362,702.11 $6,089,110.10 $4,997 482,66 $1,001.627.44 $7,273,502.01
RETENTION 10.00% ($808,911.01) ($499,748.27) (109,162.74) $608,911.01
CONTRACT TOTALS $5,480,199.09 $4,497,704.39 $982,464.70
EXQESS DEDUCTS/SONUS
1X EXCESS ENGINEERING COSTS-ABH HES. (560.00) 140.00 {88,400.00) 101.00 56,060.00} 4700 (5234000
2X EXCESS ENGINEERING COSTS-DWG HRS. {860.00) .00 $0.00 0.00 $0.00 0.00 $0.00
NET PAYMENT TO CONTRACTOR $5.471,799.08 $4,491,674.39 $980,124.7
CHANGE ORDER PERCENTAGE £.97%
——————
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DU PAGE WATER COMMISSION

PAYMENT # 7
WEST TRANSMISSION MAIN (TIB-T) DATE 10/25/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7590 $1,091,627.44
NORTHLAKE, ILLINCIS 60184 WF-3520 {5109,162.74)
WF-3530 ($2,340.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT GONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSICN QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
1 72" STEEL PIPE IN TRENCH 8,8940.00 L.F. $28B.07  $2.575,345.80 §,855.00 $2,550,859.85 1,956,00 $563,464.92 649.00 $186,957.43 1,307.00 $376,507.49 £,899.00 $1,987,394.92
2 72" STEEL PIPE IN CASING 315.00 LF. $2,258.56 $711,448.40 400.00 $903,424.00 148.00 $329,743.76 146,00 $329,749.76 0.00 $0.00 254.00 $573.674.24
3 84" STEEL TUNNEL CASING 265.00 L. F. $1,610.35 $426,742.75 350.00 $563,622.50 146,00 $235,111.10 146.00 $235,111.10 0.00 $0.00 204.00 $328,511.40
4 84* STEEL CASING IN OPEN CUT 4800 L. F. $1.018.64 548,894.72 48.00 $48,804.72 0.00 $0.00 0.00 $0.00 0.00 $0.02 48,00 $48,804.72
5 72* CONC PIPE CONN AT BUTTERFLD RD 20.00 L.F. $3,167.20 $63,344.00 20.00 $63,344.00 0.00 $0.00 Q.00 $0.00 0.00 $0.08 20.00 $63,344.00
& 72* CONG PIPE CONN AT iLL PRAIRIE PATH 20.00 L. F. $3,244.24 $64,884.80 20.00 $64,884.80 0.00 $0.00 0.00 $0.00 Q.00 $0.00 20,00 $64,864.80
7 12* DIP SEWER REPLACEMENT 3000 L.F $86.42 $2,592.60 20,00 $2,592.60 0.00 $0.00 .00 $0.00 0.00 $0.00 30,00 $2,592.60
8 10" PVC SEWER REPLACEMENT 30,00 LF. $65,75 $1,972.50 30.00 $1,972.50 0.00 $0.00 0.00 £0.00 Q.00 $0.00 30,00 $1,972.50
4 12" RGP SEWER REPLACEMENT 12000 L F. $66.43 $7.977.60 120.00 $7,977.60 0.00 $0.00 Q.00 $0.00 0.00 $0.00 120.00 $7,977.80
10 15" RCP SEWER REPLACEMENT 6000 LF. $61.77 $3,706.20 60.00 $3,706.20 0.00 $0.00 .00 $0.00 Q.00 $0.00 €0.00 $3,706.20
1 18" RCP SEWER REPLACEMENT 20,00 L. F. $95.13 $1,202,60 20.00 $1,902.60 0.00 $0.00 .00 $0.00 0.00 $0.00 20.00 $1,902.60
12 24" RCP SEWER REPLACEMENT 3000 LF $82.20 $2,466.00 30.00 $2,466.00 o0 $0.00 6.00 £0.00 0.00 $0.00 30,00 $2,466.00
13 72 BUTTERFLY VALVE & VALLT 1.00 EA $85,085.00 $85,065.00 100 $85,065.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $85,065.00
14 72* AQV BUTTERFLY VALVE & VAULT 1.00 EA $155,235.60 $155,235.60 1.00 $155,235.60 0.50 $77,617.80 040 $2.00 0.50 $77.617.80 0.50 $77.617.80
15 12" BLOW-OFF IN MANHOLE 3.00 EA $24,902.11 $74,706.33 3.00 $74,706.33 1.00 $24,902.11 1.00 $24.902.11 080 $0.00 2.00 $49.804.22
16 AIR RELEASE VALVE & MANHOLE 2.00 EA. $8,906.68 $17.813.36 2.00 $17.813.36 0.80 $7,125.34 0.00 $0.00 0.80 $7,125.34 1.20 £10,688.02
17 AIR RELEASE VALVE & ACCESS MANHOLE 6.00 EA $10,486.00 $62,916.00 6.00 $62,916.00 0.80 $8,388.80 0.00 30.00 0.80 $8,388.80 520 $54,627.20
18 GRANULAR TRENCH BACKFILL 38,000.00 C.Y. $18.08 $687,040.00 37,596.00 $679,735.68 7.077.00 $127,852.16 2,426.00 $43,862.08 4,651.00 $64,000.08 30,519.00 $551,782.52
19 ASPHALT PAVEMENT REMOVE & REPLACE 21,720.00 S.Y. $37.45 $813,414.00 21,378.00 $800,531.20 91.00 $3,407.95 .00 $3,407.95 0.00 $0.00 21,285.00 $797.123.25
20 CONCRETE PAVT REMOVE & REPLAGE 3,800.00 S. Y, $79.95 $303,810.00 3,800,00 $303,810.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3.800.00 $303,810.00
21 REFLECTIVE CRACK CONTRQL TREAT. B20.00 S. Y. $4.55 $2,957.50 850.00 $2,957.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650,00 $2,957.50
22 1-1/2* GRINDG AND OVERLAY 650,00 S.Y. $20.33 $13,214,50 650.00 $13,214.50 0.00 $0.00 Q.00 $0.00 0.00 $0.00 €50.00 $13,214.50
23 CURB & GUTTER, REM & RERLACE 2,00000 L.F. $16.05 $32,100.00 1,988.00 $31,586.40 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,968.00 $31,586.40
24 TCPSOIL & SEEDING 245000 S Y. $5.92 $14,504.00 2,183.00 $12,923.38 0.00 30.00 0.00 $0.00 0.00 $0.00 2,183.00 $12,923.38
25 CURB INLET , REM & REPLACE 7.00 EA. $1.760.15 $12,321.05 7.00 $12,321.05 0.00 $0.00 0.00 $0.00 ¢.00 $0.00 7.00 $12,321.05
26 CHAIN LINK FENCE, REM & REPLACE 115000 L.F. 31844 $21,206.00 1,150,00 $21,206.00 0.00 $0.00 2.00 $0.00 .00 $0.00 1,150.00 $21,206.00
27 SOUTH FENCE GATE, REM & REPLACE 1.00 EA. $29,960.00 $29,960,00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
28 NORTH FENCE GATE, REM & REPLACE 1.00 EA. $29,960.00 $29,960.08 Q.00 $0.00 Q.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
29 NOT USED .
0 NOT USED
1 TRAFFIC CONTROL & PROTECTION 1.00 LS. $149479.00 $149,479.00 1.00 $149,479.00 0.30 $44,843.70 025 $37.369.75 0.05 $7,473.95 0.70 $104,635.30
a2 CORROSION MONITORING SYSTEM 1.00 LS. $1,391,000.00  $1,391,000.00 1.00 $1,391,000.00 .19 $264,260.00 0.15 $208,650.00 0.04 $55,640.00 0.81 $1,126,710.00
a3 TRENCH WATER CONTROL 1.00 LS. $114,490.00 $114,490.00 1.00 $114,480.00 0.20 $22,896.00 0.15 $17.173.50 0.05 $5,724.50 Q.80 $91,562.00
34 GUARD RAIL, REMOVE & REINSTALL 180.00 L.F. $16.17 $2,910.60 180.00 $2,910.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $2,910.60
35 CHAIN LINK FENCE, REM & REINSTALL 180.00 L. F. $18.40 $3,212.00 180,00 $3,312.00 .00 $0.08 Q.00 $0.00 0.00 $0.00 180.00 $3.312.00
3% MODIFICATION TQ PIPELAYING DUE TO: 400.00 L. F. $2.04 $816.00 400.00 $816.00 2.00 $0.00 0.00 $0.00 0.00 $0.00 400,00 $816.00
PETROLEUM CONTAMINATED SOIL
37 AOV 15D MODIFICATIONS 100 LS. $80,785.00 $80,785.00 1.00 $80,785.00 0.00 $0.00 0.00 $0.00 Q.00 $0.00 1.00 $80,785.00
<] EXT PROT COATING FOR PCP SECTIONS 185.00 P. 5. $1.07 $197.95 185.00 $197.95 0.00 $0.00 0.00 $0.00 0.00 $0.00 185.00 $197.95
38 REPLACE EXIST BFY ON SW TR MAIN 1.00 L. S. $51,434.90 $51,434.90 1.00 $51,434.90 0.80 $0.00 0.00 $0.00 0.00 $5.00 1.00 $51,434.90
40 8-INCH DI PIPE WATER MAIN 1,500.00 L. F. $35.52 $53,280.00 600.00 $21,312.00 471.00 $16,729.92 471.00 $16,729.92 0.00 $0.00 129.00 $4,582.08
41 6-INCH DIA GATE VALVE WITH VALVE BOX B.O0 EA. $3,757.84 $30,062.72 5.00 $18,789.20 4.00 $15,031.36 4.00 $15,031.38 0.00 $0.00 1.00 $3,757.84
42 FIRE HYDRANT WITH AUXILIARY VALVE 5.00 EA. $4,331.36 $21,656.80 5.00 $21,856.80 5.00 $21,666.80 500 $21,658.80 0.00 $0.00 0.80 $0.00
43 1-INCH COPPER SERVICE CONNECTICON 6.00 EA. $1,250.83 $7,504.98 6.00 87,504.98 7.00 $8,755.81 7.00 $8,755.81 0.00 $6.00 (1.00) {$1,250.83)
44 CONNECT TO EXISTING 6-IN WATER MAIN 5.00 EA, $4,564.62 $22,823,10 5.00 §22,823.10 5,00 $22,823.10 500 $22.823.10 0.08 $0.00 0.00 $0.00
45 CONNECT TO EXISTING 8-IN WATER MAIN 1.00 EA. $4,795.40 $4,795.40 1.00 $4,795.40 1.00 $4,785.40 1.00 $4,795.40 0.00 30.00 0.00 $0.00
INDETERMINATE ITEMS
45 STEEL SHEETING LEFT IN PLACE 500.00 5.F. $53.50 $26,750.00 500.00 $26,750.00 8.00 $0.00 0.00 30.00 0.00 $0.00 500.00 $26,750.00
47 GRANULAR FCUNDATION MATERIAL 500.00 C.v. $21.18 $10,685.00 500.00 $10,565.00 8.00 £0.00 0.00 30.00 0.00 $0.00 500.00 $10,605.00
48 CLASS “SI' CONCRETE 5000 C. Y. $21.19 $1,059.50 50.00 $1,089.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $1,059.50
49 CLASS B CONCRETE 50.00 C.Y. $85.39 $4,269.50 50,00 $4,269.50 0.00 30.00 0.00 $0.00 0.00 $0.00 50.00 $4,269.50
50 LEVELING BINDER 50.00 TON $58.85 $2,842.50 50.00 $2,842.50 080 $0.00 0.00 $0.00 0.00 $0.00 50.00 $2,942.50
51 ROCK EXCAVATION 50.00 C.Y. $107.0¢ $5,350.00 50.00 $5,350.00 0.0 30.00 0.00 $0.00 0.00 $0.00 50.00 $5,350.00
52 TEMP PAVT SURFACE OVER TRENCH 5.000.00 S.Y. $32.10 $160,500.00 5,000.00 $160,500.00 1,091.00 $35.021.10 1,091.00 $35,021.10 0.00 $6.00 3,909.00 3125,476.90
53 PAVEMENT BASE, REMOVE & REPLACE 200.00 S.v. $48.15 $9,630.00 200.80 $9,630.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $9,630.00
54 RECTIFIER, 18 AMPERE, 60 VOLT 4,00 EA $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 .00 30.00 4.00 $4.28
55 RECTIFIER, 60 AMPERE, 60 VOLT 4,00 EA. $1.07 $4.28 4,00 $4.28 0.00 $0.00 .00 $0.00 0.0¢ $0.00 4.00 $4.28
S6 ANODE HEADER CABLE TEST BOX 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.0 $0.00 000 $0.00 40.00 $42.80
57 ANODE COLUMN TEST BOX 32,00 EA. $1.07 $34.24 32.00 $34.24 0.00 $0.00 0.00 $0.00 000 30,00 32.00 $34.24
58 IMPRESSED CURRENT ANODE COLUMN 600.00 FT $1.07 $642.00 600.00 $642.00 0.00 $0.00 000 $0.00 0.00 30.00 B04.00 $642.00
59 MAGNESIUM DEEF ANQDE BED 1,500.00 FT $1.07 $1,605.00 1,500,00 $1,605.00 0.00 $0.00 080 $0.00 0.0 $0.00 1,500.00 $1,605.06
60 ZINC DEEP ANCDE BED 14,000.00 FT $1.07 $14,980.00 14,000.00 $14,980.00 £.00 $0.00 0.00 $0.00 0.00 $0.00 14,000.00 $14,980.08
61 HiGH-SILICON CAST IRON ANCDE 40,00 EA. 51.07 $42.80 40,00 $42.80 0.00 $0.00 0.c0 $0.00 0.00 $0.00 40,00 $42.80
62 LINEAR ANODE ASSEMBLIES 17,000.00 FT $1.07 $18,190.00 17,000.00 $18,190.00 0.00 $8.00 0.00 $0.00 0.00 $0.00 17,000.00 $18,192.00
83 MAGNESIUM ANCDES 75.00 EA. $1.07 $80.25 75.00 $80.25 0.00 $C.00 0.00 $0.00 0.00 $0.00 7500 $80.25



DU PAGE WATER COMMISSION

PAYMENT # 26
BLOW OFF VALVE REFAIR Bov-1) DATE 10/27/04
ROSS! CONTRACTORS ACCOUNT # AMCUNT
201 WEST LAKE STREET WF-6631 $5,384.08
NOATHLAKE. ILLINOIS 80164 WF-3520 ($107.68)
WF-3530 $0.00
ORIGINAL QRIGINAL AMENCEDR AMENDEL
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
GONTRACT SUB-TOTALS $7.812,435.00 $6,932.693.80 $6,927.509.77 $5.984.03 $804,080.23
RETENTION 2.00% ($138.657.88) ($138,550.20} {$107.68) $138,657.88
CONTRACT TOTALS $6,794,235,92 $6.788,959.57 §5,276.35 §942,748.11
EDUCTSBONUS
1X EXCESS ENGINEERING COSTS-DWG HRS. (60.00} 641.50 ($368,430.00) 641.50 ($38,490.00) 0.00
NET PAYMENT TQ CONTRACTCR $6,755.745.92

CHANGE DRDER PERCENTAGE

-0.97%

$6,750,469.57
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DU PAGE WATER COMMISSION

PAYMENT # 26
BLOW OFF VALVE REPAIR (BOV-1) DATE 10/27/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $5.384.03
NORTHLAKE, ILLINOIS 60164 WF-3520 {$107.68)
WF-3530 $0.00
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE CUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
valve #1 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $c.00
Valve #2 100%  Lump Surn  $12,500.00 $12,500.00 1009 $12,500.00  100% $12,500.00  100% $42,500.00 0% $0.00 0% $0.00
Valve #3 100% Lump Surn $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #4 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #5 100% Lump Sum $0.00 $0.00 100% 30.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #6 100%  Lump Sum  $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #7 100%  Lump Sum $0.00 30,00 100% $0.00 0% $0.00 % sc.oc 0% $0.00 100% $0.00
Valve #8 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #9 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 % $0.00 100% $e.00
Valve #10 100%  Lump Sum  $19,300.00 $19,300.00 100% $19,300.00  100% §19,300.00  100% $19,300.00 0% $0.00 0% $0.00
Valve #11 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #12 100%  Lump Sum  $16,200.00  $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% 30,00 0% $0.00
Valva #13 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00
Valve #14 100%  Lump Sum  $49,600.00 $49,600.00 100% $49,600.00  100% $49,600.00  100% $49,600.00 0% $0.00 0% $0.00
Valve #15 100%  LumpSum  $15900.00 $15,900.00 100% $15,900.00  100% $15900.00  100% $15,900.00 0% $0.00 0% $0.00
Valve #16 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 % $0.00
valve #17 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valva #18 100% Lump Sum  $49,400.00 $49,400.00 100% $49,400.00 100% $49,400.00 100% $49,400,00 0% $0.00 % $0.00
Valve #19 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 % $0.00 0% $0.00 100% $0.00
Valve #20 100%  LumpSum  $13,900.00 $13,900.00 100% $13,900.00  100% $13,800.00  100% $13,800.00 9% $0.00 0% $0.00
Valve #21 100% Lump Sum  $19,600.00 $19,600.00 100% $19,600.00 100% $19,600.00 100% $19,600.00 0% $0.00 0% $0.00
Valva #22 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #23 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #24 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00  100% $11,800.00  100% $11,800.00 0% $0.00 0% 50,00
Valve #25 100%  LumpSum  $18,700.00 $18,700.00 100% 518,70000  100% $18,700.00  100% $18,700.00 0% $0.00 0% $0.00
Valve #26 100%  LumpSum  $19,400.00 $19,400.00 100% $19,400.00  100% $19,400.00  100% $19,400.00 0% $0.00 0% se.co
Valve #27 W00%  Lump Sum  $15,700.00 $15,700.00 100% $13,700.00  100% $15700.00 100% $15,700.00 0% $0,00 W $0.00
Valve #28 100%  LumpSum  $16,800.00 $16,900.00 100% $18,20000  100% $16,000.00  100% $16,900.00 0% 50.00 0% $0.00
Valve #29 100%  LumpSum  $16,500.0C  $16,500.00 100% $16,500.00  100% $16,500.00  100% $16,500,00 0% $0.00 0% $0.00
Valve #30 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #31 100%  Lump Sum  §15,700.00 $15,700.00 100% $15700.00  100% $15,700.00  100% $15,700.00 0% $0.00 0% $0.00
Valve #32 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00  100% $11,800.00  100% $11,800.00 0% $0,00 0% $0.00
Valve #33 100%  Lump Sum  $68,600.00 $68,600.00 100% $68,600.00  100% $68,600.00  100% $68,600.00 0% $0.00 0% $0.00
Valve #34 100%  Lump Sum  $16,400.00 516,400.00 100% $16,400.00  100% $16,40000  100% $16,400.00 0% $0.00 0% $0.00
Valve #35 100%  LumpSum  $13,800.00 $13,800.00 100% $13,80000  100% $13,800.00  100% $13,800.00 0% $0.00 0% $0.00
Valve #36 100%  LumpSum  §51,700.00 $51,700.00 100% $37,600.00 0% 20.00 0% $0.00 % $0.00 100% $37,600.00
Valve #37 100%  LumpSum  $69,500.00 $69,500.00 100% $69,500.00  100% $69,500.00  100% $69,500.00 0% $0.00 0% $0.00
Valve #38 100%  LumpSum  $19,500.00 $19,500.00 100% $19,500.00  100% $19,500.00  100% $19,500.00 0% $0.00 0% $0.00
Valve #39 100% Lump Sum  $15,500.00 $15,560.00 100% $15,500.00 -~ 100% $15,500.00 100% $15,500.00 0% §0.00 0% $0.00
Valve #40 100%  Lump Sum  $16,000.00 $16,000.0C 100% $16,000.00  100% $16,000.00  100% $16,000.00 0% $0,00 0% $0.00
Valva #41 100% Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00
Vaive #42 100%  Lump Sum  $47,600.00 $47,600.00 100% $47,600.00  100% $47,60000  100% $47,600.00 0% $0.00 0% $0.00
Valvg #43 100%  Lump Sum  $%6,200.00 $16.200,00 100% §16,20000  100% $16,20000  100% $16,200.00 0% $0.00 0% $0.00
Valve #44 100%  Lump Sum  $48,800.00 $48,800.00 100% $48,800.00  100% $48,800.00  100% $48,800.00 0% $0.00 0% 50,00
Valve #45 100%  Lump Sum  $48,500.00 $48,500.00 100% $48,500.00  100% $48,500.00  100% $48,500.00 0% $0.00 0% $0.00
Valve #46 100%  Lump Sum  $49,300,00 $49,300.00 100% $49,30000  100% $49,300.00  100% $49,300.00 0% $0,00 0% $0.00
Valve #47 100%  Lump Sum  $13,100.00 $13,100.00 100% $13,100.00  100% $13,100.00  100% $18,100.00 0% $0.00 0% $0.00
Valva #48 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% §0.00
Valva #49 100% Lump Sum  $49,500,00 $48,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #50 100%  Lump Sum  $13,800.00 $13,800.00 100% $13,800.00  100% 51380000  100% $13,800.00 0% $0.00 0% $0.00
Valva #51 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 100% $11,300.00 100% $11,300.00 (071 $0.00 0% $0.00
Valve #52 100%  LumpSum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #53 100%  Lump Sum  511,400.00 $11,400.00 100% $41.40000 100% 51140000  100% $11,400.00 0% $0.00 0% $0.00
Valve #54 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% 50.00 0% $0.00
Valve #55 100%  Lump Sum  $13,800.00 $13,800.00 100% $13,80000  100% $13,800.00  100% $13,800.00 0% 50,00 0% $0.00
Valve #56 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00  100% $11,800.00  100% $11,800.00 0% $0.00 0% $0.00
Valve #57 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00  100% 51180000  100% $11,800.00 0% $0.00 0% $0.00
Valve #58 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valva #59 100%  Lump Sum  $11,700.00 $11,700.00 100% $11,700.0¢  100% $11,70000  100% $11,700.00 0% $0.00 0% $0.00
Valve #60 100%  Lump Sum  $11,700.00 $11,700.00 100% $11,700.00  100% $11,70000  100% $11,700.00 0% $0.00 0% $0.00
Valve #61 100%  LumpSum  $11,600.00 $11,600.00 100% $11,600.00  100% 311,60000  100% $11,600.00 0% $0.00 0% $0.00
Valve #62 100%  LumpSum  $16,500.00 $16,500.00 100% $16,500.00  100% $16,500.00  100% $146,500.00 0% $0.00 0% $0.00
Valve #63 100% Lump Sum  $15,500.00 $15,500.00 100% $45,500.00 100% $15.500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #64 100% tump Sum  $26,600.00 $26,600.00 100% $26,600.00 100% $26,600.00 100% $26,600.00 0% $0.00 0% $0.00
Valve #65 100%  Lump Sum  $11,800.00 $11,800.00 100% $11,800.00  100% $11,800.00  100% $11,800.00 0% $0.00 0% $0.00
Valve #66 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.,00 100% $19,100.00 0% $0.00 0% $0.00
Valva #67 100%  Lump Sum  $67,200.00 $67,800.00 100% $67,900.00  100% $67,90000  100% $67,900.00 0% $0.00 0% $0.00
Valve #68 100% Lump Sum  $16,500.00 $16,500.00 100% $18,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #69 W00%  LumpSum  $16,200,00 $16,200,00 100% $16,200.00  100% $16,20000  100% $16,200.00 0% $0.00 0% $0.00
Valve #70 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $c.00 0% $0.00
Valve #71 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #72 100%  LumpSum $13600.00  $18,600.00 100% 516,600.00  100% $18,600.00  100% $18,600.00 0% $0.00 0% $0.00
Valve #73 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #74 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100.00  100% $16,10000  100% $16,100.00 0% $0.00 0% $0.00
Valve #75 100%  Lump Sum $0.00 $0.00 100% $o.00 0% 30,00 0% $0.00 0% $0.00 100% $0.00
Valve #76 100%  Lump Sum  $%2,600.00 $12,600.00 100% $12,600.00  100% $12,60000  100% $12,600.00 0% $0,00 0% 50.00
Valve ¥77 100%  LumpSum  $16,500.00 $16,500.00 100% $16,500.00  100% $16,50000  100% $16,500.00 0% $0.00 0% $0.00
Valva #78 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $o.co 100% $0.00
Valve #79 0% Lump Sum  $18,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
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DU PAGE WATER COMMISSION

PAYMENT # 26
BLOW OFF VALVE REPAIR (BOV-1) DATE 1027104
ROSSi CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $5,3684.03
NORTHLAKE. ILLINOIS 60164 WF-3520 ($107.68)
WF-3530 $0.00
ORIGINAL ORIGINAL ~ AMENDED AMENDED
CONTRACT UNIT CONTRACT  GONTRACT CONTRACT  GURRENT TO DATE PREVICUS PAYMENT THIS PAYMENT CONTRAGT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSICN  QUANTIYY  EXTENSICN QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #80 100%  LumpSum  $19,400.00 $19,400.00 100% 51940000  100% $19400.00  100% $19,400.00 0% $0.00 0% $c.00
Valve #81 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 W% $0.00
Valve #82 100%  LumpSum  $19,100.80  $19,100.00 100% $19,100.00  100% $19,700.00  100% $19.100.00 0% $0.00 0% $0.00
Valve #83 100%  Lump Sum  $14,300.0C  §14,300.00 100% $14,30000  00% $14,300.00  100% $14,300.00 0% $0.00 0% $0.00
Valva #84 100%  Lump Sum  $16,000.00  $16,000.00 100% $16,00000  100% $16,000.00  100% $16,000.00 0% $0.00 0% $0.00
Valva #85 100% Lump Sum  $18,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% £0.00
Valve #86 100%  LumpSum  §16,500.00  $16,500.00 100% $16,500.00  100% 51650000  100% $16,500.00 0% $0.00 0% $0.00
Valve #87 100%  Lump Sum  $11,300.00  $11,300.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #58 100% Lump Sum $0.00 $0.00 100% $0.00 0% 50.00 0% $0.00 0% $0.00 100% $0.00
Valve #89 100%  LumpSum  $15100.00  §15,100.00 100% $15,100.00  100% $15,100.00  100% $15,100.00 0% $0.00 0% $0.00
Valve #30 100%  LumpSum  $1220000  $12200.00 100% $12,200.00  100% 51220000  100% $12,200.00 0% $0.00 0% $0.00
Valve #91 1W00%  LumpSum  $11,200.00  $11,200.00 100% $11,200.00  100% $11,200.00  100% $11,200.00 0% $0.00 0% $0.00
Valve #92 100%  LumpSum  $11,500.00  $11,500.00 100% $11,500.00  100% $11,500.00 100% $11,500.00 0% $0.00 0% $0,00
Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #94 100%  Lump Sum  $11,900.00  $11,900.00 100% $11,900.00  100% 51190000  100% $11,900.00 0% $0.00 % $0.00
Valva #95 100% tump Sum  $16,000.00 $16,000.00 100% $18,000.00 100% $16,000.00 100% $16,000.00 0% 50.00 0% $0.00
Valve #96 100% Lump Sum  $16,800.00 $16,800.00 100% $15,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valva #37 100%  Lump Sum  $186,300.00 $16,300.00 100% $16,300.00 100% $16,300.00  100% $16,300.00 0% $0.00 0% $0.00
Valve #98 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #99 100%  Lump Sum  $70400.00  $70,400.00 100% $70,400.00  100% $70,400.00  100% $70,400,00 0% $0.00 0% $0.00
Valve #100 100% Lump Sum  $15,000.00 $15,000.00 0% §0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #101 100% Lump Sum  $50.500.00 $60,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% 30.00
Valve #102 100%  LumpSum  $51,000.00  $54,000.00 100% $51,000.00  100% $51,00000  100% $51,000.00 0% $0.00 0% $0.00
valve #103 100%  LumpSum  $48,100.00  $49,100.00 100% $48,100.00  100% $49,100.00  100% $49,100.00 0% $0.00 0% $0.00
Valve #104 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #105 100%  Lump Sum $0.00 $0.00 100% $0.00 0% 5000 0% $0.00 0% $0.00 100% $0.00
valve #106 100%  LumpSum $16,700.00  %16,700.00 100% $16,700.00  100% $16,70000  100% $16,700.00 0% $0.00 0% $0.00
Valve #107 100%  LumpSum  $12,800.00  $12,800.00 100% $12,800.00  100% $12,800.00  100% $12,800.00 0% $o.0c 0% $0,00
Valve #108 100%  LumpSum  $70,700.00  $70,700.00 100% $70,700.00  100% $70.700.00  100% $70,700.00 0% $0.00 0% $0.00
Valve #1083 100%  Lump Sum  $27,500.00  $27,500.00 100% $27,500.00  100% $27,500.00  100% $27,500.00 0% $0.00 0% $0.00
Valve #110 100% Lump Sum  $27,300,00 $27,300.00 100% $27,300.00 100% $27.300.00 100% $27,300.00 0% $0.00 0% £0.00
Valve #111 100%  Lump Sum  $17.600.00  $17,600.00 100% $17,600.00  100% $17,600.00  100% $17,600.00 0% $0.00 0% $0.00
Valve #112 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #113 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% 30.00 100% $0.00
Valva #114 100%  Lump Sum $0.00 $0.00 100% $e.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #115 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 % $0.00 100% $0.00
Valve #116 100%  LumpSum  $19,400.00  $19,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #117 100%  LumpSum  $17,700.00 $17,700.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #118 100% Lump Sum  $16,200.00 $16,200.00 100% $18,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 % $0.00
valve #119 100%  LumpSum  $12,100.00  $12,100.00 100% $12,100.00  100% $12,10000  100% $12,100.00 0% $0.00 0% $0.00
Valve #120 100%  LumpSum  $24,500.00  $24,500.00 100% $24,500.00  100% $24,500.00  100% $24,500.00 0% $0.00 0% $0.00
Valve #121 100% Lump Sum  $28,000.00 $28,000.00 100% $28,000.00 100% $28,000.00 100% $28,000.00 0% §0.00 0% $0.00
Valve #122 100%  LumpSum  $26,700.00  $26,700.00 100% $26,700.00  100% $26,70000  100% $26,700.00 0% £0.00 0% 50,00
Valve #123 100% Lump Sum  $11,700.00 $11,700.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% 30.00
Valve #124 100%  LumpSum  $12,100.00  $12,100.00 100% $12,100.00  100% $12,100.00  100% $12,100.00 0% $0.00 0% $0.00
Valve #125 100%  LumpSum  $33500.00  $13,500.00 100% $13,500.00  100% 51350000  100% $13,500.00 0% $0.00 0% $0.00
Valve #126 100% Lump Sum  $11,800.00 $11,800.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% 3$0.00
Valve #127 100%  LumpSum  $16500.00  $16,500.00 100% $16,500.00  100% $16,500.00  100% $16,500.00 0% $0.00 0% $0.00
Valve #128 100%  LumpSum  $15100.00  $15,100.00 100% 51510000  100% $15100.00  100% $15,100.00 0% $0.00 0% 50,00
Valve #129 100%  LumpSum  $16,700.00  $16,700.00 100% $16,700.00  100% 31670000  100% $16,700.00 0% $0.00 0% $0.00
Valve #130 100%  LumpSum  $12300.00  $12,300.00 100% $12,300.00 100% $12,300.00  100% $12,300.00 0% $0.00 0% 50,00
Valve #131 100%  LumpSum  $16400.00  $16400.00 100% $16400.00  100% 31640000  100% $16,400.00 0% $e.co 0% $0.00
Valve #132 100%  LumpSum  $16,500.00  $16,500.00 100% $16,500.00  100% $16,500.00  100% $16,500.00 0% $0.00 0% $0.00
Valve #133 100%  LumpSum 51290000  $12,900.00 100% $12,900.00  100% $12,900.00  100% $12,900.00 0% $0.00 0% $0.00
Valve #134 100%  LumpSum  $12900.00  $12,900.00 100% $12,800.00  100% $12,900.00  100% $12,900.00 0% $0.00 0% $0.00
Valve #135 100%  LumpSum  $12,70000  $12,700.00 100% $12,700.00  100% 51270000 100% $12,700.00 0% $0.00 0% $0.00
valve #136 100%  LumpSum  $12,100.00  $12,100.00 100% $12,10000  100% $12,100.00  100% $12,100.00 % $0.00 0% $0.00
Valve #137 100%  LumpSum 31590000  $15900.00 100% $15900.00  100% $15,900.00  100% $15,800.00 0% £0.00 0% $0.00
Valve #138 100%  LumpSum $11,800.00  $11,800.00 100% $11,800.00  100% $11,800.00  100% $11,800.00 0% 50.00 0% $0.00
Valve #139 100%  LumpSum 316200000 $16,200,00 100% $16,200.00  100% 51520000  100% $16,200.00 0% 50.00 0% $0.00
Valve #140 100%  LumpSum  $16,500.00 $16,500.00 100% $16,500.00  100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #141 100%  LumpSum  $14,300.00  $14,300.00 100% $14,300.00 100% $14,300.00  100% $14,300.00 0% $0.00 0% $0.00
Valve #142 100%  LumpSum  $15500.00  $15,500.00 100% $15500.00  100% $15,500.00  100% $15,500.00 0% $0.00 0% $0.00
Valve #143 100%  LumpSum $1640000  $16,400.00 100% $16,400.00  100% $16400.00  100% $16,400.00 0% $0.00 0% $0.00
Valve #144 100%  LumpSum  $49,900.00  $49,900.00 100% $49.900.00  100% $49,900.00  100% $49,900.00 0% $o.00 0% $0.00
Valve #145 100%  LumpSum  $14,500.00  $14,500.00 100% $14,500.00  100% $14.50000  100% $14,500.00 0% $0.00 0% $0.00
Vaive #146 160% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 100% $17,000.00 100% $17,000.00 0% $0.00 0% $0.00
Vaive #147 100%  LumpSum  $56,300.00  §56,300.00 100% $56,300.00  100% $56,300.00  100% $56,300.00 0% $0.00 0% $0.00
Valve #1748 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #149 100%  LumpSum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
valve #150 100%  LumpSum  $11,80000 $11,900.00 100% $11,90000  100% $11.900.00 100% $11,900.00 0% 50.00 0% $0.c0
Valve #151 100% LumpSum  $14,800.00 $14,800.00 100% $14,800.00 100% $14,800.00 100% £14,800.00 2% 30,00 W $0.00
Valve #152 100%  LumpSum  §16,700.00  $16,700.00 100% 51670000  100% $16,700.00  100% £16,700.00 0% $0.00 0% $0.00
Valve #153 100%  LumpSum  $12,700.00 $12,700.00 100% $12,70000  100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
Valve #154 100% Lump 8um  $12,400.00 $12,400.00 100% $12,400.00 100% $12,400.00 100% $12,400.00 0% §0.00 0% $0.00
Valve #155 100%  LumpSum  $16700.00  $15,700.00 100% $16,700.00 100% $16,700.00  100% $16,700.00 0% $0.00 0% $0.00
Valve #158 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #157 100%  LumpSum  $14,50000  $14,500.00 100% $14,500.00  100% $14,500.00  100% $14,500.00 0% $0.00 0% $0.00
Valve 4158 i00%  LumpSum  $15100.00  $15,100.00 100% $15,100.00  100% $15,100.00  100% $15,100.00 0% $0.00 0% $0.00



DU PAGE WATER COMMISSION

PAYMENT # 26
BLOW OFF VALVE REPAIR (BOV-1) DATE 10/27/04
ROSS| CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $5,384.03
NORTHLAKE, ILLINOIS 60164 WF-3520 ($107.68)
WF-3530 $0.00
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT GONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRIGE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #159 100%  LumpSum  $15300.00  $15,300.00 100% 51530000  100% $15,300.00  100% $15,300.00 0% $o.00 0% $0.00
Valve #160 100%  LumpSum  $15400.00 $15,400.00 100% $15.400.00  100% $15,400.00 100% $15,400.00 0% $0.00 0% $0.00
Valve #161 100%  LumpSum 31780000  $17,800.00 100% $17,800.00  100% $17,800.00  100% $17,800.00 0% $0.00 0% $0.00
Valve #162 100%  Lump Sum 51650000  $16,500.00 100% $16,500.00  100% $16,500.00  100% $16,500.00 0% $0.00 0% $0.00
Valve #163 100%  LumpSum  $17,200.00  $17,200.00 100% $17,200.00  100% $17,200.00  100% $17,200.00 0% $0.00 0% $0.00
Vaive #1684 100%  LumpSum  $12,500.00 $12.500.00 100% $12500.00  100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #165 100%  LumpSum  $11,90000  §11,900.00 106% $1190000  100% $11,900.00  100% $11,900.00 0% $0.00 0% $0.00
Vvalve #1668 100%  LumpSum  $1580000  $15,800.00 100% $15800.00  100% $15,800.00  100% $15,800.00 1273 $0.00 0% $0.00
Valve #167 100%  LumpSum  $15300.00  §15,300.00 100% 51530000  100% $15300.00  100% $15,300.00 0% 80.00 0% $0.00
Valve 4168 100%  LumpSum $16400.00 $16,400,00 100% $16,40000  100% £16,400.00  100% $16,400.00 0% $0.00 0% $0.00
Vvalve #169 100%  LumpSum  $17,700.00  $17,700.00 100% $17,700.00  100% $17,700.00  100% $17,700.00 0% 50.00 % $0.00
Valve #170 100%  LumpSum  $15800.00  $15,800.00 100% $15800.00  100% £15800.00  100% $15,800.00 0% $0.00 0% $0.00
Valve #171 100%  LumpSum §18,400.00  $18,400.00 100% $18400.00  100% $16400.00  100% $18,400.00 0% $0.00 0% $0.00
Valva #172 100%  Lump Sum  $15,900.00 $15,900.00 100% $15900.00  100% $15900.00  100% $15,800.00 9% $0.00 0% $0.00
Valve #173 100%  LumpSum  $16,300.00  §16,200.00 100% $16,300.00  100% $16,300.00  100% $16,300.00 0% $0.00 0% $0.00
Valve #174 100%  LumpSum  $17.70000  $17,700.00 100% 31770000  100% $17,700.00  100% $17,700,00 0% $0.00 0% 30,00
Valve #175 100%  LumpSum  $18,20000  518,200.00 100% $18,200.00  100% $18,200.00  100% $18,200.00 0% £0.00 0% $0.00
Valve #176 100%  LumpSum  $16900.00 51590000 100% $16,900.00  100% $16,900.00  100% $16,900.00 0% $0.00 0% $0.00
Vave #177 100%  LumpSum  $17,700.00  $17,700.00 100% $17,700.00  100% $17,700.00  100% $17,700.00 0% $0.00 0% $0.00
Valvo #178 100%  LumpSum  $16800.00  $15,800.00 100% 51680000  100% $16,800.00  100% $16,800.00 0% $0.00 % $0.00
Valve #179 100%  LumpSum  $16800.00  $16,800.00 100% $16,800.00  100% $18,800.00  100% $16,800.00 % £0.00 0% $0.00
Valva #180 100%  LumpSum  $48.400.00  $48,400.00 100% $48400.00  100% $48,400.00  100% $48,400.00 0% $0.00 0% $o.00
Valve #181 100%  Lump Sum  $12,800.00  $12,800.00 100% $12,80000  100% $12,800.00  100% $12,800.00 0% 30.00 % $0.00
Valve #182 100%  LumpSum  $11,800.00  $11,800.00 100% $11,800.00 100% $11,800.00  100% $11,800.00 0% $0.00 % $0.00
Valve #183 100%  LumpSum  $16,300.00  $16,300.00 100% $16,300.00  100% $16,300.00  100% $16,300.00 0% $0.00 0% $0.00
Valve #184 100%  tumpSum  $12,60000  $12,600.00 100% $12,600.00  100% $12,600.00  100% $12,600.00 9% $0.00 0% $0.00
Valve #185 100% tump Sum  $13,500.00 $13,500.00 100% $13,500.00 100% $13,500,00 100% $13,500.00 0% $0.00 0% $0.00
Valve #186 100%  Lump Sum $12,600.00  $12,600.00 100% $12,600.00  100% $12,600.00  100% $12,600.00 0% 50,00 0% $0.00
Valve #187 100%  Lump Sum  $12,400.00  $12,400.00 100% $12400.00  100% $12400.00  100% $12,400,00 0% $0.00 0% $0.00
Valve 1188 100%  LumpSum  $14,8900.00  $14,800.00 100% $14,900.00  100% 51490000 100% $14,900.00 0% $0.00 0% $0.00
Valve #189 100%  LumpSum 31640000  $16400.00 100% $16,400.00  100% $16,400.00  100% $16,400.00 0% $0.00 0% $0.00
Valve #190 100%  Lump Sum  $15400.00  $16400.00 100% $16400.00  100% $16,400.00  100% §16,400.00 0% $0.00 0% $0.00
Vake #191 100%  LumpSum 31560000  $15800.00 100% $15,600.00  100% $15,600.00  100% $15,600.00 0% $0.00 0% $0.00
Valve #192 100%  LumpSum  $1510000  $15,100.00 100% 81510000  100% $15100.00  100% $15,100.00 0% $0.00 0% $0.00
Valve #193 100%  LumpSum  $16,500.00  $16,500.00 100% 51650000  100% $16,500.00  100% $16,500.00 0% $0.00 0% $0.00
Valve #194 100%  Lump Sum  $16,500.00  $16,500.00 100% $16,500.00  100% 51650000  100% $16,500.00 0% $0.00 0% $0.00
Valve #195 100%  Lump Sum  §15,00000  $15,000.00 100% $15,00000  100% $16,000.00  100% $15,000.00 0% $0.00 0% $0.00
Valve #196 100%  LumpSum  $15100.00  $15,100.00 100% $15100.00  100% $15,100.00  100% $15,100.00 9% $0.00 0% $0.00
Valve #197 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15.600,00 100% $15,600.00 0% $0.00 0% $0.00
Valve #198 100%  Lump Sum  $11,800.00  $11,800.00 100% $11,800.00  100% $11,800.00  100% $11,800.00 0% $0.00 0% $0.00
Valve #199 100%  Lump Sum  $16,500.00  $16,500.00 100% $16,500.00  100% $18,500.00  100% $16,500.00 0% $0.00 0% £0.00
Valve #200 100%  Lump Sum  $16,500.00  $16,500.00 100% $16,500.00  100% $16,500.00  100% $16,500.00 0% $0.00 0% $0.00
Valve #201 100%  Lump Sum $0.00 $0.00 100% $0.00 0% ! 0% $0.00 0% 30.00 100% $0.00
Valve #202 100%  Lump Sum  S51,400.00  $11,400.00 100% $11,400.00  100% $11,400.00  100% $11,400.00 0% $0.00 0% $0.00
Valve #203 100%  LumpSum  $16000.00  §16.000.00 100% $16,000.00  100% $16,000.00  100% $16,000.00 0% $0.00 0% $6.00
Valve #204 100%  LompSum $17,700.00  §17,700,00 100% $17,700.00  100% $17.700.00  100% $17,700.00 0% $0.00 0% $0.00
Valve #2035 100%  LumpSum  $17,200.00  $17,200.00 100% 51720000  100% $17.200.00  100% $17,200.00 0% $0.00 0% $0.00
Valve #2068 100%  LumpSum  $15900.00  $15,900.00 100% $15900.00  100% $15,800.00  100% $15,900.00 0% $0.00 % $0.00
Valve #207 100%  LumpSum  §15,200.60  $15,200.00 100% $1520000  100% $15200.00  100% $15,200.00 0% $0.00 0% $0.00
Valve #208 100%  Lump Sum  $15700.0¢  §15,700.00 100% $1570000  100% $15,700.00  100% $15,700.00 0% $0.00 0% $0.00
Valve #2093 100%  Lump Sum  $17,200.00  $17,200.00 100% $17.20000  100% $17.200.00  100% $17,200,00 0% $0.00 0% £0.00
Valve #210 100%  LumpSum  $19.500.00  $19,500.00 100% $19,500.00  100% $19,500.00  100% $19,500.00 0% $0.00 0% £0.00
Valve #211 100%  Lump Sum  $18,000.00 $16,000.00 100% $16,000.00 100% $16,000.00  100% $16,000.00 0% $0.00 0% $0.00
Valve #212 100%  Lump Sum  §17.600.00  $17,600.00 100% $17,600.00  100% $17.600.00  100% $17,600.00 0% $0.00 0% 50.00
valve #213 100%  Lump Sum  $16400.00  $16,400.00 100% $16,400.00  100% $16,400.00  100% $16,400.00 0% $0.00 0% $0.00
Valve #214 100%  Lump Sum  $12,00000  $12,000,00 100% $12,000.00  100% $12,00000  100% $12,000.00 0% 30.00 0% $0.00
Valve #215 100%  Lump Sum  $15000.00  §15,000.00 100% §15,000.00  100% $15,00000  100% $15,000.00 0% 50,00 0% $0.00
Valve #1215 100%  LumpSum  $15800.00  $15,800.00 100% $15,800.,00  100% $15800.00  100% $15.800.00 0% $0.00 0% $0.00
Valve #217 100%  LumpSum  $16,300.00  $16,300.00 100% $16,30000  100% $18,300.00  100% $16,300.00 0% $0.00 0% $0.00
Valve 4218 100%  Lump Sum  $26,200.00  $26,200.00 100% $26200.00  100% $26,200.00  100% $26,200.00 0% $0.00 0% £0.00
Valve #219 100%  Lump Sum  $15400.60 $15,400.00 100% $1540000  100% $15400.00  100% $15,400.00 0% $0.00 0% $0.00
Valve #220 100%  LumpSum  $16,000.00  $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $18,000.00
Valve #221 100%  Lump Sum  §15400.00  $15,400.00 0% $0.00 0% $0.00 0% $0.00 0% 50,00 9% $0.00
Valva #222 100%  Lump Sum  §12,800.00  §12,900.00 100% $12,90000  100% $12,900.00  100% $12,900.00 0% $0.00 0% $0.00
Valve #223 100%  LumpSum  $16,800.00  $16,800.00 100% $16,800.00  100% $16,800.00  100% $16,800.00 0% $0.00 0% $0.00
Valve #224 100%  Lump Sum  $25400.00  $25,400.00 100% $25400.00  100% $25400.00  100% $25,400.00 0% $0.00 0% $0.00
Valve #225 100%  Lump Sum  $15700.00  §15,700.00 100% $15,700.00  100% $1570000  100% 515,700.00 0% $0.00 0% $0.00
Valve #226 100%  Lump Sum  $25200.00  $25,200.00 100% $25200.00  100% $25.20000  100% $25,200.00 0% $0.00 0% $0.00
Valve #227 100%  LumpSum  §12400.00  §12,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #228 100%  LumpSum  $11,60000  $11,600.00 100% §11,600.00  100% $11,600.00  100% $11,600.00 0% $0.00 0% $0.00
Valve #229 100%  LumpSum  $11,500.00  $11,500.00 100% $11,500.00  100% $11,500.00  100% $11,500.00 0% $0.00 0% $0.00
Valve #230 100%  Lump Sum $0.00 $0.00 100% $0.00 0% 30,00 0% $0.00 0% $0.00 100% $0.00
valve #2381 100%  LumpSum $16,000.00  $16,000.00 100% $16,000.00  100% $16,00000  100% $16,000.00 0% $0.00 0% $0.00
Valve #232 100%  Lump Sum  §15400.00  $15,400.00 100% $1540000  100% $15400.00  100% $15,400.00 2% $0.00 0% $0.00
Valve #233 100%  LumpSum  $14,8C0.00  §$14,900,00 100% 51490000  100% $14,90000  100% $14,900.00 0% $0.00 0% $0.00
Valva #224 100%  Lump Sum  $18,700.00  $18,700.00 100% $18700.00  100% 1870000  100% $18,700.00 0% $0.00 0% $0.00
Valve #235 100%  Lump Sum  $25,500.00  $25,500.00 100% $25,500.00 41% $10,455.00 41% 510,455.00 0% $0.00 59% $15,045.00
Valve #236 100%  Lump Sum  §25000.00  $25,000.00 100% $25,000.00 41% $10,250.00 1% $10,250.00 0% $0.00 59% $14,750,00
Valve #237 100%  Lump Sum  $1530000  $15.300.00 100% $15,300.00 1% $6,273.00 41% $6,273.00 0% $0.00 59% $9,027.00



DU PAGE WATER COMMISSION PAYMENT # 268

BLOW OFF VALVE REPAIR (BOV-1) DATE 10/27/04

ROSSI CONTRACTORS

ACCOUNT # AMOUNT
201 WEST LAKE STREET

WF-6631 $5,384.03
NORTHLAKE. ILLINQCIS 60164 WF-3520 15107.68)
WF-3530 $0.00
CRIGINAL ORIGINAL ~ AMENDED AMENDED
CONTRACT UNIT CONTRAGT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRAGCT BALANCE
# TTEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION

238 Valve 8238 100%  Lump Sum  $63,900.00  $69,900.00 100% $69,90000  40% $27,960.00 0% $27,960.00 0% $0.00 60% $41,940.00
239 Vaive #238 100%  Lump Sum  $50,20000  $50,200.00 100% $50,200.00  40% $20,080.00 40% $20,080.00 0% $0.00 B0% $30,120.00
240 Vaive #240 100%  Lump Sum  $16,300.00  $16,300.00 100% $16,30000  100% $16,300.00  100% $16,300.00 0% £0.00 0% $0.00
241 Vaive #241 100%  LumpSum  $15.800.00 $15,800.00 100% $15,80000  100% $15,800.00 100% $15,800.0C 0% $0.00 0% $0.00
242 Valve #242 100%  LumpSum  $16400.00  $15400.00 100% 51640000  100% $16,400.00  100% $16,400.00 0% $0.00 0% $0.00
243 vawe #243 100%  LumpSum  $15800.00  $15800.00 100% $15800.00  100% 515,800.00  100% $15,800.00 0% £0.00 0% $0.00
244 Valve #244 100%  Lump Sum $0.00 50.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
245 Valvg 8245 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.c0
246 Valve #246 W00%  LumpSum 32540000  $25.400.00 100% $25400.00  100% $25400.00  100% $25,400.00 0% $0.00 0% 50.00
247 Valve #247 100%  LumpSum  $16,200.00  $16,200.00 100% $1620000  100% $16,20000  100% $16,200.00 0% $0.00 0% $0.00
248 Valve #2468 100%  LumpSum  $16,900.00  $16,900.00 100% $16900.00  100% $16,500.00  100% $16,900.00 0% £0.00 0% $o.c0
249 Valve #249 100%  LumpSum  $16400.00  $16,400.00 100% $16,400.00  100% $16,400.00  100% $16,400.00 0% $0.00 0% $0.00
250 Valva #250 100%  Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 % $0.00 100% $0.00
251 Valve #251 100%  LumpSum  $12,500.00  $12,500.00 100% $12,500.00  100% $12,500.00  100% $12,500.00 0% $0.00 0% $0.00
252 Vawe #252 100%  Lump Sum  $16,300.00  $16,300.00 100% $16,300.00  100% $16,30000  100% $16,300.00 0% $0.00 0% $0.00
253 Valve #253 100%  LumpSum  $15,100.00  $15,100.00 100% $15,100.00  100% $15100.00  100% $15,100.00 0% $0.00 0% $0.00
234 Valve #254 100%  Lump Sum  $12,800.00  $12,900.00 100% $12,000.00  100% $12,900.00  100% $12,900.00 0% $0.00 0% 50.00
255 Valve #255 100%  LumpSum $47,600.00  $47,600.00 100% 4760000  100% $47,60000  100% $47,600.00 0% $0.00 0% $0.00
256 Valve #256 100%  LumpSum  $16400.00  $16,400.00 100% $16,400.00  100% $18400.00  100% $16,400.00 0% $0.00 0% $0.00
257 Valve #257 100%  LumpSum 51640000  $16,400.00 100% $16,400.00  100% $16,400.00  100% $16,400.00 0% $0.00 0% 50.00
258 valve #2358 1c0%  LumpSum  $15900.00  $15900.00 100% $1590000  100% $15,900.00  100% $15,900.00 0% $0.00 0% 50,00
259 Valve #259 100%  LumpSum  $15300.00  $15300.00 100% $15,300.00  100% $15,300.00  100% $15,300.00 0% $0.00 0% $0.00
260 Valve #260 100%  LumpSum  $16,20000  $16,200.00 100% $16200.00  100% $16,200.00  100% $16,200.00 0% $0.00 0% $0.00
261 Valve #1261 100%  LumpSum  $16,000.00 $16,000.00 100% $16,000.00  100% $16,000.00 100% $16,000.00 0% 50.00 0% $0.00
262 Vaie #262 100%  LumpSum  $1580000  §$15900.00 100% $1590000  100% $15,900.00  100% $15,900.00 0% $0.00 0% 50.00
263 Vale #263 100%  LumpSum  $17.000.00  $17,000.00 100% 1700000  100% §17,000.00  100% $17.000.00 0% £0.00 0% $0.00
264 Vawe 4264 100%  LumpSum  S11,80000  $11,800.00 100% $11,800.00  100% $11,800.00  100% $11,800.00 0% $0.00 % $0.00
265 Valve #265 100%  LumpSum  $16,20000  $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
266 Valve #266 100%  LumpSum  §11,400.00  $11,400.00 100% 51140000  100% §11,400.00  100% $11,400,00 0% $0.00 0% $o.00
267 Valve 4267 100%  LumpSum  $12,100.00  $12,100.00 100% $12,10000  100% £12,100.00  100% $12,100.00 0% $0.00 0% $0.00
268 Valve #268 100%  tumpSum  $19,100.00  $19,100.00 100% $19,10000  100% $19,100.00  100% $18,100.00 0% $0.00 0% $0.00
260 Valve #269 100%  LumpSum  §29.200.00  §29,200.00 100% $29,20000  100% $29.200.00  100% £20,200.00 0% 50.00 0% $0.00
270 Valve #270 100%  Lump Sum  §28,700.00  $28,700.00 100% $28,700.00  100% £28,700.00  100% $26,700.00 0% $0.00 0% $0.00
271 Valve #271 100%  Lump Sum  $15600.00  $15,600.00 100% $15600.00  100% $15600.00  100% 515,600.00 9% $0.00 % $0.00
272 Valva #272 100%  Lump Sum $15600.00  §15,600.00 100% 31560000  100% $15,600.00  100% $15,600.00 0% $0.00 0% $0.00
273 Valve #273 100%  Lump Sum  $17,400.00  $17,400.00 100% 51740000  100% 51740000  100% $17,400,00 0% 30.00 0% $0.00
274 Valve #274 100%  Lump Sum  $15800.00  $15,800.00 100% $15800.00  100% $15,800.00  100% $15,800.00 0% $0.00 % $0.00
275 Valve #275 100%  LumpSum  $25900.00  $25S00.00 100% $26,900.00  100% $25,900.00  100% $25,900.00 0% $0.00 9% $0.00
26 Valve #2768 100%  Lump Sum  $16700.00  $16,700.00 100% $16,700.00  100% $16700.00  100% 516,700.00 0% $0.00 0% $0.00
277 Valve #277 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
278 Valve #278 100%  LumpSum $15800.00  $15,800.00 100% $15,800.00  100% 51580000  100% $15,800.00 0% $0.00 0% $0.00
279 Valve £279 100%  LumpSum 31620000  $16,200.00 100% $16,20000  100% $16,20000  100% $16,200.00 0% 50.00 0% $0.00
280 Valve #280 100%  LumpSum  $19,300.00  $19,300.00 100% $19,300.00  100% $19,30000  100% $19,300.00 0% $0.00 0% $0.00
281 Valve #281 W% LumpSum 32520000  $25.200.00 100% $25200.00  100% $2520000  100% $25,200.00 0% $0.00 0% $0.00
282 Valve #282 100%  LompSum $14,400.00  $14,400.00 100% $14,40000  100% $14.400.00  100% $14,400.00 0% 50.00 0% $o.c0
283 Valve #2863 100%  LumpSum 2580000  $25,800.00 100% $2580000  100% $25,800.00  100% $25,800.00 0% $0.00 0% $0.60
284 Valve 4284 100%  Lump Sum  $25400.00  $25.400.00 100% 52540000  100% $25,400.00  100% $25,400.00 % $0.00 [ $0.00
285 Valve #285 100%  LumpSum $30,700.00  $30,700.00 100% $30,700.00  100% $30,700.00  100% $30,700.00 0% $0.00 % $o.co
288 Valva #286 100%  LumpSum  $12,500.00  $12,500.00 100% $12,500.00  100% £42500.00  100% $12,500.00 0% $0.00 0% $0.00
287 Valve #287 100%  LumpSum  $15700.00  $15,700.00 100% 51570000  100% $15,700.00  100% $15,700.00 0% $0.00 0% $0.00
288 Valve #288 100%  Lump Sum  $16,600.00  §16,600.00 100% $16600.00  100% $16,600.00  100% $16,600.00 0% 50,00 0% $0.00
283 Valva #2089 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% 50.00 0% $0.00 100% $0.00
290 Valve #290 100%  Lump Sum  $16400.00  $16,400.00 1W00% $16,40000  100% $16,400.00  100% $16,400,00 0% $0.00 0% $0.00
291 Valve #291 100%  Lump Sum  $13,700.00  $19,700.00 100% $19,700.00  100% $19,700.00  100% $19,700.00 0% $0.00 0% $0.00
292 Valve ¥292 100%  Lump Sum  $18500.00  $16,500.00 100% $16,500.00  300% $16,500.00  100% $16,500.00 0% $0.00 0% $0.00
293 Valve #293 100%  Lump Sum  $16,400.00  $16,400.00 100% $16400.00  100% $16,400.00  100% $16,400.00 0% 30.00 2% $0.00
204 Valve #2094 100%  Lump Sum  $15000.00  $15,000.00 100% $15000.00  100% $15,000.00  100% $15,000.00 0% $0.00 9% $0.00
265 Valve #295 100%  Lump Sum  $16,100.00 $16,100.00 100% $16,100,00 100% $16,100.00  100% $16,100.00 0% $0.00 0% $0.00
206 Valve #296 100%  LumpSum  $1590000  §15S00.00 100% §15,900.00  100% 31590000  100% $15,900.00 0% $0.00 0% £0.00
297 Valve #297 100%  LumpSum  $16,100.00  $16,100.00 100% $16,100.00  100% $16,100.00  100% $16,100.00 0% $0.00 0% $0.00
296 Valve 4298 100%  LumpSum  S16200.00  $16.200.00 100% $16,200.00  100% $16,200.00  100% $16,200.00 0% $0.00 0% $0.00
299 Valve #299 100%  LumpSum  $16,400.00 $16.400.00 100% $16,400.00  100% $16,400.00  100% $16,400.00 0% $0.00 0% $0.00
300 Valve #300 100%  LumgSum $15,90000  $13,900.00 100% §13,900.00  100% $13,90000  100% $13,900.00 0% 30.00 0% $0.00
301 Valve #301 100%  LumpSum  $15600.00  $15.600.00 100% $1560000  100% 51560000  100% $15,600.00 0% $0.00 0% $0.00
302 Valve #302 100%  LempSum 51490000 $14.900.00 100% $14,500.00  100% $1490000  100% $14,900.00 0% $0.00 0% $0.00
303 Valve #303 100%  LumpSum 51480000  $14,500.00 100% $14,800.00  100% $14,800.00  100% $14,800.00 0% $0.00 0% 50.00
304 Valve #304 100%  LumpSum  $16300.00  $16,300.00 100% $18,300.00  100% $16,300.00  100% $16,300.00 0% 50.00 0% $0.00
305 Valve #305 100%  LumpSum  $20,100.00  $20,100.00 100% §20,100.00  100% $20,100.00  100% $20,100.00 0% $0.00 0% 50.00
306 Valve #3068 100%  LumpSum  $16600.00  $16,600.00 100% $16.600.00  100% $16,600.00  100% $16,600.00 % $0.00 0% $0.00
307 Valve #307 100%  Lump Sum  $15500.00  $15500.00 100% $15500.00  100% 51550000  100% $15,500.00 0% $0.00 0% $0.00
308 Vvalve 4308 100%  LumpSum  $13,100.00  $13,100.00 100% $13,100.00 0% $0.00 0% 50.00 0% $0.00 100% $13,100.00
309 Valve #3089 100%  Lump Sum  $16,100.00  $15,100.00 100% $16,100.00  100% $16,100.00  100% $16,100.00 0% 50.00 0% .00
310 Vaive #310 100%  LumpSum  $15300.00  §15,300.00 100% $15,300.00  100% $15,30000  100% $15,300.00 0% $0.00 % $0.00
311 Valve #311 100%  Lump Sum  $13500.00  $15,500.00 100% $15,500.00  100% $15,500.00  100% $15,500.00 0% $0.00 0% $0.00
32 valve #312 100%  Lump Sum  §$16,800.00  $16,800.00 100% $16,500.00  100% $16,800.00  100% $16,800.00 0% $0,00 0% $0.00
313 Valve #313 100%  Lump Sum  $12,500.00  $12,500.00 100% $12,500.00  100% $12,500.00  100% $12,500.00 0% 50.00 2% $0.00
314 Valve #314 100%  LumpSum  $12,600.00  $12,600.00 100% $12,600.00  100% 1260000 100% $12,600.00 0% $0.00 0% $0.00
315 Vawe #315 100%  Lump Sum  $16,000.00  $16,000.00 100% $16,00000  100% $16,000.00  100% $16,000.00 0% $0.00 0% $0.00

316 Valve #3186 100% Lump Sum  $14,500.00 $14,900.00 100% $14,900,00 100% $14,300.00 100% $14,900.00 0% $0.00 0% $0.00
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DU PAGE WATER COMMISSION

PAYMENT # 26
BLOW OFF VALVE REPAIR  (BOV-1) DATE 102704
ROSS| CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $5.384.03
NORTHLAKE, ILLINCIS 60164 WF-3520 (5107.68)

WF-3530 $0.00
CRIGINAL QRKGINAL AMENDED AMENDED
CONTRACT UNIT  CONTAAGT CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
TEM QUANTITY  UNIT PRICE PRICE ~ CUANTITY PRICE QUANTITY  EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION

Valve #317 100%  LumpSum $13500.00  $1350000  100% $13500.00  100% $13,50000  100% $13,500.00 0% $0.00 0% $0.00
Valve #318 100%  LumpSum $i2700.00  $12.700.00  100% $1270000  100% §1270000  100% $12,700.00 0% $0.00 0% $0.00
Valve #319 100%  LumpSum  $17.60000  $17.60000  100% §17.60000  100% $17.60000  100% $17,600.00 0% $0.00 0% $0.00
Valve #320 100% Lump Sum  $11,200.00 $11,200.00 100% §11,200.00 100% $11,200.00 100% $11,200.00 0% $0.00 0% $0.00
Valvs #321 100%  LumpSum  $13300.00  $1330000  100% $13300.00  100% $1330000  100% $13.30000 0% 5000 0% $0.00
Valve #322 100%  LumpSum $15300.00  $15.30000  100% $1520000  100% $1530000  100% $15,300.00 % $0.00 0% $0.00
Valve #323 100%  (umpSum  $1370000  $1310000  100% $1310000  100% $13.10000  100% $13,10000 0% $0.00 0% $0.00
Valve #324 100% Lump Sum  $16,300.00 $16,300.00 100% $18,200.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #325 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16.800.00 100% $16,800.00 0% $G.00 0% §0.00
Valve #326 100% LumpSum $15800.00  $1580000  100% $1580000  100% $1580000  100% $15,800.00 0% $0.00 0% $0.00
Valve #327 100%  LumpSum S$1640000  $16400.00  100% 51640000  100% $1640000  100% $16,400.00 0% $0.00 0% $0.00
Valve #328 100% LumpSum  $31200.00  $3120000  100% $3120000  100% $81,20000  100% $31,200.00 0% $0.00 0% $0.00
Valve #3298 0%  LumpSum  $11800.00  $1180000  100% $11800.00  100% $11,800.00  100% $11,800.00 0% $0.00 0% $0.00
Valve 4330 100%  LumpSum  $2040000  $20400.00  100% $20.40000  100% $20400.00  100% $20,400.00 0% $0.00 0% $0.00
Vaive 4331 100%  Lump Sum  $1550000  $1550000  100% $15500.00  100% $1550000  100% $15,500,00 0% $0.00 0% $0.00
Valve #332 100%  LumpSum  $15.600.00  $1560000  100% $15600.00  100% SI560000  100% $15.600.00 0% $0.00 % $0.00
Valve #333 100%  LumpSum  $12.300.00  $12.300.00  100% $12300.00  100% §1230000  100% $12,300.00 0% $0.00 0% 50.00
Vale #334 100%  LumpSum  $11,30000  $11.300.00  100% $11206.00  100% §11.30000  100% $11,300.00 0% $0.00 0% $0.00
Valve #335 1P Lump Sum  $16,300.00 $16,300.00 100% $16,200.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #336 100%  LumpSum $1650000  $16.500.00  100% $1650000  100% $1650000  100% §16,50000 0% $0.00 0% $0.00
Valve #337 W0%  LumpSum  $1610000  $16.100.00  100% $16,10000  100% §16,10000  100% $16,10000 0% $0.00 0% $0.00
Vaive £338 100%  LumpSum  $1250000  $1250000  100% $1250000  100% $1250000  100% $12,500.00 0% $0.00 0% $0.00
Valve #339 100%  LumpSum  $1620000  $1620000  100% $1620000  100% $1620000  100% $16.200.00 0% $0.00 0% $0.00
Valve #340 100%  Lump Sum  $15000.00  $15,000.00 100% $15,000.00  100% $15000.00  100% $15,000.00 0% $0.00 0% $0.00
Valve #341 100% LumpSum  $24800.00  $24.80000  100% $24,800.00  100% $24.800.00  100% $24.800.00 % $0.00 0% $0.00
Valve #342 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 % $0.00 0% $0.00
Valve #343 100%  LumpSum  $1300000  $1300000  100% $1300000  100% $13.000.00  100% $13,000.00 0% $0.00 0% $0.00
Vae #5344 100%  LumpSum  $15800.00  $1580000  100% $1580000  100% $1580000  100% $15.800.00 % $0.00 0% $0.00
Valva #345 100% Lump Sum  $11,600.00 $11.600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 % $0.00
Valve #346 100%  LumpSum  $11900.00  $11.900.00  100% S11.90600  100% $11.90000  400% $11.800.00 0% $0.00 0% 50.00
Valve #347 100%  LumpSum 32120000  $21.20000  100% $2120000  100% S2120000  100% 2120000 0% $0.00 0% $0.00
Valve $348 100%  LompSum  $16300.00  $16300.00  100% $16300.00  100% $1630000  100% $16.300.00 0% $0.00 0% 50,00
Valve #349 100% LumpSum §2870000  S2EF00.00  100% $2870000  100% $2870000  100% 528.700.00 0% $0.00 0% $0.00
Valve #350 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #351 100%  LumpSum  $16.10000  $1610000  100% $16,10000  100% §16,10000  100% $16,100.00 0% $0.00 0% $0.00
Vaive #352 160% LumpSum  $1520000  $1520000  100% $1520000  100% $1520000  100% §15.200.00 0% $0.00 0% $0.00
Vaive #3523 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,1G0.0c0 100% $16,100.00 0% $0.00 0% $0.00
Vaive #354 100%  LumpSum  $14.600.00  $1460000  100% $14,60000  100% $12600.00  100% $12.600.00 0% $0.00 0% £0.00
Valve #355 100% LumpSum S$36800.00  $36.900.00  100% S3630000  100% $620000  100% $36.300.00 % $0.00 0% $0.00
Vaive #356 100%  LumpSum $26.900.00  $26.900.00  100% $26.90000  100% $2690000  100% $26,900.00 0% $0.00 0% $0.00
Valve #357 100% LumpSum  $15800.00  $1580000  100% $1580000  10C% $15800.00  100% $15,800.00 % $0.00 o 50.00
Valva #358 100% Lump Sum  $16,500,00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 X% $C.00
Valve #359 00% LumpSum  §$1550000  $1550000  100% $1550000  100% $15500.00  100% $15,500.00 % $0.00 % $0.00
Valve 4360 100%  LumpSum $12,30000 31230000  100% $12.30000  100% $12,30000  100% $12,300.00 0% $0.00 % $0.00
Valve #361 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $6.00 0% §0.00
Valve #362 100% Lump Sum  $19,000.00 $19,000.00 100% $19,000.00 100% $19,000.00 100% $19,000.00 0% $0.00 0% $0.00
Valve #363 100%  Lump Sum $0.00 S000  100% 5000 0% 5000 0% $0.00 0% $000  100% $0.00
Valve #364 0%  LumpSum  $1590000  $1590000  100% $1590000  100% $1590000  100% $15,900.00 0% $0.00 0% $0.00
Valve #365 100%  LumpSum  $16.10000  $1510000  100% $16,100.00  100% §16100.00  100% §16,100.00 0% $0.00 0% $0.00
Valve #366 100% Lump Sum  $28,400.00 $28,400.00 100% $28,400.00 100% $28,400.00 100% $28,400.00 % $0.00 0% $0.00
Vae A367 100%  LumpSum  $1550000  $1550000  100% $15500.00  100% $155000C  100% $15,500.00 % $0.00 0% $0.00
Valva #368 100% Lump Sum $0.00 £0.00 100% $0.00 0% $0.00 e $0.00 0% $0.00 100% $0.00
Valve 5369 100% LumpSum  $12900.00  $1200000  100% $12.90000  100% $12000.00  100% $12,500.00 % $0.00 0% 0.00
Valve #370 00%  LumpSum  $2550000  §2550000  100% $2550000  10C% $25500.00  100% $25.500.00 % $0.00 0% se.00
Valve 4371 100%  LumpSum $11.90000  311.90000  100% $11.90000  100% $11.90000  100% $11,900.00 0% $0.00 0% $0.00
Valvo #372 100%  LumpSum S15700.00  $1570000  100% $1570000  100% $1570000  100% $15,700.00 0% $0.00 % $0.00
Valve #373 100%  LumpSum $20,600.00  §20.600.00  100% 52060000  100% $20,60000  100% $20.600.00 0% $0.00 a% $0.00
Valve #374 100%  LumpSum §12,30000  §12.30000  100% $12.30000  100% $1230000  100% $12,300.00 0% $0.00 0% $0.00
Valve #375 100%  Lump Sum  $11.900.00  $11.900,00  100% $11.90000  100% $11,000.00  100% $11,900.00 % $0.00 0% §0.00
Valve #376 0% LumpSum  $1590000  $1590000  100% $1590000  100% $15900.00  100% $15,900.00 0% $0.00 0% $0.00
Valve #377 100% LumpSum  $26,100.00  $26.10000  100% $26,100.00  100% $26,100.00  100% $§26,160.00 0% $0.00 0% $0.00
Vaive #378 100% LumpSum  $13700.00  $13700.00  100% $1370000  100% 1370000 100% $13.700.00 0% $0.00 0% $0.00
Vave #579 100% LumpSum  $17.200.00  $17.20000  100% $1720000  100% $17.200.00  100% $17,200.00 % $0.00 0% $0.00
Valve #380 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 % $0.00
Valie 4381 100%  LumpSum  $47.90000  $47.800.00  100% $47.90000  100% $47.90000  100% $47.500.00 0% $0.00 0% $0.00
Valve #3582 100%  iumpSum §18,80000  $18.800.00  100% $18,80000  100% $18800.00  100% $18,800.00 % $0.00 % $0.00
Valve #383 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% 50.00 0% $0.00
Valvo #384 100%  LumpSum §1490000  §14.90000  100% $1490000  100% $14,90000  100% §14,900.00 0% $0.00 % $0.00
Valve #385 100%  LumpSum §13,3CC.00  §13.30000  100% $13,30000  100% $1330000  100% $13.300.00 0% $0.00 0% $0.00
Valve #4385 100%  LumpSum $47.800.00  $47,800.00  100% $47.50000  100% $47.800.00  10C% $47.800.00 % $0.00 0% $0.00
sv‘:fe?;a?:“am""g oOwners 700000 CF. $018  $306.000.00 1,700,000 $306,000.00 276013 $4968234 276,018 $49,682.34 ¢ $000 1423887 $256,317.66
Step 6 - Repair Exterior Leakage
of Resilient Wedge Valve EA, $2,048.00 §71,680.00 3B $71,680.00 23 $72.872.00 39 $79,872.00 Q $0.00 (4) {$8,192.00)
e 3 eiiement of Resitient  gg EA. 5209300  $41.86000 20 $4186000  © 000 0 $0.00 0 $000 20 $41,860.00
Step 7 — Remove and Aeplace 6"
B pomone a0 P 20 EA. $2.650.00  $53,000.00 20 85300000 2 $530000 2 $5.300.00 o $0.00 18 $47,700.00



DU PAGE WATER COMMISSION PAYMENT # 26

BLOW OFF VALVE REPAIR {BOV-1) DATE 10/27/04
ROSSI CONTRACTORS

ACCOUNT # AMOUNT
201 WEST LAKE STREET

WF-6631 $5,384.03
NORTHLAKE, ILLINOIS 60164 WF-3520 ($107.68)
WF-3530 $0.00
ORIGINAL CRIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT FRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSICN
391 Step 7 - Remove and Asplace 8"
Resilient Wedna Valves 20 EA. $2.945.00 $58.900.00 20 $58,900.00 2 $5,890.00 2 $5,890.00 0 $0.00 18 $53,010.00
392 Step ¥ - Remove and Replace -
12+ Resilient Wadge Valves 20 EA. $3,661.00 $73,220.00 20 $73,220.00 0 $0.00 0 $0.00 a $0.00 20 $73.220.00
393 Step 5- Remove and Replace
Va_me and Piging Joint B_ons 18 EA. $2,200.00 $39,600.00 18 $39,600.00 3 $6,600.00 3 $6,600.00 0 $0.00 15 $33.000.00
394 nia) Anades far Corosion %65 EA. $1.00 $96500 965 $96500 796 7600 796 $796.00 0 $0.00 189 $169.00
395 Traffic Control and Protection 354 EA. $789.19  5279,375.00 344 $271,483.00 <B) ] $269,115.47 341 $269,115.47 Q $0.00 3 $2,367.53
398 Adutional Anodes for Gorrasion g9 EA. $1.00 $60.00 60 $6000  © $000 0 $0.00 0 $000 60 $60.00
397 Repair of Damags to extartor
coatin of presiress cone pioe 250 SF §230.00 $57,500.00 250 $57,500.00 31 $7.222.00 31 $7.222.00 1} $0.00 219 $50,278.00
111 Granular Foundation Material 1,000 cy. $30.80 $30,800.00 1,000 $30,800.00 o] $0.00 [ $0.00 [ $0.00 1,000 $30,800.00
-2 Class “SI' Concrete 100 cY. $100.00 $10,000.00 100 $10,000.00 0 $0.00 [ $0.00 [+ $0.00 100 $10,000.00
-3 Class B Concrata 100 cY. $80.00 $8,000.00 100 $8,000.00 0 $0.00 ¢ $0.00 ] $0.00 100 $6.,000.00
-4 Extension Stem 70 EA. §342.00 $23,940.00 70 $23,940.00 70 $23,940.00 70 $23,940.00 0 $0.00 [+ $0.00
155 Valve Box with Cover 13 EA. $469.00 $7,035.00 15 $7,035.00 15 $7,035.00 15 $7,035.00 o $0.00 ¢ $0.00
-6 Valve Box Cover 50 EA. $100.00 $5,000.00 50 $5,000.00 2 $200.00 2 $200.00 [} $0.00 48 $4.,800.00
17 Pavement, remove &
replace—portland cement 15 8Y. $200.00 $3,000.00 15 $3,000.00 6 $1,155.56 [ $1,155.56 o] $0.00 9 $1,844.44
concrate surface
1-8  Pavement, remove &
replace—bituminous ¢oncrete 15 8Y. $100.00 $1,500.00 15 $1,500.00 ] $0.00 1] $0.00 0 $0.00 15 $1,500.00

surtace~-Rigid Base

-3 Pavement, ramove &
replace—bitumingus concrete 15 sy, $100.00 $1,500.00 15 $1,500.00 Q so.ce Q $0.co Q $0.00 15 $1,500.00
surtace—Flexible Basa (B.AM.)

10 Pavement, remave &

replace—bituminous concrate

replace—hiuminaue co 15 sY. $100.00  $1.50000 15 §150000 O $000 0 $0.00 0 $0.00 15 $1,500.00

{Acgreqate
CO1 Exralaad wire o LF. $2.00 $000 254 §70800 a4 $68200 341 $682.00 ) $0.00 13 $26.00
CO 1 Silicone around junction box and

instalfation of box intg trame and 0 LE $3.00 s0.00 354 §106200 241 $102300 341 $1,023.00 0 $0.00 13 $49.00

fid
CO2 Additional valve boxes 0 ga, $468.00 $C00 100 $6690000 100 $46,900.00 100 $46,900.00 o $0.00 0 $0.00
CO 3 Delete valves #6, 12, 100, 101,

116, 123, 126, 221, 227 and .

deletes 9 of 354 traffic contral Items 8, 12, 100, 101, 118§, 123, 126, 221, 227, and 395 adjusted above

sllaz:. !
co4 gg‘g‘a‘ Valve Boxes and ) EA. $469.00 $000 100 $46,900.00 45 52110500 45 $21,105.00 o $0.00 55 $25,795.00
CO4 Additional Valve Stems ) EA. $342.00 $000 100 $3420000 56 $19.15200 56 $19,152.00 o $0.00 4 $15,048.00
COS Repair 16" Conc. Pipe; Site #258  no. | mosum 484130 5000  100% $4841.30 1 $4,841.30 1 $4,841.30 0 $0.00 0 $0.00
CO 6 Delete valves #49, 117, 265, 87

and 1 Tratfic Control Ste. Items 49, 117, 265, 87, and 395 adjusted above
CO6 Vaive #387 0% LumpSum  $18400.00 $000  100% $18400.00  100% $18400.00  100% $18,400.00 0% $0.60 0% $0.00
CO6 vave#388 0%  LumpSum  $24.500.00 $000  100% $24,50000  100% $24.500.00  100% $24,500.00 0% $0.00 0% $0.00
CO6 Vave #389 0%  LumpSum  $27,500.00 $000  100% 527.90000  100% $27.000.00  100% $27.900.00 0% $0.00 0% 5000
CO7 Site #129 PipeTape Repair 0%  LumpSum  §9.359.24 $000  10C% 935024 100% $9,350.24  100% $9,350.29 0% $0.00 % $0.00
COB Sha #148 PipeTaps Repair 0%  LumpSum  §5765.85 $000  100% §576585  100% $5.76586  100% $5.765.86 % $0.00 0% $0.00
CO 9 Step 6 — Repalr Exterior Leakage

of Resilient Wedge Valve 0% Lump Sum  $20,480,00 $0.00 100% $20,480.00 70% $14,336.00 0% $14,336.00 0% $0.00 3% $6,144.00
cowo Delalo valo #3088, #220 0%  LumpSum {830,678.40) $000  100% ($30678.40) 0% 5000 0% $0.00 0% 5000 100% (530.678.40)
€O 11 Asphalt restoration in Benserwille. 0% LumpSum  $18,419.00 $000  00% $1841900  100% $18419.00  100% $16,419.00 0% $0.00 % $0.00
0012 Addltnal concrete work Valves 0 sY. $200.00 scoc 50 §1000000 48 5960000 48 $9,600.00 0 80.00 2 $400.00

CO 14 Agjustment in valve #36 above
CO 15 Demobilization- Bansenville $5,384.03 $0.00 100% $5,384.02 100% $5,384.03 0% $0.00 1 $5,384.03 0 $0.00
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