DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED MAY 2004
ENGINEERING COMMITTEE MEETING OF THE DU PAGE WATER
COMMISSION WILL BE HELD AT 7:00 P.M. ON THURSDAY, MAY 13, 2004,
AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE RESCHEDULED
MAY 2004 REGULAR COMMITTEE MEETING IS AS FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, MAY 13, 2004 R. Benson

7:00 P.M. W. Mueller

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Roll Call
Il. Approval of Minutes for Committee Meeting of April 7, 2004
I1. Report of Status of Construction/Operations

V. Status Report of Contract TW-3 Projects in Advance of Summer Municipal
Paving Contracts

- Phase 1 — Stearns Road
V. Executive Session
VI. Change Orders

A. Ratify Change Order No. 30: Contract TSW-3 (Southwest Transmission
Main)

B. Change Order No. 43: Contract TW-2 (West Transmission Main)
VIl.  Partial Pay Request
A. Progress Payment No. 21: Contract BOV-1 (Blow Off Valve Repair)
B. Progress Payment No. 1: Contract TIB-1 (Inner Belt Transmission Main)

C. Progress Payment No. 35: Contract TW-2 (West Transmission Main)

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



Engineering Committee 2 April 7, 2004

VIIl.  Final Pay Request

- Final Payment No. 4: MS-13 (Oakbrook Terrace MS-17B)
IX. Engineering Task Orders

A. Alvord Burdick & Howson Task Order No. 18

B. Consoer Townsend Envirodyne Task Order No. 1

C. Consoer Townsend Envirodyne Task Order No. 2
X. Other

Xl.  Adjournment

Board/Agendas/Engineering/Eng0405.doc
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MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON APRIL 7, 2004
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order at 7:03 P.M.

Committee members in attendance: W. Mueller and G. Wilcox

Committee members absent: R. Benson

Also in attendance: R. Martin, E. Kazmierczak and W. Green (AB&H)

Commissioner Mueller moved that the Minutes of the March 12, 2004 Engineering

Committee be approved. Motion seconded by Commissioner Wilcox and passed
unanimously as follows:

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated April 2, 2004 and Status of Pipeline Construction dated
April 2, 2004.

The Committee reviewed the memorandum by Alvord, Burdick & Howson dated April 1,
2004 regarding Contract TW-3.

Commissioner Mueller moved to recommend to the Commission approval of the change
orders in the amount of $223,017.97 and approval of Resolution No. R-19-04 during the
Omnibus Vote Agenda.

A. Change Order No. 1. Contract TIB-1 (Inner Belt Transmission Main) in the
amount of $50,090.72

B. Change Order No. 2: Contract TIB-1 (Inner Belt Transmission Main) in the credit
amount of $59,920.00

C. Change Order No. 3: Contract TIB-1 (Inner Belt Transmission Main) in the
amount of $86,800.00

D. Change Order No. 4: Contract TIB-1 (Inner Belt Transmission Main) in the
amount of $255,925.33
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Minutes 4/7/04 Engineering Meeting

E. Change Order No. 42: Contract TW-2 (West Transmission Main) in the credit
amount of $109,878.08

Motion seconded by Commissioner Wilcox and passed unanimously as follows:

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

The Acting General Manager informed the Committee that Change Order No. 42 would
eliminate a metal-seated valve on Contract TW-2 that repeatedly failed to pass the
contractually required testing procedures and performance standards. It was noted the
metal-seated valve would be replaced with a spool piece in the short term and that a
replacement rubber-seated valve would be installed at a later date. The Acting General
Manager also informed the Committee that he desired to replace a leaking metal-seated
valve on Contract TSW-3 with a rubber-seated valve, and that negotiations with the
Contract TSW-3 contractor were close to final. The Committee agreed to recommend
to the Board that the Acting General Manager be authorized to issue a change order, for
ratification at the May Commission meeting, directing the Contract TSW-3 contractor to
replace the metal-seated valve with a rubber-seated valve for a credit in amount
acceptable to the Acting General Manager.

Commissioner Mueller moved to recommend approval of progress payments in the
amount of $338,391.17 as part of the Accounts Payable, subject to submission of all
contractually required documentation.

A. Progress Payment No. 20: Contract BOV-1 (Blow Off Valve Repair) in the
amount of $329,656.37

B. Quick Response

a. QR6-004A Installation of Cathodic Protection Station — Downers Grove in
the amount of $8,734.80

Motion seconded by Commissioner Wilcox and passed unanimously as follows:

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

Resolution R-15-04: A Resolution Approving and Ratifying Certain Work Authorization
Order(s) Under Quick Response Contract QR-6/02 at the April 7, 2004 DuPage Water
Commission Meeting



Minutes 4/7/04 Engineering Meeting

Commissioner Mueller moved to recommend approval of Resolution R-15-04 during the
Omnibus Vote Agenda. Motion seconded by Commissioner Wilcox and passed
unanimously as follows:

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

Resolution R-16-04: A Resolution Authorizing the Execution of an Intergovernmental
Agreement between the DuPage Water Commission and the Village of Villa Park
Concerning Watermain Replacement Work in the Village of Villa Park

Commissioner Mueller moved to recommend approval of Resolution R-16-04 during the
Omnibus Vote Agenda. Motion seconded by Commissioner Wilcox and passed
unanimously as follows:

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

Commissioner _Mueller moved to adjourn the meeting at 7:28 P.M. Seconded by
Commissioner Wilcox and unanimously approved by a Voice Vote.

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

Board/Minutes/Engineering/ENG0404.doc



DuPage Water Commission

MEMORANDUM
TO: Engineering Committee
FROM: Robert L. Martin, P.Eg/,
General Manager [{7/

DATE: May 7, 2004
SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of April were a total of 2.331 billion
gallons. This represents an average day of 77.7 million gallons per day (MGD),
which is lower than the April 2003 average day demand of 78.0 MGD. The
maximum day demand was 88.3 million gallons (April 18, 2004), which is lower
than the April 2003 maximum day of 94.6 million gallons. The minimum day flow
was 66.8 million gallons. The Commission recorded a total precipitation for the
month of April of 0.97 inches compared to 3.06 inches for April 2003.

Construction Overview

Reservoir Project

Consoer Townsend Envirodyne (CTE) has begun the design phase of the
project. An amendment to the engineering agreement appears on the
Commission’s agenda as Resolution R-25-04.

Electrical Generation Project

Camp Dresser & McGhee (CDM) has completed the study phase of the
project. An amendment to the engineering agreement for the design
phase of the project appears on the Commission’s agenda as Resolution
R-28-04.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for April, 2004
2. Water Sales Analysis 01-May-00 to 30-April-04
3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages
Operations\Memorandums\Status of Operations 040507.doc
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DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR APRIL 2004

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREECL, TURBIDITY PO, FREECL, TURBIDITY TEMP pH Fluoride PO, PAC. ANALYST
mg/l NTU mg/! mg/l NTU °F mg/l mg/l LBS/MG INT
1 0.80 0.09 0.48 0.75 0.10 43 7.4 1.1 0.48 0 NB
2 0.81 0.10 0.48 0.74 0.08 47 7.3 1.2 0.44 ol mw
3 0.78 0.10 0.44 0.76 0.08 46 7.3 1.2 0.49 o] Mw
4 0.75 0.11 0.46 0.79 0.09 46 7.4 1.0 0.47 ol KD
5 0.78 0.10 0.45 0.75 0.08 46 7.4 1.0 0.47 o] KD
6 0.83 0.10 0.43 0.76 0.09 46 74 1.0 0.46 o] KD
7 0.81 0.09 0.44 0.75 0.08 45 7.4 1.0 0.47 o] KD
8 0.76 0.11 0.46 0.73 0.10 46 7.4 1.0 0.45 0 LS
9 0.77 0.10 0.45 0.74 0.13 46 7.4 1.0 0.47 0 LS
10 0.76 0.10 0.48 0.78 0.10 46 7.4 1.1 0.51 0] LS
11 0.72 0.11 0.47 0.70 0.10 46 7.4 1.1 0.50 0 LS
12 0.73 0.13 0.47 0.77 0.13 47 7.3 1.2 0.52 0 LS
13 0.73 0.12 0.45 0.78 0.10 47 7.3 1.2 0.52 0 LS
14 0.79 0.11 0.48 0.75 0.10 47 7.4 1.3 0.50 ol KD
15 0.80 0.10 0.46 0.76 0.09 47 7.4 1.0 0.48 0| KD
16 0.81 0.09 0.45 0.76 0.10 48 7.4 1.0 0.45 o] KD
17 0.80 0.08 0.44 0.74 0.09 48 7.4 1.1 0.42 o] w™mB
18 0.83 0.10 0.45 0.78 0.09 48 7.4 1.0 0.45 o[  mMw
19 0.77 0.11 0.44 0.73 0.10 50 7.4 1.0 0.46 of KD
20 0.81 0.10 0.47 0.75 0.08 49 7.4 1.1 0.47 o] KD
21 0.80 0.09 0.46 0.72 0.10 50 7.4 1.0 0.48 o] KD
22 0.78 0.10 0.49 0.75 0.09 50 7.4 1.1 0.51 o] KD
23 0.79 0.09 0.52 0.74 0.09 51 7.4 1.0 0.49 o[ KD
24 0.84 0.12 0.51 0.76 0.10 51 7.4 1.0 0.51 o[ KD
25 0.78 0.12 0.53 0.82 0.10 52 7.4 1.0 0.53 o] LS
26 0.75 0.12 0.49 0.73 0.12 55 7.4 1.0 0.50 of mMw
27 0.76 0.11 0.57 0.70 0.09 55 74 1.0 0.50 ol wmw
28 0.75 0.10 0.51 0.71 0.08 54 7.4 1.0 0.50 ol KD
29 0.74 0.10 0.49 0.72 0.09 55 7.4 1.0 0.49 o] KD
30 0.74 0.07 0.55 0.73 0.10 55 7.4 1.0 0.53 of KD
31
AVG 0.78 0.10 0.48 0.75 0.10 49 7.4 1.1 0.48 0
MAX 0.84 0.13 0.57 0.82 0.13 55 7 4 1.3 0.53 o
MIN 0.72 0.07 0.43 0.70 0.08 1.0 0.42
/ Lttt rens ////M A Z
TERRANCE MCGHEE

MAINTENANCE SUPERINTENDENT

HOBERT L. MARTIN
GENERAL MANAGER




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 31-Mar-04
PER DAY AVERAGE 81,253,076
DOCUMENTED  TOTAL
SALESTO  PURCHASES FRON GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION  WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-00 2,669,079,000 2,757,885,612 96.78%  $3,523,184.28  $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987,535 96.86%  $3,536,442.36  $3,005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 06.83%  $4,154,173.32  $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54%  $4,150,008.48  $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,099,000 3,014,700,861 96.36%  $3,834,730.68  $3,276,235.53 1,496,600 0.05% 96.41%
QOct-00 2,523,491,000 2,609,574,787 96.70%  $3,331,008.12  $2,835,963.51 11,969,523 0.46% 97.16%
Nov-00 2.276,425,000 2,330,256,690 97.69%  $3,004,881.00  $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,400 97.37%  $3,189,394.56  $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2.454,238,938 97.41%  $3,155,778.12  $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08%  $2,806,605.12  $2,448,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18%  $3,051,611.64  $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,348,378,053 97.66%  $3,024,811.68  $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,185 95.97%  $3,564,200.50  $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29%  $3,915,988.16  $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14%  $4,960,156.53  $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,665,796 98.52%  $4,279,189.88  $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,552,219,000 2,639,772,522 96.68%  $3,394,45127  $2,982,942.95 7.064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59%  $3,168,590.67  $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50%  $2,942,992.08  $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73%  $3,045,512.47  $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69%  $3,086,661.34  $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14%  $2,794,452.36  $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33%  $3,035,795.49  $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213,915 96.88%  $3,032,059.52  $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,548,000 2,620,422,434 96.57%  $3,390,93566  $3,078,996.36 10,740,300 0.41% 06.98%
Jun-02 2,974,993,000 3,064,246,366 97.09%  $3,986,490.62  $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20%  $5,117,027.18  $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 06.88%  $4,346,269.90  $3,933,735.96 1,165,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97.19%  $3,941,387.56  $3,555,950.55 1,130,900 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.59%  $3,371,216.38  $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25%  $3,034,011.20  $2,735,412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728 97.75%  $3,195,844.10  $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382 97.38%  $3,257,685.17  $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77%  $2,903,280.54  $2,710,203.26 919,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660,360 97.29%  $3,145477.42  $2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926 97.36%  $3,133,682.63  $2,937,471.02 12,052,576 0.50% 97.86%
May-03 2,622,301,000 2,711,004,309 96.73%  $3,619,032.96  $3,315,558.27 3,119,550 0.12% 96.84%
Jun-03 3,031,274,000 3,129,263,410 86.87%  $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17%
Jul-03 3,114,181,000 3,213,079,828 96.92%  $4,297,569.78  $3,929,596.63 3,414,287 0.11% 97.03%
Aug-03 3,137,669,000 3,237,477,343 96.92%  $4,330,318.18  $3,959,434.79 6,589,500 0.20% 97.12%
Sep-03 2,775,903,000 2,842,321,431 97.66%  $3,830,750.38  $3,476,159.11 1,081,000 0.04% 97.70%
Oct-03 2,463,017,000 2,631,079,199 97.31%  $3,361,577.64  $3,095,509.86 1,199,100 0.05% 97.36%
Nov-03 2,220,837,000 2,263,237,760 98.13%  $3,110,603.92  $2,767,939.78 1,004,600 0.04% 98.17%
Dec-03 2,302,985,000 2,357,446,124 97.69%  $3,178,13840  $2,883,156.61 785,500 0.03% 97.72%
Jan-04 2,353,099,000 2,415,231,136 97.43%  $3,247,276.62  $3,040,776.00 999,500 0.04% 97.47%
Feb-04 2,205,542,000 2,253,789,245 97.86%  $3,043,647.96  $2,837,520.66 799,100 0.04% 97.89%
Mar-04 2,240,813,000 2,290,496,569 97.83%  $3,092,321.94  $2,883,735.18 883,800 0.04% 97.87%
Apr-04 2,331,090,000 2,380,618,809 97.92%  $3,218,939.40  $2,997,199.08 875,000 0.04% 97.96%
TOTALS (1) 353,694,641,000 364,387,855,987 97.07% $472,973,842.48 $388,767,014.15 270,807,391 0.07% 97.14%

(1) - SINCE MAY 1, 1992
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE

Operations\Spreadsheets\H20SALES .xis



BILLION GALLONS

DU PAGE WATER COMMISSION SALES
FY 2003-04 VS. ALLOCATION
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BILLION GALLONS

DU PAGE WATER COMMISSION SALES
FY 2003-04 & FY 2002-03 VS. HISTORICAL AVERAGE
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DuPage Water Commission

MEMORANDUM
TO: General Manager
FROM: Supervisor of Pipeline Maintenance and Construction
DATE: May 7, 2004

SUBJECT: Status of Pipeline Construction

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Contractor has completed the work under Change Order 42. Pipe installation under this
contract is now complete.

Lost Time Accidents to Date 05/07/04 0 Days

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

Valve is scheduled for delivery and field testing the week of May 10. Installation is
scheduled for the week of May 17, 2004

Lost Time Accidents to Date 05/0704 0 Days

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 322 blow-off valves to date with 22 remaining.
This represents 94% of contract completion.

Lost Time Accidents to Date 05/07/04 0 Days

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

Blasting has begun at the Elmhurst WWTP tunnel shaft site. Multiple shift work has
begun at this location as a result of the Contractor being granted a work hour variance
from the City of Elmhurst. Villa Park water main has been installed. Work on service
connections to the new main is continuing. Contractor may begin excavation for the
jacking pit located at the Roosevelt Road crossing within the next several weeks. West
Shore Pipeline may begin relocation work by the end of the month. BP Amoco is
currently working on design drawings for their relocation work. No anticipated start of
construction for this work is available at this time. '

Lost Time Accidents To Date 05/07/04 0 Days



Status of Pipeline Construction May 7, 2004

CONTRACT QR-6

Restoration work resulting from the previous completed pipe repair located on President
Street North of Geneva Road has been completed.

The construction of a tee connection at Highland Avenue and Majestic Drive is
scheduled to begin shortly after May 10. This construction will become part of the future
feeder main to the Village of Lombard’s proposed meter station 14-E. The connection to
the existing Highland Avenue main is being done at this time under the Commission’s
QR contract in order to coordinate the work with the Village of Lombard and the
roadway improvements of Highland Avenue currently underway.

CONTRACT TW-3 WEST TRANSMISSION MAIN

Discussions regarding design alternates and project coordination have continued with
the Village of Bartlett, Village of Carol Stream, and the DuPage County Forest Preserve
District.
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ALVORD, BURDICK & HOWSON, L. L.. C.

ENGINERRS
SERVICESR 20 NORTH WACKER DRIVE * SUITE 1401 AMERICAN co::'::;:.; ENGINECHZ COUNGIL
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JAMES W. HEDOES WILLIAM L. MEINHOLZ RICHARD D. SHEA
May 06, 2004

Mr. Robert Martin, P.E.

Gencral Manager

DuPage Water Commuission

600 E. Butterficld Road

Elmhurst, IL 60126-4642

Re: DuPage Water Commission
West Transmission Main
Contract TW - 3/04

Dear Mr. Martin:

As requested, the dcsign status of referenced projcct is as follows:

). We estimate that the total number of drawings for the cntirc project would be

approximately 108. Wc cstimate, at thlS time, six(6) additional drawings for 16"
connection 10 MS-18C.

2. As pcr instructions received from the Commission on April 19, 2004, at present we are
preparing final drawings and specifications for TW-3, Scction I which will be on Stcamns
Road from South Bartlett Road to County Farm Road. We cstimate that total number of
drawings for this section would be 25.

3. For TW-3, Scction I, we have sent in permit applications to TEPA for Construction and
NPDES, DuPage County DOT and Corp of Engineers, and advised DuPage County DEC
about the project.

4, For the amended route along Lake Strcct and Bartels Road we havc received the
topographic survey.

5. As per instructions reccived from thc Commission on April 22, 2004, we will proceed

RECEIVED  05-06-04  15:3! FROM-13122360682 T0-DuPage Water Commiss PAGE 02



Mmay 06 04 03:34p AB&HCHICAGO 131223606382

with preparations of final drawings and specifications for TW-3, Section Il which will be
on Fair Oaks Road from St. Charles Road to Army Trail Road as soon as the Scction 1 is

completed.
If you have any questions, please contact us.
Very truly yours,

ALVORD, BURDICK & HOWSON L.L.C.

By ("Jj/yzlj. AN NG bt

Girish K. Machhar, P.E.

CC: Mr. Ed Kazmierczak, DWC
Mr, Warren Green, ABH

RECEIVED  05~06-04 15:31 FROM=13122360682 TO-DuPage Watar Commiss PAGE 03



DUPAGE WATER COMMISSION

CHANGE ORDER
SHEET 1 OF 6
PROJECT NAME: Southwest Transmission Main CHANGE ORDER NO. 30
LOCATION: Butterfield Road CONTRACT NO. TSW-3/98

CONTRACTOR: John Neri Construction Company, Inc. DATE: April 23, 2004

I A. DESCRIPTION OF CHANGES INVOLVED:

1. Substitute the installation of a rubber seated Remotely Operated Valve
(“ROV”) at Winfield and Butterfield Roads for the metal seated ROV
originally required by the Contract as bid.

2. Revise Subsection 3A of the Settlement Agreement dated as of November
15, 2002, between the Commission and Contractor and approved by
Commission Resolution No. R-45-02 (“Settlement Agreement”), so that
said Subsection 3A shall hereafter be and read as follows:

“A.  Procedure for Replacement. In the event the leaking valve

cannot be repaired, reinstalled, and satisfactorily tested within the 30 day
repair period provided in Section 2 of this Agreement, the Contractor shall

replace the leaking valve in accordance with the following terms and

conditions:

1. The Contractor shall enter into a valid and binding purchase
order with one of the following approved replacement valve
suppliers:

Mosser
160 Walnut Street
Allentown, PA 18102
Ph. 610-770-1100
2. The Commission shall reduce the amount currently being

withheld from the Contractor by $99,748.55 to $134,700,
subject to submission of the documentation described in
Section 4A of this Agreement, completion or correction of the
punch list work required by Section 4B of this Agreement,
and placement by the Contractor of a valid and binding
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purchase order with an approved replacement valve
supplier.

The Contractor shall notify the Commission at least 48 hours
in advance of the installation of the replacement valve in
order for the Commission and its engineers to witness the
installation. After the replacement valve has been installed,
it shall be tested in accordance with the Contract provisions.
The replacement valve must satisfactorily pass all
contractually required testing procedures and performance
standards before the Commission will accept the
replacement valve except that no factory test of the
replacement valve shall be required. Prior to the isolated
section of the TSW-3/98 Southwest Transmission Main
being placed back into service, the valve isolation gasket,
sleeves, and washers shall be tested for isolation as
required.

Once the replacement valve has passed all contractually
required testing procedures and performance standards,
except no factory test of the replacement valve shall be
required, the Contractor shall notify the Commission to
arrange a mutually convenient time for Commission staff to
shut down the TSW-3/98 Southwest Transmission Main and
the Commission’s TW-2 West Transmission Main
(collectively, the "Mains"). After Commission staff has shut
down the Mains, the Contractor shall dewater the Mains.
Once the Mains have been dewatered, the Contractor shall
remove the steel plate welded in the pipeline west of the
western most access manhole as well as the one welded in
the pipeline east of the east access manhole, disinfect and
repair any damaged lining in the TSW-3/98 Southwest
Transmission Main, and obtain all regulatory approvals
required to place the TSW-3/98 Southwest Transmission
Main back into service.

All work required by this Section 3 shall be performed in
accordance with the Contract and at the Contractor’'s sole
cost and expense, including without limitation dewatering,
disinfection, sampling, and iaboratory testing.

Once the replacement valve is installed and satisfactorily
tested, the Contractor shall submit shop drawings, as-built
drawings, warranties, operation and maintenance manuals,
and final waiver of liens with respect to the replacement
valve, in form and substance identical to those required
under the Contract for the original valve.
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7. Once the replacement valve is installed and satisfactorily
tested, the replacement vaive shall be accepted by the
Commission and, subject to submission of the
documentation described in Section 3A6 and Section 4A of
this Agreement and completion or correction of the punch list
work required by Section 4B of this Agreement, the
Commission shall release all but $8,800.00 of the $134,700
being withheld from the Contractor and all warranty periods
under the Contract shall commence with respect to the
replacement valve.”

REASON FOR CHANGE:

In accordance with the original Settlement Agreement, Contractor
proposed using a metal seated replacement valve from Adams Valves,
Inc. to replace the leaking, metal seated installed by Contractor at Winfield
and Butterfield Roads. After several attempts by the manufacturer, the
metal seated replacement valve failed to satisfactoirly pass all contractual
required factory testing procedures and performance standards. As a
result, the metal seated ROV wil be replaced with a rubber seated ROV.

REVISION IN CONTRACT PRICE:

NEGOTIATED PRICE:
DEDUCTION:

1. 48" ROV Butterfly Valve 1 EA @ $215,000.00/EA $215,000.00
and Vault

2. 48" Rubber Seated ROV 1 EA @ $190,820.00/EA ($190,820.00)
and Vault

3. Expenses incurred by 1 LS @ $15,380.00/LS ($15,380.00)
Contractor for Materials
and Services (See Page 3 for Details)

TOTAL DEDUCTION $8,800.00
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DETAIL OF EXPENSES INCURRED BY CONTRACTOR

Actuator Modification $1,650.00

Actuator Shipment $490.00

Field Service on Actuator $2,480.00

Additional Welding Required $2,850.00
due to spacing difference

Modify Existing Electrical $4,560.00
to accommodate valve

Valve Stem Modification $670.00

Align Opening on Flat Top | $2,680.00

to allow access to valve

TOTAL $15,380.00
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I CHANGE ORDER CONDITIONS:

1.

The repair and replacement of the remotely-operated valve installed by
Contractor at Winfield and Butterfield Roads shall be provided, performed,
and completed in full compliance with, and as required by or pursuant to,
the Contract, including any Specifications and Contract Drawings for Work
of the same type, and as specified in the preceding “Description of
Changes Involved” and the Settlement Agreement as amended hereby.

Unless otherwise provided herein, or in Change Order No. 29, Contractor
shall not be relieved from strict compliance with the guaranty and warranty
provisions of the Contract.
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. ADJUSTMENTS IN CONTRACT PRICE:

1. Original Contract Price $9,982,815.00

2. Net (addition) (reduction) due
to all previous Change Orders

Nos. 1 through 29 $912,773.60
3. Contract Price, not including

this Change Order $ 10.895,588.60
4, (Addition) (Reduction) to Contract

Price due to this Change Order $ (8,800.00)
5. Contract Price including this

Change Order $ 10.886.788.60

RECOMMENDED FOR ACCEPTANCE:
CONSULTING ENGINEERS: Alvord, Burdick & Howson, L.L.C.

ACCEPTED:
CONTRACTOR: /@hn Neri Cons{ruction Company, inc.
!
\
By: | (az/o4
Signature of Authorized Date
Representative

DUPAGE WATER COMMISSION: %/
%M/ / %éx ( é// )

Signature of Authorized
Representative




CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 1 OF 3
PROJECT NAME: West Transmission Main CHANGE ORDER NO. 43
LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2
CONTRACTOR: Rossi Contractors DATE: May 3, 2004

I A. DESCRIPTION OF CHANGES INVOLVED:

Compromise and settle all disputes relative to the quality, roughness, and
acceptability of cement mortar lining with coal and/or lignite.

B. REASON FOR CHANGE:

To close the contract.

C. REVISION IN PRICE:
NEGOTIATED PRICE:
ADDITION:

Settlement 1L.S. @ $330,000.00/L.S. $330,000.00

TOTAL $330,000.00
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CHANGE ORDER CONDITIONS:

The Contract completion date established in the Original Contract or as
modified by previous Change Orders is hereby extended by 0 calendar days,
making the final completion date July 09, 2003.

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as West Transmission Main, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor's Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders, which exceeds the Original Contract
Price by twenty percent (20%).
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lll. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1. Amount of Original Contract $17,476,112.15
2. Net change due to

previous Change Orders $ 501,328.62

No.1 to 42
3. Amount of Contract, not including

this Change Order $17,977.440.77
4, Addition to Contract

due to this Change Order $330,000.00
5. Amount of Contract including this

Change Order $18,307,440.77

RECOMMENDED FOR ACCEPTANCE:

CONSULTING ENGINEERS: Alvord, Burdick & Howson, L.L.C.

By: F. Betz w ($-05-04
Signature of Authorized Date
Representative

ACCEPTED:
CONTRACTOR: RossjGontractors, Iid\

By: M k\—/ (“5: é/wd 7
Sidnature of Autfiorized Date
Representative

DUPAGE WATER COMMISSION:

By: ( )
Signature of Authorized Date
Representative




DU PAGE WATER COMMISSION PAYMENT # 21
BLOW OFF VALVE REPAIR {BOV-1) DATE 04/30/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $399,776.22
NORTHLAKE, ILLINOIS 60164 WF-3520 ($39,977.62)
WF-3530 {$1.500.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
CONTRACT SUB-TOTALS $7.812,435.0 $7.747,959.40 $6.442.554 47 $6,042,778.25 $399,776.22 §1,305.404.93
RETENTION 10.00% ($644,255 45) ($604,277.83) ($39,977.62) $644,255.45
CONTRACT TOTALS $5.798,299.02 $5.438,500.42 $358,798.60 $1.949,660.38
JEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-DWC HRS. {60.00} 598.50 ($35.910.00) 673.50 {$34.410.00) 25.00 {$1.500.00)
NET PAYMENT TO CONTRACTOR $5.404,080.42

CHANGE ORDER PERCENTAGE

$5,762,389.02

-0.83%

$358.298.60
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BLOW OFF VALVE REPAIR (BOV-1) DATE 04/30/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $399,776.22
NORTHLAKE, ILLINOIS 60164 WF.3520 {$39.977.62)
WF-3530 ($1.500.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #1 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #2 100% tump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12.500.00 100% $12.500.00 0% $0.00 0% $0.00
Valve #3 100% tump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #4 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #5 100% tump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #6 100% Lump Sum  $50.500.00 $50,500.00 0% $000 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #7 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #8 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #9 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #10 100% Lump Sum  $19.300.00 $18,300.00 100% $19,300.00 100% $19,300.00 100% §19,300.00 0% $0.00 0% $0.00
Vatve #11 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #12 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #13 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00
Valve #14 100% Lump Sum  $49,600.00 $49,600.00 100% $49,600.00 100% $49.600.00 100% $49,600.00 0% $0.00 0% $0.00
Valve #15 100% Lump Sum  $15,500.00 $15,900.00 100% $15,800.00 100% $15,900.00 100% §15,800.00 0% $0.00 0% $0.00
Valve #16 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% $0.00
Valve #17 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #18 100% Lump Sum  $49,400.00 $49,400.00 100% $49,400.00 100% $49,400.00 100% $49,400.00 0% $0.00 0% $0.00
Valve #19 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #20 100% Lump Sum  $13,900.00 $13,900.00 100% $13,900.00 100% $13,900.00 100% $13.900.00 0% $0.00 0% $0.00
Valve #21 100% Lump Sum  $19,600.00 $19,600.00 100% $19,600.00 100% $19,600.00 100% $19.600.00 0% $0.00 0% $0.00
Valve #22 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #23 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #24 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11.800.00 0% $0.00 0% $0.00
Valve #25 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18,700.00 0% $0.00 0% $0.00
Valve #26 100% Lump Sum  $19.400.00 $18,400.00 100% $19.400.00 100% $19.400.00 100% $19.400.00 0% $0.00 0% $0.00
Valve #27 100% Lump Sum  $15.700.00 $15,700.00 100% $15,700.00 100% $15.700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #28 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00
Vatve #28 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #30 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #31 100% Lump Sum  $15.700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #32 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #33 100% Lump Sum  $68,600.00 $68,600.00 100% $68,600.00 100% $68,600.00 100% $68,600.00 0% $0.00 0% $0.00
Valve #34 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #35 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Vaive #36 100% Lump Sum  $51,700.00 $51,700.00 100% $51,700.00 0% $0.00 0% $0.00 0% $0.00 100% $51,700.00
Valve #37 100% Lump Sum  $69,500.00 $69,500.00 100% $69,500.00 100% $69,500.00 100% $69,500.00 0% $0.00 0% $0.00
Valve #38 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19,500.00 100% $19,500.00 0% $0.00 0% $0.00
Valve #39 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #40 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #41 100% Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00
Valve #42 100% Lump Sum  $47,600.00 $47.600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00
Valve #43 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #44 100% Lump Sum  $48,800.00 $48,800.00 100% $48,800.00 100% $48,800.00 100% $48,800.00 0% $0.00 0% $0.00
Valve #45 100% Lump Sum  $48,500.00 $48,500.00 100% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% $0.00
Vaive #46 100% Lump Sum  $49,300.00 $49,300.00 100% $49,300.00 100% $49,300.00 100% $49,300.00 0% $0.00 0% $0.00
Valve #47 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 100% $13,100.00 100% $13,100.00 0% $0.00 0% $0.00
Vaive #48 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Vaive #49 100% Lump Sum  $49,500.00 $49,500.00 0% $0.00 0% §0.00 0% $0.00 0% $0.00 0% $0.00
Valve #50 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Valve #51 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 100% $11,300.00 100% $11,300.00 0% $0.00 0% $0.00
Valve #52 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #53 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #54 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19.300.00 0% $0.00 0% $0.00
Valve #55 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Valve #56 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #57 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #58 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #58 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11.700.00 100% $11,700.00 0% $0.00 0% $0.00
Valve #60 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
Valve #6561 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #62 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #63 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #64 100% Lump Sum  $26,600.00 $26,600.00 100% $26,600.00 100% $26,600.00 100% $26,600.00 0% $0.00 0% $0.00
Valve #65 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #66 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00
Valve #67 100% tump Sum  $67,800.00 $67,900.00 100% $67,800.00 100% $67,900.00 100% $67,900.00 0% $0.00 0% $0.00
Valve #68 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #69 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16.200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #70 100% tump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #71 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Vaive #72 100% Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00
Valve #73 100% Lump Sum  $18,500.00 $18,500.00 100% $18.500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #74 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #76 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00
Valve #77 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #78 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #79 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #80 100% Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 0% $0.00 0% $0.00 0% $0.00 100% $19,400.00
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DU PAGE WATER COMMISSION

PAYMENT # 21
BLOW OFF VALVE REPAIR  (BOV-1) DATE 04/30/04
ROSS! CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-6631 $399,776.22
NORTHLAKE, ILLINOIS 60164 WF-3520 ($39.977.62)
WF-3530 ($1,500.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY ~ EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Valve #81 100%  LumpSum $16,300.00  $16,300.00 100% $16,300.00  100% $16.30000  100% $16,300.00 0% $0.00 0% $0.00
Valve #82 100%  LumpSum $19,100.00  $19.100.00 100% $19,100.00  100% $19,100.00  100% $19,100.00 0% $0.00 0% $0.00
Valve #83 100%  LumpSum  $14300.00  $14,300.00 100% $14300.00  100% $14,300.00  100% $14,300.00 0% $0.00 0% $0.00
Valve #84 100%  LumpSum  $16,000.00  $16,000.00 100% $16,00000  100% $16,00000  100% $16,000.00 0% $0.00 0% $0.00
Valve #85 100%  LumpSum $16300.00  $16.300.00 100% $16.300.00  100% $16300.00  100% $16,300.00 % $0.00 0% $0.00
Valve #86 100%  LumpSum $16,500.00  $16,500.00 100% $16.50000  100% $16,500.00  100% $16,500.00 0% $0.00 0% $0.00
Valve #87 100%  LumpSum  $11,300.00  $11,300.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #88 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #89 100%  LumpSum $15100.00  $15,100.00 100% $1510000  100% $15100.00  100% $15,100.00 0% $0.00 0% $0.00
Valve #90 100%  LumpSum $1220000  $12,.200.00 100% $12,200.00  100% $1220000  100% $12,200.00 0% $0.00 0% $0.00
Valve #91 100%  LumpSum $11,200.00  $11,200.00 100% $1120000  100% $11,20000  100% $11,200.00 0% $0.00 0% $0.00
Valve #92 100%  LumpSum $11500.00  $11,500.00 100% $11,500.00  100% $11,500.00  100% $11,500.00 0% $0.00 0% $0.00
Valve #33 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #34 100%  LumpSum  $11,900.00  $11.900.00 100% $11,90000  100% §11,900.00  100% $11,900.00 0% $0.00 0% $0.00
Valve #95 100%  LumpSum $16,00000  $16,000.00 100% $16.00000  100% $16,000.00  100% $16,000.00 0% $0.00 0% $0.00
Valve #36 100%  LumpSum §16,800.00  $16.800.00 100% $16,800.00  100% $16,800.00  100% $16,800.00 0% $0.00 0% $0.00
Valve #97 100%  LumpSum $16,300.00  $16.300.00 100% $16.30000  100% $16,300.00  100% $16,300.00 0% $0.00 0% $0.00
Valve #38 100%  LumpSum $1640000  $16.400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #39 100%  LumpSum $70,400.00  $70,400.00 100% $7040000  100% $7040000  100% $70,400.00 0% $0.00 0% $0.00
Valve #100 100%  LumpSum $15000.00  $15.000.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #101 100%  LumpSum $60,500.00  $50.500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #102 100%  LumpSum $51,000.00  $51,000.00 100% $51,000.00  100% $51,000.00  100% $51,000.00 0% $0.00 0% $0.00
Vaive #103 100%  LumpSum  $49,100.00  $49,100.00 100% $49.10000  100% $49,10000  100% $49,100.00 % $0.00 0% $0.00
Valve #104 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #105 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 o% $0.00 0% $0.00 100% $0.00
Valve #106 100%  LumpSum $16700.00  $16,700.00 100% $16,70000  100% $16,700.00  100% $16.700.00 0% $0.00 0% $0.00
Valve #107 100%  tumpSum $12800.00  $12.800.00 100% $12,800.00  100% $12,800.00  100% $12,800.00 0% $0.00 0% $0.00
Valve #108 100%  Lump Sum  $70,700.00  $70.700.00 100% $70,700.00  100% $70,700.00  100% $70,700.00 0% $0.00 0% $0.00
Valve #109 100%  LumpSum $27,500.00  $27.500.00 100% $27,500.00  100% $27,500.00  100% $27,500.00 0% $0.00 0% $0.00
Valve #110 100%  LumpSum $27,300.00  $27.300.00 100% $27,300.00  100% $27.300.00  100% $27,300.00 0% $0.00 0% $0.00
Valve #111 100%  LumpSum $17.600.00  $17.600.00 100% $17,60000  100% $17.60000  100% $17,600.00 0% $0.00 0% $0.00
Valve #112 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #113 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #114 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #115 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #116 100%  LumpSum $19,400.00  $13.400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #117 100%  Lump Sum  $17.700.00  $17.700.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #118 100%  LumpSum $16,200.00  $16.200.00 100% $1620000  100% $1620000  100% $16.200.00 0% $0.00 0% $0.00
Valve #119 100%  LumpSum $12100.00  $12,100.00 100% $12,100.00  100% $12,100.00  100% $12,100.00 0% $0.00 0% $0.00
Valve #120 100%  Lump Sum $24500.00  $24.500.00 100% $24,50000  100% $24,500.00 0% $0.00 100% $24,500.00 0% $0.00
Valve #121 100%  Lump Sum $28,000.00  $28.000.00 100% $28,00000  100% $28,000.00 0% $0.00 100% $28,000.00 % $0.00
Valve #122 100%  LumpSum $26,700.00  $26.700.00 100% $26.700.00  100% $26,700.00  100% $26,700.00 0% 50.00 0% $0.00
Valve #123 100%  LumpSum $11.700.00  $11.70000 0% $0.00 0% . $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #124 100%  tump Sum  $12,10000  $12,100.00 100% $12,100.00  100% $12,100.00  100% $12,100.00 0% $0.00 0% $0.00
Valve #125 100%  LumpSum $13500.00  $13.500.00 100% $1350000  100% $13.500.00  100% $13,500.00 0% $0.00 0% $0.00
Valve #126 100%  LumpSum $11.800.00  $11.800.00 0% $0.00 0% 50.00 0% $0.00 0% $0.00 0% $0.00
Valve #127 100%  LumpSum $16,500.00  $16.500.00 100% $16,500.00  100% $16,500.00  100% $16,500.00 0% $0.00 0% $0.00
Valva #128 100%  LumpSum $15100.00  $15.100.00 100% $1510000  100% $15100.00  100% $15,100.00 0% $0.00 0% $0.00
Valve #129 100%  LumpSum $16.700.00  $16.700.00 100% $16,70000  100% $1670000  100% $16.700.00 0% $0.00 0% $0.00
Vaive #130 100%  Lump Sum  $12300.00  $12.300.00 100% $1230000  100% $12,300.00  100% $12,300.00 0% $0.00 0% $0.00
Valve #131 100%  LumpSum $16400.00  $16.400.00 100% $1640000  100% $1640000  100% $16,400.00 0% $0.00 0% $0.00
Vaive #132 100%  LumpSum $16500.00  $16,500.00 100% $16,50000  100% $16,500.00  100% $16,500.00 0% $0.00 0% $0.00
Valve #133 100%  tumpSum $12,90000  $12.900.00 100% $12900.00  100% $12,900.00  100% $12,900.00 0% $0.00 0% $0.00
Vaive #134 100%  LumpSum $1290000  $12.900.00 100% $12.900.00  100% $12.90000  100% $12,900.00 0% $0.00 0% $0.00
Valve #135 100%  LumpSum $1270000  $12.700.00 100% $1270000  100% $12,700.00  100% $12,700.00 0% $0.00 0% $0.00
Valve #136 100%  LumpSum $12,100.00  $12,100.00 100% $12,10000  100% $12,10000  100% $12,100.00 0% $0.00 0% $0.00
Valve #137 100%  tumpSum $1590000  $15900.00 100% $1590000  100% $1590000  100% $15,900.00 0% $0.00 0% $0.00
Valve #138 100%  Lump Sum $11,800.00  $11.800.00 100% $11,800.00  100% $11.800.00  100% $11,800.00 0% $0.00 0% $0.00
Valve #139 100%  LumpSum $16200.00  $16.200.00 100% $1620000  100% $16.20000  100% $16,200.00 0% $0.00 0% 50.00
Valve #140 100%  LumpSum $16500.00  $16500.00 100% $16.500.00  100% $16,500.00  100% $16,500.00 0% $0.00 0% $0.00
Valve #141 100%  LumpSum  $14300.00  $14,300.00 100% $1430000  100% $1430000  100% $14,300.00 0% $0.00 0% $0.00
Vaive #142 100%  Lump Sum  $15500.00  $15500.00 100% $1550000  100% $15500.00  100% $15,500.00 0% $0.00 0% $0.00
Valve #143 100%  Lump Sum $16,40000  $16.400.00 100% $16.400.00  100% $16.400.00  100% $16,400.00 0% $0.00 0% $0.00
Valve #144 100%  Lump Sum  $49,900.00  $49.900.00 100% $49.90000  100% $49.900.00  100% $49,900.00 0% $0.00 0% $0.00
Valve #145 100%  lumpSum  $14,500.00  $14.500.00 100% $14,500.00  100%. $14.50000  100% $14,500.00 0% $0.00 0% $0.00
Valve #146 100%  LumpSum $17,000.00 . $17,000.00 100% $17.00000  100% $17.00000  100% $17,000.00 0% $0.00 0% $0.00
Valve #147 100%  LumpSum $56,300.00  $56.300.00 100% $56,300.00  100% $56.300.00  100% $56,300.00 0% $0.00 0% $0.00
Valve #148 100%  LumpSum  $16,500.00  $16.500.00 100% $16,500.00  100% $16.50000  100% $16,500.00 0% $0.00 0% $0.00
Valve #149 100%  LumpSum $12,100.00  $12,100.00 100% $12,10000  100% $12,10000  100% $12,100.00 0% $0.00 0% $0.00
Vaive #150 100%  LumpSum $11,80000  $11,900.00 100% $11.90000  100% $11,900.00  100% $11,900.00 0% $0.00 0% $0.00
Vaive #151 100%  LumpSum  $14,800.00  $14.800.00 100% $14.800.00  100% $14,.80000  100% $14,800.00 0% $0.00 0% $0.00
Valve #152 100%  LumpSum $16,700.00  $16.700.00 100% $16700.00  100% $16.700.00  100% $16,700.00 0% $0.00 0% $0.00
Valve #153 100%  LumpSum §12,70000  $12.700.00 100% $12.70000  100% $12,70000  100% $12,700.00 0% $0.00 0% $0.00
Valve #154 100%  LumpSum $1240000  $12.400.00 100% $12,40000  100% $12,40000  100% $12,400.00 0% $0.00 0% $0.00
Valve #155 100%  LumpSum $16,700.00  $16.700.00 100% $16.700.00  100% $1670000  100% $16,700.00 0% $0.00 0% $0.00
Valve #156 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #157 100%  LumpSum $14,500.00  $14.500.00 100% $1450000  100% $1450000  100% $14,500.00 0% $0.00 0% $0.00
Valve #158 100%  LumpSum  $15,10000  $15.100.00 100% $1510000  100% $1510000  100% $15,100.00 0% $0.00 0% $0.00
Valve #159 100%  LumpSum $1530000  $15.300.00 100% $1530000  100% $1530000  100% $15,300.00 0% $0.00 0% $0.00
Cmteom dr2n 100%  TumoSum  S1540000  $15.40000 100% $15400.00  100% $15.400.00  100% $15,400.00 0% $0.00 0% $0.00
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BLOW OFF VALVE REPAIR {BOV-1) DATE 04730104
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $399.776.22
NORTHLAKE. iLLINOIS 60164 WE-3520 ($39.977.62)
WF-3530 ($1,500.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACY UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #161 100% Lump Sum  $17,800.00 $17.800.00 100% $17.,800.00 100% $17.800.00 100% $17,800.00 0% $0.00 0% $0.00
Valve #162 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500 00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #163 100% Lump Sum  $17,200.00 $17.200.00 100% $17,200.00 100% $17.200.00 100% $17.200.00 100% $0.00 0% $0.00
Valve #164 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12.500.00 100% $0.00 0% $0.00
Valve #165 100% Lump Sum  $11,900.00 $11,800.00 100% $11,800.00 100% $11,900.00 100% $11,800.00 100% $0.00 0% $0.00
Valve #166 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #167 100% Lump Sum  $15,300.00 $15,300.00 100% $15.300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00
Valve #1568 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 100% $0.00 0% $0.00
Valve #169 100% Lump Sum  §17,700.00 $17,700.00 100% $17,700.00 100% $17,700.00 100% $17,700.00 0% $0.00 0% $0.00
Valve #170 100% Ltump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15.800.00 0% $0.00 0% $0.00
Valve 8171 100% Lump Sum  $18,400.00 $18.400.00 100% $18,400.00 100% $18.400.00 100% $18,400.00 100% $0.00 0% $0.00
Valve #172 100% Lump Sum  $15,900.00 $15.900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #173 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00
Valve #174 100% Lump Sum  $17.700.00 $17,700.00 100% $17,700.00 100% $17,700.00 100% $17.700.00 0% $0.00 0% $0.00
Valve #175 100% Lump Sum  $18.200.00 $18.200.00 100% $18,200.00 100% $18,200.00 100% $18,200.00 0% $0.00 0% $0.00
Valve #176 100% tump Sum  $16,900.00 $16,900.00 100% $15,900.00 100% $16,900.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #177 100% Lump Sum  §17,700.00 $17,700.00 100% $17.700.00 100% $17,700.00 100% $17.700.00 100% $0.00 0% $0.00
Valve #178 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #1798 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #180 100% Lump Sum  $48,400.00 $48.400.00 100% $48,400.00 100% $48,400.00 100% $48,400.00 0% $0.00 0% $0.00
Valve #181 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 0% $0.00
Valve #182 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 100% $0.00 0% $0.00
Valve #183 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 100% $0.00 0% $0.00
Valve #184 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12.600.00 100% $0.00 0% $0.00
Valve #185 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 100% $13,500.00 100% $13,500.00 0% $0.00 0% $0.00
Valve #186 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #187 100% Lump Sum  $12,400.00 $12.400.00 100% $12,400.00 100% $12,400.00 100% $12.400.00 0% $0.00 0% $0.00
Valve #188 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #189 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #1980 100% Lump Sum  $16.400.00 $16,400.00 100% $16.400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #191 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Vailve #192 100% Lump Sum  $15,100.00 $15.,100.00 100% $15100.00 100% $15,100.00 100% $15,100.00 0% $0.00 % $0.00
Valve #193 100% Lump Sum  $16,500.00 $16.500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #194 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16.500.00 0% $0.00 0% $0.00
Vatve #1985 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% $0.00
Valve #196 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #197 100% Lump Sum  $15,600.00 $15,600.00 100% $15.600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #198 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #199 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #200 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #201 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #202 100% Lump Sum  $11,400.00 $11,400.00 100% $11.400.00 100% $11,400.00 100% $11.400.00 0% $0.00 0% $0.00
Valve #203 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #204 100% Lump Sum  $17.700.00 $17,700.00 100% $17.700.00 100% $17,700.00 100% $17.700.00 0% $0.00 0% $0.00
Valve #205 100% Lump Sum  $17.200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17.200.00 0% $0.00 0% $0.00
Valve #206 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #207 100% Lump Sum  $15,200.00 $15,200.00 100% $15.200.00 100% $15,200.00 100% $15.200.00 0% $0.00 0% $0.00
Valve #208 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #209 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17.200.00 100% $17,200.00 0% $0.00 0% $0.00
Valve #210 100% Lump Sum  $19.500.00 $19,500.00 100% $19,500.00 100% $19,500.00 100% $19,500.00 0% $0.00 0% $0.00
Valve #211 100% Lump Sum  $16,000.60 $16,000.00 100% $16.000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #212 100% fump Sum  $17,600.00 $17,600.00 100% $17.600.00 100% $17.600.00 100% $17,600.00 0% $0.00 0% $0.00
Valve #213 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #214 100% Lump Sum  $12,000.00 $12,000.00 100% $12,000.00 100% $12,000.00 0% $0.00 100% $12,000.00 0% $0.00
Valve #215 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 100% $15,000.00 0% $0.00
Valve #216 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #217 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 100% $16,300.00 0% $0.00
Valve #218 100% Lump Sum  $26,200.00 $26,200.00 100% $26.200.00 100% $26,200.00 100% $26,200.00 0% $0.00 0% $0.00
Valve #219 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 100% $15,400.00 100% $15,400.00 0% $0.00 0% $0.00
Valve #220 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #221 100% Lump Sum  $15,400.00 $15,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #222 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12,800.00 100% $12,900.00 0% $0.00 0% $0.00
Valve #223 100% Lump Sum  $16,800.00 $16,800.00 100% $16.800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Vaive #224 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 0% $0.00 100% $25,400.00
Valve #225 100% Lump Sum  $15.700.00 $15,700.00 100% $15.700.00 100% $15.700.00 100% $15.700.00 0% $0.00 0% $0.00
Valve #226 100% Lump Sum  $25,200.00 $25,200.00 100% $25.200.00 100% $25,200.00 100% $25,200.00 0% $0.00 % $0.00
Valve #227 100% Lump Sum  $12,400.00 $12,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #228 100% Lump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #229 100% Lump Sum  $11,500.00 $11,500.00 100% $11,500.00 100% $11.500.00 100% $11,500.00 0% $0.00 0% $0.00
Valve #230 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #231 100% Lump Sum  $16,000.00 $16,000.00 100% $16.000.00 100% $16,000.00 100% $16,000.00 0% $0.00 % $0.00
Valve #232 100% Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 100% $15,400.00 100% $15,400.00 0% $0.00 0% $0.00
Valve #233 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #234 100% Lump Sum  $18,700.00 $18,700.00 100% $18,700.00 0% $0.00 0% $0.00 0% $0.00 100% $18,700.00
Valve #2356 100% Lump Sum  $25.500.00 $25,500.00 100% $25,500.00 0% $0.00 0% $0.00 0% $0.00 100% $25,500.00
Valve #236 100% Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 0% $0.00 0% $0.00 0% $0.00 100% $25,000.00
Valve #237 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #238 100% Lump Sum  $69,800.00 $69,800.00 100% $69,900.00 0% $0.00 0% $0.00 0% $0.00 100% $69,800.00
Valve #239 100% Lump Sum  $50,200.00 $50,200.00 100% $50,200.00 0% $0.00 0% $0.00 0% $0.00 100% $50,200.00
Valve #240 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 100% $16,300.00 0% $0.00
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DU PAGE WATER COMMISSION

PAYMENT # 21
BLOW OFF VALVE REPAIR (BOV-1) DATE 04/30/04

ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $399,776.22
NORTHLAKE, ILLINOIS 60164 WF-3520 ($39.977.62)
WF-3530 ($1,500.00)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACY UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION

Valve #241 100% Lump Sum  $15,800.00 $15,800.00 100% $15.800.00 100% $15,800.00 0% $0.00 100% $15,800.00 0% $0.00
Valve #242 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 100% $16,400.00 0% $0.00
Valve #243 100% Lump Sum  $15,800.00 $15,800.00 100% $15.800.00 100% $15,800.00 0% $0.00 100% $15,800.00 0% $0.00
Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #245 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #246 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00
Valve #247 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Vaive #248 100% Lump Sum  $16,900.00 $16,900.00 100% $16.900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00
Valve #249 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $o.00 100% $0.00
Valve #251 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #252 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 70% $11,410.00 70% $11,410.00 0% $0.00 30% $4,890.00
Valve #253 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #254 100% Lump Sum  $12,900.00 $12,500.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00
Valve #255 100% Lump Sum  $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00
Valive #256 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #257 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 % $0.00 100% $16,400.00 0% $0.00
Valve #258 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 100% $15,900.00 0% $0.00
Valve #259 100% Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 100% $0.00 0% $0.00
Valve #260 100% Lump Sum  $16,200.00 $16,200.00 100% $16.200.00 100% $16,200.00 100% $16€,200.00 0% $0.00 0% $0.00
Vaive #261 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 100% $16,000.00 0% $0.00
Valve #262 100% Lump Sum  $15,900.00 $15,900.00 100% $15.900.00 100% $15.900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #263 100% Lump Sum  $17,000.00 $17,000.00 100% $17,000.00 100% $17,000.00 0% $0.00 100% $17.000.00 0% $0.00
Valve #264 100% Lump Sum  $11,800.00 $11,800.00 100% $11.800.00 100% $11,800.00 0% $0.00 100% $11.800.00 0% $0.00
Valve #265 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #266 100% Lump Sum  $11,400.00 $11,400.00 100% $11.400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #267 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Valve #268 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 100% $0.00 0% $0.00
Valve #269 100% Lump Sum  $29,200.00 $28,200.00 100% $29.200.00 100% $29,200.00 100% $29,200.00 0% $0.00 0% $0.00
Valve #270 100% tump Sum  $28,700.00 $28,700.00 100% $28,700.00 100% $28,700.00 100% $28,700.00 0% $0.00 0% $0.00
Valve #271 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #272 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #273 100% Lump Sum  $17.,400.00 $17.400.00 100% $17.400.00 100% $17.400.00 100% $17,400.00 0% $0.00 0% $0.00
Valve #274 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #275 100% Lump Sum  $25,900.00 $25,900.00 100% $25,900.00 100% $25,900.00 100% $25,900.00 0% $0.00 0% $0.00
Valve #276 100% Lump Sum  $16,700.00 $16,700.00 100% $16.700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Valve #277 100% Lump Sum $0.00 $0.00 100% $0.00 % $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #278 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15.800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #279 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #280 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 0% $0.00 0% $0.00 0% $0.00 100% $19,300.00
Valve #281 100% Lump Sum  $25,200.00 $25,200.00 100% $25.200.00 0% $0.00 0% $0.00 0% $0.00 100% $25,200.00
Valve #282 100% Lump Sum  $14,400.00 $14,400.00 100% $14,400.00 100% $14,400.00 100% $14,400.00 0% $0.00 0% $0.00
Valve #283 100% Lump Sum  $25,800.00 $25,800.00 100% $25,800.00 0% $0.00 0% $0.00 0% $0.00 100% $25,800.00
Valve #284 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00
Vaive #285 100% Lump Sum  $30,700.00 $30,700.00 100% $30.700.00 0% $0.00 0% $0.00 0% $0.00 100% $30,700.00
Vaive #286 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #287 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15.700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #288 100% Lump Sum  $18,600.00 $16,600.00 100% $16,600.00 100% $16,600.00 100% $16,600.00 0% $0.00 0% $0.00
Valve #289 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #2530 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #291 100% Lump Sum  $18,700.00 $19,700.00 100% $19.700.00 100% $18,700.00 100% $19.700.00 0% $0.00 0% $0.00
Valve #292 100% Lump Sum  $16,500.00 $16,500.00 100% $186,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #293 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $18,400.00 0% $0.00 0% $0.00
Valve #294 100% Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% $0.00
Valve #295 100% Lump Sum  $16,100.00 $18,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Vaive #296 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #297 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Vaive #298 100% Lump Sum  $18.200.00 $16,200.00 100% $16.200.00 100% $16,200.00 100% $16.200.00 0% $0.00 0% $0.00
Valve #299 100% Lump Sum  $16.400.00 $16,400.00 100% $16.400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #300 100% Lump Sum  $13,800.00 $13,900.00 100% $13.900.00 100% $13,900.00 0% $0.00 100% $13.900.00 0% $0.00
Valve #301 100% Lump Sum  $15,600.00 $15,600.00 100% $15.600.00 100% $15,600.00 0% $0.00 100% $15,600.00 0% $0.00
Valve #302 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 100% $14,900.00 0% $0.00
Vaive #303 100% Lump Sum  $14,800.00 $14,800.00 100% $14,800.00 100% $14,800.00 0% $§0.00 100% $14,800.00 0% $0.00
Valve #304 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 100% $16.300.00 0% $0.00
Valve #305 100% Lump Sum  $20,100.00 $20,100.00 100% $20.100.00 100% $20,100.00 0% $0.00 100% $20,100.00 0% $0.00
Valve #306 100% Lump Sum  $16,600.00 $16,600.00 100% $16,600.00 100% $16,600.00 100% $16,600.00 0% $0.00 0% $0.00
Valve #307 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #308 100% fump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 0% §0.00 0% $0.00 100% $13,100.00
Vaive #309 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #310 100% Lump Sum  $15.300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00
Valve £311 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 100% $15,500.00 0% $0.00
Valve #312 100% Lump Sum  $18,800.00 $18,800.00 100% $16,800.00 100% $16.800.00 0% $0.00 100% $16.800.00 0% $0.00
Valve #313 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #314 100% Lump Sum  $12,600.00 $12,600.00 100% $12.600.00 100% $12,600.00 100% $12,600.00 0% $0.00 0% $0.00
Valve #315 100% Lump Sum  $16,000.00 $16.000.00 100% $16,000.00 100% $18,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #316 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 100% $14.900.00 100% $14,800.00 0% $0.00 0% $0.00
Valve #317 100% Lump Sum  $13,500.00 $13,500.00 100% $13.500.00 100% $13,500.00 100% $13,500.00 0% $0.00 0% $0.00
Valve #318 100% Lump Sum  $12.700.00 $12,700.00 100% $12,700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00
Valve #8319 100% Lump Sum  $17,600.00 $17.600.00 100% $17,600.00 100% $17.600.00 100% $17.600.00 0% $0.00 0% $0.00
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BLOW OFF VALVE REPAIR (BOV-1)

DATE 04130104
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $399.776.22
NORTHLAKE, ILLINOIS 60164 WF-3520 ($39.977.62)
WF-3530 ($1.500.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION
Valve #321 100%  LumpSum $13300.00  $13.300.00  100% $13.30000  100% $13300.00  100% $13.300.00 0% $0.00 0% $0.00
Valve #322 100%  LumpSum $1530000  $1530000  100% $15.30000  100% $15.30000  100% $15.300.00 0% $0.00 0% $0.00
Valve #323 100%  LumpSum $13.10000  $13.10000  100% $13.10000  100% $13.10000  100% $13.100.00 100% $0.00 0% $0.00
Valve #324 100% LumpSum $16300.00  $16.300.00  100% $16.30000  100% $16.30000  100% $16.300.00 100% $0.00 0% $0.00
Valve #325 100%  LumpSum $16.800.00  $16.80000  100% $16,800.00  100% $16.800.00  100% $16.800.00 0% $0.00 0% $0.00
Valve #326 100%  LumpSum $1580000  $15.80000  100% $15.800.00  100% $1580000  100% $15.800.00 100% $0.00 0% $0.00
Valve #327 100%  LumpSum $16.400.00  $16.40000  100% $1640000  100% $16.40000  100% $16.400.00 100% $0.00 0% $0.00
Valve #328 100%  LumpSum $3120000  $31.20000  100% $31,20000  100% $3120000  100% $31.200.00 100% $0.00 0% $0.00
Valve #329 100%  LumpSum $11.80000  $11,800.00  100% $11800.00  100% $11.80000  100% $11,800.00 0% $0.00 0% $0.00
Valve #330 100%  LumpSum $2040000  $2040000  100% $26.40000  100% $2040000  100% $20.400.00 100% $0.00 0% $0.00
Valve #331 100%  LumpSum $1550000  $1550000  100% $15500.00  100% $1550000  100% $15.500.00 0% $0.00 0% $0.00
Valve #332 100%  LumpSum $1560000  $1560000  100% $15600.00  100% $15600.00  100% $15.600.00 0% $0.00 0% $0.00
Valve #333 100%  lumpSum $12300.00  $12.30000  100% $12.30000  100% $1230000  100% $12.300.00 0% $0.00 0% $0.00
Valve #334 100%  LumpSum $11.30000  $1130000  100% $11.30000  100% $11.30000  100% $11,300.00 0% $0.00 0% $0.00
Valve #335 100%  LumpSum $16300.00 . $1630000  100% $16.300.00  100% $1630000  100% $16.300.00 0% $0.00 0% $0.00
Valve #3356 100% LumpSum $16.500.00  $16.50000  100% $16.500.00  100% $16.50000  100% $16.500.00 0% $0.00 0% $0.00
Valve #337 100%  LumpSum $16.100.00 . $16.100.00  100% $16.100.00  100% $16,90000  100% $16.100.00 0% $0.00 0% $0.00
Valve #338 100%  LumpSum $12,50000  $1250000  100% $12,50000  100% $1250000  100% $12,500.00 0% $0.00 0% $0.00
Valve #339 100%  LumpSum $16.20000  $1620000  100% $16.20000  100% $1620000  100% $16.200.00 0% $0.00 0% $0.00
Valve #340 100%  LumpSum $15000.00  $15.00000  100% $15.000.00  100% $1500000  100% $15.000.00 0% $0.00 0% $0.00
Valve #341 100%  LumpSum $24.800.00  $24.80000  100% $24.80000  100% $24.80000  100% $24,800.00 0% $0.00 0% $0.00
Valve #342 100%  LumpSum $1560000  $1560000  100% $15.600.00  100% $1560000  100% $15.600.00 0% $0.00 0% $0.00
Valve #343 100%  LumpSum -$13,00000  $13.00000  100% $13.00000  100% $13.00000  100% $13.000.00 0% $0.00 0% $0.00
Valve #344 100%  LumpSum $15.800.00  $15.80000  100% $1580000  100% $15.80000  100% $15,800.00 0% $0.00 0% $0.00
Valve #345 100%  LumpSum $11,600.00  $11.60000  100% $11600.00  100% $11.60000  100% $11.600.00 0% $0.00 % $0.00
Valve #346 100%  LumpSum $11.900.00  $11.80000  100% $11.80000  100% $11.80000  100% $11.800.00 0% $0.00 0% $0.00
Valve #347 100%  LumpSum $2120000  $21.20000  100% $2120000  100% $2120000  100% $21.200.00 0% $0.00 0% $0.00
Valve #348 100%  LumpSum $16300.00  $16.30000  100% $16.30000  100% $16.30000  100% $16,300.00 0% $0.00 0% $0.00
Valve #349 100%  LumpSum $28.700.00  $28,70000  100% $28.70000  100% $2870000  100% $28.700.00 0% $0.00 0% $0.00
Valve #350 100% LumpSum $16.400.00  $1640000  100% $16.40000  100% $16.40000  100% $16.400.00 0% $0.00 0% $0.00
Valve #351 100%  LumpSum $16.100.00  $16.10000  100% $16.100.00  100% $16.10000  100% $16,100.00 0% $0.00 0% $0.00
Valve #352 100%  LumpSum $1520000  $1520000  100% $1520000 0% $000 0% $0.00 0% $0.00  100% $15.200.00
Valve #353 100%  LumpSum $16,100.00  $16,10000  100% $16.100.00 0% $000 0% $0.00 0% $000  100% $16.100.00
Valve #354 100%  tumpSum $14.60000  $1460000  100% $1460000  100% $1460000  100% $14.600.00 0% $0.00 0% $0.00
Valve #355 100%  LumpSum $35300.00  $3530000  100% $36.30060  100% $36.300.00  100% $36.300.00 0% $0.00 0% $0.00
Valve #356 100%  LumpSum $26.800.00  $26.900.00  100% $26.900.00  100% $26,900.00  100% $26.500.00 0% $0.00 0% $0.00
Valve #357 100%  LumpSum $15.800.00  $1580000  100% $15.80000  100% $15.80000  100% $15.800.00 0% $0.00 0% $0.00
Valve #358 100%  LumpSum $16.500.00  $1650000  100% $16.50000  100% $16.50000  100% $16.500.00 0% $0.00 0% $0.00
Valve #359 100%  LumpSum $1550000  $1550000  100% $15.500.00  100% $15.50000  100% $15.500.00 0% $0.00 0% $0.00
Valve #360 100%  LumpSum $12300.00  $12,30000  100% $12.30000  100% $1230000  100% $12,300.00 0% $0.00 0% $0.00
Valve #361 100%  LumpSum $16.300.00  $1630000  100% $1530000  100% $16.30000  100% $16,300.00 0% $0.00 0% $0.00
Valve #362 100%  LumpSum $19,00000  $19.000.00  100% $19.00000  100% $19.00000  100% $19.000.00 0% $0.00 0% $0.00
Valve #363 100%  Lump Sum $0.00 $000  100% $000 0% $000 0% $0.00 0% $0.00  100% $0.00
Valve #364 100%  LumpSum $1590000  $1590000  100% $15.90000  100% $15.90000  100% $15,900.00 0% $0.00 0% $0.00
Valve #365 100%  LumpSum $16,100.00  $16,10000  100% $16.100.00  100% $16.10000  100% $16.100.00 0% $0.00 0% $0.00
Valve #3566 100%  LlumpSum $28.40000  $28.400.00  100% $28.40000  100% $28.40000  100% $28.400.00 0% $0.00 0% $0.00
Valve #367 100%  LumpSum $15500.00  $15500.00  100% $1550000  100% $15.50000  100% $15.500.00 0% $0.00 0% $0.00
Valve #368 100%  Lump Sum $0.00 $0.00  100% $0.00 0% $000 0% $0.00 0% $0.00  100% $0.00
Valve #369 100%  lumpSum $12.800.00  $12,80000  100% $12.900.00  100% $12.90000  100% $12,500.00 0% $0.00 0% $0.00
Valve #370 100%  LumpSum $25500.00  $25.500.00  100% $2550000  100% $2550000  100% $25.500.00 0% $0.00 0% $0.00
Valve #371 100%  LumpSum $11.900.00  $11.900.00  100% $11.900.00  100% $11.90000  100% $11.900.00 0% $0.00 0% $0.00
Valve #372 100%  LumpSum $15700.00  $15700.00  100% $15700.00  100% $1570000  100% $15.700.00 0% $0.00 0% $0.00
Valve #373 100%  lumpSum $20600.00  $20.600.00  100% $20.600.00  100% $2060000  100% $20.600.00 0% $0.00 0% $0.00
Valve #374 100%  LumpSum $12.300.00  $12300.00  100% $12.30000  100% $12.30000  100% $12.300.00 0% $0.00 0% $0.00
Vatve #375 100%  lumpSum $11.800.00  $11.900.00  100% $11.90000  100% $11.900.00  100% $11,800.00 0% $0.00 0% $0.00
Valve #376 100%  LumpSum $15.90000  $15.90000  100% $15.900.00  100% $1500000  100% $15,900.00 0% $0.00 0% $0.00
Valve #377 100%  LumpSum $26,10000  $26.100.00  100% $26.100.00  100% $26.10000  100% $26.100,00 0% $0.00 0% $0.00
Valve #378 100%  LumpSum $13700.00  $13.700.00  100% $13700.00  100% $13.70000  100% $13.700.00 0% $0.00 0% $0.00
Valve #379 100%  LumpSum $17.20000  $17.20000  100% $17.20000  100% $17.20000  100% $17.200.00 0% $0.00 0% $0.00
Valve #380 100%  LumpSum $1250000  $12.50000  100% $12.50000  100% $12.50000  100% $12.500.00 0% $0.00 0% $0.00
Valve #381 100%  LumpSum $47.90000  $47.900.00  100% $47.900.00  100% $47.90000  100% $47.900.00 0% $0.00 0% $0.00
Valve #382 100%  LumpSum $18.800.00  $18.800.00  100% $18.800.00  100% $18.600.00  100% $18.800.00 0% $0.00 0% $0.00
Valve #383 100%  LumpSum $1260000  $1260000  100% $12.600.00  100% $12.60000  100% $12,600.00 0% $0.00 0% $0.00
Valve #384 100%  LumpSum $14.80000  $14.80000  100% $14.90000  100% $14.900.00  100% $14,900.00 0% $0.00 0% $0.00
Valve #385 100%  LumpSum $13,300.00  $1330000  100% $13300.00  100% $13.30000  100% $13.300.00 0% $0.00 0% $0.00
Valve #385 100%  LumpSum $47.800.00  $47.800.00  100% $47.800.00  100% $47.80000  100% $47.800.00 0% $0.00 0% $0.00
a::tp; ';:i’:‘”a‘e""‘-‘ of Owner's 4 200,000 CF. $0.18  $306,000.00  1.700,000 $306,00000 276.013 $49.68234 276,013 $49.682.34 0 $0.00  1.423.987 $256,317.66
Step 6 - Repair Exterior Leakage 35 EA. $2,04800  $71,660.00 35 $7168000 39 $79.87200 37 $75,776.00 2 $4,096.00 @ (58.192.00)
of Resilient Wedae Valve
Step 3 - Retirement of Resilient 20 EA. $2093.00  $41.860.00 20 $41,850.00 o $0.00 0 $0.00 0 $0.00 20 $41,860.00
Wedae Valve
Step 7 - Remove and Replace 6" 5 EA. $265000  $53.000.00 20 $53.000.00 2 $5,300.00 2 $5.300.00 0 $0.00 18 $47.700.00
Resilient Wedae Valves
Step 7~ Remove and Replace 8" 5 EA. $2.945.00  $58,900.00 20 $58.900.00 2 $5.890.00 2 $5,890.00 0 $0.00 18 $53,010.00
Resilient Wedae Valves
Step 7 - Remove and Replace 20 EA. $3661.00  $73.220.00 20 $73,220.00 o $0.00 0 $0.00 0 $0.00 20 $73,220.00
12" Resilient Wedae Valves
Step 5 - Remove and Replace 18 EA. $2200.00  $39,600.00 18 $39,600.00 3 $6,600.00 3 $6,600.00 0 $0.00 15 $33,000.00

Vaive and Pipina Joint Bolts



395

397

I-1
-2
-3
-4
5
-6
w7

-10

cot
co1

co2
co3

CO4

Co4
cos
Cos6

[ole]
Ccose
cose
co7
CcosB
cosg

DU PAGE WATER COMMISSION

PAYMENT # 21
BLOW OFF VALVE REPAIR {BOV-1} DATE 04/30/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $398.776.22
NORTHLAKE. ILLINOIS 60164 WF-3520 ($39.977.62)

WF-3530 ($1,500.00}
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION

{ital Anodes for Cormosion 965 EA. $1.00 $965.00 965 $965.00 756 $756.00 709 $709.00 47 $4700 209 $209.00
Traffic Controt and Protection 100% Lump Sum $279.375.00 $279,375.00 97% $271,483.00 3% $259,940.17 87% $242,124.95 €% $17.815.22 4% $11,542.83
Addifional Anades for Corrasion 60 EA. $1.00 $60.00 60 $60.00 0 $0.00 0 $0.00 0 $0.00 60 $60.00
Repair of Damage o exterior 250 SF. $23000  $57,500.00 250 $57.50000 3 §7.22200 31 $7,222.00 0 $0.00 219 $50,278.00
coatina of prestress conc pine
Granular Foundation Material 1,000 cy. $30.80 $30,800.00 1,000 $30,800.00 1] $0.00 0 $0.00 [} $0.00 1,000 $30,800.00
Class “SI” Concrete 100 CY. $100.00 $10,000.00 100 $10,000.00 (1] $0.00 0 $0.00 0 $0.00 100 $10,000.00
Class B Concrete 100 [A S $80.00 $8,000.00 100 $8,000.00 [ $0.00 a $0.00 Q $0.00 100 $8,000.00
Extension Stem 70 EA. $342.00 $23,840.00 70 $23,940.00 70 $23,940.00 70 $23,940.00 0 $0.00 1] $0.00
Vaive Box with Cover 15 EA. $463.00 $7,035.00 15 $7,035.00 15 $7,035.00 15 $7.035.00 1] $0.00 0 $0.00
Valve Box Cover 50 EA. $100.00 $5,000.00 50 $5,000.00 2 $200.00 2 $200.00 0 $0.00 48 $4,800.00
Pavement, remove &
replace—portiand cement 15 sY. $200.00 $3,000.00 15 $3,000.00 6 $1,155.56 ] $1,155.56 Q $0.00 9 $1,844.44
concrete surface
Pavement, remove &
replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 [} $0.00 0 $0.00 15 $1.,500.00
surface—Riaid Base
Pavement, remove &
replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 [ $0.00 15 $1,500.00
surface—Flexible Base (B AM.)
Pavement, remove &
replace—bituminous concrete
surface—Flexible Base 15 SY. $100.00 $1,500.00 15 $1,500.00 o $0.00 Q $0.00 [} $0.00 15 $1,500.00
(Aaoreaate
Extra lead wire [} LF. $2.00 $0.00 354 $708.00 299 $598.00 299 $598.00 [} $0.00 55 $110.00
Silicone around junction box and
Installation of box into frame and o L.F. $3.00 $0.00 354 $1,062.00 299 $897.00 293 $897.00 o $0.00 55 $165.00
lid
Additional valve boxes 0 EA. $469.00 $0.00 100 $46,300.00 100 $46,900.00 100 $46,900.00 0 $0.00 0 $0.00
Delete vaives #6, 12, 100, 101,
116, 123, 126, 221, 227 and ;
delates 9 of 364 traffic control Items 6, 12, 100, 101, 116, 123, 126,221, 227, and 395 adjusted above
sites
Addilonal Valve Boxes and ) EA $469.00 $0.00 100 $46.90000 36 $16,884.00 $10,318.00 14 $6.566.00 $30,016.00
Additional Vaive Stems 0 EA. $342.00 $0.00 100 $34,200.00 43 $16,758.00 37 $12,654.00 12 $4,104.00 51 $17,442.00
Repair 16" Conc. Pipe: Site #259 0% Lump Sum $4.841.30 $0.00 100% $4,841.30 1 $4.841.30 1 $4,841.30 Q $0.00 0 $0.00
Delete valves #49, 117, 265, 87 i
and 1 Traffic Control Site. ltems 49, 117, 265, 87, and 395 adjusted above
Valve #387 0% tump Sum  $18,400.00 $0.00 100% $18.400.00 0% $0.00 0% $0.00 0% $0.00 100% $18,400.00
Valve #388 0% Lump Sum  $24,500.00 $0.00 100% $24,500.00 0% $0.00 0% $0.00 0% $0.00 100% $24,500.00
Vaive #389 0% tump Sum  $27.900.00 $0.00 100% $27.900.00 100% $27,900.00 100% $27.900.00 0% $0.00 0% $0.00
Site #129 PipeTape Repair 0% Lump Sum $9.359.24 $0.00 100% $9,359.24 100% $9,359.24 100% $9,359.24 0% $0.00 0% $0.00
Site #148 PipeTape Repair 0% Lump Sum $5,765.86 $0.00 100% $5.765.86 100% $5,765.86 100% $5,765.86 0% $0.00 0% $0.00
Step 6 - Repair Exterior Leakage 4o, | ympSum  $20.480.00 $000  100% $2048000  10% $204800 0% $0.00 10% 5204800  90% $18,432.00

of Resiiient Wedqe Vaive



DU PAGE WATER COMMISSION PAYMENT # 1
WEST TRANSMISSION MAIN (Tie-1) CATE pa/23104
ROSSI CONTRACTORS ACCOUNT®  AMOUNT
201 WEST LAKE STREET WF-7580 $138,655.07
NORTHLAKE, ILLINOIS 80164 WF-3820 ($13,885,80)
WF.3530 {5000.60)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
t ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE GUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
84 ZINC ANCDES 550,00 EA. $1.07 $586.50 550.00 $588.50 £.00 $0.00 0.00 $0.00 0.00 $0.00 550,00 $586.50
85  HEADER CABLE 2000000 FT $1.07 $21,400.00 20,000.00 524,400,600 0.00 $0,400 0,00 $6.00 0.00 $0,00 20,000,00 $21,400.00
66 REMOVAL & DISPOSAL OF PETROLEUM 100000 C. Y, $101.65  $101,650.00 1,000.00 $107,650.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $161,650.00
CONTAMINATED SOIL
ROCK TUNNEL & PIPE UNDER SALT GREEK
87 72-IN DIA STEEL PIPE ¥ ROCK TUN & SHAFT 1,375.00 L.F, $810.72  $1,113,91500 137500 $1,112,915,00 0.00 30,00 0.00 $0.00 0.00 $0.00 137500 $1,112,915.00
68 84N MINIMUM Dis ROCK TUNNEL 1,190.60 L.F, $2,540.81  $3,004,273.90 1,190.00 $3,034,273.90 0.00 $0.00 0.00 $0.00 0.00 $0.00 118000  $3,034,273.90
CO#01  ADDITION
1. 8" DI WATER MAN 0.00 L.F. $49.21 5000 1,200.00 $69,052,00 933.00 $45,012,95 0,00 $0.00 832.00  $45912.93 267,00 $13,130.07
2. 8 GATE VALVE IN VALVE BOX 0.00 EA $3,057,84 $0.00 3.00 $11,673.52 2.00 $11,873.52 0.00 $0.00 300 $11,873.52 0.00 $0.00
3. 8" GATE VALVE IN VALVE VAULT .00 EA $4,257,84 $0.00 2.00 $12,773.52 0.00 $0.00 0.00 $0.00 .00 $0.00 3.00 $12,773.52
4, 6" GATE VALVE IN VALVE VAULT 000 EA $4,057.84 $0.00 5.00 $20,280.20 1,00 $4,057.84 0.00 $0.00 1.00 $4,057.84 4,00 $18,231.36
DEDUCTION
1. AMEND QTY OF ITEM & 40 ABOVE
2, AMEND GTY OF [TEM # 41 ABOVE
COBDZ  AMEND QTY OF ITEM NOS, 27 & 28 ABOVE
CO#O3  REMOVE & DISPOSE 16" WEST SHORE FIPE 000 LF, $28.00 $0.00 2,100.00 $56,800.00 0.00 $0.00 0.00 $0.00 .00 $0.00 3,100,00 $86,800.00
CO#04  ADDITION
4, AMEND QTY OF ITEM NOS. 2 & 3 ABOVE
DEDUCTION
1, AMEND QTY OF ITEM NOS. %, 23, 19, 18 & 24
2. 1.5 GRIND & OVERLAY (RIVERSIDE & £83) 0.00 S.Y. $20.33 $0.00 {1,287.00) (526,184.71) 0.00 $0.00 0.00 50.00 0.00 $0.00 {1,287.60) (820,184.71)
CONTRACT SUB-TOTALS $12,730,597.31 $13,083,493.36 $138,655.87 $6,00 $128,885.07 $12.924,837.39
mnmmmmm—— ammzssazema=mzmen
RETENTION 10.00% ($13,885,80) $0.00 ($13,865,60) $13,865.80
CONTRACT TOTALS $124,780.37 $0.00 $124,700.37 $12,038,702.98
SANNINANENEEEERE
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. (880,00} 15.00 (5000.00) 0.00 $0.00 15.00 ($900.00)
2X EXCESS ENGINEERING COSTS-DWC HRS, ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00
NET PAYMENT TO CONTRACTOR $123,800.37 $0.00 $123,880.37
EEEEIESEEEESS EEEEEEEEEEEEN N
CHANGE ORDER PERCENTAGE 2681%

I,
I/
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DU PAGE WATER COMMISSION PAYMENT # 1
WEST TRANSMISSION MAIN (TIB-1) DATE C4/23/04
ROSSI CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-T590 $138,855.67
NORTHLAKE, ILLINOIS 50464 WF-3520 {$13,885.80)
WF-2530 {$800,00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT SALANCE
" ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRIGE QUANTITY  EXTENSION  GUANTITY  EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
1 72" STEEL PIPE IN TRENGCH 8,84000 L.F, $288,07  $2,575,345.80 8,855.00 $2,550,850.85 .00 $0.00 0.00 $0.00 0,00 $0,00 885500  $2,550,850.85
2 72" STEEL PIPE IN CASING 31500 LF. 5225856  $711,446.40 400,00 $003,424,00 0.00 $0.00 0.00 50,00 .00 $0.00 400,00 $802,424,00
3 84" STEEL TUNNEL CASING 26500 L.F, $1,610,38  $426,742.75 350,00 $563,622.50 0.00 $0.00 .00 $0.00 0.00 $0,00 350,00 $583,822.50
4 84" STEEL CASING IN OPEN CUT 4800 L.F. $1,018.84 548,854.72 48.00 $48,894.72 0.00 $0.00 0.00 $0.00 0.00 50.00 48.00 $48,804,72
5 72" CONG PIPE GONN AT BUTTERFLD RD 2000 L.F. $3,167.20 $63,344.00 20.00 $83,344.00 0.00 $0.00 .00 $0.00 0.00 $0.00 20,00 $62,344,00
6 72" CONG PIPE CONN AT ILL PRAIRIE PATH 20.00 L.F. $3,244.24 $64,884.80 20.00 $64,864.60 0.00 $0.00 0.00 $0.00 a.00 $0.00 20.00 $64,884,80
7 12" DIP SEWER REPLACEMENT 30.00 L.F. $88.42 $2,592,60 30,00 $2,502.60 000 $0.00 0.00 30,00 0,00 $0.00 30.00 $2,502.60
8 10" PVC SEWER REPLACEMENT 30.00 LF. 365.75 $1,972.50 30,00 $1,972,50 0,00 50,00 0.00 50,00 0.00 $0.00 30,00 $1,972.50
9 12" RCP SEWER REPLACEMENT 12000 L.F. 366,48 $7.677.60 120,00 $7.677.60 0,00 $0.00 0.00 $0,00 0,00 $0.00 120,00 $7,977.60
10 15" RCP SEWER REPLACEMENT 60,00 L.F. $61.77 $3,706.20 60.00 $3,706.20 0.00 $0.00 0.00 50.00 0.00 $0.00 60.00 £3,706,20
1 18" RCP SEWER REPLACEMENT 2000 L.F. $95.13 $1,902.80 20.00 $1,802.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $1,902.60
12 24" RCP SEWER REPLACEMENT 30,00 L.F. $682.20 $2,466.00 30,00 $2.466.00 0.00 50.00 0,00 50.00 0.00 $0.00 30.00 $2,486.00
13 72 BUTTERFLY VALVE & VAULT 1.00 EA. $85,065.00 $85,065.00 .00 $85,065.00 0.00 $0.00 0.00 $0.00 0.00 50.00 1.00 3B5,065.00
14 72" ROV BUTTERFLY VALVE & VAULT 1,00 EA, 315523560  $156,235.80 1.00 $155,235.60 0.00 $0.00 0.00 $0.00 .00 50,00 1.00 5155,235.60
15 12" BLOW-OFF IN MANHGLE 300 €A $24,902.11 $74,708.33 300 $74,706.33 0.0 $0.00 0.00 $0.00 0.00 $0.00 3.00 $74,706,33
18 AIR RELEASE VALVE & MANHOLE 2,00 EA $6,908.68 $17,813.28 2.00 $17,813.38 0.00 50,00 0.00 $0.00 0.00 $0.00 2,00 $17,813.38
7 AIR RELEASE VALVE & ACCESS MANHOLE 8.00 EA. $10,486.00 $62,916.00 6.00 $62,916.00 0.00 50,00 0.00 $0.00 0.00 30,00 8.00 $62,816.00
8 GRANULAR TRENCH BACKFILL 38,000.00 CY. $18.08  $687.040.00 37,506.00 $679,735.68 970,00 $17,537.60 0.00 $0.00 970.00 $17,537.60 36,626.00 $662,108.08
189 ASPHALT PAVEMENT REMOVE & REPLACE 21,720.00 8.V, $37.45  $813,414,00 21,378.,00 $800,531.20 0.00 $0.00 0,00 $0,00 0,00 5000 21,378.00 $800,531.20
20 CONGRETE PAVT REMOVE & REPLACE 3,800.00 S.V. $79.85  $303,810.00 3,800.00 $303,810.00 0.00 50.00 0.00 $0.00 0.00 $0.00 3,800.00 $303,810,00
21 REFLECTIVE CRACK CONTROL TREAT. 650,00 S.Y. $4.55 $2,957.50 850,00 $2,957.50 2.00 $0.00 0.00 $0.00 0.00 $0.00 850,00 $2,057.50
22 3-112" GRIND AND OVERLAY 65000 S.Y. $20.33 $13,214.50 650.00 $13,214.50 0.00 $0.00 0.00 50.00 0.00 $0.00 850.00 $13,214.50
23 CURE & GUTTER, REM & REPLAGE 2,00000 LF. $16.05 $32,100.00 1,868.00 $31,586.40 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,868,00 $31,506.40
24 TOPSOIL & SEEDING 245000 S.Y. $5.92 $14,504,00 2,183.00 512,923,38 0,00 30.00 0,00 50,00 0.00 $0.00 2,183.00 $12,023.38
25 CURB INLET , REM & REPLACE 700 EA, $1,760.15 $12,321.05 7.00 $12,321.05 0.00 $0.00 2.00 $0.00 0.00 $0.00 7.00 $12,321.08
26 GHAIN LINK FENCE, REM & REPLACE 115000 LF. $18.44 $21,206.00 1,150.00 $21,208.00 .00 $0.00 0.00 $0.00 0.00 $0.00 1,150,0C $21,208.00
27 $SOUTH FENCE GATE, REM & REPLACE 1.00 EA $20,060.00 $20,960.00 0.00 $0,00 0,00 50,00 0,00 50,00 0.00 50.00 0.00 $0.00
28 NORTH FENCE GATE, REM & REPLACE 1.00 EA, 529,860,00 $29,960,00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0,00 $0.00
28 NOT USED
a0 NOT USED
31 TRAFFIC CONTROL & PROTECTION 1.00 LS $14D,470.00  $149,479.00 1.00 $149,479,00 0.00 $0.00 0,00 $C.00 0,00 50,00 1.00 5$148,479.00
a2 CORROSION MONITORING SYSTEM 100 LS $1.391,000.00  $1,391,000.00 1,00 $1,391,000.00 0.00 $0.00 0.00 $0.00 0.00 50.00 160 $1,391,000.00
33 TRENCH WATER CONTROL 100 LS 511440060  $114,490.00 1,00 $114,490.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $114,490.00
34 GUARD RAIL, REMOVE & REINSTALL 180.00 L.F. $16.17 $2,910.80 180.00 $2,910.60 0,00 $0,00 .00 $0.00 0.00 £0.00 180.00 $2,910.60
a5 CHAIN LINK FENCE, REM & REINSTALL 180.00 L.F. $18.40 $3,312.00 180.00 $3,312.00 0.00 50.00 0.00 $0.00 0.00 30,00 180.00 $3,312.00
S MODIFICATION TO PIPELAYING DUE TO 40000 L F, $2.04 $816,00 400.00 $816.00 0.0 $0.00 .00 $0.00 0.00 $0.00 400.00 $818,00
PETROLEUM CONTAMINATED SCIL
37 ROV 150 MODIFICATIONS 100 LS. 580,785.00 $80,785.0 1,00 $60,785.00 0,00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $80,785,00
38 EXT PROT COATING FOR PCP SECTIONS 18500 P.S. s1.07 $197.85 185.00 $197.95 0.00 $0.00 0.00 $0.00 9.00 50,00 185,00 $107.05
3% REPLACE EXIST BFY ON SW TR MAIN 100 LS §51,434.90 $51,434.90 1.00 $51,434.90 0.00 $0.00 0,00 $0,00 0,00 $6,00 1.00 $51,434,50
40 &-INCH DI PIPE WATER MAIN 1,500.00 L. F. 535.52 $53,280,00 300,00 $10,656,00 260.00 $12,767.20 0.00 $0.00 280.00 $12,767.20 (69.00) (52,131,20)
] 8-INCH DIA GATE VALVE WITH VALVE BOX 8,00 EA, $3,757.84 $30,062.72 5.00 $18,789.20 4.00 $15,091.36 0.00 50.00 4.00 $15,091.36 1.00 $3,757.84
42 FIRE HYDRANT WITH AUXILIARY VALVE 500 EA. $4,331.38 $21,658.80 5.00 $21,656.80 5.00 $21,658.80 0,00 $0.00 5.00 $21,656.80 0.00 $0.00
43 1-INCH COPPER SERVICE CONNECTION 6.00 EA $1,250.83 $7,504,98 6.00 $7,504.98 4.00 $5,002.32 000 30.00 4,00 $5,002.32 2.00 $2,501.66
44 CONNECT TO EXISTING 8-IN WATER MAIN 500 EA. $4,584.62 $22,823.10 5.00 $22,823.10 0.00 50.00 0.00 50,00 0.00 50.00 5.00 $22,823.10
45 CONNECT TO EXISTING 8-IN WATER MAIN 100 EA. $4,705.40 $4,795.40 1.00 $4,795.40 1,60 $4,785.40 0.00 50,00 1,00 $4,785.40 0.00 $0.00
INDETERMINATE ITEMS
Ft STEEL SHEETING LEFT N PLACE 50006 S F. $53.50 $26,750.00 500,00 $26,750.00 0.00 $0.00 0.00 $0.00 0.00 30.00 500.00 $26,750.00
47 GRANULAR FOUNDATION MATERIAL 50000 C.Y. $21.19 $10,595.00 50000 $10,595.00 2.00 50,00 0.00 $0.00 0.00 30.00 500.00 $10,505.00
48 CLASS "SI* CONCRETE 50.00 C.Y. $21.18 $1,050.50 50,00 $1,058,50 0.00 $0.00 0.00 $0,60 0.00 $0.00 50,00 $1,050.50
4 CLASS B CONCRETE 50,00 C.Y. $85,39 $4,269.50 50.00 $4,269.50 0.00 £0.00 0.00 $0.00 0.00 $0.00 50.00 $4,260.50
50 LEVELING BINDER 50,00 TON $58.85 $2,842.50 50.00 $2,942.50 0.00 30.00 0.00 $0.00 0.00 30,00 50.00 $2,942.50
51 ROCK EXCAVATION 50.00 C.Y. $107.00 $5,350.00 50,00 $5,350,60 0,00 $0,00 0,00 50,00 0.00 50,00 50,00 $5,350.00
52 TEMP PAVT SURFACE OVER TRENCH 5,000,00 $.Y, $32,10  $160,500.00 5,000.00 $160,500.00 0.00 50.00 0.00 $0.00 0.00 $0.00 5,000.00 $160,500.00
53 PAVEMENT BASE, REMOVE & REPLACE 20000 S.Y, $48.15 $9,830.00 200,00 $9,630.00 0.00 50.00 0.00 $0.00 0.00 $0.00 200.00 $9,630.00
54 RECTIFIER, 18 AMPERE, 80 VOLT 400 EA. 51.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 0.00 $0.00 400 $4.28
55 RECTIFIER, 60 AMPERE, 80 VOLT 400 EA, $1.07 54.28 4.00 $4.28 0,00 50,00 0,60 $9.,00 0,00 $0.00 4,00 $4.28
58 ANODE HEADER CABLE TEST BOX 40,00 EA, $1.67 $42.80 40.00 $42.80 0.00 $0.00 0.0 30.00 0.00 $0.00 40.00 $42.80
57 ANQDE COLUMN TEST 80X 3200 EA. $1.07 $34.24 22.00 $34.24 0.00 50,00 0.00 52,00 0.00 $0.00 22.00 $34.24
5B IMPRESSED CURRENT ANODE COLUMN 600.00 FT $1.07 $642.00 800,00 $642.00 0.00 $0.00 a.00 $0.00 0.00 $0,00 600,00 $842.00
55 MAGNESIUM DEEP ANCDE BED 500,00 FT $1.07 $1,805.00 1,500.00 $1,605.00 0.00 50.00 .00 $0.00 0.00 $0.00 1,500.00 $1,605.00
80 ZINC DEEP ANODE BED 14,000.00 FT $1.07 $14,980.00 14,000.00 $14,980,00 0.00 50,00 0.00 $0.00 0.00 $0,00 14,000.00 $14,860.00
81 HIGH-SILICON CAST IRCN ANODE 40,00 EA, $1.07 $42.80 40,00 $42.80 0.00 $0,00 0,00 $9,00 0.00 $0.00 40.00 $42,80
62 LINEAR ANODE ASSEMBLIES 17,000.00 FT $1.07 $18,190.00 17,000.0 518,190,060 £.00 $0.00 a.00 $0.00 0.00 $0,00 17,000,00 $18,190.00
[ MAGNESIUM ANODES 75.00 EA. $1.07 $80.25 75.00 $80.25 .00 50,00 Q.00 $0,00 0.00 $0.00 75.00 $80.25



DU PAGE WATER COMMISSION

PAYMENT # 35
’ WEST TRANSMISSION MAIN (TW-2) DATE 04/26/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $49,114.96
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 0.00
WF-3520 ($1,423.89)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CONTRACT SUB-TOTALS $17,476,112.15 $17,977,440.77 $17,295,874.00 $17,246,759.04 $49,114.96 $681,566.77
RETENTION 2.90% {$501,423.89) ($500,000.00) ($1.423.89) $501.423 .89
CONTRACT TOTALS

$16,794,450.11 $16,746,759.04 $47,691.07 $1.182.990.66

EXCESS DEDUCTS/BONUS

1X EXCESS ENGINEERING COSTS-ABH HRS. ($60.00) 565.00 ($33,900.00) 565.00 ($33,900.00) 0.00 $0.00

2X EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00

3X SHORT NOTICE TRIP TO PKBRG WV 5/2/00 NOTE: DWC & ABH COSTS ($1,716.00) ($1,716.00) $0.00

4X LINING PROBLEM TRIP TO PKBRG WV 8/22-23/00 NOTE: DWC & ABH COSTS (83,153.96) ($3,153.96) $0.00
NET PAYMENT TO CONTRACTOR

$16,755,680.15 $16,707,989.0: $47,691.0

CHANGE ORDER PERCENTAGE 2.87%

STAFF APPROVALS
ENGINEERING V|

| *CCOUNTING




DU PAGE WATER COMMISSION

PAYMENT # 35
WEST TRANSMISSION MAIN (TW-2) DATE 04726104
ROSS| CONTRACTORS ACCOUNT#  AMOUNT
201 WEST LAKE STREET WF-7500 $49.114.96
NORTHLAKE, ILLINOIS 60164 WF-1398 0.00
WF-6631 0.00
WF-3520 (51,423.89)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT ~ CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
¥ ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
1 48" STEEL PIPE IN TRENCH 48,500.00 L. F. $171.50  $8.489.250.00 49,500.00 $8.489.250.00  48.914.00  $8,388.751.00 48.914.00  $8,388.751.00 0.00 $0.00 586.00 $100,499.00
2 20" STEEL PIPE IN TRENCH 130.00 L.F. $60.00 $7,800.00 130.00 $7,800.00 115.00 $6.900.00 115.00 $6,900.00 0.00 $0.00 15.00 $900.00
3 16" STEEL PIPE IN TRENCH 15.00 L.F. $50.00 $750.00 15.00 $750.00 18.00 $900.00 18.00 $900.00 0.00 $0.00 {3.00) {$150.00)
4 48" STEEL PIPE IN CASING 860.00 L.F. $250.00 $215,000.00 860.00 $215,000.00 866.00 $216,500.00 866.00 $216.500.00 0.00 $0.00 (6.00) {$1,500.00)
5 72" STEEL TUNNEL CASING 71000 L.F. $1,396.00  $991,160.00 710.00 $991,160.00 71600  $999,536.00 71600  $999.536.00 0.00 $0.00 (6.00) ($8,376.00)
6 72" STEEL CASING UNDER RAILROAD 15000 L.F. $1,47800  $221,700.00 150.00 $221,700.00 15000  $221,700.00 15000  $221.700.00 0.00 $0.00 0.00 $0.00
7 48' STEEL PIPE CONN. AT BUTTERFIELD RD 100 LS. $40,000.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 1.00 $40,000.00 0.00 $0.00 0.00 $0.00
8 42" CONC PIPE CONN - GREAT WEST TRAIL 100 LS. $35000.00 $35.000.00 1.00 $35.000.00 1.00 $35,000.00 1.00 $35,000.00 0.00 $0.00 0.00 $0.00
9 20 CONC PIPE CONN AT KUHN RD 100 LS. $15000.00 $15,000.00 1.00 $15.000.00 1.00 $15,000.00 1.00 $15,000.00 0.00 $0.00 0.00 $0.00
10 DIP SEWER SERVICE REPLACEMENT 52500 L. F. $70.00 $36.750.00 525.00 $36,750.00 374.00 $26,180.00 374.00 $26.180.00 0.00 $0.00 151.00 $10.570.00
11 NOT USED
12 8" DIP SEWER REPLACEMENT 120.00 L.F. $69.00 $8,280.00 120.00 $8,280.00 36.00 $2,484.00 36.00 $2,484.00 0.00 $0.00 84.00 $5.796.00
13 10" DIP SEWER REPLACEMENT 1,600.00 L. F. $67.22  $107,552.00 1,600.00 $107.552.00 1.157.00 $77.773.54 1,157.00 $77.773.54 0.00 $0.00 443,00 $29,778.45
14 12" DIP SEWER REPLACEMENT 450.00 L.F. $50.40 $22,680.00 450,00 $22,680.00 488.00 $24,595.20 488.00 $24,595.20 0.00 $0.00 (38.00) (51,915.20)
15 16" DIP SEWER REPLACEMENT 12000 L.F. $66.40 $7.968.00 120.00 $7,968.00 135.00 $8.964.00 135.00 $8,964.00 0.00 $0.00 (15.00) ($996.00)
16 NOT USED
17 24" DIP SEWER REPLACEMENT 20000 L F. $230.00 $46,000.00 200.00 $46,000.00 238.00 $54,740.00 238.00 $54,740.00 0.00 $0.00 (38.00) ($8.740.00)
18 30" DIP SEWER REPLACEMENT 30.00 L. F. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,456.00
19 NOT USED
20 12" RCP SEWER REPLACEMENT 350.00 L F. $60.00 $21,000.00 350.00 $21,000.00 319,00 $19,140.00 319.00 $19,140.00 0.00 $0.00 31.00 $1,850.00
21 15" RCP SEWER REPLACEMENT 21000 L.F. $59.40 $12,474.00 210.00 $12,474.00 205.00 $12,177.00 205.00 $12,177.00 0.00 $0.00 5.00 $297.00
22 18" RCP SEWER REPLACEMENT 50.00 L.F. $64.00 $3,200.00 50.00 $3.200.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $3,200.00
23 21"RCP SEWER REPLACEMENT 4000 LF. $103.20 $4,128.00 40,00 $4,128.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $4,128.00
24 24" RCP SEWER REPLACEMENT 15000 LF. $77.20 $11,580.00 150.00 $11.580.00 113.00 $8,723.60 113,00 $8,723.60 0.00 $0.00 37.00 $2.856.40
25 27" RCP SEWER REPLACEMENT 220.00 L.F. $75.90 $16,698.00 220.00 $16,698.00 190.00 $14,421.00 190.00 $14 421.00 0.00 $0.00 30.00 $2.277.00
26 30" RCP SEWER REPLACEMENT 30.00 L.F. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $3,458.00
27 48" BUTTERFLY VALVE & VAULT 9.00 EA. $35,315.00 $317,835.00 9.00 $317,835.00 8.58 $301,943.25 8.55 $301,943.25 0.00 $0.00 0.45 $15,891.75
28 20" BUTTERFLY VALVE & VAULT 1.00 EA. $20,414.00 $20,414.00 1.00 $20,414.00 1.00 $20,414.00 1.00 $20,414.00 0.00 $0.00 0.00 $0.00
28 16" BUTTERFLY VALVE & VAULT 100 EA. $19,370.00 $19,370.00 1.00 $19.370.00 1.00 $19,370.00 1.00 $19.370.00 0.00 $0.00 0.00 $0.00
30 48 ROV BUTTERFLY VALVE & VAULT 100 €A $157.62000  $157.620.00 1.00 $157,620.00 100 $157.620.00 0.00 50.00 100 $157,620.00 0.00 $0.00
31 12" BLOW-OFF IN MANHOLE 11.00 €A, $20.000.00  $220,000.00 11.00 $220,000.00 950  $180.000.00 850  $190.000.00 0.00 $0.00 1.50 $30,000.00
32 AR RELEASE VALVE & MANHOLE 800 EA. $7,470.00 $59.760.00 8.00 $59,760.00 8.00 $59.760.00 8.00 $59,760.00 0.00 $0.00 0.00 $0.00
33 AR RELEASE VALVE & ACCESS MANHOLE 29.00 €A $8,392.00  $243,368.00 29.00 $243,368.00 3000  $251.760.00 3000 $251,760.00 0.00 $0.00 (1.00) (88,392 .00)
34 GRANULAR TRENCH BACKFILL 99,000.00 C.Y. $16.50 $1,633,500.00 99,000.00 $1,633,500.00 88,906.00 $1,466,949.00 88,806.00 $1,466,949.00 0.00 $0.00 10,094.00 $166,551.00
35  ASPHALT PAVEMENT REMOVE & REPLACE 40,800.00 S.Y. $33.57  $1,369,656.00 40,338.00 $1,354,146.66  44,087.00  $1,480,000.50 44.087.00  $1.480,000.59 0.00 $0.00 (3.743.00)  ($125,853.93)
36 4" BIT.CONC. OVER 6" AGG BASE IN W.CHIC. 8,350.00 S.Y. $1572  $131,262.00 8,350.00 $131,262.00 £.907.00  $108,578.04 6.907.00  $108,578.04 0.00 $0.00 1.443.00 $22.683.96
37 REFLECTIVE CRACK CONTROL TREAT. 53,000.00 S.Y. $0.60 $31,800.00 53,000.00 $31,800.00 21,784.00 $13,070.40 21,784.00 $13,070.40 0.00 $0.00 31.216.00 $18,729.60
38 1-1/2" GRIND AND OVERLAY 53,000.00 S.Y. $5.40 $286,200.00 53,000.00 $286,200.00 58,657.00 $316.747.80 58,657.00 $316,747.80 0.00 $0.00 (5.657.00) ($30,547.80)
39 ASPHALT DRIVEWAY REMOVE & REPLACE 1,960.00 S.Y. $21.72 $43.005.60 3,180.00 $69,069.60 3.289.00 $71.437.08 3.289.00 $71.437.08 0.00 $0.00 (109.00) ($2.367.48)
40 CONCRETE DRIVEWAY, REM & REPL 20.00 SY. $31.00 $620.00 20.00 $620.00 24.00 $744.00 24.00 $744.00 0.00 $0.00 {4.00}) ($124.00)
41 STONE DRIVEWAY, REM & REPL. 500.00 S.Y. $5.60 $2,800.00 500.00 $2,800.00 207.00 $1,159.20 207.00 $1,159.20 0.00 $0.00 293.00 $1.640.80
42 CURB & GUTTER REMOVE & REPLACE 2,300.00 LF. $17.00 $39,100.00 5,800.00 $98,600.00 6,619.00 $112,523.00 6,619.00 $112,523.00 0.00 $0.00 {819 00) {$13.923.00)
43 AGG. SHOULDER, REMOVE & REPLACE 11,000.00 S.Y. $11.07 $121,770.00 13,500.00 $149,445.00 15,051.00 $166,614.57 15.051.00 $166,614.57 0.00 $0.00 (1,551.00) {$17.169.5)
44 ASPHALT SHOULDER, REM & REPL 925.00 S.Y. $23.07 $21.339.75 925.00 $21,339.75 962.00 $22.193.34 962.00 $22.193.34 0.00 $0.00 (37.00) ($853.59)
45 SIDEWALK, REM & REPL 1630.00 SF. $4.00 $6.520.00 1,630.00 $6.520.00 1,944.00 $7.776.00 1.944.00 $7.776.00 0.00 $0.00 (314.00) ($1.256.00)
46 TOP SOIL & SEEDING 22.520.00 S.Y. $3.80 $85,576.00 22,520.00 $85576.00  27.024.00  $102,681.20 27.02400  $102.691.20 0.00 $0.00 {4.504.00) ($17,115.20)
47 TOPSOIL & SODDING 337000 SY. $6.45 $21,736.50 7,370.00 $47,536.50 8.840.00 $57,018.00 8.840.00 $57,018.00 0.00 $0.00 (1.470.00) (§9.481.50)
48 SANITARY & STORM MH, REM & REPL 1000 EA. $2,100.00 $21,000.00 10.00 $21.000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10.00 $21,000.00
49 CATCH BASIN, REM & REPL 1.00 EA. $2,300.00 $2,300.00 1.00 $2.300.00 1.00 $2,300.00 1.00 $2,300.00 0.00 $0.00 0.00 $0.00
50 INLET, CURB OR GUTTER REM & REPL 33.00 EA. $750.00 $24,750.00 33.00 $24,750.00 5.00 $3.750.00 5.00 $3,750.00 0.00 $0.00 28.00 $21.000.00
51 CHAIN LINK FENCE, REM & REINSTALL 30.00 L.F. $30.00 $900.00 210.00 $6,300.00 230.00 $6,900.00 230.00 $6.900.00 0.00 $0.00 (20.00) ($600.00)
52 REM. & DISP. OF PETRO. CONT. SOIL 10,925.00 CY $1.00 $10,925.00 10,925.00 $10.925.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 10,925.00 $10.925.00
53 MOD. TO PIPELAYING DUE TO CONT. SOIL 2,300.00 LF. $16.85 $38,755.00 2,300.00 $38,755.00 0.00 $0.00 0.00 $0.00 D.00 $0.00 2,300.00 $38.755.00
54 VALVE OPERATOR MODIFICATION 1.00 LS. $362,363.00 $362,363.00 1.00 $362,363.00 0.97 $351,492.11 0.97 $351,492.11 0.00 $0.00 0.03 $10,870.89
56 TRAFFIC CONTROL PROTECTION & SIGNAL 100 LS.  $27395000  $273.950.00 1.00 $273.950.00 099  $271.210.50 099  $271.210.50 0.00 $0.00 0.01 $2.739.50
56 NOT USED
57 DETECTOR LOOP REPLACEMENT 1.780.00 LF. $18.00 $32,040.00 1.760.00 $32,040.00 1,342.00 $24.156.00 1,342.00 $24.156.00 0.00 $0.00 438.00 $7,884.00
58 TRENCH & BACKFILL FOR ELECT. WORK 24500 LF. $4.00 $980.00 245.00 $980.00 240.00 $960.00 240.00 $960.00 0.00 $0.00 5.00 $20.00
59 COND. IN TRENCH, 1.25" GALV. STEEL §32.00 L. F. $4.00 $2,128.00 532.00 $2,128.00 460.00 $1,840.00 460.00 $1,840.00 0.00 $0.00 7200 $288.00
60 COND. IN TRENCH, 2" GALV. STEEL 600 LF. $5.00 $30.00 6.00 $30.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 600 $30.00
61 COND. IN TRENCH, 2.5" GALV. STEEL 7.00 LF. $8.00 $56.00 7.00 $56.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $56.00
62 COND. IN TRENCH, 4" GALV. STEEL 11.00 L.F. $13.00 $143.00 11.00 $143.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 11.00 $143.00
63 REM. & REINST. ELECT. CABLE FROM COND 1378.00 L.F. $1.20 $1,653.60 1,378.00 $1.653.60 340.00 $408.00 340.00 $408.00 0.00 $0.00 1,038.00 $1,245.60
64 CUT & SPLICE COND. 1.25" DIA. 1.00 EA. $180.00 $180.00 1.00 $180.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $180.00
65 CUT & SPLICE COND. 2.5" DIA. 1.00 EA. $190.00 $190.00 1.00 $190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $190.00
66  CUT & SPLICE COND. 4" DIA. 100 EA. $300.00 $300.00 1.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $300.00
67 CONCRETE HANDHOLE, REM & REPL 1.00 EA $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
68 DRILL CONCRETE HANDHOLE 2.00 EA. $145.00 $290.00 2.00 $290.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200 $290.00
69 DRILL EXISTING FOUNDATION 1.00 EA. $255.00 $255.00 1.00 $255.00 0.00 $0.00 0.00 $0.00 000 $0.00 1.00 $255.00



DU PAGE WATER COMMISSION

PAYMENT # s
WEST TRANSMISSION MAIN (TW-2) DATE 04126704
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WEF-7500 $49.114.96
NORTHLAKE, ILLINOIS 60164 WEF-1398 0.00
WF-6631 0.00
WF-3520 (51.423.89)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
70 TEMP. TR. SIGNAL INSTALLATION 1.00 EA. $19,600.00 $19,600.00 1.00 $19,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $19,600.00
7 REM & REINST. EX. MAST ARM ASSEMBLY 1.00 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
72 MAINTENANCE OF EXIST. TR. SIGNAL 500 EA. $5,000.00 $25,000.00 5.00 $25,000.00 5.00 $25,000.00 5.00 $25,000.00 0.00 $0.00 0.00 $0.00
73 SILT FENCE, SEDIMENT & EROS. CONTRL 45000 LF. $3.75 $1,687.50 450.00 $1,687.50 0.00 $0.00 0.00 £0.00 0.00 $0.00 450.00 $1.687.50
74 SILT FENCE, SEDIMENT & EROS. CONTRL 4,060,00 LF. $1.50 $6,090.00 7,060.00 $10,590.00 7,067.00 $10,600.50 7,067.00 $10,600.50 0.00 $0.00 (7.00) ($10.50)
75 STRAW BALE BARRIER, EROS. CONTROL 90.00 BALE $8.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
6 EXCELSIOR BLANKET, EROS. CONTROL 92000 S.Y. $1.50 $1,380.00 920.00 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 920.00 $1,380.00
77 UNPAVED INLET PROT. SEDIMENT CONTR. 19.00 EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 19.00 $1,140.00
78 PAVED INLET PROT. SEDIMENT CONTROL 46.00 EA. $15.00 $690.00 46.00 $690.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 46.00 $690.00
79 ROCK AT CUL/DITCH CHECKS, ER. CONTR 10.00 EA. $200.00 $2,000.00 10.00 $2.000.00 12.00 $2,400.00 12.00 $2.400.00 0.00 $0.00 (2.00) ($400.00)
80 8' HIGH METAL SHELF, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00
81 GROUP OF 4 TRAILERS, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 $0.00 0.00 $0.00
82 CORROSION MONITOR. & CONTROL SYST. 1.00 LS. $13676500  $136,765.00 1.00 $136,765.00 0.98  $134,029.70 0.96  $134,029.70 0.00 $0.00 0.02 $2.735.30
83 TRENCH WATER CONTROL 1.00 LS. $77,456.00 $77,456.00 1.00 $77,456.00 0.98 $75,906.88 0.98 $75,906.88 0.00 $0.00 0.02 $1,549.12
B4A 8 DI PIPE WATERMAIN 1,370.00 LF. $52.55 $71,993.50 1,370.00 $71,993.50 1,386.00 $72,834.30 1,386.00 $72,834.30 0.00 $0.00 (16.00) ($840.80)
848  B" GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 2.00 $4,600.00 2.00 $4.600.00 2.00 $4.600.00 0.00 $0.00 0.00 $0.00
84C  FIRE HYDRANT WITH AUX, VALVE 200 EA. $2,500.00 $5,000.00 2.00 $5,000.00 2.00 $5,000.00 200 $5.000.00 0.00 $0.00 0.00 $0.00
84D 1" SERVICE CONNECTION, LONG 9.00 EA. $2,000.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 0.00 $0.00
84E 1" SERVICE CONNECTION, SHORT 900 EA. $1,500.00 $13,500.00 9.00 $13,500.00 6.00 $9,000.00 6.00 $9,000.00 0.00 $0.00 3.00 $4.500.00
84F 8" DI PIPE WATERMAIN 1,840.00 LF. $37.60 $69,184.00 1,840.00 $69,184.00 1,839.00 $69,146.40 1,839.00 $69,146.40 0.00 $0.00 1.00 $37.60
84G 6" DI PIPE WATERMAIN 90.00 LF. $37.60 $3,384,00 90.00 $3,384.00 67.00 $2,519.20 67.00 $2,519.20 0.00 $0.00 23.00 $864 80
84H 8" GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 4.00 $9,200.00 4,00 $9.200.00 4.00 $9,200.00 0.00 $0.00 0.00 $0.00
841 8" GATE VALVE & BOX 1.00 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $800.00
84J 6" GATE VALVE 8 VAULT 400 EA. $600.00 $2,400.00 2.00 $1,200.00 2.00 $1,200.00 2.00 $1,200.00 0.00 $0.00 0.00 $0.00
84K FIRE HYDRANT WITH AUX. VALVE 500 EA. $2,500.00 $12,500.00 5.00 $12,500.00 5.00 $12,500.00 .00 $12,500.00 0.00 $0.00 0.00 $0.00
84L 1" SERVICE CONNECTION, LONG 12,00 EA. $2,000.00 $24,000.00 12.00 $24,000.00 9.00 $18,000.00 9.00 $18,000.00 0.00 $0.00 3.00 $6.000 00
8M 1" SERVICE CONNECTION, SHORT 1200 EA. $1,500.00 $18,000.00 12.00 $18,000.00 10.00 $15,000.00 10.00 $15,000.00 0.00 $0.00 2.00 $3.000.00
84N  AUGER FOR INSTALLATION OF MAIN 20.00 LF. $200.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $0.00
840 12" DI PIPE WATERMAIN 4,230.00 LF. $5550  $235,145.70 4,230.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 4,230.00 $0.00
84P 12" GATE VALVE & VAULT 2.00 EA. $2,500.00 $5,000.00 2.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,00 $0.00
84Q  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 2.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $0 00
84R  ASPHALT PAVT, REM & REPLCE 1,400.00 S.Y. $34.00 $47,600.00 1,400.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,400.00 $0.00
84S 12" DI PIPE WATERMAIN 406000 LF. $46.75  $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84T 12" GATE VALVE & VAULT 1.00 EA. $2,500.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84U  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5,000.00 .00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84V AUGER FOR INSTALLATION OF MAIN 15.00 LF. $200.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84W  ASPHALT PAVT, REM & REPLCE 1,500.00 S.Y. $34.00 $51,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
85 STEEL SHEETING LEFT IN PLACE 1,000.00 S.F. $40.00 $40,000.00 1,000.00 $40,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000.00 $40,000.00
86 GRANULAR FOUNDATION MATERIAL 2,000.00 CY. $18.00 $36,000.00 2,000.00 $36,000.00 1,421.00 $25,578.00 1,421.00 $25,578.00 0.00 $0.00 §79.00 $10,422.00
87 CLASS "SI" CONCRETE 20000 C.Y. $72.55 $14,510.00 200.00 $14,510.00 29.00 $2,103.95 29.00 $2,103.95 0.00 $0.00 171.00 $12,406.05
88 CLASS B CONCRETE 30000 C.Y. $61.50 $18,450.00 300.00 $18,450.00 50.00 $3,075.00 50.00 $3.075.00 0.00 $0.00 250.00 $15,375.00
89 LEVELING BINDER 3,000.00 TON $44.00  $132,000.00 3,000.00 $132,000.00 2,244.00 $98,736.00 2.244.00 $98,736.00 0.00 $0.00 756.00 $33,264 00
90 DIRECT BOND (CORR. CONT.DRG. ITEM 90) 2.00 EA. $9,000.00 $18,000.00 2.00 $18,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $18.000.00
91 GROUNDBED DRAIN (COR.CONT.DRG. #91) 2.00 EA. $11,000.00 $22,000.00 2.00 $22,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $22,000.00
92 ROCK EXCAVATION 100.00 C.Y. $50.00 $5,000.00 100.00 $5,000.00 72.00 $3,600.00 72.00 $3.600.00 0.00 $0.00 28.00 $1,400 00
93 PAVT. BASE, REM & REPLACE 1,500.00 S.Y. $34.00 $51,000.00 1.500.00 $51,000.00 1,151.00 $39,134.00 1,151.00 $39,134.00 0.00 $0.00 349,00 $11,866 00
94 2" ADDITIONAL BIT. MIX 1,000.00 S.Y. $9.00 $9,000.00 1,000.00 $9,000.00 675.00 $6,075.00 675.00 $6,075.00 .00 $0.00 325.00 $2.925.00
95 EXT.PROT.COAT.CONC.PIPE SECTIONS 100.00 EA. $520.00 $52,000.00 100.00 $52,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100.00 $52,000.00
% 1" TYPE K COPPER WATER SERVICE 1,000.00 LF. $30.00 $30,000.00 1,000.00 $30,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,000 00 $30,000 00
97 VALVE VAULT, REM & REPLACEMENT 1.00 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 100 $2.500.00
98 RELOCATE 2" GAS MAIN 280.00 LF. $50.00 $14,000.00 280.00 $14,000.00 80.00 $4,000.00 80.00 $4,000.00 0.00 $0.00 200.00 $10,000.00
99 CAST-IN-PLACE CONC.VAULT FOR ROV 6 1.00 EA. $18,700.00 $18,700.00 1.00 $18,700.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $18.700.00
100  COND. IN TRENCH, 1.26" GALV. STEEL 25000 LF. $3.90 $975.00 250.00 $975.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 250.00 $975.00
101 COND. IN TRENCH, 1.5* GALV. STEEL 50.00 LF. $4.30 $215.00 50.00 $215.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50,00 $21500
102 COND. IN TRENCH, 2° GALV. STEEL 60.00 L.F. $4.80 $288.00 60.00 $288.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $288.00
103 COND. IN TRENCH, 2.5 GALV. STEEL 60.00 L.F. $7.40 $444.00 60.00 $444.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $444.00
104  COND. IN TRENCH, 3' GALV. STEEL 60.00 LF. $9.60 $576.00 60.00 $576.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $576.00
105  COND. IN TRENCH, 3.5 GALV. STEEL 60.00 LF. $12.00 $720.00 60.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $720.00
105  COND. IN TRENCH, 4 GALV. STEEL 2000 LF. $12.50 $250.00 20.00 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $250.00
107 CONC. HANDHOLE, REM & REPLACE 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $1,100.00
108 DETECTOR LOOP REPLACEMENT 20000 LF. $18.00 $3,600.00 200.00 $3,600.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $3.600.00
108  REMOVE EL.CABLE FROM COND.& REINST. 500.00 L.F. $1.20 $600.00 500,00 $600.00 0.00 $0.00 0.00 50.00 0.00 $0.00 500.00 $600.00
110 TRENCH & BACKFILL FOR ELECT. WORK 300.00 LF. $3.40 $1,020.00 300.00 $1,020.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 300.00 $1,020.00
CO1  TIME EXTENSION - 14 DAYS (PHASE | ONLY)
CO2  SEDIMENT LOGS IN LIEU OF STRAW BALES 0.00 LYD $38.61 $0.00 390.00 $15,057.90 264.00 $10,193.04 264,00 $10,193.04 0.00 $0.00 126.00 $4.864 .66
CO3  ADD 3" BIT CONC FOR PAVT IN W.CHICAGO 0.00 SY. $9.82 $0.00 8.350.00 $81,997.00 6.907.00 $67,826.74 6.907.00 $67,826.74 0.00 $0.00 1.443 .00 $14.170 26
CO4  ADD COST-CASING @ NORTH & ST.CHARLES 0.00 LS. $5,400.00 $0.00 1.00 $5.400.00 1.00 $5,400,00 1.00 $5,400.00 0.00 $0.00 000 $0.00



DU PAGE WATER COMMISSION

PAYMENT % 35
WEST TRANSMISSION MAIN (TW-2) DATE 04/26/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $49,114.96
NORTHLAKE, {LLINOIS 60164 WF-1398 0.00
WF-6631 0.00
WF-3620 ($1.423.89)
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
2 ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Cos ADD PAVT THICKNESS PER DUDOT
1. BIT DRIVEWAYS-GENEVA TO MAIN ST 000 SY. $4.80 $0.00 800.00 $3.840.00 612.00 $2,937.60 612.00 $2,937.60 0.00 $0.00 188.00 $902.40
2. BIT SHOULDERS--GENEVA TO MAIN ST 000 S.Y. $13.85 $0.00 1.000.00 $13,850.00 962.00 $13,323.70 962.00 $13,323.70 0.00 $0.00 38.00 $526 30
coe ADD COST-SAWING & PAVT MARKINGS 000 LS. $2,808.17 $0.00 1.00 $2,808.17 1.00 $2.808.17 1.00 $2,808.17 0.00 $0.00 0.00 $0 00
co7 ADD COST-ADJUST HH, CB & SAWCUT CURB 0.00 LS. $2,697.00 $0.00 1.00 $2,697.00 1.00 $2.697.00 1.00 $2,697.00 0.00 $0.00 0.00 $0.00
cos CREDIT-66" DIA CASING INSTEAD OF 72" 000 LF. {$10.00) $0.00 860.00 {$8.600.00) 866.00 ($8.660.00) 866.00 {$8.660.00) 0.00 $0.00 (6.00) $60.00
co9 1. ADD 2500 LF C&G TO ITEM 42 ABOVE
2. DEDUCT 330 SY PAVT- ITEM 35 ABOVE
co10 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2. R & R FENCE AT MCCORMICK EASEMENT 000 LS. $6,931.20 $0.00 1.00 $5,931.20 1.00 $5.931.20 1.00 $5931.20 0.00 $0.00 000 $0 00
con ADD AIR RELEASE VALVE & MH, ST.39+00 000 EA $7,470.00 $0.00 1.00 $7,470.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $7.470 00
Cco12 DI SOLID SLEEVE COUPLING FOR WM REPL. 0.00 EA. $250.00 $0.00 12.00 $3,000.00 12.00 $3,000.00 12.00 $3,000.00 0.00 $0.00 0.00 $0.00
CO13  SEEDING AT 200LB/ACRE IN FOREST PR. 0.00 S.Y. $4.90 $0.00 3,900.00 $19,110.00 1,528.00 $7,487.20 1,528.00 $7,487.20 0.00 $0.00 237200 $11,622.80
CO14  ADD COST FOR WETLAND GAP-PR.CR. RD 0.00 EA $19,221.60 $0.00 1.00 $19,221.60 1.00 $19.221.60 1.00 $19,221.60 0.00 $0.00 0.00 $0.00
CO15 4" YELLOW PAVT. STRIPING-WINFIELD RD 0.00 LF. $0.39 $0.00 13,100.00 $5,108.00 13,100.00 $5,109.00 13,100.00 $5,109.00 0.00 $0.00 .00 $0 00
CO16  ADD COST DUE TO REVISED TR. CONT.DRG. 000 LS. $119,736.00 $0.00 1.00 $119,736.00 099 $118,538.64 0.99 $118.,538.64 0.00 $0.00 0.01 $1,197.36
co17? WAIVE PIPE DIR. & STOCKPILING (NO COST)
CO18  ADD COST-WATER SERVICES-WINFLD WORK
1. 1" LONG AND SHORT SERVICES 0.00 EA. $500.00 $0.00 34.00 $17,000.00 34.00 $17.000.00 34.00 $17,000.00 0.00 $0.00 0.00 $0 00
2. 1.5" SHORT SERVICE 0.00 LS. $2,500.00 $0.00 1.00 $2,500.00 1.00 $2,500.00 1.00 $2.500.00 0.00 $0.00 0.00 30.00
CO18  TIME RESTRAINT & TEMP. ROAD-WAYNE TWP 000 LS. $30,000.00 $0.00 1.00 $30,000.00 1.00 $30,000.00 1.00 $30.000.00 0.00 $0.00 0.00 $0 00
€020 EXTRA TR. CONTROL SIGNS IN WINFIELD 0.00 LS. $5,960.00 $0.00 1.00 $5,960.00 1.00 $5,960.00 1.00 $5,960.00 0.00 $0.00 0.00 $0.00
co21 AMEND QTY OF ITEMS 47, 74 & CO2 ABOVE
CO22  ADD. WORK AT ROVZ AND ROV3
1. ELECTRICAL REVISIONS AT ROV2 0.00 LS. $4,050.30 $0.00 1.00 $4,050.30 1.00 $4,050.30 1.00 $4,050.30 0.00 $0.00 0.00 $0.00
2. BOLLARDS AT ROV2 0.00 EA. $880.00 $0.00 3.00 $2,640.00 3.00 $2,640.00 3.00 $2,640.00 0.00 $0.00 0.00 3000
3. ELECTRICAL REVISIONS AT ROV3 0.00 LS. $35,589.70 $0.00 1.00 $35,589.70 1.00 $35,589.70 1.00 $35,589.70 0.00 $0.00 0.00 $0.00
coz23 INSTALL EIM ACTUATOR AT ROV2 0.00 LS. $17,455.00 $0.00 1.00 $17,455.00 1.00 $17,455.00 1.00 $17,455.00 0.00 $0.00 0.00 $0.00
C0O24  AMEND QTY OF ITEMS 84H & 84J ABOVE
CO26  AMEND QTY OF ITEMS 39 & 43 ABOVE
CO26 12" WM AT CTY FRM RD--WINFLD WORK 0.00 LF. $90.00 $0.00 120.00 $10,800.00 120.00 $10,800.00 120.00 $10,800.00 0.00 $0.00 0.00 $0.00
CO27  WINFIELD WORK
AMEND QTY OF 84S THRU 84W ABOVE
ADD ITEMS 84SR THRU 84WR BELOW
84SR-12" DIP WATER MAIN 0.00 LF. $87.51 $0.00 4,060.00 $355,290.60 3,945.00 $345,226.95 3,945.00 $345,226.95 0.00 $0.00 115.00 $10,063 65
84TR--12" GATE VALVE & VAULT 0.00 EA. $3,145.00 $0.00 5.00 $15,725.00 5.00 $15,725.00 5.00 $15,725.00 0.00 $0.00 000 $0.00
84UR~FIRE HYD WITH AUX VALVE 000 EA $3,200.00 $0.00 10.00 $32,000.00 10.00 $32,000.00 10.00 $32,000.00 0.00 $0.00 0.00 $0.00
84VR--AUGER FOR INST. OF MAIN 000 LF. $300.00 $0.00 75.00 $22,500.00 80.00 $24,000.00 80.00 $24,000.00 0.00 $0.00 (5.00) ($1.500.00)
84WR-ASPHALT PAVT. REM & REPLACE 0.00 SY $34.00 $0.00 156.00 $5,304.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 156.00 $5,304 00
€028  BLOCK WALL & ALTERATIONS IN WINFIELD 0.00 EA. $7,335.00 $0.00 1.00 $7,335.00 1.00 $7,335.00 1.00 $7,335.00 0.00 $0.00 0.00 $0.00
CO29 24" DIP SEWER REPLACEMENT 0.00 L.F. $100.00 $0.00 130.00 $13,000.00 130.00 $13,000.00 130.00 $13,000.00 0.00 $0.00 0.00 $0.00
CO30  AMEND QTY OF ITEMS 42 & 35 ABOVE
Co31 AMEND QTY OF ITEMS #840 THRU 84R~-
WINFIELD WORK
CO032  TIME EXTENSION- 169 CALANDER DAYS
€033 REPAIR EXIST. PAVEMENT IN DWC YARD 0.00 LS. $1,373.00 $0.00 1.00 $1,373.00 1.00 $1,373.00 1.00 $1,373.00 0.00 $0.00 0.00 $0 00
CO34  ADD. COST—-MODIFICATIONS TO ROV3 0.00 LS. $7,396.13 $0.00 1.00 $7,396.13 1.00 $7,396.13 1.00 $7,396.13 0.00 $0.00 0.00 $0.00
CO35  ADD. COST-TR. CONT. REVISION#2-DUDOT 000 LS. $22,438.50 $0.00 1.00 $22.438.50 0.99 $22,214.12 0.99 $22,214.12 0.00 $0.00 0.0t $224 .38
CO36  ADD. COST--SHEET PILING MOB/DEMOB 0.00 LS. $32,981.11 $0.00 1.00 $32,981.11 1.00 $32.981.11 1.00 $32,981.11 0.00 $0.00 0.00 3000
AND BACKFILL AT WAYNE TWP. BRIDGE
co37 REPAIR EXIST. 72" WEST RES. INF. VALVE 0.00 LS. $2,638.08 $0.00 1.00 $2,638.08 1.00 $2.638.08 1.00 $2,638.08 000 $0 00 000 $0 00
€038  WATERPROOF SIX EXIST. MH @ DWC YARD 0.00 LS. $22,780.00 $0.00 1.00 $22,780.00 1.00 $22,780.00 1.00 $22.780.00 000 $0.00 000 $0 00
CO39  ADD.COST—~OVERTIME WORK, WINFIELD 0.00 LS. $40,960.45 $0.00 1.00 $40,960.45 1.00 $40.960.45 1.00 $40,960.45 0.00 $0.00 0.00 $0.00
CO40  ADD. COST- ELECT. DUCT BANK, ROV 445 0.00 LS. $13,429.96 $0.00 1.00 $13,429.96 1.00 $13,429.96 1.00 $13,429.96 0.00 $0.00 0.00 $0.00
CO41 EXTRA WORK AT ROV2 (11/22/2002) 000 LS. $1,373.04 $0.00 1.00 $1,373.04 1.00 $1,373.04 0.00 $0.00 1.00 $1.373.04 0.00 $0.00
CO42 CREDIT FOR ROV & VAULT LESS EXPENSES 0.00 LS. ($109,878.08) $0.00 1.00 ($109,878.08) 1.00 0.00 $0.00 1.00 0.00 $0.00

($109.878.08)

{$109.878.08)
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PAYMENT # 4 Revised & Final

DATE 04/08/04
ACCOUNT # AMOUNT
WF-7100 (MS) $56,008.57
WF-1398 (AR) $56,008.57
WF-5900 (REV) ($56.008.57)
WF-3520 (RET) $64,357.90

WF-3700 (DED) ($21,366.47)

ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRAGT BALANCE
ITEM QUANTITY UNIT  PRICE PRICE  QUANTITY  PRICE QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY  EXTENSION
MSIPAS 17B
GEN'L CONDITIONS/INSURANC ~ 100.00% LS. $20,00000  $2000000  10000%  $29,000.00 100.00%  $29,000.00 100.00%  $20,000.00 0.00% $0.00 0.00% $0.00
MOBILIZATION 100.00% LS. $1400000  $1400000  100.00%  $14,000.00 100.00%  $14,000.00 100.00%  $14.000.00 0.00% $0.00 0.00% $0.00
SITE PIPING 100.00% LS. $5000000  $59,00000  100.00%  $59,000.00 100.00%  $59,000.00 95.00%  $56.050.00 500%  $2.950.00 0.00% $0.00
LANDSCAPING 100.00% LS.  $300000  $300000  10000%  $3.000.00 100.00%  $3,000.00 0.00% $0.00 10000%  $3.000.00 0.00% $0.00
BUILDING CONSTRUCTION
MOBILIZATION 10000% LS.  $500000  $500000  100.00%  $5000.00 100.00%  $5,000.00 100.00%  $5,000.00 0.00% $0.00 0.00% $0.00
EXCAVATION 10000% LS. $2500000  $25000.00  100.00%  $25000.00 100.00%  $25,000.00 100.00%  $25,000.00 0.00% $0.00 0.00% $0.00
BACKFILL 10000% LS.  $7,00000  $7,00000  100.00%  $7,000.00 100.00%  $7,000.00 100.00%  $7,000.00 0.00% $0.00 0.00% $0.00
CONCRETE 10000% LS. §$3550000  $35.500.00  100.00%  $35500.00 100.00%  $35,500.00 75.00%  $26,625.00 2500%  $8.875.00 0.00% $0.00
REBAR 100.00% LS.  $8,000.00  $800000  100.00%  $8,000.00 100.00%  $8.000.00 7500%  $6,000.00 2500%  $2,000.00 0.00% $0.00
GRADING 100.00% LS.  $1,50000  $1,500.00  100.00%  $1,500.00 100.00%  $1,500.00 100.00%  $1.500.00 0.00% $0.00 0.00% $0.00
MASONRY 10000% LS.  $2,00000  $200000  100.00%  $2,000.00 100.00%  $2,000.00 100.00%  $2,000.00 0.00% $0.00 0.00% $0.00
PRECAST WALL 10000% LS. $91,00000  $31,00000  10000%  $91,00.00 10000%  $91,000.00 7500%  $68.250.00 2500%  $22.750.00 0.00% $0.00
PRECAST ROOF 100.00% LS. $10,000.00  $10,00000  100.00%  $10,000.00 100.00%  $10,000.00 7500%  $7.500.00 2500%  $2,500.00 0.00% $0.00
ROOFING 10000% LS.  $8,000.00  $8000.00  100.00%  $8,000.00 100.00%  $8,000.00 95.00%  $7.600.00 5.00% $400.00 0.00% $0.00
DOORS & HARDWARE 10000% LS.  $400000  $4.000.00  10000%  $4.000.00 100.00%  $4.000.00 2500%  $1,000.00 7500%  $3,000.00 0.00% $0.00
GENERAL CONDITIONS 100.00% LS.  $400000  $4,00000  10000%  $4,000.00 10000%  $4.000.00 88.00%  $3520.00 12.00% $480.00 0.00% $0.00
PAS CHEMICAL 10000% LS.  $500000  $500000  100.00%  $5.000.00 10000%  $5.000.00 100.00%  $5,000.00 0.00% $0.00 0.00% $0.00
PAS MECHANICAL 100.00% LS. $101,00000 $101,00000  100.00% $101,000.00 100.00%  $101,000.00 95.00%  $95.950.00 500%  $5.050.00 0.00% $0.00
PAS CONTROLS 100.00% LS. $5800000  $58,00000  100.00%  $58,000.00 100.00%  $58,000.00 95.00%  $55,100.00 500%  $2,900.00 0.00% $0.00
PAS ELECTRICAL 10000% LS.  $67.00000  $67,00000  100.00%  $67,000.00 10000%  $67.000.00 100.00%  $67,000.00 0.00% $0.00 0.00% $0.00
PAS HVAC 100.00% LS.  $500000  $500000  100.00%  $5.000.00 100.00%  $5.000.00 80.00%  $4,000.00 2000%  $1,000.00 0.00% $0.00
MS MECHANICAL 100.00% LS. $79,00000  $79,00000  100.00%  $79,000.00 100.00%  $79,000.00 95.00%  $75,050.00 500%  $3.950.00 0.00% $0.00
MS CONTROLS 100.00% LS.  $6800.00  $6800.00  100.00%  $6.800.00 100.00%  $6,800.00 88.00%  $5984.00 12.00% $816.00 0.00% $0.00
MS ELECTRIC 100.00% LS. $6800000  $68,000.00  100.00%  $68,000.00 100.00%  $68,000.00 100.00%  $68,000.00 0.00% $0.00 0.00% $0.00
MS HVAC 100.00% LS.  $520000  $5200.00  100.00%  $5,200.00 100.00%  $5:200.00 100.00%  $5.200.00 0.00% $0.00 0.00% $0.00
START-UP 10000% LS.  $200000  $200000  10000%  $2,000.00 100.00%  $2,000.00 0.00% $0.00 100.00%  $2.000.00 0.00% $0.00
CHANGE ORDERS

OPTION "B" WALL PANELS 000% LS.  $3,000.00 $0.00 100 $3.000.00 100.00%  $3,000.00 75.00%  $2,250.00 25.00% $750.00 0.00% $0.00
COST SAVING ITEMS 0.00% LS.  ($3,385.24) $0.00 100 ($3.385.24) 100.00%  ($3,385.24) 0.00% $0.00 100.00%  ($3,385.24) 0.00% $0.00
REMOVE PROCESS PIPE INSUI ~ 0.00% LS.  ($3,480.00) $0.00 100 ($3.480.00) 100.00%  (33.480.00) 0.00% $0.00 100.00%  ($3,480.00) 0.00% $0.00
DELETE VAULT STRUCTURE 0.00% LS. $452.81 $0.00 1.00 $452.81 100.00% $452.81 0.00% $0.00 100.00% $452.81 0.00% $0.00
0.00% LS. $0.00 $0.00 0.00 $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00 0.00% $0.00
CONTRACT SUB-TOTALS $703,000.00 $699,587.57 $699,587.57 $643,579.00 $56.008.57 $0.00
RETENTION 0.000% $0.00 (864,357.90) $64,357.90 $0.00

CONTRACT TOTALS $699,587.57 $579,221.10 $120.366.47

PAID

1X EXCESS ENGINEERING COSTS HRS. ($75.00) - A 75.50 5950  ($4.462.50) 1600  ($1.200.00)

2X ADMINISTRATIVE DAMAGES DAYS  (3500.00) DuPAGE WATER com M;sgﬂ?cégq ( 7.00  ($3,500.00) 3534 ($17,669.47)

3X R&J CONSTRUCTION SUPPLY CO., INC.  LIEN  ($2.497.00) i T L IO 0.00 $0.00 100 ($2.497.00)

TOTAL DEDUCTS l AP R (§29.328.97) (57.962.50) (521,366.47)

NET PAYMENT TO CONTRACTOR , $99,000.00

CHANGE ORDER PERCENTAGE

$670,258.60

$571,258.60
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| thought this was a timely article.



Report: Illinois power grid vulnerable

In wake of huge August blackout, task force warns that
utilities lag

By Melita Marie Garza

Tribune staff reporter

May 4, 2004

The massive blackout that plunged the East Coast into darkness in August could hit
[linois unless the state's electric utilities move quickly to improve tree trimming and
embrace new energy sources, warns a draft report written by a state commission.

The report also found that the state's utilities lag in efforts to reduce demand, setting up
the transmission system for an overload.

The recommendations, if implemented, are likely to increase utility costs.

"It's also very expensive for 50 million people to lose electricity in nine seconds," said Lt.
Gov. Patrick Quinn, chairman of the Illinois commission, referring to the number of
people affected by the August blackout.

"If we don't take these steps, we are inviting trouble.”

The draft was obtained by the Tribune. The final report may not be completed until after
Memorial Day.

State task forces were created across the country in the wake of the Aug. 14 blackout. In
Illinois, Gov. Rod Blagojevich charged it with recommending changes to prevent a
similar failure.

Consumer advocates say it is imperative that the report be released soon, so regulators
and state lawmakers can pressure the utilities to rapidly implement changes.

"Clearly the East Coast power blackout was a wake-up call to people in the Midwest to
take steps to avoid a similar situation," said Howard Learner, executive director of the
Environmental Law & Policy Center.

"When it comes to reliability the public has, and should have, very little tolerance for
power outages and blackouts."

The 11-member task force comprises high-ranking officials including Ed Hurley,
chairman of the Illinois Commerce Commission, and Bill Burke, director of the Illinois
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Emergency Management Agency.
It has traded notes with commissions from other states, notably New York and Michigan.

The Illinois report incorporates several ideas from the other states. They include a New
York suggestion that backup generators be identified, particularly at critical government
agencies and health-care facilities, and that new generators be built to uniform standards.

In a move that has been fought by most Illinois utilities, the report calls on the state
legislature to pass a law setting targets for the amount of renewable energy--wind, solar
and biomass, for example--that utilities should be required to include in their power
generation portfolios.

Among the most costly of the recommendations is for utilities to increase tree-trimming
maintenance--the single biggest line item in most utility budgets. In 2002, Illinois utilities
spent about $80.5 million on such vegetation management.

A 2003 study of tree trimming on local distribution lines at nine major Illinois utilities
ranked only three as "good." The state's largest utility, ComEd, ranked "poor"--a
distinction shared with two other utilities, tiny Mt. Carmel Public Utility Co. and South
Beloit Water & Gas Electric Co.

Major high-voltage power lines in Ohio sagging into trees contributed to the August
blackout, according to a panel investigating the outage.

The report recommended that the Illinois General Assembly pass a law similar to
California's, which specifies how far utilities should keep tree branches from local-
distribution and high-voltage lines.

There are two main types of power lines. The major high-voltage transmission lines,
which contributed to the August outage, and local distribution lines, which can cause
lesser disruptions.

"I don't believe ComEd has any tree-trimming issues with respect to transmission lines,"
said Preston Swafford, vice president of Exelon Energy Delivery, which oversees ComEd
and its sister regulated utility in Philadelphia, Peco Energy Co.

Swafford acknowledged that ComEd had "some tree-trimming issues" that affected the
utility's distribution lines. "We are now on a four-year maintenance program, and we are
gaining ground on it."

The draft report also questioned the reliability standards Illinois utilities use to maintain
their facilities and transmission lines, citing an ICC staff report that showed the state's
utilities "grossly underreport" the number of power outages considered controllable.

An ICC-commissioned report by Liberty Consulting Group found the transmission
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system "adequate," but questioned ComEd's engineering methods and the way it monitors
and rates protection devices on the system. The protection devices act like "on ramps"
and "exit ramps" for electrons along power lines.

Though the Liberty report examined only ComEd's system, the task force called on the
ICC to annually review all utilities' maintenance and monitoring practices. To ensure
compliance with any new reliability standards, regulators should establish a financial
reward/penalty system.

"It is no longer acceptable to have adequate transmission testing policies and procedures
in place," the state task force said. "We saw last summer that adequate is no longer good
enough--we need a higher level of reliability assurance."

Another prime concern highlighted in the draft report was steep staffing cuts at most of
the state's utilities, which reportedly has delayed preventive maintenance in some cases.

Though on a percentage basis ComEd had the smallest staffing cut--2 percent between
1997 and 2002--the report suggested that the utility's policy requiring significant amounts
of overtime could lead to fatigue and accidents.

"The policy requires employees to work at least 50 percent of the overtime that is offered,
and if they do not they will be disciplined and terminated," the report said.

"The jobs are very demanding and fatigue and stress can lead to mistakes that can be a
major factor when dealing with the reliability of the electric transmission and distribution
system."

Swafford, the Exelon vice president, said the utility does assessments to make sure
employees are fit to keep working.

"Storms do not pick the normal day shift to come in. When a storm comes in, whatever
times it comes in, we do expect our employees to serve the customers," Swafford said.

The report also said that the ICC should establish standards for customer service that
utilities must meet.

ComEd is preparing for an expected large number of retirees by setting up training
schools to be held in 2005, Swafford said.

The draft report also called on utilities to make it easier for individuals and businesses to
establish distributed generation systems, which lighten the load on transmission lines.

Task force's initial recommendations
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A state comission has suggested ways the state can prevent and prepare for a large-scale
power outage.

Among the recommendations:
- TREE TRIMMING

Legislation needs to be passed that specifies the amount of clearance that should exist
between trees and power lines.

2002 llinois utility tree trimming costs:
$80.5 million
- STAFFING

Utilities need to maintain adequate workforce levels and train employees as the Baby
Boom workforce retires.

U.S. utility industry employment:
1990 478,803

2001 289,000

NUCLEAR POWER

Nuclear power plants should have policies and equipment in place to withstand a massive
power outage.

Share of state's electricity generated by Illinois' 11 nuclear
Reactors: More than 50%
REDUCE DEMAND

The industry needs to promote programs that encourage customers to reduce their power
usage upon request.

Illinois' rank among states in energy efficiency
Spending: 34th
SECURITY

Utility companies need to evaluate computer systems to ensure that terrorists cannot
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damage them.
ENERGY USE

Legislation needs to be passed that regulates the design and operation of buildings to
ensure they use energy effectively.

EMERGENCY PREPARATION

The Illinois Emergency Management Agency should work with organizations like
hospitals to prepare for a major electrical outage.

ALTERNATIVE POWER

State energy policy should encourage the use of renewable sources of energy.
DISTRIBUTED GENERATION

Small-scale power generation facilities should be used to meet gaps in power.
STATEWIDE ENERGY PLAN

The state should develop a five- and 10-year energy plan.

It would identify transmission and distribution bottlenecks

and suggest the best way to develop new energy generation in the state.

Source: Report of the Special Task Force of the Condition and Future of the Illinois
Energy Infrastructure

Chicago Tribune Copyright © 2004, Chicago Tribune
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