DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED OCTOBER 2004
ENGINEERING COMMITTEE MEETING OF THE DuPAGE WATER
COMMISSION WILL BE HELD AT 9:30 A.M. ON THURSDAY, OCTOBER 14,
2004, AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE
RESCHEDULED OCTOBER 2004 REGULAR COMMITTEE MEETING IS AS
FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, OCTOBER 14, 2004 R. Benson
9:30 A.M. W. Mueller
R. Ferraro

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

L. Roll Call
Il Approval of Minutes for Committee Meeting of August 12, 2004
L. Report of Status of Construction/Operations
V. Partial Pay Request
- Progress Payment No. 6: Contract TIB-1 (Inner Belt Transmission Main)
V. Final Pay Request
- Progress Payment No. 38: Contract TW-2 (West Transmission Main)

VI. Resolution R-54-04: A Resolution Approving and Ratifying Certain
Contract Change Orders at the October 14, 2004, DuPage Water
Commission Meeting

VII. Resolution R-56-04: A Resolution Directing Advertisement for Bids on a
Contract for the Construction of South Transmission Main Relocation —
Plainfield Road

VIll. Resolution R-60-04: A Resolution Approving a First Amendment to Task
Order No. 20 Under the Master Engineering Agreement with Alvord,
Burdick & Howson, L.L.C.

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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IX.  Resolution No. R-63-04: A Resolution Approving and Ratifying Certain
Work Authorization Orders Under Quick Response Electrical Contract
QRE-1/02 at the October 14, 2004, DuPage Water Commission Meeting

X. Contract TIB-1 Hydraulic Analysis
Xl.  Other

Xll.  Adjournment

Board/Agendas/Engineering/Eng0410.doc



'DRAFT |

MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DUPAGE WATER COMMISSION
HELD ON AUGUST 12, 2004
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order at 8:32 A.M.
Committee members in attendance: R. Benson, R. Ferraro, and G. Wilcox

Committee members absent: W. Mueller

Also in attendance: E. Kazmierczak, T. McGhee and W. Green (AB&H)

- . E | that the Mi f the Julv 8. 2004 Engi .
Committee be approved. Motion seconded by Commissioner Benson and passed
unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muller

The Committee reviewed the memorandum regarding the Status of Operations dated
July 2, 2004.

A. Progress Payment No. 24 Contract BOV-1 (Blow Off Valve Repair) in the amount
of $97,574.80

B. Progress Payment No. 4 Contract TIB-1 (Inner Belt Transmission Main) in the
amount of $1,255,398.01

C. Progress Payment No. 37 Contract TW-2 (West Transmission Main) in the
amount of $126,805.31

D. Quick Response Contract

1. RB6-005A (Installation of Cathodic Protection Station — Westmont) in the
amount of $8,304.23


carolyn
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Minutes 8/12/04 Engineering Meeting

2. QR6-007A (Water Main Repair - 897 North President St., Carol Stream) in
the amount of $68,622.48

3. QR6-007B (Water Main Repair - 897 North President St., Carol Stream) in
the amount of $6,727.91

4. QR6-008A (CP Station Installation — Plainfield Road @ Crest Ave., Darien) in
the amount of $26,147.92

5. QR6-008B (CP Station Installation — Plainfield Road @ Naper Bivd.,
Naperville) in the amount of $12,462.06

6. QR6-009A (8" Blow Off Valve Repair - Naperville) in the amount of $9,167.80

Motion seconded by Commissioner Ferraro and passed unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muller

Water Commission Meeting. Motion seconded by Commissioner Ferraro and passed

unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muller

Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muller
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Commission Meeting. Motion seconded by Commissioner Benson and passed
unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muller

D_uEag.eJALaIQLC_QmmLsam_Mﬂeimg Motlon seconded by Commlssmner Ferraro and

passed unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muller

August 122004 DuPage Water Commission Meeting. Motion seconded by

Commissioner Benson and passed unanimously as follows:

Aye: R. Benson, R. Ferraro and G. Wilcox
Nay: None
Absent: W. Muller

The Committee discussed the lack of progress in the restoration of St. Charles Road
associated with Contract TW-2. Commissioner Wilcox stated that no work has been
performed for months and that the County Highway Dept. is ready to start the
restoration work and back charge the Commission if this work is not completed by the
end of the week. Commissioners Ferraro and Benson both agreed that if Rossi
Contractors does not complete the work to our satisfaction in the required time frame,
Rossi Contractors should be penalized or possibly removed from any bidders list for
future work.

Commissioner Benson moved to adjourn the meeting at 8:55 A.M. Motion seconded by

Commissioner Ferraro and unanimously approved by voice vote.

All voted aye. Motion carried

Board/Minutes/Eng0408.doc



@ DuPage Water Commission
MEMORANDUM

TO: Engineering Committee

FROM: Robert L. Martin, P%W\k

General Manager
DATE: October 8, 2004
SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of September were a total of 3.009 billion
gallons. This represents an average day of 100.3 million gallons per day (MGD),
which is higher than the September 2003 average day demand of 92.6 MGD.
The maximum day demand was 111.1 million gallons (September 24, 2004),
which is higher than the September 2003 maximum day of 110.2 million gallons.
The minimum day flow was 90.2 million gallons. The Commission recorded a
total precipitation for the month of September of 0.2 inches compared to 2.10
inches for September 2003.

Operations Construction Overview

Contract PSD-6 Reservoir Addition

Consoer Townsend Envirodyne (CTE) is in the design phase of the project. Staff
has completed its review the 90% design plans and specifications, and
comments are being assembled for delivery to CTE. Completion of the design
will exceed the scheduled due date of September 18, 2004 due to extended
reviews of the design by staff. The completion will most likely be in November.

Contract PSD-7 DPPS Electrical Generation

Camp Dresser McKee (CDM) is in the design phase of the project. Staff is
working with CDM on a proposed evaluated bid as part of the final design
requirements. The design period is 32 weeks with a completion expected
December 24, 2004. CDM expects to deliver the 30% design documents by the
end of September.

Remote Pipe Storage Facility

CTE has completed all revisions to the 100% complete drawings and
specifications as requested by DWC staff. Legal is reviewing the contact
documents and the request to bid is scheduled for the November board meeting.
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Pipeline Construction Overview

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

Contractor is submitting documentation required under the contract for project
acceptance and close out. A Contract Balancing Change Order appears on the
agenda as Resolution R-54-04.

Lost Time Accidents to Date 10/08/04 0 Days

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

Minor restoration and miscellaneous electrical work at the Butterfield and
Winfield Road ROV are all that remain to be completed under this contract.

Lost Time Accidents to Date 10/08/04 0 Days

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

All work sites have been restored. The abandonment of one valve is all that
remains to be completed under this contract.

Lost Time Accidents to Date 10/08/04 0 Days

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

Pipe placement inside of the rock tunnel is nearing completion. Open cut pipe
installation along Dorchester Ave has progressed approximately 2100 feet. West
Shore Pipeline has completed their relocation work south of Riverside Drive. A
meeting was held on October 6 with representatives of BP Amoco to discuss
various progress and coordination issues. Shop testing of the 72” valve was
successfully completed last month.

Lost Time Accidents To Date 10/08/04 0 Days

CONTRACT QR-6

Installation of CP test stations necessary to continue with the prosecution of the
work under Contract CP-3 is continuing. The repair and installation of anode
groundbeds made necessary as a result of the second phase of TS-5 corrosion
monitoring has begun.

Lost Time Accidents to Date 10/08/04 0 Days
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CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT

Cathodic Protection Management is continuing with the collection of field data
required for the purpose of identifying and reporting on corrosion potentials of
Commission pipelines. A contract time extension appears on the agenda as
Resolution R-54-04.

Lost Time Accidents to Date 10/08/04 0 Days

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS

AB&H is continuing with project design.

CONTRACT TS-6/04 SOUTH TRANSMISSION MAIN—PLAINFIELD ROAD
Resolutions related to work under this contract appear on the agenda as
Resolution R-56-04, and R-60-04. R-56-04 directs advertisement for bids on a
contract for the construction of the South Transmission Main Relocation—
Plainfield Road. Resolution R-60-04 approves the first amendment to Task Order

No.20 under the Master Agreement with Alvord Burdick & Howson for additional
design and construction services.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for September, 2004

Operations\Memorandums\Status of Operations 041008.doc



EPAD904 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR SEPTEMBER 2004

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREE CL, TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, P.AC.  ANALYST
mg/l NTU mg/l mg/l NTU °F mg/l mght LBS/MG INT
1 0.68 0.10 0.51 0.78 0.08 70 7.4 1.0 0.48 0 JV
2 0.64 0.10 0.51 0.81 0.08 71 7.4 1.0 0.48 0 JV
3 0.67 0.09 0.49 0.81 0.08 70 7.4 1.0 0.47 0 KD
4 0.70 0.09 0.52 0.80 0.08 72 7.4 1.0 0.47 0 KD
5 0.68 0.11 0.53 0.79 0.08 72 7.4 1.0 0.50 0 KD
6 0.67 0.10 0.52 0.77 0.09 71 7.4 09 0.51 0 KD
7 0.66 0.10 0.51 0.84 0.09 73 7.4 0.9 0.49 0 JV
8 0.69 0.10 0.51 0.79 0.07 71 7.4 0.9 0.50 0 JV
9 0.65 0.12 0.51 0.78 0.10 71 7.4 1.1 0.50 0 JV
10 0.71 0.08 0.48 0.77 0.07 71 7.4 1.1 0.50 0 JV
11 0.68 0.08 0.49 0.75 0.07 73 7.4 1.1 0.48 Y KD
12 0.68 0.08 0.52 0.79 0.07 72 74 1.0 0.48 0 KD
13 0.69 0.09 0.53 0.78 0.10 72 74 1.0 0.50 0 KD
14 0.64 0.10 0.53 0.74 0.08 72 7.4 1.0 0.50 0 KD
15 0.68 0.1 0.51 0.80 0.09 71 7.4 0.9 0.49 0 Jv
16 0.70 0.12 0.54 0.81 0.08 72 7.4 1.0 0.47 0 JV
17 0.70 0.10 0.51 0.81 0.08 72 7.4 09 0.50 0 JV
18 0.69 0.11 0.51 0.82 0.08 72 7.4 1.1 0.50 0 JV
19 0.67 0.11 0.53 0.82 0.10 71 7.4 1.0 0.52 0 MB
20 0.65 0.10 0.51 0.84 0.09 71 7.4 1.0 0.52 0 MB
21 0.69 0.10 - 0.54 0.79 0.07 71 7.4 1.0 0.49 0 MB
22 0.65 0.12 0.49 0.84 0.07 71 7.4 1.1 0.51 0 MB
23 0.70 0.08 0.49 0.81 0.07 71 7.4 1.1 0.50 0 LS
24 0.67 0.10 0.51 0.81 0.07 70 7.4 1.1 0.49 0 LS
25 0.68 0.10 0.52 0.82 0.08 70 74 09 0.49 0 LS
26 0.71 0.10 0.54 0.79 0.09 70 7.4 1.0 0.51 0 LS
27 0.70 0.10 0.54 0.79 0.07 70 7.4 1.0 0.47 0 MB
28 0.67 0.10 0.54 0.79 0.07 70 7.4 1.0 0.48 o MB
29 0.69 0.08 0.54 0.80 0.07 70 7.4 1.0 0.49 0 MB
30 0.71 0.08 0.54 0.83 0.08 70 7.4 1.0 0.50 0 MB
31
AVG 0.68 0.10 0.52 0.80 0.08 71 7.4 1.0 0.49 0
MAX 0.71 0.12 0.54 0.84 0.10 73 7 4 1 1 0.52 0
MIN 0.64 0.08 0.48 0.74 0.07 0.47

ﬁw«////f%

Terrance McGhee
Operations Supervisor

%/fm

Robert L Martin

General Manager




DU PAGE WATER COMMISSION

- CCOUNTING

PAYMENT # ]
WEST TRANSMISSION MAIN {TI8-1} DATE 027404
ROSSI CONTRACTORS ACCOUNT AMOUNT
201 WEST LAKE STREET WF.7530  $1.083.027.26
NORTHLAKE, ILLINOIS 80164 WE3520  {$108,302.73)
WF-3530 {82.760.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
P ITEM CQUANTITY UNIT  PRICE PRICE CUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
64 ZINC ANODES 550.00 EA. $1.07 $588.50 550.00 $688.50 000 $0.00 0to $000 0.00 $0.00 550.00 $588 50
65  HEADERCABLE 20.00000 FT $1.07 52140000 20,000.00 $21,400.00 .00 $000 000 $0.00 000 50.00 26.000.00 $21.400 00
6  REMOVAL & DISPOSAL OF PETROLEUM 100000 C.Y SI10165  $101.650.00 1.000.00 $101.650.00 000 5000 0.00 $0.00 0.0 $0.00 1.000 00 $101,650 00
CONTAMINATED S0IL
ROCK TUNNEL & PIPE UNDER SALT CREEK
€7 72N DIA STEEL PIPE IN ROCK TUN & SHAFT 1,375.00 LF, $810.12  $1,113915.00 1.375.00 $1,113,915.00 78000 369189380 000 $0.00 78000  $631.893.60 59500 3422 021 40
68 B4-IN MINIMUM DIA ROCK TUNNEL 119000 LF. 5254981 $3.034.273.90 1.190.00 $3.004,273.90 121200 $3.090.39.72 121200 $3,000.360.72 0.00 $0.00 (22,00} (56,005 82)
COn1 ADDATION
1. & D WATER MAIN 000 L F. $49.21 $0.00 975.00 $47.979.75 96100  $47,20081 96100  $47.28081 0.00 $6.00 1400 5688 04
2. & GATE VALVE IN VALVE BOX 000 EA $3.957.84 $0.00 300 $1187352 100 s1gnase A $11B7IS2 000 5000 000 $000
3 B GATE VALVE IN VALVE VAULT 000 EA $4.257.84 $0.00 2.00 $12.773.52 0.00 5000 000 $000 0.00 $000 300 $12.77352
4. 6" GATE VALVE IN VALVE VAULT 000 EA $4.057.64 50.00 5.00 $20.289.20 1.00 $4.057.84 1.00 $4.057.84 0.00 3000 400 £16.231.36
DEDUCTION
1. AMEND QTY OF ITEM # 40 ABOVE
2. AMEND QTY OF ITEM ¥ 41 ABOVE
COMI2  AMEND QTY OF ITEM NOS. 27 & 28 ABOVE
COX3  REMOVE & DISPOSE 16° WEST SHORE PIPE 0.00 LF, $28.00 50.00 3,100.00 $86.600.00 0.00 $0.60 0.00 $000 ©.00 $0.00 3.100.00 $86,800 00
COR4  ADDITION
1. AMEND QTY OF ITEM NQS. 2 & 3 ABOVE
DEDUCTION .
1. AMEND QTY OF ITEM NOS. 1, 23, 19, 18 8 24
2. 1.5' GRIND & OVERLAY (RIVERSIDE & £3) 000 S¥. $2033 30.00 11,287.00) {§26,184.71) 0.00 30.00 0.00 $0.00 0.00 $0.00 {1,267.00) ($26.164.71)
CONOS 1. AMEND GTY OF ITEM NQ. 40 ABOVE
2. AMEND QT OF LINE ITEM NO.1 OF CORD1
COME  WELD AADDITIONAL JOINTS OF 72" PIPE 000 EA $1275.00 $0.00 235.00 $299.625.00 0.00 5000 000 $0.00 000 $0.00 23500 £200.625 00
CONTRACT SUB-TOTALS $12.730.597.91 $13,362,702,41 $4.997.482.66 $3.914,455.40 $1,083,027.26 58.365.219 45
cmmm s Arrraaewverz ==
RETENTION 10.00% ($499.748.27) (5391,445 54) (5100,302.73} $499,748.27
CONTRACT TOTALS $4.497.734.39 $3.523,009.66 $574.724.59 $6.864.967.72
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HAS. (560.00) 101.00 (86.060.00) 55.00 ($2,200.00) 45,00 {82,760.00)
X EXCESS ENGINEERING COSTS-DWC HRS. {$60.00) 0.00 $0.00 .00 $0.00 0.00 $0.00
NET PAYMENT TO CONTRACTOR $4.491,674.99 $3515,709.86 $971.964.53
CHANGE ORDER PERCENTAGE 497m%
——



OU PAGE WATER COMMISSION

PAYMENT # g
WEST TRANSMISSION MAIN (TiB-1) DATE 0%27/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7590 $1,083,027.26
NORTHLAKE, ILLINOLS 60164 WF-3520 {$108.302.73)
WF-3530 ($2,760.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT w7 CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
. ITEM QUANTITY PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION
1 72" STEEL PIPE IN TRENCH 8.940.00 328807 32,575,245.80 8,855.00 $2,550,859.85 £643.00 $186,957.43 14.00 $4,032.98 635.00 $182.924 45 8,206.00 $2,363,902.42
2 72" STEEL PIPE IN CASING 3500 $2.258 58 5711448 40 400.00 $903,424.00 146.00 $329,749.76 146.00 $329.749.76 0.00 $0.00 254.00 $573,674.24
3 84" STEEL TUNNEL CASING 285.00 $1,610.38 $426.742.75 350.00 $563.622.50 148,00 $235,111.10 146.00 $235,111.10 0.00 50.00 204.00 $328.511.40
4 84" STEEL CASING IN OPEN CUT 48.00 $1.018.84 $48,854. 72 48.00 $48,894.72 0.00 $0.00 Q.00 3$0.00 0.00 30.00 48.00 $45.,894.72
5 72* CONC PIPE CONN AT BUTTERFLD RD 2000 $3,1867.20 $63.344 00 20.00 $63,344.00 0.00 $0.00 0.00 $0.00 0.00 30.00 20.00 $63,344 00
[ 72* CONC PIPE CONN AT ILL PRAIRIE PATH 2000 $3.244.24 $54,884.50 2000 $64,654.80 0.00 50.00 000 $0.00 0.00 $0.00 2000 564,884 80
? 12* DiP SEWER REPLACEMENT 30.00 586.42 52,592 .60 30.00 $2,592.60 000 $0.00 0.00 $0.00 0.00 $0.00 30.00 52.592.60
8 10* PVC SEWER REPLACEMENT 30.00 $65.75 $1.97250 30.00 $1,972.50 000 $0.00 0.00 $0.00 0.00 $0.00 30.00 $1.972.50
9 12* RGP SEWER REPLACEMENT 120.00 $86.48 $7,977.60 120.00 $7.977.60 0.00 50.00 0.00 $0.00 0.00 $0.00 120.00 $7.977.60
15* RCP SEWER REPLACEMENT 60,00 8.7 $3,706.20 60.00 $3,708.20 (X 4] $0.00 0.00 $0.00 0.00 $0.00 60.00 $2,706.20
18" RCP SEWER REPLACEMENT 2000 $95.13 $1,902.60 20.00 §1,902.60 0.00 $0.00 0.00 $0.00 0.00 50.00 2000 $1,902.60
24* ACP SEWER REPLACEMENT 30.00 $82.20 $2,486.00 30.00 $2.468.00 ¢.00 $0.00 £.00 $0.00 0.00 $0.00 30.00 $2,466.00
72* BUTTERFLY VALVE & VAULT 1.00 $85.065.00 $85,065.00 100 $85,065.00 0.00 $0.00 ©.00 $0.00 0.00 30.00 1.00 $485,085.00
72" ROV BUTTERFLY VALVE & VAULT 1.00 $155,235.60 $155,235.60 1.00 $155,235.60 .00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $155,235.60
12" BLOW-OFF IN MANHOLE .00 32490211 $74.706.33 3.00 $74,708.33 1.00 £24.902.11 0.00 $0.00 1.00 $24,902.11 2.00 $49.804.22
AR RELEASE VALVE A& MANHOLE 2.00 $8.906.68 $17.813.36 2.00 $17.813.36 £.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 §17,812.36
AR RELEASE VALVE & ACCESS MANHOLE 6.00 $10.486.00 $62.918.00 8.00 $$298.00 .00 $0.00 0.00 $0.00 0.00 $0.00 €.00 $62,916.00
GRANULAR TRENCH BACKFILL 38,000.00 $18.08 $687,040.00 37,596.00 $679,735.68 2,426.00 $43,862.08 1,111.00 $20,086.88 1,.315.00 5$23.775.20 35,170.00 $635.873.60
ASPHALT PAVEMENT REMOVE & REPLACE 21,720.00 $37.45 $813.414.00 21.378.00 $800.531.20 91.00 $3.407.95 0.00 $0.00 91.00 $3,407.95 21.285.00 $797,123.25
CONCRETE PAVT REMOVE & REPLACE 3.803.00 $79.95 $303,810.00 3.800.00 $303,810.00 0.00 $0.00 0.00 £0.00 0.00 $0.00 3,800.00 $303.810.00
REFLECTIVE CRACK CONTROL TREAT. 650.00 $4.55 $2.957.50 650.00 $2.957.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650.00 $2,957.50
1-1/2" GRIND AND OVERLAY 850.00 $20.33 $13.214.50 850,00 $13,214.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 £50.00 §13,214.50
CuURD A GUTTER, REM & REPLACE 2.000.00 $18.05 $32,100.00 1,968.00 $31,586.40 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,968.00 $31,586.40
TOPSOIL & SEEDING 2.450.00 $5.92 $14.504 00 2,182.00 $12.922.96 0.00 $0.00 0.00 $0.00 0.03 30,00 2,183.00 $12.922.36
CURB INLET , REM & REPLACE 7.00 $1.760.15 $12.31.05 7.00 $12.321.08 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 §12.321.05
CHAIN LINK FENCE, REM & REPLACE 115000 518,44 $21,208.00 1,153.00 §21,206.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.150.00 §21,206.00
SOUTH FENCE GATE. REM & REPLACE 1.00 $29.960.00 $29.960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 Q.00 $0.00
NOATH FENCE GATE, REM & REPLACE 1.00 $29.960.00 $29,960.00 0.00 $0.00 Q.00 $0.00 0.00 50.00 0.00 $0.00 000 50.00
NOT USED
NOT USED
TRAFFIC CONTAQL & PROTECTION 1.00 $149,479.00 $149.479.00 1.00 $149,479.00 Q.25 $37,389.75 Q.20 5$29,895.80 005 $7.473.85 Q.75 $312,109.25
CORRDSION MOMITORING SYSTEM 1.00 $1.391,006.00 $1.391.000.00 1.00 $1.391,000.00 Q.15 $208.850.00 0.00 $0.00 015 $208.650.00 0.8s §1,182,350.00
TRENCH WATER CONTROL 1,00 $114.490.00 $114.490.00 1.00 $114,490.00 Q.15 $17,173.50 a5 $17,173.50 0.00 $0.00 .85 $97.316.50
GUARD RAL, REMOVE & REINSTALL 180.00 31817 $2910.60 180.00 $2.910.60 9.00 $0.00 .00 $0.00 0.00 $0.00 180.00 $2.910.60
CHAIN LiNK FENCE, REM & REINSTALL 180.00 $18.40 $3.312.00 180.00 $3.312.00 0.00 $0.00 0.00 $0.00 Q.00 $0.00 180.00 $3.312.00
MOOIFICATION TO PIPELAYING DUE TO 400.00 52.04 $818.00 400.00 $3186.00 0.00 $0.00 4.00 $0.00 0.00 50.00 400.00 $816.00
PETROLEUM CONTAMINATED SOIL
ROV 150 MOOIFICATIONS 100 $80,785.00 $80.785.00 1.00 $80.785.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $80,785.00
EXT PROT COATING FORA PCP SECTIONS 185.00 $1.07 $197.95 185.00 §197.95 0.00 50.00 0.00 $0.00 Q.00 $0.00 185.00 $197.98
AEPLACE EXIST BFV ON SW TR MAIN 100 $51,434.50 $51,434.90 1.00 $51,434.90 0.00 $0.00 0.00 $0.00 0.00 50.00 1.00 $54,434.90
#-NCH D1 PIPE WATER MAIN 1,500 00 $35.52 $52.260.00 8600.00 $21.312.00 471.00 $18.729.92 471.00 $16.729.92 9.00 $0.00 129.00 $4.582.08
B-+NCH DIA GATE VALVE WITH VALVE BOX 8.00 $3.757.84 3$30.062.72 5.00 5$18.789.20 400 $1500.26 4.00 $15.031.36 .00 $0.00 1.00 $3,757.84
FIAE HYDAANT WITH ALDILIARY VALVE 5.00 54.321.38 $21,856.80 5.00 $21,658.80 5.00 $21,856.80 5.00 $21,658.80 0.00 $0.00 0.00 50.00
14NCH COPPER SERVICE CONNECTION 8.00 $3.250.83 $7.504.98 6.00 $7,504.98 T.00 $8,755.81 7.00 $8,755.81 .00 $0.00 [1.00 ($1.250.83)
CONNECT TO EXISTING &-IN WATER MAIN 5.00 $4.584 62 $22.823.10 500 $22.623.10 5.00 $22.823.10 5.00 $22.823.10 0.00 $0.00 Q.00 30.00
CONNECT TO EXISTING 81N WATER MAIN 1.00 $4.795.40 §34.795.40 1.00 $4.795.40 1.00 $4.795.40 1.00 34,795 40 0.00 $0.00 Q.00 $0.00
INDETERMINATE ITEMS
STEEL SHEETING LEFT IN PLACE 500.00 S.F. $53.50 $26.750.00 500.00 $26.750.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 526.750.00
GRANULAR FOUNDATION MATERIAL 5000 C. ¥ 2118 $10.595.00 500.00 $10,595.00 .00 $0.00 0.00 $0.00 [+114] $0.00 0000 §10,585.00
CLASS *S)* CONCRETE 5000 C. Y 52113 51,059.50 50.00 $1,089.50 0.00 30.00 0.00 $0.00 6.00 50.00 50,00 $1.059.50
CLASS 8 CONCRETE 5000 C ¥ $85 39 $4.269.50 50.00 $4.269.50 0.00 30.00 0.00 5000 0.00 $0.00 50.00 $4.269.50
LEVELING BINDER 50.00 TON $58.85 $2.942.50 50.00 $2,942.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 S0.00 §2.942 50
41 ROCK EXCAVATION 5000 C. Y. $107.00 $5.350.00 50.00 $5,350.00 0.00 $0.00 0.00 $0.00 0.00 50.00 50.00 $5.350.00
52 TEMP PAVT SURFACE OVER TRENCH 5.000.00 S.Y. 332.10 $180.500.00 5,000.00 $160.500.00 1.091.00 $35.021.10 1,091.00 $35.021.10 .00 $000 3.909.0¢ $125.478.30
53 PAVEMENT BASE. REMOVE & REPLACE 20000 S Y $48.15 $3.630.00 200.00 $9,630.00 .00 $0.00 0.00 50,00 0.00 50.00 200.00 $3.830.00
54 RAECTIFIER, 18 AMPERE, 60 VOLT 400 EA §107 $4.28 4.00 $a28 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $4.28
55 RECTIFIER, 60 AMPERE, 80 VOLT 400 EA $107 $4.28 4,00 $4.28 0.00 $0.00 0.00 $0.0¢ 0,00 $0.00 4.00 5428
58 ANODGE HEADER CABLE TEST BOX 4000 EA 5107 $42.80 40.00 $42.80 0.00 50.00 .00 $0.00 0.00 $0.00 40.00 $42.80
57 ANODE COLUMN TEST BOX 200 EA 5107 $M.24 32.00 $34.24 0.00 $0.00 £.00 $0.00 0.00 $0.00 32.00 2424
58 IMPRESSED CURRENT ANCDE COLUMN 80000 FT $107 3642 00 800.0C 3642.00 0.00 $0.00 0.00 50.00 0.00 $0.00 B430.00 3642 00
59 MAGNESIUM DEEP ANCOE BED 1.500.00 FT $1.07 $1.805.00 1.500.00 $1.605.00 0.00 $0.00 0.00 $0.00 000 3).00 1.500.00 $1,805.00
60 ZINC DEEF ANODE BED 1400000 FY 3197 514,960 00 14,000.00 $14,980.00 0.00 $0.00 00 $0.00 000 30.00 14,000.00 $14,580.0¢
61 HIGH-SHLICON CAST IRON ANOCE 4000 EA $1.07 342.80 40.00 $42.80 0.00 30.00 0.00 $0.00 0.00 $0.00 40.00 $42.80
82 LINEAR ANODE ASSEMBLIES $7.000.00 FT $1.07 $18.190.00 17.000.00 $168.190.00 0.00 $0.00 0.00 3$0.00 Q.00 $0.00 17.000.00 $18,190.00
63 MAGNESIUM ANDDES 7500 EA $1.07 380.25 75.00 $80.25 0.00 50.00 0.0¢ 30.00 0.00 $0.00 75.00 $80.25



DU PAGE WATER COMMISSION

PAYMENT # 38 FINAL
WEST TRANSMISSICN MAIN (TW-2) DATE 08/30/04
‘ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 3204,227.05
NORTHLAKE, ILLINOIS 60164 FINAL PAYMENT WF-1398 0.00
WF-6631 0.00
WF-3520 $514,776.87
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVICUS PAYMENT THIS PAYMENT CONTRACT BALANCE
* ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
CO43  SETTLE CEMENT MORTAR LINING DISPUTE 0.00 LS, $330,000.00 50.00 1.00 $330,000.00 1.00 $330,000.00 1.60 $330,000.00 0.00 30,00 0.00 $0.00
CO4ad4  VARIOUS ALD. COSTS & FINAL BAL. ORDER
1. BLOCK RETAINING WALL & GUARD RAIL 000 LS. $50,700.00 50.00 1.00 $50.700.00 1.00 $50,700.00 0.00 $0.00 1.00 $50,700.00 0.00 $6.00
2. WORK HOUR RESTRICTION AT SCHOOL Q.00 LS. $12,000.00 $0.00 1.00 $12,000.00 1.00 $12,000.00 2.00 $0.00 1.00 $12,000.00 0.00 $0.00
3. EXTRA TRAFFIC SIGNS - WINFIELD 0.00 LS. $6,000.00 $0.00 1.00 $6,000.00 1,00 $6,000.00 .00 $0.00 1.00 $6.,000.00 0.00 $0.00
4. EXTRAWORKAT ROV 4, 5,382 0.00 LS. $32.091.76 $0,00 1.00 $32.091.76 1.00 $32,091.76 0.00 50,00 1.00 $32,091.76 0.00 $0.00
5. TR. CONTROL REVISIONS - HIGH 1 AKE RO. 0.00 LS $82,000.00 $0.00 1.00 $82,000.00 1.00 $82,000.00 0.00 $0.00 1.00 $82,000.00 0.00 $0.00
6. AMEND VARIOUS QTY ABOVE PER
FINAL BALANCING ORDER 0.00 LS. $330,000.00
7.TIME EXTENSION 463 CALENDAR DAYS 0.00 LS. $330,000.00
CONTRACT SUB-TOTALS 3$17,476,112.15 $17,960,682.34 $17,960,692,34 $17,756,465.28 $204,227.06 $0.00
RETENTION 0.00% $0.00 {$514,776.87) $514,776.87 $0,00
CONTRACT TOTALS 517,960,602.34 $17.241,688.41 $719,003.93 $0.00
EXCESS DEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-ABH HRS. {$60.00) $65.00 ($33,900.00) 565.00 ($33,900.09) Q.00 $0.00
2). EXCESS ENGINEERING COSTS-DWC HRS. ($60.00) 0.00 $0.00 0.00 50.00 0.c0 000
3X SHORT NOTICE TRIP TO PKBRG WV 52/00 NOTE: DWC 3 ABH COSTS ($1,716.00} ($1,716.00) 30.c0
4X LINING PROBLEM TRIP TO PKBRG WV &22-23/00 NOTE: DWC & ABHCOSTS (§3,153.96) (53,153.96) $0.00
NET PAYMENT TO CONTRACTOR $17,202,918.45 $719,003.93

CHANGE ORDER PERCENTAGE

2T%

$17.921,922.38




OU PAGE WATER COMMISSICN

PAYMENT # 38 FINAL
WEST TRANSMISSION MAIN {Tw-2) DATE 0830004
ROSS! CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $204,227 .06
NCORTHLAKE, ILLINCIS 80164 FINAL PAYMENT WF-1398 0.00
WF-64631 0.00
WF-3520 $514,776,87
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
it ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
1 48" STEEL PIPE IN TRENCH 49,500.0¢ L.F. $171.50  §8,489,250.00 48,970.00 $8,398,355.00 45,970.00  $8,398,355.00 48,970.00  $8,398,355.00 .00 $0.00 0.00 $0.00
2 20" STEEL PIPE IN TRENCH 130.00 LF. $60.00 $7,800.00 15.00 $6,900.00 115.00 $6,900.00 115,00 $6,900.00 .00 $0.00 0.00 $0.00
3 16" STEEL PIPE iN TRENCH 1500 L. F. $50.00 $750.00 18.00 $900.00 18.00 $800.00 18.00 $200.00 0.00 $0.00 0.00 $0.00
4 48" STEEL PIPE IN CASING 860.00 L. F. $250.00 $215.000,00 866,00 $216,500.00 866.00 $216.500.00 866.00 $216,500.00 0.00 $0.00 0.00 50.00
5 72" STEEL TUNNEL CASING 71000 L F $1.396.00 $994,160.00 716.00 $999,536.00 716,00 $999,536.00 716.00 $999,536.00 0.00 $0.00 Q.00 $0.00
& 72" STEEL CASING UNDER RAILROAD 15000 L.F. $1,478.00 $221,700.00 150.00 $221,700.00 150.00 $221,700.00 150.00 $221,700.00 0.00 $0.00 0.00 $0.00
7 4g' STEEL PIPE CONN, AT BUTTERFIELD RD 1.00 L. S $40,000.00 $40,000.00 1.00 $40,000.00 1.00 §40,000.00 1,00 $40,000.00 0.00 $0.00 0.00 $0.00
8 42" CONC PIPE CONN - GREAT WEST TRAIL 100 LS. $35,000.00 $35,000.00 1.00 $35,000.00 1.00 $35,000.00 1.00 $35.000.00 0.00 $0.00 0.00 $0.00
9 20" CONC PIPE CONN AT KUHN RD 100 LS $15,000.00 $15,000.00 1.00 $15.000.00 1.00 $15,000.00 1.00 $15,000.00 0,00 $0.00 0.00 $0.00
10 DIP SEWER SERVICE REPLACEMENT 525.00 L.F $70.00 336,750.00 374.00 $26,180.00 374.00 $26,180.00 374.00 $26,180.00 0.00 30.00 0.00 $0.00
11 NOT USED
32 8" DIP SEWER REPLACEMENT 120.00 L F, $69.00 $4,280.00 £8.00 $4,002.00 58.00 $4,002.00 58.00 $4,002.00 0.00 30.00 0.00 30.00
12 10" DIP SEWER REPLACEMENT 160060 LF $67.22 $107,552.00 1,157.00 $77.773.54 1,157.00 $77.773.54 1,157.00 $7T.773.54 0.00 $0.00 0.00 $0.00
14 12" DtP SEWER REPLACEMENT 450.00 L. F $50.40 §22,680.00 488,00 $24,595.20 488.00 $24,595.20 488.00 $24,595.20 0.00 $0.00 0.00 $0.00
15 16" DIP SEWER REPLACEMENT 12000 L. F $66.40 $7.368.00 135.00 $8,954.00 13500 $6.964.00 135.00 58.964.00 0.00 30.00 0.00 $0.00
6 NOT USED
17 24" DIP SEWER REPLACEMENT 20000 LF. $230.00 $46,000.00 238.00 $54,740.00 238.00 $54.740.00 238.00 $54,740.00 0.00 $0.00 0.00 $0.00
18 20" DIP SEWER REPLACEMENT 3000 L.F. $115.20 $3,456.00 0.00 $0.00 0.c0 $0.00 000 $0.00 0.00 $0.00 0.00 $0.00
19 NOT USED
20 12" RCP SEWER REPLACEMENT 35000 L. F, $60.00 $21,000.00 319.00 $19,140.00 31900 $19,140.00 312.00 $19,140.00 0.co $0.00 .00 $0.00
21 15" RCP SEWER REPLACEMENT 210.00 L.F. $59.40 $12,474.00 205,00 $12,177.00 205.00 $12,177.00 205.00 $12177.00 0.00 $0.00 0.00 50,00
22 18" RCP SEWER REPLACEMENT 5000 L.F. $64.00 $3.200.00 0.00 $0.00 0.0¢ $0.00 .00 $0.00 0.00 $0.00 0.00 $0.00
23 21" RCP SEWER REPLACEMENT 40,00 LF. $103.20 $4,128.00 0.00 $0.00 0.00 $0.00 0.00 $0.c0 0.00 50.00 0.00 $0.00
24 24" RCP SEWER REPLACEMENT 150.00 LF. $77.20 $11,580.00 113.00 $8,723.60 113.00 $8,723.60 113.00 $8,723.60 0.00 $0.00 0.00 $0.00
25 27" RCP SEWER REFLACEMENT 22000 LF. $75.90 316.698.00 190,00 $14.421.00 190.00 $14,421.00 190,00 $14,421.00 .00 50.00 0.00 50.00
28 30" RCP SEWER REPLACEMENT 3000 LF $115.20 $3,456.00 0.00 $0.0¢ 0.00 $0.00 Q.00 $0.00 0.00 50.00 0.00 $0.00
27 48" BUTTERFLY VALVE & VAULT 9.00 EA, $35.315.00 $317,835.00 9.00 $317,835.00 9.00 5$317,835.00 9.00 $317,835.00 0.00 $0.00 0.00 $0.00
28 20" BUTTERFLY VALVE & VAULTY 1.00 EA $20,414.00 $20,414.00 1.00 $20,414.00 1.00 $20,414.00 1.00 $20,414.00 0.00 $0.00 0.00 $0.00
29 16" BUTTERFLY VALVE & VAULT 1.00 EA. $19.370.00 $19.370.00 1.00 $19,370.00 1.00 $19,370.00 1.00 $19,370.00 0.60 50,00 .00 50.00
3 48" ROV BUTTERFLY VALVE & VAULT 1.00 EA. $157,620.00 $157.620.00 1.00 $157,620.00 1.00 $157,620.00 1.00 $157,620.00 0.00 $0.00 .00 $0.00
k| 12" BLOW-OFF IN MANHCOLE 11.00 EA. $20,000.00 $220,000.00 10.00 $200,000.00 10.00 $200.000.00 10.9¢ $200,000.00 Q.00 $0.00 0.00 $0.00
32 AIR RELEASE VALVE & MANHOLE 330 EA §7.470.00 5§59,760.00 8.00 $59,760.00 8,00 $59,760.00 .00 $58,760.00 0.00 50.00 0,00 $0.00
33 AIR RELEASE VALVE & ACCESS MANHOLE 29.00 EA. $8,392.00 $243,368.00 300 $260,152.00 31.00 $260,152.00 31.00 $260,152.00 0.00 $0.00 0.00 $0.00
o GRANULAR TRENCH BACKFILL 99.000.00 CY 316,50 51,633.500.00 89,380.00 $1.474,770.00 89,380.00  $1,474.770.00 89.380.00  $1474770.00 0.00 $0.00 0.00 $0.00
35 ASPHALT PAVEMENT REMOVE & REPLACE 40,800.00 S.Y. $33.57  51,369,656.00 44,802.00 $1.504,003.14 44,802,00  $1,504,003.14 44,802.00  $1,504,003.14 0.00 $0.00 0.00 50.00
35 4" BIT.CONC. OVER 6" AGG BASE IN W.CHIC. 8350.00 S.Y 515.72 $131,262.00 6,907.00 $108,578.04 6,907.00 $108,578.04 6,907.00 $108,578.04 0.00 $0.00 0.00 $0.00
37 REFLECTIVE CRACK CONTROL TREAT. 5300000 S Y, $0.60 $31,800.00 21.784.00 $13,070.40 21.784.00 $13.070.40 21.784,00 $13,070.40 0.00 $0.00 0.00 $0.00
3 1-1/2" GRIND AND CVERLAY 53,000.00 S.Y. 3$5.40 $286,200.00 60,324.00 $325,749.50 £0,324.00 $325,749.60 60,324.00 $325.749.60 Q.00 $0.00 0,00 $0.00
39 ASPHALT DRIVEWAY REMCVE & REPLACE 1.980.00 S.Y. $21.72 $43,005.60 3,289.00 $71,437.08 3,289.00 $71,437.08 3,289.00 $71,437.08 0,00 $0.00 0.00 $0.00
40 CONCRETE DRIVEWAY, REM & REPL 2000 8Y. $31.00 $620.00 24.00 $744,00 24.00 S744.00 24.00 $744.00 0.00 $0.00 0.00 $0.00
41 STONE DRIVEWAY, REM & REPL 500.00 S.Y. $5.60 $2,800.00 207.00 $1.159.20 207.00 3$1,159.20 207.c0 $1,159.20 0.00 30,00 Q.00 $0.00
42 CURB & GUTTER REMOVE & REPLACE 2,300.00 LF. $17.00 $39,100.00 6619.00 $112.523.00 £.619.00 $112,523.00 £,619.00 3112,523.00 0.00 $0.00 000 $0.00
43 AGG, SHOULDER, REMOVE & REPLACE 11,000.00 S.Y. 511,07 $121,770.00 15,650.00 $173,245.50 15,650.00 $173,245.50 15,650.00 $173,245.50 0.00 $0.00 0.00 $0.00
a4 ASPHALT SHOULDER, REM & REPL 925.00 S.Y. $23.07 $21,339.75 962.00 $22,193.24 962.00 $22,193.4 962.00 $22,193.34 0.00 $0.00 0.0 $0.00
45 SIDEWALK, REM & REPL 1,630.00 S.F. $4.00 $6.520.00 1,944.00 $7.776.00 1,844.00 $7.776.00 1,944.00 $7.778.00 0.00 $0.00 0.00 $0.00
46 TOP SOIL & SEEDING 22,520.00 S.Y. $3.90 $85,576.00 27,024.00 $102,691.20 27,024.00 $102,691.20 27,024.00 $102,691.20 Q.00 $0.00 0.00 $0.00
47 TOPSOIL & SODDING 3,370.00 S.Y. $6.45 $21,736.50 8,840.00 $57,018.00 8,840.00 $57,018.00 8,840.00 $57,018.00 0.00 $0.00 0.00 $0.00
48 SANITARY & STORM MH, REM & REPL 10.00 EA, $2,100.00 $21,000.00 0.00 50.00 0.00 $0.00 2.00 30.00 6.00 30.00 0.00 $0.00
49 CATCH BASIN. REM & REPL 1.00 EA $2,300.00 $2.300.00 1.00 $2.300.00 1.00 §2,300.00 1.00 $2,200.00 c.00 $0.00 o.00 30.00
S0 INLET, CtRE OR GUTTER REM & REPL 33.00 EA $750.00 $24,750.00 6.00 $4,500.00 8.00 $4,500.00 6.00 $4,500.00 0.00 $0.00 0.00 $3.00
5 CHAMN LINK FENCE, REM & REINSTALL 3000 LF $30.00 3$500.00 230.00 $6,900.00 230.00 $6,900.00 230.00 $6,900.00 0.00 $0.00 0.00 $0.00
52 REM. & DISP. OF PETRQ, CONT, SCIL 1092500 CY. $1.00 $10.925.00 0.00 $0.00 0.00 56.00 0,00 $0.00 0.00 $0.00 .00 $0.00
53 MOD. TO PIPELAYING DUE TQ CONT. SOIL 230000 LF, $16.85 $38,755.00 Q.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 Q.00 $0.00
54 VALVE OPERATOR MODIFICATION 100 LS. $362,383.00 $362.363.00 1.00 $362,362.00 1.00 $362,363.00 1.00 $362.363.00 0.00 $0.00 9.00 $0.00
55 TRAFFIC CONTROL PROTECTION & SIGNAL 1.00 LS. $273,950.00 $273,950.00 1.00 $273,950.00 1.00 $273.950.00 1.00 $273,950.00 0.00 $0.00 0.00 $0.00
56 NCT USED
57 DETECTOR LOOP REPLACEMENT 1,780.00 LF 518.00 $32,040.00 1,342.00 $24,156.00 1.342.00 $24,158.00 1,342.00 $24,156.00 0.00 $0.00 0.00 $0.00
58 TRENCH & BACKFILL FOR ELECT. WORK 24500 L.F. $5.00 $880.00 240.00 $960.00 240,00 396000 246.00 $960.00 0.00 30.00 0.00 50.00
59 COND. IN TRENCH, 1.25" GALV. STEEL 53200 LF. 34.00 $2,128.00 460.00 $1.240.00 460.00 $1,840.00 460.00 $1,840.00 Q.00 $C.00 0.00 $C.00
80 COND. IN TRENCH, 2" GALV. STEEL §.00 LF. $5.00 $30.00 a.00 $0.00 o.co $0.00 0.00 $0.00 0.0¢ $0.00 .00 $0.00
61 COND. N TRENCH, 2.5° GALV. STEEL 7.00 LF. $8.00 356.00 0.00 50.00 0.00 $0.00 0.00 30.00 0.00 $0.00 q.00 30.00
62 COND. N TRENCH, 4" GALV. STEEL 1100 LF. $13.00 $143.00 .00 $0.00 0.00 $0.00 0.00 50.00 0.00 $0.00 0.00 50,00
53 REM. & REINST. ELECT. CABLE FROM COND 1,378.00 L.F. $1.20 $1.653.60 340.00 $408.00 340.00 $408.00 340.0C $403.00 2.00 30,00 0.00 $0.00
64 CUT & SPLICE COND. 1.25" DHA. 1.00 EA. $180.00 $180.00 0.00 $0.00 0.00 $C.00 0.00 $0.00 Q.00 $0.00 0.00 $0.00
65 CUT & SPLICE COND. 2.5" DIa, 100 EA $190.00 $190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00



DU PAGE WATER COMMISSICN

PAYMENT # 28 FINAL
WEST TRANSMISSION MAIN TW.2) DATE 08r30/04
ROSS| CONTRACTCRS ACCOUNT#®  AMOUNT
201 WEST LAKE STREET WF-7500 $204,227.06
NORTHLAKE, ILLINCIS 60164 FINAL PAYMENT WF-1398 0.00
WF-6631 0.00
WF-3520 $514,776.87
WF-3530 $0.00
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT uNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT  FRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
&6 CUT & SPLICE COND. 4° DA, 1.00 EA. $300.00 $300.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0,00 $0.00
67 CONCRETE HANDHOLE, REM & REPL 1.00 EA. $1,100.00 $1,100.00 0.00 $0.00 £.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
&8 DRILL CONCRETE HANCHOLE 200 EA. $145.00 $250.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 2.00 $0.00 0.00 $0.00
59 DRILL EXISTING FOUNDATION 1.00 EA. $255.00 $255.00 0.00 $0.00 0.00 30.00 0.00 $0.00 0.60 $0,00 0.00 $0.00
70 TEMP, TR, SIGNAL INSTALLATION 1.00 EA, $19,600.00 $15,600.00 0.00 30,00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
2 REM & REINST. £X, MAST ARM ASSEMBELY 1.00 EA. $200.00 $800.00 0.00 $0.00 0.00 $0.00 .00 $0,00 0.00 $0.00 0.00 $0.00
72 MAINTENANCE OF EXIST. TR, SIGNAL 500 EA. $5,000.00 $25,000.00 5.00 $25,000.00 500 $25,000.00 5.00 $25,000.00 0.00 $0,00 0,00 $0.00
73 SILT FENCE, SEDIMENT & EROS, CONTRL 45000 LF. $3.75 $1,687.50 0.00 $0.00 0.00 $0.00 a,00 $0.00 0.00 $0.00 0.00 $0.00
74 SILT FENCE, SEDIMENT & EROS. CONTRL 4,060.00 LF. $1.50 $6,020.00 7.067.00 $10,600.50 7,067.00 $10,600.50 7.067.00 $10.600.50 0.00 $0.00 0.00 $0.00
75 STRAW BALE BARRIER, EROS, CONTROL 9000 BALE $8.00 $720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0 $0.00
76 EXCELSIOR BLANKET, ERGS, CONTRGL $20.00 S.Y. $1.50 $1,380.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
77 UNPAVED INLET PROT. SEDIMENT CONTR. 19.00 EA. $60.00 $1,140,00 0.00 $0.00 0.00 $0.00 0,00 $0.00 0.00 $0.00 0.00 $0.00
78 PAVED INLET PROT. SEDIMENT CONTROL 4500 EA. $15.00 $690.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0,00 $0.00 0.00 $0.00
79 ROCK AT CULIDITCH CHECKS, ER. CONTR 10.00 EA. $200.00 $2.000.00 12.00 $2,400.00 12.00 $2,400.00 12.00 $2,400.00 0.00 $0.00 0,00 $0.00
80 & HIGH METAL SHELF, REM & REINSTALL 100 LS. $2,700.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 1.00 $2,700.00 0.00 50,00 0.00 $0.00
21 GROUP OF 4 TRAILERS, REM & REINSTALL 1.00 LS. $2,700.00 $2,700.00 1.0 $2,700.00 1.00 $2,700.00 1.0 $2,700.00 0.00 $0.00 0.00 30,00
82 CORRCSION MONITCR. & CONTROL SYST. 100 LS. $13576500  $135,765.00 1.00 $136,765.00 100 $136,765.00 095  $134,029.70 0.02 $2,735.30 .00 $0.00
83 TRENCH WATER CONTROL, 1.00 LS. $77.456.00 §77.456.00 1.00 $77.456.00 1.00 $77.456.00 1.00 $77,456.00 0.00 $0.00 0.00 $0,00
84A 2 Ol PIPE WATERMAIN 137000 LF. $52.55 $71,892.50 1,386,00 $72,834.30 1.386.00 $72,834.30 1,386.00 $72,834.30 0.00 $0.00 0.00 $0.00
848 8" GATE VALVE & VAULT 200 EA. $2.300.00 $4,600.00 2.00 $4,600.00 200 $4,600.00 2.00 $4,600.00 0.00 $0.00 0.00 $0.00
24C  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2,500.00 $5.000.00 2.00 $5.000.00 2.00 $5,000,00 2.00 $5,000.00 0.00 $0.00 0.00 $0.00
840 1" SERVICE CONNECTION, LONG 900 EA. $2,000.00 $18,000.00 .00 $18,000.00 9.00 $13,000.00 2.00 $18,000.00 0.00 $0.00 0,00 56,00
B4E 1" SERVICE CONNECTICN, SHORT 9.00 EA. $1.500.00 $13,500.00 §.00 $8,000.00 6.00 $8,000.00 8.00 $9,000.00 0.00 $0.00 0.00 £0.00
84F 8" DI PIPE WATERMAIN 184000 LF. $37.60 $69,184,00 1,838.00 $69. 146,40 1,839.00 $60, 146,40 1,839.00 $69,146.40 0.00 $0.00 0.00 $0.00
84G 67 DI PIPE WATERMAIN 90.00 LF. $37.60 $3,384.00 67.00 $2.599.20 67.00 $2,519.20 67.00 $2,519.20 0.96 $0.00 0.00 $0.00
84H 2" GATE VALVE & VAULT 200 EA. $2,300.00 $4,600.00 4.00 $9,200.00 4.00 $9,200.00 4.00 $9,200.00 0.00 $0.00 0,00 $0.00
84 8 GATE VALVE & BOX 100 EA, $800.00 $800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
84) & GATE VALVE & VAULT 400 EA. $500.00 $2.400.00 2.00 $1.200.00 2.00 $1.200.00 2.00 $1,200.00 0.00 $0.00 0.00 $0.00
84K FIRE HYDRANT WITH AUX. VALVE 500 EA. $2,500.00 $12,500.00 5.00 $12,500.00 500 $12,500.00 5.00 $12,500.00 0.00 $0.00 .00 $0.00
B4L 1" SERVICE CONNECTION, LONG 12.00 EA. $2,000.00 $24,000.00 9,00 $18,000.00 9.00 $18.000.00 9.00 $18,000.00 0.00 $0.00 .00 50.00
B4M  1* SERVICE CONNECTICN, SHORT 12.00 EA. $1,500.00 $18,000.00 10.00 $15,000.00 10.00 $15,000.00 10.00 $15,000.00 .00 $0.00 0,00 $0.00
84N AUGER FOR INSTALLATION OF MAIN 2000 LF. $200.00 $4,000.00 20,00 $4,000.00 20,00 $4,000.00 20.00 $4,000.00 0.00 $0.00 0.00 $0.00
840 12" i PIPE WATERMAIN 423000 LF. $55.50  $235.145.70 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
B4P 12" GATE VALVE & VAULT 2.00 EA. $2,500.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 3000 .00 $0.00
84Q  FIRE HYDRANT WITH AUX. VALVE 200 EA. $2.500.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 50,00
B4R ASPHALT PAVT. REM & REPLCE 140000 S.Y. $34.00 $47,600.00 0.00 $0,00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
845 12" DI PIPE WATERMAIN 4,060.00 LF. $46.75  $189,805.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0,00 0.00 $0.00
B4T 12" GATE VALVE & VAULT 1.00 EA. $2,500.00 $2,500.00 0.00 $0.00 0.00 $0.00 0.00 $6,00 0.00 $0.00 0.00 50.00
84U FIRE HYORANT WITH ALIX, VALVE 200 EA. $2,500.00 $5.000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
B4Y  AUGER FOR INSTALLATION OF MAIN 15.00 LF. $200.00 $3,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.co $0.00 9,00 $0.00
84W  ASPHALT PAVT, REM & REPLCE 1,500.00 5.Y. $34.00 $51,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 a.00 $0.00 0.00 $0.00
g5 STEEL SHEETING LEFT IN PLACE 1,000.00 S.F. $40.00 $40,000.00 0,00 30.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
86 GRANULAR FOUNDATION MATERIAL 2,000.00 C.Y. $18.00 $36.000.00 1.421.00 $25.578.00 1,421.00 $25.578,00 1,421.00 $25,572.00 0.00 $0.00 0.00 $0.00
87 CLASS “SI* CONCRETE 20000 C.Y. §72.55 $14,510.00 29.00 $2,103.95 29.00 $2,103.95 20.00 $2,103.95 0.00 $0.00 0.00 $0.00
88 CLASS B CONCRETE 30000 C.Y. $61.50 $18.450.00 50.00 $3,075.00 50.00 $3,075.00 50.00 $3,075.00 0.00 $0.00 0.00 $0,00
a9 LEVELING BINDER 3.000.00 TON $4400  $132,000.00 2.424.00 $106,656.00 242400  $106,656.00 242400  $106,656.00 0.00 $0.00 0.00 $0.00
%0 DIRECT BOND (CORR, CONT.DRG, [TEM 90) 200 EA. $9,000.00 $18,000.00 0.00 $0.00 0.00 50,00 0.00 $0.00 0.00 $0.00 0.00 50.00
Y GROUNDBED DRAIN (COR.CONT.DRG. #91) 200 EA. $11,000.00 $22,000.00 0.00 $0.00 0.00 $0.00 0.00 30.00 0.00 $0.00 0.00 $0.00
2 ROCK EXCAVATION 100.00 C.Y. $50.00 $5,000.00 72.00 $3.600.00 72.00 $3,600.00 72.00 $3,600.00 0.00 $0.00 0.00 $0.00
92 PAVT. BASE, REM & REPLACE 1,500.00 8.Y. $34.00 $51,000.00 1,518,00 $51,612.00 1.518.00 $51,612.00 1,518.00 $51,612.00 0.00 $0.00 0.00 $0.00
94 2 ADDITIONAL BIT. MIX 100000 S.Y, $9.00 $9,000.00 675.00 $8,075.00 875.00 $6,075.00 675.00 $6,075.00 0.00 $0.00 0,00 $0.00
95 EXT.PROT.COAT.CONC. PIPE SECTIONS 10000 EA. $520.00 $52,000.00 0.00 $0.00 0.00 $0.00 .00 $0.00 0.00 $0.00 0.00 $0.00
% 1" TYPE K COPPER WATER SERVICE 1,000.00 LF. $30.00 $30,000.00 0.00 $0.00 0.00 $0.00 2.00 $0.00 9.00 $0.00 0.00 $0.00
a7 VALVE VAULT, REM & REPLACEMENT 100 EA, $2,500.00 $2,500.00 0.00 $0.00 0.00 $0.00 .00 $0.00 0.00 $0.00 0.00 $0.00
% RELOCATE 2* GAS MAIN 28090 LF. $50.00 $714.000.00 80.00 $4,000.00 80.00 $4,000,00 80.00 $4,000,00 0.00 50.00 0.00 $0.00
% CAST-IN-PLACE CONC.VAULT FOR ROV 4 1.00 EA. $18,700.00 $18,700.00 1.00 $18700.00 1.00 $18,700.00 0.00 $0.00 1.00 $18,700.00 0.00 $0.00
100 COND. IN TRENGCH, 1,25" GALY. STEEY, 250.00 LF. $3.90 $875,00 0.c0 $0.00 0.00 30,00 0.00 $0.00 0.00 $0.0¢ .00 $0.00
101 COND. INTRENGH, 1.5 GALY. STEEL 50.00 LF. $4.30 $215.00 0.00 30,00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
102 COND. IN TRENCH, 2* GALV. STEEL 50.00 LF. $4.80 $288.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 .00 $0.00
103 COND. IN TRENCH, 25" GALV, STEEL 60.00 LF. $7.40 $444.00 .00 30,00 0.00 $0.00 0,00 $0.00 .00 $0.00 0.00 $0.00
104  COND. N TRENCH, 3 GALY. STEEL 8000 L.F. $9.60 $576.00 0.00 50.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00
105 COND. N TRENCH, 3.5" GALV. STEEL 50.00 LF. $12.00 $720.00 0.00 $0.00 0.00 $0.00 000 $0.00 0.00 $0.00 0.00 30.00
106  COND. IN TRENCH, 4 GALV. STEEL 2000 LF. $12.50 $250.00 0.00 $0.00 0.00 30,00 0.00 50,00 0.00 $0.00 0.00 $0.00
W7 CONC. HANDHOLE, REM & REPLACE 1.00 EA. $1,100.00 $1,100.00 0.00 $0.00 .00 $0.00 0.00 $0.00 0.00 $0.00 0.00 50,00
108 DETECTOR LOOP REPLACEMENT 20000 LF. $18.00 $3,600.00 0.00 $0.00 .00 $0.00 ¢.00 $0.00 0.00 $0.00 0.00 50,00
109 REMOVE EL.CABLE FROM COND.& REINST. 500.00 LF. $1.20 $600.00 0.00 $0.00 .00 $0,00 0.00 $0.00 0.00 $0,00 0.00 $0.00
110 TRENCH & BACKFILL FOR ELECT. WORK 30000 LF. $3.40 $1,020.00 0.00 30,00 0.00 $0.00 0.00 3000 0.00 $0.00 0.00 $0.00



DU PAGE WATER COMMISSIGN

PAYMENT # 38 FiNAL
WEST TRANSMISSION MAIN {TW-2) DATE 0B/30/04
ROSS) CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-7500 $204,227.06
NORTHLAKE, ILLINOIS 80164 FINAL PAYMENT WF-1398 0.00
WF-6631 0.00
WF-3520 $514,776.87
WF-3530 $0.00
CRIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
<ol TIME EXTENSION - 14 DAYS {(PHASE L ONLY)
coz SEDIMENT LOGS IN LIEU OF STRAW BALES 0.0 LYD $34.61 50,00 264,00 $10,193.04 264.00 $10,193.04 264.00 $10,193.04 0.00 $0.00 0.00 $0.00
co3 ADD 3" BIT CONG FOR PAVT IN W.CHICAGT 0,00 S.Y. §9.82 $0.00 6,907.00 $67.926.74 6,907.00 $67,826.74 6.907.00 $67,826.74 0.00 $0.00 0.00 $0.00
<04 ADD COST-CASING @ NORTH & ST.CHARLES 0.00 LS. $5,400.00 $0.00 1.00 $5,400.00 1.00 $5,400.00 1.00 $5,400.00 .00 $0.00 0.00 $0.00
<05 ADD PAVT THICKNESS PER DUDGT
1, BIT DRIVEWAYS-GENEVA TO MAIN 5T 0,00 S.Y. $4.80 30,00 612,00 $2,937.60 612.00 $2,937.60 €12.00 $2,937.680 0.00 $0.00 0.00 $0.00
2. BIT SHOULDERS--GENEVA TO MAIN ST 000 S.Y. $13.85 30.00 952.00 $13,323.70 962,00 $13.323,70 952,00 $13,323.70 0.00 $0.00 0.00 $0.00
==} ADD COST-SAWING & PAVT MARKINGS 0.00 LS. $2,808.17 $0.00 1.00 $2,808.17 1.00 $2,808.17 1.00 $2,808.17 0.00 $0.00 0.00 $0.00
co7 ADD COST-ADJUST HH, CB & SAWCUT CURB Q.00 LS, $2.697,00 $0.00 1.00 $2,697.00 1.00 $2,697.00 1.00 $2,697.00 G.00 $0.00 0.00 $0.00
co3 CREDIT-86" DIA CASING INSTEAD OF 72" 0.00 LF. ($10.00) $0.00 866.00 ($8,660.00) 866.00 ($8,660.00) 856.00 {58,660.00) 0.00 $0.00 0.00 $0.00
£0g 1, ADD 2500 LF C&G TO ITEM 42 ABOVE
2. DEDUCT 330 SY PAVT— ITEM 35 ABOVE
COM10 1. ADD 180 LF FENCE TO ITEM 51 ABOVE
2. R & RFENCE AT MCCORMICK EASEMENT 0.00 LS. $5,931.20 $0.00 1.0 $5,931.20 1.00 $5,931.20 1.00 $5,931.20 .00 50.00 0.00 $0.00
CO11  ADD AIR RELEASE VALVE & M3, ST.28+00 0.00 EA 37.470.00 §0.00 0.00 $0.00 Q.00 $0.00 0.00 $0.00 .00 $0.00 Q.00 $0.00
CO12 DI SOLID SLEEVE COUPLING FOR WM REFL. 0.00 EA. $250.00 $0.00 12.00 $3,000.00 12.00 $3,000.00 12.00 $3,000.00 ¢.00 $0.00 0.00 30.00
CO13  SEEDING AT 200LBJACRE |N FOREST PR, 0.00 8.Y. $4.90 30.00 1,528.00 $7,487.20 1,528.00 $7487.20 1,528.00 $7.487.20 0.00 $0.00 0.00 $0.00
CO14  ADD COST FOR WETLAND GAP-PR.CR. RD 000 EA $19,221.60 $0.00 1.00 $19,221.60 1.00 $19,221.60 1.00 $19,221.680 0.00 30.00 0.00 $0.00
SO15 4" YELLOW PAVT. STRIPING-WINFIELD RD 200 LF, $0.39 $0.00 13,100.00 $5,109.00 13,100.00 $5,109.00 13,100.00 §5,109.00 Q.00 50.00 0.00 $0.00
CO16  ADD COST DUE TO REVISED TR. CONT.DRG. 000 LS. $115,735.00 50.00 1.00 $119,736.00 1.00 $119,736.00 1.00 $119,736.00 0.00 50,00 0.00 $0.00
CO17T  WAIVE PIPE DIR. & STCCKPILING (NO COST)
CO18  ADD COST-WATER SERVICES-WINFLD WORK
1. 1" LONG AND SHCRT SERVICES 000 EA. $500.00 .00 .00 $17,000.00 34.00 $17,000.00 34.00 $17,000.00 0.00 $0.00 0.00 $0.00
2. 1.5" SHORT SERVICE 000 LS. $2,500.00 $0.00 1.00 $2,500.00 1.00 $2,500.00 1.00 %2,500.00 0.00 $0.00 0.00 30.00
CO19  TIME RESTRAINT & TEMP. ROAD-WAYNE TWP 0.00 LS. $30,000.00 $0.00 1.00 $30,000.00 .00 3$30,000.00 1.0 $30,000.00 0.00 30,00 0.00 30.00
CQ20  EXTRA TR. CONTROL SIGNS IN WINFIELD 2.0¢ LS. §5,960,00 $0.00 1.00 $5,960.00 1.00 35,960.00 1.00 $5,960.00 0.00 $0.00 c.00 $0.00
co AMEND QTY OF ITEMS 47, 74 & COZ ABOVE
COZ2  ADD. WORK AT ROVZ AND ROV
1. ELECTRICAL REVISIONS AT ROV2 0.00 LS. $4,050.30 $0.00 1.00 $4,050.30 1.00 $4,050.30 1.00 $4,050.30 0.00 $0.00 0.00 $0.00
2. BOLLARDS AT ROV2 0.00 EA $680.00 50.00 3.00 $2.640.00 3,00 52,840.00 3.00 $2,640.00 6.00 $0.00 0.00 $0.00
3. ELECTRICAL REVISIONS AT ROV3 0.00 LS. $35,589.70 $0.00 1.00 $35,589.70 1.00 $35,589.70 1.00 $35,589.70 0.0 $0.00 .00 $0.00
CO23  INSTALL EIM ACTUATCR AT ROV2 0.00 LS. $17,455.00 30.00 1.00 $17.455.00 1.00 §17,455.00 1.00 $17.455.00 0.00 $0.00 0.00 30.00
CO24  AMEND QTY OF ITEMS B4H & 84 ABOVE
CO25  AMEND QTY OF ITEMS 39 & 43 ABOVE
CO26 12" WM AT CTY FRM RD—WINFLD WORK o.0a LF $90.00 $0.00 120.00 $10,800.00 12000 $10,800.00 120.00 $10.800.00 0.00 $0.00 0.00 $0.00
CO27  WINFIELD WORK
AMEND QTY OF 84S THRU B4W ABOVE
ADD ITEMS B45R THRU B4WR BELOW
B45R~12" DIP WATER MAIN 000 LF. $47.51 - $0.00 3.945.00 $345.228.95 3,945.00 §345,226.95 3,545.00 $345.228.95 0.00 $0.00 0.00 $0.00
84TR-12" GATE VALVE & VAULT 0.00 EA. $3,145.00 $0.00 5.00 $15,725.00 5,00 $15,725.00 5.00 $15.725.00 0.00 $0.00 0.00 $0.00
B4UR-FIRE HYD WITH AUX VALVE 000 EA, $3.200.00 $0.00 1000 $32,000.00 10.00 $32,000.00 10.00 $32,000.00 0.00 $0.00 c.00 $0.00
84VR-AUGER FOR INST. OF MAIN 000 LF. $300.00 $0.00 80.00 $24,000.00 80.0C $24,000.00 80,00 $24.000.00 0.00 $0.00 0,00 50,00
B4WR-ASPHALT PAVT. REM & REPLACE 0.00 SY $34.00 $0.00 0.0¢ 30.00 0.00 $0.00 0.00 50.00 0.00 $0.00 0.00 $0.00
CO28  BLOCK WALL & ALTERATIONS IN WINFIELD 0.00 EA $7,335.00 $0.00 1.00 $7.335.00 1.00 $7.335.00 1.00 $7,335.00 0.00 30.00 0.00 $0.00
€028 24" DIP SEWER REPLACEMENT 0.00 LF. $100,00 $0.00 130.00 $13,000.00 130.00 $13,000.00 130.00 $13,000.00 Q.00 30.00 0.00 $0.00
cO30 AMEND QTY OF ITEMS 42 & 35 ABOVE
C0O31  AMEND QTY OF ITEMS #840 THRU 84R~
WINFIELD WCRK
cocaz TIME EXTENSION— 169 CALANDER DAYS
CO33  REPAIR EXIST. PAVEMENT IN OWC YARD 006 LS. $1,373.00 $0.00 1.00 $1,373.00 1.00 $1,373.00 1.00 $1,373.00 0.00 $0.00 0.00 $0.00
CO34  ADD. COST-MODIFICATIONS TG ROV 000 LS. $7,396.13 50.00 1,00 $7.386.13 1.00 $7.396.13 1.00 $7,398.13 0.00 30.00 0.00 $0.00
CO35  ADD, COST-TR. CONT. REVISION#Z-DUDOT 000 LS. $22 438 50 $0.00 1.00 $22,438.50 1.00 $22.438.50 1.00 322,430.50 0.00 $0.00 0.00 $0.00
CO36  ADD. COST-SHEET PILING MOB/DEMOB 0.00 LS. $32,981.11 30.00 1.00 $32,981.11 1.00 $32.981.11 1,00 33298111 0.00 $0.00 0.00 $0.00
AND BACKFILL AT WAYNE TWP. BRIDGE
CO37  REPAIR EXIST. 72" WEST RES. INF. VALVE 0.00 LS. 52,638.08 $0.00 1.00 $2.838.08 1.00 $2,638.08 1.00 $2,638.08 6.00 $0.00 Q.00 $0.00
CO38  WATERPROOQF SiX EXIST. MH @ DWC YARD 000 LS. $22,780.00 $0.00 1.00 $22,780.00 1.00 $22,780.00 .00 $22,780.00 0,00 30.00 Q.00 30.00
CO39  ADD.COST-OVERTIME WORK, WINFIELD 0.00 LS. $40,9€0 .45 30.00 1.00 $40,960.45 1.00 $40,960.45 1.00 $40,960.45 0.00 30.00 0.00 $0.00
CO40  ADD. COST- ELECT. DUCT BANK, ROV 445 0.00 LS. $13.429.98 $0.00 1.00 $13.429.96 1.00 $13,429.96 1.00 $13.429.96 Q.00 $0.00 0.00 $0.00
Co41 EXTRA WORK AT ROVZ (11/22/2002) 0.00 LS. $1,373.04 30.00 1.00 $1.373.04 1.00 31,373.04 1.00 $1.373.04 0.00 $0.00 0.00 30.00
<Oz CREDIT FOR ROV & VAULT LESS EXPENSES 000 LS. ($109,878.08) $0.c0 1.00 {$109,878.08) 1.00 (5109,878.08) 100 ($109.878.08} 0.00 $0.00 0.00 $0.00



CHANGE ORDER

DUPAGE WATER COMMISSION SHEET _1 OF _3
PROJECT NAME: Corrosion Identification Survey CHANGE ORDER NO. 1
LOCATION: DuPage County CONTRACT NO. CP-3
CONTRACTOR: Cathodic Protection Management Inc. DATE: September 15,2004

L A. DESCRIPTION OF CHANGES INVOLVED:

One year extension of contract time.

B. REASON FOR CHANGE:

The replacement of a considerable number of C.P. test stations required for
the purpose of field data collection has resulted in delays to the field work,
and in turn, to the submission of assessment reports which are generated by
the field data. No additional compensation is associated with this change
order.

C. REVISION IN CONTRACT PRICE:

$0.00



SHEET 2 OF 3
CHANGE ORDER NO. 1

Il CHANGE ORDER CONDITIONS:

1.

The Completion Date established in the Original Contract or as modified by
previous Change Orders is hereby extended by _ 365 calendar days,
making the final completion date _ November 15, 2005

Any additional work to be performed under this Change Order shall be
carried out in compliance with the specifications included in the preceding
Description of Changes Involved, with the Supplemental Contract Drawings
designated as Blow Off Valve Improvements, and under the provisions of the
Original Contract, including compliance with applicable Equipment
Specifications, General Specifications, and Project Specifications for the
same type of work.

This Change Order unless otherwise provided herein does not relieve the
contractor from strict compliance with the guarantee provisions of the
Original Contract, particularly those pertaining to performance and operation
of equipment.

The Contractor expressly agrees he will place under coverage of his
Performance and Payment Bonds and Contractor’s Insurance all work
covered by this Change Order. The Contractor will furnish to the Owner
evidence of increased coverage of his Performance and Payment Bonds for
the accrued value of all Change Orders which exceeds the Original Contract
Price by twenty percent (20%).



lll. ADJUSTMENTS IN CONTRACT PRICE:

SHEET 3 OF 3
CHANGE ORDER NO. 1

1. Original Contract Price $470,175.60
2. Net change due to all previous
Change Orders $0.00
3. Contract Price, not including
this Change Order $470,175.60
4, Addition to Contract
Price due to this Change Order $_0.00
5. Contract Price including this
Change Order $470,175.60
RECOMMENDED FOR ACCEPTANCE:
PROJECT COORDINATOR: ( )
Date
ACCEPTED:
CONTRACTOR: Cathodic Protection Management Inc.
By: ( )
Signature of Authorized Date
Representative
DUPAGE WATER COMMISSION:
By: ( )
Robert L. Martin Date

General Manager



CHANGE ORDER

THE DUPAGE WATER COMMISSION SHEET 10F 6
PROJECT NAME: West Transmission Main CHANGE ORDER NO. 44
LOCATION: Butterfield Road To Kuhn Road CONTRACT NO. TW-2
CONTRACTOR:  Rossi Contractors DATE: October 04, 2004

. A DESCRIPTION OF CHANGES INVOLVED:

1.

2.

N

Additional cost for reconstructing the block retaining wall and guard rail at
the Wayne Township bridge on St. Charles Road.

Additional cost for pipe installation and pavement replacement near the
Benjamin Middle School on St. Charles Road.

Additional cost for extra traffic control signs required by the Village of
Winfield.

Additional cost for work at ROV 4 & 5, flat top and steps replacement at
ROV 3, and replacement of damaged actuator at ROV 2.

Additional cost for extra manpower and equipment required for pipe
installation and restoration work on High Lake Road.

Revision to Contract Amount due to Final Balancing Change Order.
Extend Contract Completion Date by 463 calendar days to Oct. 14, 2004.

B. REASON FOR CHANGE:

1.

Wayne Township constructed a new bridge with block retaining wall after
the Contract was designed and awarded and, therefore, this work was not
shown on the Contract Drawings at the time of bid.

During pipe installation and pavement replacement along St. Charles Road,
the Benjamin Middle School imposed work hour restrictions that were not
delineated at the time of bid.

The DWC, at the request of the Village of Winfield, required additional
traffic signs to inform motorists about the location of Central DuPage
Hospital during construction on Winfield Road.

At ROV 4 & 5, additional cost incurred as shut down of existing
transmission main could not be done during high demand season. At ROV 3,
the DWC requested this additional work to replace damaged flat top and
reorientation of manhole steps. At ROV 2, additional cost incurred due to
damage caused to the valve actuator during plant operation.

On High Lake Road, DuPage County DOT revised traffic control plans
implementing one-way traffic which required the Contractor to expend
additional manpower and equipment costs.

To reflect the actual quantities installed.
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7.  The delay was caused by the problems experienced by the manufacturer
of the metal seated butterfly valve in meeting the testing requirement of the
Specifications, which was beyond the Contractor’s control.

REVISION IN PRICE:
NEGOTIATED PRICE:
ADDITION:

1. Block Retaining Wall
And Guard Rail

2. Work Hour Restriction
At Benjamin School

3. Extra Traffic Signs
In Village of Winfield

4. Extra Work At ROV 2,
3,4and 5

5. Extra Cost due to
Tr. Control Revisions
on High Lake Road
UNIT PRICE:
DEDUCTION:

6. Final Balancing Change
Order

1 L.S. @ $50,700.00/L.8S. $50,700.00
1L.S. @ $12,000.00/L.S. $12,000.00
1 L.S. @ $6,000.00/L.S. $6,000.00
1L.S. @ $32,091.76/L.S. $32,091.76
1L.S. @ $82,000.00/L.S. $82,000.00
See Attached Sheet 3 and 4 (8$529,540.19)

TOTAL ($346,748.43)



DU PAGE WATER COMMISSION

TRANSMISSION MAIN WEST TW-2

PARTIAL BALANCING CHANGE ORDER

ROSSI CONTRACTORS

201 WEST LAKE STREET FINAL
NORTHLAKE, IL. 60164

BALANCING CHANGE ORDER

ORIGINAL ORIGINAL AMENDED AMENDED FINAL FINAL
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE BALANCING ORDER
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION

1 48" STEEL PIPE IN TRENCH 49,500.00 L.F. $171.50 $8,489,250.00  49,500.00 $8,489,250.00 48,970.00 $8,398,355.00 (530.00) (90,895.00)

2 20" STEEL PIPE IN TRENCH 130.00 L.F. $60.00 $7,800.00 130.00 $7,800.00 115.00 $6,900.00 (15.00) (900.00)

3 16" STEEL PIPE IN TRENCH 15.00 L.F. $50.00 $750.00 15.00 $750.00 18.00 $900.00 3.00 150.00

4 48" STEELPIPE IN CASING 860.00 L.F. $250.00 $215,000.00 860.00 $215,000.00 866.00 $216,500.00 6.00 1,500.00

5 72" STEEL TUNNEL CASING 710.00 L.F. $1,396.00 $991,160.00 710.00 $991,160.00 716.00 $999,536.00 6.00 8,376.00
10 DIP SEWER SERVICE REPLACEMENT 525.00 L.F. $70.00 $36,750.00 525.00 $36,750.00 374.00 $26,180.00 (151.00) (10,570.00)
12 8" DIP SEWER REPLACEMENT 120.00 L.F. $69.00 $8,280.00 120.00 $8,280.00 58.00 $4,002.00 (62.00) (4,278.00)
13 10" DIP SEWER REPLACEMENT 1,600.00 L.F. $67.22 $107,552.00 1,600.00 $107,552.00 1,157.00 $77,773.54 {443.00) (29,778.46)
14 12" DIP SEWER REPLACEMENT 450.00 L.F. $50.40 $22,680.00 450.00 $22,680.00 488.00 $24,595.20 38.00 1,915.20
15 16" DIP SEWER REPLACEMENT 120.00 L.F. $66.40 $7.968.00 120.00 $7.968.00 135.00 $8,964.00 15.00 996.00
17 24" DIP SEWER REPLACEMENT 200.00 L.F. $230.00 $46,000.00 200.00 $46,000.00 238.00 $54,740.00 38.00 8,740.00
18 30" DIP SEWER REPLACEMENT 30.00 LF. $115.20 $3,456.00 30.00 $3,456.00 0.00 $0.00 (30.00) (3,456.00)
20 12" RCP SEWER REPLACEMENT 350.00 L.F. $60.00 $21,000.00 350.00 $21,000.00 319.00 $19,140.00 (31.00) (1.860.00)
21 15" RCP SEWER REPLACEMENT 210.00 L.F. $59.40 $12,474.00 210.00 $12,474.00 205.00 $12,177.00 (5.00) (297.00)
22 18" RCP SEWER REPLACEMENT 50.00 L.F. $64.00 $3,200.00 50.00 $3,200.00 0.00 $0.00 (50.00) (3,200.00)
23 21" RCP SEWER REPLACEMENT 40.00 L.F. $103.20 $4,128.00 40.00 $4,128.00 0.00 $0.00 (40.00) (4,128.00)
24 24" RCP SEWER REPLACEMENT 150.00 L.F. $77.20 $11,580.00 150.00 $11,580.00 113.00 $8,723.60 (37.00) (2,856.40)
25 27" RCP SEWER REPLACEMENT 220.00 L.F. $75.90 $16,698.00 220.00 $16,698.00 190.00 $14,421.00 (30.00) (2.277.00)
26 30" RCP SEWER REPLACEMENT 30.00 L.F. $115.20 $3.456.00 30.00 $3,456.00 0.00 $0.00 (30.00) (3.456.00)
31 12" BLOW-OFF MANHOLE 11.00 EA. $20,000.00 $220,000.00 11.00 $220,000.00 10.00 $200,000.00 (1.00) (20,000.00)
33 AIR REL. VALVE & ACCESS MANHOLE 29.00 EA. $8,392.00 $243,368.00 29.00 $243,368.00 31.00 $260,152.00 2.00 16,784.00
34 GRANULAR TRENCH BACKFILL 99,000.00 C.Y. $16.50 $1,633,500.00 99,000.00 $1,633,500.00 89,380.00 $1,474,770.00 (9,620.00) (168,730.00)
35 ASPHALT PAVEMENT, REM & REPLACE 40,800.00 S.Y. $33.57 $1,369,656.00 40,338.00 $1,354,146.66 44,802.00 $1,504,003.14 4,464.00 149,856.48
36 4" BIT. CONC. OVER 6" AGG. BASE INW. CHI. 8,350.00 S.Y. $15.72 $131,262.00 8,350.00 $131,262.00 6,907.00 $108,578.04 (1,443.00) (22,683.96)
37 REFL. CRACK CONTROL TREAT. 53,000.00 S.Y. $0.60 $31,800.00  53,000.00 $31,800.00 21,784.00 $13,070.40  (31,216.00) (18,729.60)
38 1-1/2" GRIND & OVERLAY §3,000.00 S.Y. $5.40 $286,200.00  53,000.00 $286,200.00  60,324.00 $325,749.60 7.,324.00 39,549.60
39 ASPHALT DRIVEWAY, REM & REPL 1,980.00 S.Y. $21.72 $43,005.60 3,180.00 $69,069.60 3,289.00 $71,437.08 109.00 2,367.48
40 CONCRETE DRIVEWAY, REM & REPL. 20.00 S.Y. $31.00 $620.00 20.00 $620.00 24.00 $744.00 4.00 124.00
41 STONE DRIVEWAY, REM & REPLACE 500.00 S.Y. $5.60 $2,800.00 500.00 $2,800.00 207.00 $1,159.20 (293.00) (1.640.80)
42 CURB & GUTTER, REM & REPLACE 2,300.00 L.F. $17.00 $39,100.00 5,800.00 $98,600.00 6,619.00 $112,523.00 819.00 13,923.00
43 AGG. SHOULDER, REM & REPLACE 11,000.00 S.Y. $11.07 $121,770.00 13,500.00 $149,44500 15,650.00 $173,245.50 2,150.00 23,800.50
44 ASPHALT SHOULDER, REM & REPL 925.00 S.Y. $23.07 $21,339.75 925.00 $21,339.75 962.00 $22,193.34 37.00 853.59
45 SIDEWALK, REM & REPLACE 1,630.00 S.F. $4.00 $6,520.00 1,630.00 $6,520.00 1,944 .00 $7,776.00 314.00 1,256.00
46 TOPSOIL & SEEDING 22,520.00 S.Y. $3.80 $85,576.00  22,520.00 $85,576.00  27,024.00 $102,601.20 4,504.00 17,115.20
47 TOPSOIL & SODDING 3,370.00 S.Y. $6.45 $21,736.50 7.370.00 $47,536.50 8,840.00 $57,018.00 1,470.00 9,481.50
48 SAN. & STORM MH, REM & REPL 10.00 EA. $2,100.00 $21,000.00 10.00 $21,000.00 0.00 $0.00 (10.00) (21,000.00)
50 INLET, CURB OR GUTTER, REM & REPL. 33.00 EA. $750.00 $24,750.00 33.00 $24,750.00 6.00 $4,500.00 (27.00) (20,250.00)
&1 CHAIN LINK FENCE, REM & REINSTALL 30.00 L.F. $30.00 $900.00 210.00 $6,300.00 230.00 $6,900.00 20.00 600.00
52 REM. & DISP. OF PETRO. CONT. SOIL 10,925.00 C.Y. $1.00 $10,925.00 10,925.00 $10,925.00 0.00 $0.00  (10,925.00) (10,925.00)
53 MOD. TO PIPE. DUE TO CONT. SOiL 2,300.00 L.F. $16.85 $38,755.00 2,300.00 $38,755.00 0.00 $0.00 (2,300.00) (38,755.00)
57 DETECTOR LOOP REPLACEMENT 1,780.00 LF. $18.00 $32,040.00 1,780.00 $32,040.00 1,342.00 $24,156.00 (438.00) (7,884.00)
58 TRENCH & BACKFILL FOR ELECT. WORK 245.00 LF. $4.00 $980.00 245,00 $980.00 240.00 $960.00 (5.00) (20.00)
59 CONDUIT IN TRENCH, 1.25" GALV. STEEL 632.00 L.F. $4.00 $2,128.00 532.00 $2,128.00 460.00 $1.840.00 (72.00) (288.00)
60 CONDUIT IN TRENCH, 2" GALV. STEEL 6.00 L.F. $5.00 $30.00 6.00 $30.00 0.00 $0.00 (6.00) (30.00)
61 CONDUIT IN TRENCH, 2.5" GALV. STEEL 7.00 LF. $8.00 $56.00 7.00 $56.00 0.00 $0.00 (7.00) (56.00)
62 CONDUIT IN TRENCH, 4" GALV. STEEL 11.00 LF. $13.00 $143.00 11.00 $143.00 0.00 $0.00 (11.00) (143.00)
63 REM & REINST. ELECT. CABLE FROM COND. 1,378.00 L.F. $1.20 $1,653.60 1,378.00 $1,653.60 340.00 $408.00 (1,038.00) (1,245.60)
64 CUT 7 SPLICE CONDUIT, 1.25" DIA 1.00 EA. $180.00 $180.00 1.00 $180.00 0.00 $0.00 (1.00) (180.00)
85 CUT 7 SPLICE CONDUIT, 2.5" DIA 1.00 EA. $190.00 $190.00 1.00 $180.00 0.00 $0.00 (1.00) (190.00)
66 CUT 7 SPLICE CONDUIT, 4" DIA 1.00 EA. $300.00 $300.00 1.00 $300.00 0.00 $0.00 (1.00) (300.00)
67 CONC. HANDHOLE, REM & REPLACE 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 (1.00) (1,100.00)
68 DRILL CONCRETE HANDHOLE 2.00 EA. $145.00 $290.00 2.00 $200.00 0.00 $0.00 (2.00) (290.00)
€9 DRILL EXISTING FOUNDATION 1.00 EA. $255.00 $255.00 1.00 $255.00 0.00 $0.00 (1.00) (255.00)
70 TEMP. TR. SIGNAL INSTALLATION 1.00 EA $19,600.00 $19,600.00 1.00 $19,600.00 0.00 $0.00 (1.00) (19,600.00)
7 REM & REINST. EX. MAST ARM ASSEMBLY 1.00 EA. $800.00 $800.00 1.00 $800.00 0.00 $0.00 (1.00) (800.00)
73 SILT FENCE, SED. & EROS. CONTROL 450.00 L.F. $3.75 $1,687.50 450.00 $1,687.50 0.00 $0.00 (450.00) (1.,687.50)
74 SILT FENCE, SED. & EROS. CONTROL 4,060.00 L.F. $1.50 $6,090.00 7.060.00 $10,590.00 7,067.00 $10,600.50 7.00 10.50
76 EXCELSIOR BLANKET, EROS. CONTROL 920.00 S.Y. $1.50 $1,380.00 920.00 $1,380.00 0.00 $0.00 (920.00) (1,380.00)
77 UNPAVED INLET PROT., SEDIMENT CONTROL 19.00 EA. $60.00 $1,140.00 19.00 $1,140.00 0.00 $0.00 (19.00) (1,140.00)
78 PAVED INLET PROT., SEDIMENT CONTROL 46.00 EA. $15.00 $690.00 46.00 $690.00 0.00 $0.00 (46.00) (690.00)
79 ROCK AT CUU/DITCH CHECKS, ER. CONTROL 10.00 EA. $200.00 $2,000.00 10.00 $2,000.00 12.00 $2,400.00 2.00 400.00
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(90,895.00)
(900.00)

(10,570.00)
(4,278.00)
(29,778.46)

(3,456.00)
(1,860.00)
(297.00)
(3,200.00)
(4.128.00)
(2,856.40)
(2.277.00)
(3,456.00)
(20,000.00)

(158,730.00)

(22,683.96)
(18,729.60)

(1,640.80)

{21,000.00)
(20,250.00)

(10,925.00)
(38,755.00)
(7,884.00)
(20.00)
(288.00)
(30.00)
(56.00)
(143.00)
(1,245.60)
(180.00)
(190.00)
(300.00)
(1,100.00)
(290.00)
(256.00)
(19,600.00)
(800.00)
(1,687.50)

(1,380.00)
(1,140.00)
(690.00)

150.00
1,500.00
8,376.00

1,915.20
996.00
8,740.00

16,784.00

149,856.48

39,549.60
2,367.48
124.00

13,923.00
23,800.50
853.59
1,256.00
17,115.20
9,481.50

600.00

10.50

400.00



DU PAGE WATER COMMISSION

TRANSMISSION MAIN WEST TW-2
PARTIAL BALANCING CHANGE ORDER
ROSSI CONTRACTORS
201 WEST LAKE STREET FINAL BALANCING CHANGE ORDER
NORTHLAKE, IL. 60164
ORIGINAL ORIGINAL AMENDED AMENDED FINAL FINAL
CONTRACT UNIT CONTRACT CONTRACT  CONTRACT CURRENT TO DATE BALANCING ORDER
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION  QUANTITY  EXTENSION
84A 8" DI PIPE WATER MAIN 1,370.00 L.F. $52.56 $71,993.50 1,370.00 $71,993.50 1,386.00 $72,834.30 16.00 840.80
84E 1" SERVICE CONNECTION, SHORT 9.00 EA. $1,500.00 $13,500.00 9.00 $13,500.00 6.00 $9,000.00 (3.00) (4,500.00)
84F 8" DI PIPE WATER MAIN 1,840.00 L.F. $37.60 $69,184.00 1,840.00 $69,184.00 1,839.00 $69,146.40 (1.00) (37.60)
84G 6" DI PIPE WATER MAIN 90.00 LF. $37.60 $3,384.00 90.00 $3,384.00 67.00 $2,519.20 (23.00) (864.80)
84f 8" GATE VALVE & BOX 1.00 EA $800.00 $800.00 1.00 $800.00 0.00 $0.00 (1.00) (800.00)
84L 1" SERVICE CONNECTION, LONG 12.00 EA. $2,000.00 $24,000.00 12.00 $24,000.00 9.00 $18,000.00 (3.00) (6,000.00)
84M 1" SERVICE CONNECTION, SHORT 12.00 EA. $1,500.00 $18,000.00 12.00 $18,000.00 10.00 $15,000.00 (2.00) (3,000.00)
85 STEEL SHEETING LEFT IN PLACE 1,000.00 S.F. $40.00 $40,000.00 1,000.00 $40,000.00 0.00 $0.00 (1,000.00) (40,000.00)
86 GRANULAR FOUNDATION MATERIAL 2,000.00 C.Y. $18.00 $36,000.00 2,000.00 $36,000.00 1.421.00 $25,578.00 (579.00) (10,422.00)
87 CLASS "SI"CONCRETE 200.00 C.Y. $72.55 $14,510.00 200.00 $14,510.00 29.00 $2,103.95 (171.00) (12,406.05)
88 CLASS "B" CONCRETE 300.00 C.Y. $61.50 $18,450.00 300.00 $18,450.00 50.00 $3,075.00 (250.00) (15,375.00)
89 LEVELING BINDER 3,000.00 TON $44.00 $132,000.00 3,000.00 $132,000.00 2,424.00 $106,656.00 (576.00) (25,344.00)
90 DIRECT BOND(CORR. CONT. DRG. #30) 2.00 EA, $9,000.00 $18,000.00 2.00 $18,000.00 0.00 $0.00 (2.00) (18,000.00)
9N GROUNDBED DRAIN(CORR. CONT. DRG.#91) 2.00 EA. $11,000.00 $22,000.00 2.00 $22,000.00 0.00 $0.00 (2.00) (22,000.00)
92 ROCK EXCAVATION 100.00 C.Y. $50.00 $5,000.00 100.00 $5,000.00 72.00 $3,600.00 (28.00) (1,400.00)
93 PAVEMENT BASE, REM. & REPLACE 1,500.00 S.Y. $34.00 $51,000.00 1,500.00 $51,000.00 1,618.00 $51,612.00 18.00 612.00
94 2" ADDITIONAL BIT. MIX 1,000.00 S.Y. $9.00 $9,000.00 1,000.00 $9,000.00 675.00 $6,075.00 (325.00) (2,925.00)
95 EXT. PR. COAT. CONC. PIPE SECTIONS 100.00 EA. $520.00 $52,000.00 100.00 $52,000.00 0.00 $0.00 (100.00) (52,000.00)
96 1" TYPE K COPPER WATER SERVICE 1,000.00 LF. $30.00 $30,000.00 1,000.00 $30,000.00 0.00 $0.00 (1,000.00) (30,000.00)
97 VALVE VAULT, REM. & REPLACE 1.00 EA. $2,500.00 $2,500.00 1.00 $2,500.00 0.00 $0.00 (1.00) (2,500.00)
98 RELOCATE 2" GAS MAIN 280.00 L.F. $50.00 $14,000.00 280.00 $14,000.00 80.00 $4,000.00 {(200.00) (10,000.00)
100 COND. IN TRENCH, 1.25" GALV. STEEL 250.00 L.F. $3.90 $975.00 250.00 $975.00 0.00 $0.00 (250.00) (975.00)
101 COND. IN TRENCH, 1.5" GALV. STEEL 50.00 L.F. $4.30 $215.00 50.00 $215.00 0.00 $0.00 (50.00) (215.00)
102 COND. IN TRENCH, 2" GALV. STEEL 60.00 L.F. $4.80 $288.00 60.00 $288.00 0.00 $0.00 (60.00) (288.00)
103 COND. IN TRENCH, 2.5" GALV. STEEL 60.00 L.F. $7.40 $444.00 60.00 $444.00 0.00 $0.00 (60.00) (444.00)
104 COND. IN TRENCH, 3" GALV. STEEL 60.00 L.F. $9.60 $576.00 60.00 $576.00 0.00 $0.00 (60.00) (576.00)
105 COND. IN TRENCH, 3.5" GALV. STEEL 60.00 L.F. $12.00 $720.00 60.00 $720.00 0.00 $0.00 (60.00) (720.00)
106 COND. IN TRENCH, 4" GALV. STEEL 20.00 L.F. $12.50 $250.00 20.00 $250.00 0.00 $0.00 (20.00) (250.00)
107 CONC. HANDHOLE, REM & REPL. 1.00 EA. $1,100.00 $1,100.00 1.00 $1,100.00 0.00 $0.00 (1.00) (1,100.00)
108 DETECTOR LOOP REPLACEMENT 200.00 L.F. $18.00 $3,600.00 200.00 $3,600.00 0.00 $0.00 (200.00) (3.600.00)
109 REM. ELECT CABLE FROM COND.& REINST. 500.00 L.F. $1.20 $600.00 $00.00 $600.00 0.00 $0.00 (500.00) (600.00)
110 TRENCH & BACKFILL FOR ELECT. WORK 300.00 L.F. $3.40 $1,020.00 300.00 $1,020.00 0.00 $0.00 (300.00) (1,020.00)
CO2  SED.LOGS IN LIEU OF STRAW BALES 0.00 L.YD. $38.61 $0.00 390.00 $15,057.90 264.00 $10,193.04 (126.00) (4,864.86)
CO3  ADD. 3" BIT. CONC. IN W. CHICAGO 0.00 S.Y. $9.82 $0.00 8,350.00 $81,997.00 6,907.00 $67,826.74 (1,443.00) (14,170.26)
COS  ADD PAVT. THICKNESS PER DUDOT
1. BIT. DRIVE.-GENEVA TO MAIN ST. 0.00 S.Y. $4.80 $0.00 800.00 $3,840.00 612.00 $2,937.60 (188.00) (902.40)
2. BIT. SHOULDERS-GENEVA TO MAIN 0.00 8. $13.856 $0.00 1,000.00 $13,850.00 962.00 $13,323.70 (38.00) (526.30)
CO8  CREDIT--66" DIA CASING INSTEAD 72" 0.00 L.F. ($10.00) $0.00 860.00 ($8,600.00) 866.00 ($8,660.00) 6.00 (60.00)
con ADD AIR REL. VALVE & MH, ST.39+00 0.00 EA. $7,470.00 $0.00 1.00 $7,470.00 0.00 $0.00 (1.00) (7.470.00)
CO13  SEEDING AT 200LB/ACRE IN FOR. PR. 0.00 S.Y. $4.90 $0.00 3,800.00 $19,110.00 1,528.00 $7,487.20 (2,372.00) (11,622.80)
CO27  WINFIELD WORK
84SR—-12" DIP WATER MAIN 0.00 L.F. $87.51 $0.00 4,060.00 $355,200.60 3,945.00 $345,226.95 (115.00) (10,063.65)
84VR—AUGER FOR INST. OF MAIN 0.00 L.F. $300.00 $0.00 75.00 $22,500.00 80.00 $24,000.00 5.00 1,500.00
84WR—-ASPHALT PAVT. REM & REPL. 0.00 S.Y. $34.00 $0.00 156.00 $5,304.00 0.00 $0.00 (166.00) (5,304.00)
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840.80
(4,500.00)
(37.60)
(864.80)
(800.00)
(6.000.00)
(3.000.00)
(40,000.00)
(10,422.00)
(12,406.05)
(15,375.00)
(25,344.00)
(18,000.00)
(22,000.00)
(1,400.00)

612.00
(2,925.00)
(52,000.00)
(30,000.00)
(2,500.00)
(10,000.00)
(975.00)
(215.00)
(288.00)
(444.00)
(576.00)
{720.00)
(250.00)
(1,100.00)
(3.600.00)
(600.00)
(1,020.00)
(4,864.86)
(14,170.26)

(902.40)
(526.30)
(60.00)
(7,470.00)
(11,622.80)

(10,083.65)
1,500.00
(5,304.00)

(529,540.19)

(830,292.04) 300,751.85



IL.

SHEET 5 OF 6

CHANGE ORDER NO. 44

CHANGE ORDER CONDITIONS:

The Contract completion date established in the Original Contract or as modified by
previous Change Orders is hereby extended by 463 calendar days, making the final
completion date October 14, 2004.

Any additional work to be performed under this Change Order shall be carried out in
compliance with the specifications included in the preceding Description of Changes
Involved, with the Supplemental Contract Drawings designated as West
Transmission Main, and under the provisions of the Original Contract, including
compliance with applicable Equipment Specifications, General Specifications, and
Project Specifications for the same type of work.

This Change Order unless otherwise provided herein does not relieve the contractor
from strict compliance with the guarantee provisions of the Original Contract,
particularly those pertaining to performance and operation of equipment.

The Contractor expressly agrees he will place under coverage of his Performance and
Payment Bonds and Contractor's Insurance all work covered by this Change Order.
The Contractor will furnish to the Owner evidence of increased coverage of his
Performance and Payment Bonds for the accrued value of all Change Orders which
exceeds the Original Contract Price by twenty percent (20%).



III. ADJUSTMENTS IN AMOUNT OF CONTRACT:

1.

2.

Amount of Original Contract

Net change due to
previous Change Orders
No.1to 43

Amount of Contract, not including

this Change Order

Deduction to Contract
due to this Change Order

Amount of Contract including this

Change Order

RECOMMENDED FOR ACCEPTANCE:
For Alvord, Burdick, & Howson Date
Consulting Engineers

SHEET 6 OF 6

CHANGE ORDER NO. 44

$17.476,112.15

$ 831,328.62

$18.307.440.77

($346.748.43)

$17.960.692.34

( )

ACCEPTED BY CONTRACTOR: Rossi Contractors

BY:

(

DUPAGE WATER COMMISSION:

BY:

Signature of Date
Authorized Representative
( )
Robert L. Martin Date

General Manager
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HYDRAULIC ANALYSIS OF TRANSMISSION MAIN TiB-1

Introduction

Consoer Townsend Envirodyne Engineers, Inc. (CTE) was retained by the DuPage Water
Commission to perform a hydraulic analysis of the transmission main TiB-1, which is currently
under construction. Transmission main TIB-1, when completed, will be a 72-inch diameter
water main in Route 83 running from the existing 72-inch diameter main in Butterfield Road
(TSW-2) north to the existing 72-inch diameter main in St. Charles Road (TNW-1).

The purpose of the hydraulic analysis was to determine if transmission main TIB-1 is beneficial
to the existing system.

Hydraulic Analysis Results

Consoer Townsend Envirodyne Engineers, Inc. (CTE) utilized a computerized hydraulic model
of the DuPage Water Commission’s water transmission/distribution system, which was based
on a previous computer model in H20 Net format and converted to the Haestad Methods
Watercad, Version 6.5 format for this analysis.

CTE incorporated a “C” value of 95 for all of the pipes within the model.

CTE then ran the computerized hydraulic model utilizing various simulation scenarios as
follows:

Scenario 1 — 2020 Average Day with a water main break on TSW-2 west of the DuPage
Pump Station without TIB-1.

The pressures just east of the main break were about 140 psi. The extreme north eastern part
of the system had pressures about 120 psi. There were several areas in the system with
pressures about 60 psi.

Scenario 2 — 2020 Average Day with a water main break on TSW-2 west of the DuPage
Pump Station with TIB-1.

Pressures just east of the main break were about 120 psi. There were fewer areas in the
system with pressures around 60 psi. Most of the areas that were in the 60 psi pressure range
in Scenario 1 were up to 80 psi.

Scenario 3 — 2020 Average Day with a water main break on TNW-1 west of the DuPage
Pump Station without TIB-1.

Pressures were good throughout the system. Again, the pressure right outside of the pump
station was about 60 psi.
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Scenario 4 - 2020 Average Day with a water main break on TNW-1 west of the DuPage
Pump Station with TIB-1.

There was virtually no change over Scenario 3.

Scenario 5 — Scenario 1 was investigated for velocities (without TIB-1).

There were extremely low velocities in the southern half of the system as tanks nos. 3 and 4
were draining in order to meet the demand.

Scenario 6 — Scenario 2 was investigated for velocities (with TIB-1).

Velocities were significantly higher in the southern half of the system as all four tanks were
filling. However, velocities were extremely low in the extreme western edge of the system.

Scenario 7 — Scenario 3 was investigated for velocities (without TIB-1).

Velocities were extremely low in the northern half of the system as tanks nos. 1 and 2 were
draining in order to meet the demand.

Scenario 8 — Scenario 4 was investigated for velocities (with TIB-1).

Velocities increased in the northern area as all four tanks were filling. However, velocities were
still extremely low in the extreme western edge of the system.

Scenario 9 — 2020 Average Day with a water main break on TSW-2 west of TIB-1 without
TBI-1.

Pressures were good throughout the system.

Scenario 10 — 2020 Average Day with a water main break on TSW-2 west of TIB-1 with
TiB-1.

There was virtually no change over Scenario 9.

Scenario 11 — 2020 Average Day with a water main break on TNW-1 west of TN-1 without
TIB-1.

Pressures were good throughout the system.
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Scenario 12 — 2020 Average Day with a water main break on TNW-1 west of TN-1 with TIB-
1.
There were virtually no changes over Scenario 11.

A summary of whether the tanks were filling or draining is as follows:

TSW-2 Main Break East of TIB-1

1 Fllhng Flllmg
2 4.0 Filling 1.2 Filling
3 10.9 Draining 4.5 Filling
4 13.0 Draining 5.0 Filling

TNW-1 Main Break East of TIB-1

Filling
0.9 Filling
Filling

7.7 Draining
4.5 Filling
9.9 Filling

TSW-2 Main Break West of TIB-1

Fllhng

2.8 Filling 33 Filling
1.1 Draining 0.6 Draining
0.6 Filling 0.5 Filling

TNW-‘l Main Break West of TIB-1

meg ] Fillin ‘

Draining 2.3 Draining
59 Filling 7.4 Filling
34 Filling 4.6 Filling
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In conclusion, it appears that all four tanks fill during a TNW-1 or TSW-2 main break when TIB-1
is present as opposed to tanks 3 and 4 draining during a TSW-2 water main break and tanks 1
and 2 draining during a TNW-1 water main break without TIB-1. Also, if a water main break
occurs west of Route 83, it doesn’t appear that the break affects the system either way. On the
other hand, if a break occurs east of Route 83, there is an increase in pressure leaving the
pump station as there is only one main feeding the system instead of two mains. As an
example of this, on a 2020 Average Day with no main breaks, the pressure at the pumps is 109
psi. If there is a water main break on TSW-2 east of Route 83, the pressure is 130 psi,
however, if TIB-1 is installed, the pressure is 116 psi. Therefore, you can see the effect of TIB-
1.

It is our understanding that TIB-1 is being installed for redundancy purposes in case of a break
in either TSW-2 or TNW-1. [f TIB-1 is not installed, the pressures coming out of the pump
station during a water main break range from 130-140 psi. While this is acceptable, it is not
recommended for a long period of time as it can lead to leaks in the system if done over an
extended period. Also, each metering station has a pressure relief valve which would open at a
higher pressure and all of these would have to be reset to the higher pressures while they
lasted. Based on the results of the model, TIB-1 provides redundancy to the system which
benefits all of the customers.

Report Prepared By:
CONSOER TOWNSEND ENVIRODYNE ENGINEERS, INC.

Michael H. Winegard, P.E.
Vice President

October 5, 2004
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