
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

AGENDA 
ENGINEERING COMMITTEE 

THURSDAY, NOVEMBER 11, 2004 
7:00 P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

R. Benson 
W. Mueller 
R. Ferraro 

II. Approval of Minutes for Committee Meeting of October 14, 2004 

RECOMMENDED MOTION: To approve the Minutes of the October 14, 2004 
Engineering Committee. 

III. Report of Status of Construction/Operations 

IV. Partial Pay Request 

A. Progress Payment No.7: Contract TIB-1 (Inner Belt Transmission Main) 
$980,124.70 

B. Progress Payment No. 26 Contract BOV-1 (Blow Off Valve Improvements) 
$5,276.35 

RECOMMENDED MOTION: The Engineering Committee recommends to the 
Commission approval of progress payments in the total amount of 
$985,401.05 as part of the accounts payable, subject to submission of all 
contractually required documentation. 

V. Resolution No. R-65-04: A Resolution Directing Advertisement for Bids 
on a Contract for Quick Response Electrical Work (Contract QRE-2/04) 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution R-65-04 during the Majority 
Omnibus Vote Agenda. 

VI. Resolution R-66-04 A Resolution Approving and Ratifying Certain Work 
Authorization Orders under Quick Response Contract QR-6/02 at the 
November 10, 2004, DuPage Water Commission Meeting 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 
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RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution R-66-04 during the Super/Special 
Majority Omnibus Vote Agenda. 

VII. Resolution No. R-70-04: A Resolution Approving and Authorizing the 
Execution of a Second Amendment to the Contract for Evaluation, 
Design, and Bidding of Electrical Generation Supply Facilities at the 
DuPage Pump Station 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution R-70-04 during the Super/Special 
Majority Omnibus Vote Agenda. 

VIII. Resolution No. R-71-04: A Resolution Approving and Authorizing the 
Execution of a Contract Between the DuPage Water Commission and 
XXXX for an Electric Reliability Assessment 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Resolution R-71-04 during the Super/Special 
Majority Omnibus Vote Agenda. 

IX. Purchase Order No. 8468 ("C" Factor Testing) 

RECOMMENDED MOTION: The Engineering Committee recommends to 
the Commission approval of Purchase Order No. 8468 during New 
Business. 

VI. Other 

VII. Adjournment 

Board/Agendas/Engineering/Eng0411.doc 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON OCTOBER 14, 2004 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 9:35 A.M. 

Committee members in attendance: R. Benson, W. Muller and G. Wilcox 

Committee members absent: R. Ferraro 

Also in attendance: E. Kazmierczak, T. McGhee, Robert Martin and W. Green (AB&H) 

Commissioner Benson moved that the Minutes of the August 12, 2004 Engineering 
Committee be approved. Motion seconded by Commissioner Muller and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Muller and G. Wilcox 
None 
R. Ferraro 

The Committee reviewed the memorandum regarding the Status of Operations dated 
October 8, 2004. 

Commissioner Benson moved to recommend to the Commission approval of the 
following progress payments in the amount of $971,964 53 as part of the Accounts 
Payable, subject to submission of all contractually required documentation during the 
Omnibus Vote Agenda. 

- Progress Payment No.6 Contract TIB-1 (Inner Belt Transmission Main) in the 
amount of $971,964.53 

Motion seconded by Commissioner Muller and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Muller and G. Wilcox 
None 
R. Ferraro 

carolyn
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Minutes 10/14/04 Engineering Meeting 

Commissioner Benson moved to recommend to the Commission approval of final 
payment in the amount of $719,003 93 as part of the Accounts payable, subject to 
submission of all contractually required documentation. 

Progress Payment No. 38: Contract TW-2 (West Transmission Main) in the 
amount of $719,003.93 

Motion seconded by Commissioner Muller and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Muller and G. Wilcox 
None 
R. Ferraro 

Commissioner Muller moved to recommend to the Commission approval of Resolution 
R-54-04' A Resolution Approving and Ratifying Certain Contract Change Orders at the 
October 14, 2004 DuPage Water Commission Meeting. Motion seconded by 
Commissioner Benson and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Muller and G. Wilcox 
None 
R. Ferraro 

Commissioner Muller moved to recommend to the Commission approval of Resolution 
R-5B-04' A Resolution Directing Advertisement for Bids on a Contract for the 
Construction of South Transmission Main Relocation-plainfield Road. Motion seconded 
by Commissioner Benson and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Muller and G. Wilcox 
None 
R. Ferraro 

Commissioner Muller moved to recommend to the Commission approval of Resolution 
R-BO-04' A Resolution Approving a First Amendment to Task Order No 20 Under the 
Master Engineering Agreement with Alvord, Burdick & Howson, L L C Motion 
seconded by Commissioner Benson and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Muller and G. Wilcox 
None 
R. Ferraro 

Commissioner Benson moved to recommend to the Commission approval of Resolution 
R-B3-04' A Resolution Approving and Ratifying Certain Work Authorization Orders 
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Minutes 10/14/04 Engineering Meeting 

Under Quick Response Electrical Contract QRE-1/02 at the October 14, 2004, DuPage 
Water Commission Meeting. Motion seconded by Commissioner Muller and passed 
unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Muller and G. Wilcox 
None 
R. Ferraro 

Commissioner Benson moved to recommend to the Commission that the General 
Manager be authorized to engage the services of Camp Dresser & McKee/Patrick 
Engineering, at a cost not to exceed $100,000.00, to perform a study on the reliability of 
the electrical supply system in Illinois and the economics of backup electrical 
generation. Motion seconded by Commissioner Muller and passed unanimously as 
follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Muller and G. Wilcox 
None 
R. Ferraro 

The Committee discussed the roadway marking that was done as part of the restoration 
of St. Charles Road associated with Contract TW-2. Commissioner Wilcox stated that 
roadway markings were incorrect and that the County Highway Department had to 
remark the road. He also stated that a bill will be sent to the DuPage Water 
Commission for this work. Staff acknowledged that they were aware of this situation 
and will forward the bill to the responsible contractor for payment. 

The Committee discussed the report entitled "Hydraulic Analysis of Transmission Main 
TIB-1" prepared by Consoer Townsend Envirodyne Engineers, Inc. 

Commissioner Benson moved to adjourn the meeting at 10:00 A.M. Seconded by 
Commissioner Muller and unanimously approved by voice vote. 

All voted aye. Motion carried. 

BOARD/MINUTES/ENG0410.doc 
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TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Engineering Committee 

Robert L Martin, P .!?rJ~ I M 
General Manager V~ 

November 5, 2004 

Status of Operations 

Operations Overview 

The Commission's sales for the month of October were a total of 2.492 billion 
gallons. This represents an average day of 80.4 million gallons per day (MGD), 
which is higher than the October 2003 average day demand of 79.5 MGD. The 
maximum day demand was 95.9 million gallons (October 1, 2004), which is 
higher than the October 2003 maximum day of 87.2 million gallons. The 
minimum day flow was 72.7 million gallons. The Commission recorded a total 
precipitation for the month of October of 1.85 inches compared to 1.57 inches for 
October 2003. 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Consoer Townsend Envirodyne (CTE) is in the design phase of the project. Staff 
has completed its review the 90% design plans and specifications, and 
comments are being assembled for delivery to CTE. Staff is currently reviewing 
the 60% design plans for the Ozone Building, Garage and Material Storage 
Facilities. Completion of the design will exceed the scheduled due date of 
September 18, 2004 due to extended reviews of the design by staff. The 
completion will most likely be in December. 

Contract PSD-7 DPPS Electrical Generation 

Camp Dresser McKee (CDM) has delivered the 30% design documents and they 
are currently under staff review. The electrical generation project is currently on 
hold, until a study to determine the reliability of Commonwealth Edison's 
transmission and distribution system has been completed. RFP's have been 
sent to three independent firms to perform the reliability analysis. The 
Commission's energy consultant SPI Energy Group will also be working with 
Commonwealth Edison to obtain information to assist in the reliability analysis. 
CDM and Patrick Engineers will be performing a benchmark analysis of the 
DuPage Water Commission compared to other water system of similar size and 
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scope. The results of these analyses are tentatively scheduled for the January 
Board meeting. 

Remote Pipe Storage Facility 

CTE has completed all revisions to the 100% complete drawings and 
specifications as requested by DWC staff. Legal is reviewing the contact 
documents. 

Pipeline Construction Overview 

CONTRACT TW-2/00 WEST TRANSMISSION MAIN 

Contractor is submitting documentation required under the contract for project 
acceptance and close out. 

Lost Time Accidents to Date 11105/04 o Days 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

Minor restoration and miscellaneous electrical work at the Butterfield and 
Winfield Road ROV are all that remain to be completed under this contract. 

Lost Time Accidents to Date 11/05/04 o Days 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

All work sites have been restored. The abandonment of one valve is all that 
remains to be completed under this contract. 

Lost Time Accidents to Date 11/05/04 o Days 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Pipe placement and grouting of the rock tunnel and shafts has been completed. 
Open cut pipe installation along Dorchester Ave has progressed approximately 
2,100 feet. West Shore Pipeline has completed their relocation work south of 
Riverside Drive. Discussions with BPIAmoco regarding the proposed 
NorthlSouth settlement agreement are continuing. 

Lost Time Accidents To Date 11/05/04 o Days 



Status of Operations 

CONTRACT QR-6 

3 November 5, 2004 

Installation of CP test stations necessary to continue with the prosecution of the 
work under Contract CP-3, and for the work necessary to repair a leak on the 
inlet header system to Meter Station 1 B, appears on the agenda as R-66-04. 
The repair of manhole frames and lids approved under R-43-04 has been 
completed. The installation of anode ground beds for TS-5, and for test station 
installations for the prosecution of Contract CP-3 approved under R-40-04 have 
been completed. 

Lost Time Accidents to Date 11/05/04 o Days 

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT 

Cathodic Protection Management is continuing with the collection of field data 
required for the purpose of identifying and reporting on corrosion potentials of 
Commission pipelines. 

Lost Time Accidents to Date 11/05/04 o Days 

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS 

AB&H is continuing with project design. Meetings intended to inform and 
address comments regarding the scope of the proposed work have been held 
with the Village of Berkeley, Village of Bellwood, Village of Hillside and the 
Village of Forest Park. 

CONTRACT TS-6/04 SOUTH TRANSMISSION MAIN-PLAINFIELD ROAD 

Contact documents are currently under review. A bid opening is tentatively 
scheduled for December 14, 2004. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for October, 2004 
2. Water Sales Analysis 01-May-01 to 31-0ctober-04 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 
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EPA1004 
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LEXINGTON SUPPLY 

FREE CL2 TURBIDITY 
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0.72 
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0.73 
0.76 
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0.08 
0.08 
0.08 
0.09 
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0.10 
0.10 
0.10 
0.08 
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0.11 
0.11 
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0.09 
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0.09 
0.09 
0.09 
0.11 
0.11 
0.11 
0.09 
0.09 
0.08 
0.09 
0.10 
0.10 
0.12 
0.09 
0.10 
0.12 
0.08 

P04 

mgtl 
0.53 
0.55 
0.54 
0.54 
0.54 
0.56 
0.54 
0.51 
0.51 
0.49 
0.54 
0.54 
0.51 
0.52 
0.55 
0.52 
0.53 
0.55 
0.49 
0.51 
0.52 
0.53 
0.53 
0.53 
0.56 
0.55 
0.52 
0.52 
0.05 
0.53 
0.52 
0.51 
0.56 
0.05 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR OCTOBER 2004 

FREE CL2 TURBIDITY 

mgtl NTU 
0.82 0.06 
0.82 0.08 
0.82 0.08 
0.82 0.06 
0.80 0.08 
0.80 0.07 
0.79 0.08 
0.79 0.06 
0.81 0.05 
0.79 0.05 
0.82 0.07 
0.84 0.06 
0.79 0.05 
0.84 0.07 
0.79 0.08 
0.82 0.10 
0.83 0.06 
0.83 0.06 
0.81 0.07 
0.82 0.08 
0.81 0.05 
0.84 0.06 
0.85 0.06 
0.85 0.05 
0.85 0.05 
0.85 0.07 
0.86 0.07 
0.86 0.07 
0.82 0.08 
0.81 0.05 
0.83 0.09 

DUPAGE DISCHARGE 

TEMP 
of 

68 
67 
67 
67 
66 
65 
65 
64 
64 
63 
63 
63 
63 
62 
62 
64 
63 
63 
63 
62 
61 
61 
60 
60 
59 
59 
59 
59 
59 
59 
59 

pH 

7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.5 
7.5 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
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7.4 
7.4 
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7.4 

Fluoride 

mgtl 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.1 
1.0 
1.0 
1.1 
1.1 
1.0 
1.0 
1.0 
1.0 
1.0 
1.1 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.1 
1.0 
1.0 

P04 

mgtl 
0.49 
0.49 
0.49 
0.49 
0.50 
0.50 
0.50 
0.50 
0.52 
0.52 
0.52 
0.53 
0.51 
0.48 
0.48 
0.48 
0.49 
0.49 
0.51 
0.52 
0.52 
0.54 
0.55 
0.55 
0.52 
0.52 
0.49 
0.49 
0.49 
0.49 
0.49 

PAC. 

LBStMG 
0 
0 
0 
0 
0 
0 
0 
0 
0 
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0 
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0 
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0 
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0 

0.82 
0.86 
0.79 

0.07 63 7.4 1.0 0.51 0 
0.10 68 7.5 1.1 0.55 0 
0.05 59 7.4 1.0 0.48 0 

~~~ ~ Terrance McGhee 
Operations Supervisor 

RObert L Martin ~ 
General Manager 
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DU PAGE WATER COMMISSION 
WATER SALES ANALYSIS 01-May-92 TO 31-0ct-04 

PER DAY AVERAGE 81,164,926 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROIV GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

----------------- ------------.-._--------- -------------------------- -------------- ------------------------ ---------------------.-- ----------------------- --------------------. -----------------.-

May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 

Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 

Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 
Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 

Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 

Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 

Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29% 
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78% 

Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41% 

Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81% 

Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33% 

Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86% 

May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,558.27 3,119,550 0.12% 96.84% 

Jun-03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17% 

Jul-03 3,114,181,000 3,213,079,828 96.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03% 

Aug-03 3,137,669,000 3,237,477,343 96.92% $4,330,318.18 $3,959,434.79 6,589,500 0.20% 97.12% 

Sep-03 2,775,903,000 2,842,321,431 97.66% $3,830,750.38 $3,476,159.11 1,081,000 0.04% 97.70% 

Oct-03 2,463,017,000 2,531,079,199 97.31% $3,361,577.64 $3,095,509.86 1,199,100 0.05% 97.36% 

Nov-03 2,220,837,000 2,263,237,760 98.13% $3,110,603.92 $2,767,939.78 1,004,600 0.04% 98.17% 

Dec-03 2,302,995,000 2,357,446,124 97.69% $3,178,138.40 $2,883,156.61 785,500 0.03% 97.72% 

Jan-04 2,353,099,000 2,415,231,136 97.43% $3,247,276.62 $3,040,776.00 999,500 0.04% 97.47% 

Feb-04 2,205,542,000 2,253,789,245 97.86% $3,043,647.96 $2,837,520.66 799,100 0.04% 97.89% 

Mar-04 2,240,813,000 2,290,496,569 97.83% $3,092,321.94 $2,883,735.18 883,800 0.04% 97.87% 

Apr-04 2,331,090,000 2,380,618,809 97.92% $3,218,939.40 $2,997,199.08 875,000 0.04% 97.96% 

May-04 2,600,130,000 2,676,783,908 97.14% $3,718,185.90 $3,370,070.94 1,031,900 0.04% 97.17% 

Jun-04 2,721,721,000 2,789,008,356 97.59% $3,892,371.69 $3,511,361.52 1,285,000 0.05% 97.63% 

Jul-04 3,133,397,000 3,223,301,033 97.21% $4,480,757.71 $4,058,136.00 4,645,300 0.14% 97.35% 

Aug-04 3,007,144,000 3,085,674,758 97.45% $4,301,191.02 $3,884,864.52 1,430,100 0.05% 97.50% 

Sep-04 3,009,009,000 3,091,578,157 97.33% $4,302,882.87 $3,892,296.90 1,325,300 0.04% 97.37% 

Oct-04 2,514,175,000 2,570,762,145 97.80% $3,615,487.65 $3,236,589.54 947,600 0.04% 97.84% 

------------------------- -------------------------- -------------- ------------------------ ------------------------ ----------------------- --------------------. -------------------

TOTALS (1) 370,680,217,000 381,824,964,344 97.08% $497,284,719.32 $410,720,333.57 281,472,591 0.07% 97.15% 

============== =============== ======== ============== ============= ============= ============ ========== 

(1) - SINCE MAY 1,1992 
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 
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DU PAGE WATER COMMISSION SALES 
FY 2004-05 & FY 2003-04 VS. HISTORICAL AVERAGE 
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DU PAGE WATER COMMISSION PAYMENT # 7 

WEST TRANSMISSION MAIN (TIS-1) DATE 1009/04 

ROSSI CONTRACTORS ~ACCOUNT# AMOUNT 
201 WEST LAKE STREET WF-7590 $1,091,627.44 
NORTHLAKE, ILUNQIS 60164 WF-3520 ($109,162.74) 

WF-3530 ($2,340.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
---------- ------------------------------------------------------------------- ----------------- -------- -------------------- ----------------------- ------------------------ ------------------- -------------------- ------------------- ---------------------- ----------------------- ------------------- ---------------------- ------------------- -----------------------

64 ZINCANQDES 550.00 EA $1.07 $588.50 550.00 $588.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 550.00 $588.50 
65 HEADER CABLE 20.000.00 FT $1.07 $21,400.00 20,000.00 $21,400.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20,000.00 $21,400.00 

" REMOVAL & DISPOSAL OF PETROLEUM 1,000.00 C. Y. $101.65 $101,650.00 1,000.00 $101,650.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.000.00 $101.650.00 
CONTAMINATED SOIL 

ROCK TUNNEL & PIPE UNDER SALT CREEK 

67 72-IN DIA STEEL PIPE IN ROCK TUN & SHAFT 1.375.00 L. F. $810.12 $1,113,915.00 1,375.00 $1,113.915.00 1.359.00 $1.100,953.08 780.00 $631,693.60 579.00 $469,059.48 16.00 $12.961.92 
68 84-IN MINIMUM DIA ROCK TUNNEL 1,190.00 L. F. $2.549.81 $3,034,273.90 1.190.00 $3,034.273.90 1,212.00 $3,090,369.72 1,212.00 $3.090,369.72 0.00 $0.00 (22.00) ($56.095.82) 

C0#01 ADDITION 
1. 8" DIWATER MAIN 0.00 LF. $49.21 $0.00 975.00 $47,979.75 961.00 $47.290.81 961.00 $47,290.81 0.00 $0.00 14.00 $688.94 
2. 8" GATE VALVE IN VALVE sOX 0.00 EA $3,957.84 $0.00 3.00 $11.873.52 3.00 $11,873.52 3.00 $11,873.52 0.00 $0.00 0.00 $0.00 
3. 8" GATE VALVE IN VALVE VAULT 0.00 EA $4.257.84 $0.00 3.00 $12.773.52 0.00 $0.00 0.00 SO.OO 0.00 $0.00 3.00 $12.773.52 
4. 6' GATE VALVE IN VALVE VAULT 0.00 EA $4.057.84 $0.00 5.00 $20.289.20 1.00 $4,057.84 1.00 $4,057.84 0.00 $0.00 4.00 $16,231.36 
DEDUCTION 
1. AMEND QTY OF ITEM # 40 ABOVE 
2. AMEND QTY OF ITEM # 41 ABOVE 

C0#02 AMEND QTY OF ITEM NOS. 27 & 28 ABOVE 
C0#03 REMOVE & DISPOSE 16' WEST SHORE PIPE 0.00 LF. $28.00 $0.00 3,100.00 $86,800.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,100.00 $86,800.00 
CO#04 ADDITION 

1. AMEND QTY OF ITEM NOS. 2 & 3 ABOVE 
DEDUCTION 
1. AMEND QTY OF ITEM NOS. 1,23, 19, 18&24 
2. 1.5" GRIND & OVERLAY (RIVERSIDE & 83) 0.00 S.Y. $20.33 $0.00 (1,287.00) ($26,164.71) 0.00 $0.00 0.00 $0.00 0.00 $0.00 (1,287.00) ($26,164.71) 

C0#05 1. AMEND QTY OF ITEM NO. 40 ABOVE 
2. AMEND QTY OF LINE ITEM NO.1 OF 00#01 

00#06 WELD AADDITIONAL JOINTS OF 72" PIPE 0.00 EA $1.275.00 $0.00 235.00 $299.625.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 235.00 $299,625.00 
-_._ .... _-------------- ------_ ..... _----------------- ---------_. __ ... _------ ----------------_._-- ---------------- -----_ .. _-----------------

CONTRACT SUB-TOTALS $12,730,597.31 $13,362,702.11 $6,089,110.10 $4,997,482.66 $1,091,827.44 $7,273,592.01 

="'="'="'='" ",-=",=",=",=",=", 

RETENTION 10.00% ($608,911.01 ) ($499,748.27) ($109,162.74) $608,911.01 
--------._._----------- ----------------... ---- ..... _------_._----- -------------------_ .. ----

CONTRACT TOTALS $5,480.199.09 $4,497,734,39 $982,464.70 $7,882,503,02 

="'="'="'="''''''' 

EXCESSDEDUCT&eONUS 

1X EXCESS ENGINEERING COSTS-ASH HAS. ($60.00) 140.00 ($8,400.00) 101.00 ($6,060.00) 47.00 ($2,340.00) 
2X EXCESS ENGINEERING COSTS-OWC HRS. ($60.00) 0.00 $0.00 0.00 $0.00 0.00 $0.00 

------... _------------- -------------_. __ ... _-- -----... _------------

NET PAYMENT TO CONTRACTOR $5.471,799.09 $4,491,674,39 $980,124.70 

="'="''''''''''=''' =="'="'=="''''''' =="''''===='''='''''' 

CHANGE ORDER PERCENTAGE 4.97% 

STAFF APPROVALS 
NGINEERING 



DU PAGE WATER COMMISSION PAYMENT It 

WEST TRANSMISSION MAIN (TlB-l) DATE 10/29/04 

ROSSI CONTRACTORS ACCOUNT It AMOUNT 
201 WEST LAK!;: SHI!;:H WF-7590 $1,091,627.44 
NORTHLAKE, ILLINOIS 60164 WF-3520 ($109,162.74) 

WF-3530 ($2,340.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION aUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
---------------- ------------------------------------------------------------------ ------------------- -------- ------------------- --------------------- ------------------------ --------------------- -------------- -------------- ---------------------- --------------------- ----------------- ------------------- ----------------------

1 72" STEEL PIPE IN TRENCH 8,940.00 L. F. $266.Q7 $2,575,345.80 8,855.00 $2,550,859.85 1,956.00 $563,464.92 649.00 $186,957.43 1,307.00 $376,507.49 6,899.00 $1,987.394.93 
2 72" STEEL PIPE IN CASING 315.00 L.F. $2.258.56 $711,446.40 400.00 $903,424.00 146.00 $329,749.76 146.00 $329,749.76 0.00 $0.00 254.00 $573.674.24 
3 84" STEEL TUNNEL CASING 265.00 L. F. $1,610.35 $426,742.75 350.00 $563,622.50 146.00 $235,111.1 0 146.00 $235,111.10 0.00 $0.00 204.00 $328,511.40 
4 84" STEEL CASING IN OPEN CUT 48.00 L. F. $1.018.64 $48,894.72 48.00 $46,894.72 0.00 $0.00 0.00 $0.00 0.00 $0.00 48.00 $46,894.72 
5 72" CONC PIPE CONN AT BUTTERFLD RO 20.00 L. F. $3,167.20 $63,344.00 20.00 $63,344.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $63,344.00 
6 72' CONC PIPE CONN AT ILL PRAIRIE PATH 20.00 L. F. $3,244.24 $64,884.60 20.00 $64,884.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $64,884.80 
7 12' DIP SEWER REPlACEMENT 30.00 L. F. $86.42 $2,592.60 30.00 $2,592.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $2,592.60 
8 10' PVC SEWER REPLACEMENT 30.00 L.F. $65.75 $1,972.50 30.00 $1,972.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $1,972.50 
9 12' RCP SEWER REPLACEMENT 120.00 L F. $66.48 $7.977.60 120.00 $7,977.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 120.00 $7,977.60 
10 15' RCP SEWER REPlACEMENT 60.00 LF. $61.n $3,706.20 60.00 $3,706.20 0.00 $0.00 0.00 $0.00 0.00 $0.00 60.00 $3,706.20 
11 18' RCP SEWER REPLACEMENT 20.00 LF. $95.13 $1,902.60 20.00 $1,902.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 20.00 $1,902.60 
12 24' RCP SEWER REPlACEMENT 30.00 LF. $82.20 $2,466.00 30.00 $2,466.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 30.00 $2,466.00 
13 72" BUTTERFLY VALVE & VAULT 1.00 EA. $65,085.00 $85,065.00 1.00 $65,065.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $65,065.00 
14 72' ROV BUTTERFLY VAlVE & VAULT 1.00 EA. $155,235.60 $155,235.60 1.00 $155,235.60 0.50 $n,617.60 0.00 $0.00 0.50 $77.617.80 0.50 $n,617.80 

15 12" BLOW-OFF IN MANHOLE 3.00 EA. $24,902.11 $74,706.33 3.00 $74,706.33 1.00 $24,902.11 1.00 $24,902.11 0.00 $0.00 2.00 $49,804.22 
16 AIR RELEASE VALVE & MANHOLE 2.00 EA. $8,906.68 $17,813.36 2.00 $17,813.36 0.80 $7,125.34 0.00 $0.00 0.80 $7,125.34 1.20 $10,688.02 
17 AIR RELEASE VAlVE & ACCESS MANHOLE 6.00 EA. $10,486.00 $62,916.00 6.00 $62,916.00 0.80 $8.388.80 0.00 $0.00 0.80 $8,366.80 5.20 $54.527.20 
18 GRANULAR TRENCH BACKFILL 38,000.00 C.Y. $18.08 $687,040.00 37,596.00 $679,735.68 7,077.00 $127,952.16 2,426.00 $43,862.08 4,651.00 $84,090.08 30,519.00 $551,783.52 
19 ASPHALT PAVEMENT REMOVE & REPLACE 21,720.00 S.Y. $37.45 $813,414.00 21,376.00 $600,531.20 91.00 $3,407.95 91.00 $3,407.95 0.00 $0.00 21,285.00 $797.123.25 
20 CONCRETE PAVT REMOVE & REPLACE 3,800.00 S.Y. $79.95 $303,810.00 3,800.00 $303,810.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 3,800.00 $303,810.00 
21 REFLECTIVE CRACK CONTROL TREAT. 650.00 S.Y. $4.55 $2,957.50 650.00 $2,957.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 650.00 $2.957.50 
22 1-1/2" GRIND AND OVERLAY 650.00 S. Y. $20.33 $13,214.50 650.00 $13,214.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 850.00 $13,214.50 

" CURB & GUTTER, REM & REPLACE 2.000.00 L.F. $16.05 $32,100.00 1,968.00 $31.586.40 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,968.00 $31,586.40 
24 TOPSOIL & SEEDING 2,450.00 S. Y. $5.92 $14,504.00 2,183.00 $12,923.36 0.00 $0.00 0.00 $0.00 0.00 $0.00 2,183.00 $12,923.36 
25 CURB INLET, REM & REPLACE 7.00 EA $1,760.15 $12,321.05 7.00 $12,321.05 0.00 $0.00 0.00 $0.00 0.00 $0.00 7.00 $12,321.05 
26 CHAIN LINK FENCE, REM & REPLACE 1,150.00 LF. $18.44 $21,206.00 1,150.00 $21,206.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,150.00 $21.206.00 
27 SOUTH FENCE GATE, REM & REPLACE 1.00 EA. $29,960.00 $29,960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
28 NORTH FENCE GATE, REM & REPLACE 1.00 EA. $29,960.00 $29,960.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 
29 NQTUSED 
30 NOT USED 
31 TRAFFIC CONTROL & PROTECTION 1.00 L5. $149,479.00 $149.479.00 1.00 $149.479.00 0.30 $44,843.70 0.25 $37,369.75 0.05 $7,473.95 0.70 $104,635.30 
32 CORROSION MONITORING SYSTEM 1.00 L. S. $1,391,000.00 $1,391.000.00 1.00 $1,391,000.00 0.19 $264,290.00 0.15 $208,650.00 0.04 $55,640.00 0.81 $1,126,710.00 

'" TRENCH WATER CONTROL 1.00 L. S. $114,490.00 $114,490.00 1.00 $114,490.00 0.20 $22,898.00 0.15 $17.173.50 0.05 $5,724.50 0.80 $91,592.00 
34 GUARD RAIL, REMOVE & REINSTALL 180.00 L. F. $16.17 $2,910.60 180.00 $2,910.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $2,910.60 
35 CHAIN LINK FENCE, REM & REINSTALL 180.00 L. F. $18.40 $3,312.00 180.00 $3,312.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 180.00 $3,312.00 
36 MODIFICATION TO PIPELAYING DUE TO 400.00 L. F. $2.04 $816.00 400.00 $816.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 400.00 $816.00 

PETROLEUM CONTAMINATED SOIL ., ROV 150 MODIFICATIONS 1.00 L. S. $80,785.00 $80,785.00 1.00 $80,785.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $80,785.00 
38 EXT PROT COATING FOR PCP SECTIONS 185.00 P. S. $1.07 $197.95 185.00 $197.95 0.00 $0.00 0.00 $0.00 0.00 $0.00 185.00 $197.95 
39 REPLACE EXIST BFV ON SW TR MAIN 1.00 LS. $51,434.90 $51.434.90 1.00 $51,434.90 0.00 $0.00 0.00 $0.00 0.00 $0.00 1.00 $51,434.90 
40 6-INCH 01 PIPE WATER MAIN 1,500.00 L F. $35.52 $53,280.00 600.00 $21,312.00 471.00 $16,729.92 471.00 $16,729.92 0.00 $0.00 129.00 $4.582.08 
41 6-INCH DIA GATE VAlVE WITH VAlVE BOX 8.00 EA. $3,757.84 $30,062.72 5.00 $18,789.20 4.00 $15,031.36 4.00 $15.031.36 0.00 $0.00 1.00 $3,757.84 
42 FIRE HYDRANT WITH AUXILIARY VAlVE 5.00 EA. $4,331.36 $21,656.80 5.00 $21,656.80 5.00 $21,656.80 5.00 $21,656.60 0.00 $0.00 0.00 $0.00 
43 1-INCH COPPER SERVICE CONNECTION 6.00 EA. $1,250.83 $7,504.98 6.00 $7,504.98 7.00 $8,755.81 7.00 $8,755.81 0.00 $0.00 (1.00) ($1,25O.83) 
44 CONNECT TO EXISTING 6-IN WATER MAIN 5.00 EA. $4,564.82 $22,823.10 5.00 $22,823.10 5.00 $22,823.10 5.00 $22.823.10 0.00 $0.00 0.00 $0.00 
45 CONNECT TO EXISTING 6-IN WATER MAIN 1.00 EA. $4,795.40 $4,795.40 1.00 $4,795.40 1.00 $4,795.40 1.00 $4,795.40 0.00 $0.00 0.00 $0.00 

INDETERMINATE ITEMS 

46 STEEL SHEETING LEFT IN PLACE 500.00 S. F. $53.50 $2S,750.00 SOO.OO $26,750.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $26,750.00 
47 GRANULAR FOUNDATION MATERIAL 500.00 C. Y. $21.19 $10,595.00 SOO.OO $10,595.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 500.00 $10.595.00 
48 CLASS ·SI" CONCRETE 50.00 C. Y. $21.19 $1,059.50 50.00 $1,059.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $1,059.50 
49 CLASS B CONCRETE 50.00 C. Y. $85.39 $4,269.50 50.00 $4,269.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $4.2S9.50 
50 LEVELING BINDER 50.00 TON $58.85 $2,942.50 50.00 $2.942.50 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $2,942.50 
51 ROCK EXCAVATION 50.00 C. Y. $107.00 $5,350.00 50.00 $5,350.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 50.00 $5.350.00 
52 TEMP PAVT SURFACE OVER TRENCH 5,000.00 S. Y. $32.10 $160,500.00 5,000.00 $160,500.00 1,091.00 $35,021.10 1,091.00 $35,021.10 0.00 $0.00 3,909.00 5125,478.90 

" PAVEMENT BASE, REMOVE & REPLACE 200.00 S. Y. $48.15 $9,630.00 200.00 $9,630.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 200.00 $9,630.00 
54 RECTIFIER, 18 AMPERE, 60 VOLT 4.00 EA. $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $4.28 
55 RECTIFIER, 60 AMPERE, 60 VOLT 4.00 EA $1.07 $4.28 4.00 $4.28 0.00 $0.00 0.00 $0.00 0.00 $0.00 4.00 $4.28 
56 ANODE HEADER CABLE TEST BOX 40.00 EA. $1.07 $42.80 40.00 $42.80 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80 
57 ANODE COLUMN TEST BOX 32.00 EA. $1.07 $34.24 32.00 $34.24 0.00 $0.00 0.00 $0.00 0.00 $0.00 32.00 $34.24 
58 IMPRESSED CURRENT ANODE COLUMN 600.00 FT $1.07 $642.00 600.00 $642.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 600.00 $642.00 
59 MAGNESIUM DEEP ANODE BED 1,500.00 FT $1.07 $1,605.00 1,500.00 $1,605.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 1,500.00 $1.605.00 
60 ZINC DEEP ANODE BED 14,000.00 FT $1.07 $14,980.00 14,000.00 $14,980.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 14.000.00 $14.980.00 
61 HIGH-SILICON CAST IRON ANODE 40.00 EA- $1.07 $42.80 40.00 $42.60 0.00 $0.00 0.00 $0.00 0.00 $0.00 40.00 $42.80 
62 LINEAR ANODE ASSEMBLIES 17,000.00 FT $1.07 $18,190.00 17,000.00 $18,190.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 17,000.00 $18,190.00 
63 MAGNESIUM ANODES 75.00 EA. $1.07 $60.25 75.00 $80.25 0.00 $0.00 0.00 $0.00 0.00 $0.00 75.00 $80.25 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

(BOV-1) 

ORIGINAL 
CONTRACT 

• ITEM QUANTITY UNIT 

CONTRACT SUB-TOTALS 

RETENTION 2.00% 

CONTRACT TOTALS 

)EDUCTSJBONUS 

1X EXCESS ENGINEERING COSTS-DWC HRS. 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

UNrr 
PRICE 

(60.00) 

ORIGINAL AMENDED 
CONTRACT CONTRACT 

PRICE QUANTITY 

$7,812,435.00 

AMENDED 
CONTRACT 

PRICE 

$7,736,984.03 

-0.97% 

PAYMENT # 26 

DATE 10/27/04 

iC 
ACCOUNT # AMOUNT 

WF-6631 $5,384.03 
WF-3520 ($107.68) 
WF-3530 $0.00 

CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

$6.932.893.80 $6,927,509.77 $5,384.03 $804,090.23 

($138,657.88) ($138,550.20) ($107.68) $138,657.68 ----_._--- --------------
$6,794,235.92 $6,788,959.57 $5.276.35 $942.748.11 

641.50 ($38,490.00) 641.50 ($38.490.00) 0.00 $0_00 ------- --------
$6.755.745.92 $6,750,469.57 $5,276.35 



DU PAGE WATER COMMISSION PAYMENT # 26 

BLOW OFF VALVE REPAIR (BOV-l) DATE 10127/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 $5.384.03 
NORTHLAKE, ILLINOIS 60164 WF-3520 ($107.66) 

WF-3530 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QI.IANTITY PRICE QI.IANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION ---- -------------------------- ------------ ----------- ------- ---------- ------ ----------- ----- ------------- ------------------- ---------------
1 Valva #1 100% Lump Sum $0.00 SO.OO 1<)0% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
2 Valve #2 '00% Lump Sum $12,500.00 $12,500.00 '00% $12.500.00 '00% $12.500.00 100% $12.500.00 0% $0.00 0% $0.00 
3 Valve #3 100% Lump Sum $0.00 $0.00 '00% $0.00 0% SO.OO 0% $0.00 0% $0.00 100% $0.00 
4 Valve #4 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
5 Valve #5 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% "'00 6 Valve #6 '00% Lump Sum $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 , Valve #7 100% Lump Sum $0.00 $0.00 '00% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
8 Valva #8 '00% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% SO.OO '00% $0.00 
9 Valva #9 '00% Lump Sum $0.00 $0.00 '00% $0.00 0% $0.00 0% $0.00 0% $0.00 '00% $0.00 
10 Valve#10 '00% Lump Sum $19,300.00 $19.300.00 100% $19.300.00 '00% $19.300.00 100% $19.300.00 0% $0.00 0% $0.00 

" Valve #11 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% SO.OO 0% $0.00 100% $0.00 
12 Valve #12 100% Lump Sum $16.200.00 $16.200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 
13 Valve #13 100% Lump Sum $14.600.00 $14.600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00 
14 Valve#14 100% Lump Sum $49.600.00 $49.600.00 100% $49,600.00 100% $49,600.00 100% $49,600.00 0% $0.00 0% $0.00 
15 Valva#15 100% Lump Sum $15.900.00 $15.900.00 100% $15.900.00 100% $15.900.00 '00% $15.900.00 0% $0.00 0% $0.00 
16 Valva #16 100% Lump Sum $48,500.00 $48.500.00 100% $48.500.00 100% $48.500.00 100% $48,500.00 0% $0.00 0% $0.00 

" Valva#17 100% Lump Sum $0.00 SO.OO 100% $0.00 0% $0.00 0% $0.00 0% SO.oo '00% $0.00 

" Valva #18 100% Lump Sum $49,400.00 $49.400.00 100% $49.400.00 100% $49.400.00 100% $49.400.00 0% $0.00 0% $0.00 
19 Valve#19 '00% Lump Sum $0.00 $0.00 100% $0.00 0% SO.OO 0% $0.00 0% $0.00 100% $0.00 
20 Valve #20 100% Lump Sum $13,900.00 $13,900.00 100% $13.900.00 100% $13.900.00 100% $13.900.00 0% $0.00 0% $0.00 
21 Valve #21 100% Lump Sum $19,600.00 $19,600.00 100% $19.600.00 100% $19.600.00 100% $19,600.00 0% $0.00 0% $0.00 
22 Valve #22 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
23 Valve #23 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
24 Vaiva#24 100% Lump Sum $11.800.00 $11.800.00 100% $11,800.00 100% $11,800.00 100% $11.800.00 0% $0.00 0% $0.00 
25 Valve#2S 100% Lump Sum $18.700.00 $18.700.00 100% $18.700.00 100% $18.700.00 100% $18.700.00 0% SO.OO 0% $0.00 
26 Valva #26 100% Lump Sum $19.400.00 $19.400.00 100% $19.400.00 100% $19.400.00 100% $19.400.00 0% SO.OO 0% $0.00 

" Valve #27 100% Lump Sum $15,700.00 $15.700.00 100% $15.700.00 100% $15.700.00 100% $15.700.00 0% $0.00 0% $0.00 
28 Valve #28 100% Lump Sum $16,900.00 $16,900.00 100% $16,900.00 100"/0 $16.900.00 100% $16.900.00 0% $0.00 0% $0.00 
29 Valve #29 100% Lump Sum $16.500.00 $16,500.00 '00% $16,500.00 100% $16,500.00 100% $16.500.00 0% $0.00 0% $0.00 
30 Valve #30 100% Lump Sum $14,800.00 $14,800.00 '00% $14.800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00 
31 Valve #31 100% Lump Sum $15.700.00 $15.700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 
32 Valve #32 100% Lump Sum $11,800.00 $11,800.00 100% $11,800.00 100% $11.800.00 100% $11,800.00 0% $0.00 0% $0.00 
33 Valve #33 100% Lump Sum $68,600.00 $68,600.00 100% $68,600.00 100% $68,600.00 100% $68,600.00 0% $0.00 0% $0.00 
34 Valva #34 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% SO.OO 0% $0.00 
35 Valva #35 100% Lump Sum $13.800.00 $13.800.00 100% $13.800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00 
36 Valve #36 100% Lump Sum $51,700.00 $51,700.00 100% $37,600.00 0% $0.00 0% $0.00 0% $0.00 100% $37,600.00 

" Valve #37 100% Lump Sum $69.500.00 $69,500.00 '00% $69,500.00 '00% $69,500.00 100% $69,500.00 0% $0.00 0% $0.00 
38 Valve #38 100% Lump Sum $19,500.00 $19,500.00 100% $19,500.00 100% $19.500.00 100% $19.500.00 0% $0.00 0% $0.00 
39 Valve #39 100% Lump Sum $15,500.00 $15,500.00 100% $15.500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 40 Valve #40 100% Lump Sum $16.000.00 $16.000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 
41 Valve #41 100% Lump Sum $18,600.00 $18,600.00 100% $18,600.00 100% $18.600.00 '00% $18.600.00 0% $0.00 0% $0.00 42 Valve #42 100% Lump Sum $47,600.00 $47,600.00 100% $47,600.00 100% $47.600.00 '00% $47.600.00 0% $0.00 0% $0.00 43 Vaiva#43 1<)0% Lump Sum $16,200.00 $16.200.00 100% $16,200.00 100% $16.200.00 100% $16,200.00 0% SO.oo 0% $0.00 44 valva #44 100% LUflll Sum $48,800.00 .... 80000 100% $48,800.00 100% $48,800.00 100% $48,800.00 0% $0.00 0% $0.00 45 Valva #45 '00% Lump Sum $48,500.00 $48.500.00 '00% $48,500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% $0.00 
46 Valve #46 '00% Lump Sum $49,300.00 $49.300.00 100% $49,300.00 100% $49,300.00 100% $49.300.00 0% $0.00 0% $0.00 ., Valve #47 100% Lump Sum $13,100.00 $13,100.00 '00% $13.100.00 '00% $13.100.00 100% $13.100.00 0% $0.00 0% $0.00 
48 Valve #48 100% Lump Sum $15,600.00 $15,600.00 100% $15,600.00 100% $15.600.00 100% $15.600.00 0% $0.00 0% $0.00 
49 Valve #49 100% Lump Sum $49,500.00 $49,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 
50 Valva #50 100% Lump Sum $13,800.00 $13.800.00 100% $13,800.00 100% $13.800.00 100% $13.800.00 0% $0.00 0% $0.00 
51 Valva #51 100% Lump Sum $11.300.00 $11,300.00 100% $11,300.00 100% $11,300.00 100% $11,300.00 0% SO.OO 0% $0.00 52 Valva #52 '00% Lump Sum $11.600.00 $11.600.00 '00% $11,600.00 100% $11,600.00 '00% $11,600.00 0% $0.00 0% $0.00 
53 Valve #53 100% Lump Sum $11,400.00 $11,400.00 100% $11,400.00 100% $11.400.00 100% $11.400.00 0% $0.00 0% $0.00 54 Valve#S4 100% Lump Sum $19.300.00 $19,300.00 100% $19,300.00 100% $19.300.00 100% $19.300.00 0% $0.00 0% $0.00 
55 Valve #55 100% Lump Sum $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00 
56 Valve #56 100% Lump Sum $11.800.00 $11.800.00 100% $11,600.00 100% $11,600.00 100% $11,800.00 0% $0.00 0% $0.00 

" Valve #57 100% Lump Sum $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 '00% $11.800.00 0% $0.00 0% $0.00 58 Valve #58 100% Lump Sum $12,500.00 $12,500.00 100% $12.500.00 100% $12.500.00 100% $12,500.00 0% $0.00 0% $0.00 59 Valve#S9 100% Lump Sum $11,700.00 $11.700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% SO.OO 0% $0.00 60 Valva #60 100% Lump Sum $11.700.00 $11.700.00 100% $11.700.00 100% $11,700.00 '00% $11.700.00 0% $0.00 0% $0.00 

" Valva #61 100"/0 Lump Sum $11.600.00 $11.600.00 100% $11,600.00 100% $11,600.00 '00% $11,600.00 0% $0.00 0% $0.00 62 Valve #62 '00% Lump Sum $16,500.00 $16.500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 
63 Valve #63 100% Lump Sum $15,500.00 $15,500.00 100% $15,500.00 100% $15.500.00 100% $15.500.00 0% $0.00 0% $0.00 64 Valve #64 100% Lump Sum $26,600.00 $26,600.00 100% $26,600.00 100% $26,600.00 100% $26,600.00 0% $0.00 0% $0.00 
65 Valve #65 100% Lump Sum $11.800.00 $11.800.00 100% $11,600.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 
66 Valve #66 100% Lump Sum $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00 

" Valve #67 100% Lump Sum $67,900.00 $67,900.00 100% $67,900.00 100% $67.900.00 100% $67,900.00 0% SO.OO 0% $0.00 
68 Valva #66 100% Lump Sum $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 69 Valva #69 '00% Lump Sum $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 

" Valve #70 '00% Lump Sum $16,200.00 $16.200.00 '00% $16,200.00 100% $16,200.00 100% $16.200.00 0% $0.00 0% $0.00 

" Valve #71 100% Lump Sum $18,500.00 $18,500.00 100% $18,SOC.00 100% $18,500.00 100% $18.500.00 0% $0.00 0% $0.00 

" Valve #72 100% Lump Sum $18.600.00 $18,600.00 '00% $18.600.00 '00% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00 
73 Valve #73 100% Lump Sum $18.500.00 $18.500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00 ,. Valve #74 100% Lump Sum $16.100.00 $16,100.00 100% $16,100.00 100% $16.100.00 100% $16.100.00 0% $0.00 0% $0.00 
75 Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% SO.OO 100% $0.00 

" Valve #76 100% Lump Sum $12,600.00 $12,600.00 100% $12.600.00 100% $12,600.00 100"/0 $12,600.00 0% $0.00 0% $0.00 
Tl Valva #77 100% Lump Sum $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 

" Valva #76 1()()% Lump Sum $0.00 $0.00 100% $0.00 0% SO.OO 0% SO.OO 0% $0.00 100% $0.00 

" Valve #79 100% Lump Sum $16.500.00 $16,500.00 '00% $16,500.00 '00% $16.500.00 100% $16.500.00 0% $0.00 0% $0.00 



DU PAGE WATER COMMISSION 
PAYMENT # 26 

BLOW OFF VALVE REPAIR (BOV-1) 
DATE 10/27104 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST I.AKE STREET 

WF-6631 $5,364.03 
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ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UN~ CONTRACT CONTAACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
----- ---------------- -------- ------- -_._-------- --------- ----------- ------ ----------- --------- ----------------- --.----------- ----------- ---------- --------------

SO Valve #80 '00% Lump Sum $19,400.00 $19,400.00 ""% $19,400.00 "'0% $19,400.00 100% $19.400.00 0% $0.00 0% $0.00 

" Valve #81 100% Lump Sum $16,300.00 $16,300.00 ''''k $16,300.00 '00% $16,300.00 "'0% $16,300.00 0% $0.00 0% $0.00 
82 Valve #82 100% Lump Sum $19,100.00 $19,100.00 ,000/. $19,100.00 '00% $19,100.00 100% $19.100.00 0% $0.00 0% $0.00 

" Valve #83 100% Lump Sum $14,300.00 $14,300.00 100% $14,300.00 '00% $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 

" Valve #84 100% Lump Sum $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 
85 Valve #85 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 .. Valve #86 100% Lump Sum $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 
87 Valve #87 100% Lump Sum $11,300.00 $11,300.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 

" Valve #88 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
89 Vawe#89 100% Lump Sum $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 
90 Valve #90 100% Lump Sum $12,200.00 $12,200.00 100% $12,200.00 100% $12,200.00 100% $12,200.00 0% $0.00 0% $0.00 
91 Valve #91 '00% Lump Sum $11,200.00 $11,200.00 "'0% $11,200.00 100% $11,200.00 1000/. $11,200.00 0% $0.00 0% $0.00 
92 Valve #92 100% Lump Sum $11,500.00 $11,500.00 100% $11,500.00 "'0% $11,500.00 100% $11,500.00 0% $0.00 0% $0.00 93 Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 '00% $0.00 

" Valve #94 100% Lump Sum $11,900.00 $11.900.00 100% $11,900.00 ,.,." $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 
95 Valve #95 100% Lump Sum $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 

" Valve #96 100% Lump Sum $16,800.00 $16,800.00 100% $16,800.00 ,000/. $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 
97 Valve #97 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 100% $16.300.00 100% $16,300.00 0% $0.00 0% $0.00 .. Valve #98 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
99 Valve #99 100% Lump Sum $70,400.00 $70,400.00 100% $70,400.00 100% $70,400.00 100% $70,400.00 0% $0.00 0% $0.00 
100 Valve #100 100% Lump Sum $15,000.00 $15,000.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 

'" Vawe#101 100% Lump Sum $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 
102 Valve#l02 100% Lump Sum $51,000.00 $51,000.00 100% $51,000.00 100% $51,000.00 100% $51,000.00 0% $0.00 0% $0.00 
103 Valve #103 ,.,." Lump Sum $49,100.00 $49,100.00 100% $49,100.00 100% $49,100.00 '00% $49,100.00 0% SO.OO 0% $0.00 
"'4 Valve#l04 100% Lump Sum $0.00 $0.00 '00% $0.00 0% $0.00 0% $0.00 0% $0.00 '00% $0.00 
"'5 Valve #105 100% Lump Sum $0.00 $0.00 '00% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
"'6 Valve #106 100% Lump Sum $16,700.00 $16,700.00 '000/. $16,700.00 ,.,." $16,700.00 100% $16,700.00 0% $0.00 0% $0.00 

"" Valve #107 100% Lump Sum $12,800.00 $12.800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 0% $0.00 

"" Valve #108 100% Lump Sum $70,700.00 $70,700.00 100% $70.700.00 '00% $70.700.00 100% $70.700.00 0% $0.00 0% $0.00 
"'9 Valve #109 100% Lump Sum $27,500.00 $27,500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 0% $0.00 0% $0.00 
"0 Valve#110 100% Lump Sum $27,300.00 $27,300.00 100% $27,300.00 100% $27.300.00 100% $27.300.00 0% $0.00 0% $0.00 m Valve#111 100% Lump Sum $17,600.00 $17,600.00 100% $17.600.00 100% $17,600.00 100% $17,600.00 0% $0.00 0% $0.00 
112 Valve#112 '.,.k Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 113 Valve #113 '00% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 '00% $0.00 

'" Vawe#114 @% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 ''''k $0.00 
"5 Valve#115 100% Lump Sum SO.OO $0.00 100% $0.00 0% $0.00 0% $0.00 0% SO.OO ,.,." $0.00 
"6 Valve#116 100% Lump Sum $19,400.00 $19,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 

'" Valve#117 100% Lump Sum $17,700.00 $17,700.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 

'" Valve #118 100% Lump Sum $16,200.00 $16,200.00 '00% $16,200.00 '000/. $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 
"9 Valve #119 100% Lump Sum $12,100.00 $12,100.00 '00% $12,100.00 '00% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 120 Valve #120 100% Lump Sum $24,500.00 $24,500.00 "'0% 524,500.00 '00% $24,500.00 100% $24.500.00 0% $0.00 0% $0.00 

'" Valve #121 100% Lump Sum $28,000.00 $28,000.00 100% $28,000.00 '00% $28,000.00 100% $28,000.00 0% $0.00 0% $0.00 122 Valve#122 100% Lump Sum $26,700.00 $26,700.00 100% $26,700.00 100% $26,700.00 100% $26.700.00 0% $0.00 0% $0.00 

'" Valve #123 100% Lump Sum $11,700.00 $11,700.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% SO.OO 

'" valve #124 100";" Lump Sum $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 "'0% $12,100.00 0% $0.00 0% $0.00 125 Vawe#125 '110% Lump Sum $13,500.00 $13,500.00 100% $13,500.00 100% $13,500.00 '00% $13,500.00 0% $0.00 0% $0.00 126 Valve#126 '00% Lump Sum $11,800.00 $11,600.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 

'" Valve #127 '00% Lump Sum $16,500.00 $16,SOO.00 100";" $16,500.00 100% $16,500.00 '00% $16,500.00 0% $0.00 0% $0.00 
12' Valve #128 100% Lump Sum $15,100.00 S15,100.00 "'0% $15.100.00 100% $15,100.00 '00% $15,100.00 0% $0.00 0% $0.00 129 Valve #129 100% Lump Sum $16,700.00 $16,700.00 '00% $16,700.00 ''''k $16,700.00 100% $16,700.00 0% $0.00 0% $0.00 130 Valve#130 100% Lump Sum $12.300.00 $12.300.00 '00% $12,300.00 '00% $12,300.00 '00% $12,300.00 0% $0.00 0% $0.00 

'" Valve #131 100% Lump Sum $16,400.00 $16,400.00 '00% $16,400.00 '00% S16,400.00 '00% $16,400.00 0% $0.00 0% $0.00 132 Valve #132 100% Lump Sum $16,500.00 $16,500.00 100% S16,500.00 '00% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 133 Valve #133 100% Lump Sum $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12.900.00 0% $0.00 0% $0.00 134 Valve#134 100% Lump Sum $12,900.00 $12,900.00 100% $12,900.00 100% $12.900.00 100% $12,900.00 0% $0.00 0% $0.00 135 Valve #135 100";" Lump Sum $12,700.00 $12,700.00 100% $12.700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00 ,,. Valve #136 '110% Lump Sum $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 "'0% $12,100.00 0% $0.00 0% $0.00 

'" Vawe#137 '00% Lump Sum $15,900.00 $15,900.00 100% $15,900.00 100% $15,SOO.00 '00% $15,SOO.00 0% $0.00 0% $0.00 
13' Valve #138 ''''k Lump Sum $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 '00% $11,800.00 0% SO.OO 0% $0.00 139 Valve#139 1000/. Lump Sum $16,200.00 $16,200.00 100";" $16,200.00 100% $16,200.00 ,.,." $16,200.00 0% $0.00 0% $0.00 
"0 Valve #140 1000/. Lump Sum $16,500.00 S16,500.00 ''''k $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 

'" Valve #141 100% Lump Sum $14.300.00 $14,300.00 '00% $14,300.00 100% $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 "2 Valve #142 100% LlJmpSum $15,500.00 $15,500.00 '00% $15,500.00 '00% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 
"3 Valve #143 100% Lump Sum $16,400.00 $16,400.00 ,.,." $16,400.00 '00% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
'" Valve #144 100% Lump Sum $49,900.00 $49,900.00 100% $49,900.00 '00% $49,900.00 100% $49,900.00 0% $0.00 0% $0.00 
"5 Valve#145 100% Lump Sum $14,500.00 $14,500.00 100% $14,500.00 '00% $14,500.00 100% $14,500.00 0% $0.00 0% $0.00 
'46 Valve#l46 100% Lump Sum $17,000.00 $17,000.00 100% $17,000.00 100% $17,000.00 100% $17.000.00 0% $0.00 0% SO.OO 

'" Valve #147 100"/G Lump Sum $56,300.00 $56,300.00 100% $56,300.00 100% $56,300.00 100% $56,300.00 0% $0.00 0% SO.OO 

'" Vawe#14B '00% Lump Sum $16,500.00 $16.500.00 100% $16,500.00 100% $16,500.00 '00% $16,500.00 0% $0.00 0% $0.00 
"9 Valve #149 '00% LUmp Sum $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 '00% $12,100.00 0% $0.00 0% $0.00 
"0 Valve#150 100% Lump Sum $11,900.00 $11,900.00 100% $11,900.00 100% $11,900.00 '00% $11,900.00 0% SO.OO 0% $0.00 

'" Valve#151 100% Lump Sum $14,800.00 $14,800.00 '00% $14,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00 
"2 Valve #152 100% LlJmpSlJm $16,700.00 $16,700.00 '00% $16,700.00 ''''k $16,700.00 "'% $16,700.00 0% $0.00 0% $0.00 
"3 Valve #153 100% Lump Sum $12,700.00 $12,700.00 ,.,." $12,700.00 @% $12,700.00 100% $12,700.00 0% $0.00 0% $0.00 
"4 Valve #154 100% Lump Sum $12,400.00 $12,400.00 '00% $12,400.00 '00% $12,400.00 100% $12,400.00 0% $0.00 0% $0.00 
'55 Valve#l55 100% Lump SlJm $16,700.00 $16,700.00 100% $16,700.00 '00% $16.700.00 100% $16,700.00 0% $0.00 0% $0.00 
'56 Valve#l56 100% Lump SUm $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 

'" ValVe #157 100"/0 Lump Sum $14,500.00 $14,500.00 100% $14,500.00 100% $14,500.00 100% $14,500.00 0% $0.00 0% $0.00 

'" Vawe#158 100% Lump Sum $15.100.00 $15,100.00 100% $15,100.00 100% $15,100.00 '00% $15,100.00 0% $0.00 0% SO.OO 



DU PAGE WATER COMMISSION 
PAYMENT # 26 

BLOW OFF VALVE REPAIR (BOV-1) 
DATE 10127/04 

ROSSI CONTRACTORS ACCOUNTS AMOUNT 
201 WEST LAKE STREET WF-6631 $5,364.03 
NORTHLAKE. ILLINOIS 60164 WF-3520 ($107.68) 

WF-3530 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UN~ CONTRACT CONTRACT CONTRACT CURRENT TO OATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

ITEM QUANTITY UNIT PAICE PAICE QUANTITY PRICE QUANTITY EXTENSION QUANTlTY EXTENSION QUANTITY EXTENSION QUANTlTY EXTENSION ---- ---------------- --------- ----------- ------- -------- ------- ------------ --------- --------- --------------------- -----------
"9 Valve #159 100% Lump Sum $15,300.00 $15,300.00 100% $15,300.00 100% 515,300.00 100% $15,300.00 0% $0.00 0% $0.00 
160 Valve #160 100% Lump Sum $15,400.00 $15,400.00 100% $15,400.00 100% $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 
161 Valve#lS1 100% Lump Sum $17,800.00 $17,800.00 100% $17,800.00 100% $17,800.00 100% $17,800.00 0% $0.00 0% $0.00 
162 Valve#l62 100% LumpSI.IITI $16,500.00 $lS,500.00 100% $16,500.00 100% $16.500.00 100% $16,500.00 0% $0.00 0% $0.00 
163 Valvelt163 100% Lump Sum $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 
164 Valve #164 100% Lump Sum $12,500.00 $12.500.00 100% $12.500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 
165 Valve#l6S 100% Lump Sum $11,900.00 $11,900.00 100% $11,900.00 100% $11,900.00 100% $11,900.00 0% $0.00 0% 50.00 166 Valve #166 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 
167 Valve #167 100% Lump Sum $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% 50.00 0% $0.00 
168 Valve #168 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
169 Valve#169 100% Lump Sum $17,700.00 $17,700.00 100% $17,700.00 100% $17,700.00 100% $17,700.00 0% 50.00 0% $0.00 
170 Valve#170 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 
171 Valve #171 100% Lump Sum $18,400.00 $18,400.00 100% $18,400.00 100% $18.400.00 100% $18,400.00 0% $0.00 0% $0.00 
172 Valve #172 100% Lump Sum $15.900.00 $15,900.00 100% $15,900.00 100% 515,900.00 100% $15,900.00 0% $0.00 0% $0.00 
173 Valve #173 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% 516,300.00 0% $0.00 0% $0.00 
174 Valve #174 100% Lump Sum $17,700.00 $17,700.00 100% 517,700.00 100% $17,700.00 100% $17.700.00 0% $0.00 0% $0.00 
175 Valvelt175 100% Lump Sum $18,200.00 $18,200.00 100% $18,200.00 100% $18,200.00 100% $18,200.00 0% $0.00 0% $0.00 

'" Valve#176 100% Lump Sum $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00 
177 Valve #177 100% Lump Sum $17,700.00 $17,700.00 100% $17,700.00 100% $17,700.00 100% $17,700.00 0% $0.00 0% 50.00 178 Valve #178 100% Lump Sum $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 
179 Valve#l79 100% Lump Sum $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% SO.OO 0% $0.00 
180 Valve #180 100% Lump Sum $48,400.00 $48,400.00 100% $48,400.00 100% $48,400.00 100% $48,400.00 0% $0.00 0% $0.00 
181 Valve#181 100% Lump Sum $12,800.00 512,800.00 10Q<>/o $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 0% $0.00 
182 Valve#l82 100% Lump Sum $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 
183 Valve#183 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 100% 516.300.00 100% $16,300.00 0% $0.00 0% $0.00 
184 Valve #184 100% Lump Sum $12.600.00 $12,600.00 100% $12,800.00 100% 512,600.00 100% $12,600.00 0% $0.00 0% $0.00 
185 Valve #185 100% Lump Sum $13,500.00 $13,500.00 100% $13,500.00 100% $13,500.00 100% $13,500.00 0% $0.00 0% $0.00 
186 Valve #186 100% Lump Sum $12,SOO.00 $12,SOO.00 100% $12.600.00 100% $12,600.00 100% $12,600.00 0% $0.00 0% $0.00 187 Valve #187 100% Lump Sum $12,400.00 $12,400.00 100% $12,400.00 100% $12.400.00 100% $12,400.00 0% $0.00 0% $0.00 
166 Valvelt188 100% Lump Sum $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 
189 Valveltl89 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% SO.OO 190 Valve #190 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
191 Valve#191 100% Lump Sum $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 192 Valve#l92 100% Lump Sum $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 
193 Valve #193 100% Lump Sum $16,SOO.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 194 Valve #194 100% Lump Sum $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 195 Valve #195 100% Lump Sum $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 
196 Valve #196 100% Lump Sum $15.100.00 $15.100.00 100% $15,100.00 100% 515,100.00 100% $15,100.00 0% $0.00 0% $0.00 197 Valve #197 100% Lump Sum $15,SOO.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 196 Valvelt198 100% Lump Sum $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 
199 Valve#l99 100% Lump Sum $16,500.00 $16,SOC.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 
200 Valve #200 100% Lump Sum $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 
201 Valve #201 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% 50.00 202 Valve #202 100% Lump Sum $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00 
203 Valve #203 100% Lump Sum $16,000.00 $16.000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% SO.OO 0% $0.00 
204 Valve #204 100% Lump Sum $17,700.00 $17,700.00 100% $17,700.00 100% $17,700.00 100% $17,700.00 0% $0.00 0% $0.00 
2" Valve #205 100% Lump Sum $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 
206 Valve #206 100% Lump Sum $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 207 Valve #207 100% Lump Sum $15,200.00 $15,200.00 100% $15,200.00 100% $15,200.00 100% $15,200.00 0% $0.00 0% $0.00 20S Valve #208 100% Lump Sum $15,700.00 $15.700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 
209 Valve #209 100% Lump Sum $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17,200.00 0% $0.00 0% $0.00 210 Valve #210 100% Lump Sum $19,SOC.00 $19,500.00 100% $19,500.00 100% $19,500.00 100% $19,500.00 0% $0.00 0% $0.00 
211 Valve #211 100% Lump Sum $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 
212 Valve#212 100% Lump Sum $17,600.00 $17,600.00 100% $17,600.00 100% $17.600.00 100% $17,600.00 0% $0.00 0% SO.OO 213 Valve #213 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
214 Valve #214 100% Lump Sum $12,000.00 $12,000.00 100% $12,000.00 100% $12,000.00 100% $12,000.00 0% SO.OO 0% 50.00 
215 Valve #215 100% Lump Sum $15,000.00 $15,000.00 100% $15,000.00 100% $15,000.00 100% $15,000.00 0% SO.OO 0% $0.00 216 Valve #216 100% Lump Sum 815,SOC.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15.800.00 0% $0.00 0% $0.00 
217 Valve#217 100% Lump Sum $16,300.00 816,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 218 Valve#218 100% Lump Sum $26,200.00 $26,200.00 100% $26,200.00 100% $26,200.00 100% $26,200.00 0% $0.00 0% $0.00 
219 Valve #219 100% Lump Sum $15,400.00 515,400.00 100% $15,400.00 100% $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 220 Valve #220 100% Lump Sum $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00 
221 Valve #221 100% Lump Sum $15,400.00 $15,400.00 0% $0.00 0% 50.00 0% $0.00 0% $0.00 0% $0.00 222 Valve #222 100% Lump Sum $12,900.00 $12,900.00 100% S12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 
223 Valve #223 100% Lump Sum $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% SO.OO 224 Valve #224 100% Lump Sum $25,400.00 $25,400.00 100% $25,400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% 50.00 
225 Valve #225 100% Lump Sum $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 226 Valve #226 100% Lump Sum $25,200.00 $25,200.00 100% $25,200.00 100% $25,200.00 100% $25,200.00 0% SO.OO 0% $0.00 
227 VaWe#227 100% Lump Sum $12,400.00 $12,400.00 0% $0.00 0% $0.00 0% $0.00 0% SO.OO 0% $0.00 
22S Valvelt228 100% Lump Sum 811,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00 
229 Valve #229 100% Lump Sum $ll,SOO.OO $11,SOO.00 100% $11,500.00 100% $11,500.00 100% $11,500.00 0% $0.00 0% $0.00 
230 Valv6#230 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 10Q<>/o $0.00 231 Valve #231 100% Lump Sum $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 232 Valve #232 100% Lump Sum $15,400.00 $15.400.00 100% $15,400.00 100% $15,400.00 100% $15.400.00 0% $0.00 0% $0.00 233 Valve #233 100% Lump Sum $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 
234 Valve #234 100% Lump SI.IITI $18,700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18.700.00 0% $0.00 0% SO.OO 
235 Valve #235 100% Lump Sum $25,500.00 $25,500.00 100% $25,500.00 41% $10,455.00 41% $10,455.00 0% $0.00 59% $15,045.00 
236 Valv6#236 100% Lump Sum $2S,OOO.OO $25,000.00 100% $25,000.00 41% $10,250.00 41% $10,250.00 0% $0.00 59% $14,750.00 
237 Valve #237 100% Lump Sum $15,300.00 $15.300.00 100% $15,300.00 41% $6,273.00 41% $6,273.00 0% $0.00 59% $9,027.00 



DU PAGE WATER COMMISSION 
PAYMENT # 26 

BLOW OFF VALVE REPAIR (SOV-l) 
DATE 10/27/04 

ROSSI CONTRACTORS 
ACCOUNT # AMOUNT 

201 WEST LAKE STREET 
WF-6631 $5,384,03 

NORTHLAKE. ILLINOIS 60164 
WF·3520 ($107.66) 
WF·3530 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVlOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

rrEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION -_._--- ------------------- ------------ -----._ .. _------ ---------- --_._--- -------------- ---- ----------- ----- ------------ ---------- ------- ---------------
'" Valve #238 100% Lump Sum $69,900.00 $69,900.00 100% $69,900.00 "'% $27.960.00 40% $27,960.00 0% $0.00 60% $41.940.00 
239 Valve #239 100% Lump Sl,Im $50,200.00 $50,200.00 100% $50,200.00 40% $20,080.00 40% $20,080.00 0% $0.00 60% $30,120.00 
2'" Valve #240 100% Lump Sl,Im $16,300.00 $16,300.00 100% $16,300.00 100% $16.300.00 100% $16,300.00 0% $0.00 0% SO.OO 
241 Valve #241 100% Lump Sl,Im $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15.800.00 0% $0.00 0% SO.OO 
242 Valve,242 100% Lump Sl,Im $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
243 Valve #243 100% Lump Sum $15,800.00 $15,800.00 100% $15.800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 
244 Valve #244 100% Lump Sl,Im $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
245 Valve #245 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% SO.OO 100% $0.00 
246 Valve #246 100% Lump Sum $25,400.00 $25,400.00 100% $25,400.00 100% $25,400.00 100% $25,400.00 0% SO.OO 0% $0.00 
247 Valve 11247 100% Lump Sum $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 
248 Valve #248 100% Lump Sum $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% SO.OO 0% $0.00 
249 Valve #249 100% Lump Sum $16,400.00 $16,400.00 HIO% $16,400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% $0.00 
250 Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
251 Valve #251 100% Lump Sum $12.500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 
252 Vat.<e #252 100% Lump &.1m $16.300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 
25' Valve '253 100% Lump Sum $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 
254 Valve #254 100% Lump Sl,Im $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 
255 Valve #255 100% Lump Sl,Im $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% $47,600.00 0% $0.00 0% $0.00 
256 Valve #256 100% Lump Sum $16,400.00 $16,400.00 100% 516,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
257 Valve #257 100% Lump Sl,Im $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
258 Valve #258 100% Lump Sum $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 
259 Valve #259 100% Lump Sum $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 
260 Valve,260 100% Lump Sl,Im $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 
261 Valve #261 100% Lump Sum $16,000.00 $16,000.00 100% $16.000.00 100% $16,000.00 100% $16.000.00 0% $0.00 0% $0.00 
262 Valve #262 100% Lump Sum $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% 50.00 
26' Valve #263 100% Lump Sum $17,000.00 $17,000.00 100% $17,000.00 100% $17,000.00 100% $17,000.00 0% $0.00 0% $0.00 
264 Valve #264 100% Lump Sum $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% SO.OO 0% $0.00 
265 Valve #265 100% Lump Sum $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% SO.OO 0% $0.00 
266 Valve #266 100% Lump Sum $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00 
267 Valve #267 100% Lump Sum $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 
268 Valve #268 100% Ll,lmpSum $19,100.00 $19.100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00 
269 Valve #269 100% Lump Sum $29,200.00 $29,200.00 100% $29,200.00 100% $29,200.00 100% $29,200.00 0% $0.00 0% $0.00 
270 Valve #270 100% Lump Sum $28,700.00 $28,700.00 100% $26,700.00 100% $26,700.00 100% $28,700.00 0% $0.00 0% $0.00 
271 Valve #271 100% Lump Sum $15,600.00 $15,600.00 100% $15.600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 
272 Valve #272 100% Lump Sum $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 
27' Valve #273 100% Lump Sum $17,400.00 $17,400.00 100% $17,400.00 100% $17,400.00 100% $17,400.00 0% $0.00 0% $0.00 
274 Valve #274 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 

'" Valve #275 100% Lump Sum $25,900.00 $25,900.00 100% $25,900.00 100% $25,900.00 100% $25,900.00 0% $0.00 0% $0.00 
276 Valve #276 100% Lump Sum $16,700.00 $16,700.00 100% $16.700.00 100% $16,700.00 100";" $16,700.00 0% $0.00 0% $0.00 
277 Vaive#2n 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% SO.OO 
27' Valve #278 100% Lump Sum $15,800.00 $15,800.00 100% $15.800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% SO.OO 
279 Valve #279 100% Lump Sum $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 
280 Valve #280 100% Lump Sum $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00 
281 Valve #281 100% Lump Sum $25,200.00 $25,200.00 100% $25,200.00 100% $25,200.00 100% $25,200.00 0% $0.00 0% $0.00 
282 Valve #282 100% Lump Sum $14,400.00 $14,400.00 1000/0 $14,400.00 100% $14.400.00 100% $14,400.00 0% $0.00 0% $0.00 26' Valve #283 100% Lump Sum $25,800.00 $25,800.00 1000. $25,800.00 100% $25,800.00 100% $25,800.00 0% $0.00 0% $0.00 
284 Valve #284 100% Lump Sum $25,400.00 $25,400.00 100% $25,400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 295 Valve #285 100% Lump Sum $30.700.00 $30,700.00 100% $30,700.00 100% $30,700.00 100% $30,700.00 0% $0.00 0% $0.00 
266 Valve #286 100% Lump Sum $12.500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00 
267 Valve #287 100% Lump Sum $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00 

'" Valve #286 100% Lump Sum $16,600.00 $16,600.00 100% $16.600.00 100% $16,600.00 100% $16,600.00 0% $0.00 0% $0.00 
299 Valve #289 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% SO.OO 0% $0.00 100% $0.00 
290 Valve #290 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
291 Valve #291 100% Lump Sum $19,700.00 $19,700.00 100% $19,700.00 100% $19,700.00 100% $19.700.00 0% $0.00 0% $0.00 
292 Valve #292 100% Lump Sum $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 
293 Valve #293 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
294 Valve #294 100% Lump Sum $15,000.00 $15,000.00 100% $15,000.00 100% $15.000.00 100% $15.000.00 0% $0.00 0% $0.00 
295 Valve #295 100% Lump Sum $16,100.00 $16,100.00 100% $16,100.00 100% $16.100.00 100% $16.100.00 0% $0.00 0% $0.00 
296 Valve #296 100% Lump Sum $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 1000. $15,900.00 0% $0.00 0% $0.00 
297 Valve #297 100% Lump Sum $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% SO.OO 

'" Valve #298 100% Lump Sum $16,200.00 $16.200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 29' Valve #299 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 
'00 Valve #300 100% Lump Sum $13,900.00 $13,900.00 100% $13,900.00 100% $13,900.00 100% $13,900.00 0% $0.00 0% $0.00 
301 Valve #301 100% Lump Sum $15,600.00 $15,600.00 1000. $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 
'02 Valve,302 100% Lump Sum $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 
30' Valve #303 100% Lump Sum $14,800.00 $14,800.00 100% $14,800.00 100% $14,800.00 100% $14,800.00 0% $0.00 0% $0.00 304 Valve #304 100% Lump Sum $16.300.00 $16,300.00 100% $16,300.00 1000. $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 
305 Valve #305 100% Lump Sum $20,100.00 $20,100.00 100% $20,100.00 1000. $20,100.00 100% $20,100.00 0% $0.00 0% $0.00 306 Valve #306 100% Lump Sum $16,600.00 $16,600.00 100% $16.600.00 100% $16,600.00 100% $16,600.00 0% $0.00 0% $0.00 307 Valve #307 100% Lump Sum $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 
30S Valve #306 100% Lump Sum $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 0% $0.00 0% $0.00 100% $13,100.00 
309 Valve #309 100% Lump Sum $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 '10 Valve #310 100% Lump Sum $15,300.00 $15,300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 311 Valve #311 100% Lump Sum $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 312 Valve #312 100% Lump Sum $16,800.00 $16,600.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 
31' Valve #313 100% Lump Sum $12,500.00 $12,500.00 100% $12,500.00 100% $12.500.00 100% $12,500.00 0% $0.00 0% $0.00 
314 Valve #314 100";" Lump Sum $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% $12.600.00 0% $0.00 0% $0.00 
315 Valve #315 100% Lump Sum $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% SO.OO 
316 Valve #316 100% Lump Sum $14,900.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 



OU PAGE WATER COMMISSION 
PAYMENT # 26 

BLOW OFF VALVE REPAIR (BOV-l) 
DATE 10127/04 

ROSSI CONTRACTORS 
ACCOUNT # AMOUNT 201 WEST LAKE STREET 

WF-6631 $5,384.03 NORTHLAKE,ILLINOIS 60164 
WF-3520 ($107.66) 
WF-3530 $0.00 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVlOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

"eM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION ---- ---------------_._--- ------------ ---------- ----- ------- ------------ ---------------- ------- -------- ------------------------- -------- ------------
317 Valve #317 100% Lump Sum $13,500.00 $13,500.00 100% $13,500.00 100% $13,500.00 100% $13,500.00 0% $0.00 0% $0.00 
316 Valve'318 100% Lump Sum $12,700.00 $12,700.00 100% $12,700.00 100% $12,700.00 100% $12,700.00 0% $0.00 0% 50.00 
319 Valve #319 100% Lump Sum $17,600.00 $17,600.00 100% $17,600.00 100% $17,600.00 100% $17,600.00 0% $0.00 00" $0.00 
320 Valve #320 100% Lump Sum $11,200.00 $11.200.00 100% $11,200.00 100% $11,200.00 100% $11,200.00 0% SO.OO 00" $0.00 
321 Valve #321 100% Lump Sum $13,300.00 $13.300.00 100% $13,300.00 100% $13,300.00 100% $13,300.00 0% $0.00 0% $0.00 
322 Valve #322 100% Lump Sum $15,300.00 $15.300.00 100% $15,300.00 100% $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 
323 Valve #323 100% Lump Sum $13.100.00 $13.100.00 100% $13,100.00 100% $13,100.00 100% $13,100.00 0% $0.00 0% $0.00 
324 Valve #324 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100"/. $16,300.00 0% $0.00 00/. $0.00 
325 Valve #325 100% Lump Sum $16,800.00 $16,800.00 100% $16,800.00 100% $16.800.00 100% $16.800.00 0% $0.00 0% $0.00 
326 Valve #326 100% Lump Sum $15,800.00 $15,800.00 100% $15,800.00 100% 515.800.00 100% $15.800.00 0% $0.00 0% $0.00 
327 Valve #327 100% Lump Sum $16,400.00 $16,400.00 100% $16.400.00 100% $16,400.00 100% $16.400.00 0% $0.00 0% $0.00 
328 Valve #328 100% Lump Sum $31,200.00 $31,200.00 100% 531.200.00 100% $31,200.00 100% $31,200.00 0% $0.00 0% $0.00 
329 Valve'329 100% Lump Sum $11,800.00 $11,800.00 100% $11.800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 
330 Valve #330 100% Lump Sum $20,400.00 $20,400.00 100% $20,400.00 100% $20,400.00 100% $20,400.00 0% $0.00 0% SO.OO 
331 Valve #331 100% Lump Sum $15,500.00 $15,500.00 100% $15,500.00 100r. $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 
332 Valve #332 100% Lump Sum $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 
333 Valve #333 100% Lump Sum $12.300.00 $12,300.00 100% $12,300.00 100% $12,300.00 100% $12,300.00 0% SO.OO 0% $0.00 
334 Valve #334 100% Lump Sum $11.300.00 $tl.300.00 100% $11,300.00 100% $11,300.00 100% $11,300.00 0% 50.00 00" $0.00 
335 Valve #335 100% Lump Sum $16,300.00 $16.300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 0% 50.00 0% $0.00 
336 Valve #336 100% Lump Sum $16,500.00 $16,500.00 100% $16,500.00 100% $16.500.00 100% $16.500.00 0% $0.00 0% $0.00 
337 Valve #337 100% Lump Sum $16,100.00 $16,100.00 100% $16,100.00 100% $16.100.00 100% $16,100.00 0% $0.00 0% $0.00 
338 Valve #338 100% Lump Sum $12,500.00 $12,500.00 100% $12.500.00 100% 512.500.00 100% 512.500.00 0% $0.00 0% $0.00 
339 Valve #339 100% Lump Sum $16,200.00 $16,200.00 100% $16.200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00 
340 Valve,340 100% Lump Sum $15,000.00 $15,000.00 100% 515,000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% SO.OO 
341 Valve,341 100% Lump Sum $24,800.00 $24,800.00 100% $24,800.00 100% $24,800.00 100% $24,800.00 0% $0.00 0% $0.00 
342 Valve'342 100"10 Lump Sum $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 00/. $0.00 00/. 50.00 
343 Valv6,343 100% Lump Sum $13,000.00 $13,000.00 100% $13,000.00 100% $13,000.00 100% $13,000.00 0% $0.00 0% $0.00 
344 Valve #344 100% Lump Sum 515.800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,sao.00 0% $0.00 00/. $0.00 
345 Valve #345 100% Lump Sum $11.600.00 $1',600.00 100"/. $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00 
346 Valve #346 100% Lump Sum $11.900.00 511.900.00 100"/. $11.900.00 100% $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 347 Valvelt347 100% Lump Sum $21,200.00 $21.200.00 100% $21,200.00 100% $21,200.00 100% $21,200.00 0% $0.00 0% $0.00 
348 Valve #348 100% Lump Sum $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16.300.00 0% $0.00 0% $0.00 
349 Valve #349 100% Lump Sum $28,700.00 $28,700.00 100% $28,700.00 100% $28.700.00 100% $28.700.00 0% $0.00 0% $0.00 350 Valve #350 100% Lump Sum $16,400.00 $16,400.00 100% $16,400.00 100% 516.400.00 100% $16.400.00 0% $0.00 0% $0.00 
351 Valve #351 100% Lump Sum $16,100.00 $16,100.00 100% $16.100.00 100% $16,100.00 100% $16.100.00 0% $0.00 0% $0.00 352 Valve'352 100% LUmp Sum $15,200.00 $15,200.00 100% $15,200.00 100% $15,200.00 100% $15,200.00 0% $0.00 0% $0.00 333 Valve'353 100% Lump Sum $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% SO.OO 
354 Valve'354 100% LUmp Sum $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% SO.OO 355 Valv6#355 100% Lump Sum $36,300.00 $36.300.00 100% $36,300.00 100% $36,300.00 100% $36,300.00 00" $0.00 00/. $0.00 356 Vawe'356 100% Lump Sum $26,900.00 $26.900.00 100% $26,900.00 100% $26,900.00 100% $26,900.00 0% SO.OO 00" $0.00 357 Valvelt357 100% Lump Sum $15.800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 00/. SO.OO 0% $0.00 
359 Valve #358 100% Lump Sum $16,500.00 516.500.00 100% $16,500.00 100% $16,500.00 100% $16.500.00 0% $0.00 0% $0.00 
359 Valve'359 100% Lump Sum $15,500.00 $15.500.00 100% $15,500.00 100% $15.500.00 100% $15.500.00 0% $0.00 0% $0.00 
360 Valve #360 100% Lump Sum $12,300.00 $12,300.00 100% $12,300.00 100% $12,300.00 100% $12,300.00 0% $0.00 0% $0.00 361 Valve #361 100% Lump Sum $16,300.00 $16,300.00 100% $16.300.00 100% $16.300.00 100% $16.300.00 0% $0.00 0% $0.00 362 Valve #362 100% Lump Sum $19,000.00 $19,000.00 100% 519.000.00 100% 519,000.00 100% $19.000.00 0% $0.00 0% $0.00 
363 Valve #363 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00 
364 Valve'364 100% Lump Sum $15,900.00 $15,900.00 100% $15.900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 
365 Valve,365 100% Lump Sum $16,100.00 $16,100.00 100% $16.100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 ,.. Valv6#366 100% Lump Sum $28,400.00 $28,400.00 100% $28,400.00 100% $28,400.00 100% $28.400.00 0% $0.00 0% $0.00 367 Valve #367 100% Lump Sum $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 
368 Valve #368 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 00" $0.00 0% SO.OO 100% $0.00 
369 Valve #369 100% Lump Sum 512.900.00 $12.900.00 100"/. $12,900.00 100% $12,900.00 100% $12,900.00 00/. $0.00 00" $0.00 
370 Valvelt370 100% Lump Sum $25.500.00 $25.500.00 100% $25,500.00 100% $25,500.00 100% $25,500.00 0% $0.00 0% $0.00 371 Valve #371 100% Lump Sum $11,900.00 $11,900.00 100% $11,900.00 100% $11.900.00 100% $11,900.00 0% $0.00 0% $0.00 
372 Valve #372 100% LUmp Sum $15,700.00 $15,700.00 100% $15,700.00 100% 515.700.00 100% $15.700.00 0% $0.00 0% $0.00 
373 Valve #373 100% Lump Sum $20,600.00 $20,600.00 100% $20.600.00 100% $20,600.00 100% $20.600.00 0% $0.00 0% $0.00 
374 Valve #374 100% LUmp Sum $12,300.00 $12,300.00 100% $12,300.00 100% 512.300.00 100% $12.300.00 0% $0.00 0% $0.00 375 Valve #375 100% Lump Sum $11,900.00 $11,900.00 100% 511.90000 100% $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 
376 Valve '376 100% Lump Sum $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% SO.OO 377 Valve,377 100% Lump Sum $26,100.00 $26,100.00 100% $26,100.00 100% $26,100.00 100% $26,100.00 0% $0.00 0% SO.OO 
378 Valve #378 100% Lump Sum $13.700.00 $13,700.00 100% $13,700.00 100% $13,700.00 100% $13,700.00 0% $0.00 0% 50.00 379 Valve #379 100% Lump Sum $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17,200.00 00" SO.OO 0% $0.00 
380 Valve #380 100% Lump Sum 512.500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% SO.OO 0% $0.00 381 Valve #381 100% Lump Sum $47,900.00 $47.900.00 100% $47,900.00 100% $47.900.00 100% $47,900.00 0% $0.00 0% $0.00 382 Valve #382 100% Lump Sum $18,800.00 518.800.00 100% $18,800.00 100% $18,800.00 100% $18,800.00 0% $0.00 0% $0.00 383 Valve #383 100% Lump Sum $12,600.00 $12,600.00 100% $12,600.00 100% $12,600.00 100% 512,600.00 0% $0.00 0% $0.00 384 Valve #384 100% LUmp Sum $14,900.00 $14,900.00 100% $14,900.00 100% 514.900.00 100% 514.900.00 0% $0.00 0% $0.00 385 Valve #385 100% Lump Sum $13,300.00 $13,300.00 100% $13,300.00 100% $13.300.00 100% $13.300.00 0% $0.00 0% SO.OO 368 Valve #386 100% Lump Sum $47,800.00 $47,800.00 100% $47.800.00 100% $47,800.00 100% $47,800.00 0% $0.00 0% $0.00 387 Step 8 - Dev.atering 01 Cv.nel"S 1,700,000 C.F. $0.18 $306,000.00 1,700,000 $306,000.00 276,013 $49,682.34 276.013 $49,682.34 0 $0.00 1,423,987 $256.317.66 WalerMain 
388 Step 6 - Repair Exterior Leakage 

01 Resilient Wedge Vawe 35 eA. $2,048.00 $71,680.00 35 $71,680.00 39 $79,872.00 39 $79,872.00 0 SO.OO (4) ($8.192.00) 

389 Step 3 - Retirement 01 Resilient 
20 eA. $2,093.00 $41.860.00 20 WedaeVaive $41,860.00 0 so.OO $0.00 $0.00 2{) $41,860.00 

390 Step 7 - Remove and Repjace 6" 
2{) EA. $2,650.00 $53,000.00 Resilient Wedae Valves 

2{) $53.000.00 55,300.00 $5.300.00 $0.00 18 $47.700.00 



DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ITEM 

391 Step 7 - Remove and Replace 8" 
Resilient Wedae Valves 

392 Step 7 - Remove and Replace 
12" Resilient W~ Valves 

393 Step 5 - Remove and Replace 
Va~e and Pipina JOint BoilS 

394 Ini~al Anodes for Corrosion 
Colltrol 

395 Traffic Control and Protection 
396 Additional Anodes for Corrosion 

Control 
397 Repair 01 Damage to exterior 

coalina of prestress cone pioe 
1-1 Granular Foundation Material 
1-2 Class ·SI" Col'lCrete 
1-3 Class B Concrete 
1-4 Extension Stem 
1-5 Valve Box lllith Cover 
1-6 Valve Box Cover 
1·7 Pavemellt, remove & 

replace---portland cement 
concrete surface 

1-8 Pavement, remove & 
replace-bituminous eOl'lCrete 
surface--Riaid Base 

1-9 Pavement, remove & 
replace--bltuminous conerete 
surface-Flexlble Base (BAM.) 

1-10 Pavement, remove & 
replace--bltumlnous concrete 
surface---Flexible Base 
iAaareaate 

CO 1 Extra lead wre 
CO 1 Silicone around junction box and 

installation of box into frame and 
lid 

CO 2 Additional valve bOXes 
CO 3 Delete valves #6, 12, 100, 101, 

116,123,126,221,227and 
deletes 9 01 354 traffic control 
sites 

CO 4 Additional Valve Boxes and 
COVers 

CO 4 AdditiOrlal Valve Stems 
CO 5 Repair 16" Cone. Pipe: Site #259 

CO 6 Delete valves #49, 117, 265, 87 
and 1 Traffic Control Site. 

CO 6 Valve #387 
CO 6 Valve #388 
CO 6 Valve #389 
CO 7 Site #129 PlpeTape Repair 
CO 8 Site #148 PlpeTaoe Repair 
CO 9 Step 6 - Repair Exterior Leakage 

of ReSilient Wedge Valve 

CO 10 Delete Valve #308 & #220 & 
traffic control 

CO 11 Asphalt restoration in Bensenville 
CO 12 Additional concrete v.ork Valves 

#1-#7 
CO 14 Adjustment in valve #36 above 
CO 15 Demobiliza~on- Bensenville 

(BOV-l) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

20 

20 

" 
965 

'54 
60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

a 

a 
a 
0% 

0% 
0% 
0% 
0% 
0% 

0% 

0% 

EA. 

EA. 

EA. 

EA 

EA. 

EA. 

S.F. 

C.Y. 
C.Y. 
C,Y. 
EA. 
EA. 
EA. 

S.Y. 

S.Y. 

S.Y. 

S.Y. 

L.F. 

L.F. 

EA. 

EA. 

EA. 

Lump Sum 

Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 
Lump Sum 

Lump Sum 

$2,945.00 

$3,661.00 

$2,200.00 

$1.00 

$789.19 

$1.00 

$230.00 

$30.80 
$100.00 

$80.00 
$342.00 
$469.00 
$100.00 

$200.00 

$100.00 

$100.00 

$100.00 

$2.00 

$3.00 

$469,00 

$469.00 

$342.00 

$4,841.30 

$18,400.00 
$24,500.00 
$27,900.00 

$9.359.24 
$5.765.86 

$20,480.00 

Lump Sum ($30,678.40) 

Lump Sum 

S.Y. 

$18,419.00 

$200,00 

$5,384,03 

ORIGINAL AMENDED 
CONTRACT CONTRACT 

F'RICE QUANTITY 

$58,900.00 

$73,220.00 

$39,600.00 

$965.00 

$279.375.00 

$60.00 

$57,500,00 

$30,800,00 
$10,000.00 

$8,000,00 
$23,940.00 

$7,035,00 
$5.000.00 

$3,000.00 

$1,500.00 

$1,500.00 

$1.500.00 

$0.00 

$0.00 

$0.00 

20 

20 

" 
965 

'" 
60 

250 

1,000 
100 
100 
70 
15 
50 

15 

15 

15 

15 

354 

354 

100 

AMENDED 
CONTRACT 

F'RICE 

$58.900.00 

$73,220.00 

$39,600.00 

$965.00 

$271 ,483.00 

$60.00 

$57,500.00 

$30,800.00 
$10,000.00 

$8,000.00 
$23,940.00 

$7,035.00 
$5,000.00 

$3,000.00 

$1,500.00 

$1,500.00 

$1,500.00 

$708.00 

$1,062.00 

$46.900.00 

CURRENT TO DATE PREVIOUS F'AYMENT 
QUANTITY EXTENSION QUANTITY EXTENSION 

2 

796 

'" 
a 

31 

a 
a 
a 
70 
15 
2 

6 

a 

'" 
'" 
100 

$5,890.00 

$0.00 

$6,600.00 

$796.00 

$269,115.47 

$0.00 

$7,222.00 

$0.00 
$0.00 
$0.00 

$23,940.00 
$7,035.00 

$200.00 

$1,155.56 

$0.00 

$0.00 

$0.00 

$682.00 

$1.023.00 

$46,900.00 

a 
, 

796 

'" 
31 

a 
a 
a 
70 
15 
2 

6 

a 

'" 
'" 
100 

$5,890.00 

$0.00 

$6,600.00 

$796.00 

$269,115.47 

$0.00 

$7.222.00 

$0.00 
$0.00 
$0,00 

$23,940.00 
$7,035,00 

$200.00 

$1.155.56 

$0.00 

$0.00 

$0.00 

$682.00 

$1.023.00 

$46.900.00 

Items 6, 12, 100. 101. 116. 123. 126.221,227, and 395 adjusted above 

$0.00 

$0.00 

$0.00 

100 

100 

100% 

$46,900,00 

$34,200,00 

$4,841,30 

Items 49, 117, 265, 87, and 395 adjusted above 

$0.00 100% $18,400.00 
$0,00 100% $24,500.00 
$0.00 100% $27,900,00 
$0,00 100% $9,359.24 
$0.00 100% $5,765.86 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

100% 

100% 

100% 

50 

100% 

$20,480.00 

($30.678.40) 

$18.419.00 

$10.000.00 

$5,384.03 

45 

36 

100% 
100% 
100% 
100% 
100% 

0% 

100% 

4S 

100% 

$21,105.00 

$19,152.00 

$4.841.30 

$18,400.00 
$24.500.00 
$27,900.00 

$9,359.24 
$5,765.86 

$14,336,00 

$0.00 

$18.419.00 

$9,600.00 

$5,384.03 

45 

56 

100% 
100% 
100% 
100% 
100% 

70% 

0% 

100% 

48 

0% 

$21,105.00 

$19,152.00 

$4,841.30 

$18.400.00 
$24,500.00 
$27,900.00 

$9,359,24 
$5,765.86 

$14,336.00 

$0.00 

$18.419.00 

$9,600.00 

$0.00 

F'AYMENT# 

DATE 

ACCOUNT # 
WF-663t 
WF-3520 
WF-3530 

26 

10127/04 

AMOUNT 
$5,384.03 

($107.68) 
$0.00 

THIS PAYMENT CONTRACT BALANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

a 

a 

a 
a 

a 
a 
a 
a 
a 
a 

a 

a 

a 

a 

a 
a 
a 

0% 
0% 
0% 
0% 
0% 

0% 

0% 

0% 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
SO.OO 
$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 
$0,00 
$0.00 
$0.00 
$0.00 

$0.00 

SO.OO 

$0.00 

$0.00 

$5,384.03 

18 

20 

15 

169 

3 

60 

219 

1,000 
100 
100 
a 
a 
4S 

9 

15 

15 

15 

13 

13 

55 

44 

a 

0% 
0% 
0% 
0% 
0% 

30% 

100% 

0% 

$53,010,00 

$73,220.00 

$33.000.00 

$169.00 

$2,367.53 

$60.00 

$50,278.00 

$30,800.00 
$10,000.00 

$8,000.00 
$0.00 
$0.00 

$4.800.00 

$1,844,44 

$1,500.00 

$1,500,00 

$1,500.00 

$26.00 

$39.00 

$0.00 

$25.795.00 

$15,048.00 

$0.00 

$0.00 
$0.00 
$0.00 
$0,00 
SO.OO 

$6.144.00 

($30,678.40) 

$0.00 

$400.00 

$0.00 
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