DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, FEBRUARY 12, 2004 R. Benson
6:30 P.M. T. Feltes (nominated)
R. Ferraro (nominated)
600 EAST BUTTERFIELD ROAD W. Mueller

ELMHURST, IL 60126
l. Roll Call
Il. Approval of Minutes for Committee Meeting of January 8, 2004
[1I. Report of Status of Construction/Operations
V. Status Report of Contract TW-3
V. Engineering Capacity Study
VI. Fiscal Year 2004-05 Budget and Five Year Capital Improvement Plan
VII. Partial Pay Request

- Progress Payment No. 18: Contract BOV-1 (Blow Off Valve Repair)

VIIl.  Major Activities Timetable
IX. Other
X. Adjournment

Board/Agendas/Engineering/Eng0402.doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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DRAFKI
MINUTES OF A MEETING OF THE

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DU PAGE WATER COMMISSION
HELD ON JANUARY 8, 2004
The meeting was called to order at 7:00 P.M.
Committee members in attendance: W. Mueller and G. Wilcox

Committee members absent: R. Benson

Also in attendance: R. Martin, E. Nawrocki, D. Eckmann (AB&H) and W. Green (AB&H)

C_Qmmjttee_be_appmied Motlon seconded by Comm|SS|oner Wilcox and passed
unanimously as follows:

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

The Committee reviewed memoranda regarding the Status of Facilities
Construction/Operation dated January 2, 2004 and Status of Pipeline Construction
dated January 2, 2004.

The Committee reviewed the memorandum by Alvord, Burdick & Howson dated
December 31, 2003 regarding the status of Contract TW-3.

The Committee reviewed the memorandum by the Acting General Manager dated
December 31, 2003 regarding the proposed Englneerlng CapaC|ty Study

memgtandum_date_d_D_e_c_em_b_QLSl._ZQ_O_?z Motlon seconded by Commlssmner WI|COX

and passed unanimously as follows:

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

The Committee rewewed the Five Year Capltal Improvement Plan C_annssm.n.ex

lm,oLOALem_ent_lﬂan_a.s_pLesented Motion seconded by Commlssmner WI|COX as passed

unanimously as follows:


bob


Minutes 1/8/04 Engineering Meeting

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

Progress Payment No. 17: Contract BOV-1 (Blow Off Valve Repair) in the amount of
$349,211.10

Motion seconded by Commissioner Tolentino and passed unanimously as follows:

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

Commissioner Mueller moved to adjourn the meeting at 7:58 P.M. Seconded by

Commissioner Wilcox and unanimously approved by a Voice Vote.

Aye: W. Mueller and G. Wilcox
Nay: None
Absent: R. Benson

Board/Minutes/Engineering/ENG0401.doc



DuPage Water Commission
MEMORANDUM

TO: Engineering Committee

FROM: Robert L. Martin, P.E. Jqﬁ\}\%

Acting General Manag
DATE: February 6, 2004
SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of January were a total of 2.353 billion
gallons. This represents an average day of 75.9 million gallons per day (MGD),
which is lower than the January 2003 average day demand of 78.4 MGD. The
maximum day demand was 80.1 million gallons (January 31, 2004), which is
lower than the January 2003 maximum day of 81.9 million gallons. The minimum
day flow was 70.9 million gallons. The Commission recorded a total precipitation
for the month of January of 0.12 inches compared to 0.20 inches for January
2003.

Construction Overview

Reservoir Project

Consoer Townsend Envirodyne (CTE) is conducting the study phase of
the project. The study phase is to verify past evaluations. A preliminary
report was submitted on January 23, 2004.

Electrical Generation Project

Camp Dresser & McGhee (CDM) is conducting the study phase of the
project. CDM along with their subcontractor Patrick Engineering (PE) met
with Commonwealth Edison (ComEd) regarding the potential intent to
generate electricity parallel with ComEd. A progress submittal report was
submitted on January 29 2004.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for January, 2004
2. Water Sales Analysis 01-May-00 to 31-January-04
3. Chart showing Commission sales versus allocations

4. Chart showing Commission sales versus historical averages
Operations\Memorandums\Status of Operations 040206.doc




EPA0104 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR JANUARY 2004

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY  FREECL, TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Fluoride PO, P.AC. ANALYST
mg/l NTU mg/l mg/} NTU °F mg/l mg/l LBS/MG INT
1 0.80 0.10 0.39 0.82 0.10 38 7.4 1.0 0.42 0 KD
2 0.81 0.11 0.45 0.82 0.10 39 7.3 1.1 0.38 0 KD
3 0.78 0.10 0.41 0.81 0.10 39 7.3 0.9 0.37 0 KD
4 0.78 0.10 0.46 0.80 0.10 38 7.3 0.9 0.38 0 LS
5 0.77 0.12 0.42 0.79 0.10 38 7.3 1.1 0.39 0 LS
6 0.80 0.12 0.42 0.78 0.11 38 7.3 0.9 0.38 0 LS
7 0.80 0.12 0.45 0.79 0.10 38 7.3 1.0 0.38 0 LS
8 0.81 0.12 0.47 0.84 0.10 38 7.3 1.1 0.38 0 KD
g 0.79 0.10 0.42 0.84 0.12 38 7.3 11 0.40 0 KD
10 0.78 0.11 0.38 0.82 0.10 39 7.3 1.1 0.42 0 KD
11 0.79 0.11 0.41 0.82 0.09 37 7.3 1.2 0.42 0 KD .
12 0.77 0.13 0.40 0.86 0.09 36 7.4 1.2 0.37 0 LS
13 0.77 0.11 0.43 0.84 0.08 35 7.3 0.9 0.41 0 LS
14 0.77 0.10 0.43 0.81 0.08 35 7.3 1.0 0.38 0 LS
15 0.80 0.10 0.43 0.84 0.08 35 7.3 1.0 0.39 0 LS
16 0.81 0.12 0.43 0.79 0.10 36 7.3 1.1 0.39 0 KD
17 0.82 0.12 0.45 0.81 0.10 35 7.3 1.1 0.39 0 KD
18 0.79 0.12 0.47 0.85 0.10 35 7.4 1.0 0.43 0 KD
19 0.77 0.12 0.42 0.83 0.10 35 7.3 1.0 0.42 0 KD
20 0.78 0.11 0.38 0.84 0.07 35 7.3 1.0 0.43 0 LS
21 0.78 0.10 0.49 0.85 0.10 35 7.3 1.0 0.38 0 LS
22 0.80 0.12 0.50 0.85 0.10 35 7.3 1.0 0.41 0 LS
23 0.80 0.12 0.50 0.85 0.08 35 7.3 1.0 0.41 0 LS
24 0.79 0.12 0.41 0.84 0.09 35 7.3 1.0 0.41 0 KD
25 0.77 0.12 0.45 0.82 0.09 35 7.3 1.0 0.42 0 KD
26 0.76 0.11 0.45 0.81 0.10 35 7.3 1.0 0.38 0 KD
27 0.77 0.11 0.46 0.88 0.10 35 7.3 1.1 0.39 0 KD
28 0.81 0.11 0.48 0.88 0.10 35 7.3 1.1 0.39 0 LS
29 0.80 0.10 0.48 0.90 0.08 35 7.3 1.1 0.45 0 LS
30 0.85 0.11 0.48 0.91 0.08 35 7.3 1.1 0.45 0 LS
31 0.86 0.12 0.47 0.92 0.08 35 7.3 1.0 0.45 0 LS
AVG 0.79 0.11 0.44 0.84 0.09 36 7.3 1.0 0.40 0
MAX 0.86 0.13 0.50 0.92 0.12 39 7.4 1.2 0.45 0
MIN 0.76 0.10 0.38 0.78 0.07 35 7.3 0.9 0.37 0
TERRANCE MCGHEE ROBERT L. MARTIN N

MAINTENANCE SUPERINTENDENT MANAGER OF WATER OPERATIONS




DU PAGE WATER COMMISSION
WATER SALES ANALYSIS 01-May-92 TO 31-Jan-04
PER DAY AVERAGE 80,809,969
DOCUMENTED  TOTAL
SALESTO  PURCHASES FRON GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION  WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % %
May-00 2,669,079,000 2,757,885612 96.78%  $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82%
Jun-00 2,679,123,000 2,765,987,535 96.86%  $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89%
Jul-00 3,147,101,000 3,250,023,197 96.83%  $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87%
Aug-00 3,150,764,000 3,263,518,921 96.54%  $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59%
Sep-00 2,905,099,000 3,014,700,861 96.36%  $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41%
Oct-00 2,523,491,000 2,609,574,787 96.70%  $3,331,008.12 $2,835,963.51 11,869,523 0.46% 97.16%
Nov-00 2,276,425,000 2,330,256,690 97.69%  $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74%
Dec-00 2,416,208,000 2,481,365,409 97.37%  $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42%
Jan-01 2,390,741,000 2,454,238,938 97.41%  $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45%
Feb-01 2,126,216,000 2,167,739,071 98.08%  $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12%
Mar-01 2,311,827,000 2,378,966,637 97.18%  $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31%
Apr-01 2,291,524,000 2,346,378,053 97.66%  $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70%
May-01 2,679,850,000 2,792,321,195 95.97%  $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41%
Jun-01 2,944,352,000 3,026,438,540 97.29%  $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62%
Jul-01 3,729,441,000 3,839,156,549 97.14%  $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20%
Aug-01 3,217,436,000 3,265,655,796 98.52%  $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56%
Sep-01 2,652,219,000 2,639,772,522 96.68%  $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95%
Oct-01 2,382,399,000 2,441,347,080 97.59%  $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89%
Nov-01 2,212,776,000 2,246,511,018 98.50%  $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81%
Dec-01 2,289,859,000 2,319,285,708 98.73%  $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77%
Jan-02 2,320,798,000 2,351,613,013 98.69%  $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73%
Feb-02 2,101,092,000 2,140,899,881 98.14%  $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19%
Mar-02 2,282,553,000 2,369,611,940 96.33%  $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11%
Apr-02 2,279,744,000 2,353,213,915 96.88%  $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93%
May-02 2,530,549,000 2,620,422,434 96.57%  $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366 97.09%  $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20%  $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,391 96.88%  $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,894 97.19%  $3,941,387.56 $3,555,950.55 1,130,800 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.59%  $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,094,000 2,328,010,928 97.25%  $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29%
Dec-02 2,384,875,000 2,439,819,728 97.75%  $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,849,000 2,496,371,382 97.38%  $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77%  $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660,360 97.29%  $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926 97.36%  $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86%
May-03 2,622,301,000 2,711,004,309 96.73%  $3,619,032.96 $3,315,558.27 3,119,550 0.12% 96.84%
Jun-03 3,031,274,000 3,129,263,410 96.87%  $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17%
Jul-03 3,114,181,000 3,213,079,828 96.92%  $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03%
Aug-03 3,137,669,000 3,237,477,343 96.92%  $4,330,318.18 $3,959,434.79 6,589,500 0.20% 97.12%
Sep-03 2,775,903,000 2,842,321,431 97.66%  $3,830,750.38 $3,476,159.11 1,081,000 0.04% 97.70%
Oct-03 2,463,017,000 2,531,079,199 97.31%  $3,361,577.64 $3,095,509.86 1,199,100 0.05% 97.36%
Nov-03 2,220,837,000 2,263,237,760 98.13%  $3,110,603.92 $2,767,939.78 1,004,600 0.04% 98.17%
Dec-03 2,302,995,000 2,357,446,124 97.69%  $3,178,138.40 $2,883,156.61 785,500 0.03% 97.72%
Jan-04 2,353,099,000 2,415,374,129 97.42%  $3,247,276.62 $3,118,248.00 999,500 0.04% 97.46%

TOTALS (1) 346,917,196,000  357,463,094,357 97.05% $463,618,933.18 $380,126,031.23 268,249,491 0.08% 97.12%

(1) - SINCE MAY 1, 1992

(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE .

Operations\Spreadsheets\H20SALES.xls




DU PAGE WATER COMMISSION SALES
FY 2003-04 VS. ALLOCATION

4.000

3.500 | - e e e

3.000 -

2500 | -

BILLION GALLONS

2.000

1.500

MAY JUN JUL AUG SEP OCT NOV DEC JAN

——ACTUAL
—o—ALLOCATION




DU PAGE WATER COMMISSION SALES
FY 2003-04 & FY 2002-03 VS. HISTORICAL AVERAGE
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DuPage Water Commission

MEMORANDUM
TO: Acting General Manager
FROM: Supervisor of Pipeline Maintenance and Construction
DATE: February 6, 2004

SUBJECT: Status of Pipeline Construction

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN

CONTRACT TW-2/00 WEST TRANSMISSION MAIN

The work under these contracts is essentially complete. The issue that prevents
completion and close out of these contracts remains the inability of vendor(s) to satisfy
all of the specifications for metal seated valves as required under the contract
documents. Staff is reviewing the possibility of eliminating this type of valve and
replacing them with a substitute type of valve. The valve would meet the general
specifications of the contract, for the type of valve to be substituted and accepted as an
industry standard for potable water applications.

Lost Time Accidents to Date 02/06/04 0 Days

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Rossi Contracting Co. Inc. has completed 266 blow-off valves to date with 79 remaining.
This represents 77% of contract completion.

Lost Time Accidents To Date 02/06/04 0 Days

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

Contractor's progress schedule has been submitted and is being reviewed by staff.
Survey crews are establishing easement boundaries, pipeline alignment, and locating
existing R.O.W. markers. Several submittals required under contract have also been
received and are currently under review.

Lost Time Accidents To Date 02/06/04 0 Days

CONTRACT QR-6

Emergency repair work was performed under this contract to repair a leak on the
Commission’s 36” diameter transmission main located on President Street North of
Geneva Road. Customer service was not affected during the repair work, which has
since been completed and the main put back in service. Permanent restoration work
will be undertaken as soon as weather conditions permit this spring.




AILVORD, BURDICK & HOWSON, L. L.. C.

SERVICES

WATER SUPPLY, PURIFICATION AND DISTRIBUTION

WASTEWATER COLLECTION AND TREATMENT
FLOOD RELIEF

STORMWATER FACILITIES

INVESTIGATIONS, REPORTS AND DESIGNS
CONSTRUCTION AND OPERATION SERVICES
APPRAISALS AND RATE REPORTS

ENGINEERS
20 NORTH WACKER DRIVE * SUITE 1401
CHICAGO, IL 60606
TEL. (312) 236-9147  FAX: (312) 236-0692
E-MAIL: SERV@ABHENGINEERS.COM

CHARLES B. BURDICK
1874-1955

LOUIS R. HOWSON
1887-198%5

JOHN W. ALVORD
1B61-1943
DR. YA-TA! LIN
DR. RAY S.T. CHENG

DONALD E. ECKMANN
BON G. MUI

MEMBERS

AMERICAN CONSULTING ENGINEERS COUNCIL
AMERICAN PUBLIC WORKS ASSOCIATION
AMERICAN SOCIETY OF CIVIL ENGINEERS
AMERICAN WATER WORKS ASSOCIATION
CHICAGOLAND CHAMBER OF COMMERCE
NATIONAL ASSOCIATION OF

CORROSION ENGINEERS
WATER ENVIRONMENT FEDERATION
WESTERN SOCIETY OF ENGINEERS

J. WARREN GREEN

JAMES W. HEDGES WILLIAM L. MEINHOLZ RICHARD D. SHEA

February 02, 2004
Mr. Robert Martin, P.E.
Acting General Manager
DuPage Water Commission
600 E. Butterfield Road
Elmhurst, IL 60126-4642
Re:  DuPage Water Commission

West Transmission Main

Contract TW - 3/04 |
Dear Mr. Martin: ‘
As requested, the design status of referenced project is as follows:
I We estimalc that the total number of drawings for the entire project would be

approximately 108.

2. As of 1/31/04 twenty four (24) Plan and Profile sheets along Fair Oaks Road, Army Trail
road, Gerber Road, Schick Road, Bartlett Road and Stearns Road are complete and are in
the internal review process.

3. In addition, we have received topography for equivalent of six (6) base drawings (along

Stearns Road and Greenbrook Boulevard) from our surveying consultant. Currently we
are plotting existing utilities on these base drawings.

4. On February 28, 2004, the Commission staff instructed A,B&H to proceed with the
design of a 16-inch connection line from the 48-inch main to Rosclle meter station MS-
18C. The same day, the Commission staff instructed A,B&H to suspend work on a
portion of the 48-inch main that was proposed to go through the Sod Farm and Church
properties between Lake Street and Central Road.




If you have any questions, please contact us.

Very truly yours,

ALVORD, BURDICK & HOWSON L.LC.

/EWO(/Q gt —

E. Eckmann




DU PAGE WATER COMMISSION PAYMENT # 18

BLOW OFF VALVE REPAIR (BOV-1) » DATE 01/31/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $157.489.72
NORTHLAKE, ILLINOIS 60164 WF-3520 ($15,748.98)
WF-3530 {$1.620.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
CONTRACT SUB-TOTALS $7.812.435 $5.415,303.76 $5.257.814.04 $157.489.72 $2.297,050.54
RETENTION 10.00% ($541.530.38) ($525.781.40) {$15,748.98) $541.530.38
CONTRACT TOTALS $4.873.773.38 $4.732,03264 $141.740.74 $2,838,580.92
zzzzaszzzzsz=s
JEDUCTS/BONUS
1X EXCESS ENGINEERING COSTS-DWC HRS. (60.00) 554,50 ($33.270.00)  627.50 {331.650.00) 27.00 ($1.620.00)
NET PAYMENT TO CONTRACTOR $4.840,503.38 $4,700,382.64 $140,120.74
zezzoR=======s = azzzzcz=zzaa
CHANGE ORDER PERCENTAGE -1.28%

STAFF APPROVAS V|
“ZNGINEERING 1y Z
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BLOW OFF VALVE REPAIR (BOV-1) DATE 01/31/04
ROSS!I CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $157.488.72
NORTHLAKE, ILLINOIS 60164 WF-3520 {$15.748.98)
WF-3530 {$1.620.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #1 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #2 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Vaive #3 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #14 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #5 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #6 100% Lump Sum  $50,500.00 $50,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #7 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #8 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vatve #9 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #10 100% Lump Sum  $19,300.00 $19,300 00 100% $19,300.00 100% $19,300.00 100% $19.300.00 0% $0.00 0% $0.00
Valve #11 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #12 100% Lump Sum  $16,200.00 $16,200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #13 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00
Vaive #14 100% fump Sum  $49.600.00 $49,600.00 100% $49,600.00 100% $49,600.00 100% $48,600.00 0% $0.00 0% $0.00
Vatve #15 100% Lump Sum  $15,900.00 $15.900.00 100% $15,900.00 100% $15,800.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #16 100% Lump Sum  $48 500.00 $48,500.00 100% $48.500.00 100% $48.500.00 100% $48,500.00 0% $0.00 0% $0.00
Valve #17 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #18 100% Lump Sum  $49,400.00 $49,400.00 100% $49,400.00 100% $49,400.00 100% $49.400.00 0% $0.00 0% $0.00
Valve #18 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #20 100% Lump Sum  $13,900.00 $13,900.00 100% $13,900.00 100% $13,900.00 100% $13,900.00 0% 30.00 0% $0.00
Vaive #21 100% Lump Sum  $19,600.00 $19,600.00 100% $19,600.00 100% $18,600.00 0% $0.00 100% $19,600.00 0% $0.00
Valve #22 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #23 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #24 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11.800.00 0% $0.00 % $0.00
Valve #25 100% Lump Sum  $18.700.00 $18,700.00 100% $18,700.00 100% $18,700.00 100% $18.700.00 0% $0.00 0% $0.00
Valve #26 100% tump Sum  $198,400.00 $19.400.00 100% $19,400.00 0% $0.00 0% $0.00 0% $0.00 100% $19,400.00
Vaive #27 100% Lump Sum  $15,700.00 $15,700.00 100% $15.700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #28 100% Lump Sum  $16.900.00 $16,900.00 100% $16.900.00 100% $16.900.00 100% $16,900.00 0% $0.00 0% $0.00
Valve #29 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #30 100% Lump Sum  $14,800.00 $14.800.00 100% $14,800.00 100% $14.800.00 100% $14.800.00 0% $0.00 0% $0.00
Valve #31 100% Lump Sum  $15,700.00 $156,700.00 100% $16,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #32 100% Lump Sum  §11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11.800.00 0% $0.00 0% $0.00
Vaive #33 100% Lump Sum  $68.600.00 $68.600.00 100% $68,600.00 100% $68,600.00 100% $68,600.00 0% $0.00 0% $0.00
Valve #34 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16.400.00 0% $0.00 0% $0.00
Valve #35 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13.800.00 100% $13.800.00 0% $0.00 0% $0.00
Valve #36 100% Lump Sum  $51,700.00 $51,700.00 100% $51,700.00 0% $0.00 0% $0.00 0% $0.00 100% $51,700.00
Valve #37 100% Lump Sum  $69,500.00 $69,500.00 100% $69,500.00 100% $69,500.00 100% $69,500.00 0% $0.00 0% $0.00
Valve #38 100% Lump Sum  $19,500.00 $19,500.00 100% $19,500.00 100% $19,500.00 100% $19,500.00 0% $0.00 0% $0.00
Vaive #39 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #40 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16,000.00 100% $16,000.00 0% $0.00 0% $0.00
Valve #41 100% Lump Sum  $18,600.00 $18,600.00 100% $18.600.00 100% $18,600.00 100% $18,600.00 0% $0.00 . 0% $0.00
Valve #42 100% Lump Sum  $47.600.00 $47.600.00 100% $47,600.00 100% $47 600.00 100% $47,600.00 0% $0.00 0% $0.00
Vatve #43 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #44 100% Lump Sum  $48,800.00 $48,800.00 100% $48,800.00 100% $48,800.00 100% $48,800.00 0% $0.00 0% $0.00
Valve #45 100% Lump Sum  $48,500.00 $48,500.00 100% $48.500.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% $0.00
Valve #46 100% Lump Sum  $49,300.00 $49,300.00 100% $49,300.00 100% $49,300.00 100% $49,300.00 0% $0.00 0% $0.00
Valve #47 100% Lump Sum  §13,100.00 $13,100.00 100% $13,100.00 100% $13,100.00 100% $13,100.00 0% $0.00 0% $0.00
Valve #48 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #43 100% {ump Sum  $49,500.00 $49,500.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #50 100% Lump Sum  $13,800.00 $13.800.00 100% $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 0% $0.00
Vaive #51 100% Lump Sum  $11,300.00 $11,300.00 100% $11,300.00 100% $11,300.00 100% $11,300.00 0% $0.00 0% $0.00
Valve #52 100% Lump Sum  $11,600.00 $11,600.00 100% $11.600.00 100% $11,600.00 100% $11,600.00 0% 50.00 0% $0.00
Valve #53 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #54 100% (ump Sum  $19,300.00 $19,300.00 100% $19,300.00 100% $19,300.00 100% $19,300.00 0% $0.00 0% $0.00
Valve #55 100% Lump Sum  $13,800.00 $13,800.00 100% $13,800.00 100% $13,800.00 0% $0.00 100% $13,800.00 0% $0.00
Valve #56 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #57 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #58 100% Lump Sum  §12,500.00 $12,500.00 100% $12.500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Vaive #59 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
Valve #60 100% Lump Sum  $11,700.00 $11,700.00 100% $11,700.00 100% $11,700.00 100% $11,700.00 0% $0.00 0% $0.00
Valve #61 100% tump Sum  $11,600.00 $11,600.00 100% $11,600.00 100% $11,600.00 100% $11,600.00 0% $0.00 0% $0.00
Valve #62 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Vatve #63 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #64 100% Lump Sum  $26,600.00 $26,600.00 100% $26,600.00 100% $26,600.00 100% $26,600.00 0% $0.00 0% $0.00
Valve #65 100% Lump Sum  $11,800.00 $11.800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #66 100% Lump Sum  $19,100.00 $18,100.00 100% $19,100.00 100% $19,100.00 100% $19,100.00 0% $0.00 0% $0.00
Valve #67 100% ° Lump Sum  $67,900.00 $67,900.00 100% $67,900.00 100% $67.900.00 100% $67,900.00 0% $0.00 0% $0.00
Valve #68 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #69 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #70 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Vaive #71 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #72 100% Lump Sum  $18,600.00 $18,600.00 100% $18,600.00 100% $18,600.00 100% $18,600.00 0% $0.00 0% $0.00
Valve #73 100% Lump Sum  $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% $18,500.00 0% $0.00 0% $0.00
Valve #74 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #75 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #76 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00
Valve #77 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve ¥78 100% tump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #79 100% Lump Sum  §16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #80 100% Lump Sum  $19,400.00 $19,400.00 100% $19,400.00 0% $0.00 0% $0.00 0% $0.00 100% $19,400.00
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DU PAGE WATER COMMISSION PAYMENT # 18
BLOW OFF VALVE REPAIR (BOV-1) DATE 01731/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $157.489.72
NORTHLAKE, ILLINOIS 60164 WF-3520 ($15.748.98)
WF-3530 {3$1.620.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
iTEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #81 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #82 100% Lump Sum  $19.100.00 $19,100.00 100% $19,100.00 0% $0.00 0% $0.00 0% © $0.00 100% $19.100.00
Vaive #83 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 0% $0.00 0% $0.00 0% $0.00 100% $14,300.00
Vaive #84 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% §0.00 0% $0.00 100% $16,000.00
Valve #85 100% Lump Sum  $18,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #86 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 0% $0.00 0% $0.00 0% $0.00 100% $16,500.00
Valve #87 100% Lump Sum  $11,300.00 $11,300.00 o% $0.00 0% $0.00 0% $0.00 0% $0.00 % $0.00
Valve #88 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #89 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 0% $0.00 0% $0.00 0% $0.00 100% $15,100.00
Valve #90 100% Lump Sum  $12,200.00 $12,200.00 100% $12,200.00 100% $12,200.00 100% $12,200.00 0% $0.00 0% $0.00
Valve #91 100% Lump Sum  $11,200.00 $11,200.00 100% $11,200.00 % $0.00 0% $0.00 0% $0.00 100% $11,200.00
Vaive #92 100% Lump Sum  $11,500.00 $11.500.00 100% $11,500.00 0% $0.00 0% $0.00 0% $0.00 100% $11,500.00
Valve #93 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vatve #94 100% Lump Sum  $11,800.00 $11,900.00 100% $11,900.00 0% $0.00 0% $0.00 0% $0.00 100% $11,900.00
Valve #95 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Vaive #96 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 0% $0.00 100% $16,800.00
Valve #97 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #98 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #99 100% Lump Sum  $70,400.00 $70,400.00 100% $70,400.00 100% $70,400.00 100% $70,400.00 0% $0.00 0% $0.00
Vaive #100 100% Lump Sum  $15,000.00 $15.000.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #101 100% Lump Sum  $50,500.00 $50,500.00 % $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #102 100% Lump Sum  $51,000.00 $51,000.00 100% $51,000.00 100% $51.000.00 100% $51,000.00 0% $0.00 0% $0.00
Valve #103 100% Lump Sum  $49,100.00 $49,100.00 100% $48,100.00 100% $49,100.00 100% $49,100.00 0% $0.00 0% $0.00
Valve #104 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #105 \ 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #106 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Valve #107 100% Lump Sum  $12,800.00 $12,800.00 100% $12,800.00 100% $12,800.00 100% $12,800.00 0% $0.00 0% $0.00
Valve #108 100% Ltump Sum  $70,700.00 $70,700.00 100% $70.700.00 100% $70.700.00 100% $70,700.00 0% $0.00 0% $0.00
Valve #109 100% Lump Sum  $27.500.00 $27.500.00 100% $27,500.00 100% $27,500.00 100% $27,500.00 0% $0.00 0% $0.00
Valve #110 100% Lump Sum  $27.300.00 $27,300.00 100% $27.300.00 100% $27,300.00 100% $27,300.00 0% $0.00 0% $0.00
Valve #111 100% Lump Sum  $17.600.00 $17,600.00 100% $17.600.00 100% $17.600.00 100% $17.600.00 0% $0.00 0% $0.00
Valve #112 100% {ump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #113 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #114 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #115 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #116 100% Lump Sum  $19.400.00 $19,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #117 100% Lump Sum  $17.700.00 $17.700.00 0% $0.00 0% $0.00 0% $0.00 % $0.00 0% $0.00
Valve #118 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #119 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 0% $0.00 0% $0.00 0% $0.00 100% $12,100.00
Valve #120 100% Lump Sum  $24,500.00 $24,500.00 100% $24,500.00 0% $0.00 0% $0.00 0% $0.00 100% $24,500.00
Valve #121 100% Lump Sum  $28,000.00 $28.000.00 100% $28,000.00 0% $0.00 0% $0.00 0% $0.00 100% $28,000.00
Valve #122 100% Lump Sum  $26,700.00 $26,700.00 100% $26.700.00 0% $0.00 0% $0.00 0% $0.00 100% $26,700.00
Valve #123 100% Lump Sum  $11,700.00 $11,700.00 % $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #124 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Valve #125 100% Lump Sum  $13,500.00 $13,500.00 100% $13,500.00 100% $13,500.00 100% $13,500.00 % $0.00 0% $0.00
Vialve #1268 100% Lump Sum  $11,800.00 $11,800.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Valve #127 100% Lump Sum  $16.,500.00 $16.500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #128 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15,100.00 100% $15,100.00 % $0.00 0% $0.00
Valve #129 100% Lump Sum  $16,700.00 $16,700.00 100% $16,700.00 100% $16,700.00 100% $16,700.00 0% $0.00 0% $0.00
Vaive #130 100% Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 100% $12,300.00 100% $12,300.00 0% $0.00 0% $0.00
Vatve #131 100% Lump Sum  $16,400.00 $16.400.00 100% $16,400.00 100% $16.400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #132 100% Lump Sum  $16,500.00 $16,500.00 100% $16.500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #133 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12.900.00 100% $12,900.00 0% $0.00 0% $0.00
Valve #134 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900.00
Valve #135 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 100% $12,700.00 100% $12.700.00 0% $0.00 0% $0.00
Vaive #1386 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 % $0.00
Valve #137 100% Lump Sum  $15.900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Vatve #138 100% Lump Sum  $11.800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #139 100% Lump Sum  $16,200.00 $16.200.00 100% $18.200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% . $0.00
Valve #140 100% Ltump Sum  $16,500.00 $16,500.00 100% $16.500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #141 100% Lump Sum  $14,300.00 $14,300.00 100% $14,300.00 100% $14,300.00 100% $14,300.00 0% $0.00 0% $0.00
Valve #142 100% tump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #143 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16.400.00 0% $0.00 0% $0.00
Valve #144 100% Lump Sum  $48,900.00 $49.800 00 100% $49,900.00 100% $49,900.00 100% $49.900.00 0% $0.00 0% $0.00
Valve #145 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 100% $14,500.00 100% $14.500.00 0% $0.00 0% $0.00
Vaive #1468 100% Ltump Sum  $17.000.00 $17.000.00 100% $17,000.00 100% $17,000.00 100% $17.000.00 0% $0.00 0% $0.00
Valve #147 100% Lump Sum  $56,300.00 $56,300.00 100% $56,300.00 100% $56,300.00 100% $58,300.00 0% $0.00 0% $0.00
Valve #148 100% Lump Sum  $16,500.00 $16,500.00 100% $16.500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #149 100% Lump Sum  $12,100.00 $12.100 00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Valve #150 100% Lump Sum  $11,900.00 $11,900.00 100% $11,800.00 100% $11,900.00 100% $11,900.00 0% $0.00 0% $0.00
Valve #151 100% Lump Sum  $14,800 00 $14,800 00 100% $14,800.00 100% $14,800.00 100% $14,800.00 % $0.00 0% $0.00
Valve #152 100% Lump Sum  $16,700.00 $18,700.00 100% $16,700.00 100% $18,700.00 100% $18,700.00 0% $0.00 0% $0.00
Valve #153 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 100% $12,700.00 100% $12,700.00 % $0.00 0% $0.00
Valve #154 100% Lump Sum  $12.40000 $12,400.00 100% $12,400.00 100% $12.400.00 100% $12,400.00 0% $0.00 0% $0.00
Vatve ¥155 100% Lump Sum  $18,700.00 $16.700.00 100% $16,700.00 100% $16,700.00 100% $18,700.00 % $0.00 0% $0.00
Valve #1568 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #157 100% Lump Sum  $14,500.00 $14,500.00 100% $14,500.00 100% $14,500.00 100% $14,500.00 0% $0.00 0% $0.00
Valve #158 100% Lump Sum  $15,100.00 $15,100 00 100% $15.100 00 100% $15,100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #1589 10%9% {tums Sum 15 100 00 18 300 00 100% <1% 300 00 100% $15.300.00 100% £15 300 00 (1, % <0 DO 0% 20 00




181

187

189
180
191
192
193

185
196
197

199

201
202
203
204
205

207
208

210
21
212
213
214

DU PAGE WATER COMMISSION PAYMENT # 18
BLOW OFF VALVE REPAIR (BOV-1) DATE 01/31/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-8631 $157.489.72
NORTHLAKE, ILLINOIS 60164 WF-3520 (315.748 98)
WF-3530 ($1.620.00)
ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #161 100%  Lump Sum  $17.800.00 $17.800 00 100% $17,800.00 0% $0.00 0% $0.00 0% $0.00 100% $17.800.00
Valve #162 100%  Lump Sum  $16,500.00 $16.500.00 100% $16,500.00  100% $1650000  100% $16,500.00 0% $0.00 0% $0.00
Valve #163 100%  Lump Sum  $17,200.00 $17.200.00 100% $17.200.00  100% $17,20000  100% $17.200.00 100% $0.00 0% $0.00
Valve #164 100%  Lump Sum  $12,500.00 $12,500.00 100% $12.50000  100% $12,50000  100% $12,500.00 100% $0 00 0% $0.00
Valve #1685 100%  Lump Sum  $11,900.00 $11,900.00 100% $11.90000  100% $11.90000  100% $11,900.00 100% $0.00 0% $0.00
Valve #166 100%  Lump Sum  $15.800.00 $15,800.00 100% $15.80000  100% $1580000  100% $15,800.00 0% $0.00 0% $0.00
Vaive #167 100%  Lump Sum  $15,300.00 $15,300.00 100% $15.300.00  100% $1530000  100% $15,300.00 0% $0.00 0% $0.00
Vaive #168 100%  Lump Sum  $16,400.00 $16.400.00 100% $16.400.00  100% $16.40000  100% $16,400.00 100% $0.00 0% $0.00
Vaive #169 100%  Lump Sum  $17.,700.00 $17,700.00 100% $17.70000  100% $17,700.00 0% $0.00 100% $17.700.00 0% $0.00
Valve #170 100%  Lump Sum  $15,800.00 $15,800.00 100% $15.800.00  100% $1580000  100% $15,800.00 0% $0.00 0% $0.00
Valve #171 100%  Lump Sum  $18,400.00 $18.400.00 100% $18.400.00  100% $16.400.00  100% $18,400.00 100% $0.00 0% $0.00
Vaive #172 100%  Lump Sum  $15,900.00 $15.900.00 100% $15800.00  100% $1580000  100% $15,900.00 0% $0.00 0% $0.00
Valve #173 100%  LumpSum  $16.300.00 $16,300.00 100% $16,30000  100% $16,30000  100% $16,300.00 0% $0.00 0% $0.00
Valve #174 100%  Lump Sum  $17.700.00 $17,700.00 100% $17,70000  100% $17.70000  100% $17.700.00 0% $0.00 0% $0.00
Valve #175 100%  Lump Sum  $18,200.00 $18,200.00 100% $18,200.00  100% $18.20000  100% $18,200.00 0% $0.00 0% $0.00
Valve #176 100%  Lump Sum  $16,900.00 $16.900.00 100% $16,900.00  100% $1690000  100% $16,900.00 0% $0.00 0% $0.00
Valve #177 100%  Lump Sum  $17,700.00 $17,700.00 100% $17.70000  100% $17.70000  100% $17.700.00 100% $0.00 0% $0.00
Valve #178 100%  Lump Sum  $16.800.00 $16,800.00 100% $16,800.00  100% $16,80000  100% $16,800.00 0% $0.00 0% $0.00
Valve #179 100%  Lump Sum  $16,800.00 $16,800.00 100% $16,800.00  100% $16,800.00  100% $16.,800.00 0% $0.00 0% $0.00
Valve #180 100%  Lump Sum  $48.400.00 $48,400.00 100% $48,400.00  100% $48.40000  100% $48,400.00 0% $0.00 0% $0.00
Valve #181 100%  Lump Sum  $12,800.00 $12,800.00 100% $12,80000  100% $12,800.00  100% $12,800.00 0% $0.00 0% $0.00
Valve #182 100%  Lump Sum  $11,800.00 $11,800.00 100% $11.80000  100% $11,80000  100% $11.800.00 100% $0.00 0% $0.00
Valve #183 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00  100% $16,30000  100% $16,300.00 100% $0.00 0% $0.00
Valve #184 100%  Lump Sum  $12.600.00 $12,600.00 100% $12,600.00  100% $12,60000  100% $12,600.00 100% $0.00 0% $0.00
Valve #185 100%  Lump Sum  $13.500.00 $13,500.00 100% $13.50000  100% $13,500.00 0% $0.00 100% $13,500.00 0% $0.00
Valve #186 100%  tump Sum  $12,600.00 $12,600.00 100% $12,600.00  100% $1260000  100% $12.600.00 0% $0.00 0% $0.00
Valve #187 100%  LumpSum  $12,400.00 $12,400.00 100% $12,40000  100% $1240000  100% $12,400.00 0% $0.00 0% $0.00
Valve #188 100%  Lump Sum  $14,900.00 $14,900.00 100% $14,90000  100% $14.90000  100% $14,900.00 0% $0.00 0% $0.00
Valve #189 100%  Lump Sum  $16.400.00 $16,400.00 100% $16.400.00  100% $16,40000  100% $16,400.00 0% $0.00 0% $0.00
Valve #190 100%  Lump Sum  $16,400.00 $16,400.00 100% $16.400.00  100% $16.40000  100% $16,400.00 0% $0.00 0% $0.00
Valve #191 100%  Lump Sum  $15.600.00 $15,600.00 100% $1560000  100% $1560000  100% $15.600.00 0% $0.00 0% $0.00
Valve #192 100%  Lump Sum  $15,100.00 $15,100.00 100% $1510000  100% $15,10000  100% $15,100.00 0% $0.00 0% $0.00
Valve #193 100%  Lump Sum $16,500.00  $16,500.00 100% $16,500.00  100% $16,50000  100% $16.500.00 0% $0.00 0% $0.00
Valve #194 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,500.00  100% $1650000  100% $16,500.00 0% $0.00 0% $0.00
Valve #1395 100%  Lump Sum  $15,000.00 $15.000.00 100% $15.000.00  100% $1500000  100% $15,000.00 0% $0.00 0% $0.00
Valve #196 100%  Lump Sum  $15,100.00 $15.100.00 100% $15,10000  100% $15,10000  100% $15,100.00 0% $0.00 0% $0.00
Vaive #197 100%  Lump Sum  $15600.00 $15,600.00 100% $15600.00  100% $1560000  100% $15.600.00 0% $0.00 0% $0.00
Valve #198 100%  Lump Sum  $11,800.00  $11,800.00 100% $11,80000  100% $11,80000  100% $11,800.00 0% $0,00 0% $0.00
Vaive #199 100%  tump Sum  $16,500.00  $16,500.00 100% $16,500.00  100% $16,50000  100% $16,500.00 0% $0.00 0% $0.00
Valve #200 100%  Lump Sum  $16,500.00 $16,500.00 100% $16,50000  100% $16,500.00  100% $16,500,00 0% $0.00 0% $0.00
Valve #201 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #202 100%  Lump Sum  $11,400.00 $11,400.00 100% $11.40000  100% $11.40000  100% $11,400.00 0% $0.00 0% $0.00
Valve #203 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,00000  100% $16,00000  100% $16,000.00 0% $0.00 0% $0.00
Valve #204 100%  Lump Sum  $17,700.00 $17,700.00 100% $17,700.00  100% $17.70000  100% $17,700.00 0% $0.00 0% $0.00
Valve #205 100%  Lump Sum  $17,200.00 $17,200.00 100% $17.20000  100% $17,20000  100% $17,200.00 0% $0.00 0% $0.00
Valve #206 100%  Lump Sum  $15900.00  $15900.00 100% $15.800.00  100% $15900.00  100% $15,900.00 0% $0.00 0% $0.00
Valve #207 100%  Lump Sum  $15,200.00 $15,200.00 100% $15,200.00  100% $1520000  100% $15,200.00 0% $0.00 0% $0.00
Valve #208 100%  Lump Sum  $15,700.00 $15,700.00 100% $15,700.00  100% $15,700.00  100% $15.700.00 0% $0.00 0% $0.00
Valve #209 100%  Lump Sum  $17,200.00 $17,200.00 100% $17.200.00  100% $17.20000  100% $17,200.00 0% $0.00 0% $0.00
Valve #210 100%  Lump Sum  $19,500.00 $19,500.00 100% $19.500.00  100% $19.500.00  100% $19,500.00 0% $0.00 0% $0.00
Valve #211 100%  Lump Sum  $16,000.00  $16,000.00 100% $16,00000  100% $16,00000  100% $16,000.00 0% $0.00 0% $0.00
Valve #212 100%  Lump Sum  $17,600.00 $17,600.00 100% $17,60000  100% §17.600.00  100% $17,600.00 0% $0.00 0% $0.00
Valve #213 100%  Lump Sum  $16,400.00 $16,400.00 100% $16,400.00  100% $16,40000  100% $16,400.00 0% $0.00 0% $0.00
Valve #214 100%  tump Sum $12,00000  $12,000.00 100% $12,000.00 0% $0.00 0% $0.00 0% $0.00 100% $12,000,00
Valve #215 100%  Lump Sum  $15,000.00 $15,000.00 100% $15,000.00 0% $0.00 0% $0.00 0% $0.00 100% $15,000.00
Valve #216 100%  Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #217 100%  Lump Sum  $16,300.00  $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #218 100%  Lump Sum  $26,200.00 $26,200.00 100% $26,200.00 0% $0.00 0% $0.00 0% $0.00 100% $26,200.00
Valve #219 100%  Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 0% $0.00 100% $15,400.00
Vaive #220 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Vatve #221 100%  Lump Sum  $15,400.00 $15,400.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% - $0.00
Valve #222 100%  Lump Sum $12,90000  $12,900.00 100% $12,900.00 0% $0.00 0% $0.00 0% $0.00 100% $12,900,00
Valve #223 100%  Lump Sum  $16,800.00 $16,800.00 100% $16,800.00  100% $16,800.00  100% $16,800.00 0% $0.00 0% $0.00
Valve #224 100%  Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 0% $0.00 0% $0.00 0% $0.00 100% $25,400.00
Valve #225 100%  Lump Sum  $15700.00 $15,700.00 100% $15700.00  100% $1570000  100% $15,700.00 0% $0.00 0% $0.00
Valve #226 100%  Lump Sum  $25,200.00 $25,200.00 100% $2520000  100% $2520000  100% $25,200.00 0% $0.00 0% $0.00
Valve #227 100%  “Lump Sum  $12,400.00  $12,400.00 0% $0.00 0% $0.00 % $0.00 0% $0.00 0% $0.00
Valve #228 100%  Lump Sum  $11,500.00 $11,600.00 100% $11,600.00 0% $0.00 0% $0.00 0% $0.00 100% $11,600.00
Valve #229 100%  Lump Sum  $11,500.00 $11,500.00 100% $11,50000  100% $11,50000  100% $11,500.00 0% $0.00 0% $0.00
Vaive #230 100%  Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #231 100%  Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Vaive #232 100%  Lump Sum  $15,400.00 $15,400.00 100% $15,400.00 0% $0.00 0% $0.00 0% $0.00 100% $15,400.00
Valve #233 100%  Lump Sum  $14,900.00 $14,900.00 100% $14,900.00  100% $14,90000  100% $14,800.00 0% $0.00 0% $0.00
Valve #234 100%  Lump Sum $18,700.00  $18,700.00 100% $18,700.00 0% $0.00 0% $0.00 0% $0.00 100% $18,700.00
Valve #235 100% Lump Sum  $25,500.00 $25,500.00 100% $25.500.00 0% $0.00 0% $0.00 0% $0.00 100% $25.500.00
Valve #2236 100%  Lump Sum  $25,000.00 $25,000.00 100% $25,000.00 0% $0.00 0% $0.00 0% $0.00 100% $25,000.00
Valve #237 100%  Lump Sum  $15,300.00 $15,300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #238 100%  Lump Sum  $69,900.00 $69,800.00 100% $69,900.00 0% $0.00 0% $0.00 0% $0.00 100% $69,900.00
Valve #239 100%  Lump Sum  $50,200.00 $50.,200.00 100% $50,200.00 0% $0.00 0% $0.00 0% $0.00 100% $50,200.00
Valve #240 100%  Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
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DU PAGE WATER COMMISSION PAYMENT # 18
BLOW OFF VALVE REPAIR (BOV-1) DATE 01/31/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF-6631 $157.489.72
NORTHLAKE, ILLINOIS 60164 WF-3520 ($15,748.98)
WF-3530 {$1.620.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT  CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION  QUANTITY EXTENSION
Valve #241 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #242 100% Lump Sum  $16.400.00 $16.400.00 100% $16.400.00 0% $0.00 0% $0.00 0% $0.00 100% $16.400.00
Valve #243 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 0% $0.00 0% $0.00 0% $0.00 100% $15,800.00
Valve #244 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #245 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #246 100% Lump Sum  $25,400.00 $25,400.00 100% $25,400.00 100% $25,400.00 100% $25,400.00 0% $0.00 0% $0.00
Vaive #247 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #248 100% Lump Sum  $16,900.00 $16,900.00 100% $16,900.00 100% $16,900.00 100% $16,900.00 0% $0.00 0% $0.00
Valve #249 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #250 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #2561 100% Lump Sum  $12,500.00 $12,500.00 100% $12.500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #252 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 70% $11.410.00 70% $11,410.00 0% $0.00 30% $4.890.00
Vaive #253 100% Lump Sum  $15,100.00 $15,100.00 100% $15,100.00 100% $15.100.00 100% $15,100.00 0% $0.00 0% $0.00
Valve #254 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00
Valve #255 100% Lump Sum  $47,600.00 $47.600.00 100% $47,600.00 100% $47,600.00 100% $47.600.00 0% $0.00 0% $0.00
Valve #256 100% Lump Sum  $16,400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Valve #257 100% Lump Sum  $16,400.00 $16,400.00 100% $16.400.00 0% $0.00 0% $0.00 0% $0.00 100% $16,400.00
Valve #258 100% Lump Sum  $15,900.00 $15,900 00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Valve #259 100% Lump Sum  $15,300.00 $15,300.00 100% $15.300.00 100% $15,300.00 100% $15,300.00 100% $0.00 0% $0.00
Valve #260 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16.200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #261 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 0% $0.00 0% $0.00 0% $0.00 100% $16,000.00
Valve #262 100% Lump Sum  $15,900.00 $15,900.00 100% $15.900.00 100% $15,900.00 100% $15,900.00 0% $0.00 0% $0.00
Valve #263 100% Lump Sum  $17.000.00 $17.000.00 100% $17.000.00 0% $0.00 0% $0.00 0% $0.00 100% $17,000.00
Valve #264 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 0% $0.00 0% $0.00 0% $0.00 100% $11,800.00
Valve #265 100% Lump Sum  $16,200.00 $16.200.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00 0% $0.00
Vaive #266 100% Lump Sum  $11,400.00 $11,400.00 100% $11,400.00 100% $11,400.00 100% $11,400.00 0% $0.00 0% $0.00
Valve #267 100% Lump Sum  $12,100.00 $12,100.00 100% $12,100.00 100% $12,100.00 100% $12,100.00 0% $0.00 0% $0.00
Vaive #268 100% Lump Sum  $19,100.00 $19,100.00 100% $19,100.00 100% $19,100.00 100% $18,100.00 100% $0.00 0% $0.00
Valve #269 100% Lump Sum  $29,200.00 $29,200.00 100% $29,200.00 100% $29,200.00 100% $28.200.00 0% $0.00 0% $0.00
Valve #270 100% Lump Sum  $28,700.00 $28,700.00 100% $28.700.00 100% $28,700.00 100% $28,700.00 0% $0.00 % $0.00
Valve #271 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #272 100% Lump Sum  $15,600.00 $15.600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #273 100% Lump Sum  $17,400.00 $17.400.00 100% $17.400.00 100% $17.400.00 100% $17,400.00 0% $0.00 0% $0.00
Vatve #274 100% Lump Sum  $15,800.00 $15,800.00 100% $15.800.00 100% $15.800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #275 100% Ltump Sum  $25.900.00 $25.900.00 100% $25.900 .00 100% $25,900.00 100% $25,900.00 0% $0.00 0% $0.00
Vaive #276 100% Lump Sum  $16,700.00 $16,700.00 100% $16.700.00 100% $16.700.00 100% $16,700.00 0% $0.00 0% $0.00
Valve #277 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #278 100% Lump Sum  $15,800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #2798 100% Lump Sum  $18,200.00 $16,200.00 100% $16,200.00 100% $16.200.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #280 100% Lump Sum  $19,300.00 $19,300.00 100% $19,300.00 0% 30.00 0% $0.00 0% $0.00 100% $19,300.00
Valve #281 100% Lump Sum  §25,200.00 $25.200.00 100% $25,200.00 0% $0.00 0% $0.00 0% $0.00 100% $25,200.00
Valve #282 100% Lump Sum  $14,400.00 $14,400.00 100% $14.400.00 100% $14,400.00 0% $0.00 100% $14.400.00 0% $0.00
Valve #283 100% Ltump Sum  $25,800.00 $25,800.00 100% $25,800.00 0% $0.00 0% $0.00 0% $0.00 100% $25,800.00
Vaive #284 100% Lump Sum  $25,400.00 $25.400.00 100% $25,400.00 0% $0.00 0% $0.00 0% $0.00 100% $25,400.00
Valve #285 100% Lump Sum  $30,700.00 $30.700.00 100% $30,700.00 0% $0.00 0% $0.00 0% $0.00 100% $30,700.00
Vaive #286 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #287 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15,700.00 100% $15,700.00 0% $0.00 0% $0.00
Valve #288 100% Lump Sum  $16,600.00 $16,600.00 100% $16.600.00 100% $16,600.00 100% $16.600.00 0% $0.00 % $0.00
Valve #2838 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #290 100% Lump Sum  $16.400.00 $16.400.00 100% $16,400.00 100% $16,400.00 100% $18,400.00 0% $0.00 0% $0.00
Valve #291 100% Lump Sum  $19.700.00 $19,70000 100% $19.700.00 100% $19.700.00 100% $19.700.00 0% $0.00 0% $0.00
Valve #292 100% Lump Sum  $16,500.00 $16,500.00 100% $16.500.00 100% $16,500.00 100% $16,500 .00 0% $0.00 0% $0.00
Vaive #293 100% Lump Sum  $18.400.00 $16.400.00 100% $16.400.00 100% $16.400.00 100% $16.400.00 0% $0.00 0% $0.00
Valve #294 100% Lump Sum  $15,000.00 $15.000.00 100% $15,000.00 100% $15.000.00 100% $15.000.00 0% $0.00 0% $0.00
Valve #2985 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 % $0.00 0% $0.00
Vaive #296 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 0% $0.00 0% $0.00 0% $0.00 100% $15,900.00
Vaive #297 100% Lump Sum  $16,100.00 $16.100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
Vaive #2968 100% Lump Sum  $16.200.00 $16.200.00 100% $18.200.00 100% $16.200.00 100% $16,200.00 % $0.00 0% $0.00
Valve #299 100% Lump Sum  $16,400.00 $16.400 .00 100% $16.400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% - $0.00
Valve #300 100% Lump Sum  $13,900.00 $13.900.00 100% $13.900.00 0% $0.00 0% $0.00 0% $0.00 100% $13,900.00
Vaive #301 100% Lump Sum  $15,600.00 $15,600.00 100% $15,600.00 0% $0.00 0% $0.00 0% $0.00 100% $15,600.00
Valve #302 100% Lump Sum  $14,900.00 $14,900.00 100% $14,900.00 0% $0.00 0% $0.00 0% 30.00 100% $14,900.00
Valve #303 100% Lump Sum  $14.800.00 $14.800.00 100% $14.800.00 0% $0.00 0% $0.00 0% $0.00 100% $14,800.00
Valve #304 100% Lump Sum  $18,300.00 $16.300.00 100% $16,300.00 0% $0.00 0% $0.00 0% $0.00 100% $16,300.00
Vaive #305 100% Lump Sum  $20.100.00 $20,100.00 100% $20,100.00 0% $0.00 0% $0.00 0% $0.00 100% $20,100.00
Valve 8306 100% tump Sum  $16,800.00 $16,600 00 100% $16.800.00 0% $0.00 % $0.00 0% $0.00 100% $16,600.00
Vaive #4307 100% tump Sum  $15,500.00 $15,500 00 100% $15,500.00 0% $0.00 0% $000 % $0.00 100% $15,500.00
Vaive #308 100% Lump Sum  $13,100.00 $13,100.00 100% $13,100.00 0% $0.00 0% $0.00 0% $0.00 100% $13,100.00
Vaive #309 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 % $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #310 100% Lump Sum  $15,300.00 $15.300.00 100% $15,300.00 0% $0.00 0% $0.00 0% $0.00 100% $15,300.00
Valve #311 100% Lump Sum  $15,500.00 $15,500 00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00
Valve #312 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 0% $0.00 0% $0.00 0% $0.00 100% $16,800.00
Vaive #313 100% Lump Sum  $12.500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Valve #4314 100% Lump Sum  $12,600.00 $12,600 00 100% $12.600.00 100% $12,600.00 100% $12.600.00 0% $0.00 0% $0.00
Valve #8315 100% Lump Sum  $16,000.00 $16,000.00 100% $16,000.00 100% $16.000.00 100% $16,000.00 0% $0.00 0% $0.00
Vaive #3168 100% Lump Sum  $14,900.00 $14,900.00 100% $14.900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #317 100% Lump Sum  $13.500.00 $13.500.00 100% $13.500.00 100% $13,500.00 100% $13,500.00 0% $0.00 0% $0.00
Vaive #318 100% Lump Sum  $12,700.00 $12,700.00 100% $12,700.00 100% $12,700.00 100% $12.700.00 0% $0.00 0% $0.00
Vaive 8319 100% Lump Sum  $17.800.00 $17.600.00 100% $17.600.00 100% $17.600.00 100% $17.600.00 0% $0.00 0% $0.00
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DU PAGE WATER COMMISSION PAYMENT # 18
BLOW OFF VALVE REPAIR (BOV-1) DATE 01/31/04
ROSSI CONTRACTORS ACCOUNT # AMOUNT
201 WEST LAKE STREET WF.6631 $157.489.72
NORTHLAKE. ILLINOIS 60164 WF.3520 ($15,748.98)
WF-3530 ($1.620.00)
ORIGINAL ORIGINAL AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
{TEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION
Vaive #321 100% Lump Sum  $13,300.00 $13,300.00 100% $13,300.00 100% $13,300 00 100% $13.300.00 0% $0.00 0% $0.00
Valve #322 100% Lump Sum  $15,300.00 $15.300.00 100% $15,300.00 100% $15,300 00 100% $15.300.00 0% $0.00 0% $0.00
Valve #323 100% tump Sum  $13,100.00 $13.100.00 100% $13,100.00 100% $13.100.00 100% $13,100.00 100% $0.00 0% $0.00
Valve #324 100% Lump Sum  $16.300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,300.00 100% $0.00 0% $0.00
Valve #325 100% Lump Sum  $16,800.00 $16,800.00 100% $16,800.00 100% $16,800.00 100% $16,800.00 0% $0.00 0% $0.00
Valve #326 100% Lump Sum  $15,800.00 $15.800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 100% $0.00 0% $0.00
Valve 327 100% Lump Sum  $16,400.00 $16.400 00 100% $16,400.00 100% $16,400 00 100% $16,400.00 100% $0.00 0% $0.00
Valve #328 100% Lump Sum  $31,200.00 $31.200.00 100% $31,200.00 100% $31,200 00 100% $31,200.00 100% $0.00 0% $0.00
Valve #3289 100% Lump Sum  $11,800.00 $11,800.00 100% $11,800.00 100% $11,800.00 100% $11,800.00 0% $0.00 0% $0.00
Vaive #330 100% Lump Sum  $20,400.00 $20,400.00 100% $20,400.00 100% $20,400.00 100% $20,400.00 100% $0.00 0% $0.00
Valve #331 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #332 100% tump Sum  $15.600.00 $15.600.00 100% $15,600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #333 100% Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 100% $12,300.00 100% $12,300.00 0% $0.00 0% $0.00
Valve #334 100% Lump Sum  $11,300.00 $11.300.00 100% $11,300.00 100% $11,300.00 0% $0.00 100% $11,300.00 0% $0.00
Valve #335 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 0% $0.00 100% $16,300.00 0% $0.00
Valve #336 100% tump Sum  $16,500.00 $16,500 00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #337 100% Lump Sum  $16.100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Valve #338 100% Lump Sum  $12,500.00 $12,500.00 100% $12.500.00 100% $12,500.00 100% $12,500.00 % $0.00 0% $0.00
Valve #339 100% Lump Sum  $16,200.00 $16,200.00 100% $16,200.00 100% $16,200.00 100% $16,200.00 0% $0.00 0% $0.00
Vaive #340 100% Lump Sum  $15,000.00 $15,000.00 100% $15.000.00 100% $15,000.00 100% $15,000.00 0% $0.00 0% $0.00
Vatve #341 100% fump Sum  $24,800.00 $24,800.00 100% $24,800.00 100% $24,800.00 100% $24,800.00 0% $0.00 0% $0.00
Valve #342 100% Lump Sum  $15,600.00 $15.600.00 100% $15.600.00 100% $15,600.00 100% $15,600.00 0% $0.00 0% $0.00
Valve #343 100% Lump Sum  $13,000.00 $13.000.00 100% $13,000.00 100% $13,000.00 100% $13.000.00 0% $0.00 0% $0.00
Valve #344 100% Lump Sum  $15,800.00 $15.800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% §0.00 0% $0.00
Vaive #345 100% Lump Sum  $11,600.00 $11.600 00 100% $11,600.00 100% $11,600.00 100% $11,600.00 % $0.00 0% $0.00
Vaive #346 100% Lump Sum  $11,9800.00 $11,900.00 100% $11,900.00 100% $11,900.00 100% $11,800.00 0% $0.00 0% $0.00
Valve #347 100% Lump Sum  $21,200.00 $21,200.00 100% $21,200.00 100% $21,200.00 100% $21,200.00 0% $0.00 0% $0.00
Valve #348 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 100% $16,300.00 100% $16,200.00 0% $0.00 0% $0.00
Valve #349 100% Lump Sum  $28,700.00 $28,700.00 100% $28.700.00 100% $28,700.00 100% $28,700.00 0% $0.00 0% $0.00
Valve #350 100% Lump Sum  $16.400.00 $16,400.00 100% $16,400.00 100% $16,400.00 100% $16,400.00 0% $0.00 0% $0.00
Vaive #351 100% Lump Sum  $16.100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Vaive #352 100% Lump Sum  $15.200.00 $15,200.00 100% $15,200.00 0% $0.00 0% $0.00 0% $0.00 100% $15.200.00
Valve #353 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 0% $0.00 0% $0.00 0% $0.00 100% $16,100.00
Valve #354 100% Lump Sum  $14,600.00 $14,600.00 100% $14,600.00 100% $14,600.00 100% $14,600.00 0% $0.00 0% $0.00
Valve #355 100% Lump Sum  $36,300.00 $36,300.00 100% $36,300.00 100% $36,300.00 100% $236,300.00 % $0.00 0% $0.00
Valve #356 100% Lump Sum  $26,900.00 $26.900.00 100% $26,900.00 100% $26,900.00 100% $26,800.00 0% $0.00 0% $0.00
Vatve #357 100% Lump Sum  $15800.00 $15,800.00 100% $15,800.00 100% $15,800.00 100% $15,800.00 0% $0.00 0% $0.00
Valve #358 100% Lump Sum  $16,500.00 $16,500.00 100% $16,500.00 100% $16,500.00 100% $16,500.00 0% $0.00 0% $0.00
Valve #359 100% Lump Sum  $15,500.00 $15.500.00 100% $15,500.00 100% $15,500.00 100% $15,500.00 0% $0.00 0% $0.00
Valve #360 100% Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 100% $12,300.00 100% $12,300.00 0% $0.00 0% $0.00
Valve #361 100% Lump Sum  $16,300.00 $16,300.00 100% $16,300.00 % $0.00 0% $0.00 0% $0.00 100% $16,300.00
Valve #362 100% Lump Sum  $19,000.00 $19,000.00 100% $19,000.00 0% $0.00 0% $0.00 0% $0.00 100% $19,000.00
Valve #363 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Vaive #364 100% Lump Sum  $15,900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,800.00 0% $0.00 0% $0.00
Vaive #365 100% Lump Sum  $16,100.00 $16,100.00 100% $16,100.00 100% $16,100.00 100% $16,100.00 0% $0.00 0% $0.00
Valve #366 100% Lump Sum  $28,400.00 $28.,400.00 100% $28,400.00 100% $28,400.00 100% $28,400.00 0% $0.00 0% $0.00
Valve #367 100% Lump Sum  $15,500.00 $15,500.00 100% $15,500.00 0% $0.00 0% $0.00 0% $0.00 100% $15,500.00
Valve #368 100% Lump Sum $0.00 $0.00 100% $0.00 0% $0.00 0% $0.00 0% $0.00 100% $0.00
Valve #369 100% Lump Sum  $12,900.00 $12,900.00 100% $12,900.00 100% $12,900.00 100% $12,900.00 0% $0.00 0% $0.00
Valve #370 100% Lump Sum  $25500.00 $25,500.00 100% $25,500.00 100% $25,500.00 100% $25,500.00 0% $0.00 0% $0.00
Valve #371 100% Lump Sum  $11,900.00 $11,500.00 100% $11,900.00 100% $11,900.00 100% $11,900.00 0% $0.00 0% $0.00
Vaive #372 100% Lump Sum  $15,700.00 $15,700.00 100% $15,700.00 100% $15.700.00 100% $16,700.00 0% $0.00 0% $0.00
Vaive #373 100% Lump Sum  $20,600.00 $20,600.00 100% $20,600.00 100% $20,600.00 100% $20,600.00 0% $0.00 0% $0.00
Valve #374 100% Lump Sum  $12,300.00 $12,300.00 100% $12,300.00 0% $0.00 0% $0.00 0% $0.00 100% $12,300.00
Valve #375 100% Lump Sum  $11,900.00 $11,900.00 100% $11,900.00 100% $11,900.00 100% $11,9800.00 0% $0.00 0% $0.00
Vatve #376 100% Lump Sum  $15.900.00 $15,900.00 100% $15,900.00 100% $15,900.00 100% $15,800.00 0% $0.00 0% $0.00
Valve ¥377 100% Lump Sum  $26,100.00 $26,100.00 100% $26,100.00 100% $26,100.00 100% $26,100.00 0% $0.00 0% $0.00
Valve #378 100% Lump Sum  $13,700.00 $13,700.00 100% $13,700.00 100% $13,700.00 100% $13,700.00 0% $0.00 0% $0.00
Valve #379 100% Lump Sum  $17,200.00 $17,200.00 100% $17,200.00 100% $17,200.00 100% $17,200.00 0% $0.00 0% $0.00
Valve #380 100% Lump Sum  $12,500.00 $12,500.00 100% $12,500.00 100% $12,500.00 100% $12,500.00 0% $0.00 0% $0.00
Vaive #381 100% Lump Sum  $47,900.00 $47.900.00 100% $47,900.00 100% $47,900.00 100% $47,900.00 0% $0.00 0% - $0.00
Vaive #382 100% Lump Sum  $18,800.00 $18,800.00 100% $18,800.00 100% $18,800.00 100% $18,800.00 0% $0.00 0% $0.00
Valve #383 100% Lump Sum  $12,600.00 $12,600.00 100% $12,600.00 0% $0.00 0% $0.00 0% $0.00 100% $12,600.00
Valve #384 100% Lump Sum  $14,9800.00 $14,900.00 100% $14,900.00 100% $14,900.00 100% $14,900.00 0% $0.00 0% $0.00
Valve #385 100% Lump Sum  $13,300.00 $13,300.00 100% $13,300.00 100% $13,300.00 0% $0.00 100% $13,300.00 0% $0.00
Valve #386 100% Lump Sum  $47,800.00 $47,800.00 100% $47,800.00 100% $47,800.00 100% $47,800.00 0% $0.00 0% $0.00
3&:{’;;3:‘”“"“9 ofOwners 1700000 ~ CF. 5018 $306.00000  1,700.000 $306,00000 276,013 $49.66234 137,166 $24680.88 138,847 $2499246 1423987 $256.317.66
Step 6 — Repair Exterior Leakage
of Resilient Wedae Valve 35 EA. $2,048.00 $71,680.00 35 $71.680.00 35 $71,680.00 ki) $67,584.00 2 $4,096.00 [+ $0.00
Step 3 — Retirement of Resilient
Wedae Vaive 20 EA. $2,093.00 $41.860.00 20 $41,860.00 0 $0.00 [} $0.00 0 $0.00 20 $41,860.00
Step 7 — Remove and Replace 6"
Resilient Wedae Valves 20 EA. $2,650.00 $53,000.00 20 $53,000.00 1 $2,650.00 1 $2,650.00 0 $0.00 19 $50,350.00
Step 7 — Remove and Replace 8"
Resilient Wedae Valves 20 EA. $2,945.00 $58,900.00 20 $58,900.00 2 $5,890.00 2 $5,890.00 0 $0.00 18 $53,010.00
Step 7 - Remove and Replace
12~ Resilient Wedae Valves 20 EA. $3,661.00 $73,220.00 20 $73,220.00 o $0.00 0 $0.00 0 $0.00 20 $73.220.00
Step 5 ~ Remove and Replace 18 EA. $2,200.00 $39,600.00 18 $39,600.00 3 $6,600.00 3 $6,600.00 0 $0.00 15 $33,000.00

Valve and Pipina Joint Bolts
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DU PAGE WATER COMMISSION PAYMENT # 18

BLOW OFF VALVE REPAIR  (BOV-1) DATE 01731704

ROSS! CONTRACTORS ACCOUNT#  AMOUNT

201 WEST LAKE STREET WF-6631 $157.489.72

NORTHLAKE. ILLINOIS 60164 WF-3520 ($15.748.98)
WF-3530 ($1.620.00)

ORIGINAL ORIGINAL  AMENDED AMENDED
CONTRACT UNIT CONTRACT CONTRACT ~ CONTRACT  CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE
ITEM QUANTITY  UNIT PRICE PRICE QUANTITY PRICE QUANTITY  EXTENSION  QUANTITY  EXTENSION QUANTITY EXTENSION QUANTITY  EXTENSION

g‘:::" 3‘“’“” for Corrosion %5 EA. $1.00 $965.00 965 $965.00 633 $63300 614 $614.00 19 $19.00 332 $332.00

Traffic Control and Protection 100%  LumpSum $279.37500  $279,375.00 97% $271483.00  77% $213,782.56  74% $207,304.30 2% $6.478.26 21% $57,700.44

éiﬁ?r'i."" Anodes for Conosion 60 EA. $1.00 $60.00 60 $6000 0 $0.00 0 $0.00 0 $0.00 60 $60.00

Repair of Damage to exterior 250 SF. $230.00  $57,50000 250 $57,50000 31 §7.22200 31 $7,222.00 0 $0.00 219 $50.278.00

coatina of restress conc pioe

Granular Foundation Material 1,000 cy. $3080  $30.80000 1,000 $30,800.00 0 $0.00 0 $0.00 0 $000 1,000 $30,800.00

Class "SI Concrete 100 cy. $100.00  $10,000.00 100 $10,000.00 0 $0.00 0 $0.00 0 $0.00 100 $10.000.00

Class B Concrete 100 cy. $80.00 $8.000.00 100 $8,000.00 0 $0.00 0 $0.00 0 $0.00 100 $8,000.00

Extension Stem 70 EA. $34200  $23.940.00 70 $2394000 70 $2394000 70 $23,940.00 0 $0.00 0 $0.00

Valve Box with Cover 15 EA. $469.00 $7.035.00 15 $7.03500 15 $7.035.00 15 $7,035.00 o $0.00 0 $0.00

Valve Box Cover 50 EA. $100.00 $5.000.00 50 $5,000.00 2 $200.00 2 $200.00 0 $0.00 48 $4,800.00

Pavement, remove &

replace—portiand cement 15 sY. $200.00 $3.000.00 15 $3,000.00 6 $1,155.56 6 $1,155.56 0 $0.00 9 $1,844.44

concrete surface

Pavement, remove &

replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 0 $0.00 0 $0.00 0 $0.00 15 $1,500.00

surface—Riaid Base

Pavement, remove &

replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1.500.00 ) $0.00 0 $0.00 0 $0.00 15 $1.500.00

surface-—Flexible Base (B.AM.)

Pavement, remove &

replace—bituminous concrete 15 sY. $100.00 $1,500.00 15 $1,500.00 ° $0.00 0 $0.00 0 $0.00 15 $1,500.00

surface—Flexibie Base

(Aocreoate '

Extra lead wire 0 LF. $2.00 $0.00 354 $70800 264 $52800 256 $512.00 8 $16.00 %0 $180.00

Silicone around junction box and

instailation of box into frame and 0 LF. $3.00 $0.00 354 $1.06200 264 $79200 256 $768.00 8 $24.00 90 $270.00

lid

Additional valve boxes 0 EA. $469.00 $0.00 100 $46.90000 100 $45.90000 100 $45,900.00 ° $0.00 0 $0.00

Deiete valves #8, 12, 100, 101,

116, 123, 126, 221, 227 and

deletes 8 of 354 traffic controt ttems 6, 12, 100, 101, 116, 123, 126, 221, 227, and 395 adjusted above

sneg‘

é‘;:t'{‘:"" Vaive Boxes and 0 EA. $469.00 $0.00 100 $46.900.00 10 $4,690.00 8 $3.752.00 2 $938.00 % $42,210.00

Additional Valve Stems o EA $342.00 $0.00 100 $3420000 16 $547200 13 $4,446.00 3 $1.026.00 84 $28.728.00

Repair 16" Conc. Pipe: Site #259 0%  LumpSum  $4,841.30 5000 100% $4.841.30 1 $4.841.30 1 $4,841.30 0 $0.00 [) $0.00

Deiete valves #49, 117, 265, 87 "

and 1 Traffic Control Site. Hems 48, 117, 285, 87, and 395 adjusied above

Valve #367 0%  lumpSum $18.400.00 $0.00  100% $1840000 0% $000 0% $0.00 0% $000  100% $18,400.00

Valve #388 0%  LumpSum  $24,500.00 3000 100% $2450000 0% $000 0% $0.00 0% $000  100% $24.500.00

Valve #389 0%  LumpSum  $27.900.00 $0.00  100% $27.00000  100% $27.90000  100% $27.900.00 0% $0.00 0% $0.00
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