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600 E. Butterfield Road, Elmhurst, IL 60126-4642 
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AGENDA COMMITTEE MEMBERS 

ENGINEERING COMMITTEE G. Wilcox, Chair 
THURSDAY, FEBRUARY 12, 2004 R. Benson 

6:30 P.M. T. Feltes (nominated) 
 R. Ferraro (nominated) 

600 EAST BUTTERFIELD ROAD W. Mueller 
ELMHURST, IL 60126  

 
I. Roll Call 

II. Approval of Minutes for Committee Meeting of January 8, 2004 

III. Report of Status of Construction/Operations  

IV. Status Report of Contract TW-3  

V. Engineering Capacity Study  

VI. Fiscal Year 2004-05 Budget and Five Year Capital Improvement Plan 

VII. Partial Pay Request 

- Progress Payment No. 18: Contract BOV-1 (Blow Off Valve Repair) 

VIII. Major Activities Timetable 

IX. Other 

X. Adjournment  

Board/Agendas/Engineering/Eng0402.doc 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.   



         
 MINUTES OF A MEETING OF THE 
 ENGINEERING & CONSTRUCTION COMMITTEE 
 OF THE DU PAGE WATER COMMISSION 
 HELD ON JANUARY 8, 2004 
 
The meeting was called to order at 7:00 P.M.    
 
Committee members in attendance: W. Mueller and G. Wilcox  
 
Committee members absent: R. Benson 
 
Also in attendance: R. Martin, E. Nawrocki, D. Eckmann (AB&H) and W. Green (AB&H) 
 
Commissioner Mueller moved that the Minutes of the November 13, 2003 Engineering 
Committee be approved.  Motion seconded by Commissioner Wilcox and passed 
unanimously as follows: 
 
Aye:    W. Mueller and G. Wilcox 
Nay:    None 
Absent:  R. Benson 
 
The Committee reviewed memoranda regarding the Status of Facilities 
Construction/Operation dated January 2, 2004 and Status of Pipeline Construction 
dated January 2, 2004. 
 
The Committee reviewed the memorandum by Alvord, Burdick & Howson dated 
December 31, 2003 regarding the status of Contract TW-3.  
 
The Committee reviewed the memorandum by the Acting General Manager dated 
December 31, 2003 regarding the proposed Engineering Capacity Study.  
Commissioner Mueller moved to recommend to the Commission that an engineering 
work task order be prepared for the February Commission meeting based on the 
memorandum dated December 31, 2003. Motion seconded by Commissioner Wilcox 
and passed unanimously as follows: 
 
Aye:   W. Mueller and G. Wilcox 
Nay:   None 
Absent: R. Benson 
 
The Committee reviewed the Five Year Capital Improvement Plan. Commissioner 
Mueller moved to recommend to the Commission approval of the Five Year Capital 
Improvement Plan as presented. Motion seconded by Commissioner Wilcox as passed 
unanimously as follows: 
   

bob
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Aye:  W. Mueller and G. Wilcox 
Nay:  None 
Absent: R. Benson 
 
Commissioner Mueller moved to recommend approval of the progress payment in the 
amount of $349,211.10 as part of the Accounts Payable, subject to submission of all 
contractually required documentation.   
 

Progress Payment No. 17: Contract BOV-1 (Blow Off Valve Repair) in the amount of 
$349,211.10 

Motion seconded by Commissioner Tolentino and passed unanimously as follows: 
 
Aye:  W. Mueller and G. Wilcox 
Nay:  None 
Absent: R. Benson 
 
Commissioner Mueller moved to adjourn the meeting at 7:58 P.M.  Seconded by 
Commissioner Wilcox and unanimously approved by a Voice Vote. 
 
Aye:  W. Mueller and G. Wilcox 
Nay:  None 
Absent: R. Benson 
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TO: 

FROM: 

DATE: 

DuPage Water Commission 
MEMORANDUM 

Engineering Committee \~~ 

Robert L. Martin, P.E. _i1}\~' \ 
Acting General Manager V'\j-
February 6, 2004 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of January were a total of 2.353 billion 
gallons. This represents an average day of 75.9 million gallons per day (MGD), 
which is lower than the January 2003 average day demand of 78.4 MGD. The 
maximum day demand was 80.1 million gallons (January 31, 2004), which is 
lower than the January 2003 maximum day of 81.9 million gallons. The minimum 
day flow was 70.9 million gallons. The Commission recorded a total precipitation 
for the month of January of 0.12 inches compared to 0.20 inches for January 
2003. 

Construction Overview 

Reservoir Project 
Consoer Townsend Envirodyne (CTE) is conducting the study phase of 
the project. The study phase is to verify past evaluations. A preliminary 
report was submitted on January 23, 2004. 

Electrical Generation Project 
Camp Dresser & McGhee (COM) is conducting the study phase of the 
project. COM along with their subcontractor Patrick Engineering (PE) met 
with Commonwealth Edison (ComEd) regarding the potential intent to 
generate electricity parallel with ComEdo A progress submittal report was 
submitted on January 29' 2004. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for January, 2004 
2. Water Sales Analysis 01-May-00 to 31-January-04 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 
Operations\Memorandums\Status of Operations 040206.doc 



EPA0104 

LEXINGTON SUPPLY 

DAY FREE CL2 TURBIDITY 

mgtl NTU 
1 0.80 0.10 0.39 
2 0.81 0.11 0.45 
3 0.78 0.10 0.41 
4 0.78 0.10 0.46 
5 0.77 0.12 0.42 
6 0.80 0.12 0.42 
7 0.80 0.12 0.45 
8 0.81 0.12 0.47 
9 0.79 0.10 0.42 

10 0.78 0.11 0.38 
11 0.79 0.11 0.41 
12 0.77 0.13 0.40 
13 0.77 0.11 0.43 
14 0.77 0.10 0.43 
15 0.80 0.10 0.43 
16 0.81 0.12 0.43 
17 0.82 0.12 0.45 
18 0.79 0.12 0.47 
19 0.77 0.12 0.42 
20 0.78 0.11 0.38 
21 0.78 0.10 0.49 
22 0.80 0.12 0.50 
23 0.80 0.12 0.50 
24 0.79 0.12 0.41 
25 0.77 0.12 0.45 
26 0.76 0.11 0.45 
27 0.77 0.11 0.46 
28 0.81 0.11 0.48 
29 0.80 0.10 0.48 
30 0.85 0.11 0.48 
31 0.86 0.12 0.47 

AVG 0.79 0.11 0.44 
MAX 0.86 0.13 0.50 
MIN 0.76 0.10 0.38 

~~~ 
TERRANCE MCGHEE 
MAINTENANCE SUPERINTENDENT 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR JANUARY 2004 

FREE CL2 TURBIDITY 

mgtl NTU 
0.82 0.10 
0.82 0.10 
0.81 0.10 
0.80 0.10 
0.79 0.10 
0.78 0.11 
0.79 0.10 
0.84 0.10 
0.84 0.12 
0.82 0.10 
0.82 0.09 
0.86 0.09 
0.84 0.08 
0.81 0.08 
0.84 0.08 
0.79 0.10 
0.81 0.10 
0.85 0.10 
0.83 0.10 
0.84 0.07 
0.85 0.10 
0.85 0.10 
0.85 0.08 
0.84 0.09 
0.82 0.09 
0.81 0.10 
0.88 0.10 
0.88 0.10 
0.90 0.08 
0.91 0.08 
0.92 0.08 
0.84 0.09 
0.92 0.12 
0.78 0.07 

DUPAGE DISCHARGE 

TEMP 
of 

38 
39 
39 
38 
38 
38 
38 
38 
38 
39 
37 
36 
35 
35 
35 
36 
35 
35 
35 
35 
35 
35 
35 
35 
35 
35 
35 
35 
35 
35 
35 
36 
39 
35 

pH 

7.4 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.4 
7.3 
7.3 
7.3 
7.3 
7.3 
7.4 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.3 
7.4 
7.3 

Fluoride 

mgtl 
1.0 
1.1 
0.9 
0.9 
1.1 
0.9 
1.0 
1.1 
1.1 
1.1 
1.2 
1.2 
0.9 
1.0 
1.0 
1.1 
1.1 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.1 
1.1 
1.1 
1.1 
1.0 

1.0 
1.2 
0.9 

PAC. ANALYST 

LBStMG INT 
0.42 0 KD 
0.38 0 KD 
0.37 0 KD 
0.38 0 LS 
0.39 0 LS 
0.38 0 LS 
0.38 0 LS 
0.38 0 KD 
0.40 0 KD 
0.42 0 KD 
0.42 0 KD 
0.37 0 LS 
0.41 0 LS 
0.38 0 LS 
0.39 0 LS 
0.39 0 KD 
0.39 0 KD 
0.43 0 KD 
0.42 0 KD 
0.43 0 LS 
0.38 0 LS 
0.41 0 LS 
0.41 0 LS 
0.41 0 KD 
0.42 0 KD 
0.38 0 KD 
0.39 0 KD 
0.39 0 LS 
0.45 0 LS 
0.45 0 LS 
0.45 0 LS 
0.40 0 
0.45 0 
0.37 0 

~. 
MANAGER OF WATER OPERATIONS 



DU PAGE WATER COMMISSION 

WATER SALES ANALYSIS 01-May-92 TO 31-Jan-04 

PER DAY AVERAGE 80,809,969 

DOCUMENTED TOTAL 
SALES TO PURCHASES FRON GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

.. --------------- ---------------------- -------------------------- -------------- ------------------------ -------------------- ---------- --------------------- ------------------
May-OO 2,669,079,000 2,757,885,612 96.78% $3,523,184.28 $2,997,140.76 1,063,700 0.04% 96.82% 
Jun-OO 2,679,123,000 2,765,987,535 96.86% $3,536,442.36 $3,005,945.55 964,900 0.03% 96.89% 
Jul-OO 3,147,101,000 3,250,023,197 96.83% $4,154,173.32 $3,531,972.81 1,313,300 0.04% 96.87% 

Aug-OO 3,150,764,000 3,263,518,921 96.54% $4,159,008.48 $3,546,639.33 1,424,700 0.04% 96.59% 
Sep-OO 2,905,099,000 3,014,700,861 96.36% $3,834,730.68 $3,276,235.53 1,496,600 0.05% 96.41% 
Oct-OO 2,523,491,000 2,609,574,787 96.70% $3,331,008.12 $2,835,963.51 11,969,523 0.46% 97.16% 
Nov-OO 2,276,425,000 2,330,256,690 97.69% $3,004,881.00 $2,532,413.70 1,226,800 0.05% 97.74% 
Dec-OO 2,416,208,000 2,481,365,409 97.37% $3,189,394.56 $2,696,631.57 1,073,000 0.04% 97.42% 
Jan-01 2,390,741,000 2,454,238,938 97.41% $3,155,778.12 $2,773,290.00 1,011,300 0.04% 97.45% 
Feb-01 2,126,216,000 2,167,739,071 98.08% $2,806,605.12 $2,449,545.15 818,800 0.04% 98.12% 
Mar-01 2,311,827,000 2,378,966,637 97.18% $3,051,611.64 $2,688,232.30 3,238,200 0.14% 97.31% 
Apr-01 2,291,524,000 2,346,378,053 97.66% $3,024,811.68 $2,651,407.20 784,200 0.03% 97.70% 

May-01 2,679,850,000 2,792,321,195 95.97% $3,564,200.50 $3,155,322.95 12,320,840 0.44% 96.41% 
Jun-01 2,944,352,000 3,026,438,540 97.29% $3,915,988.16 $3,419,875.55 10,068,050 0.33% 97.62% 
Jul-01 3,729,441,000 3,839,156,549 97.14% $4,960,156.53 $4,338,246.90 2,171,700 0.06% 97.20% 

Aug-01 3,217,436,000 3,265,655,796 98.52% $4,279,189.88 $3,690,191.05 1,156,800 0.04% 98.56% 
Sep-01 2,552,219,000 2,639,772,522 96.68% $3,394,451.27 $2,982,942.95 7,064,124 0.27% 96.95% 
Oct-01 2,382,399,000 2,441,347,080 97.59% $3,168,590.67 $2,758,722.20 7,511,120 0.31% 97.89% 
Nov-01 2,212,776,000 2,246,511,018 98.50% $2,942,992.08 $2,538,557.45 7,110,473 0.32% 98.81% 
Dec-01 2,289,859,000 2,319,285,708 98.73% $3,045,512.47 $2,620,792.85 917,200 0.04% 98.77% 
Jan-02 2,320,798,000 2,351,613,013 98.69% $3,086,661.34 $2,763,145.29 1,017,300 0.04% 98.73% 
Feb-02 2,101,092,000 2,140,899,881 98.14% $2,794,452.36 $2,515,557.36 1,134,300 0.05% 98.19% 
Mar-02 2,282,553,000 2,369,611,940 96.33% $3,035,795.49 $2,784,293.72 18,554,160 0.78% 97.11% 
Apr-02 2,279,744,000 2,353,213,915 96.88% $3,032,059.52 $2,765,026.04 1,118,700 0.05% 96.93% 

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 

Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 

Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29% 
Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78% 
Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41% 

Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81% 
Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33% 

Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86% 

May-03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,558.27 3,119,550 0.12% 96.84% 

Jun-03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17% 

Jul-03 3,114,181,000 3,213,079,828 96.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03% 

Aug-03 3,137,669,000 3,237,477,343 96.92% $4,330,318.18 $3,959,434.79 6,589,500 0.20% 97.12% 

Sep-03 2,775,903,000 2,842,321,431 97.66% $3,830,750.38 $3,476,159.11 1,081,000 0.04% 97.70% 

Oct-03 2,463,017,000 2,531,079,199 97.31% $3,361,577.64 $3,095,509.86 1,199,100 0.05% 97.36% 

Nov-03 2,220,837,000 2,263,237,760 98.13% $3,110,603.92 $2,767,939.78 1,004,600 0.04% 98.17% 

Dec-03 2,302,995,000 2,357,446,124 97.69% $3,178,138.40 $2,883,156.61 785,500 0.03% 97.72% 

Jan-04 2,353,099,000 2,415,374,129 97.42% $3,247,276.62 $3,118,248.00 999,500 0.04% 97.46% 
--------------- -------------------- -------------- --------_ ..... _ .. _------ --------_ ... - ------ ---------------- ------------

TOTALS (1) 346,917,196,000 357,463,094,357 97.05% $463,618,933.18 $380,126,031.23 268,249,491 0.08% 97.12% 

============== =============== ======== =========================== ============= ============ ========== 

(1) - SINCE MAY 1,1992 

(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\Spreadsheets\H20SALES.xls 
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DU PAGE WATER COMMISSION SALES 
FY 2003-04 & FY 2002-03 VS. HISTORICAL AVERAGE 
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DuPage Water Commission 
MEMORANDUM 

TO: Acting General Manager 

FROM: Supervisor of Pipeline Maintenance and Construction 

DATE: February 6, 2004 

SUBJECT: Status of Pipeline Construction 

CONTRACT TSW-3/98 SOUTHWEST TRANSMISSION MAIN 

CONTRACT TW-2/00 WEST TRANSMISSION MAIN 

The work under these contracts is essentially complete. The issue that prevents 
completion and close out of these contracts remains the inability of vendor(s) to satisfy 
all of the specifications for metal seated valves as required under the contract 
documents. Staff is reviewing the possibility of eliminating this type of valve and 
replacing them with a substitute type of valve. The valve would meet the general 
specifications of the contract, for the type of valve to be substituted and accepted as an 
industry standard for potable water applications. 

Lost Time Accidents to Date 02/06/04 o Days 

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS 

Rossi Contracting Co. Inc. has completed 266 blow-off valves to date with 79 remaining. 
This represents 77% of contract completion. 

Lost Time Accidents To Date 02/06/04 o Days 

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN 

Contractor's progress schedule has been submitted and is being reviewed by staff. 
Survey crews are establishing easement boundaries, pipeline alignment, and locating 
existing R.O.W. markers. Several submittals required under contract have also been 
received and are currently under review. 

Lost Time Accidents To Date 02/06/04 o Days 

CONTRACT QR-6 

Emergency repair work was performed under this contract to repair a leak on the 
Commission's 36" diameter transmission main located on President Street North of 
Geneva Road. Customer service was not affected during the repair work, which has 
since been completed and the main put back in service. Permanent restoration work 
will be undertaken as soon as weather conditions permit this spring. 



ALVORD, BURDICK & HOWSON, L. L. C. 

ENGINEERS 
SERVICES 

WATER SUPPLY, PURIFICATION AND DISTRIBUTION 

WASTEWATER COLLECTION AND TREATME.NT 

20 NORTH WACKER DRIVE' SUITE 1401 

CHICAGO, IL 60606 

FLOOD RELIEF TEL. (312) 236-9147 FAX: (312) 236-0692 

STORMWATER FACILITIES E-MAIL: SERV@ABHENGINEERS.COM 

INVESTIGATJONS, REPORTS AND DESIGNS 

CONSTRUCTION AND OPERATtON SERViCES 

APPRAISALS AND RATE REPORTS 

JOHN W. ALVORD 

1861-1943 

CHARLES 8. BURDICK 

, 874-1955 

LOUIS R. HOWSON 

1887-1985 

DONALD E. ECKMANN DR. YA·TAI LIN 

BON G. MUI J. WARREN GREEN 

JAMES W. HEDGES WILLIAM L. MEINHOLZ 

Mr. Robert Martin, P .E. 
Acting General Manager 
DuPage Water Commission 
600 E. Butterfield Road 
Elmhurst, IL 60126-4642 

Re: DuPage Water Commission 
West Transmission Main 
Contract TW - 3/04 

Dear Mr. Martin: 

DR. RAY S.T. CHENG 

RICHARD D. SHEA 

As requested, the design status of referenced project is as follows: 

MEMBERS 

AMERICAN CONSULTING ENGINEERS COUNCIL 

AMERICAN PUBl-le WORKS ASSOCIATION 

AMERICAN SOCIETY OF CIVIL ENGINEERS 

AMERICAN WATER WORKS ASSOCIATION 

CHICAGOLAND CHAMBER OF COMMERCE 

NATIONAL ASSOCIATION OF 

CORROSION ENGINEERS 

WATER ENVIRONMENT FEDERATION 

WESTERN SOCIETY OF ENGINEERS 

February 02,2004 

1- We estimate that the total J1umber of drawings for the entire project would be 
approximately 108, 

2. As of 1131/04 twenty four (24) Plan and Profile sheets along Fair Oaks Road, Army Trail 
road, Gerber Road, Schick Road, Bartlett Road and Steams Road are complete and are in 
the internal review process. 

3. In addition, we have received topography for equivalent of six (6) base drawings (along 
Stearns Road and Greenbrook Boulevard) from our surveying consultant. Currently we 
are plotting existing utilities on these base drawings. 

4. On February 28, 2004, the Commission staff instructed A,B&H to proceed with the 
design of a 16-inch connection line from the 48-inch main to Roselle meter station MS-
18C. The same day, the Commission staff instructed A,B&H to suspend work on a 
portion of the 48-inch main that was proposed to go through the Sod Farm and Church 
properties between Lake Street and Central Road. 



If you have any questions, please contact us. 

Very truly yours, 

AL VORD}.URD1CK ; r~SON L.L.c. 

By ~LJ!u,,~ 
D. E. Eckmann 
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# 

DU PAGE WATER COMMISSION 

BLOW OFF VALVE REPAIR 

ROSSI CONTRACTORS 
201 WEST lAKE STREET 
NORTHlAKE. ILLINOIS 60164 

ITEM 

CBOV-1) 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

UNIT 
PRICE 

ORIGINAL 
CONTRACT 

PRICE 

AMENDED 
CONTRACT 
QUANTITY 

--- --------------------------------
CONTRACT SUB-TOTALS $7.812.43500 

RETENTION 10.00% 

CONTRACT TOTALS 

>EDUCTS/BONUS 

1X EXCESS ENGINEERING COSTS-Owe HRS. (60.00) 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

AMENDED 
CONTRACT 

PRICE 
CURRENT TO DATE 
QUANTITY EXTENSION 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

PAYMENT # 

DATE 

ACCOUNT # 
WF-6631 
WF-352O 
WF-353O 

18 

01131104 

AMOUNT 
$157.489.72 
(515.748.98) 

(51.620.00) 

THIS PAYMENT CONTRACT BAlANCE 
QUANTITY EXTENSION QUANTITY EXTENSION 

------ ------------------
57.712.354.30 55.415.303.76 $5.257.814.04 $157.489.72 52.297.050.54 

(5541.530.38) ($525.781.40) ($15.748.98) $541.530.38 

$4.873.773.38 $4.732.032.64 $1.1.740.74 $2.838.580.92 

554.50 ($33.270.00) 527.50 ($31.650.00) 27.00 ($1.620.00) 

$4.640.503.38 $4.700.382.64 $140.120.74 

·1.28% 

~NGINEERING 

'':-COUNTING 
-------¥~~.~~--' 



L.A.I.-,.." ........ ~, ..... " ................. ,~ ....... " 

BLOW OFF VALVE REPAIR tBOV-ll DATE 01/31104 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 
201 WEST LAKE STREET WF-6631 SI57_489.72 
NORTHLAKE. ILLINOIS 60164 WF-352O (SI5.748.98) 

WF-3530 (S 1.620.00) 

ORIGINAL ORIGINAL AMENDED AMENDEO 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE OUANTITY PRICE OUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
------- ------- ----- ------ ---- ------- ------ ------- ----_. 

Valve "1 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% so 00 0% So 00 0% SO.OO 100% SO.OO 
Vatvell2 100% Lump Sum SI2.5OO.00 SI2.5OO.00 100% SI2.5OO.00 100% S12.5OO 00 100% S12.5OO 00 0% So 00 0% SO.OO 
Valve #3 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% so 00 0% SO.OO 0% SO.OO 100% SO.OO 

4 Valve #4 100% Lump Sum so 00 SO.OO 100% SO.OO 0% so 00 0% SO.OO 0% So 00 100% SO.OO 
5 Valve #5 100% Lump Sum SO.OO SO.OO 100% so 00 0% so 00 0% SO.OO 0% SO.OO 100% SO.OO 
6 VaiveMS 100% Lump Sum S50.5OO.00 S50.5OO 00 0% SO.OO 0% SO.OO 0% so 00 0% SO.OO 0% SO.OO 
7 Valve #7 100% Lump Sum SO.OO so 00 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
8 Valve#8 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% so 00 0% SO.OO 0% SO.OO 100% SO.OO 
9 Valve 19 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
10 Valvo.,0 100% Lump Sum SI9,3OO.00 S19,3OO 00 100% SI9,3OO.00 100% SI9,3OO.00 100% SI9,300.00 0% SO.OO 0% SO.OO 
11 Valvo III 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
12 Volvo #12 100% Lump Sum SI6,200.00 S16,200 00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
13 Valvo "3 100% Lump Sum SI4,600.00 SI4,600.00 100% SI4,600.00 100% SI4,600.00 100% SI4,600.00 0% SO.OO 0% SO.OO 
14 Valve'14 100% Lump Sum $49,600.00 $49,600 00 100% $49,600.00 100% $49,600.00 100% $49,600 00 0% SO.OO 0% SO.OO 
15 Vatve .15 100% Lump Sum SI5,9OO.00 S15.9OO 00 100% SI5,9OO.00 100% S15,9OO00 100% SI5,9OO.00 0% SO.OO 0% SO.OO 
16 Val .... e .16 100% Lump Sum $48,500.00 $48,50000 100% $48,500.00 100% $48.500.00 100% $48,500.00 0% SO.OO 0% SO.OO 
17 Valve #17 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% so 00 0% SO.OO 0% SO.OO 100% SO.OO 
18 Valve #18 100% Lump Sum $49,400 00 $49,400.00 100% $49,400.00 100% $49,400.00 100% $49,400.00 0% So 00 0% SO.OO 
19 Valvo.,9 100% Lump Sum so 00 SO.OO 100% So 00 0% SO.OO 0% so 00 0% SO.OO 100% SO.OO 
20 Valve #20 100% Lump Sum SI3,9OO.00 SI3,9OO.00 100% S13,9OO 00 100% SI3,9OO.00 100% SI3,9OO.00 0% SO.OO 0% SO.OO 
21 Vatve#21 100% Lump Sum SI9,600.00 SI9,60000 100% SI9,600.00 100% S19,600 00 0% SO.OO 100% SI9,600.00 0% SO.OO 
22 Valve #22 100% Lump Sum SO.OO So 00 100% so 00 0% so 00 0% SO.OO 0% SO.OO 100% SO.OO 
23 Valve #23 100% Lump Sum SO.OO SO.OO 100% so 00 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
24 Valve #24 100% lump Sum Sl1,800.00 $11,800 00 100% Sl1,800.00 100% Sl1,800.00 100% Sl1,800.00 0% SO.OO 0% SO.OO 
25 Valve #25 100% Lump Sum SI8.700 00 SI8,700.00 100% S18,700 00 100% SI8,700.00 100% SI8.700 00 0% SO.OO 0% SO.OO 
26 Valve #26 100% Lump Sum SI9,400.00 SI9,400.00 100% SI9,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% SI9,400.00 
27 Valve #27 100% Lump Sum SI5,700.00 S15,700 00 100% SI5.700.00 100% SI5,700.00 100% SI5.700.00 0% SO.OO 0% SO.OO 
28 Valve #28 100% Lump Sum SI6,9OO.00 SI6,9OO00 100% SI6,9OO.00 100% SI6.9OO.00 100% SI6.9OO.00 0% SO.OO 0% SO.OO 
29 Valve #29 100% Lump Sum SI6,5OO.00 S16,5OO00 100% $16,500.00 100% SI6.5OO00 100% $16,500.00 0% SO.OO 0% SO.OO 
30 Valve #30 100% Lump Sum SI4,800.00 SI4.800 00 100% SI4,800.00 100% S14.800 00 100% SI4.800.00 0% $0.00 0% SO.OO 
31 Valve #31 100% Lump Sum S15,700 00 SI5.700 00 100% S15,700 00 100% $15.700 00 100% S15,700 00 0% $0.00 0% $000 
32 Valve #32 100% Lump Sum Sl1,800.00 Sl1.800.00 100% Sl1,800.00 100% Sl1,800.00 100% Sl1.800 00 0% SO.OO 0% SO.OO 
33 Valve #33 100% Lump Sum $68,600.00 $68,600.00 100% $68,600.00 100% $68,600.00 100% $68,600.00 0% SO.OO 0% SO.OO 
34 Valve #34 100% Lump Sum SI6,400.00 SI6,400.00 100% SI6,4OO.00 100% SI6,400.00 100% SI6.400.00 0% So 00 0% SO.OO 
35 Valve #35 100% Lump Sum SI3,800.00 SI3,800.00 100% SI3,BOO.00 100% SI3_800.00 100% SI3,800.00 0% SO.OO 0% SO.OO 
36 Valve #36 100% Lump Sum 551,700.00 S51,700.00 100% S51,700.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S51,700.00 
37 Valve #37 100% Lump Sum $69,500.00 $69,500.00 100% $69,500.00 100% $69,500.00 100% $69,500.00 0% SO.OO 0% SO.OO 
38 Valve #38 100% Lump Sum SI9,5OO.00 SI9,5OO.00 100% SI9,5OO.00 100% SI9,5OO.00 100% SI9,500.00 0% SO.OO 0% SO.OO 
39 Vatve#39 100% lump Sum SI5,5OO.00 SI5,5OO.00 100% SI5,5OO.00 100% SI5,5OO.00 100% SI5,5OO.00 0% SO.OO 0% SO.OO 
40 Valve #40 100% Lump Sum S16,ooo.00 S16,ooo.00 100% S16,ooo.00 100% S16,OOO.00 100% S16,ooo.00 0% SO.OO 0% SO.OO 
41 Valve #41 100% Lump Sum S 18,600. 00 SIB,600.00 100% SI8,600.00 100% SI8,600.00 100% SIB,600.00 0% SO.OO ,0% SO.OO 
42 Valve #42 100% Lump Sum $47,600.00 $47,600.00 100% $47,600.00 100% $47,600.00 100% S47,600.00 0% SO.OO 0% SO.OO 
43 Valve #43 100% Lump Sum SI6,200.00 SI6,200.00 100% SI6,200.00 100% SI6,200.00 100% SI6,200.00 0% SO.OO 0% SO.OO 
44 Valve II« 100% lump Sum $4B,800.00 $4B,800.00 100% $48,800.00 100% $48,800.00 100% $48,800.00 0% SO.OO 0% SO.OO 
45 Valve #45 100% Lump Sum $48,500.00 $48,500.00 100% $4B,5OO.00 100% $48,500.00 100% $48,500.00 0% $0.00 0% SO.OO 
46 Valve #46 100% Lump Sum 549,300.00 549,300.00 100% $49,300.00 100% $49,300.00 100% $49,300.00 0% SO.OO 0% SO.OO 
47 Valve #47 100% Lump Sum SI3,100.00 SI3,100.00 100% SI3,100.00 100% SI3,100.00 100% SI3,100.00 0% SO.OO 0% SO.OO 
48 Valve #48 100% Lump Sum SI5,600.00 SI5,600.00 100% SI5,600.00 100% SI5,600.00 100% SI5,600.00 0% SO.OO 0% SO.OO 
49 Valve #49 100% Lump Sum S49,5OO.00 $49,500.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
50 Valve #SO 100% Lump Sum SI3,BOO.00 SI3,BOO.00 100% SI3,800.00 100% SI3,800.00 100% SI3,BOO.00 0% SO.OO 0% SO.OO 
51 Valve #51 100% Lump Sum Sl1,3OO.00 Sl1,300.00 100% Sl1,3OO.00 100% Sl1_3OO.00 100% Sl1,300.00 0% SO.OO 0% SO.OO 
52 Valve #52 100% Lump Sum Sl1,600.00 $11,600.00 100% Sl1,600.00 100% Sl1,600.00 100% Sl1,600.00 0% $0.00 0% SO.OO 
53 Valve #53 100% Lump Sum Sl1,400.00 $11,400.00 100% Sl1,400.00 100% Sl1,4OO.00 100% $11,400.00 0% SO.OO 0% SO.OO 
54 Valve #S4 100% lump Sum SI9,3OO.00 SI9,3OO.00 100% SI9,3OO.00 100% SI9,3OO.00 100% SI9,300.00 0% $0.00 0% SO.OO 
55 Valve #55 100% Lump Sum SI3,BOO.00 SI3,800.00 100% $13,BOO.00 100% SI3,800.00 0% $0.00 100% SI3,800.00 0% $0.00 
66 Valve #56 100% Lump Sum Sl1,800.00 Sl1,BOO.OO 100% Sl1,800.00 100% Sl1,800.00 100% Sl1,800.00 0% SO.OO 0% SO.OO 
57 Valve .s7 100% Lump Sum Sl1,800.00 Sl1,800.00 100% Sl1,BOO.OO 100% Sl1,800.00 100% Sl1,800.00 0% SO.OO 0% SO.OO 
58 Vatve #58 100% Lump Sum SI2.5OO.00 $12,500.00 100% SI2,5OO.00 100% $12,500.00 100% SI2,5OO.00 0% SO.OO 0% SO.OO 
59 Valve #59 100% lump Sum Sl1,700.00 Sl1,700 00 100% SI1,700.00 100% $11,700.00 100% Sl1,700.00 0% SO.OO 0% SO.OO 
60 Valve #60 100% Lump Sum Sl1,700.00 Sl1,700.00 100% Sl1,700.00 100% Sl1,700.00 100% Sl1,700.00 0% SO.OO 0% SO.OO 
61 Valve #61 100% Lump Sum $11,600.00 $11,600.00 100% Sl1,600.00 100% $11,600.00 100% Sl1,600.00 0% SO.OO 0% SO.OO 
62 Valve #62 100% Lump Sum SI6,5OO.00 $16,500.00 100% SI6,5OO.00 100% $16,500.00 100% SI6,5OO.00 0% SO.OO 0% SO.OO 
63 Valve #63 100% Lump Sum SI5,500.00 SI5,5OO.00 100% SI5,5OO.00 100% SI5,5OO.00 100% 515,500.00 0% SO.OO 0% SO.OO 
64 Val .... e #S4 100% Lump Sum S26,600.00 $26,600 00 100% S26,600.00 100% S26,60000 100% S26,600.oo 0% $0.00 0% SO.OO 
65 Valve #65 100% Lump Sum Sl1,800.00 Sl1,800.00 100% Sl1,800.00 100% Sl1,800.00 100% Sl1,800.00 0% SO.OO 0% SO.OO 
66 Valve #66 100% Lump Sum 519,100.00 S19,100 00 100% SI9,100.00 100% SI9,100.00 100% SI9,100.00 0% SO.OO 0% SO.OO 
67 Valve #67 100% . Lump Sum $67,900.00 $67,900.00 100% $67,900.00 100% $67.90000 100% $67,900.00 0% $0.00 0% SO.OO 
68 Valve #68 100% Lump Sum $16,500.00 $16,500.00 100% SI6,500.00 100% $16.500.00 100% 516,500.00 0% SO.OO 0% SO.OO 
69 Valve #69 100% Lump Sum SI6,200.00 $16,200.00 100% SI6,200.00 100% $16,200.00 100% SI6,200.00 0% SO.OO 0% $0.00 
70 Valve #70 100% Lump Sum SI6,200.00 SI6,200.00 100% $16,200.00 100% SI6,200.00 100% 516,200.00 0% SO.OO 0% SO.OO 
71 Valve #71 100% Lump Sum S18,5OO 00 SI8,5OO.00 100% SIB,500.00 100% $18,500.00 100% S18, 500.00 0% SO. 00 0% $0.00 
72 Vatve#72 100% Lump Sum $18,600.00 SIB,600.00 100% $18,600.00 100% SI8.600.00 100% SI8,600.00 0% SO.OO 0% SO.OO 
73 Valve #73 100% Lump Sum $18,500.00 $18,500.00 100% $18,500.00 100% $18,500.00 100% SI8,500.00 0% SO.OO 0% SO.OO 
74 Valve #74 100% Lump Sum SI6,100.00 $16,100.00 100% $16,100.00 0% SO.OO 0% $0.00 0% $0.00 100% $16,100.00 
75 Valve #75 100% Lump Sum SO.OO SO.OO 100% $0.00 0% SO.OO 0% $0.00 0% SO.OO 100% SO.OO 
76 Valve #76 100% Lump Sum SI2,600.00 SI2,600.00 100% $12,600.00 0% SO.OO 0% SO.OO 0% SO. 00 100% 512,600.00 
77 Val .... e #77 100% Lump Sum S16,5OO.oo SI6,5OO.00 100% $16,500.00 0% SO.OO 0% SO.OO 0% SO.OO 100% SI6,500.00 
78 Valve #78 100% lump Sum SO.OO SO.OO 100% 50.00 0% so 00 0% SO.OO 0% SO.OO 100% SO.OO 
79 Valve #79 100% Lump Sum SI6,5OO.00 $16,500.00 100% SI6,500.00 0% so 00 0% $0.00 0% SO.OO 100% 516,500.00 
BO Valve #80 100% Lump Sum 519,400.00 SI9,400.00 100% SI9.400.00 0% 50.00 0% SO.OO 0% SO.OO 100% SI9.400.00 



DU PAGE WATER COMMISSION PAYMENT # 18 

BLOW OFF VALVE REPAIR (BOV-l) DATE 01/31104 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 S157.489.72 
NORTHLAKE. ILLINOIS 60164 WF-3520 (S15.748.98) 

WF-3530 (Sl.620.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
.-- ---------------- -------.- ---- ----- ------ ------- ---- ------- ------ -------- -----

81 Valve #81 100% Lump Sum $16.300.00 $16.300.00 100% 516.300 00 0% $0.00 0% 50.00 0% $0.00 100% 516.300.00 
82 Valve #82 100% lump Sum 519.100.00 519.100.00 100% 519.100.00 0% SO.OO 0% SO.OO 0% . SO.OO 100% 519.100.00 
83 Valve #83 100% lump Sum 514.300.00 514.300.00 100% $14.300.00 0% 50.00 0% 50.00 0% 50.00 100% 514.300.00 
84 Valve #84 100% Lump Sum 516.000.00 516.000.00 100% 516.000.00 0% 50.00 0% 50.00 0% 50.00 100% 516.000.00 
85 Valve #85 100% Lump Sum $16.300.00 $16.300.00 100% $16.300.00 0% 50.00 0% 50.00 0% $0.00 100% S16.3OO.00 
86 Valve #86 100% Lump Sum 516.500.00 S16.5OO.00 100% S16.5OO.00 0% 50.00 0% SO.OO 0% 50.00 100% S16.5OO.00 
87 Valva #87 100% Lump Sum $11.300.00 511.300.00 0% 50.00 0% 50.00 0% SO.OO 0% 50.00 0% SO.OO 
88 Valve #88 100% Lump Sum SO.OO 50.00 100% 50.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $0.00 
89 ValvaS89 100% Lump Sum $15.100.00 $15.100.00 100% $15.100.00 0% $0.00 0% SO.OO 0% SO.OO 100% S15.100.00 
90 Valve #90 100% Lump Sum $12.200.00 $12.200.00 100% $12.200.00 100% $12.200.00 100% 512.200.00 0% SO.OO 0% SO.OO 
91 Valve #91 100% lump Sum $11.200.00 $11.200.00 100% $11.200.00 0% 5000 0% SO.OO 0% SO.OO 100% 511.200.00 
92 Valve #92 100% Lump Sum S11.5OO.00 $11.500.00 100% $11.500.00 0% SO.OO 0% SO.OO 0% 50.00 100% $11.500.00 
93 Valve #93 100% Lump Sum $0.00 SO.OO 100% $0.00 0% 50.00 0% $0.00 0% SO.OO 100% SO.OO 
94 Valve #94 100% Lump Sum $11.900.00 511.900.00 100% 511.900.00 0% $0.00 0% SO.OO 0% $0.00 100% $11.900.00 
95 Valve #95 100% Lump Sum 516.000.00 $16.000.00 100% $16.000.00 0% $0.00 0% $0.00 0% SO.OO 100% $16.000.00 
96 Valve #96 100% Lump Sum $16.800.00 $16.800.00 100% $16.800.00 0% SO.OO 0% $0.00 0% 50.00 100% 516.800.00 
97 Valve #97 100% Lump Sum S16.3OO.00 S16.3OO.00 100% $16.300.00 0% SO.OO 0% $0.00 0% SO.OO 100% S16.3OO.00 
98 Valve #98 100% Lump Sum 516.400.00 516.400.00 100% S16.400.00 0% SO.OO 0% 50.00 0% SO.OO 100% S16.400.00 
99 Valve #99 100% lump Sum 570.400.00 570.400.00 100% S70.400.00 100% $70.400.00 100% 570.400.00 0% SO.OO 0% SO.OO 
lOa Valve #100 100% Lump Sum 515.000.00 515.000.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
101 Valve #101 100% Lump Sum $SO.5OO.00 SSO.5OO.00 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO 
102 Valve #102 100% lump Sum S51.OOO.00 $51.000.00 100% $51.000.00 100% 551.000.00 100% 551.000.00 0% 50.00 0% SO.OO 
103 Valve #103 100% Lump Sum 549.100.00 549.100.00 100% 549.100.00 100% 549.100.00 100% 549.100.00 0% $0.00 0% SO.OO 
104 Valve #104 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% 50.00 0% SO.OO 0% SO.OO 100% SO.OO 
105 Valve #105 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% $0.00 0% $0.00 0% $0.00 100% SO.OO 
106 Valve #106 100% Lump Sum $16.700.00 $16.700.00 100% $16,700.00 100% 516.700.00 100% $16.700.00 0% SO.OO 0% SO.OO 
107 Valvo #107 100% Lump Sum $12.800.00 512.800.00 100% $12.800.00 100% 512.800.00 100% $12.800.00 0% SO.OO 0% SO.OO 
108 Valvo #108 100% Lump Sum $70.700.00 $70.700.00 100% $70.700.00 100% 570.700.00 100% $70.700.00 0% $0.00 0% SO.OO 
109 Valve #109 100% Lump Sum 527.500.00 $27.500.00 100% 527.500.00 100% $27.500.00 100% $27.500.00 0% SO.OO 0% SO.OO 
110 Valve 1:110 100% Lump Sum $27.300.00 $27.300.00 100% $27.300.00 100% $27.300.00 100% $27.300.00 0% SO.OO 0% SO.OO 
111 Valve#lll 100% Lump Sum 517.600.00 $17.600.00 100% 517.600.00 100% $17.600.00 100% $17.600.00 0% SO.OO 0% SO.OO 
112 Valve #112 100% lump Sum SO.OO SO.OO 100% SO.OO 0% 50.00 0% SO.OO 0% SO.OO 100% SO.OO 
113 Valvo #113 100% Lump Sum 50.00 SO.OO 100% $000 0% SO.OO 0% SO.OO 0% SO.OO 100% 50.00 
114 Volvo.114 100% Lump Sum SO.OO SO.OO 100% so.oo 0% SO.OO 0% SO.OO 0% SO.OO 100% SO.OO 
115 Valve#11S 100% Lump Sum $000 $0.00 100% $000 0% $000 0% $000 0% so 00 100% SO.OO 
116 Valve #116 100% Lump Sum $19.400.00 $19.400.00 0% $0.00 0% 5000 0% $0.00 0% $000 0% $0.00 
117 Valve #117 100% Lump Sum 517.700.00 $17.700.00 0% SO.OO 0% $0.00 0% SO.OO 0% 50.00 0% SO.OO 
118 Valve #118 100% Lump Sum S16.200.00 $16.200.00 100% $16.200 00 100% 516.200.00 100% $16.200.00 0% so 00 0% SO.OO 
119 Valve #119 100% Lump Sum 512.100.00 $12.100.00 100% $12.100.00 0% 50.00 0% SO.OO 0% so 00 100% $12.100.00 
120 Valve #120 100% lump Sum 524.500.00 $24.500.00 100% $24.500.00 0% $0.00 0% SO.OO 0% SO.OO 100% $24.500.00 
121 Valve #121 100% Lump Sum $28.00000 528.000.00 100% $28.000.00 0% so 00 0% SO.OO 0% SO.OO 100% 528.000.00 
122 Valvo #122 100% Lump Sum 526.700.00 $26.700.00 100% 526.700.00 0% SO.OO 0% $0.00 0% SO.OO 100% $28.700.00 
123 Valvo #123 100% Lump Sum 511.700.00 $11.700.00 0% 50.00 0% SO.OO 0% 50.00 0% SO.OO 0% SO.OO 
124 Valve #124 100% Lump Sum 512.100.00 $12.100 00 100% $12.100.00 100% 512.100.00 100% 512.100.00 0% SO.OO 0% SO.OO 
125 Valve #125 100% Lump Sum 513.500.00 $13.500.00 100% 513.500.00 100% S13.5OO.00 100% $13.500.00 0% SO.OO 0% SO.OO 
126 Valve #126 100% lump Sum 511.800.00 $11.800.00 0% SO.OO 0% SO.OO 0% SO.OO 0% $0.00 0% SO.OO 
127 Valve.127 100% lump Sum 516.50000 S16.5OO.00 100% S16.5OO 00 100% 516.500.00 100% SI6.5OO.00 0% SO.OO 0% SO.OO 
128 Valvo.128 100% Lump Sum 515.100.00 $15.100.00 100% 515.100.00 100% 515.100.00 100% 515.100.00 0% SO.OO 0% SO.OO 
129 Valve'129 100% Lump Sum $16.700.00 $16.700 00 100% 516.700.00 100% S16.700.00 100% 516.700.00 0% SO.OO 0% SO.OO 
130 Valve #130 100% Lump Sum $12.300.00 $12.300 00 100% $12.300 00 100% $12.300.00 100% 512.300.00 0% $0.00 0% SO.OO 
131 Valvo #131 100% Lump Sum $16.40000 $16.400.00 100% 516.400.00 100% $16.400.00 100% S16.400.00 0% SO.OO 0% SO.OO 
132 Valve #132 100% Lump Sum $16.500.00 516.50000 100% $16.500.00 100% $16.500.00 100% $16.500.00 0% SO.OO 0% SO.OO 
133 Valvo .133 100% Lump Sum 512.900.00 $12.900.00 100% 512.900.00 100% $12.900.00 100% 512.900.00 0% SO.OO 0% SO.OO 
134 Valvo #134 100% Lump Sum 512.90000 $12.900.00 100% $12.900.00 0% 50.00 0% SO.OO 0% SO.OO 100% 512.900.00 
135 Vllvo .135 100% Lump Sum $12.700.00 $12.70000 100% 512}00.00 100% 512.700.00 100% 512.700.00 0% SO.OO 0% SO.OO 
136 Valvo .136 100% Lump Sum 512.100.00 S12.10000 100% $12.100.00 100% 512.100.00 100% $12.100.00 0% SO.OO 0% SO.OO 
137 Valvo #137 100% Lump Sum 515.90000 $15.900.00 100% $15.900.00 100% 515.900.00 100% 515.900.00 0% so 00 0% SO.OO 
138 Valvo .138 100% Lump Sum 511.800.00 $11.80000 100% 511.800.00 100% $11.800.00 100% $11.800.00 0% SO.OO 0% SO.OO 
139 Vatve#139 100% Lump Sum S16.2OO.00 $16.200.00 100% $16.200.00 100% 516.200.00 100% $16.200.00 0% SO.OO 0% SO.OO 
140 Varve #140 100% Lump Sum 516.500.00 $16.500 00 100% $16.500.00 100% $16.500.00 100% 516.500.00 0% SO.OO 0% SO.OO 
141 Valve .141 100% Lump Sum 514.30000 $14.300 00 100% 514.300.00 100% 514.300.00 100% 514.300.00 0% SO.OO 0% SO.OO 
142 Vatve .,42 100% Lump Sum $15.50000 $15.500.00 100% $15.500.00 100% 515.500.00 100% 515.500.00 0% SO.OO 0% SO.OO 
143 Vatve'143 100% Lump Sum 516.40000 $16.400.00 100% $16.400.00 100% $16.400.00 100% $16.400.00 0% SO.OO 0% SO.OO 
1" Vatve .,« 100% Lump Sum 549.90000 549.900 00 100% 549.900.00 100% 549.900 00 100% 549.900 00 0% SO.OO 0% SO.OO 
145 Valve #145 100% Lump Sum 514.50000 $14.500.00 100% $14.500.00 100% $14.500.00 100% 514.500.00 0% SO.OO 0% SO.OO 
146 Valve .,46 100% Lump Sum 517.000 00 517.000 00 100% 517.000 00 100% $17.000.00 100% $17.000 00 0% so 00 0% SO.OO 
147 Valve #147 100% Lump Sum 556.300.00 S56.3OO00 100% 556.300.00 100% 556.300.00 100% $56.30000 0% SO 00 0% $0.00 
148 Vatve'148 100% Lump Sum 516.500.00 $16.500.00 100% 516.500 00 100% 516.500 00 100% $16.500.00 0% so 00 0% SO.OO 
149 Vatve'149 100% Lump Sum 512.10000 $12.10000 100% $12.100.00 100% 512.100.00 100% $12.100.00 0% SO.OO 0% SO.OO 
lSO Vatve #150 100% lump Sum 511.900.00 $11.900.00 100% $11.900.00 100% $11.900.00 100% $11.900.00 0% SO.OO 0% $0.00 
151 Vllvo#151 100% Lump Sum 514.800 00 $14.80000 100% $14.800.00 100% $14.800.00 100% $14.800.00 0% SO.OO 0% SO.OO 
152 Vatve .,52 100% lump Sum $16.700.00 516.70000 100% $16.700.00 100% 516.700.00 100% $16.700.00 0% SO.OO 0% SO.OO 
153 Volvo .153 100% Lump Sum $12.700.00 $12.70000 100% $12.700.00 100% 512.700.00 100% $12.700.00 0% SO.OO 0% SO.OO 
154 Valvo.154 100% Lump Sum 512.40000 512.400.00 100% 512.400.00 100% 512.400.00 100% $12.400.00 0% SO.OO 0% SO.OO 
155 Valvo .155 100% Lump Sum $16.700.00 $16.700.00 100% 516.700.00 100% 516.700.00 100% 516.700.00 0% SO.OO 0% SO.OO 
158 Vatve #156 100% Lump Sum so 00 so 00 100% SO.OO 0% SO.OO 0% SO.OO 0% so 00 100% SO.OO 
157 V.rve .,57 100% Lump Sum $14.500.00 $14.50000 100% $14.500 00 100% 514.500.00 100% 514.500.00 0% so 00 0% SO.OO 
158 Valve .,58 100% Lump Sum $15.10000 $15.10000 100% S15.100 00 100% $15.100.00 100% 515.100.00 0% SO.OO 0% SO.OO 

100% 15.300 00 1 300 



DU PAGE WATER COMMISSION PAYMENT. 18 

BLOW OFF VALVE REPAIR (BOV-1) DATE 01131104 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 WEST LAKE STREET WF-6631 5157.489.72 
NORTHLAKE. ILLINOIS 60164 WF-352O (515.748.98) 

WF-3530 (51.620.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

• ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION OUANTITY EXTENSION QUANTITY EXTENSION 

--- ---- ----- - .. -.-- ---- ------.. --- ----- ----------- --------
161 Valve #161 100% Lump Sum 517.800.00 517.800 00 100% 517.800.00 0% so 00 0% 50.00 0% SO.OO 100% 517.800 00 

162 Valve #162 100% Lump Sum 516.500 00 516.500 00 100% 516.500.00 100% $16.500 00 100% 516.500.00 0% SO.OO 0% $0.00 

163 Valve #163 100% Lump Sum 517.200 00 $17.200 00 100% $17.200.00 100% $17.20000 100% $17.200 00 100% so 00 0% SO.OO 

164 Valve #164 100% Lump Sum $12.500.00 $12.500 00 100% $12.500 00 100% 512.50000 100% 512.500 00 100% so 00 0% 50.00 

165 Vatve #165 100% Lump Sum $11.90000 $11.900 00 100% $11.90000 100% 511.900 00 100% 511.900.00 100% SO.OO 0% 50.00 

166 Valve #166 100% Lump Sum 515.800.00 515.800.00 100% $15.800.00 100% 515.80000 100% 515.800.00 0% SO.OO 0% SO.OO 

167 Vatvo .167 100% lump Sum 515.300.00 515.300.00 100% 515.300.00 100% 515.30000 100% 515.300.00 0% SO.OO 0% SO.OO 

168 vatve #168 100% Lump Sum 516.400 00 $16.400 00 100% 516.400.00 100% 516.400 00 100% 516.400 00 100% SO.OO 0% SO.OO 

169 VoIvo.169 100% Lump Sum 517.700 00 517.70000 100% 517.70000 100% 517.700.00 0% SO.OO 100% $17.70000 0% SO.OO 

170 Vatvo .170 100% Lump Sum 515.80000 515.800 00 100% 515.800 00 100% 515.800.00 100% 515.800.00 0% SO.OO 0% SO.OO 

171 Valve #171 100% Lump Sum 518.400.00 518.40000 100% 518.400.00 100% 518.400.00 100% S18.4OO 00 100% SO.OO 0% 50.00 

172 Vatvo'172 100% Lump Sum S15.9OO.00 515.900.00 100% 515.900.00 100% 515.900 00 100% 515.900.00 0% SO.OO 0% SO.OO 

173 Vatvo'173 100% Lump Sum S16.3OO.00 516.30000 100% $16.300.00 100% S16.3OO.00 100% S16.3OO.00 0% SO.OO 0% $0.00 

174 Valve .174 100% Lump Sum 517.70000 S17.700 00 100% S17.70000 100% 517.700.00 100% $17.700.00 0% SO.OO 0% 50.00 

175 Vatve #175 100% Lump Sum 518.200.00 518.200.00 100% 518.200.00 100% $18.200 00 100% 518.200.00 0% 50.00 0% SO.OO 

176 Valve #176 100% Lump Sum 516.900.00 516.90000 100% S16.9OO.00 100% $16.900 00 100% S16.9OO.00 0% SO.OO 0% SO.OO 

177 Vatvo'l17 100% Lump Sum S17,100.00 517.700.00 100% 517.10000 100% S17.700 00 100% 517.700.00 100% SO.OO 0% 50.00 

178 Vatve'178 100% Lump Sum 516.800.00 516.800.00 100% S16.800.00 100% 516.800.00 100% 516.800.00 0% SO.OO 0% 5000 

179 Vatve'179 100% Lump Sum 516.800.00 516.800.00 100% 516.800.00 100% $16.800.00 100% 516.800.00 0% SO.OO 0% SO.OO 

180 Vatve #180 100% Lump Sum $48.400.00 $48.400 00 100% $48.400.00 100% $48.400.00 100% $48.400.00 0% 50.00 0% SO.OO 
181 Valve.181 100% Lump Sum $12.800.00 512.800.00 100% $12.800.00 100% $12.800.00 100% 512.800.00 0% SO.OO 0% $0.00 

182 Vatve #182 100% Lump Sum 511.800.00 511.800 00 100% $11.800.00 100% 511.80000 100% $11.800.00 100% SO.OO 0% 50.00 
183 Valve #183 100% Lump Sum 516.300.00 516.300.00 100% 516.300 00 100% $16.300.00 100% $16.300 00 100% SO.OO 0% 50.00 
184 Valve #184 100% LompSum $12.600.00 512.600.00 100% $12.600.00 100% 512.600.00 100% $12.600.00 100% $0.00 0% $0.00 
185 Valve #185 100% Lump Sum $13.500.00 513.500.00 100% $13.500 00 100% S13.5OO.00 0% SO.OO 100% $13.500.00 0% SO.OO 
186 Valve #186 100% Lump Sum $12.600.00 512.600.00 100% $12.600.00 100% 512.600.00 100% $12.600.00 0% so 00 0% $0.00 
187 Valve #187 100% Lump Sum S12.400.00 512.400 00 100% $12.400.00 100% $12.400 00 100% $12.400.00 0% SO.OO 0% 50.00 
188 Valve #188 100% Lump Sum 514.900.00 $14.900.00 100% $14.900.00 100% $14.900.00 100% $14.900.00 0% SO.OO 0% $0.00 
189 Valve #189 100% Lump Sum $16.400.00 $16.400.00 100% $16.400.00 100% $16.400.00 100% 516.400.00 0% SO.OO 0% SO.OO 
190 Valve #190 100% Lump Sum 516.400 00 $16.400 00 100% $16.400.00 100% 516.400 00 100% $16.400.00 0% so 00 0% $0.00 
191 Valve #191 100% Lump Sum S15.600 00 $15.600.00 100% $15.600.00 100% $15.600 00 100% $15.600 00 0% SO.OO 0% $0.00 
192 Valve #192 100% Lump Sum S15.100.00 515.100.00 100% $15.100.00 100% S15.100.00 100% $15.100.00 0% SO.OO 0% 50.00 
193 Valve #193 100% Lump Sum $16.500.00 S16.5OO.OO 100% 516.500.00 100% S16.5OO 00 100% 516.500.00 0% SO.OO 0% $0.00 
184 Valve #194 100% Lump Sum $16.500.00 $16.500.00 100% $16.500.00 100% $16.500.00 100% S16.5OO.00 0% SO.OO 0% $0.00 
195 Valve #195 100% Lump Sum 515.000.00 $15.000.00 100% $15.000.00 100% $15.000.00 100% S15.000.00 0% 50.00 0% SO.OO 
196 Valve #196 100% Lump Sum 515.100.00 $15.100.00 100% $15.100.00 100% $15.100.00 100% $15.100.00 0% 50.00 0% SO.OO 
197 Valve #197 100% Lump Sum S15.600.00 $15.600.00 100% $15.600.00 100% $15.60000 100% $15.600.00 0% 50.00 0% SO.OO 
198 Valve #198 100% Lump Sum Sll.800.00 Sll.800.00 100% Sll.800.00 100% $11.800.00 100% $11.800.00 0% SO.OO 0% $0.00 
199 Valve #199 100% Lump Sum $16.500.00 S16.5OO.00 100% $16.500.00 100% $16.500.00 100% 516.500.00 0% SO.OO 0% $0.00 
200 Valve #200 100% Lump Sum 516.500.00 516.500.00 100% 516.500.00 100% $16.500.00 100% S16.5OO.00 0% SO.OO 0% $0.00 
201 Valve #201 100% Lump Sum 50.00 SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% SO.OO jOO% $0.00 
202 Valve #202 100% Lump Sum $11.400.00 511.400.00 100% $11.400.00 100% 511.400.00 100% S11.400.00 0% 50.00 0% $0.00 
203 Valve #203 100% Lump Sum $16.000.00 $16.000.00 100% $16.000.00 100% $16.000.00 100% $16.000.00 0% $0.00 0% 50.00 
204 Valve #204 100% Lump Sum $17.700 00 $17.700.00 100% $17.700.00 100% $17.700.00 100% $17.700.00 0% SO.OO 0% $0.00 
205 Valve #205 100% Lump Sum $17.200.00 $17.200.00 100% 517.200.00 100% 517.200 00 100% 517.200.00 0% SO.OO 0% $0.00 
206 Vatve #206 100% Lump Sum 515.900.00 S15.9OO00 100% $15.900.00 100% $15.900.00 100% 515.900.00 0% SO.OO 0% SO.OO 
207 Vatve#207 100% Lump Sum $15.200.00 $15.200.00 100% $15.200.00 100% $15.200.00 100% $15.200.00 0% SO.OO 0% $0.00 
208 Valve #208 100% Lump Sum $15.700.00 $15.700.00 100% $15.700.00 100% $15.700.00 100% $15.700.00 0% 50.00 0% SO.OO 
209 Vatve #209 100% Lump Sum $17.200.00 $17.200.00 100% $17.200.00 100% 517.20000 100% $17.200.00 0% SO.OO 0% $0.00 
210 Valve #210 100% Lump Sum $19.500.00 519.500.00 100% $19.500.00 100% $19.500.00 100% $19.500.00 0% SO.OO 0% $0.00 
211 Valve #211 100% Lump Sum $16.000.00 $16.000.00 100% S16.000.00 100% $16.000.00 100% $16.000.00 0% so.OO 0% SO.OO 
212 Valve #212 100% Lump Sum $17.600.00 S17.600.00 100% $17.600.00 100% $17.600_00 100% $17.600.00 0% $0.00 0% SO.OO 
213 Valve #213 100% Lump Sum S16.400.00 S16.400.00 100% 516.400.00 100% $16.400.00 100% $16.400.00 0% SO.OO 0% $0.00 
214 Valve #214 100% Lump Sum $12.000.00 S12.000.00 100% 512.000.00 0% SO.OO 0% $0.00 0% $0.00 100% $12.000.00 
215 Vatve#215 100% Lump Sum $15.000.00 $15.000.00 100% $15.000.00 0% SO.OO 0% SO.OO 0% $0.00 100% $15.000.00 
216 Vatve#216 100% Lump Sum $15.800.00 515,800.00 100% $15.800.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,800.00 
217 Vatve #217 100% Lump Sum $16.300.00 S16.3OO.00 100% $16.300.00 0% SO.OO 0% SO.OO 0% SO.OO 100% S16.3OO.00 
218 Vatve #218 100% Lump Sum $26.200.00 $26.200.00 100% S26.2OO.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $26.200.00 
219 Valve #219 100% Lump Sum $15.400.00 515.400.00 100% S15.400.00 0% SO.OO 0% $0.00 0% SO.OO 100% $15.400.00 
220 Valve #220 100% Lump Sum $16.000.00 S16.000.00 100% $16.000.00 0% SO.OO 0% $0.00 0% SO.OO 100% $16.000.00 
221 Valve #221 100% Lump Sum $15.400.00 $15.400.00 0% $0.00 0% SO.OO 0% $0.00 0% SO.OO 0% $0.00 
222 Valve #222 100% Lump Sum $12.900.00 $12.900.00 100% 512.900.00 0% SO.OO 0% $0.00 0% SO.OO 100% $12.900.00 
223 Valve #223 100% Lump Sum $16.800.00 $16.800.00 100% $16.800.00 100% $16.800.00 100% $16.800.00 0% SO.OO 0% $0.00 
224 Valve #224 100% Lump Sum $25.400.00 $25,400.00 100% $25.400.00 0% SO.OO 0% SO.OO 0% $0.00 100% $25,400.00 
225 Valve #225 100% Lump Sum $15.700.00 $15.700.00 100% $15.700.00 100% $15.700.00 100% S15.700.00 0% $0.00 0% $0.00 
226 Valve #226 100% Lump Sum $25.200.00 525.200.00 100% $25.200.00 100% $25.200.00 100% S25.200.00 0% $0.00 0% $0.00 
227 Valve #227 100% . Lump Sum $12,400.00 $12.400.00 0% SO.OO 0% so 00 0% $0.00 0% $0.00 0% $0.00 
228 Valve #228 100% Lump Sum S11.600.00 S11.600.00 100% $11.600.00 0% SO.OO 0% $0.00 0% SO.OO 100% $11.600.00 
229 Valve #229 100% Lump Sum $11.500.00 $11.500.00 100% $11.500.00 100% $11.500.00 100% $11.500.00 0% SO.OO 0% SO.OO 
230 Valve #230 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% so. 00 0% SO.OO 0% SO.OO 100% SO.OO 
231 Valve #231 100% Lump Sum $16.000.00 $16.000.00 100% $16.000.00 0% $0.00 0% SO.OO 0% $0.00 100% $16.000.00 
232 Valve #232 100% Lump Sum S15.400.00 $15,400.00 100% $15.400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $15,400.00 
233 Valve #233 100% Lump Sum $14.900.00 $14.900.00 100% $14.900.00 100% $14.900 00 100% $14.900.00 0% SO.OO 0% $0.00 
234 Valve #234 100% Lump Sum 518.700.00 S18.700.00 100% $18.700_00 0% SO.OO 0% $0.00 0% SO.OO 100% $18.700.00 
235 Valve #235 100% Lump Sum $25.500.00 $25.500.00 100% $25.500.00 0% SO.OO 0% $0.00 0% $0.00 100% S25.500.00 
236 Valve #236 100% Lump Sum $25.000.00 $25.000.00 100% S25.000.00 0% SO.OO 0% $0.00 0% $0.00 100% $25.000.00 
237 Valve #237 100% Lump Sum $15.300.00 $15.300.00 100% $15.300.00 0% SO.OO 0% $000 0% 50.00 100% $15.300.00 
238 Valve #238 100% Lump Sum $69.900.00 $69.900.00 100% $69.900.00 0% $000 0% $0.00 0% $0.00 100% $69.900.00 
239 Valve #239 100% Lump Sum $50.200.00 $50.200.00 100% $50.200.00 0% SO.OO 0% $000 0% $0.00 100% $50.200.00 
240 Valve #240 100% Lump Sum $16.300.00 $16.300.00 100% $16.300.00 0% SO.OO 0% $0.00 0% $0.00 100% $16.300.00 



DU PAGE WATER COMMISSION PAYMENT # 18 

BLOW OFF VALVE REPAIR (BOV-l) DATE 01/31/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 
201 WEST LAKE STREET WF-6631 $157.489.72 
NORTHLAKE. ILLINOIS 60164 WF-3520 ($15.748.98) 

WF-3530 ($1.620.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 
----- ------ ---- ----- --- ----------- ------ ----- ---------

241 Valve #24' 100% Lump Sum $15.800.00 $15.800.00 100% $15.800.00 0% $0.00 0% SO.OO 0% SO.OO 100% S15.800.00 
242 Valve #242 100% Lump Sum S16.400.00 $16.400 00 100% $16.400.00 0% $000 0% SO.OO 0% $0.00 100% S16.400.00 
243 Valve #243 100% lump Sum $15.800.00 $15.800 00 100% $15.800.00 0% $000 0% SO.OO 0% SO.OO 100% $15.800.00 
244 Valve #2:44 100% Lump Sum $0.00 SO.OO 100% SO.OO 0% SO.OO 0% SO.OO 0% $0.00 100% $0.00 
245 Valve #245 100% Lump Sum SO.OO so 00 100% SO.OO 0% SO'OO 0% SO.OO 0% SO.OO 100% SO.OO 
246 Valve #246 100% lump Sum $25.400.00 $25.400.00 100% 525.400.00 100% 525.400.00 100% 525.400.00 0% $0.00 0% $0.00 
247 Valve #247 100% lump Sum $16.200.00 $16.200.00 100% $16.200.00 100% $16.200.00 100% 516.200.00 0% $0.00 0% 50.00 
248 Valve #248 100% Lump Sum 516.900.00 S16.900.00 100% $16.900.00 100% 516.900.00 100% $16.900.00 0% $0.00 0% $0.00 
249 Valve iV249 100% Lump Sum $16.400.00 $16.400.00 100% $16.400.00 100% 516.400.00 100% 516.400.00 0% SO.OO 0% SO.OO 
250 Valve 1'250 100% Lump Sum SO.OO SO.OO 100% SO.OO 0% SO.OO 0% $0.00 0% SO.OO 100% SO.OO 
251 Valve #251 100% Lump Sum $12.500.00 $12.500.00 100% 512.500.00 100% $12.500.00 100% 512.500.00 0% $0.00 0% SO.OO 
252 Valve #252 100% Lump Sum $16.300.00 $16.300.00 100% 516.300.00 70% $11.410.00 70% 511.410.00 0% $000 30% 54.890.00 
253 Valve #253 100% Lump Sum $15.100.00 515.100 00 100% 515.100.00 100% $15.100.00 100% 515.100.00 0% $0.00 0% $0.00 
254 Valve #254 100% Lump Sum 512.900.00 $12.900 00 100% $12.900.00 100% 512.900.00 100% 512.900.00 0% SO.OO 0% $0.00 
255 Valvo 1255 100% Lump Sum 547.600.00 547.600.00 100% 547.600.00 100% 547.600.00 100% 547.600.00 0% $0.00 0% $0.00 
256 Valvo #256 100% Lump Sum $16.400.00 $16.400.00 100% $16.400.00 100% $16.400.00 100% $16.400.00 0% SO.OO 0% $0.00 
257 Valve 11257 100% Lump Sum $16.400.00 $16.400.00 100% $16.400.00 0% $0.00 0% SO.OO 0% $0.00 100% $16.400.00 
258 Valve #258 100% lump Sum $15.900.00 515.900 00 100% $15.900.00 0% $0.00 0% SO.OO 0% SO.OO 100% $15.900.00 
259 Valve #259 100% Lump Sum $15.300.00 $15.300.00 100% $15.300.00 100% $15.300.00 100% 515.300.00 100% $0.00 0% SO.OO 
260 ValveM260 100% Lump Sum 516.200.00 $16.200.00 100% 516.200.00 100% 516.200.00 100% $16.200.00 0% SO.OO 0% $0.00 
261 Valve #261 100% Lump Sum $16.000.00 $16.000.00 100% $16.000.00 0% 50.00 0% SO.OO 0% SO.OO 100% $16.000.00 
262 Valve #262 100% lump Sum 515.900.00 $15.900.00 100% $15.900.00 100% $15.900.00 100% 515.900.00 0% SO.OO 0% SO.OO 
263 Valvo #263 100% Lump Sum $17.000.00 517.000.00 100% 517.000.00 0% $0.00 0% SO.OO 0% SO.OO 100% $17.000.00 
264 Valve #264 100% Lump Sum 511.800.00 511.800.00 100% 511.800.00 0% SO.OO 0% so 00 0% $000 100% $11.800.00 
265 Valve #265 100% Lump Sum 516.200.00 $16.200.00 0% $0.00 0% SO.OO 0% SO.OO 0% SO.OO 0% 50.00 
266 Vatve .:l66 100% Lump Sum 511.400.00 $11.400.00 100% 511.400.00 100% $11.400.00 100% 511.400.00 0% SO.OO 0% SO.OO 
267 Valve tl267 100% Lump Sum 512.100.00 $12.100.00 100% $12.100.00 100% $12,100.00 100% 512,100.00 0% 50.00 0% SO.OO 
268 Valvellf268 100% Lump Sum $19.100.00 $19,100.00 100% $19.100.00 100% 519.100.00 100% 519,100.00 100% 50.00 0% SO.OO 
269 V.lve~9 100% Lump Sum 529,200.00 $29,200.00 100% 529,200.00 100% 529.200.00 100% 529.200.00 0% $0.00 0% SO.OO 
270 Valvo #270 100% lump Sum $28,700.00 $28,700.00 100% 528.700.00 100% $28,700.00 100% 528,700.00 0% 50.00 0% 50.00 
271 Valvo #271 100% Lump Sum $15.600.00 $15.600.00 100% S15.600.OO 100% 515,800.00 100% $15.600.00 0% $0.00 0% $0.00 
272 Valvo #272 100% Lump Sum $15.600 00 515.600.00 100% 515.600 00 100% $15.600.00 100% 515.600.00 0% $0.00 0% 50.00 
273 Valve '273 100% Lump Sum $17.400.00 517.400.00 100% 517.40000 100% $17.400.00 100% $17.400.00 0% SO.OO 0% $0.00 
274 Valvo #274 100% Lump Sum $15.800.00 515.80000 100% 515.800.00 100% 515.800.00 100% 515,80000 0% $0.00 0% SO.OO 
275 Valvo #275 100% Lump Sum $25.900.00 525.900.00 100% $25.900 00 100% $25.900 00 100% 525.90000 0% so 00 0% SO.OO 
276 Valve #276 100% Lump Sum 516,700.00 $16.700 00 100% $16.700 00 100% 516.700.00 100% $16,700 00 0% $000 0% SO.OO 
277 Valve #277 100% Lump Sum 50.00 SO.OO 100% SO.OO 0% 5000 0% SO.OO 0% $0.00 100% 50.00 
278 Valve #278 100% Lump Sum $15,800.00 515.800.00 100% $15.800 00 100% $15.800.00 100% $15.800.00 0% so 00 0% SO.OO 
279 Valve #279 100% Lump Sum 516.200.00 516.200.00 100% 516.200.00 100% 516.200 00 100% 516.200.00 0% SO.OO 0% SO.OO 
280 Valve 11280 100% Lump Sum 519,300.00 519.300.00 100% $19.300.00 0% so 00 0% SO.OO 0% $000 100% $19,300.00 
281 Valve #281 100% Lump Sum $25.200 00 $25.200.00 100% $25.200.00 0% SO.OO 0% so 00 0% $0.00 100% 525,200.00 
282 Valve #282 100% Lump Sum 514.400.00 514.400.00 100% 514.400.00 100% 514.400.00 0% so 00 100% $14.40000 0% SO.OO 
283 Valve #283 100% Lump Sum 525.800.00 525.800.00 100% $25.800.00 0% $0.00 0% so 00 0% $0.00 100% $25.800.00 
284 Valve #2'84 100% Lump Sum 525.400.00 $25.400 00 100% $25.400.00 0% SO.OO 0% SO.OO 0% $000 100% $25.400.00 
285 Valvo 1285 100% Lump Sum $30,700.00 530.700.00 100% $30.700.00 0% so 00 0% SO.OO 0% 5000 100% $30,700.00 
288 Valve 1286 100% Lump Sum $12.500.00 512.500.00 100% 512.500.00 100% $12.500.00 100% 512,50000 0% $000 0% SO.OO 
287 Valvo #287 100% lump Sum 515,700.00 515,700.00 100% 515,700.00 100% 515.700.00 100% 515,700.00 0% $0.00 0% SO.OO 
288 Valve #288 100% lump Sum $16,600.00 $16,600.00 100% 516.60000 100% $16.600.00 100% 516.800.00 0% $0.00 0% SO.OO 
289 Valvo #289 100% lump Sum SO.OO SO.OO 100% $0.00 0% SO.OO 0% SO.OO 0% $000 100% SO.OO 
290 Valve #290 100% lump Sum $16.400.00 $16.400 00 100% $16.400 00 100% $16.400.00 100% $16.400 00 0% $000 0% $0.00 
291 Valvot291 100% lump Sum 519.700.00 $19.700 00 100% $19.700.00 100% $19.700.00 100% 519.700.00 0% SO.OO 0% SO.OO 
292 Valven92 100% lump Sum 516.500.00 $16.500 00 100% 516.500 00 100% $16.500.00 100% $16,500 00 0% so 00 0% SO.OO 
293 Valve w.293 100% lump Sum 516.400.00 $16.400.00 100% 516.400.00 100% 516.400.00 100% S16.4OO.OO 0% SO.OO 0% 50.00 
294 Valve w.z94 100% Lump Sum 515,000.00 515.000.00 100% 515.000.00 100% 515.000.00 100% 515.000 00 0% SO.OO 0% SO.OO 
295 Valve tI295 100% lump Sum 516.100.00 516.100.00 100% 516.100.00 100% $16.100 00 100% 516.100.00 0% SO.OO 0% SO.OO 
296 Valve *296 100% lump Sum 515.900.00 515.900.00 100% 515.900.00 0% SO.OO 0% SO.OO 0% SO.OO 100% 515,900.00 
297 Valve *297 100% Lump Sum 516.100.00 516.100.00 100% $16.100 00 0% SO.OO 0% SO.OO 0% $000 100% 516.100.00 
298 Vatvel298 100% lump Sum 516.200.00 516.20000 100% 516.200.00 100% 518.200 00 100% 518.200.00 0% 50.00 0% SO.OO 
299 Vllvel299 100% lump Sum $16,400.00 $16.400 00 1~ 516.400.00 100% 516.400 00 100% 516,400.00 0% SO.OO 0% SO.OO 
300 Valve .xlO 100% lump Sum 513.900.00 513.900.00 100% $13.900.00 0% $000 0% so 00 0% 50.00 100% 513,900.00 
301 Valvo 11:301 100% Lump Sum $15.80000 515.600.00 100% 515.600.00 0% so 00 0% so 00 0% $0.00 100% 515,600.00 
302 Valve~ 100% Lump Sum 514.900.00 $14.900.00 100% $14.900.00 0% so 00 0% SO.OO 0% 50.00 100% 514.900.00 
303 Valve 11'303 100% Lump Sum $14.800.00 $14.800.00 1~ $14.800.00 0% SO.OO 0% SO.OO 0% $0.00 100% 514.800.00 
304 Vatve~ 100% Lump Sum 516.300.00 $16.300.00 100% 516.300.00 0% 50.00 0% so 00 0% SO.OO 100% 516.300.00 
305 Valve 1305 100% Lump Sum 520.10000 520.100.00 100% 520.100.00 0% 5000 0% SO.OO 0% SO.OO 100% 520,100.00 
306 Varve 1306 100% Lump Sum 516.800.00 516.600 00 100% 518.800.00 0% SO.OO 0% so 00 0% SO.OO 1~ $16.600.00 
307 Vatve~7 100% Lump Sum 515.500 00 515.500 00 100% 515.500.00 0% SO.OO 0% so 00 0% $0.00 100% 515.500.00 
308 V.lve~ 100% Lump Sum 513.100.00 513.100.00 100% 513.100.00 0% $0.00 0% so 00 0% so 00 100% $13.100.00 
309 Valve IJ309 100% Lump Sum 518.100.00 516.10000 100% 516.100.00 0% 5000 0% so 00 0% $0.00 100% 516.100.00 
310 Valvo.:ll0 100% lump Sum 515.300.00 515.300 00 100% 515.300.00 0% so 00 0% SO.OO 0% SO.OO 100% $15,300.00 
311 Valve~11 100% Lump Sum 515.50000 515.500 00 100% 515.500.00 0% 50.00 0% so 00 0% SO.OO 100% 515.500.00 
312 Valve .:312 100% Lump Sum 516.800.00 518.800.00 100% 518.800.00 0% SO.OO 0% so 00 0% 50.00 100% $16.800.00 
313 Valve *313 100% Lump Sum 512.500.00 512.500.00 100% $12,500 00 100% 512.500.00 100% 512,500.00 0% SO.OO 0% SO.OO 
314 Valve *314 100% Lump Sum $12.600.00 S12.800 00 100% 512.600.00 100% 512.600.00 100% 512.600.00 0% 50.00 0% SO.OO 
315 Valvo .:115 100% Lump Sum 518.000.00 516.000 00 1~ 518.000.00 100% 516.000.00 100% 516.00000 0% SO.OO 0% SO.OO 
316 Valve 1316 100% lump Sum 514.900 00 $14.900 00 100% 514.900 00 100% $14.900.00 100% 514.900.00 0% SO.OO 0% SO.OO 
317 Vatve*317 100% Lump Sum 513.500 00 513.500 00 100% 513.500.00 100% $13.500.00 100% 513,500.00 0% 50.00 0% SO.OO 
318 Vatve1318 100% Lump Sum 512.70000 $12,700 00 100% 512.700.00 100% $12.700.00 100% 512.700.00 0% so 00 0% SO.OO 
319 Valve 1319 100% Lumo Sum 517.800 00 $17.600 00 100% 517.600 00 100% $17.600.00 100% 517.60000 0% 5000 0% SO.OO 



OU PAGE WATER COMMISSION PAYMENT. 18 

BLOW OFF VALVE REPAIR (6OV·ll DATE 01/31104 

ROSSI CONTRACTORS ACCOUNT. AMOUNT 

201 WEST LAKE STREET WF~31 SI57.(89.72 

NORTHLAKE. ILLINOIS 60164 WF·3520 (SI5.7(898) 
WF·353O (SI.620.oo) 

ORIGINAL ORIGINAL AMENDED AMENOED 
CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

1/ ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

--- --_. ----- ------ ------- ------ ----- . 
321 Valve #321 100% Lump Sum 513.300 00 S13.3OO 00 100% S13.3OOOO 100% S13.3OOOO 100% S13.3OO 00 0% SO.OO 0% SO.OO 

322 Valve #322 100% Lump Sum SI5.3OO.oo 515.300.00 100% S15.3OO 00 100% 515.30000 100% S15.3OO 00 0% so 00 0% SO.OO 

323 Valve #323 100% Lump Sum 513.100.00 S13.1OOOO 100% 513.100 00 100% S13.1OOOO 100% S13.1OO 00 100% SO.OO 0% so 00 

324 Valve #32~ 100% Lump Sum 516.300.00 516.30000 100% SI6.3OO.oo 100% S16.3OO 00 100% S16.3OO 00 100% 50.00 0% SO.oo 

325 V.'ve~25 100% lump Sum 516.800.00 516.800.00 100% 516.800 00 100% 516.80000 100% 516.800.00 0% so 00 0% 50.00 

326 Valve 11326 100% Lump Sum 515.800.00 515.800 00 100% 515.800 00 100% 515.80000 100% 515.800.00 100% so 00 0% 50.00 

327 Valve 11327 100% Lump Sum 516.(00.00 516.(0000 100% 516.(00.00 100% 516.(0000 100% 516.(00.00 100% SO.OO 0% SO.OO 

328 Valve 11328 100% Lump Sum 531.200.00 531.200 00 100% 531.200.00 100% 531.200 00 100% 531.200.00 100% so 00 0% SO.OO 

328 Valve 11329 100% lump Sum 511.800.00 511.80000 100% 511.800.00 100% 511.800.00 100% 511.800.00 0% SO.oo 0% 50.00 

330 Vatve*330 100% Lump Sum 520.400.00 520.400 00 100% 520.(00 00 100% 520.(0000 100% 520.(00 00 100% SO.OO 0% so 00 

331 Valve 11331 100% Lump Sum 515.500.00 515.500 00 100% 515.500.00 100% 515.500.00 100% 515.500.00 0% 50.00 0% SO.oo 

332 Valve 11332 100% Lump Sum 515.600.00 515.60000 100% 515.600.00 100% 515.600.00 100% 515.600.00 0% SO.OO 0% SO.OO 

333 Valve 11333 100% Lump Sum 512.300.00 512.300 00 100% 512.30000 100% 512.300.00 100% 512.300.00 0% SO.oo 0% SO.OO 
33( V.'ve~14 100% Lump Sum 511.300.00 511.30000 100% 511.30000 100% 511.30000 0% SO 00 100% 511.30000 0% 50.00 

335 Valve 11335 100% Lump Sum SI6.3OO.oo SI6.3OO.oo 100% SI6.3OO.oo 100% 516.30000 0% SO.oo 100% SI6.3oo.oo 0% SO.OO 

336 Valve #336 100% Lump Sum SI6.5OO.oo S16.5OO 00 100% 516.500.00 100% 516.500 00 100% S16.5OOoo 0% SO.OO 0% SO.OO 

337 Valve 11337 100% Lump Sum $16.100.00 $16.10000 100% S16.1OOOO 100% 516.100.00 100% S16.1oo 00 0% 50.00 0% SO.oo 

338 Valve IV338 100% Lump Sum 512.500.00 S12.5OOOO 100% 512.500.00 100% SI2.5OO.oo 100% 512.500.00 0% SO.OO 0% 50.00 

339 Valve #339 100% lump Sum 516.200.00 516.200 00 100% 516.200.00 100% 516.20000 100% 516.200.00 0% SO.oo 0% SO.OO 
3(0 Valve_O 100% Lump Sum SI5.000.oo SI5.000.oo 100% 515.000.00 100% 515.00000 100% SI5.000.oo 0% SO.OO 0% SO.OO 
3(1 Vatve#341 100% Lump Sum 52(.800.00 52(.800.00 100% 52(.800.00 100% S2(.800OO 100% S2(.8OO.OO 0% 50.00 0% SO.OO 
3(2 Valve #3<42 100% lump Sum 515.600 00 515.600 00 100% SI5.600.oo 100% SI5.600.oo 100% SI5.600.oo 0% SO.oo 0% 5000 
3(3 Valve #343 100% Lump Sum SI3.000.oo 513.000.00 100% 513.000.00 100% 513.000.00 100% 513.000.00 0% SO.oo 0% SO.OO 
3« Valve #344 100% Lump Sum SI5.800.oo 515.800 00 100% 515.800.00 100% SI5.800.oo 100% 515.800.00 0% SO.oo 0% 50.00 
3(5 Valve #345 100% Lump Sum SI1.600oo 511.60000 100% 511.60000 100% 511.600.00 100% SII.600.oo 0% 50.00 0% 50.00 

346 Valve #346 100% Lump Sum 511.900.00 511.900.00 100% 511.900.00 100% 511.900.00 100% SII.9OO.oo 0% SO.OO 0% SO.OO 
3(7 Valve_7 100% Lump Sum 521.200.00 521.200.00 100% 521.200.00 100% 521.200.00 100% S21.2OO.OO 0% SO.oo 0% SO 00 
3(8 Valve #348 100% Lump Sum SI6.3oo.oo S16.3OO 00 100% 516.300.00 100% 516.300.00 100% 516.300.00 0% SO.oo 0% SO 00 
3(9 Valve #349 100% Lump Sum 528.700.00 528.700.00 100% 528.700.00 100% 528.700.00 100% 528.700.00 0% SO.OO 0% SO.OO 
350 Valve #350 100% Lump Sum SI6.4oo.oo S16.4oo 00 100% SI6.4oo.oo 100% S16.(OO 00 100% S16.4OOOO 0% SO 00 0% 50.00 
351 Vatve#351 100% Lump Sum 516.100.00 S16.1OO 00 100% 516.100.00 100% 516.10000 100% S16.1OOOO 0% SO.oo 0% SO.OO 
352 Valve #352 100% lump Sum 515.200.00 515.200.00 100% 515.200.00 0% SO.OO 0% SO.oo 0% 50.00 100% SI5.200.oo 
353 Valve 11353 100% Lump Sum 516.100.00 SI6.1oo.oo 100% 516.100.00 0% SO.OO 0% SO.oo 0% SO.oo 100% 516.100.00 
35( Valve #354 100% Lump Sum 514.600.00 514.600.00 100% 514.600.00 100% 514.600 00 100% 514.600.00 0% SO.OO 0% SO.OO 
355 Valve #355 100% Lump Sum $36.300.00 536.300.00 100% 536.300.00 100% S36.3OO.OO 100% S36.3OO.OO 0% SO.oo 0% SO.OO 
356 Valve 11356 100% Lump Sum 526.900.00 526.900.00 100% 526.900.00 100% 526.900.00 100% 526.900.00 0% SO.oo 0% SO.OO 
357 Valve 11357 100% Lump Sum SI5.800.oo SI5.8oo.oo 100% 515.80000 100% SI5.800.oo 100% 515.800.00 0% SO.OO 0% 50.00 
358 Valve #356 100% Lump Sum SI6.5OO.oo 516.500.00 100% SI6.5OO.oo 100% 516,500.00 100% 516.500.00 0% 50.00 0% SO.OO 
359 Valve #359 100% Lump Sum 515.500.00 515.500.00 100% 515.500.00 100% 515.500.00 100% SI5.5OO.oo 0% SO.OO 0% 50.00 
360 Valve #360 100% Lump Sum SI2.3OO.oo 512.300.00 100% 512.300.00 100% 512.300.00 100% SI2.3OO.oo 0% SO.oo 0% SO.OO 
361 Valve #361 100% Lump Sum SI6.3oo.oo 516.300.00 100% 516.300.00 0% SO.OO 0% SO.oo 0% SO.oo 100% 516.300.00 
362 Valve #362 100% Lump Sum 519.000.00 519.000.00 100% 519.000.00 0% SO.OO 0% 50.00 0% SO.oo 100% SI9.000.oo 
363 Valve 1/363 100% Lump Sum 50.00 SO.OO 100% SO.OO 0% SO.OO 0% SO.oo 0% 50.00 100% SO.OO 
364 Valve #364 100% Lump Sum 515.900.00 515.900 00 100% SI5.9OO.oo 100% 515.900.00 100% SI5.9OO.oo 0% 50.00 0% 50.00 
365 Valve #365 100% Lump Sum $16.100.00 S16.1OOOO 100% 516.100.00 100% 516.100.00 100% 516.100.00 0% SO.OO 0% SO.oo 
366 Valve 1/366 100% Lump Sum S28.4OO.OO S28.4OO.OO 100% 528.(00.00 100% 528.(00.00 100% S28.4oo.oo 0% 50.00 0% 50.00 
367 Valve 1/367 100% Lump Sum $15.500.00 515.500.00 100% 515.500.00 0% SO.OO 0% 5000 0% SO.oo 100% 515.500.00 
368 Valve 1/368 100% Lump Sum 50.00 SO.oo 100% 50.00 0% SO.OO 0% SO.oo 0% SO.oo 100% SO.OO 
369 Valve 1/369 100% Lump Sum 512,900.00 $12.900.00 100% 512.900.00 100% 512.900.00 100% 512.900.00 0% SO.OO 0% 50.00 
370 Valve #370 100% Lump Sum S25.5OO.OO $25.500.00 100% 525.500.00 100% 525.500.00 100% 525.500.00 0% 50.00 0% SO.oo 
371 Valve #371 100% Lump Sum SII.9OO.oo 511.900.00 100% 511.900.00 100% 511.900.00 100% 511.900.00 0% 50.00 0% SO.OO 
372 Valv8#372 100% Lump Sum $15.700.00 515.700.00 100% 515.700.00 100% $15.700.00 100% SI5.7oo.oo 0% 50.00 0% SO.oo 
373 Valve 11373 100% Lump Sum 520.600.00 520.600.00 100% 520.600.00 100% S20.600.OO 100% 520.600.00 0% 50.00 0% 50.00 
374 Valve 11374 100% lump Sum 512.300.00 SI2.3oo.oo 100% SI2.3OO.oo 0% SO.OO 0% SO.oo 0% SO.oo 100% $12.300.00 
375 Valve #375 100% Lump Sum 511.900.00 511.90000 100% 511.900.00 100% 511.900.00 100% 511.900.00 0% 50.00 0% SO.oo 
376 Valve 11376 100% Lump Sum 515.900.00 515.900.00 100% 515.900.00 100% 515.900.00 100% 515.900.00 0% SO.oo 0% 50.00 
377 Valve 11377 100% lump Sum 526.100.00 S26.1OO.OO 100% 526.100.00 100% $26.100.00 100% 526.100.00 0% SO.oo 0% SO.OO 
378 Valve #376 100% lump Sum SI3.7oo.oo SI3.7oo.oo 100% 513.700.00 100% 513.700.00 100% SI3.7oo.oo 0% SO.oo 0% SO.oo 
379 Valve #379 100% lump Sum S17.200.OO S17.2OOOO 100% 517.200.00 100% S17 .200.00 100% S17.2OO.OO 0% SO.oo 0% SO.OO 
380 Valve #360 100% Lump Sum SI2.5OO.oo $12.500.00 100% 512.500.00 100% 512.500.00 100% SI2.5oo.oo 0% 50.00 0% SO.oo 
381 Valve 1/381 100% Lump Sum 547.900.00 547.900.00 100% 547.900.00 100% 547.900.00 100% 547.900.00 0% $0.00 0% SO.OO 
382 Valve #382 100% Lump Sum SI8.8oo.oo SI8.8oo.oo 100% 518.800.00 100% 518.800.00 100% SI8.800.oo 0% SO.oo 0% SO.oo 
383 Valve #383 100% Lump Sum $12.600.00 $12.600.00 100% $12.600.00 0% SO 00 0% SO.OO 0% SO.oo 100% $12.600.00 
364 Valve #384 100% lump Sum $14.900.00 S14.9OO 00 100% $14.900.00 100% $1(.900.00 100% SI4.9OO.oo 0% $0.00 0% SO.oo 
385 Valve #385 100% Lump Sum 513.300.00 SI3.3oo.oo 100% SI3.3OO.oo 100% 513.300.00 0% 50.00 100% 513.300.00 0% 50.00 
386 Valve #386 100% Lump Sum $47.800.00 547.800 00 100% 547.800.00 100% 547,800.00 100% 547.800.00 0% SO.oo 0% SO.OO 
387 Step 6 - Dewatering of Owner's 1.700.000 C.F. SO.18 S306.OOO 00 1,700.000 S306.OOO.OO 276.013 549.682.34 137.166 $24.689.88 138.847 S24.992.46 1,423,987 $256.317.66 

Water Main 
388 Step 6 - Repair Exterior Leakage 

35 EA S2.048.OO $71.680.00 35 $71.680.00 35 571.680.00 33 $67.564.00 54.096.00 SO.oo 
of Resilient Wedae Valve 

389 Step 3 - Retirement of Resilient 
20 EA 52.093.00 S41.860.OO 20 541.860.00 SO.OO 50.00 SO.oo 20 541.860.00 

WedaeValve 
390 Step 7 - Remove and Replace 6" 

20 EA $2.650.00 S53.OOO.OO 20 $53.000.00 $2.65000 S2.650.OO SO.oo 19 $50.350.00 
Resilient Wedae Valves 

391 Step 7 - Remove and Replace 8" 
20 EA S2.945.00 S58.9OO.OO 20 S58,9OO.OO $5.890.00 $5.890.00 50.00 18 $53.010.00 

Resilient WedQe Valves 
392 Step 7 - Remove and Replace 

20 EA S3.661.oo $73.22000 20 573.220.00 0 SO.oo SO.oo SO.OO 20 $73.220.00 
12- Resilient WedQe Valves 

393 Step 5 - Remove and Replace 
18 EA $2.200.00 539.600.00 18 $39.600.00 $6.60000 $6.600.00 SO.oo 15 $33.000.00 

Valve and Pioina Joint Borts 



DU PAGE WATER COMMISSION PAYMENT # 18 

BLOW OFF VALVE REPAIR (BOV·l) DATE 01/31/04 

ROSSI CONTRACTORS ACCOUNT # AMOUNT 

201 WEST LAKE STREET WF-6631 $157.489.72 

NORTHLAKE. ILLINOIS 60164 WF·3520 ($15.748.98) 
WF·3530 ($1.620.00) 

ORIGINAL ORIGINAL AMENDED AMENDED 

CONTRACT UNIT CONTRACT CONTRACT CONTRACT CURRENT TO DATE PREVIOUS PAYMENT THIS PAYMENT CONTRACT BALANCE 

# ITEM QUANTITY UNIT PRICE PRICE QUANTITY PRICE QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION QUANTITY EXTENSION 

-------- -------- ----------- -----
394 Inrtial Anodes for Corrosion 965 EA. $1.00 $965.00 965 S965.oo 633 $633.00 614 $614.00 19 $19.00 332 $332.00 

Control 
395 Traffic Control and Protection 100% Lump Sum $279,375.00 $279,375.00 97% $271,483.00 77% $213,782.56 74% S207,304.30 2% $6,478.26 21% $57,700.44 

396 Additional Anodes for Corrosion 60 EA. $1.00 $60.00 60 $60.00 0 SO.OO SO.OO 0 $0.00 60 $60.00 
Control 

397 Repair of Damage to exterior 250 S.F. $230.00 $57,500.00 250 $57,500.00 31 $7,=.00 31 $7,=.00 $0.00 219 $50,278.00 
coatinQ of orestress cone Dioe 

1·1 Granular Foundation Material 1,000 C.Y. $30.80 $30,800.00 1,000 $30,800.00 0 SO.OO 0 SO.OO 0 SO.OO 1,000 $30,800.00 

1·2 Class "S'- Concrete 100 C.Y. $100.00 $10,000.00 100 $10,000.00 0 SO.OO 0 SO.OO 0 SO.OO 100 S10,OOO.00 

1·3 CIa.s B Concrete 100 C.Y. $80.00 $8,000.00 100 $8,000.00 0 SO.oo 0 SO.OO 0 SO,OO 100 $8,000.00 

1-4 Extension Stem 70 EA. $342.00 $23,940.00 70 $23,940.00 70 $23,940.00 70 $23,940.00 0 SO.OO 0 $0.00 

1,5 Valve Box with Cover 15 EA. $469.00 $7,035.00 15 $7,035.00 15 $7,035.00 15 $7,035.00 0 SO.OO 0 $0.00 

HI Valve Box Cover 50 EA. $100.00 S5,OOO.00 50 S5,OOO.00 2 $200.00 2 $200.00 0 SO.OO 48 $4,800.00 

1·7 Pavement, remove & 
replace--portJand cement 15 s.y. $200.00 $3,000.00 15 $3,000.00 $1,155.56 6 51,155.56 SO.OO 9 $1,844,44 

concrete surface 
1·8 Pavement. remove & 

replace--bituminous concrete 15 S.Y. Sl00.00 $1,500.00 15 $1,500.00 0 SO.OO SO.OO SO.OO 15 $1,500.00 

lurface-Riok:t Base 
1·9 Pavement, remove & 

replace--bituminous concrete 15 SY. 5100.00 Sl,5OO.00 15 $1,500.00 SO.OO 0 SO.OO 0 SO.OO 15 51,500.00 

surface-FlexibJe Base IB.A.MJ 
1·10 Pavement. remove & 

replace-bituminous concrete 
surface-Flexi~e Base 

15 SY. Sl00.00 S1,5OO.00 15 $1,500.00 0 SO.OO SO.OO SO.OO 15 $1,500.00 

(Aooreoate 
COl Extra lead wire L.F. S2.00 SO.OO 354 5708.00 264 $528.00 256 S512.00 8 S16.00 90 Sl80.00 

COl Silicone around junction box and 
installation of box into fl1llme and LF. $3.00 SO.OO 354 $1,062.00 264 $792,00 256 5768.00 $24.00 90 $270.00 

lid 
CO 2 Addrtional valve boxes EA. $469.00 SO.OO 100 $46,900.00 100 $46,900.00 100 $46,900.00 0 SO.OO SO.OO 

CO 3 Delete valves #6,12.100.101. 
116, 123, 126,221,227 and 
deletes 9 of 35.4 traffic control 

hems 6. 12. 100, 101,116, 123.126.221.227. and 395 adjusted above 

sites 
C04 Additional Valve Boxes and EA. $469.00 $0.00 100 $46,900.00 10 $4,690.00 $3,752.00 $938.00 90 $42,210.00 

Covers 
CO" Additional Valve Stems 0 EA 5342.00 SO.OO 100 S34,200.00 16 $5,472.00 13 $4,446.00 3 Sl,026.00 84 S28,728.OO 

CO 5 Reoair 16" Conc. Pipe: Srte 1259 0% Lump Sum $4,841.30 SO.OO 100% $4,841.30 $4,841.30 1 $4,841.30 0 SO.OO 0 SO.OO 

CO 6 Delete valves 149.117.265.87 hems "9. 117. 265. 87. and 395 adjusted above 
and 1 Traffic Contr~ Site. 

CO 6 Valve #387 0% Lump Sum $18,400.00 SO.OO 100% $18,400.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $18,400.00 

CO 6 Valve #388 0% Lump Sum 524,500.00 SO 00 100% S24,5OO.00 0% SO.OO 0% SO.OO 0% SO.OO 100% $24,500.00 

CO 6 Valve #389 0% Lump Sum S27.9OO.oo SO.OO 100% S27,9OO 00 100% 527,900.00 100% $27,900.00 0% $0.00 0% SO.OO 
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