DuPage Water Commission

600 E. Butterfield Road, EImhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED JULY 2005 ENGINEERING
COMMITTEE MEETING OF THE DUPAGE WATER COMMISSION WILL BE HELD AT
7:00 P.M. ON THURSDAY, JULY 14, 2005, AT iTS OFFICES LISTED BELOW. THE
AGENDA FOR THE RESCHEDULED JULY 2005 REGULAR COMMITTEE MEETING
IS AS FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
TUESDAY, JULY 14, 2005 R. Benson
7:00P.M. W. Mueller
R. Ferraro

600 EAST BUTTERFIELD ROAD
ELMHURST, I.. 60126

I Roll Call
fl. Approval of Minutes for Committee Meeting of June 7, 2005

RECOMMENDED MOTION: To approve the Minutes of the June 7, 2005
Engineering Committee meeting.

HP Report of Status of Construction/Operations

IVV.  Resolution No. R-37-05: A Resolution Approving and Ratifying Certain
Contract Change Orders at the July 14, 2005, DuPage Water Commission
Meeting

- Change Order No. 1: Contract TS-6/04 (South Transmission Main
Relocation—Plainfield Road) for no change in Contract Price (150
day extension of Contract Time)

RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-37-05: A Resolution Approving and Ratifying Certain
Contract Change Orders at the July 14, 2005, DuPage Water Commission
Meeting during the Super/Special Omnibus Vote Agenda.

V. Resolution No. R-38-05. A Resolution Approving and Ratifying Certain
Task Orders Under a Master Engineering Agreement with Alvord, Burdick
& Howson, L.L.C. at the July 14, 2005, DuPage Water Commission
Meeting

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-38-05: A Resolution Approving and Ratifying Certain Task
Orders Under a Master Engineering Agreement with Alvord, Burdick &
Howson, L.L.C. at the July 14, 2005, DuPage Water Commission Meeting
during the Super/Special Omnibus Vote Agenda.

VI. Resolution No. R-41-05: A Resolution Directing Advertisement for Bids on a
Contract for the Construction of Blow-Off Vaive Improvements - 907
Transmission Main (Contract BOV-2/05)

RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-41-05: A Resolution Directing Advertisement for Bids on
a Contract for the Construction of Blow-Off Valve Improvements - 90”
Transmission Main (Contract BOV-2/05) during the Super/Special Omnibus
Vote Agenda.

VII. Resolution No. R-42-05. A Resolution Approving and Ratifying Certain
Work Authorization Orders under Quick Response Contract QR-6/02 at
the July 14, 2005, DuPage Water Commission Meeting

- Work Authorization Order No. 017: MS24B Isolation Valve (Leak)
Repair for an as yet unknown cost

RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-42-05: A Resolution Approving and Ratifying Certain
Work Authorization Orders under Quick Response Contract QR-6/02 at the
July 14, 2005, DuPage Water Commission Meeting during the Super/Special
Omnibus Vote Agenda.

VIl{. Resolution No. R-44-05: A Resolution Approving a First Amendment to
Task Order No. 19 Under the Master Engineering Agreement with Alvord,
Burdick & Howson, L.L.C.

RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-44-05: A Resolution Approving a First Amendment to
Task Order No. 19 Under the Master Engineering Agreement with Alvord,
Burdick & Howson, L.L.C. during the Super/Special Omnibus Vote Agenda.

IX.  Resolution No. R-45-05: A Resolution Approving a First Amendment to
Task Order No. 18 Under the Master Engineering Agreement with Alvord,
Burdick & Howson, L.L.C.

RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-45-05: A Resolution Approving a First Amendment to
Task Order No. 18 Under the Master Engineering Agreement with Alvord,
Burdick & Howson, L.L.C. during the Super/Special Omnibus Vote Agenda.
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X. Resolution No. R-46-05: A Resolution Approving a First Amendment to
Task Order No. 17 Under the Master Engineering Agreement with Alvord,
Burdick & Howson, L.L.C.

RECOMMENDED MOTION: To recommend to the Commission approval of
Resolution No. R-46-05: A Resolution Approving a First Amendment o
Task Order No. 17 Under the Master Engineering Agreement with Alvord,
Burdick & Howson, L.L.C. during the Super/Special Omnibus Vote Agenda.

Xl.  Adjournment

Board/Agendas/Engineering/Eng0507.doc
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MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DUPAGE WATER COMMISSION
HELD ON JUNE 7, 2005
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order at 7:15 P.M.

Committee members in attendance: R. Benson, R. Ferraro, W. Mueller, G. Wilcox
(as of 7:20).

Committee members absent; None

Also in attendance: T. McGhee, E. Kazmierczak, C. Bostick, John Schori, Maureen
Crowiey, and W. Green (AB&H)

Commissioner Benson moved to approve the Minutes of the May 12, 2005
Engineering Committee. Motion seconded by Commissioner Ferraro and passed
unanimously as follows:

Aye: R. Benson, R. Ferraro, and W. Mueller
Nay: None
Absent: G. Wilcox

The Committee reviewed the memorandum regarding the Status of Operations
dated June 3, 2005.

Commissioner Benson inquired if staff had ever developed a correlation between
the amount of rainfall and the amount of water that is pumped. Staff informed
that they had not. Commissioner Benson also asked about the level of Lake
Michigan and requested that staff report back next month on the changing levels
of the lake.

07:20 P.M. Commissioner Wilcox entered the Committee meeting.

Commissioner Wilcox moved to recommend to the Commission approval of
Resolution No. R-34-05: A Resolution Approving and Ratifying Certain Work
Authorization Orders under Quick Response Contract QRE-2/04 at the June 7,
2005, DuPage Water Commission Meeting during the Super/Special Omnibus
Vote Agenda. Motion seconded by Commissioner Ferraro. Commissioner
Benson asked about the purpose and status of QRE-2/04, staff informed the
Commissioner of both. The motion passed unanimously as follows:
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Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox
Nay: None
Absent: None

Commissioner Benson moved to recommend to the Commission approval of
Resolution No. R-33-05: A Resolution Amending Quick Response Contract QR-
6/02. Motion seconded by Commissioner Wilcox. Commissioner Benson
inquired as to how the Contract was being amended. Staff informed him that the
contract was to be extended 60 days until the bids for Contract QR-7/05 were
received. Commissioner Wilcox asked when the bids for Contract QR-7/05 were
due, and staff informed him that the bids were tentatively scheduled for August 2,
2005. The Motion passed unanimously as follows:

Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox
Nay: None
Absent: None

Commissioner Benson raised a question as to why there were no progress
payments to approve during the Engineering Committee Meeting. Staff informed
him that pursuant to Ordinance No. O-1-05, progress payments made under
contracts approved by the Board or procured in accordance with the purchasing
procedures of the Commission By-Laws no longer require Board approval.

Commissioner Ferraro moved to adjourn the meeting at 7:25 P.M. Motion
seconded by Commissioner Wilcox and unanimously approved by voice vote.

All voted aye. Motion carried.

BOARD/MINUTES/ENGO506.doc



DuPage Water Commission

MEMORANDUM
TO: Robert Martin General Manager
FROM: Terry McGhee Operations Supervisor
Ed Kazmierczak  Pipeline Supervisor
Chris Bostick Facilities Construction Supervisor
John Schori Instrumentation Supervisor
Frank Frelka GIS Coordinator
DATE: July 8, 2005

SUBJECT: Status of Operations

Operations Qverview

The Commission’s sales for the month of June were a total of 3.780 billion
gallons. This represents an average day demand of 126 million gallons per day
(MGD), which is higher than the June 2004 average day demand of 90.9 MGD.
The maximum day demand was 153.8 MGD on June 24, 2005, which is higher
than the June 2004 maximum day demand of 109.2 MGD. The minimum day
flow was 97.6 MGD. The Commission recorded a total precipitation for the
month of June of 0.62 inches compared to 3.38 inches for June 2004.

Operations Construction Overview

Contract PSD-6 Reservoir Addition

Division A — Equipment and Material Storage: On hold until determination of size
and type of structure (if any) to be added for Pipe Storage.

Division B — Cadwell Avenue Re-alighment: Consoer Townsend Envirodyne
(CTE) is continuing with preliminary design of roadway lighting for submittal to
the city of Elmhurst for review and comment.

Contract PSD-7 DPPS Electrical Generation

The electrical generation project is currently on hold.

Uninterruptible Power Supply (UPS) System

The instaliation of the UPS system is 99% completed and the system is in
operation.
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Quick Response Electrical Contracts

Divane Brothers Electrical Company is repairing the service drops at five meter
stations.

Remote Facility & Tank Sites

A bid opening was held on June 30, 2005 for work to repair the fencing at the
Commission’s tank sites. The following bids were received:

Northern lllinois Fence $ 5,858.00
llliana Inc. $ 9,000.00
Midwest Fence Corporation $ 19,620.00

Pipe Storage Facility

Staff is currently developing a site use plan, investigating leasing options for
commercial storage facilities, and developing preliminary cost estimates for
temporary storage facilities. Staff's findings will be presented along with the
results of the of the QR-7 bids.

Pipe Loop Pilot Plant

The initial results of the study are expected in the first quarter of 2006.

GIS Development

Staff is continuing working on the engineering drawing viewer application (Task
Order No. 6) with Patrick Engineering. The linear referencing network portion of
the project is complete and staff is obtaining vendor proposals to scan
approximately 1,400 drawings.

Mapbooks of the entire system are nearly complete. These will be used by staff
to validate the GIS system map and populate data attribute fields with valve
numbers and other relevant data.

ArcSDE and ArcIMS are functioning properly and integrated with the Control
Panel ArclMS management software from Patrick Engineering. There now is an
internal GIS web site available to staff for viewing. Additional work is needed to
add data layers and format labels and features for viewing.
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Pipeline Construction Overview

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

Contract will be closed out upon completion of remaining punch list items and
receipt of all contractually required documentation.

Lost Time Accidents to Date 07/08/05 0 Days

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

Open cut pipe installation is nearing completion. Curb and gutter replacement
and pavement restoration south of Riverside Drive is currently underway.

Lost Time Accidents To Date 07/08/05 0 Days

CONTRACT QR-6

Installation of CP test stations necessary for the continued prosecution of the
work under Contract CP-3 and previously approved under R-66-04 and R-20-05
is continuing. A Resolution approving and ratifying a work authorization for
repairs on the isolation valve to Meter Station 24-B appears on the Committee’s
agenda as R-42-05

Lost Time Accidents to Date 07/08/05 0 Days

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT

Cathodic Protection Management is continuing with field work under this
contract.

Lost Time Accidents to Date 07/08/05 0 Days

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS

A resolution directing advertisement for bids appears on the Committee’s agenda
as R-41-05

CONTRACT T7S8-6/04 SOUTH TRANSMISSION MAIN—PLAINFIELD ROAD

A resolution requesting authorization of a Contract Time extension appears on
the Committee's agenda as R-37-05. Approval of this resolution would permit
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work to begin in early fall, when system demand has decreased, thereby
minimizing the impacts of the shutdown on both the Commission’'s and
customer’s distribution systems.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for June, 2005
2. Water Sales Analysis 01-May-03 to 30-June-05
3. Bid Analysis for fencing repairs June 30, 2005

Operations\MemorandumsiStatus of Operations 0507G8.doc



EPAQBOS DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FCR JUNE 2005

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY  FREECL, TURBIDITY PO, FREE CL, TURBIDITY TEMP pH Eiuoride PO, PAC.  ANALYST
ma/l NTU mg/l mgh NTU °F mg/| mg/l LBS/MG INT
1 0.76 0.11 .55 0.68 0.13 57 T4 12 0.54 0 LS
2 0.74 0.11 0.55 0.70 0.11 57 74 12 0.53 0 MB
3 0.75 012 0.57 0.72 0.11 58 7.4 11 0.54 ) MB
4 0.75 0.13 0.56 0.71 0.10 80 7.4 1.2 0.54 0 MB
5 0.77 0.13 0.57 0.72 0.11 81 74 1.2 0.55 0 MB
& 0.78 0.1 0.56 0.73 0.09 61 7.4 1.2 0.51 0 LS
7 0.75 0.11 0.57 0.71 0.09 62 75 1.2 0.50 0 LS
8 0.72 0.10 0.53 0.76 0.10 682 7.4 1.1 0.50 0 LS
g 072 0.09 0.55 0.75 0.09 52 74 1.1 0.52 0 LS
10 0.71 0.10 0.54 0.70 0.09 52 74 1.1 0.54 0 MB
11 6.70 0.09 0.50 0.70 0.10 62 7.4 1.1 0.52 0 MB
12 0.72 0.08 0.52 0.70 0.08 62 7.4 12 0.50 0 MB
13 0.73 0.08 0.52 0.71 0.09 62 7.4 1.1 0.51 0 MB
14 0.73 0.09 0.52 0.71 0.09 50 7.5 1.0 0.50 0 LS
15 0.70 0.08 0.51 0.70 0.08 60 74 1.0 0.50 0 LS
16 0.75 0.08 0.53 0.71 0.11 61 7.4 1.1 0.52 0 is
17 072 Q.08 0.51 0.74 0.10 60 74 1.1 0.52 0 LS
18 0.73 0.08 0.50 0.77 0.08 60 7.4 1.1 0.50 ] MB
19 0.74 0.09 0.50 0.75 0.08 60 74 1.2 0.54 0 MB
20 0.72 0.10 0.48 0.75 0.08 61 74 1.2 0.57 0 MB
21 0.71 0.08 0.51 0.74 .08 81 7.4 1.2 0.55 0 MB
22 0.72 0.10 0.52 0.73 0.09 62 75 1.1 0.55 0 LS
23 0.76 0.09 0.51 0,76 0.10 62 75 1.1 0.51 ol mMw
24 0.76 0.12 0.53 0.74 0.10 64 7.4 1.2 0.51 0]  AM
25 0.74 0.09 0.54 0.76 0.09 85 7.4 1.1 0.54 0 KD
26 0.72 0.10 0.55 0.74 0.07 56 74 1.0 0.56 0 KD
27 0.70 0.08 0.5% 0.74 0.06 66 75 0.9 0.51 ) KD
28 0.73 0.09 0.52 0.72 0.07 68 75 1.0 0.56 o KD
29 0.71 0.11 0.51 0.72 0.09 87 7.5 1.1 0.50 0 KD
30 0.72 0.12 0.52 0.74 0.07 68 7.4 1.1 .54 0 Jv
31
AVG 0.73 0.40 0.53 0.73 0.09 62 T4 1.1 0.53 0
MAX 0.72 0.13 0.57 0.77 0.13 68 75 12 0.57 )
MIN 0.70 0.08 0.48 0.68 0.06 0.9 0.50 0
S, W 5.
Terrance McGhee Robert L Martin \)

Operations Supervisor General Manager



Fence Repairs at Tank Sites

1 2 3
Northern lllinos Fence llliana Inc. Midwest Fence

2938 Rt. 38 355 N. Clark 451 S. Busse Rd.

DeKalb, IL Gary, IN Elk Grove Village, 1L
ltem CQuantity Dean Clark Dominic Biancardi Bill Draganowski
Fence repairs at four Tank Site Locations LS.

$5,858.00 $9,000.00 $19,620.00

Bid Date: 30-Jun-05




DU PAGE WATER COMMISSION

WATER SALES ANALYSIS 01-May-92 TO 30-Jun-05
PER DAY AVERAGE 81,233,944
DOCUMENTED  TOTAL
SALESTC  PURCHASES FRON GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION  WATER USE FOR

MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE {2) % %
May-02 2,530,549,000 2620,422.434 96.57%  $3,390,935.66 $3,078,596.36 10,740,300 0.41% 96.98%
Jun-G2 2,974,893,000 3,064,246,366 g7.09%  $3,986,490.62 $3,600,489.48 2,948,188 0.10% 97.18%
Jul-02 3,818,677,000 3,928,688,630 97.20%  $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24%
Aug-02 3,243,485,000 3,347,860,3%1 96.88%  $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92%
Sep-02 2,941,334,000 3,026,340,584 97.19%  53,941,387.56 $3,555,950.55 1,130,920C 0.04% 97.23%
Oct-02 2,515,785,000 2,551,823,030 98.59%  $3,371,216.36 $2.998,392.06 1,354,600 0.05% 98.64%
Nov-02 2,264,084,000 2,328,010,928 97.25%  $3,034,011.20 $2,735,412.84 811,900 0.63% 97.29%
Dec-02 2,384.675,000 2,439,819,728 97.75%  $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,848,000 2,496,371,382 97.38%  $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41%
Feb-03 2,166,550,000 2,216,028,831 97.77%  $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81%
Mar-03 2.347,318,000 2,412,660,360 §7.28%  $3.145477.42 $2,850.683.62 835,7¢0 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926 87.36%  $3,133,682.63 $2,837,471.02 12,052,576 0.50% 97.86%
May-03 2,622,301,000 2,711.004,309 896.73%  $3619,032.96 $3,315,558.27 3,119,650 0.12% 96.84%
Jun-03 3,031,274,000 3,129,263,410 96.87%  $4,183476.12 $3,827,089.15 9,683,535 0.31% 97 17%
Jul-03 2,114,181,000 3,213,079,828 96.92%  $4,207,569.78 $3,928,556 .63 3,414,287 0.11% 87.03%
Aug-03 3,137,669,000 3,237,477,343 96.92%  $4,330,318.18 $3,958,434.79 6,589,500 0.20% 87.12%
Sep-03 2.775,903,000 2,842,321,431 97.66%  $3,830,750.38  $3,476,159.11 1,081,000 0.04% §7.70%
Oct-03 2,463,017,000 2.531,07¢,19¢ 97.31%  $3,361,577.64  §3,005500.88 1,199,100 0.05% 97.36%
Nov-03 2,220,837,000 2,263,237,760 98.13%  $3,110,603.92  $2,767,939.78 1,004,600 0.04% 98.17%
Dec-03 2,302,995,000 2,357,446,124 97.69%  $3,178,138.40  $2,883,156.61 785,500 0.03% 97.72%
Jan-04 2,353,099,000 2.415,231,136 97.43%  $3,247,276.62 $3,040,776.00 989,500 G.04% 97.47%
Feb-04 2,205,542,000 2,253,788,245 97.86%  $3,043,647.96 $2,837,520.66 799,100 0.04% 97.89%
Mar-04 2,240,813,000 2,290,496,569 g97.83%  $3,092,321.94 $2,883,735.18 883,800 0.04% 97.87%
Apr-04 2,331,090,000 2,380,618,809 97.92%  $3,218,939.40 $2,987,199.08 875,00C 0.04% 97.96%
May-04 2,600,130,000 2,676,783,008 97.14%  $3,718,185.90 $3,370,070.94 1,031,800 0.04% 97.17%
Jun-04 2,721,721,000 2,789,008,356 97.50%  $3,892,371.69 $3,511,361.52 1,285,000 0.05% 97.63%
Jul-04 3.,133,397,000 3,223,301,033 @7.21%  $4,480,757.71 $4,058,136.00 4,645,300 0.14% 97.35%
Aug-04 3,007,144,000 3,085,674,758 G7.45%  $4,301,191.62 $3,884,864,52 1,430,100 0.05% 97.50%
Sep-04 3,009,008,000 3,001,678,157 g7.33%  $4,302,882.87 $3,892,296.90 1,325,360 0.04% 97.37%
Oct-04 2,514,175,000 2,570,762,145 97.80%  $3,615,487.65 $3,236,580.54 947,600 0.04% 27.84%
Nov-04 2,184,341,000 2,240,388,753 97.50%  $3,123,607.83 $2,820,649.44 896,100 0.04% 97.54%
Dec-04 2,303,826,000 2,355,411,517 97.81%  $3,284,614.18 $2,965,463.10 993,800 0.04% 97.86%
Jan-05 2,343,046,000 2/403,180,116 97.50%  $3,350,555.78 $3,118,327.79 1,053,800 0.04% 87.64%
Feb-05 2,062,639,000 2,109,867,797 97.76%  $2,949,573.77 $2,738,608.40 1,012,630 0.05% 87.81%
Mar-05 2,262,071,000 2,317,877,242 97.59%  $3,234,761.53 $3,008,604.66 2,063,364 0.09% 47.68%
Apr-05 2,290,530,000 2,351,076,764 97.42%  $3,275457.90  §3,051,697.64 3,949,022 0.17% 97.59%
May-05 2,751,156,000 2,826,791,957 97.32%  $3,383,921.88  $3,669,175.96 7,991,723 0.28% 97.61%
Jun-05 3,776,112,000 3,884,827,612 97.20%  $4,645553.10  $5,042,636.04 6,563,800 G.17% 97.37%
FTOTALS (1) 390,654,038,000  402,314,486,102 305,986,930 0.08% 97.18%

97.10% $524,542,765.09 $437,136,496.60

(1) - SINCE MAY 1, 1982
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PRGJECT USAGE
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DuPage Water Commission
MEMORANDUM

TO: Robert Martin
General Manager

FROM: Terry McGhee
Operations Supervisor

DATE: June 30, 2005
SUBJECT: Loss of Com Ed Feeder

On May 26 Com Ed asked us to open our M2 feeder breaker and our T2 tie
breaker, Com Ed made this request because they needed to remove the entire
load off of their line 6461 for required maintenance on their distribution system.
Com Ed informed us the outage would last for approximately one week. Once
Com Ed started the repairs, they found the condition of the line was worst than
they expected and decided to upgrade the line by installing conduit and pulling
new wires while the line was down. This additional work would extend the
outage for another two weeks.

During this service interruption the Commission is operating on only two feeders
which leaves us without a backup feeder. During this outage | have contacted
our Com Ed representative Ken Caselbury on muitiple occasions to inquire about
the status of this outage, and | was informed that the outage has lasted longer
that expected due to unforeseen problems found in the field and a lack of
required parts that needed to be shipped in from out of state.

The 6461 feeder was fully repaired and restored on June 27, 2005 at
approximately 15:00; at 18:00 pm Com Ed informed the Commission that they
had experienced a major fault on the newly upgraded line and it would be at least
another week before it would be back in service. At approximately 22:00 on June
29, 2005 Com Ed temporary has tied their 6461 line to another feeder that we
can use as an emergency backup during this extended service interruption.

As of this writing the maintenance outage has lasted for 36 days and is expected
to be completed some time in July.

During the summer high demand period the Commission requires two feeders at
a minimum to power the pumps at the station. If we were to lose another feeder
during this time the Commission would be unable to supply the water required by
our customers. At this time the Commission is experiencing record pumping and
any forced reduction in pumping would raise tremendous public health and safety
issues for the residents of DuPage County.



Historical Flows

Ops/spreadsheets/Historical Flows

Lexington Lexington DuPage DuPage DuPage DuPage
Pump Pump Pump Pump System System Pump Pump
Station Station Station Station Demand Demand Station Station
Max Flow Max Flow Max Flow Max Flow Max Flow Max Flow Total Flow Total Flow
Date MGD Date MGD Date MGD Date MGD
1 712212002 215.70 6/25/2005 181.75 7/21/2002 213.80 6/24/2005 157.83
2 711612001 208.10 6/23/2005 180.28 6/22/2005 200.24 6/25/2005 157.52
3 6/24/2005 205.12 6/26/2005 176.74 6/21/2005 197.44 6/23/2005 152.91
4 771572001 203.70 6/22/2005 175.40 6/21/2005 197.44 6/26/2005 149,53
5 6/23/2005 202.50 6/22/2005 175.40 6/22/2005 180.69 6/22/2005 147 .46
6 6/25/2005 202.12 6/25(1995 175.00 6/23/2005 171.07 6/21/2005 143.09
7 6/22/2005 200.24 6/24/2005 174.79 6/24/2005 169.15
8 6/21/2005 199.88 7/15/2001 173.90 6/25/2005 168.21
9 672712005 181.99 7M6/2001 172.60 6/26/2005 161.38
10 6/26/2005 181.87 6/16/2005 169.58
11 6/21/2005 169.29
12
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