DuPage Water Commission

600 E. Butterfield Road, Eimhurst, |. 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED OCTOBER 2005
ENGINEERING COMMITTEE MEETING OF THE DUPAGE WATER COMMISSION
WILL BE HELD AT 7:00 P.M. ON THURSDAY, OCTOBER 13, 2005, AT ITS OFFICES
LISTED BELOW. THE AGENDA FOR THE RESCHEDULED OCTOBER 2005
REGULAR COMMITTEE MEETING IS AS FOLLOWS:

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, OCTOBER 13, 2005 R. Benson
7:00P.M. W. Mueller
R. Ferraro

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

J. Roli Call
Il. Approval of Minutes for Committee Meeting of August 11, 2005

RECOMMENDED MOTION: To approve the Minutes of the August 11, 2005
Engineering Committee meeting.

HI. Report of Status of Construction/Operations

V. Partial Pay Requests

A. QR6-018A (Quick Response Contract). Cathodic Test Station Installation
$26,551.47

B. QRB6-017A (Quick Response Contract): Repair Pipe Flange on Leaking
20" Valve — 75" & Woodridge Dr. $13,089.36

C. QRB6-019A (Quick Response Contract): Repair Leak in Infet Header
System ~ MS-19A Villa Park $11,590.23

RECOMMENDED MOTION: To recommend to the Commission approval of
progress payments in the total amount of $51,231.06 as part of the
Accounts Payable, subject to submission of all contractually required
documentation.

V. Adjournment

Board/Agendas/Engineering/Eng0510.doc

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.
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MINUTES OF A MEETING OF THE
ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DUPAGE WATER COMMISSION
HELD ON AUGUST 11, 2005
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order at 7:.06 P.M.

Committee members in attendance: R. Benson, W. Mueller, G. Wilcox and M. Vondra Ex
Officio.

Committee members absent: R. Ferraro
Also in attendance: T. McGhee, C. Bostick, John Schori, and F. Frelka
Commissioner Mueller moved to approve the Minutes of the July 14, 2005 Engineering

Committee. Motion seconded by Commissioner Benson and passed unanimously as
follows:

Aye: R. Benson, W. Mueller, and G. Wilcox
Nay: None
Absent: R. Ferraro

Commissioner Benson requested that the monthly water level in USGS of Lake
Michigan be included in the Status of Operations Report.

Commissioner Benson moved to recommend to the Commission approval of Resolufion
No. R-47-05: A Resolution Approving and Ratifying Certain Work Autherizations Orders
Under Quick Response Contract QR-6/02 at the August 11, 2005, DuPage Water
Commission Meeting during the Super/Special Omnibus Vote Agenda. Motion
seconded by Commissioner Mueller and passed unanimously as follows:

Aye; R. Benson, W. Mueller, and G. Wilcox
Nay: None
Absent: R. Ferraro

Commissioner Mueller moved to recommend to the Commission approval of Resolution
Ng. R-48-05: A Resolution Approving and Ratifying Certain Contract Change Orders at
the August 11, 2005, DuPage Water Commission Meeting during the Super/Special
Omnibus Vote Agenda. Motion seconded by Commissioner Benson. Commissioner
Benson inquired as to why Change Order No. 17, the final balancing change order for
Contract BOV-1/02, was for such a large credit. Staff informed the Commissioner that
the contractor was able to repair some of the valves with minimum excavation and was
able to work through a mild winter. The motion passed unanimously as follows:
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Minutes 08/11/05 Engineering Meeting

Aye: R. Benson, W. Mueller, and G. Wilcox
Nay: None
Absent: R. Ferraro

Commissioner Benson moved to recommend to the Commission approval of Resolution
No. R-49-05: A Resolution Awarding Quick Response Confract (QR-7/05) during the
Super/Special Omnibus Vote Agenda. Motion seconded by Commissioner Mueller and
passed unanimously as follows:

Aye: R. Benson, W. Mueller, and G. Wilcox
Nay: None
Absent: R. Ferraro

Commissioner Benson asked if there were any problems with any of the work currently
being performed by the Commission. Staff informed him that all work was progressing
with no problems.

Mary Dickson, Attorney for the Bensenville Park District, along with other Bensenville Park
District representatives attended the meeting to request the Commission's assistance in
procuring an alternative source of supply of water for the White Pines Golf Course. The
Park District representatives expressed their preference for becoming the first retail
customer of the Commission without a Subsequent Customer Contract. The Committee
will recommend to the Commission that staff be directed to investigate all options available
to the Commission for supplying water to the golf course, including retail sales with or
without a Subsequent Customer Contract and wheeling water to the Park District through
the Village of Bensenville.

Commissioner Benson moved to adjourn the meeting at 7:28 P.M. Motion seconded by
Commissioner Mueller and unanimously approved by voice vote.

All voted aye. Motion carried.

BOARDMINUTES/ENG0508.doc



DuPage Water Commission

MEMORANDUM
TO: Robert Martin General Manager
FROM: Terry McGhee Operations Supervisor
Ed Kazmierczak  Pipeline Supervisor
Chris Bostick Facilities Construction Supervisor
John Schori Instrumentation Supervisor
Frank Frelka GIS Coordinator
DATE: October 7, 2005

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of September were a total of 3.203 billion
gallons. This represents an average day demand of 106.8 million gallons per
day (MGD), which is higher than the September 2004 average day demand of
100.3 MGD. The maximum day demand was 1394 MGD on September 12,
2005, which is higher than the September 2004 maximum day demand of 111.1
MGD. The minimum day flow was 83.8 MGD. The Commission recorded a total
precipitation for the month of September of 1.29 inches compared to 4.93 inches
for September 2004. The level of Lake Michigan for September 2005 is
577.7(Feet IGLD 1985) compared to 578.4 (Feet IGLD 1985) for September of
2004

Operations Construction Qverview

Contract PSD-8 Reservoir Addition

Division A — Equipment and Material Storage: On hold until determination of size
and type of structure (if any} to be added for Pipe Storage.

Division B — Cadwell Avenue Re-alignment: . Staff and CTE have received

comments back from the City of Elmhurst. Staff is reviewing the agreements
relating to the 1999 property annexation and its effects on construction.

Contract PSD-7 DPPS Electrical Generation

The electrical generation project is currently on hold.



Status of Operations 2 September 2, 2005

Pipe Storage Facility

Staff is currently developing a site use plan, investigating leasing options for
commercial storage facilities, and developing preliminary cost estimates for
{emporary storage facilities.

Pipe Loop Pilot Plant

The initial results of the study are expected in the first quarter of 2006.

Tank # 4 Mixing System

Consoer Townsend Envirodyne is currently preparing the documents required to
put the project out for bid.

GIs

Patrick Engineering is wrapping up the engineering drawing viewer application
project after incorporating changes based on staff feedback. The expected
project completion date is now mid-October.

We're continuing to work on a pipeline database design based on an industry
standard data model provided by ESRI. The database will include all the
pipelines and related features such as valves, tees, metering stations, etc. as
separate GIS feature classes linked to each other through topology and
relationship classes. The final design will be a hybrid that combines primarily
pipeline data model features with water distribution data model features to reflect
the unique nature of the Commission. It's anticipated that Patrick Engineering
will assist in revising the final design to optimize performance.

I've posted a revised GIS web page on our Intranet server for use by staff for
viewing of the system map and surrounding assets. The site includes all data
layers developed to-date as well as state-wide data layers. This site is viewable
by anyone with access to the Commission network but will not be posted on the
nternet.

Work continues on a replacement for the JULIE mapbook used by operators to

determine if the Commission is required to respond to emergency JULIE |ocate
requests after hours. A prototype version should be ready by mid-October.

Pipeline Construction Overview

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

Main is in service. Roadway restoration has been completed. Work on other
restoration and contract related items continues.
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Lost Time Accidents To Date 10/07/05 0 Days

CONTRACT QR-7

Contract QR-7/05 commenced on August 30.
Lost Time Accidents to Date: 10/0705 0 Days

CONTRACT CP-3 CORROSICN IDENTIFICATION AND ASSESSEMENT

Cathodic Protection Management is continuing with field work under this
contract.

Lost Time Accidents to Date: 10/0705 0 Days

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS

A resolution directing adveriisement for bids was approved at the July
Commission meeting.

CONTRACT TS-6/04 SOUTH TRANSMISSION MAIN—PLAINFIELD ROAD

A resolution authorizing a Contract Time extension was approved at the July
meeting. Work began on Monday October 3 and is expected to take
approximately 2 weeks to complete.

Lost Time Accidents to Date: 10/07/05 0 Days.

The following are attachments to this memorandum:

1. DuPage Laboratory Bench Sheet for September, 2005

2. Water Sales Analysis 01-May-03 to 30-September-05

3. Chart showing Commission sales versus allocations

4, Chart showing Commission sales versus historical averages

Operations\Memorandums\Status of Operations 051007.doc



EPAQQ0S DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR SEPTEMBER 2005

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREE CL, TURBIDITY PO, FREECL, TURBIDITY TEMP pH Flueride PO, P.AC., ANALYST
mg/l NTU maglt mgh NTU °F mg/l mag/l LBS/MG INT
1 0.77 0.08 0.50 (.80 0.10 73 7.3 1.0 0.48 0 LS
2 0.74 .08 0.50 (.81 0.10 74 7.3 1.0 0.47 0 LS
3 Q.74 0.08 0.51 0.81 0.07 74 7.3 1.1 Q.47 0 LS
4 0.75 0.10 0.51 0.81 Q.67 74 7.3 1.1 .48 0 LS
5 0.77 0.10 0.51 0.82 0.08 74 7.3 1.0 0.47 0 LS
5] 0.76 0.10 0.52 0.82 (.08 74 7.3 1.0 0.45 0 MB
7 078 .10 0.50 0.80 0.07 74 7.3 1.1 0.47 0 MB
8 Q.78 0.11 0.50 0.8C 0.07 74 7.3 0.9 0.47 8] LS
9 0.74 0.1 0.50 0.7¢ 0.07 74 7.4 1.0 0.48 0 CT
10 Q.75 0.12 0.52 (.80 0.07 75 7.4 1.0 0.49 0 LS
11 0.75 .11 0.53 .80 0.08 74 7.4 1.0 0,49 0 CT
12 0.77 0,10 0.54 0.79 0.08 74 7.4 1.0 0.48 Q LS
13 0.78 0.10 0.55 0.79 0.08 74 7.4 0.1 0.49 0 LS
14 0.76 0.10 (.51 0.81 0.07 73 7.4 1.0 0.48 3] CT
15 0.78 0.10 0.51 (.81 0.09 73 7.4 1.0 (.48 0 MB
16 0.74 0.10 .51 0.81 0.07 73 7.4 1.0 0.50 0 MB
17 0,72 0.09 0.52 0.82 0.07 72 7.4 1.0 0.48 0 MB
18 0.76 Q.09 0.51 0.83 0.08 72 7.4 1.1 0.45 0 LS
19 0.76 .11 (.54 .83 0.07 71 7.4 1.0 .49 0 LS
20 (.76 0.11 0.54 0.81 0.07 71 7.4 1.0 0.51 Q LS
21 0.77 0.11 0.54 0.82 0.07 71 7.4 1.0 0.50 0 LS
22 0.77 0.08 0.54 .0.83 0.08 71 7.3 1.0 0.50 0 MB
23 0.78 .11 2.51 .84 0.07 70 7.4 0.1 0.50 0 MB
24 0.78 0.11 0.51 (.84 0.07 69 7.3 1.1 0.47 0 AM
25 0.76 0.1¢ 0.51 0.83 0.10 70 7.3 0.9 0.47 0 LS
26 0.74 0.10 0.51 0.83 0.10 70 7.3 0.9 0.47 0 LS
27 .75 (.09 0.50 .81 0.08 70 7.3 1.0 0.47 0 LS
28 0.75 0.10 0.51 0.82 0.07 69 7.3 1.0 0.48 0 )
29 0.75 0.10 0.50 0.83 0.07 69 7.3 1.0 0.51 a )
30 0.76 0.11 0.51 0.84 0.08 59 7.3 1.1 0.50 v MB
31
AVG .76 ¢.10 Q.52 0.82 0.08 72 7 3 0.9 0.48 0
MAX 0.78 0.12 0.55 0.84 ¢.10 1 1 0.51 0
MiIN 0.72 0.08 0.50 0.79 0.07 0.45
S A A %M/M
Terrance McGhee Robert L Martin

Qperations Supervisor General Manager



DU PAGE WATER COMMISSION

WATER SALES ANALYSIS C1-May-92 TO 31-Jui-05
PER DAY AVERAGE 82,940,621
DOCUMENTED  TOTAL
SALESTC  PURCHASES FRON GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED
CUSTOMERS CHICAGO BILLED TO FROM COMMISSION  WATER USE FOR

MONTH {GALLCNS) (GALLONS) % CUSTOMERS CHICAGG WATER USE (2} % %
May-02 2,530,549,000 2,620,422,434 96.57%  $3,390,935.66 $3,078,086.26 10,740,300 0.41% 96.98%
Jun-02 2,974,993,000 3,064,246,366 97.09%  $3,986,480.62 $3,600,489.48 2,949,188 0.10% 97.18%
Jul-02 3,818,677,000 3.928,688,630 97.20%  $5,117,027.18 $4,616,209.14 1,407,000 0.04% 897.24%
Aug-02 3,243,485,00C 3,347,860,391 96.88%  $4,346,269.90 $3,933,735.96 1,156,200 0.03% 96.92%
Sep-02 2.941,334,000 3,026,340,894 97.19%  $3,941,387.56 $3,555,950.55 1,130,960 0.04% 97.23%
Oat-02 2,515,785,000 2,551,823,030 98.59%  $3.371.216.38 $2,988,392.06 1,354.600 0.05% 98.64%
Now-02 2,264,094,000 2,328,010,928 97.25%  $3,034,011.20 $2,735,412.84 811,900 0.03% 97.2%%
Dec-02 2,384,875,000 2,439,819,728 97.75%  $3,185,844.10 $2,866,788.18 885,300 0.04% 97.78%
Jan-03 2,430,848,000 2,496,371,382 97.38%  $3,257.685.17 $3,053,062.20 751,4G0 0.03% 97.41%
Feb-03 2,166,550,000 2.216,028,831 97.77%  $2,903,280.54 $2,710,203.26 916,100 0.04% 97.81%
Mar-03 2,347,318,000 2,412,660,360 97.28%  $3,145.477.42 £2,950,683.62 835,700 0.03% 97.33%
Apr-03 2,338,518,000 2,401,856,926 97.36%  $3,133,682.63 $2,937,471.02 12,052,576 0.50% 97.86%
May-03 2,622,301,000 2,711,004,309 96.73%  $3,619,032.98 $3,315,658.27 3,119,550 G.12% 96.84%
Jun-03 3,031,274,000 3,128,263,410 96.87%  $4,183,476.12 $3,827,089.15 2,583,535 6.31% 97.17%
Jui-03 3,114,181,000 3,213,079,828 96.92%  $4,207.560.78 $3,929,506.63 3,414,287 C.11% 97.03%
Aug-03 3,137,669,000 3,237.477,343 96.92%  $4,330,318.18 $3,059,434.79 6,589,500 G.20% 97.12%
Sep-03 2,775,903,000 2,842,321.431 97.66%  $3,830,750.38 $3,476,159.11 1,081,000 G.04% 97.70%
Qct-03 2,463,017,000 2,5631,079,199 97.31%  $3,361,577.64 $3,095,509.86 1,199,100 0.05% 97.26%
Nov-03 2.220,837,000 2,263,237,760 98.13%  $3,110,503.92 $2,767,939.78 1,004,600 0.04% 98.17%
Dec-03 2,302,995,000 2,367,446,124 9r.69%  $3,178,138.40 $2.883,156.61 785,500 0.03% 87.72%
Jan-04 2,353,009,000 2,415,231,138 07.43%  $3,247,276.62 $3,040,776.00 999,500 0.04% 97.47%
Feb-04 2,205,542,000 2,253,789,245 97.86%  $3,043,647.96 $2,837,520.66 799,100 0.04% §7.89%
Mar-04 2,240,813,000 2,290,496,569 g7.83%  $3,092,321.94 $2,883,735.18 883,800 0.04% 97.87%
Apr-04 2.331,090,000 2,380,618,809 97.92%  $3,218,938.4C $2,897,198.08 875,600 0.04% g7.96%
May-04 2,600,130,000 2,676,783808 §7.14%  $3,718,185.9C  3$3,370,070.94 1,031,800 0.04% 97 17%
Jun-04 2,721,721,000 2,789,008,356 §7.59%  $3,892,371.69 $3,511,361.52 1,285,000 0.05% g7.63%
Jul-04 3,133,387,000 3,223,301,033 97.21%  $4,480,757.71 $4,058,136.00 4,645,300 0.14% 87.35%
Aug-04 3,007,144,00C 3,085,674,758 97.45%  $4,301,191.02 $3,884,864.52 1,430,100 0.05% 97.50%
Sep-04 3,009,008,00C 3,091,5678,157 97.33%  $4,302,882.87 $3,892,286.90 1,325,300 0.04% 97.37%
Qct-04 2,514,175,000 2,570,762,145 97.80%  $3,815,487.65 $3,236,589.54 947 600 0.04% 97.84%
Nov-04 2,184,341,000 2,240,388,753 97.50%  $3,123,607.63 $2,820,649.44 896,100 0.04% 97.54%
Dec-04 2,303,826,000 2.355,411,5%7 97.81%  $3,284,614.18 $2,965,463.10 993,900 0.04% 97.86%
Jan-05 2,343,046,000 2,403,180,116 97.50%  $3,350,555.78 $3,119,327.79 1,053,800 0.04% 97.54%
Fep-05 2,062,639,000 2,108,867,797 97.76%  $2,949,573.77 $2,738,608.40 1,012,630 0.05% 97 81%
Mar-05 2,262,071,000 2,317,877 242 97.58%  $3,234,761.53 $3,008,604.66 2,053,364 0.09% 97.68%
Apr-05 2,290,530,000 2,351,076,764 97.42%  $3,275457.90 $3,051,697.64 3,949,022 0.17% 97.58%
May-05 2,751,156,000 2,826,791,957 97.32%  $3,383,921.88 $3,669,175.96 7,991,723 0.28% 97.61%
Jun-08 3,775,195,000 3,884,927,612 97.18%  $4,645,553.10 $5,042,636.04 6,563,800 0.17% 97.34%
Jul-05 4,078,809,000 4,145,332,157 98.40%  $5,017,058.07 $5,380,641.14 6,773,400 0.16% 98.56%
Aug-05 3,488,080,000 3,609,900,000 86.90%  $4,302,650.70 $4,269,389.90 8,673,152 0.24% 97.14%
Sep-05 3,202,484,000 3,289,206,394 §7.36%  §3,939,055.32 $4,269,382.90 6,689,590 G.20% 97.57%
TOTALS (1) 401,432,604,00¢  413,358,824.653 97.11% $537,801,529.18 $451,055,817.54 328,023,072 0.08% 87.19%

{1) - SINCE MAY 1, 1992
{2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJEGT USAGE

Operations\Spreadsheets\H2OSALES xIs
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DU PAGE WATER COMMISSION

CATHODIC TEST STATION INSTALLATION (QR6-016A)
ACCT. # 60-6631

GEORGE W. KENNEDY CONSTRUCTION CO., INC

580 OLD SKOKIE ROAD

PARK CITY, il. 60085

LOCATION AMOUNT
LAKE ST. & LOMBARD RD. 4,539.58
RT. 53 NORTH OF LAKE ST. 6,005.92
CENTRAL AVE. 8,323.39
MAPLE & ARMITAGE 5,399.34
VARIOUS LOCATIONS 2,283.24
26,551 .47
“‘*’\L"‘ o e
O- Lo 1, <) w-
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DU PAGE WATER COMMISSION

CATHODIC TEST STATION INSTALLATION - LAKE ST. & LOMBARD RD. (QR6-016A)

ACCT. # 60-6631

GEORGE W. KENNEDY CONSTRUCTION CO., INC.
580 OLD SKOKIE ROAD

PARK CITY, IL. 60085

TUE WED HOURS
07/05/05  07/06/05  UNITS RATE EXTENTION  FEE AMOUNT
LABOR
OPERATOR - (P. J. KENNEDY) 5.00 2.00 7.00 50.18 351.26
FOREMAN - (A. L. MC GILL) 5.00 2.00 7.00 44.14 308.98
LABORER - (M. PEREZ) 500 2.00 7.00 4230 296.10
LABORER - {(A. M. RAMIREZ) 5.00 2.00 7.00 41.30 289.10
TRUCK DRIVER - (B. TEEGAN) 8.00 450 12.50 39.33 491.63
TRUCK DRIVER - O.T. (B. TEEGAN) 0.50 0.50 5368 26.84
1.763.91 4500%  2.557.67
SUPPLIES EE—
MEYER MATERIAL COMPANY - INVOICE # 308471 254.72 26472
VULCAN MATERIALS - INVOICE # 519536 100.00 100.00
VULCAN MATERIALS - INVOICE # 519537 65.13 65.13
SCHWARTZ BROTHERS INSURANCE - INVOICE # 85559 100.00 100.00
HARD ROCK CONCRETE CUTTERS INC. - INVOICE # 104114 275.00 275.00
DU PAGE MATERIALS CO. - INVOICE # 428391 57.65 57.65
DU PAGE MATERIALS CO. - INVOICE # 33705 25.00 25.00
T 87750 10.00% 965.25
EQUIPMENT
DUMP TRUCK 8.50 450 13.00 36.94 480.22
TILT DECK TRAILER 8.50 450 13.00 5.38 69.94
COMBINATION LOADER - DEERE 310 5.00 5.00 24.30 121.50
CREW TRUCK 5.00 2.00 7.00 8.82 61.74
VIB. PLATE COMPAGTOR 5.00 2.00 7.00 8.42 58.94
2" ELECTRIC PUMP 5.00 2.00 7.00 2.20 15.40
3" CENT. PUMP 5.00 2.00 7.00 573 40.11
3" SUCTION HOSE 5.00 2.00 7.00 0.26 1.82
3" DISCHARGE HOSE 5.00 2.00 7.00 0.15 1.05
5000W GENERATOR 5.00 2,00 7.00 3,19 22.33
CUT-OFF SAW 5.00 2.00 7.00 264 18.48
GRINDER 5.00 2.00 7.00 0.67 469
ASPHALT ROLLER 2.00 2.00 14.01 28.02
924 24 10.00%

1,016.66

4,539.58



DU PAGE WATER COMMISSION

CATHODIC TEST STATION INSTALLATION - RT. 53 NORTH OF LAKE ST. (QR6-016A)

ACCT. # 60-6631

GEORGE W. KENNEDY CONSTRUCTION CQ., INC.
580 OLD SKOKIE ROAD

PARK CITY, L. 60085

TUE WED HOURS
06/28/05 06/29/05 UNITS RATE  EXTENTION FEE AMOUNT

LABOR
OPERATOR - (P. J. KENNEDY) 8.00 3.00 11.00 50.18 551.98
OPERATOR - O.T. (P. J. KENNEDY) 0.50 0.50 69.06 34.53
FOREMAN - {A. L. MC GILL) 8.00 3.00 11.00 4414 485.54
FOREMAN - O.T. (A. L. MC GILL) 0.50 0.50 60.64 30.32
LABORER - (J. MOLINA) 8.00 8.00 41.30 330.40
LABORER - O.T. (J. MOLINA) 6.00 56.38 0.00
LABORER - (A. M. RAMIREZ) 8.00 3.00 11.00 41.30 454 .30
LABORER - O.T. (A. M. RAMIREZ) 0.00 56.38 0.00
TRUCK DRIVER - (B. TEEGAN) 8.00 3.50 11.50 39.33 452.30
TRUCK DRIVER - O.T. (B. TEEGAN) 1.00 1.00 53.68 53.68

2,393.05 45.00% 3.469.92
SUPPLIES "
VULCAN MATERIALS COMPANY - INVOICE # 515440 200.00 200.00
VULCAN MATERIALS COMPANY - INVOICE # 512580 67.74 67.74
MEYER MATERIAL COMPANY - INVOICE # 305556 285.58 285.56
DUPAGE MATERIALS CORPORATION - INVOICE # 33740 40.00 40.00
COBRA CONCRETE CUTTING - INVCICE # 9280 350.G0 350.00
DUPAGE MATERIALS CORPORATION - INVOICE # 427618 115.64 115.64
SCHWARTZ BROTHERS INSURANCE - INVOICE # 85460 100.00 100.00

1,158.94 10.00% 1,274.83
EQUIPMENT L
DUMP TRUCK 9.00 3.50 12.50 36.94 461.75
TILT DECK TRAILER 9.00 3.50 12.50 5.38 67.25
COMBINATION LOADER - DEERE 310 8.50 8.50 2430 2086.55
CREW TRUCK 8.50 3.00 11.50 8.82 101.43
VIB. PLATE COMPACTOR 8.50 3.00 11.50 8.42 96.83
2" ELECTRIC PUMP 8.50 3.00 11.50 2.20 25.30
3" CENT. PUMP 8.50 3.00 11.5G 573 65.90
3" SUCTION HOSE 8.50 3.00 11.50 0.26 2.99
3" DISCHARGE HOSE 8.50 3.00 11.50 0.15 1.73
5000W GENERATOR 8.50 3.00 11.50 3.19 36.69
CUT-OFF SAW 8.50 3.00 11.50 2.64 30.38
GRINDER 8.50 3.00 11.50 0.67 7.71
ASPHALT ROLLER 3.00 3.00 14.01 42.03

1,146.52 10.00% 1,261.17

__ 600592



DU PAGE WATER COMMISSION

CATHODIC TEST STATION INSTALLATION - CENTRAL AVE. (QR6-016A)

ACCT. #60-6631

GEORGE W. KENNEDY CONSTRUCTION CO,, INC.

580 OLD SKOKIE ROAD
PARK CITY, IL 60085

WED THU HOURS
06/01/05  08/02/05  UNITS RATE  EXTENTION  FEE AMOUNT

LABOR
OPERATOR - (M. BLARA} 8.00 8.00 16.00 52.18 834.88
OPERATOR - O.T. (M. BLAHA) 0.50 0.50 1.00 72.06 72.06
FOREMAN - (S. M. CRAIG) 8.00 8.00 16.00 49.40 790.40
FOREMAN - O.T. (S. M. CRAIG) 0.50 0.50 1.00 68.53 68.53
LABORER - (C. CARDENAS) 8.00 8.00 16.00 41.30 660.80
LABORER - 0.T. (C. CARDENAS) 0.00 56.38 0.00
LABORER - (I. . RAMIREZ) 8.00 8.00 16.00 41.30 660.80
LABORER - O.T. (I. . RAMIREZ) 0.00 56.38 0.00
TRUCK DRIVER - (B. TEEGAN) 8.00 8.00 16.00 39.33 629.28
TRUCK DRIVER - O.T. (B. TEEGAN) 1.50 1.00 2,50 53.68 134.20

3,850.95 4500%  5,583.88
SUPPLIES —_—
DUPAGE MATERIALS CO. - INVOICE # 426423 28.82 28.82
COBRA CONCRETE CUTTING - INVOICE # 8804 350.00 350.00
KROSCHEL NURSERY, INC. - INVOICE # 94585 1.87 1.87
MEYER MATERIAL COMPANY - INVOICE # 301880 353.98 353.98
DUPAGE MATERIALS CO. - INVOICE # 426528 14.41 14 41

749.08 10.00% 823.99

EQUIPMENT
DUMP TRUCK 9.00 9.50 18.50 36.94 683.39
TILT DECK TRAILER 9.00 9.50 18.50 5.38 99.53
COMBINATION LOADER - DEERE 310 8.50 8.50 17.00 24.30 413.10
CREW TRUCK 8.50 8.50 17.00 8.82 149.94
VIB. PLATE COMPACTOR 8.50 8.50 17.00 8.42 143.14
2" ELECTRIC PUMP 8.50 8.50 17.00 2.20 37.40
3" CENT. PUMP 8.50 8.50 17.00 5.73 97.41
3" SUCTION HOSE 8.50 8.50 17.00 0.26 4.42
3" DISCHARGE HOSE 8.50 8.50 17.00 0.15 2.55
5000W GENERATOR 8.50 8.50 17.00 3.19 54.23
CUT-OFF SAW 8.50 8.50 17.00 2.64 44.88
GRINDER 8.50 8.50 17.00 0.67 11.39

1,741.38 10.00%  1,915.52

8,323.39



DU PAGE WATER COMMISSION

CATHODIC TEST STATION INSTALLATION - MAPLE & ARMITAGE (QR6-016A)}

ACCT. # 60-6631

GEORGE W, KENNEDY CONSTRUCTION CO., INC.

580 OLD SKOKIE ROAD
PARK CITY, IL 60085

MON TUE WED HOURS
06/27/05 06/28/05 06/29/05 UNITS RATE  EXTENTICN FEE AMOUNT

LABOR
OPERATOR - (P. J. KENNEDY) 8.00 3.00 11.00 50.18 551.98
OPERATOR - O.T. (P. J. KENNEDY) 0.50 .50 69.06 3453
FOREMAN - (A. L. MC GILL) 8.00 3.0C 11.00 4414 485.54
FOREMAN - O.T. (A. L. MC GILL} 0.50 0.50 60.64 30.32
LABORER - (J. MOLINA) 8.00 8.00 41.36 330.40
LABORER - O.T. (J. MOLINA} 0.00 56.38 0.00
LABORER -~ (A. M. RAMIREZ) 8.00 3.00 11.00 41.30 454 .30
LABORER - O.T. (A. M. RAMIREZ} 0.00 56.38 0.00
TRUCK DRIVER - (B. TEEGAN) 7.50 3.50 11.00 3933 43263
TRUCK DRIVER - O.T. (B, TEEGAN) 0.00 53.68 0.00

2,319.70 45.00% 3,363.57
SUPPLIES
DUPAGE MATERIALS CO. - INVOICE # 427722 26.47 26.47
DUPAGE MATERIALS CO. - INVOICE # 33733 40.00 40.00
COBRA CONCRETE CUTTING - INVCICE # 9280 300.00 300.00
DUPAGE MATERIALS CO. - INVOICE # 427618 115.64 115.64
MEYER MATERIAL COMPANY - INVCICE # 305556 28555 285.55

767.66 10.00% 844.43

EQUIPMENT
DUMP TRUCK 7.50 3.50 11.00 36.94 406.34
TILT DECK TRAILER 7.50 3.50 11.00 538 59.18
COMBINATION LOADER - DEERE 310 8.50 8.50 24.30 206.65
CREW TRUCK 8.50 3.00 11.50 8.82 101.43
VIB. PLATE COMPACTOR 8.50 3.00 11.50 8.42 96.83
2" ELECTRIC PUMP 8.50 3.00 11.50 2,20 2530
3" CENT. PUMP 8.50 3.00 11.50 573 65,90
3" SUCTION HOSE 8.50 3.00 11.50 0.26 299
3" DISCHARGE HOSE 8.50 3.00 11.50 0.15 1.73
5000W GENERATOR 8.50 3.00 11.50 319 36.69
CUT-OFF SAW 8.50 3.00 11.50 2.64 30.36
GRINDER 8.50 3.00 11.50 0.67 7.71
ASPHALT ROLLER 3.00 3.00 14.01 42.03

1,083.04 10.00% 1,191.34

5,399.34



DU PAGE WATER COMMISSION

CATHODIC TEST STATION INSTALLATION - VARIOUS LOCATIONS (QR8-016A)

ACCT. # 60-6631

GEORGE W. KENNEDY CONSTRUCTION CO., INC.
580 OLD SKOKIE ROAD

PARK CITY, IL 60085

SUPPLIES

J.E.M. TRAFFIC CONTROL SERVICES - INVOICE # 3125
CATHODIC PROTECTION MANAGEMENT, INC. - INVOICE # 1469
CATHODIC PROTECTION MANAGEMENT, iNC. - INVOICE # 1468
J.E.M. TRAFFIC CONTROL SERVICES - INVOICE # 3121

06/01/C5
TO HOURS

07/06/05 UNITS RATE  EXTENTION FEE AMOUNT
641.90 641.80
150.45 150.45

1,011.92 1,011.92
271.40 271.40
2,075.67 10.00% 2,283.24

2,283.24



DU PAGE WATER COMMISSICN

REPAIR PIPE FLANGE ON LEAKING 20" VALVE - 75TH & WOCDRIDGE DR. {QR6-017A)

ACCT. # WF-6631

GEORGE W. KENNEDY CONSTRUCTION CO., INC.

P.O. BOX 8759
WAUKEGAN, IL 80079

WED THU HOURS
05/22/05 06/23/05 UNITS RATE  EXTENTION FEE AMOUNT

LABOR
OPERATOR - (P. J. KENNEDY} 8.00 8.00 16.00 50.18 802.88
OPERATOR - O.T. {P. J. KENNEDY) 2.50 1.00 3.50 69.06 241.71%
FOREMAN - {A. L. MC GILL) 8.00 8.00 16.00 44.14 706.24
FOREMAN - O.T. (A. L. MC GILL}) 2.50 1.00 3.50 60.64 21224
LABORER - (J. MOLINA) 8.00 8.00 16.00 41.30 660.80
LABORER - O.T. (J. MOLINA) 2.00 0.50 2.60 56.38 140.85
LABORER - (A. M. RAMIREZ) 8.00 8.00 16.00 41.30 660.80
LABORER - O.T. (A. M. RAMIREZ) 2.00 0.50 2.50 56.38 140.85
TRUCK DRIVER - (B, TEEGAN) 8.00 8.00 18.00 39.33 629.28
TRUCK BRIVER - O.T. (B. TEEGAN) 4.00 4.00 8.00 53.68 429.44

4,625.29 45.00% 6,706.67
SUPPLIES
HOME DEPOT - INVOICE # 3021305 38.00 38.00
HOME DEPOT - INVOICE # 3021387 98.22 8.22
ZIEBELL WATER SERV. PROD., INC. - INVOICE # 175964-000 2,951.13 2,951.13
VULCAN MATERIALS - INVCICE # 512558 50.00 50.00 160.00
VULCAN MATERIALS - INVOICE # 512559 46.14 22.92 69.06
HOME DEPOT - INVOICE # 2107372 35.63 3553
DU PAGE MATERIALS CO. - INVOICE # 427618 231.38 231.38

3,523.32 10.00% 3,875.85
EQUIPMENT
DUMP TRUCK 12.00 12.00 24.00 36.94 886.56
TILT DECK TRAILER 12.00 12.00 24 .00 538 12912
COMBINATION LOADER - DEERE 310 10.50 9.00 19.50 24.30 473.85
CREW TRUCK 10.50 2,00 19.50 8.82 171.99
VIB. PLATE COMPACTOR 10.50 9.00 19.50 B.42 164.19
2" ELECTRIC PUMP 10.50 9.00 19.50 2.20 42.90
3" CENT. PUMP 10.50 9.00 19.50 573 111.74
3" SUCTION HOSE 10.50 9.00 19.50 0.26 5.07
3" DISCHARGE HOSE 10.50 9.00 19.50 0.15 293
5000W GENERATOR 10.50 9.00 19.50 3.19 62.21
14" GAS SAW 1.00 1.00 66.00 66.00
GRINDER 10.50 9.00 19.50 0.67 13.067
17T VID. ASPHALT ROLLER 1.00 1.00 149.50 148.50

2,279.13 10.00% 2,507.04

13,089.36

oo o
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DU PAGE WATER COMMISSION

REPAIR LEAK IN INLET HEADER SYSTEM - MS-19A VILLA PARK (QRB-019A)

ACCT. # 60-6631

GEORGE W. KENNEDY CONSTRUCTION CO., INC.
580 OLD SKOKIE ROAD

PARK CITY, IL 60085

WED THU FRI TUE HOURS
05/25/05  05/26/05  05/27/05  05/31/05  UNITS RATE EXTENTION  FEE AMOUNT
LABOR
OPERATOR - (M. BLAHA) 8.00 8.00 8.00 1.50 25.50 5160  1.315.80
OPERATOR - O.T. (M. BLAHA) 0.50 0.50 0.50 1.50 70.75 108.13
FOREMAN - (C. CRAIG) 8.00 8.00 8.00 1.50 25.50 4602  1,173.51
FOREMAN - ©O.T. (€. CRAIG) 0.50 0.50 0.50 1.50 64.07 98.11
LABORER - {C. CARDENAS) 8.00 8.00 8.00 1.00 25.00 38.92 973.00
LABORER - O.T. (C. CARDENAS) 0.00 53.42 0.00
LABORER - (I. J. RAMIREZ) 8.00 8.00 8.00 1.00 25.00 38.92 973.00
LABORER - O.T. {I. J. RAMIREZ) 0.00 53.42 0.00
TRUCK DRIVER - (B. TEEGAN) 8.00 7.00 2.50 17.50 34.00 595.00
TRUCK DRIVER - O.T. (B. TEEGAN) 200 2.00 47.35 94.70
5,327 .25 4500%  7.724.51
SUPPLIES
VULCAN MATERIALS - INVOICE # 496782 50.00 50.00
GEORGE W. KENNEDY CONSTRUCTION - INVOICE # 373 447.00 147.00
ADVANCED WELDING & EQUIPMENT ING. - INVOICE # 04.820 368.00 368.00 736.00
VULCAN MATERIALS - INVOICE # 495782 50.00 50.00
983.00 10.00% 1,081.30
EQUIPMENT
DUMP TRUCK 10.00 7.00 2.50 19.50 36.04 720.33
TILT DECK TRAILER 10.00 7.00 2.50 19.50 5.38 104.91
COMBINATION LOADER - DEERE 310 8.50 8.50 8.50 1.50 27.00 24.30 656,10
CREW TRUCK 8.50 8.50 8.50 1.50 27.00 8.82 238.14
VIB. PLATE COMPACTOR 8.50 8.50 8.50 1.50 27.00 8.42 227.34
2" ELECTRIC PUMP 8.50 8.50 B.50 1.50 27.00 2.20 59.40
3" GENT. PUMP 8.50 8.50 B.50 1.50 27.00 573 154,71
3" SUCTION HOSE 8.50 8.50 8.50 1.50 27.00 0.26 7.02
3" DISCHARGE HOSE 8.50 8.50 850 1.50 27.00 0,15 4.05
5000W GENERATOR 8.50 8.50 8.50 1.50 27.00 3.19 86.13
CLIT-OFF SAW 8.50 8.50 8.50 1.50 27.00 2.64 71.28
GRINDER 8.50 8.50 8.50 1.50 27.00 0.67 18.09
PAY. BREAKER 1.00 1.00 40,00 40.00
AIR COMPRESSOR 1.00 1.00 10.00 10.00
HAND HELD PAV. BREAKER 1.00 2.00 3.00 0.87 2.61
AIR COMPRESSOR 00 2.00 3.00 17.06 51.18
AIR HOSE 1.00 1.00 80.00 80.00
__ 253129 10.00%  2,784.42

11,590.23
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