
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED SEPTEMBER 2005 
ENGINEERING COMMITTEE MEETING OF THE DuPAGE WATER COMMISSION 
WILL BE HELD AT 7:00 P.M. ON THURSDAY, SEPTEMBER 8, 2005, AT ITS 
OFFICES LISTED BELOW. THE AGENDA FOR THE RESCHEDULED SEPTEMBER 
2005 REGULAR COMMITTEE MEETING IS AS FOLLOWS: 

AGENDA 
ENGINEERING COMMITTEE 

THURSDAY, SEPTEMBER 8, 200S 
7:00P.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Roll Call 

COMMITTEE MEMBERS 
G. Wilcox, Chair 

R. Benson 
W. Mueller 
R. Ferraro 

II. Approval of Minutes for Committee Meeting of August 11,2005 

RECOMMENDED MOTION: To approve the Minutes of the August 11, 200S 
Engineering Committee meeting. 

III. Report of Status of Construction/Operations 

IV. Resolution No. R-53-05: A Resolution Approving and Ratifying Certain 
Task Orders under a Master Contract with Consoer Townsend Envirodyne 
Engineers, Inc. at the September 8, 2005, DuPage Water Commission 
Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-S3-0S: A Resolution Approving and Ratifying Certain 
Task Orders under a Master Contract with Consoer Townsend Envirodyne 
Engineers, Inc. at the September 8, 200S, DuPage Water Commission 
Meeting during the Super/Special Omnibus Vote Agenda. 

V. Resolution No. R-55-05: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the September 8, 2005, DuPage Water 
Commission Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-SS-OS: A Resolution Approving and Ratifying Certain 
Contract Change Orders at the September 8, 200S, DuPage Water 
Commission Meeting during the Super/Special Omnibus Vote Agenda. 

All visitors must present a valid drivers license or other government-issued photo identification, 
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station. 
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VI. Resolution No. R-56-05: A Resolution Approving and Ratifying Certain 
Work Authorization Orders Under Quick Response Contract QR-6/02 at 
the September 8, 2005, DuPage Water Commission Meeting 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-56-05: A Resolution Approving and Ratifying Certain 
Work Authorization Orders Under Quick Response Contract QR-6/02 at the 
September 8, 2005, DuPage Water Commission Meeting during the 
Super/Special Omnibus Vote Agenda. 

VII. Partial Pay Requests 

A. QRE2-003A (Electrical Quick Response Contract): Install New Electrical 
Service for ROV 26A Control Cabinet $2,145.63 

B. Progress Payment No. 16: Contract TIB-1 (Inner Belt Transmission Main) 
(including 5% Reduction in Retention) $1,325,152.41 

RECOMMENDED MOTION: To recommend to the Commission approval of 
progress payments in the total amount of $1,327,298.04 as part of the 
Accounts Payable, subject to submission of all contractually required 
documentation. 

VIII. Resolution No. R-57-05: A Resolution Approving and Authorizing the 
Execution of an Engineering Services Agreement Between the DuPage 
Water Commission and Greeley and Hansen LLC for the Lexington 
Pumping Station Feasibility Study for On-Site Generation 

RECOMMENDED MOTION: To recommend to the Commission approval of 
Resolution No. R-57-05: A Resolution Approving and Authorizing the 
Execution of an Engineering Services Agreement Between the DuPage 
Water Commission and Greeley and Hansen LLC for the Lexington 
Pumping Station Feasibility Study for On-Site Generation during the 
Super/Special Omnibus Vote Agenda. 

IX. Adjournment 

Board/Agendas/Engineering/Eng0509.doc 



MINUTES OF A MEETING OF THE 
ENGINEERING & CONSTRUCTION COMMITTEE 

OF THE DuPAGE WATER COMMISSION 
HELD ON AUGUST 11, 2005 

600 EAST BUTTERFIELD ROAD 
ELMHURST, ILLINOIS 

The meeting was called to order at 7:06 P.M. 

Committee members in attendance: R. Benson, W. Mueller, G. Wilcox and M. Vondra Ex 
Officio. 

Committee members absent: R. Ferraro 

Also in attendance: T. McGhee, C. Bostick, John Schori, and F. Frelka 

Commissioner Mueller moved to approve the Minutes of the July 14, 2005 Engineering 
Committee. Motion seconded by Commissioner Benson and passed unanimously as 
follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Mueller, and G. Wilcox 
None 
R. Ferraro 

Commissioner Benson requested that the monthly water level in USGS of Lake 
Michigan be included in the Status of Operations Report. 

Commissioner Benson moved to recommend to the Commission approval of Resolution 
No. R-47-05: A Resolution Approving and Ratifying Certain Work Authorizations Orders 
Under Quick Response Contract QR-6/02 at the August 11, 2005, DuPage Water 
Commission Meeting during the Super/Special Omnibus Vote Agenda. Motion 
seconded by Commissioner Mueller and passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Mueller, and G. Wilcox 
None 
R. Ferraro 

Commissioner Mueller moved to recommend to the Commission approval of Resolution 
No. R-48-05: A Resolution Approving and Ratifying Certain Contract Change Orders at 
the August 11, 2005, DuPage Water Commission Meeting during the Super/Special 
Omnibus Vote Agenda. Motion seconded by Commissioner Benson. Commissioner 
Benson inquired as to why Change Order No. 17, the final balancing change order for 
Contract BOV-1/02, was for such a large credit. Staff informed the Commissioner that 
the contractor was able to repair some of the valves with minimum excavation and was 
able to work through a mild winter. The motion passed unanimously as follows: 
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Minutes 08/11/05 Engineering Meeting 

Aye: 
Nay: 
Absent: 

R. Benson, W. Mueller, and G. Wilcox 
None 
R. Ferraro 

Commissioner Benson moved to recommend to the Commission approval of Resolution 
No. R-49-05: A Resolution Awarding Ouick Response Contract (OR-7/05) during the 
Super/Special Omnibus Vote Agenda. Motion seconded by Commissioner Mueller and 
passed unanimously as follows: 

Aye: 
Nay: 
Absent: 

R. Benson, W. Mueller, and G. Wilcox 
None 
R. Ferraro 

Commissioner Benson asked if there were any problems with any of the work currently 
being performed by the Commission. Staff informed him that all work was progressing 
with no problems. 

Mary Dickson, Attorney for the Bensenville Park District, along with other Bensenville Park 
District representatives attended the meeting to request the Commission's assistance in 
procuring an alternative source of supply of water for the White Pines Golf Course. The 
Park District representatives expressed their preference for becoming the first retail 
customer of the Commission without a Subsequent Customer Contract. The Committee 
will recommend to the Commission that staff be directed to investigate all options available 
to the Commission for supplying water to the golf course, including retail sales with or 
without a Subsequent Customer Contract and wheeling water to the Park District through 
the Village of Bensenville. 

Commissioner Benson moved to adjourn the meeting at 7:28 P.M. Motion seconded by 
Commissioner Mueller and unanimously approved by voice vote. 

All voted aye. Motion carried. 

BOARD/MINUTES/ENG050B.doc 
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TO: 

DuPage Water Commission 
MEMORANDUM 

Robert Martin General Manager 

FROM: Terry MCGhe~Operations Supervisor 
Ed Kazmiercza~ Pipeline Supervisor 
Chris Bostick Facilities Construction Supervisor 
John Schori Instrumentation Supervisor 
Frank Frelka GIS Coordinator 

DATE: September 2,2005 

SUBJECT: Status of Operations 

Operations Overview 

The Commission's sales for the month of August were a total of 3.498 billion 
gallons. This represents an average day demand of 112.8 million gallons per 
day (MGD), which is higher than the August 2004 average day demand of 97.1 
MGD. The maximum day demand was 140.6 MGD on August 09,2005, which is 
higher than the August 2004 maximum day demand of 117.8 MGD. The 
minimum day flow was 92.6 MGD. The Commission recorded a total 
precipitation for the month of August of 2.01 inches compared to 4.93 inches for 
August 2004. The level of Lake Michigan for August 2005 is 577.9 (Feet IGLD 
1985) compared to 578.51 (Feet IGLD 1985 for August of 2004 

Operations Construction Overview 

Contract PSD-6 Reservoir Addition 

Division A - Equipment and Material Storage: On hold until determination of size 
and type of structure (if any) to be added for Pipe Storage. 

Division B - Cadwell Avenue Re-alignment: Consoer Townsend Envirodyne is 
revising the plans as per Staff's comments and will be providing preliminary plans 
to the City of Elmhurst, York Township Highway Department, and the Village of 
Oakbrook for the Cadwell Avenue Re-Alignment. 

Contract PSD-7 DPPS Electrical Generation 

The electrical generation project is currently on hold. 
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Pipe Storage Facility 

Staff is currently developing a site use plan, investigating leasing options for 
commercial storage facilities, and developing preliminary cost estimates for 
temporary storage facilities. 

Pipe Loop Pilot Plant 

The initial results of the study are expected in the first quarter of 2006. 

The scanned engineering drawing images have been delivered to Patrick 
Engineering. Patrick is doing the programming necessary to link the drawings to 
the related pipelines using linear referencing (i.e., the ability to locate map 
features along a line based on measured values) and contract number as a 
primary key. This application will make the engineering drawings viewable over 
the Commission network using Internet Explorer and ArcIMS. Expected project 
completion date is mid-September. 

Staff continues work on a pipeline database design based on a data model 
provided by ESRI. The database will include all the pipelines and related 
features such as valves, tees, metering stations, etc. as separate GIS feature 
classes linked to each other through topology and relationship classes. The final 
design will be a hybrid that combines primarily pipeline data model features with 
water distribution data model features to reflect the unique nature of the DWC 

A revised GIS web page will be completed soon. The site will include all data 
layers developed to-date but should be considered a work in progress that will be 
improved and enhanced as more data becomes available. This site will be 
viewable by anyone with access to the Commission network but will not be 
posted on the Internet. 

Pipeline Construction Overview 

CONTRACT TI8-1/03 INNER 8EL T TRANSMISSION MAIN 

Pipeline has passed pressure testing and has been placed into service. Roadway 
restoration is nearing completion. Work on other restoration and contract related 
items continues. Attached are some photos of the pavement restoration. 

Lost Time Accidents To Date 09/02/05 o Days 
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CONTRACT QR-7 

Contract QR-7/05 commenced on August 30. 

Lost Time Accidents to Date 09/02/05 o Days 

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT 

Cathodic Protection Management is continuing with field work under this 
contract. 

Lost Time Accidents to Date 09/02/05 o Days 

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS 

A resolution directing advertisement for bids was approved at the July 
Commission meeting. 

CONTRACT TS-6/04 SOUTH TRANSMISSION MAIN-PLAINFIELD ROAD 

A resolution requesting authorization of a Contract Time extension was approved 
at the July meeting. Work is scheduled to begin in late summer/early fall 2005. 

The following are attachments to this memorandum: 

1. DuPage Laboratory Bench Sheet for August, 2005 
2. Water Sales Analysis 01-May-03 to 30-August-05 
3. Chart showing Commission sales versus allocations 
4. Chart showing Commission sales versus historical averages 
5. Pavement Restoration Photos 

Operations\Memorandums\Status of Operations 050905.doc 



EPA0805 

DAY 

AVG 
MAX 
MIN 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

LEXINGTON SUPPLY 

FREE CL, TURBIDITY PO, 

mg/l mg/l NTU 
0.75 
0.74 
0.76 
0.76 
0.76 
0.75 
0.74 
0.74 
0.77 
0.77 
0.74 
0.75 
0.76 
0.78 
0.77 
0.74 
0.73 
0.75 
0.76 
0.77 
0.78 
0.76 
0.74 
0.74 
0.73 
0.73 
0.75 
0.75 
0.75 
0.74 
0.77 
0.75 
0.78 
0.73 

0.09 0.48 
0.09 0.48 
0.09 0.49 
0.10 0.47 
0.11 0.47 
0.11 0.48 
0.12 0.47 
0.10 0.46 
0.10 0.48 
0.12 0.46 
0.10 0.46 
0.10 0.47 
0.11 0.49 
0.11 0.49 
0.10 0.48 
0.10 0.46 
0.12 0.45 
0.09 0.47 
0.09 0.47 
0.09 0.47 
0.11 0.48 
0.11 0.46 
0.11 0.48 
0.11 0.48 
0.12 0.48 
0.10 0.47 
0.10 0.49 
0.10 0.49 
0.11 0.50 
0.10 0.47 
0.10 0.47 
0.10 0.47 
0.12 0.50 
0.09 0.45 

~ 
Operations Supervisor 

DUPAGE WATER COMMISSION LABORATORY BENCH SHEET 
MONTHLY REPORT FOR AUGUST 2005 

FREE CL, TURBIDITY 

mg/l NTU 
0.77 
0.78 
0.79 
0.79 
0.78 
0.77 
0.78 
0.79 
0.75 
0.77 
0.78 
0.78 
0.77 
0.79 
0.79 
0.76 
0.70 
0.78 
0.78 
0.78 
0.77 
0.79 
0.78 
0.77 
0.79 
0.79 
0.78 
0.76 
0.76 
0.77 
0.76 
0.77 
0.79 
0.70 

0.07 
0.07 
0.08 
0.08 
0.08 
0.08 
0.08 
0.09 
0.07 
0.07 
0.07 
0.09 
0.07 
0.07 
0.07 
0.07 
0.08 
0.07 
0.06 
0.08 
0.08 
0.07 
0.07 
0.09 
0.09 
0.09 
0.07 
0.07 
0.07 
0.07 
0.08 
0.08 
0.09 
0.06 

DUPAGE DISCHARGE 

TEMP 
of 

76 
77 
77 
77 
77 
77 
77 
77 
77 
78 
77 
76 
74 
74 
74 
75 
74 
74 
74 
74 
74 
74 
72 
72 
72 
72 
72 
72 
73 
73 
73 
75 

pH 

7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.3 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.4 
7.3 
7.3 
7.3 
7.3 
7.4 
7.4 
7.4 

Fluoride 

mg/l 
0.9 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.1 
1.0 
1.0 
1.0 
0.9 
1.0 
1.0 
1.0 
1.0 
1.0 
0.9 
1.0 
1.0 
1.0 
1.0 
1.1 
1.1 
0.9 
0.9 
1.0 

1.0 

PO, 

mg/l 
0.49 
0.48 
0.50 
0.50 
0.50 
0.51 
0.47 
0.47 
0.47 
0.48 
0.49 
0.49 
0.48 
0.48 
0.50 
0.50 
0.50 
0.49 
0.49 
0.50 
0.48 
0.48 
0.49 
0.47 
0.50 
0.42 
0.50 
0.51 I 
0.481 
0.481 
0.481 
0.49 

PAC. ANALYST 

LBS/MG INT 
0 JV 
0 JV 
0 JV 
0 KD 
0 KD 
0 AM 
0 KD 
0 KD 
0 AM 
0 CT 
0 JV 
0 JV 
0 KD 
0 KD 
0 KD 
0 JV 
0 JV 
0 JV 
0 JV 
0 MB 
0 MB 
0 MB 
0 MB 
0 MB 
0 LS 
0 LS 
0 LS 
0 LS 
0 MB 
0 MB 
0 MB 
o 

78 7.4 1.1 0.51 0 
72 7.3 0.9 0.42 0 

R06~~ 
Genera! Manager 



DU PAGE WATER COMMISSION 

WATER SALES ANALYSIS 01-May-92 TO 31-Jul-05 

PER DAY AVERAGE 82,278,951 

DOCUMENTED TOTAL 
SALES TO PURCHASES FROW GALLONS BILLINGS BILLINGS DOCUMENTED COMMISSION ACCOUNTED 

CUSTOMERS CHICAGO BILLED TO FROM COMMISSION WATER USE FOR 
MONTH (GALLONS) (GALLONS) % CUSTOMERS CHICAGO WATER USE (2) % % 

----------------- -----------"-.----------- -----------.-.-.---------- ---------._--- -------------------._--- -----".----------------- ----------------------- ----------_."".-----. -------------------

May-02 2,530,549,000 2,620,422,434 96.57% $3,390,935.66 $3,078,996.36 10,740,300 0.41% 96.98% 
Jun-02 2,974,993,000 3,064,246,366 97.09% $3,986,490.62 $3,600,489.48 2,949,188 0.10% 97.18% 
Jul-02 3,818,677,000 3,928,688,630 97.20% $5,117,027.18 $4,616,209.14 1,407,000 0.04% 97.24% 

Aug-02 3,243,485,000 3,347,860,391 96.88% $4,346,269.90 $3,933,735.96 1,155,200 0.03% 96.92% 
Sep-02 2,941,334,000 3,026,340,894 97.19% $3,941,387.56 $3,555,950.55 1,130,900 0.04% 97.23% 
Oct-02 2,515,785,000 2,551,823,030 98.59% $3,371,216.38 $2,998,392.06 1,354,600 0.05% 98.64% 
Nov-02 2,264,094,000 2,328,010,928 97.25% $3,034,011.20 $2,735,412.84 811,900 0.03% 97.29% 

Dec-02 2,384,875,000 2,439,819,728 97.75% $3,195,844.10 $2,866,788.18 885,300 0.04% 97.78% 

Jan-03 2,430,849,000 2,496,371,382 97.38% $3,257,685.17 $3,053,062.20 751,400 0.03% 97.41% 

Feb-03 2,166,550,000 2,216,028,831 97.77% $2,903,280.54 $2,710,203.26 919,100 0.04% 97.81% 

Mar-03 2,347,318,000 2,412,660,360 97.29% $3,145,477.42 $2,950,683.62 835,700 0.03% 97.33% 
Apr-03 2,338,518,000 2,401,856,926 97.36% $3,133,682.63 $2,937,471.02 12,052,576 0.500/0 97.86% 

May~03 2,622,301,000 2,711,004,309 96.73% $3,619,032.96 $3,315,558.27 3,119,550 0.12% 96.84% 

Jun~03 3,031,274,000 3,129,263,410 96.87% $4,183,476.12 $3,827,089.15 9,583,535 0.31% 97.17% 

Jut-03 3,114,181,000 3,213,079,828 96.92% $4,297,569.78 $3,929,596.63 3,414,287 0.11% 97.03% 

Aug-03 3,137,669,000 3,237,477,343 96.92% $4,330,318.18 $3,959,434.79 6,589,500 0.20% 97.12% 

Sep-03 2,775,903,000 2,842,321,431 97.66% $3,830,750.38 $3,476,159.11 1,081,000 0.04% 97.70% 

Oct-03 2,463,017,000 2,531,079,199 97.31% $3,361,577.64 $3,095,509.86 1,199,100 0.05% 97.36% 

Nov-03 2,220,837,000 2,263,237,760 98.13% $3,110,603.92 $2,767,939.78 1,004,600 0.04% 98.17% 

Dec-03 2,302,995,000 2,357,446,124 97.69% $3,178,138.40 $2,883,156.61 785,500 0.03% 97.72% 

Jan-04 2,353,099,000 2,415,231,136 97.43% $3,247,276.62 $3,040,776.00 999,500 0.04% 97.47% 

Feb-04 2,205,542,000 2,253,789,245 97.86% $3,043,647.96 $2,837,520.66 799,100 0.04% 97.89% 

Mar-04 2,240,813,000 2,290,496,569 97.83% $3,092,321.94 $2,883,735.18 883,800 0.04% 97.87% 

Apr-04 2,331,090,000 2,380,618,809 97.92% $3,218,939.40 $2,997,199.08 875,000 0.04% 97.96% 

May-04 2,600,130,000 2,676,783,908 97.14% $3,718,185.90 $3,370,070.94 1,031,900 0.04% 97.17% 

Jun-04 2,721,721,000 2,789,008,356 97.S9% $3,892,371.69 $3,511,361.52 1,285,000 O.OS% 97.63% 

Jul-04 3,133,397,000 3,223,301,033 97.21% $4,480,757.71 $4,058,136.00 4,645,300 0.14% 97.35% 

Aug-04 3,007,144,000 3,085,674,758 97.4S% $4,301,191.02 $3,884,864.52 1,430,100 0.05% 97.S0% 

Sep-04 3,009,009,000 3,091,578,157 97.33% $4,302,882.87 $3,892,296.90 1,325,300 0.04% 97.37% 

Oct-04 2,514,175,000 2,570,762,145 97.80% $3,615,487.65 $3,236,589.54 947,600 0.04% 97.84% 

Nov-04 2,184,341,000 2,240,388,753 97.50% $3,123,607.63 $2,820,649.44 896,100 0.04% 97.54% 

Dec-04 2,303,926,000 2,355,411,517 97.81% $3,294,614.18 $2,965,463.10 993,900 0.04% 97.86% 

Jan-OS 2,343,046,000 2,403,180,116 97.50% $3,350,555.78 $3,119,327.79 1,053,800 0.04% 97.54% 

Feb-OS 2,062,639,000 2,109,867,797 97.76% $2,949,573.77 $2,738,608.40 1,012,630 O.OS% 97.81% 

Mar-OS 2,262,071,000 2,317,877,242 97.59% $3,234,761.53 $3,008,604.66 2,053,364 0.09% 97.68% 

Apr-OS 2,290,530,000 2,351,076,764 97.42% $3,275,457.90 $3,051,697.64 3,949,022 0.17% 97.59% 

May-OS 2,751,156,000 2,826,791,957 97.32% $3,383,921.88 $3,669,175.96 7,991,723 0.28% 97.61% 

Jun-05 3,775,195,000 3,884,927,612 97.18% $4,645,553.10 $5,042,636.04 6,563,800 0.17% 97.34% 

Jul-05 4,078,909,000 4,145,332,157 98.40% $5,017,058.07 $5,380,641.14 6,773,400 0.16% 98.56% 

Aug-OS 3,498,090,000 3,609,900,000 96.90% $4,302,650.70 $4,685,677.02 8,573,152 0.24% 97.14% 

------------------------- -------------------------- ----~--------- ------------------------ ------------------------ ----------------------- --------------------- -------~---.---.. --
TOTALS (1) 398,230,120,000 410,069,718,259 97.11 % $533,862,473.86 $447,202,814.76 321,333,482 0.08% 97.19% 

============== =============== ======== ============== ============= ============= ============ ========== 

(i)-SINCE MAY 1, 1992 
(2) - REPRESENTS DU PAGE PUMP STATION, METER TESTING AND CONSTRUCTION PROJECT USAGE 

Operations\Spreadsheets\H20SALES.xls 
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CHANGE ORDER 

THE DUPAGE WATER COMMISSION SHEET 1 OF 4 

PROJECT NAME: Inner Belt Transmission Main CHANGE ORDER NO. 13 

CONTRACT NO. TIB-1/03 LOCATION: Butterfield Road To Prairie Path 

CONTRACTOR: Rossi Contractors, Inc. DATE: August 26,2005 

I. A. DESCRIPTION OF CHANGES INVOLVED: 

1. Additional Air release and Access manhole and field modification of72" 
pipe to add the manhole at St. 0+26. 

2. Additional cost of implementing the requirements of DuPage County 
Department of Economic Development and Planning for the work of 
Modifications to ROV 15D on 75m Street in Naperville. 

3. Amend the quantity of Item No. 34, Guard Rail Remove and Reinstall. 

4. Repair of existing Cretex pipe and repositioning of valve operator on 
Butterfield Road. 

5. Additional concrete removal. 

6. Amend the quantity of Item No. 46, Steel Sheeting Left in Place. 

7. Amend the quantity of Item No. 26, Chain Link Fence, Remove and 
Replace. 

8. Amend the quantity of Item No. 18, Granular Trench Backfill. 

B. REASON FOR CHANGE: 

1. Additional Air Release and Access Manhole was requested by Owner 
and field modification of existing 72" pipe was required to accommodate 
air release during filling operations and access opening. 

2. Permit application for the work on 75th Street was submitted to the 
Department of Economic Development and Planning on September 22, 
2002. However review of the application was not completed and the 
Department's requirements were not received until November 2004. 
The bids for the DWC Contract TIB-1/03 were received on August 28, 
2003. Therefore, the work required to meet the requirements of the 
Department was not part of the original Contract. 

3. Additional guard rail removal and replacement was required along 
Dorchester Road because of change in alignment of the 72" pipeline. 
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4. The Contract included replacement of an existing valve on SW 
Transmission Main along Butterfield Road. The existing Cretex pipe 
adjacent to the valve was found in deteriorated condition and was 
repaired by the Contractor. 

5. This change represents the quantity of existing concrete pavement 
removed along Dorchester Ave. during open cut pipe installation. 

6. Additional steel sheeting was left in place at approximate St. 57+00 due 
to proximity of petroleum pipelines. 

7. Additional fence removal and replacement was required along 
Dorchester Road because of change in alignment of the 72" pipeline. 

8. The quantity of Item No. 18 is reduced because of surplus of unused 
units. 

REVISION IN PRICE: 

ADDITION: 
1. Air ReI. & Access MH 1 Each @ $10,486.00/Ea $10,486.00 

(Contract Price, Item 16) 
Pipe Modification 1 L.S. @ $6,000.00/L.S. $6,000.00 
(Negotiated Price) 

2. Add. Work at 75th St. ROV 1 L.S. @ $38,352.93/L.S. $38,352.93 
(Negotiated Price) 

3. Guard Rail, R & R 325 L.F. @ $16.17/L.F. $5,255.25 
(Contract Price, Item 34) 

4. Cretex Pipe Repair 1 L.S. @ $25,482.27/L.S. $25,482.27 
(Negotiated Price) 

5. Concrete Removal 670 CY@$18.00/CY $12,060.00 
(Negotiated Price) 

6. Steel Shtg. Left in Place 600 SF @ $53.51/SF $32,106.00 
(Contract Price, Item 46) 

7 Chain Link Fence, R & R 1300 LF @ $18,44/LF $23,972.00 
(Contract Price, Item 26) 

Deduction: 
8. Granular Trench Backfill 9000 CY @ $18.08/CY ($162,720.00) 

TOTAL ($9,005,55) 
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II. CHANGE ORDER CONDITIONS: 

1. The Contract completion date established in the Original Contract or as 
modified by previous Change Orders is hereby extended by 0 calendar 
days, making the final completion date November 18, 2005. 

2. Any additional work to be performed under this Change Order shall be 
carried out in compliance with the specifications included in the 
preceding Description of Changes Involved, with the Contract Drawings 
deSignated as Inner Belt Transmission Main, and under the provisions 
of the Original Contract, including compliance with applicable 
Equipment Specifications, General Specifications, and Project 
Specifications for the same type of work. 

3. This Change Order unless otherwise provided herein does not relieve 
the contractor from strict compliance with the guarantee provisions of 
the Original Contract, particularly those pertaining to performance and 
operation of equipment. 

4. The Contractor expressly agrees he will place under coverage of his 
Performance and Payment Bonds and Contractor's Insurance all work 
covered by this Change Order. The Contractor will furnish to the Owner 
evidence of increased coverage of his Performance and Payment 
Bonds for the accrued value of all Change Orders which exceeds the 
Original Contract Price by twenty percent (20%). 
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III. ADJUSTMENTS IN AMOUNT OF CONTRACT: 

1. 

2. 

3. 

4. 

5. 

Amount of Original Contract 

Net change due to 
previous Change Order 
Nos. 1 to 12 

Amount of Contract, not including 
this Change Order 

Deduction to Contract 
due to this Change Order 

Amount of Contract including this 
Change Order 

RECOMMENDED FOR ACCEPTANCE: 

$12,730,597.31 

$ 3,240,540.20 

$15,971,137.51 

($9,005.55) 

$15,962,131.96 

CONSULTING ENGINEERS: Alvord, Burdick & Howson, L.L.C. 

By: 

ACCEPTED: 

Signature of Authorized 
Representative 

( 
Date 

) 

CONTRACTOR: ~R~o~ss~i~C~on~t~ra~c~to~rs~,~ln~c~. ______________ ___ 

By: ( 

DUPAGE WATER COMMISSION: 

By: 

Signature of Authorized 
Representative 

Robert L. Martin 
General Manager 

( 

Date 

) 

Date 



DU PAGE WATER COMMISSION 

INSTALL NEW ELECTRICAL SERVICE FOR ROV 26A CONTROL CABINET (QRE2-003A) 
ACCT. # 60-600-35 
U.S. ELECTRIC 
470 EAST ROOSEVELT ROAD 
LOMBARD, IL 60148 

LABOR 
ELEC. AREA SUPER G.F. (C. SLADEK) 
ELEC. FOREMAN (SCOTT) 
ELECTRICIAN (T. KORSTOS) 

SUPPLIES 
DAILY WORK REPORT 

EQUIPMENT 
1998, E250, VAN 

WED MON 
05/11/05 05/16/05 

2.00 2.00 
8.00 
8.00 

428.20 

8.00 

HOURS 
UNITS 

4.00 
8.00 
8.00 

8.00 

RATE EXTENTION 

64.56 
58.17 

258.24 
465.36 
423.36 

1,146.96 
52.92 --:-:i-~~ 

428.20 

428.20 

75.20 
75.20 

9.40 __ ~~ 

FEE AMOUNT 

38.00% 1,582.80 

13.00% 483.87 

5.00% 78.96 

2,145.63 
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DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN (TlS·l) 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE, ILLINOIS 60164 

ITEM 

72" STEEL PIPE IN TRENCH 
72" STeeL PIPE IN CASING 
84' STEEL TUNNEL CASING 
84' STEEL CASING IN OPEN CUT 
72' CONC PIPE CONN AT BUTTERFLD RD 
72" CONC PIPE CONN AT ILL PRAIRIE PAn 
12' DIP SEWER REPLACEMENT 
10" PVC SEWER REPLACEMENT 
12" RCP SEWER REPLACEMENT 
15" RCP SEWER REPLACEMENT 
18' RCP SEWER REPLACEMENT 
24" RCP SEWER REPLACEMENT 
72" BUTTERFLY VALVE &. VAULT 
72' ROV BUTTERFLY VALVE &. VAULT 
12' BLOW-OfF IN MANHOLE 
AIR RELEASE VALVE &. MANHOLE 
AIR RELEASE VALVE &. ACCESS MANHOLE 
GRANULAR TRENCH BACKFILL 
ASPHALT PAVEMENT REMOVE & REPLAC! 
CONCRETE PAVT REMOVE & REPLACE 
REFLECTIVE CRACK CONTROL TREAT 
1-112" GRIND AND OVERLAY 
CURB &. GUTTER, REM &. REPLACE 
TOPSOIL &. SEeDING 
CURB INLET. REM &. REPLACE 
CHAIN LINK FENCE. REM & REPLACE 
SOUTH FENCE GATE, REM &. REPLACE 
NORTH FENCE GATE, REM &. REPLACE 

NOT USED 
NOT useD 

TRAFFIC CONTROL &. PROTECTION 
CORROSION MONITORING SYSTEM 
TRENCH WATER CONTROL 
GUARD RAIL. REMOVE &. REINSTALL 
CHAIN LINK FENCE. REM &. REINSTALL 
MODIFICATION TO PIPELAYING DUE TO 
PETROLEUM CONTAMINATED SOIL 
ROV 150 MODIFICATIONS 
EXT PROT COATING FOR PCP SECTIONS 
REPLACE EXIST SFV ON SW TR MAIN 
6-INCH 01 PIPE WATER MAIN 
6_INCH OIA GATE VALVE WITH VALVE BOX 
FIRE HYDRANT WITH AUXILIARY VALVE 
l·INCH COPPER SERVICE CONNECTION 
CONNECT TO EXISTING 6·IN WATER MAIN 
CONNECT TO EXISTING 8-IN WATER MAIN 

INDETERMINATE ITEMS 

STEEL SHEETING LEFT IN PLACE 
GRANULAR FOUNDATION MATERIAL 
CLASS "SI" CONCRETE 
CLASS B CONCRETE 
LEVELING BINDER 
ROCK EXCAVATION 
TEMP PAVT SURFACE OVER TRENCH 
PAVEMENT BASE, REMOVE &. REPLACE 
RECTIFIER. 18 AMPERE. 60 VOLT 
RECTIFIER. 60 AMPERE. 60 VOLT 
ANODE HEADER CABLE TEST BOX 
ANODE COLUMN TEST BOX 
IMPRESSED CURRENT ANODE COLUMN 
MAGNESIUM DEEP ANODE SED 
ZINC DEEP ANODE BED 
HIGH·SILICON CAST IRON ANODE 
LINEAR ANODE ASSEMBLIES 
MAGNESIUM ANODES 

ORIGIN"L 
CONTRACT 
QUANTITY UNIT 

8.94C.00 L. f 
31500 L.F 
26500 LF. 

4£00 L.F 
2000 l F 
20,00 L. f. 

30.00 L F 
3Q.00 L.F 

12QOO L F 
60,00 L F 
20.00 L. F 
30.00 L. F 

1.00 EA 
1,00 EA 
300 EA 
2.00 EA 
6 00 EA 

38.000.00 C.Y 
21.72000 S. Y 

3.800.00 5, Y. 
650.00 S Y 
65'} 00 S, Y. 

2.00~.00 L.F. 
2,450,00 S. Y 

7.00 EA 
1.150.00 L.F 

1.00 EA 
1,00 EA 

UNIT 
PRICE 

$288.07 
82.258.56 
81.610,35 
81,018,64 
$3.167.20 
83.244,24 

$86.42 
$65.75 
$66.48 
561.77 
595.13 
$82.20 

$85,065,00 
$155.235.60 

524.902,11 
$8.906,68 

$10.486.00 
$18.08 
537.45 
$79.95 

$4,55 
820.33 
$16.05 

$5.92 
$1.760,15 

$18.44 
$29.960.00 
829.960.00 

1.00 L. S $149,47900 
1.00 L S 81,391.000.00 
1,00 L.S. 8114.490.00 

180.00 L. F. 816.17 
180.00 L F. 818.40 
4CO.OO L. F 52 04 

1,00 L S 
185.00 P S. 

100 L.S 
1.500 00 L F 

8,00 EA. 
5,00 EA 
6.00 EA 
5,00 EA 
1.00 EA 

50000 S. F. 
500,00 C, Y 

5000 C. Y 
5000 CY 
50.00 TON 
5000 C.Y 

5,000,00 S. Y 
200.00 S. Y 

4.00 EA 
4.00 EA 

40.00 EA 
3200 EA 

600.00 FT 
1.500.00 FT 

14.000,00 FT 
4000 EA 

17,000,00 FT 
7500 EA 

580.78500 
$1,07 

851,434.90 
$3552 

83.757,84 
84.331,36 
$1.250,83 
84.56462 
$4,79540 

$5350 
$21.19 
$21,19 
885.39 
858.85 

$107.00 
$32.10 
848,15 

$107 
$1.07 
8107 
$1,07 
51.07 
$1 07 
$1.07 
5107 
$1,07 
$107 

ORIGINAL 
CONTRACT 

PRICE 

82.575.345.80 
8711.446.40 
$426,742,75 

$48,894.72 
863.344.00 
$64.884,80 

$2.592,60 
$1,972.50 
$7.977.60 
83.706,20 
$1.902.60 
$2,466.00 

$85.065.00 
8155.235,60 

$74.706.33 
817.813.36 
$62.916.00 

$687.040.00 
$813.414.00 
5303,81000 

$2.957.50 
813.21450 
$32.100.00 
$14.504,00 
812,321.05 
$21.206.00 
$29.960 00 
$29.960,00 

$149,479.00 
$1.391.000.00 

$114,49000 
$2.910.60 
$3.312.00 

$816.00 

$80,785.00 
$197.95 

851,434.90 
$53.280,00 
830,06272 
821.65680 

$7.504.98 
522.82310 

84.795.40 

$26.750.00 
810,595,00 

81,059.50 
54.269.50 
82.942.50 
85.350,00 

$160,500,00 
59,630.00 

8428 
$428 

842,80 
$34.24 

8642.00 
$1.60500 

814.980,00 
542,80 

$18.190.00 
$80.25 

AMENDED 
CONTRACT 
QUANTITY 

6.810 00 
245,00 
195.00 
4800 
20,00 
20.00 
30.00 
30.00 

120,00 
6000 
20.00 
30.00 

1,00 
1.00 
300 
2.00 
6.00 

33.506.00 
13,114,00 

000 
650.00 

0,00 
5.468,00 
2.183.00 

7.00 
1.150 00 

0,00 
0,00 

080 
1,00 
1.00 

18000 
180,00 
40000 

"'0 
185.00 

1,00 
600 00 

5.00 
5.00 
6,00 
5,00 
1.00 

50000 
1.100.00 

50.00 
5000 
50,00 
50.00 

3,75000 
20000 

4,00 
400 

40.00 
3200 

600.00 
1.500,00 

14,000.00 
4000 

17,000.00 
75,00 

AMENDED 
CONTRACT 

PRICE 

$1.961.756,70 
5553,347.20 
5314.018.25 

548.894.72 
553.344,00 
864.884,80 
. $2.592.60 
51.972.50 
87.977,60 
$3,706,20 
$1.902.S0 
52.456.00 

585.065 00 
$155,235,60 

$74,706.33 
$17.813.36 
$62.916.00 

$605.788.48 
5491,119,30 

50.00 
52.957.50 

50.00 
587,761.40 
512.923,36 
$12.321.05 
$21.206.00 

5000 
50.00 

5119.583.20 
81.391,00000 

5114,49000 
$2.910.60 
83.312,00 

$816,00 

$80,785.00 
S197.95 

851,43490 
821,312,00 
518,789.20 
521.656.80 

87.504,98 
$22,823.10 

$4,795.40 

826,750.00 
$23.309.00 

51.059.50 
54.26950 
82,94250 
$5.350.00 

5120.375.00 
$9.63000 

$4,28 
$428 

$42.80 
834.24 

5642,00 
$1.60500 

514,98000 
542.80 

$18.190.00 
$80.25 

CURRENT TO DATE 
QUANTITY EXTENSION 

6.790,00 

220.00 
19600 

24.00 
24.00 
20,00 

0.00 
0.00 

100.00 
72.00 
20.00 

0.00 
1.00 
0,75 
3,00 
2.00 
7.00 

19.340.00 
11,654,00 

0.00 
0.00 
0.00 

5.997,00 
0.00 
7.00 
000 
0,00 
000 

0.80 
0,82 
1.00 
0.00 
000 
0.00 

"5 
0.00 
'00 

471,00 
4.00 
5.00 
7.00 
500 
1.00 

50000 
1,28000 

0.00 
31.00 

0.00 
0,00 

4,500,00 
228.00 

0.00 
000 
0,00 
0.00 
0.00 
0,00 
0.00 
0,00 
000 
0.00 

81.955.995.30 
5495.883.20 
$315.628,60 

$24,44736 
876.012.80 
$64.884 80 

$000 
$0,00 

86.648.00 
54.447,44 
51.902.60 

$0,00 
885.065,00 

$ 116.426.70 
574,706.33 
$17.813.36 
573.402,00 

8349,667.20 
5436.442.30 

$0,00 
$0,00 
$0 00 

$96.251.85 
$0.00 

512.321.05 
$000 
$0.00 
8000 

$119.583,20 
$1.140.620.00 

$114,490.00 
$0.00 
SO,OO 
SO.OO 

$12.11775 
$0,00 

851,434.90 
$16,729.92 
$15.031.36 
821.65680 

88.155,81 
822,823.10 

$4,795.40 

$26,750.00 
527.123,20 

50,00 
52,647,09 

$000 
$0.00 

8144.450.00 
$10.97820 

5000 
$0.00 
SO 00 
$000 
$0.00 
$0,00 
80.00 
$0.00 
$0 00 
$000 

PREVIOUS PAYMENT 
QUANTITY EXTENSION 

6.783.00 
220.00 
196,00 

24.00 
2400 
20.00 

0,00 
0.00 

100.00 
20.00 
20 00 

000 
1.00 
0.75 
3.00 
2,00 
7.00 

19.31900 
79600 

0,00 
0.00 
000 

4.215.00 
0.00 
6,00 
0.00 
0.00 
0.00 

0.77 
082 

'00 
0,00 
0,00 
0.00 

0,15 
0.00 
1.00 

47100 
4,00 
5.00 
700 
5.00 
1,00 

20000 
84800 

0.00 
31 00 

0,00 
000 

4.50000 
0,00 
0.00 
0.00 
0,00 
000 
0.00 
0.00 
000 
0,00 
000 
000 

81.953,978.81 
5496,883,20 
$315.628.60 

524.447.36 
$76.012.80 
864.884.80 

$0.00 
80.00 

$6,648,00 
$1,23540 
51.902.60 

80.00 
S85.065,00 

5116.42670 
$74,706,33 
817.813.36 
573.402.00 

8349.287 52 
$29,810,20 

80.00 
$0 00 
50,00 

867,650,75 
SO.OO 

810,560.90 
SO 00 
$0,00 
$000 

5115,09883 
$1.140,620.00 

$114.490.00 
80.00 
$000 
$0.00 

812.117.75 
$000 

$51,434,90 
516,729.92 
$15.031.36 
$21.656,80 

88,755,81 
$22,823.10 

54.795.40 

510.70000 
$17.969.12 

$000 
$2.547,09 

SO 00 
SO.OO 

$144.45000 
SO,OO 
50,00 
SO 00 
$000 
8000 
$0,00 
$0,00 
$0.00 
SO.OO 
80 00 
so, 00 

THIS PAYMENT 
QUANTITY EXTENSION 

7.00 
000 
0.00 
000 
0.00 
0,00 
0,00 
0.00 
0,00 

52,00 
000 
000 
0.00 
000 
000 
0.00 
000 

21,00 
10,85800 

000 
0.00 
000 

1.782.00 
000 
1,00 
000 
000 
0,00 

003 
0,00 
0.00 
000 
0,00 
0,00 

000 
000 
000 
000 
000 
000 
0,00 
0.00 
0.00 

300.00 
43200 

0,00 
000 
000 
000 
0.00 

22800 
0,00 
0.00 
0.00 
0,00 
000 
0,00 
000 
000 
000 
000 

$2.016.49 
50.00 
$000 
SO.OO 
SO,OO 
$0.00 
$000 
SO.OO 
80.00 

$3.212.04 
50,00 
SO 00 
so 00 
$000 
8000 
50.00 
SO.OO 

5379.68 
5406.632,10 

$000 
50.00 
$0.00 

526.601,10 
$0,00 

$1,76015 
80.00 
$0,00 
50,00 

54.48437 
$000 
$0,00 
80 00 
SO.OO 
80,00 

so 00 
$000 
5000 
$0.00 
SO,OO 
SO.OO 
so 00 
$0,00 
50,00 

816,050,00 
59,15406 

SO 00 
so 00 
$0,00 
$0.00 
SO,OO 

$10.97820 
$000 
$000 
$0.00 
$0,00 
50.00 
80,00 
$0,00 
50.00 
80,00 
5000 

PAYMENT # 

DATE 

ACCOUNT # 

WF·75.90 
WF-3520 
WF·3530 

08131105 

AMOUNT 
$621,706.31 
$705.84610 

(S2.400 00) 

CONTRACT BALANCE 
QUANTITY 

20 00 

2500 
(100) 
2400 
(4.00) 
0.00 

3000 
30,00 
20.00 

(12.00) 
0.00 

30 00 
0.00 
0.25 
000 
000 

(1.00) 
14,166.00 

1.460.00 
0,00 

650,00 
0.00 

(529.00) 
2.163,00 

1.150.00 
000 
000 

0.00 

"8 
0.00 

180,00 
180.00 
400.00 

085 
185.00 

000 
12900 

'00 
000 

(1 OO) 
0.00 
000 

000 
(18000) 

50.00 
1900 
50.00 
SO 00 

(75000) 
(2800) 

4.00 

'00 
4000 
3200 

600.00 
1.500.00 

14.000.00 
40,00 

17,000 00 
75.00 

EXTENSION 

8S,761.40 
$56,464.00 
($1.61035) 
$24.44736 

($12,fi6880) 
50,00 

52,592 50 
51.972,50 
$1.329.60 

(8741.24) 
$000 

$2,466 00 
$000 

836,806.90 
$0.00 
$0.00 

(S10.48600) 
$256.121,28 

$54,677 00 
SO,OO 

82.95750 
SO 00 

($8,490.45) 
512.923.36 

5000 
821.20600 

SO 00 
$000 

$0.00 
5250,380,00 

80,00 
$2.910,60 
$3.312.00 

881600 

$66.66725 
$197,95 

so 00 
S4.562.08 
$3,75784 

SO 00 
(51,250.83) 

80.00 
$000 

$0.00 
(S3.614,20) 
51.05950 
$1,622 41 
$2.942.50 
55.350,00 

(S24.075 00) 
($1.34820) 

84.28 
84.28 

$4280 
834,24 

$642 00 
$1.605.00 

514.980,00 
54260 

818,19000 
580.25 



DU PAGE WATER COMMISSION 

WEST TRANSMISSION MAIN (TIB·1) 

, 

" 65 
66 

ROSSI CONTRACTORS 
201 WEST LAKE STREET 
NORTHLAKE. ILLINOIS 60164 

ZINC ANODES 
HEADER CABLE 

ITEM 

REMOVAL & DISPOSAL OF PETROLEUM 
CONT AMINATED SOIL 

ROCK TUNNEL & PIPE UNDER SALT CREEK 

67 n·IN DIA STEEL PIPE IN ROCK TUN & SHA 
68 84·IN MINIMUM DIA ROCK TUNNEL 

CO#OI ADDITION 
1 8" 01 WATER MAIN 

8" GATE VALVE IN VALVE BOX 
8" GATE VALVE IN VALVE VAULT 
6" GATE VALVE IN VALVE VAULT 

DEDUCTION 
1 AMEND QTY OF ITEM # 40 ABOVE 
2, AMEND QTY OF ITEM # 41 ABOVE 

CO#02 AMEND QTY OF ITEM NOS. 27 & 28 ABOVE 
CO#03 REMOVE & DISPOSE 16" WEST SHORE PIF 
CO#04 ADDlTION 

1. AMEND QTY OF ITEM NOS, 2 & 3 ABOVE 
DEDUCTION 

ORIGINAL 
CONTRACT 
QUANTITY UNIT 

550 00 EA 
20,000.00 FT 

1,00e 00 C, Y 

1,375.00 L F 
1,19000 L.F 

a,oo L. F 

000 EA 
000 EA 
0.00 EA 

000 L F 

1 AMENDQTYOF ITEM NOS 1,23,19.18&24 
2 1.5" GRIND & OVERLAY (RIVERSIDE & 8' 0,00 S Y 

CO#05 1, AMEND OTY OF ITEM NO. 40 ABOVE 
2, AMEND QTY OF LINE ITEM NO 1 OF CO#OI 

UNIT 
PRICE 

S107 
Sl.07 

S101,65 

ORIGINAL 
CONTRACT 

PRICE 

5588,50 

$21.400.00 
$101,65000 

$810,12 $1,113,915.00 
$2.549.81 $3,034.273.90 

$4921 $0.00 
53,95784 $0.00 
$4,25784 $0,00 
$4,057,84 $0,00 

$2800 $0,00 

$2033 $000 

CO#06 WELDAADDITIONAL JOINTS OF 72" PIPE 0 00 EA $1,275,00 so 00 
SO 00 con07 1 INSTALL 72" STEEL PIPE IN RIB & lAGGI 0 00 L.F $ 1 ,783 00 

TUNNEL, ST, 57+00 TO ST.79+00 
AMEND QTY OF ITEM NO.S I, 2, 3, 18, 19, 31, 
52 AND con06 ABOVE 
DEDUCTION FOR COR. PROT. ITEM 32 0 00 LS ($319,930.00) 

CO#08 REMOVE & DISPOSE 8"' BP/AMOCO PIPE 0.00 l.F $20.00 
CO#09 ROOSEVELT RD CASING DEWATERING CC ,) 00 L S__ S372,OOO,00 
CO#10 PAVT RESTORATION PER ELMHURST REQ 

1 R & R CONC. PAVT. WlTH BIT, PAVT 
2, AMEND aTY OF ITEM 23 ABOVE 
3, AMEND QTY OF ITEM 47 ABOVE 
4 AMEND QTY OF ITEM 20 ABOVE 

CO#11 TIME EXTENSION, 81 CALENDAR DAYS 
con12 ADO ITEMS FOR VILLA PARK PAVT WORK 

GRIND BIT PAVT." 3" TO 4" 
BIT. SURFACE COURSE, 2" SUPERPAVE 

3 LEVELING BINDER 
4 AMEND OTY OF ITEMS 19 & 22 ABOVE 

CONTRACT SUB· TOTALS 

RETENTION 

CONTRACT TOTALS 

EXCESS DEDUCTSIBONUS 

IX EXCESS ENGINEERING COSTS·ABH 
2X EXCESS ENGINEERING COSTS·DWC 

NET PAYMENT TO CONTRACTOR 

CHANGE ORDER PERCENTAGE 

) 00 S,Y 

000 S.Y 
0,00 S Y 
0,00 TON 

500% 

HRS. 

H" 

555.85 

$5.90 
S8.25 

S75.00 

(S50,00) 
(S60 00) 

SO 00 
SO,OO 
SO 00 

SO.OO 

$000 
$0,00 
SO,OO 

$12.730,597.31 

AMENDED 
CONTRACT 
QUANTITY 

550,00 

20,000.00 
1,000.00 

1,375,00 

1,190.00 

975.00 
300 
300 
5.00 

3,10000 

(1.267,00) 

132.00 
2.200 00 

1.00 
1,100.00 

1 00 

9,20000 

5,800,00 
5.800.00 

500,00 

AMENDED 
CONTRACT 

PRICE 

$588.50 
$21.400.00 

$101,650.00 

$1,113,915.00 
S3,034,273.90 

$47,979,75 
$11,873.52 
$12,773.52 
$20,28920 

S86,800.00 

(S26,164.71) 

$168,300.00 
53,922.600,00 

($319,930.00) 
522,000.00 

$372,00000 

5513,620.00 

S34,220.00 
$47,650.00 
S37,500.00 

$15,971,137,$1 

2545% 

CURRENT TO DATE 
QUANTITY 

000 
0.00 
000 

EXTENSION 

so 00 
$0,00 

SO 00 

1,359,00 $1,100,953,08 
1,212,00 $3,090,36972 

96100 $47,290.81 
3,00 SI1,873 52 
0,00 $0.00 
1.00 $4,057,84 

2,064.00 557,792.00 

0,00 SO,OO 

13500 5172,12500 
2.30000 54.100,900.00 

082 (5262,34260) 
1,05600 521,120,00 

1 00 5372,000,00 

9,97000 

6.61400 
6,61400 

598.00 

389,00 
000 

S556.624.50 

S39,022.60 
S54,565.50 
$44,85000 

515.360,33459 

(5768,01673) 

$14,592.317 86 

(523,340 00) 
SO 00 

514,568,977,86 

PREVIOUS PAYMENT 
QUANTITY 

0.00 
0,00 
000 

EXTENSION 

$0.00 
$0.00 
$0.00 

1.359.00 $1.100,953.08 
1.21200 53.090,369.72 

961.00 $47.290,81 
3.00 $ 11,873.52 
0,00 $0.00 
1,00 54,057.84 

2.064 00 557.792 00 

000 $000 

13$,00 $172,125.00 
2,30000 $4,100.900,00 

0,82 ($262,342.60) 
1,05600 521,120.00 

1,00 $372.000,00 

9,970 00 

0.00 
000 
0,00 

349,00 
000 

$556,824.50 

so 00 
$000 
SO 00 

$14,738.628,28 

(Sl,473.862.83) 

$13,264.165.45 

($20,940.00) 
SO.OO 

513,243,825.45 

THIS PAYMENT 
QUANTITY EXTENSION 

0,00 
000 
0,00 

0,00 
0.00 

000 
0,00 

0.00 
000 

000 

0,00 

0.00 
0.00 

000 
000 
000 

0,00 

6,614.00 
6,614.00 

598.00 

40 00 
000 

so 00 
$0,00 

$0.00 

50,00 
$0.00 

$0.00 
SO 00 
$000 
$000 

$0,00 

50.00 

$0 00 
$000 

$0.00 
$000 
SO,OO 

$0 00 

539.022,60 
$54,565 SO 
$44,850.00 

$621.706,31 

$705,846 10 

$1,327.55241 

($2,40000) 
$0.00 

$1,325.152.41 

PAYMENT # 

DATE 

ACCOUNT # 

WF.7590 
WF·3520 
WF·3530 

08131105 

AMOUNT 
5621,70631 
5705,84610 

(52,400,00) 

CONTRACT BALANCE 
QUANTITY EXTENSION 

55000 
20,00000 

1,000,00 

1600 
{22,00} 

1400 
000 
300 
400 

1.03600 

(1,28700) 

(3.00) 
(100 00) 

010 
44.00 
000 

(77000) 

(814,00) 
(81400) 

(9800) 

S588,50 
$21,400.00 

$101.650,00 

$12,961.92 
($56,095.82) 

$688 94 
SO 00 

S12,77352 
$16,23136 

$29,008 00 

(526,164.71) 

($3,825.00) 
($178,30000) 

($57,58740) 
$88000 

$000 

($43,004.50) 

($4,802 (0) 

($6,71550) 
($7.35000) 

$610,80292 

$768.01673 

$1.378,61965 
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