DuPage Water Commission

600 E. Butterfield Road, Elmhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

AGENDA COMMITTEE MEMBERS
ENGINEERING COMMITTEE G. Wilcox, Chair
THURSDAY, MARCH 10, 2005 R. Benson
6:30 P.M. W. Mueller
R. Ferraro

600 EAST BUTTERFIELD ROAD
ELMHURST, IL. 60126

Roll Call

Approval of Minutes for Committee Meeting of December 9, 2004

RECOMMENDED MOTION: To approve the Minutes of the December 9,
2004 Engineering Committee.

M.
V.

V.

VI

VII.

VIII.

Report of Status of Construction/Operations

Review of Previously Recommended Fiscal Year 2005-2006 Capital
Improvement Plan

Resolution No. R-13-05: A Resolution Directing the Advertisement for
Bids on a Contract for the Construction of 75" Street Pipe Storage
Facilities (Contract SS-4/05)

Resolution No. R-10-05: A Resolution Approving and Ratifying Certain
Work Authorization Orders under Quick Response Electrical Contract
QRE-2/04 at the March 10, 2005, DuPage Water Commission Meeting

Resolution No. R-16-05: A Resolution Approving and Authorizing the
Execution of a Second Amendment to the Contract for Design of Concrete
Reservoirs for the DuPage Pump Station

Partial Pay Request

A. Quick Response

1. QRB-015A: Repair Leak on 36” Steel Main, 75" Street and Springside,
Downers Grove $75,708.00

2. QR6-011A: C.P. Station Installation — Various Locations $142,065.98

All visitors must present a valid drivers license or other government-issued photo identification,
sign in at the reception area and wear a visitor badge while at the DuPage Pumping Station.



Engineering Committee 2 March 10, 2005

RECOMMENDED MOTION: The Engineering Committee recommends to the
Commission approval of progress payments in the total amount of
$217,773.98 as part of the accounts payable, subject to submission of all
contractually required documentation.

VI.  Other

VIl.  Adjournment

Board/Agendas/Engineering/Eng0503.doc



MINUTES OF A MEETING OF THE

'DRAFT |

ENGINEERING & CONSTRUCTION COMMITTEE
OF THE DUPAGE WATER COMMISSION
HELD ON DECEMBER 9, 2004
600 EAST BUTTERFIELD ROAD
ELMHURST, ILLINOIS

The meeting was called to order at 10:00 A.M.

Committee members in attendance: R. Benson, R. Ferraro, W. Mueller and G. Wilcox

Committee members absent: None

Also in attendance: E. Kazmierczak, T. McGhee, C. Bostick, J, Schori F. Frelka and W.
Green (AB&H)

. e 5 |t he Minut f the N | 11200
Engineering Committee. Motion seconded by Commissioner Ferraro and passed
unanimously as follows:

Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox
Nay: None
Absent: None

The Committee reviewed the memorandum regarding the Status of Operations dated
December 2, 2004,

A. Progress Payment No. 8 Contract TIB-1 (Inner Belt Transmission Main) in the
amount of $415,826.34

B. Quick Response Contracts

1) QR-6.012: Install and Repair Anodes — Downers Grove & Oak Brook in
the amount of $18,185.16

2) QR-6.013: MS1B Inlet Header Repair in the amount of $10,527.65

3) QRE1-004B: Install New Cable & Meter Fittings, Install Conduit, Etc. in
the amount of $11,678.88

Motion seconded by Commissioner Ferrarc and passed unanimously as follows:
Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox

Nay: None
Absent; None


carolyn
Draft


Minutes 12/09/04 Engineering Meeting

and to recommend approval of Resolution R-73-04,  Motion seconded by
Commissioner Benson, Commissioner Benson inquired about the purpose of the
change order. Staff informed him the change order was for Rossi Contractors to
remove and stockpile BP/Amoco’s newly abandoned 8" main. The Motion passed

unanimously as follows:

Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox
Nay: None
Absent: None

DIM&DB_BLOIDELS_EIEQILLC_C,Q_and_tQ_LLS._EIQGIUQ__LLQ. Motion seconded by

Commissioner Ferraro. Commissioner Benson inquired as to the number of contractors
that were invited to bid and how many bids were received. Staff informed him that five
contractors picked up plans but only fwo submitted bids. The Motion passed
unanimously as follows:

Aye: R. Benson, R. Ferraro, W. Mueller and G. Wilcox
Nay: None
Absent: None

Commissioner Benson asked if there were any conflicts with any of the contractors
currently working for the Commission. Staff informed him that there were no conflicts
with any of the contractors working for the Commission at this time.

Motion seconded
by Commissioner Mueller and unanimously approved by voice vote.

All voted aye. Motion carried.

BOARD/MINUTES/ENGO0412.doc



@ DuPage Water Commission

MEMORANDUM
TO: Robert Martin General Manager
FROM: Terry McGhee Operations Supervisor
Ed Kazmierczak  Pipeline Supervisor
Chris Bostick Facilities Construction Supervisor
John Schori Instrumentation Supervisor
Frank Frelka GIS Coordinator
DATE: March 4, 2005

SUBJECT: Status of Operations

Operations Overview

The Commission’s sales for the month of February were a total of 2.068 billion
gallons. This represents an average day demand of 73.9 million gallons per day
(MGD), which is lower than the February 2004 average day demand of 76.1
MGD. The maximum day demand was 76.3 MGD on (February 6, 2005), which
is lower than the February 2004 maximum day demand of 82.2 MGD. The
minimum day flow was 69.9 MGD. The Commission recorded a total precipitation
for the month of February of 1.33 inches compared to 0.33 inches for February
2004.

Operations Construction Overview

Contract PSD-8 Reservoir Addition

Staff met with Consoer Townsend Envirodyne (CTE) to discuss moving ahead
with the Vehicle Storage, Material Storage, Reservoir Hatch replacement and the
realignment of Cadwell Ave. sections of the Reservoir Addition Contract. CTE
also recommended biding the Cadwell Ave. realignment as a separate project.
R-16-05, which appears on this month’'s agenda, would approve the necessary
amendments to the Contract.

Contract PSD-7 DPPS Electrical Generation

The electrical generation project is currently on hold.

Remote Pipe Storage Facility

A resolution seeking authorization to send this project out for bid appears on this
month’s agenda as R-13-05.



Status of Operations 2 March 4, 2005

Tank Site #1 Fencing and Pavement Repair

A bid opening was held on Wednesday March 2, 2005. A recommendation to
award the contract appears on the agenda as R-15-05.

Sent out 5 bid packages and 3 firms bid the job

lliana Inc. $ 26,900.00
Cardinal Fence & Supply Inc. $ 31,800.00
Midwest Fence Corporation $ 54,420.00

Quick Response Electrical Contract QRE-2/04

Work Authorization Order No. 001 was issued to relocate the electrical service
for ROV 26A. This appears on the agenda as R-10-05.

GI1S Development

The Commission has ordered two additional servers that the GIS workstation will
run on and staff has completed phase one of the ERSI training program. A data
sharing agreement with DuPage County is currently being prepared.

Pipeline Construction Overview

CONTRACT BOV-1/02 BLOW-OFF VALVE IMPROVEMENTS

All work sites have been restored. The abandonment of one valve is all that
remains to be completed under this contract. This valve is located on the
Northwest Transmission Main and will be abandoned at the same time the TIB-1
connection to the Northwest Transmission Main is made.

Lost Time Accidents to Date 3/04/05 0 Days

CONTRACT TIB-1/03 INNER BELT TRANSMISSION MAIN

Open cut pipe installation south of Riverside Drive has progressed approximately
750L.F. Tunnel boring has progressed approximately 400 L.F. Pressure testing
of approximately 2000 feet of main is tentatively scheduled for sometime in mid
March.

Lost Time Accidents To Date 3/04/05 0 Days



Status of Operations 3 March 4, 2005

CONTRACT QR-6

Installation of CP test stations necessary for the continued prosecution of the
work under Contract CP-3, and previously approved under R-66-04, is continuing
on an intermittent basis as weather conditions permit. Pay Requests for the work
completed under Work Authorization numbers 11 and 15, previously approved
under R-49-04 and R-74-04, appear under ltem V of the Committee's agenda.

Lost Time Accidents to Date 3/04/05 0 Days

CONTRACT CP-3 CORROSION IDENTIFICATION AND ASSESSEMENT

Cathodic Protection Management field work will resume as soon as weather
conditions permit in early 2005.

Lost Time Accidents to Date 3/04/05 0 Days

CONTRACT BOV-2/04 90" BLOW OFF VALVE IMPROVEMENTS

AB&H is continuing with project design. Preliminary plans and specifications
have been reviewed and comments returned to AB&H.

CONTRACT TS-6/04 SOUTH TRANSMISSION MAIN—PLAINFIELD ROAD

Construction is to begin in April 2005.

The following are attachments to this memorandum:

DuPage Laboratory Bench Sheet for February, 2005

Bid Analysis for Tank #1 Fencing

Water Sales Analysis 01-May-01 to 28-February-05

Chart showing Commission sales versus allocations

Chart showing Commission sales versus historical averages

kN =

Operations\Memorandums\Status of Operations 050304.doc



EPAO205 DUPAGE WATER COMMISSION LABORATORY BENCH SHEET
MONTHLY REPORT FOR FEBRUARY 2005

LEXINGTON SUPPLY DUPAGE DISCHARGE
DAY FREECL, TURBIDITY, PO, FREECL, TURBIDITY TEMP pH Fluoride PO, PAC. ANALYST
mgfl NTU mgfl mg/l NTU °F mg/l mgl LBS/MG INT
1 0.74 0.08 0.51 0.75 0.08 36 7.4 1.0 0.48 0] LS
2 0.75 0.08 0.51 0.75 0.09 36 7.4 12 0.49 of MB
3 0.75 0.08 0.51 0.75 0.07 36 7.4 1.1 0.49 0] MB
4 0.74 0.09 0.52 0.74 0.07 36 7.4 1.1 0.47 0] MB
5 0.75 0.10 0.54 077 0.08 36 7.4 1.2 0.49 0] MB
6 0.76 010 0.49 0.76 0.08 36 7.4 1.1 0.52 o] MB
7 0.77 0.10 0.58 0.76 0.09 36 7.4 1.1 0.49 0 LS
8 0.74 0.09 0.51 0.77 0.10 38 7.4 1.0 0.53 0 LS
g 0.74 0.11 0.52 0.74 0.10 36 7.4 1.0 0.53 0 LS
10 0.76 0.11 0.53 0.75 0.08 35 7.4 0.9 0.53 o] MB
11 0.77 0.11 0.54 0.75 0.07 36 7.4 1.0 0.49 0]  MB
12 0.75 0.10 0.55 0.74 0.07 36 7.4 12 0.55 of M8
13 0.77 0.10 0.51 0.76 0.08 36 7.4 1.2 0.55 0] ™8
14 0.75 0.10 0.49 0.77 0.08 37 7.4 1.2 0.55 0 LS
15 0.75 0.09 0.49 0.77 0.10 37 74 1.2 0.48 S
16 0.76 0.08 0.51 0.76 0.10 37 7.4 1.0 0.48 o] LS
17 0.77 0.09 0.52 0.74 0.10 37 7.4 1.0 0.47 o] LS
18 0.78 0.11 0.53 0.75 0.09 37 7.4 1.0 0.49 ol MB
19 0.74 011 0.53 0.74 0.08 37 7.4 1.0 0.49 o] MB
20 0.74 0.1 0.53 0.75 0.07 37 74 1.1 0.51 o MB
21 0.75 0.11 0.55 0.75 0.09 37 7.4 1.1 0.56 o]  Mw
22 0.76 0.08 0.56 0.74 0.10 37 7.4 1.1 0.50 0 LS
23 0.76 0.1 0.51 0.74 0.08 38 7.4 1.1 0.48 0 LS
24 0.77 0.10 0.48 0.76 0.08 38 7.4 1.1 0.47 0 LS
25 0.78 0.10 0.48 0.76 0.08 38 7.4 1.2 0.48 0 LS
26 0.77 0.10 0.52 0.75 0.08 37 7.4 1.2 0.49 o] MB
27 0.77 0.11 0.52 0.74 010 37 73 1.2 0.51 0]  MB
28 0.77 0.11 0.53 0.74 0.10 37 7.4 12 0.51 0]  MB
29
30
31 _
AVG 0.76 0.10 0.52 0.75 0.09 37 7.4 11 0.50 0
MAX 0.78 0.11 0.58 0.77 0.10 33 7 4 1 2 0.56 0
MiIN 0.74 0.08 0.48 0.74 0.07 0.47 0
(e AE W A /%éﬂ
errance McGhee Rébert L Martin

Operations Supervisor General Manager



TANK SITE NO. 1 CHAIN LINK FENCE

1 2 3
llliana Inc. Cardinal Fence & Supply, Inc.  Midwest Fence Corporation
355 N. Clark Rd. 612 E. Irving Park Rd. 900 N. Kedzie Ave
Gary, IN 46406 Bensenville, IL. 60106 Chicago, IL 60651
{219) 944-5000 (630) 860-5188 (773) 722-6616
ltem Attn: JR Biancardi Attn: Gene Schmidt Attn: William DEganowski
Total Contract Price $26,900.00 $31,800.00 $54,420.00
Total Bid $26,900.00 $31,800.00 $54,420.00

Bid Date: March 2, 2005
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[V PAGE WATER COMMISSION

REPAIR LEAK ON 367 STEEL MAIN, 7STH STREET & SPRINGSIDE, DOWNERS GROVE (QR6-0154)

ACCT. 8 WF-6601

ROSSL CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, I, 60164

FRI SAT MON TUE WED THU FRI SAT MON TUE WED SAT HOURS
A0 A4 11504 TVISM4  TIA704  TIABO4 111904 112004 112204 112304 112404 1204004 UNITS RATE  EXTENTION  FEE AMOUNT
LABOR
LABOR FOREMAN - (C. FIELD) 7.00 7.00 4008 28063
LABOR FOREMAN - OT {C. FIELD) 150 10:50 12.00 55.00 661,08
LABOR FOREMAN - (R. FUENTES) 8.00 8.00 800 8.00 8.0¢ 8.00 8.00 8.00 §4.00 4009 2.585.76
LABOR FOREMAN - OT (R, FUENTES) 050 0.50 150 150 050 9.00 16.00 050 0.50 8.50 39.00 5505  2,14851
OPERATOR CLASS 1- (P. RYAN) 7.00 8.00 800 8.00 31.00 4928 152768
OPERATOR CLASS 1- QT (P. RYAN) 150 850 16.00 0.50 0.50 2100 6718 1513.88
OPERATOR CLASS 1 - (A, AGRELLA) 8.00 8.0¢ 8.00 2.00 a.00 40.00 4928 1971.20
OPERATOR CLASS 1 - OT (A AGRELLA) 1050 0.50 0.50 1.50 1.00 0.50 14.50 67.18 974.11
OPERATOR CLASS 1 - {4, MARCELLIS) 0.00 49.28 0.00
OPERATOR CLASS 1 - OT (J. MARCELLIS) 8.50 8.50 67.18 571.03
LABOR BOTTOM - (R. FUENTES) 7.00 7.00 39.44 275.08
LABOR 80TTOM - OT (R. FUENTES) 1.50 10,00 11.50 54.12 622.38
LABOR BOTTOM - (J. MARTINEZ) 700 8.00 8.00 800 8,00 8.00 8,00 8.00 800 71.00 3944  2800.24
LABOR BOTTOM - OT (J. MARTINEZ) 150 10.00 1.00 1.00 £.00 7.00 28.50 5412 154242
LABOR BOTTOM - (H. GUYIERREZ) 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 £4.00 3944 252415
LABOR BOTTOM - OT (H. GUTIERREZ) 050 1.50 1.50 0.50 350 16.00 0.50 0.50 2950 5412 159654
LABOR TOP - (A SAFINSKI) 250 250 39.08 97.73
LABOR TOP - (1. ZEPEDA) 0.00 39.09 0.00
LABOR TOP - OT {1 ZEPEDA} 8.50 850 53.59 455.52
TRUCK DRIVER - (€. MORAVEG) 6.00 800 14.00 3475 488.50
TRUCK DRIVER - OF {C. MORAVEC) 2.00 200 200 8.50 14.50 48.43 702.24
TRUCK DRIVER - (T. GRASSER) 4.00 4.00 3475 139.00
TRUCK DRIVER - OT {T. GRASSER) 1.00 8.50 9.50 48.43 460.09
TRUCK DRIVER - {J. FALBO} 0.50 800 8.00 200 18.50 3475 542.88
TRUCK DRIVER - O (J, FALBO) 2.00 8.50 10.50 48.43 508.51
25 368,15 4000% 3551541
MATERIAL
RER MATERIALS - INVOICE F 41721 1.071.00 240.00 474.35 893.20 239.28 291784
ADVANCE WELDING AND EQUIPMENT INC. - INVOICE # 04-806 35600 2,350.00 142400 35600  1,888.00 71200 2,832.00 562.00 10.490.00
RAR MATERIALS - INVOICE # 41725 3,060.00 3,060.00
CATHODIC PROTECTION MANAGEMENT, INC. - INVOICE # 1268 580,00 590.00
17,057.84 1000%  18,763.62
EQUIPMENT
320 L BACKHOE 200 1050 8.50 8.50 9.50 9.50 8.50 9.00 2400 850 250 850 122.50 6101 747372
SEMI DUMP TRACTOR 15.00 200 8.00 10.00 2.00 25.50 6250 4453 2,783.13
SEMI DUMP TRALER 800 2.00 5.00 2,00 2,00 17.00 36.00 15.98 575.28
1 T DUMP TRUCK 250 850 11.00 15.26 167.85
30 T LOWBGY TRAILER 3.00 3.00 6.00 1193 7158
50 T LOWBOY TRAILER 4.00 8.00 8.50 20.50 14.91 305,66
F-600 STEPVAN 5.00 10.50 850 8.50 9.50 9,50 8.50 9.00 24.00 850 8.50 114,00 1658  1.880.12
&X20'X 1" STEEL TRAFFIC PLATE 4.00 4.00 4.00 4.00 4.00 400 4.00 400 4.00 400 4,00 44.00 5500  2.420.00
AX1TXIM" STEEL TRAFFIC PLATE 200 2.00 2,00 2,00 200 2,00 200 2.00 200 2,00 200 22.00 18.00 386.00
TRENCH BOX (3%10X47) 100 1.00 1.00 1.00 100 1.00 1.00 1.00 1.00 1.00 1.00 11.00 84.00 924.00
CONCRETE JERSEY WALLS 600 600 6.00 6.00 500 6.00 6.00 6.00 6.00 6.00 600 B6.00 10,00 £60.00
TYPE 1 BARRICADES WFLASHERS 14.00 14.00 14.00 14.00 14.00 14.00 14.00 14.00 14.00 14.00 14.00 154.00 250 385.00
WHISPER WATT DSL-POWER GENERATOR 8.00 8.00 8.00 8.00 8.00 8.00 8.00 8.00 64.00 178 113.82
PORTABLE AIR COMPRESSOR 8.00 8.00 800 8.00 8.00 8.00 8.00 56.00 9.80 553.84
$38F WHEEL LOADER 6.00 8.00 8.00 22,00 34.58 760.76
19.480.83 10.00% __ 21.428.97
75 708.00

2. — 220
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. DU PAGE WATER COMMISSION

C.P. STATION INSTALLATION - VARIOUS LOCATIONS (QR6-011A)
ACCT. # WF-6631

ROSSI CONTRACTORS

201 WEST LAKE STREET

NORTHLAKE, IL 60164

LOCATION

AMOUNT

CASA SOLANA DRIVE AT BLANCHARD ST., WHEATON
444 INTERSTATE ROAD, ADDISON

318 INTERSTATE ROAD, ADDISON

120 INTERSTATE ROAD, ADDISON

481 ADDISON ROAD, ADDISON

585 BRYN MAWR ROAD, ROSELLE

LAKE STREET & COMED ROW, ADDISON

ROHLWING ROAD & COMED ROW, {ITASCA

751 ELIZABETH STREET, LOMBARD

412W NORTH AVENUE, LOMBARD

1-355 & COMED ROW, FN-2/88

METRA TRACKS BEHIND 403 POTTER, WOOD DALE
LACEY ROAD BY VIRGINIA STREET, DOWNERS GROVE

12,960.59
12,850.79
20,033.79
15,168.29
13,926.81
8,537.94
6,222.07
6,570.58
8,562.82
12,960.59
5,363.45
4,587.29
14,320.97

142,065.98



DU PAGE WATER COMMISSION

C.P. STATION INSTALLATION - CASA SOLANA DRIVE, WHEATON

ACCT. # WF-6631

ROSS!I CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

MON TUE HOURS
08/23/04 08/24/04 UNITS RATE  EXTENTION FEE AMOUNT

LABOR
LABOR FOREMAN - (C. FIELD} 8.00 5.00 13.00 40.09 521.17
LABOR FOREMAN - OT (C. FIELD) 1.00 0.50 1.50 55.09 82.64
OPERATOR CLASS 1 - (P. RYAN) 8.00 5.00 13.00 49.28 640.64
OPERATOR CLASS 1- 0T (P. RYAN) 1.00 0.50 1.50 67.18 100.77
LABOR BOTTOM - (R. FUENTES) 8.00 3.50 11.50 39.44 453.56
LABOR BOTTOM - OT (R. FUENTES} 1.00 0.50 1.50 5412 81.18
LABOR TOP - (H. GUTIERREZ) 8.00 350 11.50 39.09 449.54
LABOR TOP - OT (H. GUTIERREZ) 1.00 0.50 1.50 53.59 80.39
TRUCK DRIVER - (C. MORAVEC) 8.00 4.00 12.00 34.75 417.00
TRUCK DRIVER - OT (C. MORAVEC) 1.00 0.50 1.50 4843 72.65
TRUCK DRIVER - (T. GRASSER) 8.00 §.00 34.75 278.00
TRUCK DRIVER - {J. SCHMIDT)} 8.00 3.00 11.00 34.75 382.25
TRUCK DRIVER - OT (J. SCHMIDT) 1.00 1.00 48.43 48.43

3,608.22 40.00% 5,051.51
MATERIAL & SUBCONTRACTORS
WILLIS ASPHALT - INVOICE # 3602 1,500.00 1,500.00
R&R MATERIALS - INVOICE # 41626 3989.20 640.00 1,038.20
NAFISCO, INC. - INVOICE # 65844 617.28 617.28
NAFISCO, INC. - INVOICE # 65848 699.24 699.24
NAFISCO, INC. - INVOICE # 66557 69.92 £69.92

3,925.64 10.00% 4,318.20
EQUIPMENT
320 CL U BACKHOE 9.00 5.50 14.50 69.84 1,012.68
SEMI DUMP TRACTGR 27.00 27.00 44,53 1,202.31
SEMI DUMP TRAILER 17.00 8.50 25.50 15.98 407.49
30T LOWBOY TRAILER 5.00 3.00 8.00 11.93 95.44
50 T LOWBOY TRAILER 5.00 5.50 10.50 14.91 156.56
F-600 STEPVAN 9.00 9.00 16.58 149.22
TRENCH BOX (8'X8%X4") 1.00 1.00 84.00 84.00
DIESEL VIBRATOR 8.00 5.50 13.50 11.61 156.74

3,264.44 10.00% 3,590.88

12,960.59



DU PAGE WATER COMMISSION

C.P. STATION INSTALLATION - 444 INTERSTATE ROAD, ADDISON

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

THU MON HOURS
08/26/04 08/30/04 UNITS RATE  EXTENTION FEE AMOUNT

LABCOR
LABOR FOREMAN - (C. FIELD) 8.00 6.00 14.00 40.09 561.26
LABOR FOREMAN - OT (C. FIELD) 0.30 0.50 1.00 55.09 55.08
QPERATOR CLASS 1- (P. RYAN) 8.00 8.00 49.28 394.24
OPERATOR CLASS 1- OT (P. RYAN) 0.50 0.50 67.18 33.59
OPERATOR CLASS 1 - {(W. RAKITTKE) 7.00 7.00 49.28 344,96
OPERATOR CLASS 1- OT (W. RAKITTKE) 0.50 0.50 67.18 33.59
LABOR BOTTOM - (R. FUENTES) 8.00 6.50 14.50 39.44 571.88
LABOR BOTTOM - OT (R. FUENTES) 0.50 Q.50 1.00 54.12 54.12
LABOR TOP - (H. GUTIERREZ) 8.00 6.50 14.50 39.09 566.81
LABOR TGP - OT (H. GUTIERREZ) 0.50 0.50 1.00 53.59 53.59
TRUCK DRIVER - (C. MORAVEC) 8.00 7.00 15.00 3475 521,25
TRUCK DRIVER - OT {C. MORAVEC) 0.50 0.50 1.00 48.43 48.43
TRUCK DRIVER - (P. JOHNSON) 8.00 8.00 34.75 278.00
TRUCK DRIVER - (J. SCHMIDT) 8.00 8.00 34.75 278.00
TRUCK DRIVER - QT (J. SCHMIDT) 0.50 0.50 48.43 24.22

3,619.03 40.00% 5,345.64
MATERIAL & SUBCONTRACTORS
WILLIS ASPHALT - INVOICE # 3608 1,380.00 1,380.00
R&R MATERIALS - INVOICE # 41661 966.00 471.22 1.437.22
NAFISCO, INC. - INVOICE # 66560 264.45 264.45

3.081.67 10.00% 3,389.84
EQUIPMENT
320 CL U BACKHOE 8.50 7.00 15.50 69.84 1,082.52
SEMI DUMP TRACTOR 16.50 15.50 32.00 44.53 1,424.96
SEMI DUMP TRAILER 8.50 7.50 16.00 15.98 255.68
30 T LOWBQY TRAILER 4.00 4.00 8.00 11.93 95.44
50 T LOWBOY TRAILER 4.00 4.00 8.00 14.91 119.28
F-600 STEPVAN 8.50 7.00 15.50 16.58 256.99
8'X10°X1" STEEL TRAFFIC PLATE 2.00 2.00 4.00 18.00 72.00
TRENCH BOX (8°X10'%X4") 1.00 1.00 2.00 84.00 168.00
£-250 PICK-UP TRUCK 8.50 8.00 16.50 9.41 185.27
FLUSH FINK CP TEST STATION 1.00 1.00 63.70 63.70
DIESEL VIBRATOR 4.00 4.00 11.61 46.44

3.740.28 10.00% 4,114.31

12,850.79



DU PAGE WATER COMMISSION

C.P. STATION INSTALLATION - 318 INTERSTATE ROAD, ADDISON

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

LABOR

LABOR FOREMAN - (C. FIELD)

LABOR FOREMAN - OT (C. FIELD}
OPERATOR CLASS 1 - (W. RAKITTKE)
OPERATOR CLASS 1 - OT (W. RAKITTKE)
LABOR 8OTTOM - (R. FUENTES)
LABOR TOP - (H. GUTIERREZ)
LABOR TOP - OT (H. GUTIERREZ}
TRUCK DRIVER - (C. MORAVEC)
TRUCK DRIVER - OT (C. MORAVEC)
TRUCK DRIVER - (P. JOHNSON)
TRUCK DRIVER - (J. SCHMIDT)
TRUCK DRIVER - OT {J. SCHMIDT)

MATERIAL

WILLIS ASPHALT - INVOICE # 3608
R&R MATERIALS - INVOICE # 41664

EQUIPMENT

320 CL U BACKHCE

SEMI DUMP TRACTOR

SEMI DUMP TRAILER

1T DUMP TRUCK

30 T LOWBOY TRAILER

50 T LOWBOY TRAILER

F-600 STEPVAN

§X10°X1" STEEL TRAFFIC PLATE
4X10°X3/4" STEEL TRAFFIC PLATE
TRENCH BOX (8°X10°X4")
CONCRETE JERSEY WALLS

TYPE 1 BARRICADES W/FLASHERS
WHISPER WATT DSL-POWER GENERATOR
PORTABLE AIR COMPRESSOR
DIESEL VIERATCOR

F-250 PiCK-UP TRUCK

FLUSH FINK CP TEST STATION

MON TUE WED FRI HOURS
08/30/04 08/31/04 09/01/04 09/03/04 UNITS RATE EXTENTION FEE AMOUNT
1.00 8.00 8.00 8.00 25.00 40.09 1,002.25
0.50 0.50 0.50 1.50 §5.08 82.64
0.50 8.00 8.00 8.00 24.50 49.28 1,207.36
0.50 0.50 0.50 1.50 67.18 100.77
0.50 8.00 8.00 8.00 24.50 39.44 966.28
0.50 8.00 8.00 8.00 24.50 39.09 a57.71
0.50 0.50 0.50 1.50 53.59 80.39
0.50 8.00 8.00 16.80 34,75 573.38
0.50 0.50 1.00 48.43 48.43
8.00 8.00 34,75 278.00
8.00 8.00 16.00 3475 556.00
0.50 0.50 1.00 48.43 48.43
5,901.64 40.00% 8,262.30
1,380.00 1,380.00
1,118.80 1,677.48 871.34 3,667.62
5,047.62 10.00% 5.652.38
1.00 8.50 8.50 8.50 26.50 69.84 1,850.76
2.00 16.50 17.00 8.50 44.00 44.53 1,959.32
12,50 17.00 8.50 38.00 15.98 607.24
0.00 15.26 0.00
4.00 4.00 11.93 47,72
2.00 2.00 14.91 29.82
1.00 8.50 8.50 8.50 26.50 16.58 439.37
2.00 2.00 2.00 6.00 18.00 108,00
0.00 18.00 0.00
1.00 1.00 1.00 3.00 84.00 252.00
0.00 10.00 0.00
0.00 250 0.00
0.00 1.78 0.00
0.00 9.89 0.00
4.00 4.00 11.61 46.44
1.00 8.50 8.50 8.50 26.50 9.41 249.37
1.00 1.00 63.70 63.70
5,653.74 10.00% 6,219.11

20,033.7¢



DU PAGE WATER COMMISSION

C.P. STATION INSTALLATION - 120 INTERSTATE ROAD, ADDISON

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

TUE WED HOURS
09/07/04 09/08/04 UNITS RATE  EXTENTION FEE AMOUNT

LABOR
LABOR FOREMAN - (C. FIELD) 8.00 7.50 15.50 40.09 621.40
LABOR FOREMAN - OT (C. FIELD} 2.50 2.50 55.09 137.73
OPERATOR CLASS 1 - {(W. RAKITTKE) 8.00 8.00 16.00 49.28 788.48
OPERATOR CLASS 1 - OT (W. RAKITTKE) 2.50 0.50 3.00 67.18 201.54
LABOR BOTTOM - (R. FUENTES) 8.00 7.00 15.00 39.44 591.60
LABOR BOTTOM - OT (R. FUENTES) 2.00 2.00 54.12 108.24
LABOR TOP - {H. GUTIERREZ) 8.00 8.00 16.00 39.09 625.44
LABOR TOP - OT (H. GUTIERREZ)} 2.50 0.50 3.00 53.5¢ 160.77
TRUCK DRIVER - {C. MORAVEC} 8.00 8.00 16.00 34.75 £56.00
TRUCK DRIVER - OT (C. MORAVEC) 1.50 0.50 2.00 48.43 96.86
TRUCK DRIVER - (J. SCHMIDT) 8.00 7.50 15.50 34.75 538.63
TRUCK DRIVER - OT (J. SCHMIDT) 1.00 1.00 48.43 48.43

4,475.12 40.00% 6,265.17
MATERIAL _ _—
WILLIS ASPHALT - INVOICE # 3608 1.380.00 1,380.00
R&R MATERIALS - INVOICE # 41667 1,207.00 1,339.43 2,646.43

3,926.43 10.00% 4,319.07
EQUIPMENT
320 CL U BACKHOE 10.50 7.50 18.00 69.84 1,257.12
SEMI DUMP TRACTOR 19.00 16.00 35.00 44.53 1,558.55
SEMI DUMP TRAILER 11.00 §.00 20.00 15.98 318.60
F-250 PICK-UP TRUCK 10.50 7.50 18.00 9.4 169.38
30 T LOWBOY TRAILER 6.00 5.00 11.00 11.93 131.23
50 T LOWBOY TRAILER 2.00 2.00 4.00 14.91 59.64
F-600 STEPVAN 10.50 7.50 18.00 16.58 298.44
8X10X1" STEEL TRAFFIC PLATE 2.00 2.00 4.00 18.00 72.00
TRENCH BOX (8'X10°%X4") 1.00 1.00 2.00 84.00 168.00
FLUSH FINK CP TEST STATION 1.00 1.00 63.70 63.70
DIESEL VIBRATOR 6.00 6.00 11.61 69.66

4,167.32 10.00% 4,584.05

15,168.29



DU PAGE WATER COMMISSION

C.P. STATION INSTALLATION - 481 ADDISON ROAD, ADDISON

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

LABOR

LABOR FOREMAN - (C. FIELD)

LABOR FOREMAN - OT (C. FIELD)
OPERATOR CLASS 1 - (W. RAKITTKE)
OPERATOR CLASS 1 - OT (W. RAKITTKE)
LABOR BOTTOM - (R. FUENTES)
LABOR BOTTOM - OT (R. FUENTES)
LABOR TOP - {H. GUTIERREZ)

LABOR TOP - OT (H. GUTIERREZ)
TRUCK DRIVER - (C. MORAVEC)
TRUCK DRIVER - OT (C. MORAVEC)
TRUCK DRIVER - (T. GRASSER)
TRUCK DRIVER - OT (T. GRASSER)
TRUCK DRIVER - {J. SCHMIDT)
TRUCK DRIVER - OT {J. SCHMIDT)

MATERIAL

NAFISCO, INC. - INVOICE # 66561
RER MATERIALS - INVOICE # 41668
DU PAGE MATERIALS COMPANY - INVOICE # 46487MB

EQUIPMENT

320 CL U BACKHCE

SEMI DUMP TRACTOR

SEMI DUMP TRAILER

F-250 PICK-UP TRUCK

1T DUMP TRUCK

50 T LOWBOY TRAILER

F-600 STEPVAN

8X10°X1" STEEL TRAFFIC PLATE
TRENCH BOX (8X10°X4")
DOUBLE DRUM VIBR. ROLLER
FLUSH FINK CP TEST STATION
DIESEL VIBRATOR

PORTABLE AIR COMPRESSOR
90# JACKHAMMER

WED THU FRI HQURS
09/08/04 08/09/04 09/10/04 UNITS RATE  EXTENTION FEE AMOUNT
8.00 8.00 40.09 320.72
3.00 2.00 5.00 $5.08 27545
8.00 8.00 16.00 49.28 788.48
2.00 2.00 0.50 4.50 67.18 302.31
8.00 8.00 16.00 39.44 631.04
3.00 1.00 0.50 4.50 54.12 243.54
8.00 8.00 16.00 39.09 625.44
2.00 2.00 0.50 4.50 53.59 241,18
1.50 8.00 89.50 34.75 330.13
2.00 0.50 250 48.43 121.08
8.00 8.00 3475 278.00
3,50 1.50 $.00 48.43 242,15
8.00 3.00 11.00 3475 382.25
3.00 2.00 5.00 48.43 24215
5,023.90 40.00% 7.033.46
228.02 228.02
969.53 969.53
296.44 296.44
1,493.99 10.00% 1,643.39
2.00 10.00 8.50 20.50 £69.84 1.431.72
4.00 19.50 11.50 35.00 4453 1,558.55
2.00 19.50 8.50 30.00 15.98 479.40
200 12.00 14.00 9.41 131.74
2.00 5.00 7.00 16.26 106,82
2.00 3.00 5.00 14.9 74.55
5.50 10.00 15.50 16.58 256.99
2.00 200 4.00 18.00 72.00
1.00 1.00 2.00 84,00 168.00
8.50 8.50 18.33 155.81
1.00 1.00 63.70 63.70
6.00 5.00 11.00 11.61 127.71
10.00 10.00 9.89 98.90
10.00 10.00 4.68 46.80
4,772.69 10.00% 5,249.96

13,926.81



DU PAGE WATER COMMISSION

C.P. STATION INSTALLATION - 585 BRYN MAWR ROAD, ROSELLE

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NGORTHLAKE, IL 60164

LABOR

LABOR FOREMAN - {C. FIELD)

LABOR FOREMAN - OT (C. FIELD)
OPERATOR CLASS 1 - (W. RAKITTKE)
OPERATOR CLASS 1 - OT (W. RAKITTKE)
LABOR BOTTOM - (R. FUENTES)

LABOR TOP - (H. GUTIERREZ)

LABOR TOP - OT (H. GUTIERREZ)
TRUCK DRIVER - (C. MORAVEC)

MATERIAL

R&R MATERIALS - INVOICE # 41693
SHEMIN NURSERIES, INC. - INVOICE # 571830
SHEMIN NURSERIES, INC. - INVOICE # 571963

EQUIPMENT

446 COMBINATION LOADER
SEMI DUMP TRACTOR

5T DUMP TRUCK

50 T LOWBOY TRAILER

F-600 STEPVAN

F-250 PICK-UP TRUCK

FLUSH FINK CP TEST STATION

MON TUE HOURS
09/13/04 09/14/04 UNITS RATE  EXTENTION FEE AMOUNT

8.00 8.00 16.00 40.089 641.44
0.50 0.50 1.00 55.08 55.09
8.00 8.00 16.00 49.28 788.48
0.50 0.50 1.00 67.18 67.18
8.00 8.00 16.00 39.44 631.04
B.00 8.00 16.00 39.09 625.44
0.50 0.50 1.00 53.59 53.59
8.00 8.00 16.00 34.75 556.00

3,418.26 40.00% 4,785.56
614.40 558.44 1,172.84
72.80 72.80
117.70 117.70

1,363.34 10.00% 1,499.67
8.50 8.50 17.00 44.41 754.97
6.00 6.00 44.53 267.18
8.50 8.50 17.00 2534 430.78
6.00 6.00 14.91 89.46
8.50 8.50 17.00 16.58 281.86
8.50 8.50 17.00 9.41 159.97
1.00 1.00 63.70 63.70

2,047.92 10.00% 2,252.71

8,537.94



BU PAGE WATER COMMISSION

C.P. STATION INSTALLATION - LAKE ST & COMED ROW, ADDISON
ACCT. # WF-6631

ROSSI CONTRACTORS

201 WEST LLAKE STREET

NORTHLAKE, iL 60164

WED THU HOURS
09/15/04 09/16/04 UNITS RATE  EXTENTION FEE AMOUNT

LABCOR
LABOR FOREMAN - (C. FIELD) 8.00 4.00 12.00 40.09 481.08
LABOR FOREMAN - OT (C. FIELD) 0.50 0.50 1.00 55.09 55.09
OPERATOR CLASS 1 - (W. RAKITTKE) 8.00 4.00 12.00 49.28 591.36
OPERATOR CLASS 1 - OT (W. RAKITTKE) 0.50 0.50 1.00 67.18 67.18
LABOR BOTTOM - (R. FUENTES) 8.00 4.00 12.00 39.44 473.28
LABOR TOP - (H, GUTIERREZ) 8.00 4.00 12.00 39.09 469.08
LABOR TOP - OT (H. GUTIERREZ) 0.50 0.50 1.00 53.59 53.59
TRUCK DRIVER - (C. MORAVEC) 8.00 4.00 12.00 34.75 417.00
TRUCK DRIVER - OT (C. MORAVEC) 0.50 0.50 48.43 24,22

2,631.88 40.00% 3.684.63
MATERIAL
R&R MATERIALS - INVOICE # 41692 267.80 156.00 423.80

423.80 10.00% 466.18

EQUIPMENT
446 COMBINATION LOADER 8.50 4.50 13.00 44.41 577.33
SEMI DUMP TRACTOR 6.00 6.00 4453 267.18
5T DUMP TRUCK 8.50 4.50 13.00 2534 32842
50 T LOWBOY TRAILER 6.00 6.00 14.91 8946
F-600 STEPVAN 8.50 4.50 13.00 16.58 215.54
F-250 PICK-UP TRUCK 8.50 4.50 13.00 5.41 122.33
FLUSH FINK CP TEST STATION 1.00 1.00 63.70 63.70
TRENCH BOX (8'’X10°X4") 1.00 1.00 200 84.00 168.00
TYPE 1 BARRICADES W/FLASHERS 10.00 10.00 20.00 2.50 50.00

1,882.96 10.00% 2,071.26

6,222.07



DU PAGE WATER COMMISSION

C.P. STATION INSTALLATION - ROHLWING RD & COMED ROW, ITASCA

ACCT. # WF-6631

ROSS!| CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

LABOR

LABOR FOREMAN - (C. FIELD)

LABOR FOREMAN - OT (C. FIELD)
OPERATOR CLASS 1 - (W. RAKITTKE)
OPERATOR CLASS 1 - OT (W. RAKITTKE)
LABOR BOTTOM - (R. FUENTES)

{ ABOR TOP - (H. GUTIERREZ)

LABOR TOP - OT (H. GUTIERREZ)
TRUCK DRIVER - (C. MORAVEC)

TRUCK DRIVER - OT {(C. MORAVEC)

MATERIAL

R&R MATERIALS - INVOICE # 41689

EQUIPMENT

446 COMBINATION LOADER

SEM! DUMP TRACTOR

SEMI DUMP TRAILER

5T DUMP TRUCK

50 T LOWBOQY TRAILER

F-600 STEPVAN

F-250 PICK-UP TRUCK

TRENCH BOX (8'X10°X4")

FLUSH FINK CP TEST STATION
TYPE 1 BARRICADES W/FLASHERS

THU FRI HOURS
09/16/04 09/17/04 UNITS RATE  EXTENTION FEE AMOUNT
4.00 8.00 12.00 40.09 481.08
0.50 0.50 55.08 27.55
4.00 8.00 12.00 49.28 591.36
0.50 0.50 67.18 33.59
4.00 8.00 12.00 39.44 473.28
4.00 8.00 12.00 39.09 469.08
0.50 0.50 53.59 26.80
4.00 8.00 12.00 34.75 417.00
0.50 0.50 48.43 2422
2,543.96 40.00% 3,561.54
320.00 427.50 747.50
747.50 10.00% 822.25
4.00 8.50 12.50 44 41 555.13
8.50 8.50 44 53 378.51
4.00 4.00 15.98 63.92
4.00 8.50 12.50 2534 316.75
4.50 4.50 14.91 67.10
4.00 8.50 12.50 16.58 207.25
4.00 8.50 12.50 9.41 117.63
1.00 1.00 2.00 84.00 168.00
1.00 1.00 63.70 63.70
10.00 10.00 20.00 2.50 50.00
1,987.99 10.00% 2,186.79

6,570.58



DU PAGE WATER COMMISSION

C.P. STATION INSTALLATION - 751 ELIZABETH STREET, LOMBARD

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

LABOR

LABOR FOREMAN - (C. FIELD)
LABOR FOREMAN - OT (C. FIELD)
LABOR FOREMAN - (R. FUENTES)
LABOR FOREMAN - OT (R, FUENTES)
OPERATOR CLASS 1 - (W. RAKITTKE)
OPERATOR CLASS 1 - OT (W. RAKITTKE)
LABOR BOTTOM - (R. FUENTES)
LABOR BOTTOM - (H. CAFFEE)
LABOR TOP - (H. GUTIERREZ)
LABOR TOP - OT (H. GUTIERREZ)
TRUCK DRIVER - {C. MORAVEC)
TRUCK DRIVER - OT (C. MORAVEC)
TRUCK DRIVER - (T. GRASSER)
TRUCK DRIVER - (J. O'SHEA)

MATERIAL

R&R MATERIALS - INVOICE # 41687

EQUIPMENT

446 COMBINATION LOADER

SEMI DUMP TRACTOR

SEMI DUMP TRAILER

5T DUMP TRUCK

50 T LOWBOY TRAILER

F-600 STEPVAN

F-250 PICK-UP TRUCK

TRENCH BOX (8'X10°X4")

FLUSH FINK CP TEST STATION
TYPE 1 BARRICADES W/FLASHERS

MON TUE HOURS
09/20/04 08/21/04 UNITS RATE  EXTENTION FEE AMOUNT

8.00 8.00 40.09 320.72

0.50 0.50 55.09 27.55

8.00 8.00 40.08 320.72

0.50 0.50 55.09 27.54

8.00 8.00 16.00 49.28 788.48

0.50 0.50 1.00 67.18 67.18

8.00 8.00 39.44 315.52

8.00 8.00 39.44 315.52

8.00 8.00 16.00 39.09 625.44

0.50 0.50 1.00 53.59 53.59

8.00 8.00 34.75 278.00

0.50 0.50 48.43 24,22

4.00 4.00 34.75 138.00

4.00 4.00 3475 139.00
3,442.48 40.00% 4,819.47

320.00 395.02 715.02
715.02 10.00% 786.52

8.50 8.50 17.00 44 .41 754.97

8.00 8.50 16.50 4453 734.75

4.00 8.50 12.50 15.98 199.76

8.50 8.50 25.34 215.39

4.00 4.00 14.91 59.64

8.50 8.50 17.00 16.58 281.86

8.50 8.50 17.00 9.41 159.97

1.00 1.00 2.00 84.00 168.00

1.00 1.00 63.70 63.70

10.00 10.00 20.00 2.50 50.00
2,688.03 10.00% 2,956.83

8,562.82



DU PAGE WATER COMMISSION

C.P. STATION INSTALLATION - 412W NORTH AVE., LOMBARD

ACCT. # WF-6631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

LABOR

LABOR FOREMAN - (C. FIELD)

LABOR FOREMAN - OT (C. FIELD)
OPERATOR CLASS 1 - (W. RAKITTKE)
OPERATOR CLASS 1 - OT (W. RAKITTKE)
LABOR BOTTOM - (R. FUENTES)
LABOR TOP - (H. GUTIERREZ)

LABOR TOP - OT (H. GUTIERREZ)
TRUCK DRIVER - (C. MORAVEC)
TRUCK DRIVER - OT {C. MORAVEC)
TRUCK DRIVER - (R. TROMBELLOQ)
TRUCK DRIVER - OT (R. TROMBELLO)

MATERIAL

R&R MATERIALS - INVOICE # 41681
WILLIS ASPHALT - INVOICE # 3603

EQUIPMENT

446 COMBINATION LOADER

SEMI DUMP TRACTOR

SEMI DUMP TRAILER

50 T LOWBOY TRAILER

F-500 STEPVAN

F-250 PICK-UP TRUCK

TRENCH BOX (8'X10°%X4")

FLUSH FINK CP TEST STATION
TYPE 1 BARRICADES W/FLASHERS

WED THU HOURS
08/22/04 09/23/04 UNITS RATE  EXTENTION FEE AMOUNT

8.00 8.00 16.00 40.09 641.44
0.50 0.50 1.00 55.09 55.09
8.00 8.00 16.00 49.28 788.48
0.50 0.50 1.00 67.18 67.18
8.00 8.00 16.00 3544 631.04
8.00 8.00 16.00 38.09 625.44
0.50 0.50 1.00 53.59 53.59
4.00 8.00 12.00 34.75 417.00
0.50 0.50 1.00 48.43 48.43
8.00 8.00 16.00 34.75 556.00
0.50 0.50 1.00 48.43 48.43

3,932.12 40.00% 5,504.97
320.00 706.13 1,026.13
2,260.00 2,260.00

3,286.13 10.00% 3,614.74
8.50 8.50 17.00 44,41 754.97
12.50 17.00 29.50 44.53 1,313.64
8.50 12.50 21.00 15.98 335.58
4.00 4.50 8.50 14.91 126.74
17.00 12.50 29.50 16.58 489.11
8.50 8.50 17.00 941 159.97
1.00 1.00 2.00 84.00 168.00
1.00 1.00 63.70 63.70
16.00 16.00 32.00 2.50 80.00

3,491.71 10.00% 3,840.88

12,960.59



DU PAGE WATER COMMISSION

C.P. STATION INSTALLATION - 1-355 & COMED ROW, FN-2/88
ACCT. # WF-6631

ROSSI CONTRACTORS

201 WEST LAKE STREET

NORTHLAKE, IL 60164

FRI HOURS
09/24/04 _ UNITS RATE _EXTENTION _ FEE AMOUNT
LABOR
LABOR FOREMAN - (C. FIELD) 8.00 8.00 4009 32072
LABOR FOREMAN - OT (C. FIELD) 0.50 0.50 55.00 27.55
OPERATOR CLASS 1 - (W. RAKITTKE) 8.00 8.00 4928 39424
OPERATOR CLASS 1 - OT (W. RAKITTKE) 0.50 0.50 67.18 33.59
LABOR BOTTOM - (R. FUENTES) 8.00 8.00 3944 31552
LABOR TOP - (H. GUTIERREZ) 8.00 8.00 39.09 31272
LABOR TOP - OT (H. GUTIERREZ) 0.50 0.50 53.59 26.80
TRUCK DRIVER - (C. MORAVEC) 8.00 8.00 3475  278.00
TRUCK DRIVER - (R. TROMBELLO) 8.00 8.00 3475  278.00
TRUCK DRIVER - OT (R. TROMBELLO) 0.50 0.50 48.43 24.22
201136 40.00%  2,815.90
MATERIAL
R&R MATERIALS - INVOICE # 41678 575.70 575.70
57570 10.00% 633.27
EQUIPMENT __
445 COMBINATION LOADER 8.50 8.50 44.41 377.49
SEMI DUMP TRACTOR 16.50 16.50 4453 73475
SEMI DUMP TRAILER 12.50 12.50 1598  199.75
50 T LOWBOY TRAILER 4.00 4.00 14.91 59.64
F-600 STEPVAN 8.50 8.50 1658 14093
F-250 PICK-UP TRUCK 8.50 8.50 9.41 79.99
TRENCH BOX (8X10'X4") 1.00 1.00 84.00 84.00
FLUSH FINK CP TEST STATION 1.00 1.00 63.70 63.70
174025 10.00% ___ 1,914.28

5,363.45



DU PAGE WATER COMMISSION

C.P. STATION INSTALLATION - METRA TRACKS BEHIND 403 POTTER, WOQD DALE
ACCT. # WF-6631

ROSSI CONTRACTORS

201 WEST LAKE STREET

NORTHLAKE, IL 60164

MON HOURS
09/27/04 _ UNITS RATE _ EXTENTION _ FEE AMOUNT
LABOR _
LABOR FOREMAN - (C. FIELD) 5.50 5.50 4000 22050
LABOR FOREMAN - OT (C. FIELD) 0.50 0.50 55.09 2755
OPERATOR CLASS 1 - (W. RAKITTKE) 8.00 8.00 4928 39424
OPERATOR CLASS 1 - OT (W. RAKITTKE) 0.50 0.50 67.18 33.59
LABOR BOTTOM - (R. FUENTES) 5.50 5.50 3944 21692
LABOR BOTTOM - OT (R. FUENTES) 0.50 0.50 54.12 27.06
LABOR TOP - (H. GUTIERREZ) 8.00 8.00 3909 31272
LABOR TOP - OT (H. GUTIERREZ) 0.50 0.50 53.59 26.80
TRUCK DRIVER - (C. MORAVEC) 8.00 8.00 3475 278.00
TRUCK DRIVER - (J. KNAPP) 8.00 8.00 3475 27800
TRUCK DRIVER - OT (J. KNAPP) 0.50 0.50 48.43 24.22
1839.60  40.00%  2,575.44
MATERIAL
R&R MATERIALS - INVOICE # 41682 88.70 88.70
88.70_  10.00% 97.57
EQUIPMENT
446 COMBINATION LOADER 8.50 8.50 44.41 377.49
SEMi DUMP TRACTOR 16.50 16.50 4453 73475
SEMI DUMP TRAILER 1250 12.50 1598 19975
50 T LOWBOY TRAILER 4.00 4.00 14.91 50.64
F-600 STEPVAN 8.50 8.50 1658  140.93
F-250 PICK-UP TRUCK 8.50 8.50 9.41 79.99
TRENCH BOX (8X10'%X4") 1.00 1.00 84.00 84.00
FLUSH FINK CP TEST STATION 1.00 1.00 63.70 63.70
1,74025_  10.00% __ 1.914.28
4,587.29




DU PAGE WATER COMMISSION

C.P. STATION INSTALLATION - LACEY ROAD BY VIRGINIA STREET, DOWNERS GROVE

ACCT. # WF-5631

ROSSI CONTRACTORS
201 WEST LAKE STREET
NORTHLAKE, IL 60164

LABOR

LABOR FOREMAN - (R. ROSS!)

LABOR FOREMAN - OT (R. ROSSI)
OPERATOR CLASS 1 - (W. RAKITTKE)
OPERATOR CLASS 1- 0T (W. RAKITTKE])
LABCR BOTTOM - (R. FUENTES)

LABOR BOTTOM - OT (R. FUENTES)
LABOR TOP - (H. GUTIERREZ)

LABOR TOP - OT (H. GUTIERREZ)
TRUCK DRIVER - (C. MORAVEC}

MATERIAL

R&R MATERIALS - INVOICE # 41685
SHEMIN NURSERIES, INC. - INVOICE # 574234

EQUIPMENT

446 COMBINATION LCADER
SEMi DUMP TRACTOR

SEMI DUMP TRAILER

50 T LOWBOY TRAILER

F-600 STEPVAN

F-250 PICK-UP TRUCK
TRENCH BOX (8'X10X4")
FLUSH FINK CP TEST STATION

WED THU FRI MON HOURS
09/29/04 09/30/04 10/01/04 10/04/04 UNITS RATE  EXTENTION FEE AMOUNT

8.00 8.00 8.00 8.00 32.00 40.09 1,282.88
0.50 0.50 0.50 0.50 200 55.09 110.18
8.00 8.00 8.00 8.00 32.00 49.28 1,576.96
0.50 0.50 0.50 0.50 2.00 €67.18 134.36
8.00 8.00 8.00 8.00 32.00 39.44 1,262.08
0.50 0.50 0.50 1.50 54.12 81.18
8.00 8.00 8.00 8.00 32.00 39.09 1,250.88
0.50 0.50 0.50 0.50 2.00 63.59 107.18
8.00 8.00 16.00 3475 556.00

6,361.70 40.00% 8,906.38
320.00 780.70 1,080.70
88.75 88.75

1,169.45 10.00% 1,286.40
8.50 8.50 8.50 8.50 34.00 44.41 1,509.94
8.00 8.00 16.00 44.53 712.48
4.00 4.00 8.00 15.98 127.64
4.00 4.00 8.00 14.91 119.28
8.50 8.50 8.50 8.50 34.00 16.58 563.72
8.50 8.50 8.50 8.50 34.00 9.41 319.04
1.00 1.00 1.00 1.00 4.00 84.00 336.00
1.00 1.00 63.70 63.70

3,752.90 10.00% 4,128.19

14,320.97
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