
DuPage Water Commission 
MEMORANDUM 

TO: Chairman Rathje and Commissioners 

FROM: Robert L. Martin, P.~ WV\ 
General Manager Y I . 

DATE: December 12,2006 

SUBJECT: Supplemental Board Package Material 

Attached is supplemental board information: 

1. Memorandum dated December 12, 2006 from General Manager regarding 
Long Term Financial Plan 

2. Memorandum dated December 12, 2006 from General Manager regarding 
2007 -2008 Capital Improvement Plan 

3. Memorandum dated December 12, 2006 from Staff Attorney regarding 
Contract QRE-3/06: Quick Response Electrical Work 

4. Media Article 

Daily Herald, dated December 6,2006 - Water, sewer rates might 
increase for county customers 

H:\Board\Commission Meeting Documents\December 14, 2006 Commission Meeting\Supplemental 
Information\Supplemental Board Information 061212.doc 



DuPage Water Commission 
MEMORANDUM 

TO: Chairman Rathje and Commissioners 

FROM: Robert L. Martin, P.ExLA. t#\. 
General Manager ,/ p-v\. 

DATE: December 12, 2006 

SUBJECT: Long Term Financial Plan 

As a result of an error in the fiscal year 2008-2009 forecast, I am providing the 
following: 

1. Revised Summary of Revenues, Expenditures & Fund Balances. 

2. Revised chart and spreadsheet with the combined rate of $1.30 excluding 
the 30 million gallon reservoir. This chart represents unrestricted reserves 
equivalent to one year annual operating budget. 

3. Revised chart and spreadsheet with the combined rate of $1.30 including 
the 30 million gallon reservoir. This chart represents unrestricted reserves 
equivalent to one year annual operating budget. 

4. Revised chart and spreadsheet with the combined rate of $1.20 excluding 
the 30 million gallon reservoir. This chart includes a minimum of $5 million 
annual capital and represents unrestricted reserves equivalent to six 
months annual operating budget. 

H:\Administration\Reports\5 Year Capital\2007-2008\Long Term Financial Plan\Memo to Commission 061212.doc 



DuPAGE WATER COMMISSION 
SUMMARY OF REVENUES, EXPENDITURES & FUND BALANCES 
50% REVENUE BOND SUBSIDY - $1 30 RATE 

REVENUES: 
FIXED RATE 
0& M REVENUE 
SALES TAX 
INVESTMENT INCOME 
SUBSEQUENT CUSTOMER 
EMERGENCY SUPPLY 
OTHER INCOME 

TOTAL REVENUES 

EXPENDITURES: 
WATER PURCHASE 
CREDIT FORM CHICAGO 
OPERATING EXPENSES 
MINOR CAPITAL 
MAJOR REPAIRS 
REV BOND P& I 
GO BOND P & I 

TOTAL EXPENDITURES 
5 YEAR CONSTRUCTION PLAN 
DuPAGE COUNTY PAYMENT 
RECLASSIFICATION OF RESTRICTED TO UNRESTRICTED 
QUALITY LOAN REPAYMENT 

NET TRANSACTIONS 
BEGINNING BALANCE 
ENDING BALANCE 

UNRESTRICTED 
HELD FOR EMERGENCY RESERVE 
O&M RATE STABILIZATION 
CONSTRUCTION RESERVE 
RECLASSIFICATION OF RESTRICTED TO UNRESTRICTED 
UNDISTRIBUTED PA93-0226 
UNDISTRIBUTED QUALITY LOANS 

TOTAL UNRESTRICTED CASH & EQUIVALENTS 

RESTRICTED 
DEPRECIATION 
O&M 
0& M RESERVE 

TOTAL RESTRICTED CASH & EQUIVALENTS 

TOTAL CASH & EQUIVALENTS 

REVISED DRAFT 12/11/2006 

ACTUAL PROJECTED ASSUMPTIONS 
FY 05-06 FY 06-07 OR % CHANGE 

7,144,469 7,145,094 50.0% 
40,848,001 41,593,077 CALCULATED 
34,894,007 35,677,396 2.0% 

5,429,133 5,237,712 CALCULATED 
572,790 714,437 1.0% 

9,854 10,051 2.0% 
1,236 2,500 0.0% 

88,899,490 90,380,267 

46,058,449 45,187,726 3.0% 
(868,166) 

9,346,198 9,813,508 5.0% 
397,056 200,000 5.0% 

2,938,000 
14,288,937 14,290,188 CALCULATED 
13,124,150 13,117,900 CALCULATED 
83,214,790 84,679,156 

5,356,901 1,902,000 CALCULATED 
15,000,000 15,000,000 PA 93-0226 

CALCULATED 
BOARD POLICY 

(14,672,201 ) (11,200,889) 
134,832,327 120,160,126 
120,160,126 108,959,237 

12,900,000 13,300,000 3.0% 
31,052,607 22,281,709 
42,417,219 55,351,228 

30,000,000 15,000,000 
3,790,300 3,026,300 

120,160,126 108,959,237 TARGET AT ONE YEAR 

5,000,000 5,000,000 
11,112,075 11,173,922 
11,532,818 11,597,007 

27,644,893 27,770,929 

147,805,019 136,730,166 

FORECAST FORECAST FORECAST FORECAST FORECAST 
FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 

7,145,344 7,144,719 7,145,219 7,146,219 7,144,594 
36,691,444 37,193,021 37,376,333 37,590,465 37,922,157 
36,390,944 37,118,763 37,861,138 38,618,361 39,390,728 

5,050,378 4,446,791 4,211,295 4,181,984 3,821,108 
721,581 728,797 736,085 743,446 750,880 

10,252 10,457 10,666 10,879 11,097 
2,500 2,500 2,500 2,500 2,500 

86,012,443 86,645,048 87,343,236 88,293,854 89,043,064 

46,920,176 48,706,282 50,580,904 52,505,924 54,484,220 
(2,790,000) (6,118,000) (4,037,000) - -

10,304,183 10,819,392 11,360,362 11,928,380 12,524,799 
200,000 210,000 220,500 231,525 243,101 

- - - -

14,290,688 14,289,438 14,290,438 14,292,438 14,289,188 
13,117,650 13,116,900 13,121,275 13,119,413 -
82,042,697 81,024,012 85,536,479 92,077,680 81,541,308 
11,573,000 16,623,000 11,377,000 4,976,000 5,000,000 
15,000,000 - - - -

-

(22,603,254) (11,001,964) (9,570,243) (8,759,826) 2,501,756 
108,959,237 86,355,983 75,354,019 65,783,776 57,023,951 

86,355,983 75,354,019 65,783,776 57,023,951 59,525,707 

13,700,000 14,100,000 14,500,000 14,900,000 15,300,000 
12,825,328 3,972,637 - - -
56,804,355 54,255,082 48,257,476 39,097,651 41,199,407 

- - - - -

3,026,300 3,026,300 3,026,300 3,026,300 3,026,300 

86,355,983 75,354,019 65,783,776 57,023,951 59,525,707 

5,000,000 5,000,000 5,000,000 5,000,000 5,000,000 
10,963,171 11,886,201 13,226,644 13,755,164 14,309,506 
11,378,276 12,336,256 13,727,452 14,275,984 14,851,315 

27,341,447 29,222,457 31,954,096 33,031,148 34,160,822 

113,697,430 104,576,476 97,737,872 90,055,099 93,686,528 



DuPAGE WATER COMMISSION 
SUMMARY OF REVENUES, EXPENDITURES & FUND BALANCES 
50% REVENUE BOND SUBSIDY - $1 30 RATE 

REVENUES: 
FIXED RATE 
0& M REVENUE 
SALES TAX 
INVESTMENT INCOME 
SUBSEQUENT CUSTOMER 
EMERGENCY SUPPLY 
OTHER INCOME 

TOTAL REVENUES 

EXPENDITURES: 
WATER PURCHASE 
CREDIT FORM CHICAGO 
OPERATING EXPENSES 
MINOR CAPITAL 
MAJOR REPAIRS 
REV BOND P& I 
GO BOND P & I 

TOTAL EXPENDITURES 
5 YEAR CONSTRUCTION PLAN 
DuPAGE COUNTY PAYMENT 
RECLASSIFICATION OF RESTRICTED TO UNRESTRICTED 
QUALITY LOAN REPAYMENT 

NET TRANSACTIONS 
BEGINNING BALANCE 
ENDING BALANCE 

UNRESTRICTED 
HELD FOR EMERGENCY RESERVE 
O&M RATE STABILIZATION 
CONSTRUCTION RESERVE 
RECLASSIFICATION OF RESTRICTED TO UNRESTRICTED 
UNDISTRIBUTED PA93-0226 
UNDISTRIBUTED QUALITY LOANS 

TOTAL UNRESTRICTED CASH & EQUIVALENTS 

RESTRICTED 
DEPRECIATION 
O&M 
0& M RESERVE 

TOTAL RESTRICTED CASH & EQUIVALENTS 

TOTAL CASH & EQUIVALENTS 

REVISED DRAFT 12/11/2006 

FORECAST 
FY 12-13 

7,144,844 
38,738,200 
40,178,543 

4,118,876 
758,389 

11,319 
2,500 

90,952,671 

56,558,486 
-

13,151,039 
255,256 

-

14,289,688 
-

84,254,469 
5,100,000 

368,308 
1,966,510 

59,525,707 
61,492,217 

15,800,000 

42,665,917 

-
3,026,300 

61,492,217 

5,000,000 
14,882,903 
15,446,423 

35,329,325 

96,821,542 

FORECAST FORECAST FORECAST 
FY 13-14 FY 14-15 FY 15-16 

7,144,163 7,144,969 7,143,844 
38,955,295 39,275,717 39,387,704 
40,982,114 41,801,756 42,637,791 

4,380,301 4,602,347 4,781,816 
765,973 773,633 781,369 

11,545 11,776 12,012 
2,500 2,500 2,500 

92,241,891 93,612,698 94,747,036 

58,694,265 60,892,006 63,199,341 
- - -

13,808,591 14,499,021 15,223,972 
268,019 281,420 295,491 

- - -

14,288,325 14,289,938 14,287,688 
-

87,059,200 89,962,385 93,006,492 
5,202,000 5,306,040 5,412,161 

- - -

368,308 368,308 368,308 
348,999 (1,287,419) (3,303,309) 

61,492,217 61,841,215 60,553,796 
61,841,215 60,553,796 57,250,487 

16,300,000 16,800,000 17,300,000 
- - -

42,514,915 40,727,496 36,924,187 

- - -
3,026,300 3,026,300 3,026,300 

61,841,215 60,553,796 57,250,487 

5,000,000 5,000,000 5,000,000 
15,475,767 16,098,214 16,743,047 
16,061,735 16,707,751 17,376,999 

36,537,502 37,805,965 39,120,046 

98,378,717 98,359,761 96,370,533 

FORECAST FORECAST FORECAST FORECAST FORECAST 
FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 

- - - - -

47,209,761 47,223,116 47,735,810 48,265,111 48,080,125 
43,490,547 44,360,358 45,247,565 46,152,516 47,075,566 

4,916,823 6,152,140 6,602,183 6,412,669 6,412,669 
789,183 797,075 805,046 813,096 821,227 

12,252 12,497 12,747 13,002 13,262 
2,500 2,500 2,500 2,500 2,500 

96,421,066 98,547,686 100,405,851 101,658,894 102,405,349 

65,579,480 68,061,374 70,611,376 73,268,742 75,478,616 
- - - - -

15,985,171 16,784,430 17,623,652 18,504,835 19,430,077 
310,266 325,779 342,068 359,171 377,130 

- - - - -

- - - -
- - - - -

81,874,917 85,171,583 88,577,096 92,132,748 95,285,823 
5,520,404 5,630,812 5,743,428 5,858,297 5,975,463 

- - - - -

39,120,046 
368,308 368,308 368,308 368,308 368,308 

48,514,099 8,113,599 6,453,635 4,036,157 1,512,371 
57,250,487 105,764,586 113,878,185 120,331,820 124,367,977 

105,764,586 113,878,185 120,331,820 124,367,977 125,880,348 

17,800,000 18,300,000 18,800,000 19,400,000 20,000,000 
- - - - -

45,818,240 53,431,839 59,385,474 62,821,631 63,734,002 
39,120,046 39,120,046 39,120,046 39,120,046 39,120,046 

- - - -

3,026,300 3,026,300 3,026,300 3,026,300 3,026,300 

105,764,586 113,878,185 120,331,820 124,367,977 125,880,348 

- - - -
- - - - -
- - - -

- - - - -

105,764,586 113,878,185 120,331,820 124,367,977 125,880,348 



Rate = $1.30; No Reservoir One Year Reserve 

120,000,000 FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11 -12 

-

.---
100,000,000 

;-

;-
;- -- ;-

- - ;- -
80,000,000 1--'--- - r-- ~ - I-- I-- ~-

60,000,000 

40,000,000 - - - r- r- - - r- r-

20,000,000 - - I-- r-- - - - r--
;-

n n n n 

10 REVENUES . DEBT SERV o OPERATION EXP o CAPITAL • RESTRICT o UNRESTRICT 1 

Revised December 11 , 2006 



Rate = $1.30; No Reservoir One Year Reserve 

FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 
REVENUES 86,012,443 86,645,048 87,343,236 88,293,854 89,043,064 90,952,671 92,241,891 

DEBT SERV 27,408,338 27,406,338 27,411,713 27,411,851 14,289,188 14,289,688 14,288,325 
OPERATION EXP 54,434,359 53,407,674 57,904,266 64,434,304 67,009,019 69,709,525 72,502,856 

CAPITAL 11,573,000 16,623,000 11,377,000 4,976,000 5,000,000 5,100,000 5,202,000 

RESTRICT 27,341,447 29,222,457 31,954,096 33,031,148 34,160,822 35,329,325 36,537,502 
UNRESTRICT 86,355,983 75,354,019 65,783,776 57,023,951 59,525,707 61,492,217 61,841,215 

FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 
REVENUES 93,612,698 94,747,036 96,421,066 98,547,686 100,405,851 101,658,894 102,405,349 

DEBT SERV 14,289,938 14,287,688 
OPERATION EXP 75,391,027 78,423,313 81,564,651 84,845,804 88,235,028 91,773,577 94,908,693 

CAPITAL 5,306,040 5,412,161 5,520,404 5,630,812 5,743,428 5,858,297 5,975,463 

RESTRICT 37,805,965 39,120,046 
UNRESTRICT 60,553,796 57,250,487 105,764,586 113,878,185 120,331,820 124,367,977 125,880,348 

Revised December 11, 2006 



Rate = $1.30; With Reservoir One Year Reserve 

120,000,000 ~OJ-=-O,R FY OR-Q9 FY OQ_10 FY 10_11 FY 11 -1? 

-

-
100,000,000 -

-- r-
- r-- -

80,000,000 - - - - f-- - - r-- -

-

-

60,000,000 

40,000,000 - - - - f-- - - - I--

20,000,000 - - - - - - - ~ 
- -

--
- -

10 REVENUES . DEBT SERV o OPERATION EXP o CAPITAL • RESTRICT o UNRESTRICT 1 

Revised December 11, 2006 



Rate = $1.30; With Reservoir One Year Reserve 

FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 
REVENUES 86,022,443 86,655,548 87,547,476 88,305,430 89,055,219 90,965,434 92,255,292 

DEBT SERV 27,408,338 27,406,338 27,411,713 27,411,851 14,289,188 14,289,688 14,288,325 
OPERATION EXP 54,434,359 53,407,674 57,754,266 64,434,304 67,009,019 69,709,525 72,502,856 

CAPITAL 11,573,000 16,623,000 11,689,000 18,931,000 17,250,000 5,000,000 5,100,000 

RESTRICT 27,341,447 29,159,709 31,954,096 33,031,148 34,160,822 35,329,325 36,537,502 
UNRESTRICT 86,355,983 75,354,019 65,814,991 43,100,166 33,351,922 35,418,432 35,869,430 

FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 
REVENUES 93,626,769 94,761,811 96,074,774 98,563,975 100,422,954 101,306,890 102,424,205 

DEBT SERV 14,289,938 14,287,688 
OPERATION EXP 75,391,027 78,423,313 81,564,651 84,845,804 88,235,028 91,773,577 94,908,693 

CAPITAL 5,202,000 5,306,040 5,412,161 5,520,404 5,630,812 5,743,428 5,858,297 

RESTRICT 37,805,965 39,120,046 
UNRESTRICT 34,686,051 31,488,863 79,749,400 87,973,407 94,539,658 98,320,721 99,950,258 

Revised December 11, 2006 



Rate $1.20; No Reservoir Six month reserve 

120,000,000 FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11 -12 

-

100,000,000 
r-

r-

r-
- - r-- r-- r-

r--- - - f-- - - f- --80,000,000 
r- r-

60,000,000 r--- - r--- I-- - - - r- -

40,000,000 - - - - - - - - -

20,000,000 - - - - - - - - -
-

n n n n 

10 REVENUES . DEBT SERV 0 OPERATION EXP 0 CAPITAL • RESTRICT 0 UNRESTRICT I 
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Rate = $1.20; No Reservoir Six Month Reserve 

FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 FY 12-13 FY 13-14 
REVENUES 82,645,165 83,250,667 83,922,111 84,846,593 85,570,095 87,454,034 88,717,605 

DEBT SERV 27,408,338 27,406,338 27,411,713 27,411,851 14,289,188 14,289,688 14,288,325 
OPERATION EXP 54,434,359 53,407,674 57,904,266 64,434,304 67,009,019 69,709,525 72,502,856 

CAPITAL 11,573,000 16,623,000 11,377,000 4,976,000 5,000,000 5,100,000 5,202,000 

RESTRICT 27,341,447 29,222,457 31,954,096 33,031,148 34,160,822 35,329,325 36,537,502 
UNRESTRICT 82,978,705 68,571,860 55,569,467 43,350,805 42,367,437 40,822,547 37,633,858 

FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 
REVENUES 90,062,807 91,171,023 92,456,725 94,918,768 96,750,557 97,607,257 98,724,572 

DEBT SERV 14,289,938 14,287,688 
OPERATION EXP 75,391,027 78,423,313 81,564,651 84,845,804 88,235,028 91,773,577 94,908,693 

CAPITAL 5,306,040 5,412,161 5,520,404 5,630,812 5,743,428 5,858,297 5,975,463 

RESTRICT 37,805,965 39,120,046 
UNRESTRICT 32,782,477 25,888,380 70,422,625 74,891,017 77,672,255 77,638,816 75,451,554 

Revised December 11, 2006 



TO: 

FROM: 

DATE: 

SUBJECT: 

DuPage Water Commission 
MEMORANDUM 

Chairman Rathje and co~~~~sioners 

Robert L. Martin, P.W)..· ~~~ \ 
General Manager - ~ ~ 

December 12, 2006 

2007 -2008 Capital Improvement Plan 

Attached are breakdowns of costs for the backup generation for the DuPage 
Pumping Station and backup generation, variable frequency drives (VFDs) and 
photovoltaic (PV) cells for the Lexington Pumping Station. These cost 
breakdowns have been prepared by the engineers working on those projects. 
These breakdowns show the difference in costs from the 2006-2007 Capital 
Improvement Plan and the savings from the Value Engineering Studies. Please 
note that the estimated construction cost for the Lexington Pumping Station 
backup generation is lower ($1.8 million) than what is shown on the draft 2007-
2008 Capital Improvement Plan. This is due to Greeley & Hansen finding 
additional savings from the Value Engineering Study. 

Upon further review it is felt that the Material and Equipment Storage Facilities 
should be added back into the 2007-2008 Capital Improvement Plan due to 
storage limitations on site. The estimated construction cost for the Material and 
Equipment Storage Facilities is $640,000 and the estimated engineering cost is 
$60,000. 

Representatives from Camp Dresser and McKee and Greeley and Hansen will 
be present for the Committee of the Whole to answer any questions. 

H:\Administration\Reports\S Year Capital\2007-2008\Memo to Board 061212,doc 



DuPage Water Commission 

Lexington Pumping Station 

Generators, VFDs and PV Cells 
Estimate of Project Costs 

Greeley and Hansen, LLC 

December 11, 2006 

Construction Costs Generators 
2006 Initial Estimate Prior to Feasibility Study 
(5 generators, generator building, modifications to 
existing switchgear) $ 12,500,000 
2006 Estimate From July 2006 Feasibility Study (Table 
9-1) 
(5 generators, generator building, modifications to 
existing switchgear) $ 12,890,000 
Savings for reduction of 1 generator $ (500,000) 
Savings for Site Development Costs (Table 4-3 
Feasibility Report) $ (1,932,400) 
Costs for additional building square footage due to 
revised building shape 
j7500 to 8900 sq.f!.) $ 528,000 
Reconstructed Access Road $ 155000 
Additional costs for water main relocation $ 425,000 
Allowance for sewer reinforcement' $ 150,000 
Additonal cost for temporary access road $ 60,000 
Additional costs for temporary sheeting $ 50,000 

Subtotals $ 11,825,600 $ 

Additional costs for LEED Certification $ 370,000 
Additional costs for hybrid plantinQ 
Additional costs for 2 VFD replacements $ 

Subtotals $ 12,195,600 $ 

Cost Adjustment To Midpoint Construction (1/2009) 
(Est. 6% 1st year & 5% 2nd year) $ 146,347 $ 

Est. Construction Cost $ 12,341,947 $ 

VFDs 

-

1,000000 
1,000,000 

120,000 
1,120,000 

PVCelis 

$ 6,000,000 

$ 6,000,000 

$ 500,000 

$ 6,500,000 

$ 780,000 
$ 7,280,000 

* Additional design and construction cost may be reqUIred to relocate the eXisting sewer If It IS not feasible 
to structurally protect this sewer duiring construction. 

Engineering Services Costs Generators VFDs PV Cells 
Feasibility Study - Proposed January 2006, prior to 
feasibility study $ 90,000 
Feasibility Study - Actual $ 90,000 
Design 
As Proposed January 2006 $ 750,000 
Design 
Proposed December 2006 
(Change in design costs for LEED Certifications, 
revised site location, better definition of project after 
completion of Feasibility Study and VFD & PV Cells) $ 900,000 $ 70,000 $ 450,000 
Office Services During Construction 
As Proposed January 2006, prior to feasibility study $ 500,000 
Office Services During Construction 
Proposed December 2006 
(Change due to LEED Certification and better definition 
of project after completion of Feasibility Study and 
VFDs & PV Cells) $ 600,000 $ 50,000 $ 350,000 
Resident Services 
As Proposed January 2006 $ 400,000 
Resident Services 
Proposed December 2006 
(Change due to increased construction period from 18 
months to 24 months, VFDs & PV Cells) $ 660,000 $ 45,000 $ 195,000 

I Engineering Services 
As Proposed January 2006, prior to feasibility study $ 1,740,000 
Engineering Services 
Proposed December 2006 $ 2,250,000 $ 165,000 $ 995,000 

Totals 

$ 12,500,000 

$ 18,890,000 
$ (500,000 

$ (1,932,400 

$ 528,000 
$ 155,000 
$ 425,000 
$ 150,000 
$ 60,000 
$ 50,000 
$ 17,825,600 

$ 370000 
$ 500,000 
$ 1,000,000 
$ 19,695,600 

$ 1,046,347 
$ 20,741,947 

Totals 

$ 90,000 
$ 90,000 

$ 750,000 

$ 1,420,000 

$ 500,000 

$ 1,000,000 

$ 400,000 

$ 900,000 

$ 1,740,000 

$ 3,410,000 

TOTAL PROJECT COSTS 1 $ 14,591,947 1 $ 1,285,000 I $ 8,275,000 1 $ 24,151,9471 

Conslruction/PSC-4 LPS Electric Generation/G Revised Costs 061211.xls 



DuPage Water Commission 
DuPage Pumping Station 

Estimate of Project Costs 

Camp Dresser & McKee, Inc. 
08-Dec-06 

Construction Costs 

2006-2007 Capital Improvement 
Plan Cost: generator facility, garage 
and office building $ 
Value Engineering savings $ 
Additional portable generator $ 

Inflation $ 

Subtotal $ 

Engineering Services Costs 
2006-2007 Capital Improvement 
Plan Cost $ 
Spent for original 30% design $ 

Design Engineering amendment 
(redesign; VE assistance & 
participation; benchmarking & utility 
evaluation; pre-purchase document 
preparation $ 

Additional Construction phase 
engineering costs: assistance with 
multiple contract administration (i.e., 
pre-purchase & construction); reuse 
and tie-in to existing vehicle 
maintenance building $ 

Subtotal $ 

Total 

12,900,000 

(3,400,000) 

500,000 

500,000 

10,500,000 

Total 

1,830,000 

(350,000) 

400,000 

120,000 
2,000,000 

Total Project Costs $ 12,500,000 

Construction/PSO-7 OPPS Electric Generation/Spread Sheets/COM Revised costs 061208.xls 



DuPage Water Commission 
MEMORANDUM 

TO: Chairman Rathje and Commissioners 

FROM: Maureen A. Crowley 
Staff Attorney 

DATE: December 12,2006 

SUBJECT: Contract QRE-3/06: Quick Response Electrical Work 

The Commission advertised for bids for the Quick Response Electrical Contract 
(Contract QRE-3/06). In the bidding documents, the Commission reserved the right to 
award a contract to one or more bidders, and the bidder's were required to provide 
pricing for the following items: 

A. For labor, prevailing rate of wages/union contract wage rate plus_% 
B. For Material and Supplies used, invoice cost plus_% 
C. For Owned and Rented Equipment used, Bluebook price plus_% 
D. For Priority Emergency Work, additional_% on the sum of items A, Band C 
E. For Insurance and Bonds, $ per year 

On November 30, 2006, the Commission received bids from Divane Bros. Electric Co., 
Egizii Electric, Inc., Huen Electric, Inc., Meade Electric Company, Inc., and Ridgewood 
Engineering, Inc. for Contract QRE-3/06. Each bid varied from the requirements set 
forth in the bidding documents in varying degrees. 

Among the more material variances, the bids of Huen and Meade were conditioned 
upon payment terms different than those provided in the Contract and, subsequently, 
both bidders requested permission to withdraw their bids. Egizii did not submit a bid 
bond meeting the minimum financial size required by the bidding documents and, as a 
result, the bonding company's letter of commitment to provide the contractually required 
performance and payments bonds if Egizii were awarded the Contract was similarly 
defective. Finally, after questioning by staff as to the bidder's understanding of the 
payment terms provided in the Contract, Ridgewood requested that it too be allowed to 
withdraw its bid. 

As a result, the viability (if not the validity) of four out of the five bids received is in 
doubt. Staff is therefore recommending that a second set of bids be solicited, after 
holding a pre-bid conference to review the detailed requirements for submission of bids 
and incorporating any necessary clarifications to the bidding documents. No action will 
be taken on the original bids to preserve confidentiality during the second solicitation 
process. The fee for obtaining a set of the bidding documents will be waived for those 
bidders that submitted a bid in response to the first request as an incentive to participate 
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in the second solicitation. A similar process was followed, with favorable results, in 
1997 when the Commission invited bids for the construction of Electrical System 
Enhancements and Power Management and Monitoring System for the DuPage 
Pumping Station. 
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Water, sewer rates might increase 
for county customers 
By Robert Sanchez 
Daily Herald Staff Writer 
Posted Wednesday, December 06,2006 

Higher bills could be on the horizon for thousands of water and sewer customers serviced by 
DuPage County. 

The county board is expected to vote next month whether to adopt a staff-recommended 9 
percent increase in sewer rates along with a 20 percent water rate hike. 

If approved, the higher rates would take effect in July. 

Past cost-cutting moves have helped DuPage avoid increasing water rates since January 
1999. Sanitary sewer user rates haven't changed in 16 years. 

"We've managed to delay this for a number of years," said Nicholas Kottmeyer, the chief 
engineer for the county's public works department. "We can't delay anymore." 

Kottmeyer's remarks came during a Tuesday presentation to the public works committee. 

The rates customers pay DuPage for water and sewer service varies depending on where 
they're located. 

However, the typical homeowner pays the county $33.93 every two months for sewer 
service. Bimonthly water bills average $51.40. 

If the hikes are approved, the average bimonthly bills would increase to $38.14 for sewer and 
$61.17 for water. The average household uses 8,000 gallons of water every month. 

Rising maintenance costs and new state-imposed fees are some of the reasons for the 
suggested higher fees. 

For example, a new wastewater fee imposed by the Illinois Environmental Protection Agency 
will cost the county $111,000 next year. DuPage leaders object to the yearly fee but must pay 
it. 

There's also the cost of providing service. 

DuPage operates six water facilities that treat groundwater for roughly 4,800 customers in 
unincorporated areas near Darien, Glen Ellyn, Itasca, Lisle, Lombard and Woodridge. 

And though the county is working toward buying Lake Michigan water from the DuPage 
Water Commission, the deal is going to take months to complete. 

So money is needed to pay for any water plant repairs or upgrades that may be needed until 
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the transition is complete. 

Another expense is upgrades to the three wastewater treatment plants that serve about 
39,000 customers throughout the county. There are "several large operational components" 
of the wastewater treatment process that must be replaced or updated, officials said. 

"We know we have these tremendous expenses in the future," Kottmeyer said. "Let's get 
some of the money in to help buy down some of those expenses. It will be cheaper for the 
customer in the long run." 
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