DuPage Water Commission

600 E. Butterfield Road, Eimhurst, IL 60126-4642
(630)834-0100 Fax: (630)834-0120

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED FEBRUARY 2007
MEETING OF THE BOARD OF COMMISSIONERS OF THE DuUPAGE WATER
COMMISSION WILL BE HELD AT 10:00 A.M. ON THURSDAY, FEBRUARY 8, 2007,
AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE RESCHEDULED
FEBRUARY 8, 2007 REGULAR MEETING IS AS FOLLOWS:

AGENDA

DUPAGE WATER COMMISSION
THURSDAY, FEBRUARY 8§, 2007
10:00 A.M.

600 EAST BUTTERFIELD ROAD
ELMHURST, IL 60126

l. Call to Order and Pledge of Allegiance
. RollCall

{(Majority of the Commissioners then in office—minimum 7)
113 Public Comments (limited to 5 minutes per person)
IV.  Approval of Minutes
A. Regular Meeting of January 11, 2007

(Concurrence of a Majority of those Commissioners Present, provided there is a quorum—minimum 4)

RECOMMENDED MOTION: To approve the Minutes of the January 11, 2007
Regular Meeting of the DuPage Water Commission (Voice Vote).

B. Executive Session of January 11, 2007

{Concurrence of a Majority of those Commlssioners Present, provided there is a quorum—minimum 4)

RECOMMENDED MOTION: To approve the Minutes of the January 11, 2007
Executive Session of the DuPage Water Commission (Voice Vote).

All visitors must present a valid drivers license or other government-issued photo identification, sign in at
the reception area and wear a visitor badge while at the DuPage Pumping Station.
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V. Treasurer's Report — January 2007

{Concurrence of a Majority of those Commissieners Present, provided there is a quorum—minimum 4)

RECOMMENDED MOTION: To accept the January 2007 Treasurer's Report {Voice
Vote).

V. Committee Reports
A. Administration Committee
1. Report of 2/08/07 Administration Committee
2. Actions on ltems Listed on 2/08/07 Administration Committee
B. Engineering & Consfruction Committee
1. Report of 2/08/07 Engineering & Construction Committee
2. Actions on ltems Listed on 2/08/07 Engineering & Construction Committee
C. Finance Committee
1. Report of 2/08/07 Finance Committee
2. Actions on ltems Listed on 2/08/07 Finance Committee
VIl.  Chairman’s Report
VIII.  Omnibus Vote Requiring Majority Vote

A. Ordinance No. 0-1-07: An Ordinance of the DuPage Water Commission,
Counties of DuPage, Cook and WIill, lllinois, Abating the 2006 Tax Levy for the
$93,970,000 General Obligation Water Refunding Bonds, Series 2001, of the
Commission

(Concurrence of a Majority of the Appeinted Commissioners—7)

B. Ordinance No. O-2-07: An Ordinance Transferring Appropriations Within Certain
Funds for the Fiscal Year Commencing May 1, 2006 and Ending April 30, 2007

(Concuirence of a Majority of the Appointed Commissioners—7)

C. Resolution No. R-13-07: A Resolution Directing the Transfer of Certain Excess
Account Balances to the General Account of the Water Fund

(Concun_‘ence of a Majority of those Commissioners Present, provided there Is & guorum—minimum 4)

D. Resolution No. R-14-07: A Resolution Authorizing the Disposal of Certain
Personal Property Owned by the DuPage Water Commission

{Concurrence of a Majority of those Commissioners Present, provided there i8 a quorum—minimum 4)
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E. Resolution No. R-15-07: A Resolution Awarding a Contract for Janitorial
Services

(Concurrence of a Majority of the Appointed Commissioners—7)

RECOMMENDED MOTION: To adopt the items listed on the Majority Omnibus
Vote Agenda in a single group pursuant to the Omnibus Vote Procedures (Roll

Call).
IX. Omnibus Vote Requiring Super-Majority or Special Majority Vote

A. Resolution No. R-10-07: A Resolution Approving a First Amendment to Task
Order No. 7 under the Master Contract with Consoer Townsend Envirodyne

Engineers, Inc.

(Affirmative Majority of the Appointed Commissioners, containing the votes of at least 1/3 of the County Appointed
Commigsioners and 40% of the Municipal Appointed Commissioners—3 County + 3 Muni+1=7)

B. Resolution No. R-11-07: A Resolution Approving a Second Amendment to Task
Order No. 2 Under a Master Contract with Cathodic Protection Management, Inc.

(Affirmative Majority of the Appointed Commissioners, containing the votes of at least 1/3 of the County Appointed
Commissioners and 40% of the Municipal Appointed Commissioners—3 County + 3 Muni+1=7)

C. Resolution No. R-12-07: A Resolution Awarding Quick Response Electrical
Contract (QRE-3/07)

(Affirmative Majority of the Appointed Commissioners, containing the votes of at least 1/3 of the County Appointed
Commissioners and 40% of the Municipal Appointed Commissioners—3 County + 3 Muni+1=7)

RECOMMENDED MOTION: To adopt the items listed on the Super/Special
Majority Omnibus Vote Agenda in a single group pursuant to the Omnibus Vote
Procedures (Roll Call).

X. Old Business

- Summary of Action Taken Since Previous Meeting
XI.  New Business

A. West Chicago Legislative Amendment Request

B. Tentative Draft Fiscal Year 2007-2008 Budget

{Concurrence of a Majority of those Commissioners Present, provided there is a quorum—minimum 4)

RECOMMENDED MOTION: To direct staff to distribute the Tentative Draft
Management Budget for Fiscal Year 2007 — 2008 as (presented) (revised) to the
Commission’s customer utilities (Voice Vote).
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Xi.  Accounts Payable

{Affirmative Majority of the Appointed Commissioners, containing the votes of at least 1/3 of the County Appointed
Commissioners and 40% of the Municipal Appointed Commissioners—3 County + 3 Muni+1=7}

RECOMMENDED MOTION: To approve the Accounts Payable in the amount of
$44,882.29 subject to submission of all contractually required documentation
(Roll Call).

XIll. Executive Session

{Concurrence of a Majority of those Commissioners Present, provided there is a quorum-—minimum 4)

RECOMMENDED MOTION: To go into Executive Session to discuss matters
related to personnel pursuant to 5 ILCS 120/2(c¢)(1), to discuss acquisition of real
estate pursuant to 5 ILCS 120/2(c)(5), and to discuss pending, probable, or
imminent litigation pursuant to 5 ILCS 120/2(c)(11) (Roll Call).

RECOMMENDED MOTION: To come out of Executive Session (Voice Vote).

XIV.  Adjournment

(Concurrence of a Majority of those Commissioners Present, provided there is a quorum—minimum 4}

Board/Agenda/Commission/Rem0702.doc
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MINUTES OF A MEETING OF THE
DUPAGE WATER COMMISSION
HELD ON THURSDAY, JANUARY 11, 2007
600 E. BUTTERFIELD ROAD
ELMHURST, iLLINOIS

The meeting was called to order by Chairman Rathje at 7:31 P.M.

Commissioners in attendance: E. Chaplin, L. Hartwig, W. Maio, G. Mathews, W.
Muelter, A. Poole, J. Vrdolyak, G. Wilcox, D. Zeilenga, and L. Rathje

Commissioners Absent: T. Feltes, R. Ferraro, and W. Murphy

Also in attendance: Treasurer R. Thorn, R. Martin, R. M. Richter, M. Crowley, C.
Johnson, R. C. Bostick, J. Schori, F. Frelka, T. McGhee, and E. Kazmierczak

PUBLIC COMMENTS

Patrick Bond, Attorney for the Cities of Wood Dale and West Chicago, attended the
meeting to inform the Board of upcoming requests to be made by the communities in
writing.

Mr. Bond advised that the City of Wood Dale will be requesting financial assistance with
the capping or repair of several of their old backup wells, the total estimated cost of
which is $300,000.00. Mr. Bond also advised the Board that the City of Wood Dale was
in favor of the Commission defeasing its outstanding revenue bonds as that would save
the City approximately $150,000 in each year the bonds would otherwise be
outstanding.

With respect to the City of West Chicago, Mr. Bond advised that the City would be
renewing its request to divert a portion of the Commission's sales taxes to the City of
West Chicago and/or eliminate the City of West Chicago from the Commission's sales
tax base. Staff Attorney Crowley summarized the Board's discussions with the City to
date, noting that that when the Commission first considered the City's request in March
of 2005, through January 2006 when the matter was last discussed, the only consensus
reached among the Commissioners was passive support for a legislative proposal
whereby the City of West Chicago would become an Excluded Unit under the
Commission’s enabling legislation, thereby removing the City from the Commission’s
tax base.

Richard Furstenau, Naperville City Councilman, advised the Board that the City of
Naperville would be adopting shortly a resolution recommending a different policy on
Commission rates and reserves than that being recommended by Commission staff.
Specifically, Mr. Furstenau expressed his belief that the City’s resolution would suggest
that instead of reducing the water rate to $1.15 only to increase it to $1.25 years later to
accommodate the reservoir project as suggested by staff, the Commission should
reduce the water rate to a constant rate of $1.25 and then achieve the desired fund
balance through customer rebates. As he did at the December 2006 Commission
meeting, Mr. Furstenau then expressed his concern with the Commission having such a

-
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large amount of money in reserves and reiterated that the City of Naperville has only
$20 Million set aside for a rainy day on a much larger annual budget ($350 Million).
With respect to the City of West Chicago’s request, Mr. Furstenau commented that the
City of West Chicago had full knowledge that its residents and businesses were being
taxed to finance a portion of the Commission’'s Waterworks System yet chose to
proceed with an alternative source of supply of water even in light of the favorable water
rate offered by the Commission.

APPROVAL OF MINUTES

Commissioner Wilcox moved to approve the Minytes of the December 14, 2006 Regular
Meeting of the DuPage Water Commission. Seconded by Commissioner Vrdolyak and
unanimously approved by a Voice Vote.

All voted aye. Motion carried.

Commissioner Chaplin_ moved to approve the Minutes of the December 14, 2006
Committee of the Whole Meeting of the DuPage Water Commission. Seconded by
Commissioner Hartwig and unanimously approved by a Voice Vote.

All voted aye. Motion carried.

TREASURER’S REPORT

Treasurer Thorn presented the Treasurer's Report for the month of December 2006
which showed receipts of $6,631,237.00, disbursements of $3,683,150.00, and a cash
and investment balance of $145,022,678.00.

Commissioner Chaplin moved to accept the December 2006 Treasurer's Report.
Seconded by Commissioner Wilcox and unanimously approved by a Voice Vote,

All voted aye. Motion carried.

COMMITTEE REPORTS

Administration Committee
No meeting
Engineering & Construction Committee — Reported by Commissioner Wilcox

Commissioner Wilcox reported that the Engineering & Construction Committee
reviewed and recommended for approval all items listed on the Engineering &
Construction Committee agenda.
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Finance Committee — Reported by Commissioner Poole

Commissioner Poole reported that the Finance Committee reviewed and recommended
for approval the Accounts Payable and Resolution No. R-5-07. Commissioner Poole
further reported that the Finance Committee discussed the water rate and reserve policy
issues and would be offering comments at the appropriate time in the agenda.

CHAIRMAN’S REPORT

None

MAJORITY OMNIBUS VOTE AGENDA

Commissioner Hartwig moved to adopt the items listed on the Majority Omnibus Vote
Agenda in_a single _group pursuant to the Omnibus Vote Procedures. Seconded by
Commissioner Chaplin.

After Commissioner Maio (i} received clarification that the changes to the Commission’s
Deferred Compensation Plan to be approved by Resolution No. R-5-07 were allowed,
but not necessarily mandated, by recent amendments to the Internal Revenue Code,
and (ii) requested that staff review Commission policy on military service benefits for
possible changes, the motion was unanimously approved by a Roll Call Vote:

Majority Omnibus Vote

Ayes: E. Chaplin, L. Hartwig, W. Maio, G. Mathews, W. Mueller, A. Poole, J.
Vrdolyak, G. Wilcox, D. Zeilenga, and L. Rathje

Nays: None

Absent: T. Feltes, R. Ferraro, and W, Murphy

Item 1: Resolution No. R-4-07: A Resolution Approving and Authorizing the

Execution of the STARCOM21 User Agreement between the DuPage
Water Commission and Motorola, Inc.—*"Majority Omnibus Vote”

item 2: Resolution No. R-5-07: A Resolution Amending and Restating the
Deferred Compensation Plan Established for the Benefit of the Employees
of the DuPage Water Commission—"Majority Omnibus Vote”

ltem 3: Resolution No. R-6-07: A Resolution Awarding a Contract for the
Installation of Security Doors at the DuPage Water Commission—*Majority
Omnibus Vote”



Minutes of the 1/11/07 Meeting

SUPER/SPECIAL MAJORITY OMN!BUS VOTE AGENDA

Commissioner Mueller moved to adopt the items listed on the Super/Special Majority
Omnibus Vote Agenda in a single group pursuant to the Omnibus Vote Procedures.
Seconded by Commissioner Mathews.

In response to Commissioner Maio’s request, General Manager Martin gave a brief
summary of the Chicago Intergovernmental Agreement to be approved by Resolution
No. R-7-07. Based upon the General Manager's summary, Commissioner Vrdolyak
confirmed that the Commission’s reasonably estimated share of the total cost for the
back up generator system, VFD replacement, and PV cells, including engineering,
construction, legal, and land acquisition, is approximately $13 Million, and
Commissioner Zeilenga confirmed that the Commission’s “worst case” exposure
regarding the costs involved is $15 Million. Without further discussion, the motion was
unanimously approved by a Roll Call Vote:

Super/Special Majority Omnibus Vote

Ayes: E. Chaplin, L. Hartwig, W. Maio, G. Mathews, W. Mueller, A. Poole, J.
Vrdolyak, G. Wilcox, D. Zeilenga, and L. Rathje

Nays: None

Absent: T. Feltes, R. Ferraro, and W. Murphy

ltem 1: Resolution No. R-1-07: A Resolution Approving and Ratifying Certain

Task Orders under a Master contract with EN Engineering, LLC at the
January 11, 2007, DuPage Water Commission Meeting—"*Super/Special
Majority Omnibus Vote”

ltem 2: Resolution No. R-2-07: A Resolution Approving and Authorizing the
Execution of a Contract between the DuPage Water Commission and
Primera Engineers, LTD. for Professional Engineering Services—
"Super/Special Majority Omnibus Vote”

ltem 3: Resolution No. R-3-07: A Resolution Approving and Ratifying Certain
Work Authorization Orders Under Quick Response Contract QR-7/05 at
the January 11, 2007, DuPage Water Commission Meeting—
“Super/Special Majority Omnibus Vote”

item 4; Resolution No. R-7-07: A Resolution Approving and Authorizing the
Execution of an Intergovernmental Agreement Concerning the
Construction, Operation, and Maintenance of Electrical Generation
Facilites and Other Capital Improvements at the Lexington Pumping
Station—"Super/Special Majority Omnibus Vote”
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ftem 5: Resolution No. R-8-07: A Resolution Approving and Ratifying Certain
Task Orders under a Master Contract with Greeley and Hansen LLC at the
January 11, 2007, DuPage Water Commission Meeting—"Super/Special
Majority Omnibus Vote”

ltem 6: Resolution No. R-9-07: A Resolution Approving and Authorizing the
Execution of a Third Amendment to the Contract for Evaluation, Design,
and Bidding of Electrical Generation Supply Facilities at the DuPage
Pump Station~-~“Super/Special Majority Omnibus Vote”

OLD BUSINESS

Chairman Rathje requested that the text of an e-mail received from Commissioner
Ferraro be entered into the record as follows:

“Bob,

As you know, I am out of town and unable tc attend this evening’s Commission
meeting. | ask you to forward this e-mail to Chairman Rathje and my fellow
Commissioners.

Chairman Rathje,

I am deeply troubled by the change in direction | have seen in various pieces of
correspondence relating to the 2007-2008 Capital Improvement Plan. It was my
understanding that staff was directed to develop a strategy to reduce reserves
through a rate reduction. Recent proposals seem to undermine the direction
given at the December meeting. | am unfamiliar with this type of governance.
Typically when direction is given it is not altered without the consensus of the full
body. What 1 have witnessed is disconcerting and breeds distrust. | want to
express my continued support for a reduction in rates to $1.15 and creation of a
reserve policy. This best reflects the will of the customers we serve. Allowing
reserves to remain in their current state as suggested by some is irresponsible
and causes me to question the underlying motivation. | thank you for your
continued leadership on these difficult issues.

Ross”

Chairman Rathje then informed the Board that he had spoken with Commissioner
Murphy regarding the water rate, rebate, and reserve policy issues and that
Commissioner Murphy held some very strong opinions as to the direction in which he
felt the Commission should proceed. As a result, Chairman Rathje suggested that the
Capital Improvement Plan be approved with the understanding that the Summary of
Revenues, Expenditures, and Fund Balances, including rate projections and
assumptions, was not being approved as part of the plan approval but, rather, would be
approved at a later date when Commission Murphy could be in attendance.
Commissioner Poole concurred with Chairman Rathje’s suggestion but noted, for
whenever the Summary of Revenues, Expenditures, and Fund Balances is to be

-5-
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approved, that (i) not only could the water rate stay at $1.45 as some Commissioners
suggest but also the reserves could simultanecusly be brought down in one fell swoop
via a rebate and (ii) the various line items that collectively comprise the approximately
$20 Million reserve need to be clearly designated as such in the Summary of Revenues,
Expenditures, and Fund Balances.

Commissioner Wilcox agreed with Commissioner Poole’s requested clarification of the
reserve line items in the Summary of Revenues, Expenditures, and Fund Balances.
Commissioner Wilcox then commented that he was pleased with the proposed Capital
Improvement Plan except for the omission of the relocation of the existing North
Transmission Main along West Avenue in the City of Eimhurst.

After providing a brief history of the long-standing dispute between the Commission and
the County as to whether the Commission is required to move its West Ave. water line,
Commissioner Wilcox moved to amend the proposed Five Year Capital Improvement
Plan to include the costs involved to relocate the existing North Transmission _Main
along West Avenue in the City of Elmhurst. Seconded by Commissioner Chaplin.

After an extended discussion ensued concerning whether the plan needed to be (or
should be) amended to add at the last minute a new project that most of the
Commissioners were unfamiliar with and, if so, whether the project should be included
by way of a contingency figure or specifically identified, with or without disclaimers of
liability, Commissioners Wilcox and Chaplin withdrew their motion and second,
respectively, with the understanding that staff would provide an analysis of the fegal
issues involved and a relocation cost estimate for discussion by the Board at the
February Commission meeting.

Commissioner _Poole moved to approve the Fiscal Year 2007-2008 Capital
Improvement Plan as presented. Seconded by Commissioner Mueller and unanimously
approved by a Voice Vote.

All voted aye. Motion carried.

NEW BUSINESS

At the request of Chairman Rathje, General Manager Martin gave a brief explanation of
the items listed under New Business.

Commissioner Hartwig moved to suspend the purchasing procedures of the
Commission’s By-Laws and approve Purchase Order No. 10080 in the amount of
$76.938.50, plus shipping, to Motorola, Inc. Seconded by Commissioner Chaplin and
unanimously approved by a Roll Call Vote:

Ayes: E. Chaplin, L. Hartwig, W. Maio, G. Mathews, W. Mueller, A. Poole, J.
Vrdolyak, G. Wilcox, D. Zeilenga, and L. Rathje

Nays: None
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Absent: T. Feltes, R. Ferraro, and W. Murphy

Commissioner_Vrdolyak moved to suspend the purchasing procedures of the
Commission’s By-Laws and approve Purchase Order No. 10073 in the amount of
$27.932.64 to Flowserve. Seconded by Commissioner Mueller and unanimously
approved by a Roll Call Vote;

Ayes: E. Chaplin, L. Hartwig, W. Maio, G. Mathews, W. Mueller, A. Poole, J.
Vidolyak, G. Wilcox, D. Zeilenga, and L. Rathje

Nays: None
Absent: T. Feltes, R. Ferraro, and W. Murphy

Commissioner Mueller moved to change the meeting time of the February 8§, 2007
Commission meeting to 10:00 A.M. and the Committee meetings, if necessary, to 8:30
AM. Seconded by Commissioner Vrdolyak and unanimously approved by a Voice
Vote.

All voted aye. Motion carried.

Commissicner Wilcox moved fo direct staff to provide an analysis of the legal issues
involved, and an estimate of the cost associated with, the relocation of the
Commission’s_existing North Transmission Main _along West Avenue in the City of
Elmhurst. Seconded by Commissioner Mathews and unanimously approved by a Voice
Vote.

All voted aye. Motion carried.

ACCOUNTS PAYABLE

Commissioner Maio moved to approve the Accounts Payable in the amount of
$5.835.62 subject to submission of all contractually required documentation. Seconded
by Commissioner Wilcox and unanimously approved by a Roli Call Vote:

Ayes: E. Chaplin, L. Hartwig, W. Maio, G. Mathews, W. Mueller, A, Poole, J.
Vrdolyak, G. Wilcox, D. Zeilenga, and L. Rathje

Nays: None

Absent: T. Feltes, R. Ferraro, and W. Murphy

EXECUTIVE SESSION

Commissioner Mathews moved to go into Executive Session to discuss matters related
to personnel pursuant to 5 ILCS 120/2(c)(1). Seconded by Commissioner Chaplin and
unanimously approved by a Roll Call Vote:

7-
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Ayes: E. Chaplin, L. Hartwig, W. Maio, G. Mathews, W. Mueller, A. Poole, J.
Vrdolyak, G. Wilcox, D. Zeilenga, and L. Rathje

Nays: None

Absent: T. Feltes, R. Ferraro, and W. Murphy

The Board went into Executive Session at 8:35 P.M.

Commissioner Hartwig moved to come out of Executive Session at 8:45 P.M.
Seconded by Commissioner Chaplin and unanimously approved by a Voice Vote.

All voted aye. Motion carried.

Commissioner Mueller moved to adjourn_the meeting at 8:46 P.M. Seconded by
Commissioner Zeilenga and unanimously approved by a Voice Vote.

All voted aye. Motion carried.

Board/Minutes/Commission/RemC701.doc



DU PAGE WATER COMMISSION

TREASURE'S REPORT

STATEMENT OF REVENUES & EXPENDITURES
January 31, 2007

REVENUE

WATER SALES
SALES TAX
INVESTMENT INCOME
CTHER INCOME

TOTAL REVENUE

EXPENDITURES

PERSONAL SERVICES

PROFESSIONAL SERVICES
CONTRACTUAL SERVICES

INSURANCE

WATER SUPFPLY COSTS

BOND PRINCIPAL & INTEREST EXPENSE
LAND AND RIGHT OF WAY

CAPITAL EQUIPMENT PURCHASES

TOTAL EXPENDITURES
TRANSFER TQ OTHER GOVERNMENTS

NET INCREASE / (DECREASE) IN FUNDS

FUNDS CONSIST OF:

PETTY CASH

CASH AT BANK ONE

CASH AT MB FINANCIAL LOCK BOX
CASH AT HARRIS BANK

TOTAL CASH

{LLINCIS FUNDS MONEY MARKET
TLLINGIS FUNDS PRIME FUND
GOVERNMENT MONEY MARKET FUNDS
U S TREASURY INVESTMENTS

U. 8. AGENCY INVESTMENTS
CERTIFICATES CF DEPOSIT

TOTAL INVESTMENTS

TOTAL FUNDS

NOTE 1 - NEGATIVE AMOUNT DUE TO MATURITY OF INVESTMENT PURCHASED AT ABOVE PAR PRICE

CURRENT MONTH YEAR TOQ DATE
FY 2607 FY 2006 INC - {DEC) FY 2007 FY 2008 INC - (DEC)
s 2,982,663 3,560.411 (677 748} 34,501,789 36,293,161 (1,791,372
2,937,314 2 844,340 292.974 27,229,364 22,574,213 4,855,151
397,794 221616 176,178 4,246,597 2,997,016 5,249,581
. R - 132 216 8
6,217,771 8,426 367 (208,536) 85,977,882 61,864,600 4,113,282
311,643 363.852 {62.219) 2,270.034 2,092,341 177,693
14,569 21,980 (7.411) 125125 34,145 90,980
975 22719 (21,744) 308,155 337.541 (28.388)
7.541 6,930 611 682,857 816,715 66,142
3,796,692 3,122 887 674,105 38,209.416 35,252,866 2,956,550
- 18,078,513 18,483,319 (2,414,806}
- - 100 - 100
1,808,348 18,134 1,790,215 1,983,830 1,809,388 174,441
5,940,069 3,556,612 2,383,557 59,659,030 58,636,316 1,022,714
. 15,000,000 15.600,060
277,702 2,869,855 12,592,153} (8.681,148) (11,771,716} 3.080.568
January 31, 2007 Jenuary 31, 2008 NG - (DECY
800 809 -
7 526 7,526 -
27,647 1,060 26,647
83.533 28,058 35474
99,506 37.385 62,121
January 31, 2007 January 31, 2008 % CHANGE
49 68% 2010% 134 6% 72,793.838 31,028,675 44765183
18.37% 16.58% 51% 26,911,228 25500,784 1,310.445
0.18% 0.01% 1544 3% 287 511 16,269 251,242
13.66% 12.36% 4.9% 20,008,550 19,082,361 927,189
0 00% 33.78% =100 0% - 52,146,12C (52,146,120}
18 10% 17.97% 2.0% 26.500,000 26,500,000 -
160 00% 103.00% 146,482,128 154,374,208 (7,892,081}
148,581,634 154 411,994 {7,829.940)




DATE: February 2, 2007

REQUEST FOR BOARD ACTION

AGENDA Omnibus Vote Requiring Majority | ORIGINATING Finance
SECTION Vote DEPARTMENT

ITEM An Ordinance of the DuPage APPROVAL
Water Commission, Counties of
DuPage, Cook and Will, lllinois,

Abating the 2006 Tax Levy for

the $93,970,000 General ﬁp
Obligation Water Refunding Y )
Bonds, Series 2001, of the %4\

Commission

Ordinance No. O-1-07

The Commission has on hand funds sufficient to provide for payment of principal and
interest on the Commission’s outstanding General Obligation Bonds up to and including
March 1, 2008. As a result, there is no need for the property tax levy previously made
by the Commission to pay for such debt service and Ordinance No. O-1-07 would
therefore fully abate the 2006 tax levy.

MOTION: To approve Ordinance No. O-1-07.
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DUPAGE WATER COMMISSION

ORDINANCE NO. 0-1-07

AN ORDINANCE OF THE DUPAGE WATER COMMISSION,
COUNTIES OF DUPAGE, COOK AND WILL, ILLINOIS,
ABATING THE 2006 TAX LEVY FOR THE $93,970,000 GENERAL
OBLIGATION WATER REFUNDING BONDS, SERIES 2001, OF THE COMMISSION

WHEREAS the Board of Commissioners (the “Board”) of the DuPage Water
Commission, Counties of DuPage, Cook and Will, lllinois {the “Commission”) does hereby
find and determine as follows:

A Pursuant to Ordinance Number O-12-01 of the Commission (the “Bond
Ordinance”) as adopted June 14, 2001, by the Board, the Commission has issued
$93,970,000 General Obligation Water Refunding Bonds, Series 2001 (the “Bonds™).

B. Section 9 of the Bond Ordinance, as amended by the Bond Order dated as
of August 23, 2001, sets forth a tax levy for the payment of interest on and principal of the
Bonds up to and including March 1, 2008, in the amount of $13,117,650.00. The taxes
so levied constitute a portion of the "Pledged Taxes” as defined in the Bond Ordinance.

C. Section 13 of the Bond Ordinance sets forth the procedures by which the
Commission may from time to time abate the levy of Pledged Taxes.

D. In accordance with the procedures set forth in said Section 13, the Board
intends now to abate the levy of Pledged Taxes for the year 2006 (the "2006 Levy").

E. The Commission has on hand and lawfully available the sum of
$13,117,650.00 derived from sales taxes and other lawfully available funds sufficient to
provide for payment of interest on and principal of the Bonds due up to and including
March 1, 2008.

F. Sufficient funds are available for the purpose of fully abating the 2006 Levy.
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Ordinance No. O-1-07

NOW, THEREFORE, BE [T ORDAINED by the Board of Commissioners of the
DuPage Water Commission, Counties of DuPage, Cook and Will, lllinois as follows:

Section 1. Incorporation of Preambles

The Board hereby finds that the recitals contained in the preambles to this
Ordinance are true, correct and complete and does incorporate them into this Ordinance
by this reference.

Section 2. Abatement Declarations

A. The Board hereby declares and determines that the amounts of funds
available from lawfully available sources (“Available Funds”) to enable the abatement of
the 2006 Levy is not less than $13,117,650.00.

B. The Board hereby appropriates the Available Funds to pay interest on
and principal of the Bonds.

C. From the Available Funds, the Treasurer of the Commission is hereby
authorized and directed to deposit a sum sufficient to pay the interest on and principal of
the Bonds due up to and including March 1, 2008, into the Bond Fund as soon as
possible, without further order or direction from the Beard; and upon performing each of
said acts, the Treasurer shall officially notify the Clerk of the Commission.

D. The entire 2006 Levy in the amount of $13,117,650.00 is hereby
abated.

E. Upon receipt of notification from the Treasurer of deposit into the Bond
Fund as hereinabove provided, the Clerk of the Commission is hereby authorized and

directed to file a certified copy of this abatement ordinance with the County Clerks of the
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Counties of DuPage, Cook and Will; and such filing shall constitute full and proper
authority for said County Clerks to abate the 2006 Levy.

Section 3. County Clerks to Abate

Upon the filing of this abatement ordinance, the County Clerks as aforesaid shall
completely abate the 2006 Levy.

Section 4, Superseder and Effective Date

All ordinances, resolutions, motions and orders, or parts thereof, in conflict
herewith, are to the extent of such conflict hereby superseded, and this Ordinance shall

be in full force and effect upon its passage and approval.

AYES:
NAYS:
ABSENT:
ADOPTED this day of , 2007
Chairman, DuPage Water Commission
Counties of DuPage, Cook and Wil
ATTEST: IHinois

Clerk

RECORDED in Commission Records:

ATTEST:

Clerk

Board/Ordinances/0-1-07.doc
(0-1-07 Cerlificate



DATE: February 2, 2007

REQUEST FOR BOARD ACTION

AGENDA Omnibus Vote Requiring Majority ORIGINATING  Finance
SECTION Vote DEPARTMENT

ITEM An Ordinance Transferring APPROVAL
Appropriations Within Certain
Funds for the Fiscal Year

Commencing May 1, 2006 and Py ' N \
Ending April 30, 2007 \ ]

Ordinance No. O-2-07

Section 3 of the lllinois Municipal Budget Law (50 ILCS 330/3), as amended, authorizes
transfers between the various line items within any fund. Staff has determined that it is
necessary to make certain transfers among line items within certain funds. This
Ordinance allows for those transfers.

Appropriation transfers are proposed for Cost of Medical / Life insurance Benefits. The
increase is due to the 2006-07 budget not including the correct dental insurance.

MOTION: To approve Ordinance No. O-2-07.
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DUPAGE WATER COMMISSION
ORDINANCE NO. 0-2-07

AN ORDINANCE TRANSFERRING
APPROPRIATIONS WITHIN CERTAIN FUNDS
FOR THE FISCAL YEAR COMMENCING
MAY 1, 2006 AND ENDING APRIL 30, 2007

WHEREAS, on the 8" day of June, 2006, the Board of Commissioners of the
DuPage Water Commission, Counties of DuPage, Cook and Will, lllinois adopted
Ordinance No. 0O-8-06 being an Annual Budget and Appropriation Ordinance for the
Fiscal Year Commencing May 1, 2006 and Ending April 30, 2007; and

WHEREAS, the Board of Commissioners has determined that it is appropriate to
make certain transfers among items within certain funds as set forth in this Ordinance;
and

WHEREAS, Section 3 of the Hlinois Municipal Budget Law (50 ILCS 330/3), as
amended, authorizes transfers between the various line items within any fund in such
Ordinance; and

WHEREAS, such transfers do not exceed in the aggregate 10% of the total
amount appropriated in the fund within which they are made:

NOW, THEREFORE, BE IT ORDAINED by the Board of Commissioners of the
DuPage Water Commission, Counties of DuPage, Cook and Will, lllinois, as follows:

SECTION ONE: The sums of money hereinafter set forth are hereby

transferred from the unexpended balance of the specified line items in the various
funds of the Commission and are hereby added to the specified line items in the same

fund all as set forth as follows:
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DU PAGE WATER COMMISSION
AFPROPRIATION ORDINANCE
MAY 1, 2006 TO APRIL 30, 2007

ACCT# ACCOUNT TiTLE
YWATER FUND EXPENDITURES
01-1700 COST OF FIXED ASSETS ACQUIRED
£61-219% LEGISLATIVE TRANSFER PAYABLE TO DU PAGE COUNTY
01-2330 GENERAL OBLIGATION BOND PRINCIPAL PAYWENTS
01-2341 REVENUE BOND PRINCIPAL PAYMENTS
G1-60-6000 SALARIES OF COMMISSION PERSONNEL
01-80-6121 COST OF PENSION PROGRAM
01-80-6122 COS8T OF MEDICAL/LIFE INSURANCE BENEFITS
01-60-6123 COST OF FEDERAL PAYROLL TAXES
01-60-6128 STATE UNEMPLOYMENT TAX EXPENSE
01-680-5131 COST OF TRAVEL FOR MEETINGS & INSPECTIONS
01-60-6132 COST OF PERSONNEL TECHNICAL TRAINING
01-80-6133 STAFF PROFESSIONAL DEVELOPMENT EXPENSES
01--60-6191 PERSONNEL RECRUITING EXPENSES
01--60-6210  COST OF ENGINEERING SERVICES
01-60-6232 COST OF BOND ISSUE ADVISORY SERVICES
01-60-6233  COST OF TRUST SERVICES
01-60-6239  ARBITRAGE REBATE CALCULATION SERVICES EXPENSES
01-60-6251 COST OF GENERAL COUNSEL SERVICES
01-60-6252 COST OF BOND COUNSEL SERVICES
01-60-6253 COST OF SPECIAL COUNSEL SERVICES
01-60-6258 LEGAL NOTICE PUBLICATION EXPENSES
01-60-5259 OTHER LEGAL SERVICES
01-60-6260 COST OF AUDIT SERVICES
01-60-6280  CONSULTING SERVICES
01-60-6280 CONTRACTUAL SERVICES
01-50-6411 COST OF GENERAL LIABILITY INSURANCE
01-60-6412 COST OF PUBLIC OFFICIAL'S LIABILITY INSURANCE
01-60-6413 COST OF TEMPORARY CONSTRUCTION BONDS
01-60-6414 COST OF ENGINEER'S LIABILITY INSURANCE
01-60-6415 COST OF WORKER'S COMPENSATION INSURANCE
01-60-6416 COST OF UMBRELLA LIABILITY INSURANCE COVERAGE
01-60-6417 COST OF ALL RISK-BUILDER'S INSURANCE
01-60-6421 COST OF PROPERTY INSURANCE
01-60-6422 COST OF AUTOMOBILE INSURANCE

BUDGETY! TRANSFER AMENDED
APPROPRIATION INCREASE APPRIATION
AMOUNT (CECREASE} AMCOUNT
22,505,200 22,505,200
13,000.0GC 15.000.000
10.715.000 10.715.000
8,880,000 8,590,000
3.022.1%3 3022111
2,255,160 2,235,180
500,878 50,000 530,673
229,625 229.5825
5513 5.513
8.875 9.875
51,250 51,250
67.750 87,750
44 875 44 875
125,000 125,000
0 0
49,156 49,156
0 0
100,000 *00,000
2,500 2,500
75,000 75,000
6.250 6250
31,250 31,250
74,748 74,748
220,000 220,000
141,087 141,087
132,132 132,132
110,890 110,680
940 940
0 0
121,622 121,622
114,210 114,210
0 ¢
579.038 579,036
0 o]



DU PAGE WATER COMMISSION
APPROPRIATION CRDINANCE
MAY 1, 2008 TO APRIL 30, 2007

ACCT# ACCOUNT TITLE
01-80-8491 COST OF SELF INSURED CLAIMS
01-60-6510 BUILDING ELECTRIC COSTS
01-60-6513 GAS UTHITY EXPTNSES
01-60.8314 COMMUNICATION SYSTEMS
01-80-6520  ADMINISTRATIVE SUPPLIES
01-60-6521 OFFICE SUPPLILES
01-60-6522 PURCHASE OF BOOKS & PUBLICATIONS
01-60-6531 PRINTING EXPENSES
01-80-6532 POSTAGE & DELWERY
01-60-6540  PROFESSIONAL DUES
01-60-6550  COST OF REPAIRS AND MAINT. OF OFFICE EQUIPMENT
01-60-6560  REPAIRS AND MAINTENANCE OF BUILDINGS
01-60-6580 COMPUTER SOFTWARE
01-60-6590  SOFTWARE MAINTENANCE
01-80-8591 OTHER ADMINISTRATIVE EXPENSES
01-60-6611 COST OF WATER PURCHASES
01-60-6612  ELECTRIC UTILITY EXPENSES
01-60-6613  PURCHASE OF WATER CHEMICALS
01-60-6614  COST OF WATER TESTING
01-60-6620  PUMP STATION OPERATIONS
01-60-6630  COST OF REPAIRS AND MAINTENANCE OF PIPELINES
01-80-6640  COST OF REPAIRS AND MAINT. OF VEHICLES & EQUIPMENT
01-60-6721 GENERAL OBLIGATION BOND INTEREST PAYMENTS
01-60-6722  REVENUE BOND INTEREST PAYMENTS
01-60-6800  LAND AND RIGHT-OF-WAY ACQUISITION COSTS
01-60-6850  COST OF FURNITURE & EQUIPMENT PURCHASES
01-60-6860  COST OF MOTOR VEHICLES PURCHASES
01-60-6920  WATER MAIN DEPRECIATION
01-60-6930 WATER BUILDING DEPRECIATION
01-60-6952  EQUIPMENT DEPRECIATION
01-60-6956  PUMPING EQUIPMENT DEPRECIATION
01-80-6980  VEHICLE DEPRECIATION
01-60-7110  CONSTRUCTION OF WATER METERING STATIONS
01-60-7210  CONSTRUCTION OF CHICAGO PUMPING STATION
01-60-7220  CONSTRUCTION OF DU PAGE PUMPING STATION
01-60-7400  CONSTRUCTION OF WATER SYSTEM STORAGE
01-60-7510  CONSTRUCTION OF WATER TRANSMISSION MAINS
01-60-7610 CONSTRUCTION OF WATER FEEDER MAINS
01-60-7610  CONSTRUCTION OF PRESSURE ADJUSTING STATIONS
01-80-7918  SYSTEM DISINFECTIGN AND START UP EXPENSES
01-60-7910  COST OF CONSTRUCTION ENGINEERING
01-60-7920  COST OF CONSTRUCTION PROFESSIONAL SERVICES
01-6G-7920  COST OF CONSTRUCTION LEGAL SERVICES
01-6C-7940  COST OF CONSTRUCTION MATERIAL TESTING SERVICES
01-6C-7970  COST OF CONSTRUCTION RIGHTS-OF-WAY AND EASEMENTE
01-6C-7850  COST OF CAPITALIZED FIXED ASSETS
01-6C-7990  CONTINGENCY

TOTAL WATER FUND EXPENDITURES

0Q-2-07

BUDGET! TRANSFER AMENDED
APPROPRIATION INCREASE APPRIATION
AMOUNT (DECREASE) ANOUNT
65.060 65,000
0 0
50,250 50.250
190,488 180,488
d 0
43625 43.525
15.844 15.844
15.50 15,500
37.500 37,500
25.954 28.954
24,994 24,994
449,400 449,400
90,825 90,625
47,813 47813
24,000 24,000
59,650,991 59,650,991
2,611,125 2611125
30,000 30,000
15,538 15.938
417,000 417,000
5,817,125 {50.000) 5,757,125
96.500 96,500
2,985.934 2,985 934
7274879 7,274,879
7,500 7.500
403,600 403,600
97,500 97,500
5,508,036 5,506,036
2,552,181 2,552,181
154,880 154,880
222,339 222,330
108,720 106.720
0 0
0 0
225,000 225,000
0 0
0 0
196,000 196,000
0 0
0 o
1,779,000 1,779,000
502,000 502,000
60.000 60,000
0 0
1.060 1,000
0 0
0 0
156,779,099 156,779,099

% TRANFERRED

0.03%
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SECTION TWO: These transfers shall be in full force and effect from and

after adoption of this Ordinance.

SECTION THREE: This Ordinance shall be available for public inspection at the

office of the DuPage Water Commission.
AYES:
NAYS:
ABSENT:

ADOPTED this day of , 2007

Chairman
ATTEST:

Clerk

Board/Ordinances/O-2-07.doc



DATE: February 2, 2007

REQUEST FOR BOARD ACTION

AGENDA  Omnibus Vote Requiring Majority | ORIGINATING Finance
SECTION Vote DEPARTMENT

ITEM A Resolution Directing the APPROVAL
Transfer of Certain Excess

Account Balances to the General .
Account of the Water Fund @\%

Resolution No. R-13-07

Account No.: 01-12186

The Commission’s Revenue Bond Ordinance, as supplemented and amended, allows
transfers of certain excess account balances Iin the Water Fund to the “general’
account of the Water Fund. Resolution No. R-13-07 would authorize the transfer of
certain excess account balances.

MOTION: To approve Resolution No. R-13-07
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DUPAGE WATER COMMISSION
RESOLUTION NO. R-13-07
A RESOLUTION DIRECTING THE

TRANSFER OF CERTAIN EXCESS ACCOUNT
BALANCES TQ THE GENERAL ACCOUNT OF THE WATER FUND

WHEREAS, by Ordinance No. 0-1-87, the DuPage Water Commission (the
"Commission”) authorized the issuance of certain revenue bonds and created several
special funds of the Commission, including without limitation the "Water Fund”
established by Section 8.01 of Ordinance No. O-1-87; and

WHEREAS, Ordinance No. O-1-87 created several accounts within the Water
Fund, including without limitation the "Depreciation Account” and the "General Account”;
and

WHEREAS, pursuant to Section 8.17 of Ordinance No. O-1-87, amounts to the
credit of the Depreciation Account in excess of the Depreciation Account Requirement,
as defined in Ordinance No. O-1-87, may be transferred to the General Account; and

WHEREAS, as of the accounting day of December 31, 2006, the amount of
money to the credit of the Depreciation Account is $1,614,210.31 more than the
Depreciation Account Requirement;

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the
DuPage Water Commission as follows:

SECTION ONE: The forcgoing recitals are hereby incorporated herein and by this

reference made a part hereof as findings of the Board of Commissioners of the DuPage

Water Commission as if fully set forth herein.
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SECTION TWQ: The Treasurer of the DuPage Water Commission shall be and

hereby is authorized and directed to transfer to the General Account $1,614,210.31 from

the Depreciation Account.

SECTION THREE: The monies transferred to the General Account shall be used

as provided in Section 8.10 of Ordinance No. 0-1-87.

SECTION FOUR: This Resolution shall be in full force and effect from and after its

adoption.

AYES:

NAYS:

ABSENT:

ADOPTED this______ day of . 2007.

Chairman

ATTEST:

Clerk

Board/Resolutions/R-13-07 doc



DATE: February 2, 2007

REQUEST FOR BOARD ACTION

AGENDA Omnibus Vote Requiring Majority | ORIGINATING Operations

SECTION Vote DEPARTMENT
ITEM A Resolution Authorizing the APPROVAL i/
Disposal of Certain Personal c;‘*}zjz
Property Owned by the DuPage , )
pel_Y

Water Commission —7 WM
Resolution No. R-14-07 ﬂ

Account Number: N/A

Resolution No. R-14-07 is a Resolution Authorizing the Disposal of Certain Personal
Property Owned by the DuPage Water Commission. The Resolution authorizes the
General Manager to dispose of the assets listed on Exhibit A. These assets are no longer
useful to the Commission and becoming devalued due to age and lack of use, while
occupying valuable storage space.

MOTION: To approve Resolution No. R-14-07
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DuPAGE WATER COMMISSION
RESOLUTION NO. R-14-07
A RESOLUTION AUTHORIZING THE DISPOSAL

OF CERTAIN PERSONAL PROPERTY
OWNED BY THE DUPAGE WATER COMMISSION

WHEREAS, the DuPage Water Commission is authorized to sell or otherwise
dispose of personal property pursuant to 65 iLCS 5/11-135-6; and

WHEREAS, in the opinion of the Board of Commissioners of the DuPage Water
Commission, it is no longer necessary or useful to or for the best interests of the
DuPage Water Commission to retain the personal property now owned by it and
described in Exhibit A attached hereto and by this reference incorporated herein and
made a part hereof (the “Property™);

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the
DuPage Water Commission as follows:

SECTION ONE: The Board of Commissioners of the DuPage Water

Commission hereby finds and determines that the Property is no longer necessary or
useful to the DuPage Water Commission and the best interests of the DuPage Water
Commission will be served by its disposal.

SECTION TWQO: The General Manager is hereby authorized to dispose of the

Property in such manner as the General Manager shall determine.
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Resolution No. R-14-07

SECTION THREE: This Resolution shall be in full force and effect from and after

its adoption.
AYES:
NAYS:
ABSENT:
ADOPTED this  day of , 2007.

Chairman

ATTEST:

Clerk

Board\Resoluticns\R-14-07 .doc



Resolution No. R-14-07

EXHIBIT A
Quantity DWC Description Date Purchase
inventory # Purchased Price

1 M31076 Mack Dump Truck 11-11-93 $67,250.00
1 MB6773T Towmaster Trailer 8-1-93 $7,825.00
1 N/A Bomack Compactor 12-8-94 $14,457.860
1 N/A Steel Trench Box 12-08-84 $9,770.00

Total $99,302.00




REQUEST FOR BOARD ACTION

DATE: February 2, 2007

AGENDA Omnibus Vote Requiring Majority | ORIGINATING Operations
SECTION Vote DEPARTMENT
ITEM A Resolution Awarding a Contract | APPROVAL

for Janitorial Services

Resolution No

. R-15-07

Account Number: 01-60-6560

Sealed proposals for janitorial services at the Commission’s Administration Building/Pump
Station were received on January 30, 2007. The following are the base bid results
(excluding unit prices for indeterminate work that may or may not be ordered by the
Commission and unit prices for an indeterminate quantity of supplies to be furnished):

1. Alpha Building Maintenance Service

2. Boye Janitorial Service Inc,

Daily Tasks B.1-B.9: $38,016.00 Daily Tasks B.1 - B.9: $42,100.08
Quarterly Tagks B1 - B.9: $2,600.00 Quarterly Tasks B1 -B.9; | $1,960.00
Semi-Annual Tasks B.2: $1,600.00 Semi-Annual Tasks B.2: $800.00
Semi-Annual Tasks B.3: $1,200.00 Semi-Annual Tasks B.3: $800.00
Semi-Annual Tasks B.4: $1,000.00 Semi-Annual Tasks B.4: $800.00
Total Bid: $44,416.00 Total Bid: $46,460.08
3. Total Facility Maintenance, Inc. 4. Unlimited Service Incorporated

Daily Tasks B.1-B.9: $37,096.08 Daily Tasks B.1 — B.9: $33,480.00
Quarterly Tasks B1 - B.9: $5,387.04 Quarterly Tasks B1 —-B.9: | $2,720.00
Semi-Annual Tasks B.2: $2,324.00 Semi-Annual Tasks B.2; $7,749.60
Semi-Annual Tasks B.3; $1,000.00 Semi-Annual Tasks B.3: $2,148.00
Semi-Annual Tasks B.4: $900.00 Semi-Annual Tasks B.4: $800.00
Total Bid: $46,707.12 Total Bid: $46,897.60
5. Perfect Cleaning Service Inc. 6. Twin Cleaning

Daily Tasks B.1-B.9: $42,960.00 Daily Tasks B.1 — B.9: $42,624.00
Quarterly Tasks B1—B.9: | $1,040.00 Quarterly Tasks B1 —B.9: $800.00
Semi-Annual Tasks B.2: $3,284.00 Semi-Annual Tasks B.2; $11,400.00
Semi-Annual Tasks B.3; $1,024.00 Semi-Annual Tasks B.3; $2,292.00
Semi-Annual Tasks B.4: $1,024.00 Semi-Annual Tasks B.4: $1,000.00
Total Bid: $50,032.00 Total Bid: $58,116.00




[[AGENDA Omnibus Vote Requiring Majority | ORIGINATING Operations
SECTION Vote DEPARTMENT
ITEM A Resolution Awarding a Contract | APPROVAL

for Janitorial Services

Resolution No.

R-15-07

7. McMahon Maintenance Inc.

8. Unimax Management

Daily Tasks B.1-B.9: $39,600.00 Daily Tasks B.1 — B.9: $49,920.00
Quarterly Tasks B1 — B.9: $6,400.00 Quarterly Tasks B1-B.9: | $6,360.00
Semi-Annual Tasks B.2: $15,499.20 Semi-Annual Tasks B.2: $10,076.00
Semi-Annual Tasks B.3; $4,000.00 Semi-Annual Tasks B.3: $2,864.00
Semi-Annual Tasks B.4: $800.00 Semi-Annual Tasks B.4: $0.00
Total Bid: $66,299.20 Total Bid: $69,220.00
9, Coverall Cleaning Concepts

Daily Tasks B.1-B.9: $42,864.00

Quarterly Tasks B1 - B.9: | $12,392.00

Semi-Annual Tasks B.2: $13,948.00

Semi-Annual Tasks B.3: $1,716.00

Semi-Annual Tasks B.4: $360.00

Total Bid: $71,280.00

Resolution No. R-15-07 would award the Contract to the low bidder, Alpha Building

Maintenance Service.

MOTION: To approve Resolution No. R-15-07.
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DUPAGE WATER COMMISSION
RESOLUTION NO. R-15-07

A RESOLUTION AWARDING A
CONTRACT FOR JANITORIAL SERVICES

WHEREAS, sealed proposals for the Janitorial Services Contract were received
on January 30, 2007; and

WHEREAS, the DuPage Water Commission has reviewed the proposals
received and determined that the proposal of Alpha Building Maintenance Service, Inc.
was the most favorable to the interests of the Commission;

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the
DuPage Water Commission as follows:

SECTION ONE: The foregoing recitals are incorporated herein as findings of the

DuPage Water Commission.

SECTION TWO: The DuPage Water Commission hereby awards the Janitorial

Services Contract to Alpha Building Maintenance Service, Inc. for the unit prices set
forth in its Contract/Proposal, conditioned upon the receipt of all contractually required
documentation and such other additional information that may be requested by the
General Manager of the Commission in accordance with the Contract/Proposal that is

acceptable to the DuPage Water Commission.
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Resolution No. R-15-07

SECTION THREE: This Resolution shall be in full force and effect from and after

its adoption.
AYES:
NAYS:
ABSENT:

ADOPTED THIS __ DAY OF , 2007,

Chairman

ATTEST:

Clerk

Board/Resolutions/R-15-07.doc



DATE: February 2, 2007

REQUEST FOR BOARD ACTION

AGENDA Omnibus Vote Requiring Super- ORIGINATING Facilities
SECTION Majority or Special Majority Vote | DEPARTMENT  Construction

ITEM A Resolution Approving a First APPROVAL
Amendment to Task Order No. 7
under the Master Contract with

Consoer Townsend Envirodyne
Engineers, Inc.

Resolution No. R-10-07 ¢ ‘

Account Number: 01-60-7611-02

The Commission entered into a master contract with Consoer Townsend Envirodyne
Engineers, Inc. dated May 14, 2004, for professional engineering services in
connection with such discrete projects as are delineated and described in Task Orders
to be approved by the Commission. Pursuant to Resolution No. R-53-05, the
Commission approved Task Order No. 7 to the Master Contract, at a cost not-to-exceed
$14,400.00, design and bidding services in connection with the installation of a
hydrodynamic mixing system at Tank Site No. 4 East to enhance water quality.

The initial bidding of the project yielded no interest due to seasonal construction
scheduling conflicts. As a result, additional bidding services are required in connection
with rebidding the project. In addition, Staff desires to obtain additional design
services to incorporate sampling lines to test the mixing of the water and to add
construction services to the scope of services. Consequently, Task Order No. 7 needs
to be amended to add construction services to the scope of services, to extend the
compietion date for the services to be provided, and to increase the not-to-exceed cost
of the work from $14,400.00 to $23,120.00.

MOTION: To approve Resolution No. R-10-07.
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DUPAGE WATER COMMISSION
RESOLUTION NO. R-10-07

A RESOLUTION APPROVING A FIRST AMENDMENT TO
TASK ORDER NO. 7 UNDER THE MASTER CONTRACT WITH
CONSOER TOWNSEND ENVIRODYNE ENGINEERS, INC.

WHEREAS, the DuPage Water Commission (the “"Commission”} entered into a
master contract with Consoer Townsend Envirodyne Engineers, Inc. (the “Consultant”)
dated May 14, 2004, to provide, from time to time, professional engineering services in
connection with the design and construction of extensions and improvements to the
Waterworks System and other projects of the Commission (the “Master Contract”); and

WHEREAS, the Master Contract sets forth the terms and conditions pursuant to
which the Commission will obtain from time to time, and the Consultant will provide from
time to time, professional engineering services for such discrete projects as are
delineated and described in Task Orders to be approved by the Commission and the
Consultant; and

WHEREAS, pursuant to Resolution No. R-53-05, the Commission approved Task
Order No. 7 to the Master Contract for design and bidding services in connection with the
installation of a hydrodynamic mixing system at Tank Site No. 4 East; and

WHEREAS, the Commission and the Consuitant desire to amend Task Order No.
7 to the Master Contract to add construction services 10 the scope of services, to extend
the completion date for the services to be provided, and to increase the not-to-exceed
cost of the work, the Board of Commissioners of the DuPage Water Commission hereby
finding and determining that the circumstances said to necessitale the changes were

not reasonably foreseeable at the time the Task Order was signed, the changes are
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Resolution No. R-10-07

germane to the Task Order as signed, and/or the changes are in the best interest of the
DuPage Water Commission and authorized by law; and

WHEREAS, the Consuiltant has approved the First Amendment to Task Order No.
7 attached hereto and by this reference incorporated herein and made a part hereof as
Exhibit 1;

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the
DuPage Water Commission as follows:

SECTION ONE: The foregoing recitals are incorporated herein and made a part

hereof as findings of the Board of Commissioners of the DuPage Water Commission.

SECTION TWO: The First Amendment to Task Order No. 7 attached hereto as

Exhibit 1 shall be and hereby is approved.

SECTION THREE: This Resolution shall constitute the written determination

required by Section 33E-9 of Article 33E of the Criminal Code of 1961 and shall be in
full force and effect from and after its adoption.

AYES:

NAYS:

ABSENT.

ADOPTED THIS DAY OF , 2007.

Chairman
ATTEST:

Clerk

Board/Resolutions/R-10-07.doc
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FIRST AMENDMENT TO
TASK ORDER NO. 7

In accordance with Section 1.1 of the Master Contract between the DuPage Water
Commission ("*Owner”) and Conscer Townsend Envirodyne Engineers, Inc.
(“Consultant”), for Professional Engineering Services dated May 14, 2004 (the
“Contract”), Owner and Consultant agree to amend, effective as of February 9, 2007,
Task Order No. 7 to the Contract for the Hydrodynamic Mixing System Project at Tank
Site No. 4 East ("Task Order No. 77) as follows:

1. Services of Consultant:

Section 2, entitled “Services of Consultant,” of Task Order No. 7 shall be, and it hereby
is, amended in its entirety so that said Section 2 shall hereafter be and read as follows:

“2. Services of Consultant;

A. Basic Services:

1.
2.

Determine the general scope, extent and character the Project.

Prepare pricing and quantity proposal forms, final drawings, and
specifications for incorporation in the construction contract
documents. Such drawings and specifications shall show the
general scope, extent and character of the work to be furnished
and performed by the construction contractor.

Assist Owner by providing all required criteria, descriptions and
design data and consulting with officials and Owner to obtain
permits and to prepare other bidding and construction contract
documents.

Furnish three copies of the proposal forms, drawings and
specifications, together with Consultant’s opinion of probable
Project Costs and Construction Cost of the Project, based upon
the drawings and specifications and the other bidding and
construction contract documents, for review and approval by
Owner, and review them in person with Owner.

Paragraphs 4(a) through and including 4(e) of Attachment A to
the Contract.

Paragraphs 5(a} through and including 5(c) of Attachment A to
the Contract.

Provide a representative to observe the construction of the work
for up to five (5) inspections prior to Final Completion; such
representative to be acceptable to Owner at all times. On the
basis of such observation, Consultant may disapprove of or
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First Amendment
Task Order No. 7

reject construction work while it is in progress if it does not
conform to the construction contract or will prejudice the
integrity of the design concept.

8. Paragraphs 5(f) through and including 5(h) of Attachment A to
the Contract.

9. Attend preconstruction and job conferences.

10.Paragraphs 5(k} through and including 5(m) of Attachment A to
the Contract.

B. Additional Services:
None”
2. Completion Date:

Section 5, entitled “Completion Date,” of Task Order No. 7 shall be, and it hereby is,
amended in its entirety so that said Section 5 shall hereafter be and read as follows:

“5. Completion Date:

December 31, 2007, plus extensions, if any, authorized by a Change
Order issued pursuant to Section 2.1 of the Contract.”

3. Contract Price:

Section 8, entitled “Contract Price,” of Task Order No. 7 shall be, and it hereby is,
amended in its entirety so that said Section 8 shall hereafter be and read as follows:

“8. Contract Price:

For providing, performing, and completing all Services, an amount egual
to Consultant’s Direct Labor Costs times a factor of 1.93 for all Services
rendered by principals and employees engaged directly on the Project,
plus an amount equal to the actual costs of all Reimbursable Expenses.

Notwithstanding the foregoing, the total Contract Price shall not exceed
$23,120.00 except as adjusted by a Change Order issued pursuant to
Section 2.1 of the Contract.”
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Task Order No. 7

4, Designated Representative:

The Designated Representative of Owner under Task Order No. 7 shall be, and it
hereby is, amended in its entirety so that said Designated Representative shall
hereafter be as follows:

“DESIGNATED REPRESENTATIVE FOR TASK ORDER:

Name: R. Christopher Bostick
Title: Facilities Construction Supervisor
Address: 600 East Butterfield Road, Elmhurst, lllinois 60126-4642

E-mail Address: bostick@dpwec.org
Phone: {630} 834-0100

Fax: (630) 834-0120"

n all other respects, Task Order No. 7 to the Contract shall remain in full force and
effect, and Task Order No. 7 to the Contract shall be binding on both parties as
hereinabove amended.

DUPAGE WATER COMMISSION

By:

Robert L. Martin, P.E.
General Manager

CONSOER TOWNSEND ENVIRODYNE
ENGINEERS, INC.

By:

Name:

Title:
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DATE: February 2, 2007

REQUEST FOR BOARD ACTION

AGENDA Omnibus Vote Requiring Super- ORIGINATING [nstrumentation/
SECTION Majority or Special Majority Vote | DEPARTMENT  Remote Facilities

ITEM A Resolution Approving a Second | APPROVAL Q.
Amendment to Task Qrder No. 2 C NP
Under a Master Contract with

Cathodic Protection Management % / ‘N\\
~

Resolution No. R-11-07

Account No.; 01-60-6632

The Commission entered into a master contract with Cathodic Protection Management, Inc.
(CPM) dated January 14, 2005, for corrosion control and mitigation services in connection with
such discrete projects as are delineated and described in Task Orders to be approved by the
Commission.

The Commission approved Task Order No. 2 for the Evaluation, Adjustment, and Balancing of
the Contract TE-5 Stray Current Cathodic Protection Systems pursuant to Resolution No. R-18-05
adopted on March 10, 2005. A First Amendment to Task Order No. 2 was approved by
Resolution No. R-11-06 on March 20, 20086, to add the replacement of a rectifier to the scope of
services and to modify the completion date and not-to-exceed cost of the work accordingly.

During the course of work CPM discovered the reverse current switch that provides protection
to the 72" transmission main from currents induced by the CTA tracks was malfunctioning.
This same unit had malfunctioned in the past. The Commission questioned the reliability of the
reverse current switch and asked CPM to look into alternate reverse current switches that
would be more reliable. CPM was able to obtain a demo model of a new reverse current
switch design and temporarily installed it in place of the original malfunctioning unit. The demo
unit has been installed for many months now and has worked flawlessly according to CPM.
Through the direction of staff because of the long lead times for obtaining production models,
CPM ordered three of these new reverse current switch units: One to replace the demo unit
for the 727 transmission main; one for future protection of the 90" transmission main; and one
spare. The total cost of the three reverse current switch units is $24,810.00.

in addition, CPM has discovered severe oxidation of unprotected terminations of pipe flange
bonding cables located in hand-hole structures along the 72" transmission main. CPM
recommends that the cable terminations be redone using a splicing method used for direct
burial splices.

As a result, Task Order No. 2 needs to be further amended to add the procurement of three
reverse current switches, the installation of one reverse current switch, and the repair of the
bonding cable terminations to the scope of services and to modify the completion date and the
not-to-exceed cost of the work (from $115,000.00 to $152,000.00) accordingly.

MOTION: To approve Resolution No. R-11-07.
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DUPAGE WATER COMMISSION
RESOLUTION NO. R-11-07

A RESOLUTION APPROVING A SECOND AMENDMENT TO
TASK ORDER NOQO. 2 UNDER THE MASTER CONTRACT
WITH CATHODIC PROTECTION MANAGEMENT, INC,

WHEREAS, the DuPage Water Commission (the “Commission”) entered into a
master contract with Cathodic Protection Management, Inc. (the “Consultant”) dated
January 14, 2005, to provide, from time to time, corrosion control and mitigation services
(the “Master Contract”); and

WHEREAS, the Master Contract sets forth the terms and conditions pursuant to
which the Commission will obtain from time to time, and the Caonsultant will provide from
time to time, corrosion control and mitigation services for such discrete projects as are
delineated and described in Task Orders to be approved by the Commission and the
Consultant; and

WHEREAS, pursuant to Resolution No. R-18-05, adopted March 10, 2005, the
Commission approved Task Order No. 2 to the Master Contract for the for the Evaluation,
Adjustment, and Balancing of the Contract TE-5 Stray Current Cathodic Protection
Systems; and

WHEREAS, pursuant to Resolution No. R-11-06, adopted on March 20, 2006,
the Commission approved a First Amendment to Task Order No. 2 to the Master
Contract to add the replacement of a rectifier to the scope of services and to modify the
completion date and not-to-exceed cost of the work accordingly; and

WHEREAS, the Commission and the Consultant desire to further amend Task
Order No. 2 to the Master Contract to add the procurement of three reverse current

switches, the installation of one reverse current switch, and the repair of certain bonding

-
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Resolution No. R-11-07

cable terminations to the scope of services and to modify the completion date and not-
to-exceed cost of the work accordingly, the Board of Commissioners of the DuPage
Water Commission hereby finding and determining that the circumstances said to
necessitate the changes were not reasonably foreseeable at the time the Task Order
was signed, the changes are germane to the Task Order as signed, and/or the changes
are in the best interest of the DuPage Water Commission and authorized by law; and

WHEREAS, the Consuitant has approved the Second Amendment to Task Order
No. 2 attached hereto and by this reference incorporated herein and made a part hereof
as Exhibit 1;

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the
DuPage Water Commission as follows:

SECTION ONE: The foregoing recitals are incorporated herein and made a part

hereof as findings of the Board of Commissioners of the DuPage Water Commission.

SECTION TWO: The Second Amendment to Task Order No. 2 attached hereto as

Exhibit 1 shall be and it hereby is approved.



Resolution No. R-11-07

SECTION THREE: This Resolution shall constitute the written determination

required by Section 33E-2 of Article 33E of the Criminal Code of 1961 and shall be in
full force and effect from and after its adoption.

AYES:

NAYS:

ABSENT:

ADOPTED THIS DAY OF , 2007.

Chairman

ATTEST:

Clerk

Beard/Resolutions/R-11-07 .doc
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SECOND AMENDMENT TO
TASK ORDER NO. 2

In accordance with Section 1.1 of the Master Contract between the DuPage Water
Commission (“Owner”) and Cathodic Protection Management, inc. (“Consultant”), for
Corrosion Control and Mitigation Services dated January 14, 2005 (the “Contract),
Owner and Consultant agree to amend Task Order No. 2 to the Contract for the for the
Evaluation, Adjustment, and Balancing of the Contract TE-5 Stray Current Cathodic
Protection Systems project, as previously amended by a First Amendment effective as of
March 20, 2006 (collectively, “Task Order No. 2") as follows:

1. Project:

Section 1, entitled “Project,” of Task Order No. 2 shall be, and it hereby is, amended in
its entirety so that said Section 1 shall hereafter be and read as follows:

“, Project:

Evaluate, provide new rectifiers, provide three new reverse current
switches and install one, repairs certain bonding cable terminations,
adjust, and balance the Contract TE-5 Stray Current Cathodic Protection
Systems installed to mitigate the Chicago Transit Authority stray DC
current that is present on the 72-lnch Transmission Main”

2. Services of Consultant:

Section 2, entitled “Services of Consultant,” of Task Order No. 2 shall be, and it hereby
is, amended in its entirety so that said Section 2 shall hereafter be and read as follows:

“2. Services of Consultant:

A. Basic Services:

1. Visit each rectifier location and verify the operation of the
existing equipment and adjust to the appropriate set point.

2. Obtain base line data over the transit systems operations (a)
at the rectifiers, (b) between the rectifiers, and (c) at both
ends of the line.

3. Obtain current versus pipe-to-soil potentials at test points
detailed in Paragraph 2A2 above.

4, Analyze data collected.

5. Provide and oversee the installation of new rectifier
equipment within existing rectifier cabinets (as needed).

6. Properly connect and interface with the existing electrode
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3. Completion Date:

Second Amendment
Task Order No. 2

cables and cellular RTU.

7. Startup the new rectifier equipment and verify proper
operation.

8. Set rectifier outputs and control mode settings.

9. Re-obtain base line data as detailed in Paragraph 2A2 to
validate rectifier settings and obtain minimum and maximum
potential readings over a 15 minute interval.

10.  Prepare, for review and approval by Owner, a report
summarizing the results of the foregoing, together with
operating recommendations, and provide five copies and
review them in person with Owner.

B. Additional Services:

1. Purchase three new reverse current switches: one for the
replacement of the existing reverse current switch for the 72"
transmission main; one for a future project for the 90"
transmission main; and one spare.

2. Remove existing malfunctioning reverse current switch and
replace with new unit.

3. Startup the new reverse current switch and verify proper
operation.

4, Make necessary repairs to isolation flange bond cable
splices along the 72" transmission main.

5. Inspection services of CTA track bonding cable repairs made

by others.”

Section 5, entitled “Completion Date,” of Task Order No. 2 shall be, and it hereby is,
amended in its entirety so that said Section 5 shall hereafter be and read as follows:

!15.

Completion Date:

Aprit 30, 2007, plus extensions, if any, authorized by a Change Order
issued pursuant to Section 2.1 of the Contract.”
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Task Order No. 2

4, Contract Price:

Section 8, entitled "Contract Price,” of Task Order No. 2 shall be, and it hereby is,
amended in its entirety so that said Section 8 shall hereafter be and read as follows:

“8. Contract Price:

For providing, performing, and completing all Services, an amount equal
to Consultant’s Direct Labor Costs times a factor of 2.5% for all Services
rendered by principals and employees engaged directly on the Project,
plus an amount equal to the actual costs of all Reimbursable Expenses.

Notwithstanding the foregoing, the total Contract Price shall not exceed
$152,000.00 except as adjusted by a Change Order issued pursuant to
Section 2.1 of the Contract.”

In all other respects, Task Order No. 2 to the Contract shall remain in full force and
effect, and Task Order No. 2 to the Contract shall be binding on both parties as
hereinabove amended.

DUPAGE WATER COMMISSION

By:

Robert L. Martin, P.E.
General Manager

CATHODIC PROTECTION MANAGEMENT,
INC.

By:

William P. Carlson
President
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DATE: February 2, 2007

REQUEST FOR BOARD ACTION

AGENDA Omnibus Vote Requiring Super- ORIGINATING Instrumentation/
SECTION Majority or Special Majority Vote | DEPARTMENT Remote Facilities

ITEM A Resolution Awarding Quick APPROVAL
Response Electrical Contract

(QRE-3/07) /&\\}\m
Resolution No. R-12-07 7@/ NEQ/ 12

Account Number: 01-60-6621 and 01-80-66833

The Commission entered into certain agreements dated January 4, 2005, with U.S.
Electric, LLC and Divane Bros. Electric Co. for quick response electrical work as needed at
the pump station and remote facilities through the issuance of Work Authorization Orders
(Contract QRE-2/04). Contract QRE-2/04 expired December 31, 2008, and staff desires
to continue to retain stand-by contractors to perform electrical work that the Commission
is unable to perform through its own personnel and with its own equipment.

Initial bids were received on November 30, 2006, but each of the bids received varied
from the requirements set forth in the bidding documents. As a result, a second set of
bids was solicited and no action was taken on the original bids to preserve confidentiality
during the second solicitation process.

During the second solicitation process, the Commission advertised for bids on two
separate occasions in the Chicago Tribune as required by state statute. The Commission
also held a pre-bid conference to review the detailed requirements for submission of bids
and reserved the right to award a contract to one or more bidders.

Of the four proposals received (see tabulation below), one bidder (Meade) conditioned its
proposal upon payment terms different than those provided in the Contract. This same
bidder had the same condition in its original bid and, at the pre-bid conference held
during the second solicitation process, was specifically cautioned against adding such
conditions. Staff is therefore recommending that this bid be considered non-responsive.

A second bidder (Huen) submitted a proposal and bid bond signed by a Vice President of
the corporation but did not submit any evidence that the Vice President was authorized to
bind the corporation to the bid or the bid bond. This same bidder had the same defects in
its original bid and bid bond and, at the pre-bid conference held during the second
solicitation process, was specifically advised as to proper signature requirements. In
accordance with past Commission practice, and because courts have rejected other
types of bonds where the signature of the principal was omitted and rejected bids where
a bid bond was materially defective, staff is recommending that this bid also be




Resolution No. R-12-07

AGENDA Omnibus Vote Requiring Super-
SECTION Majority or Special Majority Vote

ORIGINATING Instrumentation/
DEPARTMENT Remote Facilities

ITEM

A Resolution Awarding Quick
Response Electrical Contract
(QRE-3/07)

Resolution No. R-12-07

APPROVAL

considered non-responsive.

The remaining proposals complied, in all material respects, with the requirements of the
bidding documents and, therefore, staff is recommending that the proposal of Divane
Bros. Electric Co. dated January 25, 2007, and the proposal of Ridgewood Engineering,
Inc. dated January 19, 2007, are the most favorable to the interests of the Commission.

BIiDDER A B C D E

Huen Electric, Inc. 35% 10% 5% 0% $1,000
Ridgewood Engineering, Inc. 34% 15% 12% 3% $1,500
Divane Bros. Electric Co. 38.5% 15% 5% 0% $1,500
Meade Electric Company, Inc. 41% 10% | 5% 5% $1,500*

* Plus 1% of value of work,

A. For labor, prevailing rate of wages/union contract wage rate plus %

B. For Material and Supplies used, invoice costplus %

C. For Owned and Rented Equipment used, Bluebook price plus %

D. For Priority Emergency Work, additional % on the sum of items A, Band C
E. For Insurance and Bonds, $

per year.

MOTION: To approve Resolution No. R-12-07.




'DRAFT |

DUPAGE WATER COMMISSION
RESOLUTION NO. R-12-07

A RESOLUTION AWARDING QUICK RESPONSE
ELECTRICAL CONTRACT (QRE-3/07)

WHEREAS, initial bids for quick response electrical work related to the
Waterworks System were received on November 30, 2006 and

WHEREAS, each of the initial bids received varied from the requirements set
forth in the bidding documents; and

WHEREAS, in inviting new proposals for the work, the Commission held a pre-
bid conference to review the detailed requirements for submission of bids; and

WHEREAS, new bids for the Commission’s Quick Response Electrical Contract
QRE-3/07 were received on January 25, 2007, and the Commission reserved the right
to award a contract to one or more bidders; and

WHEREAS, the Commission has reviewed the proposals received and
determined that the proposal of Divane Bros. Electric Co. dated January 25, 2007, and
the proposal of Ridgewood Engineering, Inc. dated January 19, 2007, are the most
favorable to the interests of the Commission; and

WHEREAS, the Commission has aiso determined that it would be in the interests
of the Commission to reject all of the origina!l bids received in accordance with the
Commission’s By-Laws and the General Instructions to Bidders of the original bidding
documents;

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the

DuPage Water Commission as foliows:
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Resolution No. R-12-07

SECTION ONE: The foregoing recitals are hereby incorporated herein as

findings of the DuPage Water Commission.

SECTION TWO: The DuPage Water Commission hereby rejects all of the bids

received on November 30, 2006, and hereby awards a contract for the DuPage Water
Commission Quick Response Electrical Contract QRE-3/07 to Divane Bros. Electric Co.
and to Ridgewood Engineering, Inc. in accordance with their respective proposals,
conditioned upon the receipt of all contractually required documentation.

SECTION THREE: This Resolution shall be in full force and effect from and after

its adoption
AYES:
NAYS:
ABSENT:

ADOPTED THIS DAY OF , 2007.

Chairman
ATTEST:

Clerk

Board/Resolutions/R-12-07 .doc



FROM

DATE:

DuPage Water Commission
MEMORANDUM

Chairman Rathje and Commissioners
: Robert L. Martin, P.E N
General Manager '/q/

February 2, 2007

SUBJECT: Summary of Action Since Previous Meeting

Chairman Rathje and | attended the first meeting of the Regional Water
Supply Planning Group (RWSPG). The RWSPG was charged with making
recommendations on water-resource policies and plans for eleven
counties in northeastern illinois.

The Commission received signed copies of the Intergovernmental
Agreement from the City of Chicago. The approval of Intergovernmental
Agreement was approved by Resolution No. R-7-07.

Task Order No. 5 with the Greeley and Hansen LLC signed. The approval
of Task Order No. 5 was approved by Resolution No. R-8-07.

The Third Amendment to the Contract with Camp Dresser & McKee Inc.
was signed. The approval of the Third Amendment was approved by
Resolution No. R-9-07.

Administration/Memorandums/Summary of Action 061208.doc
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DuPage Water Commission
Tentative Draft Management Budget
May 1, 2007 to April 30, 2008
Executive Summary

Total budgeted revenues decreased $8.5 million versus the fiscal year 2006-07
budget. The total Charter Customer average water rate is proposed to
decrease to $1.15 per thousand gallons, with operations and maintenance and
fixed cost rates being $0.94 and $0.21, respectively, per thousand gallons.
Operation and maintenance (O&M) revenues are based on 94.0% of the IDNR
allocation for the fiscal year., With the expectation that the economy will
continue to rebound, sales tax proceeds are budgeted to increase 2.0% or $0.8
million over last year's budget. Sales tax proceeds will be used to pay 50% of
the annual fixed cost requirement. Investment income is budgeted to rise
slightly because of an increase in expected yields.

Total operating expenses increased $2.3 million versus the fiscal year 2006-07
budget. Direct water distribution costs decreased by $1.9 million over last
year's budget because of completion of the valve stem replacements. The
Chicago water rate remained the same, but is anticipated to increase by 3.0%
next January.

All new construction will be supported with sales tax revenues.

The Commission holds liquid assets, for the purpose of making emergency
system repairs, in an amount equal to $20 million which is the equivalent of
three months operating expenses, defined as personal expenses, professional
services, insurance, administrative and direct water distribution. Sales tax funds
not needed for this contingency will be reserved for new construction. Funds
generated by usage charges not required for the contingency balance will be
reserved for water rate stabilization.

This is the 1ast statutory payment to the County of DuPage.

A rebate of $15 million has been included to reduce the unrestricted fund
balance.
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TOTAL REVENUES AND OPERATING EXPENSES. The total average Charter Customer water rate is propcsed to decrease to $1.15/1,000 gallens.
The operatiocn and maintenance compenent of the water rate wili decrease to $0.94/1,000 gallons and the fixed cost coemponent will remain the same
at $0.21/1,000 gallons. Fiscal year 2007-08 revenues are budgeted to be 9.5% less than the budgeted total revenues of fiscal year 2006-07 mainly

because of the decrease in the operation and maintenance rate. The Commission will use sales tax funds to reduce customer fixed cost cbligations to
50% of the annual revenue bond debt service requirement.

Operating expenditures in the 2007-08 budget has decreased 2.9 % from the fiscal year 2006-07 budgeted expenditures.

CONSTRUCTION EXPENDITURES

Construction projects for fiscal year 2007-08 are cutiined in the five-year planning document.



AS OF 01/31/2007

DUPAGE WATER COMMISSION
TENTATIVE DRAFT MANAGEMENT BUDGET
MAY 1, 2007 7O APRIL 30, 2008

EXHIBIT 1

PAGE 1

% CHANGE
WATER FUND  WATER FUND  WATER FUND  FY 07-08 BUDGET
TOTAL FY 06-07 FY 05-07 FY 07-08 Vs
ACCT # ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET
Q1 5000 REVENUES
01 5110 3 & M PAYMENTS PAGE 3 41,023,413 41,532,694 31,746,431 23.6%
01 5120 FIXED COST PAYMENTS PAGE 3 7,145,004 7,145,004 7.145 344 0.0%
01 5130 SUBSEQUENT CUSTOMER DIFFERENTIAL PAGE 3 714,437 714,437 721,581 1.0%
01 5140 EMERGENCY WATER SERVICE PAGE 3 10,051 8,511 10,252 20.5%
04 5300 SALES TAXES PAGE 3 36,382,668 35,677,396 36,290,944 2.0%
o1 5810 INTEREST INCOME PAGE 3 5,237,714 4,537,780 5,050,378 11.3%
01 5900 DTHER INCOME PAGE 3 66,156 2,500 2,500 0.0%
TOTAL REVENUE 90,579,533 89,618,412 §1,067,430 -9.5%
01 60 6000 QPERATING EXPENCITURES
01 60 6100 PERSONAL SERVICES PAGE 5 4,848,984 5,425,378 5.297,852 3.4%
01 80 6200 PROFESSIONAL SERVICES PAGE 7 454,329 641,181 779.046 21.5%
01 &0 6400 INSURANCE PAGE 8 700,618 854,484 828,501 -4.2%
01 60 6500 ADMINISTRATIVE COSTS PAGE 9 474,728 §15.193 720,200 -11.7%
01 60 6600 DIRECT WATER DISTRIBUTICN COSTS PAGE 10 48,590,757 54,910,943 52,987,056 -3.5%
Q1 60 6700 BOND INTEREST COSTS PAGE 11 8,208,650 8,208,550 7,434,993 -9.4%
01 60 6800 CAPITAL EXPENCITURES PAGE 11 115,737 171,900 274,600 59.7%
01 60 6900 DEPRECIATION PAGE 12 6.687.768 6,833,725 6,563,224 19%
TOTAL OPERATING EXPENDITURES 70,081,571 77.571,454 75,285,512 2.9%
o1 60 7000 CONSTRUCTION EXPENCITURES PAGE 13 0 0 0 0.0%
01 &0 8000 LEXINGTON EXPENDITURES PAGE 14 0 0 0 0.0%
TOTAL EXPENDITURES 70.081,571 77,574,454 75,265,512 2.9%
NET OPERATING ACCOUNTING TRANSACTIONS 20,497,962 12,046,958 5,781,918 -52.0%
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EUND BALANCES. The Commission reports its net assets in accordance with Generally Accepted Accounting Principles (GAAP). For internal
management purposes the Unrestricted Net Assets category is divided into three sub-categories:

4210 - Unrestricted Net Assets
4211 - Held for Emergency Repairs;
4212 - Reserved for wholesale water rate stabilization;
4213 - Reserved for the acquisition of capital assets;
4214 - Reserved for water quality loans;

4220 - Net Assets Restricted by Ordinance/Resolution;
4230 - Net Assets Invested in Property, Plant and Equipment.

The amounts reported in accounts 4211, 4212 and 4213 constitute the Commission’s day-to-day operating balance. While the amount in accounts
4214 is not restricted but reserved for water guality loans. Account 4220 is restricted and shows funds held for bond payments and required bond
reserves, Account 4230 represents the Commission’s infrastructure investment net of unpaid iong-term debt used for its construction.

FUND BALANCE RECOMMENDATION.

The Commission has determined that the balance available for emergency reserves be equal to three (3) months of operating expenses, defined {in
the budget) as personal expenses, professional services, insurance, administrative, direct water distribution or $20,000,000.

Net cash balances not needed for this contingency will be reserved for the acquisition of capital assets {from sales taxes) and for wholesale water rate
stabilization (from water sales revenues). The Commission must carry an additional $27.4 million of restricted funds to meet water revenue bond
ordinance requirements which can be used to pay for major repairs (the depreciation account, $5.C miilicn) or to support operations during an
emergency (the operations and maintenance reserve account, $11.4 miilion and the operation and maintenance account $11.9 million). Those
amounts must begin to be replenished the month following their use.
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DUPAGE WATER COMMISSION
TENTATIVE DRAFT MANAGEMENT BUDGET
MAY 1, 2007 TO APRIL 30, 2008

EXHIBIT 1

PAGE 2

% CHANGE
WATER FUND  WATERFUND  WATERFUND  FY 07-08 BUDGET
TOTAL FY 06-07 FY 06-07 FY 07-08 Vs
ACCT # ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 08-07 BUDGET
NET ASSETS BALANCE
NET CURRENT YEAR TRANSACTIONS PAGE 1 20,457,962 12,046,958 5,781,918 52.0%
FIXED ASSET EQUITY TRANSFERS 0 0 0 0.0%
BEGINNING NET ASSET BALANCE 344,183,401 344,183 401 364,681,363 6.0%
ENDING NET ASSET BALANCE 354,681,363 356,230,359 370,463,281 4.0%
NET ASSETS BALANCE ANALYSIS
01 4211 HELD FOR EMERGENCY REPAIRS 20,000,000 12,800,000 20,000,000 56.3%
01 4212 RESERVED FOR WHOLESALE WATER RATE STABILIZATION 22,281,709 16,371,763 12,825,328 21.7%
01 4213 RESERVED FOR THE ACQUISITION OF CAPITAL ASSETS 54,639,404 42,950,801 53,453.242 24.5%
NET UNRESTRICTED OPERATING ASSETS 96,921,113 72,122,564 86,278,570 19.6%
01 4214 WATER QUALITY LOANS RESERVE 3,026,300 10,000,000 3,026,300 69.7%
01 4210 TOTAL UNRESTRICTED NET ASSETS 99,947,413 82,122,564 88,304,870 8.7%
Q1 4220 RESTRICTED BY ORDINANCE/RESOLUTION 31,824,263 31,824,363 30,892,452 -2.9%
01 4230 INVESTED IN PROPERTY PLANT AND EQUIPMENT 232 509 587 242 283,332 250,265 §59 33%
NET ASSETS BALANCE 364,581,363 356,230,359 370,463,281 4.0%
USE OF OPERATING INCOME
NET OPERATING ACCOUNTING TRANSACTIONS 20,497,962 12,046,956 5.781.918 52.0%
USED FOR ITEMS NOT IN ACCOUNTING BUDGET
G. O. BOND PRINCIPAL PAYMENT {10,205,000) (16,715,000} (11,750,800) 9.7%
REVENUE BOND PRINCIPAL PAYMENT (8,690,000} (8,690,000) (8,125,000) 5.0%
CONSTRUCTION OUTLAYS 0 (1,419,000} {4,749,000) 234.7%
TOTAL LEXINGTON EXPENDITURES 0 0 (7,194,000}
STATUTORY PAYMENT TO DU PAGE COUNTY {15,000,000) (15,000,000} {15,000,000) 6.0%
REBATE {15,000.000)
NET CHANGES IN RECEIVABLES, PAYABLES, ETC, (3.261.423) (2.423,002) 13,261 ,243) 40.0%
NON-CASH ACCOUNTING EXPENSES
DEPRECIATION 6,687,768 6,833,725 6.963.224 1.5%
CHANGE IN CASH POSITION (9,970,593} {19,266,409) (53.464,101) 176.1%
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WATER REVENUES. The average combined Charter Customer operation and maintenance (O&M) and fixed cost rate is proposed to decrease to
$1.15 per 1,000 gallens. Under lllinois PA93-0226, enacted July 22, 2003, the combined rate cannot exceed $1.65 per 1,000 gallons for a peried of
five years up o and including fiscal year 2008-09. O&M revenues for fiscal year 2007-08 are based on selling 33.772 billion gallons at a rate of $0.94
per thousand gailons. Commission customers are expected to use 94.0% of their revised lllincis Department of Natural Rescurces (IDNR) allccations.

In fiscal year 2007-08, no fixed costs are being assessed under provisicns of the Water Purchase and Sale Contract for any of the reserves required
under the Revenue Bond Ordinance. All such reserves are fully funded. Fixed cost payments fund only the annual revenue bond principal and interest
payments. By using sales taxes to fund 50% of this requirement, the average fixed cost rate will be $C.21 per 1,000 gallons,

The Subsequent Customer Differential represents two charges and one credit budgeted for existing subsequent customers. One of the charges is the
missed fixed cost recapture from January 1, 1989 to the date of first service to the subsequent customer. The cost of existing subsequent customer
facilities is also recaptured in this line item net of a credit for revenue bond funds used to construct Charter Customer feeder mains and meter stations.
In accordance with Resalution No. R-79-04, the Subsequent Customer Differential does not apply to any subsequent customers becoming a member

of the Commission after December 9, 2004. As such, the Subsequent Customer Differential does not apply to the County of DuPage. No revenues
from new subsequent customers have been budgeted for fiscal 2007-08.

SALES TAXES. This revenue source had been declining for a few years prior to fiscal year 2004-05. However, retail sales have been rebounding and
fiscal year 2006-07 sales tax revenues are projected to increase more than 5 % aver fiscal year 2005-08. With the expectation that sales tax revenues
will continue to rebound, a 2% increase has been budgeted in fiscal year 2007-08 over the current years forecasted actual.

INTEREST INCOME. The average rate of return has been estimated to be 4.5 %. The average invested is estimated to be $110 millien.

OTHER INCOME. With the uncertainty as to when the County of DuPage will start purchasing water from the Commission, no reimbursements have
been budgeted.
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% CHANGE
WATER FUND WATER FUND WATER FUND  FY 07-08 BUDGET
TOTAL FY 06-07 FY 06-07 FY 07-08 V5
ACCT # ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET

01 5000 REVENUES
o1 5100 WATER REVENUES
01 5110 O & M PAYMENTS 41,023.413 41,532,694 31,746,431 -23.6%
01 5120 FIXED COST PAYMENTS 7,145,084 7,145,094 7,145,344 0.0%
01 5130 SUBSEQUENT CUSTOMER DIFFERENTIAL 714,437 714,437 721,581 1.0%
a1 5140 EMERGENCY WATER SERVICE 10,051 8,511 10,252 20.5%
01 5300 SALES TAXES 36,382,668 35,677,396 36,380,944 2.0%
01 5800 INVESTMENT EARNINGS
01 5810 INTEREST INCOME 5,237,714 4,537,780 5,050,378 11.3%
0t 5960 OTHER INCOME £6,156 2,500 2,500 0.0%

TOTAL REVENUE 90,579,533 89,618,412 81,067 430 -8.5%
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FIXED COST PAYMENT SCHEDWULE. As required in the Charter Customer water purchase contract, the schedule of fixed cost payments for the
presently served Commission Customers is shown below. The costs are ailocated based on historic water use for calendar years 2005 and 2006.
However, the average fixed cost rate of $0.21 per 1,000 gaflons is based on the totai fixed cost requirement net of sales tax funding ($7,145,344)
divided by the budgeted fiscal year 2007-08 water saies of 33.772 billion gallons.

The fixed cost payment schedule does not include the County of DuPage as a customer due to uncertainty of when the County will be purchasing
water.



AS OF 02/02/2006

PAGE 4
DuPAGE WATER COMMISSION
ESTRMATED CUSTOMER
FIXED COST PAYMENT SCHEDULE {01-5121)
MAY 1, 2007 TO APRIL 30, 2008
EXHIBIT 1
REQUIRED
FIXED COST
PAYMENT
514,280,685
50%
SALES TAX
FUNDED
2005 %2006 2005 & 2005 (S7,145,344) FOR: FOR: FOR: FOR: FOR: FOR: FOR: FOR: FOR: FOR: FOR: FOR:
CALENDAR CALENDAR  AMOUNT 7O BE 05/31/07 06/30/07 07131707 0g/31/07 09/30/07 1031407 11/30/07 1213107 01/31/08 02/28/08 03/30/08 04/29/08
YEARS USE YEARS RATE FUNDED DUE: OUE: DUE: DUE: DUE: DUE: DUE: DUE: DUE: DUE: DUE: DUE:
CUSTOMER (1000 GAL) % USAGE $7,145.344 07/10/07 08104067 09/10/07 1011007 11/10/07 1210/07 01/10/08 02/10/08 03/09/08 04/09/08 05/08/08 06/09/03
ADDISON 2793122 4.4057% $314.796 826,233 $26,233 526,233 526,233 $26,233 528233 $26,233 $26,233 526,233 326,233 $26,233 $26.233
BENSENVILLE 1,761,072 2.7778% 198,480 16,540 16,540 16,540 16,540 16,540 16,540 16,540 16,540 16,540 16,540 16.540 16.540
BLOOMINGDALE 1,898,994 2.8953% 214,032 17.836 17.836 17.836 17,836 17,836 17,836 17,836 17,836 17,836 17,836 17.836 17,836
CAROL STREAM 2,853,551 4.5010% 321,612 26,801 26,801 26,801 26,801 26,801 26,801 26,801 26,801 26.801 26.801 26.801 26.801
CLARENDON HILLS 597,114 0.9418% 67,295 5,608 5,608 5.608 5.608 5608 5,608 5,608 5,608 5,608 5,608 5.608 5,608
DARIEN 1,653,062 2.6074% 186,312 15,526 15,528 15,526 15,526 15,526 15,526 15,626 15,526 15.526 15,526 15,526 15,526
DOWNERS GROVE 4,577,186 7.2°97% 515.880 42,990 42,990 42,990 42,930 42,890 42,990 42,990 42,880 42,990 42,990 42,890 42,990
ELMHURST 3.229.301 5.0937% 363,960 30,330 30,330 30,330 30,330 30,330 30,330 30,330 30,330 30,330 30,330 30,330 30,330
GLEN ELLYN 2,040,756 3.2°89% 230,004 19,167 19,167 19,167 19,167 19,167 19.167 19,167 19,167 19,167 19,167 19,167 19.167
GLENCALE HTS 1.935.408 3.0581% 218,580 18.215 18,215 18,215 18,215 18.215 18,215 18,215 18,215 18,215 18,215 18,215 18,215
HINSDALE 1,988,786 3.1370% 224,148 18,679 18,679 16,679 18,679 18,679 18,679 18,678 18,679 18,679 18.679 18,679 18,679
iTASCA 1,122,198 1.7701% 126,480 10,540 10,540 10,540 10.640 10,540 10,540 10,540 10,540 %0.540 10,540 10,540 10,540
LISLE 2,122,369 3.3477% 238,208 19.934 19,934 19,934 19,934 19,934 19,834 19,934 19,934 19,534 19,834 19,934 19,934
LOMBARD 3,188,248 5.0289% 359,340 29,945 29,945 29,945 25,945 29,945 23.945 28,845 29,945 29.845 29,845 29,945 29,945
MNAPERVILLE 13,014 971 20.5283% 1,466 866 122,239 122239 122,239 122,239 122,238 122,238 122,239 122,238 122,239 122,238 122,239 122,239
0AK BROOK 2,805,383 4.4250% 316,188 26,349 26,349 26,349 26,348 26,348 26,348 268349 26,349 26,349 26,349 26,349 26,349
ROSELLE 1,478,287 2.3317% 166,608 13,884 13.884 13.884 13.884 13,884 13,884 13,884 13,884 13,684 13,884 13,884 13,684
ViLLA PARK 1,416,883 2.2198% 160,044 13,337 13,337 13,337 13,337 13,337 13,337 13,337 13,337 13,337 13,337 13,337 13,337
WESTMONT 1.945,831 3.0692% 219.312 18,276 18,276 18,276 18,276 18,276 18.276 18,276 18,276 18,276 18,276 18,276 18,278
WHEATON 4,004,132 6.3158% 451,284 37.607 37.607 37.607 37,607 37,607 37,607 37,607 37.607 37,607 37,607 37.607 37,607
WILLOWBROOK 835,841 1.3184% 94,200 7.850 7.850 7.850 7.850 7,850 7,850 7.850 7,850 7,850 7.850 7,850 7,850
WOG0D DALE 1.181,663 1.8639% 133,176 11.098 11,008 11,098 11,088 11.098 11,088 11,088 11,008 11,098 1,098 11,098 11,098
WOODRIDGE 2,460,334 3.8808% 277,296 23,108 23,108 23,108 23,108 23,108 23,108 23,108 23,108 23,108 23,108 23,108 23,108
WINFIELD 661,815 1.0439% 74,592 6,216 6,216 6,216 6,216 - §,216 6,216 6,216 6,216 6,218 6,216 6.216 6,216
OAK BROOK TERRACE 108,195 0.1707% 12,192 1,016 1,018 1.016 1,016 1,016 1,016 1,016 1,016 1,016 1,016 1,016 1,016
IAWC-ARROWHREAD 123,138 0.1942% 13,884 1,157 1,157 1,157 1,157 1,157 1,157 1,157 1,157 1,157 1.167 1.187 1,157
IAWC-VALLEY VIEW 525,828 0.8294% 59.268 4,939 4938 4,939 4,839 4,939 4,938 4,938 4,938 4,539 4,939 4,939 4,839
IAWC-COUNTRY CLUB 70,239 0.1108% 7,820 660 §60 660 660 5=} G660 660 560 860 860 660 660
IAWC-LMBRD HGHTS 51,198 0.0808% 5772 481 481 481 481 481 481 481 481 481 431 481 481
IAWC-DP/USLE 342,848 0.5408% 38,652 3.221 3221 3221 3,221 3,221 3,221 3221 3,221 3.221 3221 3.221 3,221
ARGONNE NATIONAL LAB 366,224 0.5777% 41,280 3,440 3440 3,440 3,440 3,440 3,440 3,440 3,440 3,440 3,440 3.440 3,440
IAWC-LIBERTY RIDGE WEST 213758 0.3372% 24,096 2,008 2,008 2,008 2,008 2,008 2,008 2,008 2,008 2,008 2,008 2,008 2,008
IAWC-LIBERTY RIDGE EAST 23,237 0.0367% 2616 218 218 218 218 218 218 218 218 218 218 218 218
ROUNDING 0 0.0000% (32) 0 ] 0 0 0 a 0 0 0 0 0 0
ALL CUSTOMERS TOTAL (1} 63,398,196 100.0000% 57,145,344 5595448 5585,448 5595,448 5595448 $585,448 $595.448 $595,448 3585,448 $585,448 $595,448 $555,448 $595.448
(1} - CUSTOMER LESS THAN TWO FULL CALENDAR YEARS - USE ALLOCATION FY 2007-08 FY 2006-07
ESTIMATED O & M RATE $0.94 $1.24
ESTIMATED FIXED COST CHARGE PER 1000 GALLONS 0.21 0.21
ESTIMATED TOTAL RATE $1.15 51.45
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SALARIES AND WAGES. Commission employee wages are established and evaluated according to competitive rates paid by the Commission's

customers and general fabor market considerations. Increases are awarded to employees on the basis of merit. Normal plant operation staff
scheduling accounts for most of the overtime costs.

FRINGE BENEFITS. The Commission participates in the lilinois Municipal Retirement Fund (IMRF) and ifs contribution rate for 2007 is 12.09%.
Annually, IMRF calculates the amount of unfunded pension liability for the prior calendar year and notifies the Commission after the budget has been
approved. The Commission’s unfunded pension fiability at the end of 2005 was $1.5 miilion which will be paid in the fiscal year 2007-08. The
Commission is subject to the 1.45% Medicare tax and the 6.2% Social Security tax.

Group health and life insurance benefits are provided for ali fuli time employees. Fiscal year 2006-07 budget did not include the correct dental
insurance cost. The budget is based on actual rates for January 1, 2007, with a 10% increase for the last four months of the budget year.

PROFESSIONAL DEVELOPMENT. Travel, training and professional development are budgeted for courses and seminars. Tuition reimbursement

for employees is budgeted in under professional development. Increase in travel is due to American Water Works Association Research Foundation
Asset Management project. Increase in training is due to additional asset management software training.

OTHER PERSCNNEL COSTS. These expenses are for employee recruitment and annuai physical examinaticns required for normal operating
procedures and confined space entry.
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DuPAGE WATER COMMISSION

TENTATIVE DRAFT MANAGEMENT BUDGET
MAY 1, 2007 TO APRIL 30, 2008

EXHIBIT 1

% CHANGE
WATER FUND WATER FUND WATER FUND  FY 07-08 BUDGET
TOTAL FY 08-07 FY 06-07 FY (07-08 VS
ACCT # ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET

01 60 6000 OPERATING EXPENSES
01 60 §100 PERSONAL SERVICES
01 60 6110 SALARIES & WAGES
01 60 6111 ADMINISTRATIVE-REGULAR 1.038,552 1,102,402 1,074,911 -2.5%
01 60 6112 OPERATIONS-REGULAR 1,044,339 1,197,390 1,279,884 6.9%
01 60 8113 SUMMER INTERNS 8,432 20,000 20,000 0.0%
01 50 6116 ADMINISTRATIVE - OVERTIME 2,184 6.684 7,439 8.1%
01 60 8117 OPERATIONS - OVERTIME 192,258 191,750 204,781 6.8%
o3 50 6120 FRINGE BENEFITS
01 60 6121 PENSION 1,790,138 1,879,300 1,800,157 -4.2%
o 50 6122 MEDICAL/LIFE BENEFITS 510,500 400,542 542,800 35.5%
01 50 6123 FEDERAL PAYROLL TAXES 168,523 183,700 191,500 4.2%
o1 60 6128 STATE UNEMPLOYMENT TAXES 4,284 4,410 4,410 0.0%
01 60 6130 PROFESSIONAL DEVELOPMENT
01 60 5131 TRAVEL 6,967 7.900 14,600 84.8%
01 60 6132 TRAINING 25.229 41,000 46,000 12.2%
01 50 6133 PROFESSIONAL DEVELOPMENT 27,501 54,200 75,370 39.1%
01 60 6190 OTHER PERSONNEL COSTS
a1 60 6191 OTHER PERSONNEL COSTS 30,079 35,900 35,900 0.0%

TOTAL PERSONAL SERVICES 4,848,984 5,125,378 5,297,652 3.4%
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PERSONNEL TABLE. The personal service budget is based on the personnel structure in the table below. The total requested personnel under this
budget remains at 34,
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ENGINEERING SERVICES. General engineering services have been budgeted in the Consulting Services account.

FINANCIAL SERVICES. Trust services and bank charges are for revenue and general obligation bonds, as weil as investment safekeeping services.

The amount budgeted for other financial services include the revenue bond arbitrage rebate annual calculation and local investment program bank
review.

LEGAL SERVICES. The budget for general counsel provides for the legal services of a corporate counsel. Bond counsel will be utilized for tax
abatement, arbitrage and miscelianeous bond issues. Special counsel will provide legal services for non-routine matters. such The other legal service
line item provides for defense cost should the Commission become involved in unanticipated litigation.

AUDIT SERVICES. The audit service budget is for the annuat audit for fiscal year ending April 30, 2007. A 10% increase to the projected amount was
budgeted because the lllinois Auditor General will be going out to bid for the audit.

CONSULTING SERVICES. Major consulting costs in fiscal year 2007-08 include Geographical information System (G.1.S.) conversion and application

services, electrical market consultant, development of O&M manuals, asset management, pipe loop pilot plant, contractuai human resources
consulting assistance and insurance consultant.

CONTRACTUAL SERVICES. Contractual services are for document scanning, UPS maintenance, building maintenance {custodial, landscaping, etc.)

and temporary accounting services. The building maintenance services were previously budgeted under Repairs & Maintenance — Buildings &
Grounds.
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TENTATIVE DRAFT MANAGEMENT BUDGET
MAY 1, 2007 TO APRIL 30, 2008

EXHIBIT1

% CHANGE
WATER FUND WATER FUND WATER FUND  FY 07-08 BUDGET
TOTAL FY 06-07 FY 08-07 FY 07-08
ACCT # ACCQUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET

01 60 6200 PROFESSIONAL SERVICES
01 50 5210 ENGINEERING SERVICES (INCLUDED 1N 6280) 100,000 0 0.0%
a1 50 5230 FINANCIAL SERVICES
01 50 6233 TRUST SERVICES BANK CHARGES 27,526 37,125 39.725 7.0%
01 50 6239 GENTRAL FINANCIAL CONSULTING 2,200 2,200 2,200 0.0%
01 60 6250 LEGAL SERVICES
01 80 6251 GENERAL COUNSEL 13,873 80,000 80,000 12.5%
01 80 5252 BOND COUNSEL Q 2.000 2,000 0.0%
01 30 6253 SPECIAL COUNSEL 0 60,000 60,000 0.0%
01 50 6258 LEGAL NOTICES 3,286 5,000 5,000 0.0%
o 60 6259 OTHER LEGAL SERVICES 0 25,000 25,000 0.0%
01 50 6260 AUDIT SERVICES 57,270 59,798 62,897 3.3%
01 60 6280 CONSULTING SERVICES (INCLUDES 6210} 297,210 176,000 266,000 51.1%
01 50 6290 CONTRACTUAL SERVICES 52,564 94,058 226,124 140.4%

TOTAL PROFESSIONAL SERVICES 454,329 641,181 779,046 21.5%
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CASUALTY INSURANCE. This covers the Commission against operating liabilities. The budget is based on known costs of current policies for the
calendar year. Insurance policies were renewed through a competitive bidding process which resulted in savings ($15,000).

PROPERTY INSURANCE. This covers the Commission against damage to its physical plant. The budget is based on known costs of current policies
for the calendar year. Reduced availability of this type of insurance has caused the Commissiaon to significantly self-insure its underground facilities.

OTHER COVERAGES. The Commission carries deductibles on its property insurance policies. The deductible per above ground incident is $25,000.
Below ground facilities carry a $1 miliion deductible per occurrence. Because it is impossible to know if an incident wili occur and no known claims are
currently outstanding, $25,000 was budgeted for each type of incident.
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DUuPAGE WATER COMMISSION

TENTATIVE DRAFT MANAGEMENT BUDGET
MAY 1, 2007 TO APRIL 30. 2008

EXHIBIT 1
% CHANGE
WATER FUND WATER FUND WATER FUND  FY 07-08 BUDGET
TOTAL FY 06-07 FY 08-07 Fv 07-08 VS
ACCT # ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET

a1 60 6400 INSURANCE
01 B0 6410 CASUALTY INSURANCE
01 60 6411 GENERAL LIABILITY 95,347 101,640 86,772 ~14.6%
01 B0 6412 PUBLIC OFFICIAL'S LIABILITY 81,372 85,300 85,300 0.0%
01 80 8413 TEMPORARY BONDS o] 723 723 0.0%
a1 80 6415 WORKER'S COMPENSATION 21,113 93,555 . 93,555 0.0%
01 80 5416 UMBRELLA COVERAGE 80,362 B7.854 97,930 11.5%
01 50 5420 PROPERTY INSURANCE
01 80 6421 PROPERTY 331,187 424 127 394,057 -7.1%
a1 80 6422 AUTOMOBILE INSURANCE 21237 21,285 20,164 -5.3%
c1 €0 6490 OTHER COVERAGE
01 60 5491 SELF INSURED CLAIMS 0 50,000 50,000 0.0%

TOTAL INSURANCE 700.618 864,484 828,501 -4.2%
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CCCUPANCY COSTS. Amounts have been budgeted for naturai gas service for the DuPage Pumping Station, as well as for communication systems.
Decrease is due to purchase of two way radios for STARCOM21 in fiscal year 2006-07.

ADMINISTRATION SUPPLIES. General supplies include office and computer supplies. Books and pubiications inciude the purchase of standard
construction books used in determining rates for fabor and equipment in conjunction with the Commission's quick response repair contracts.

PRINTING AND POSTAGE. Printing costs are for blueline drawings used in construction in and around the Commission's pipeline. This item also
includes the printing of letterhead and other business forms. Printing cost increased because of reclassification of the annual report to this account

and the printing of the mapbooks of the Commission’s system. Postage and delivery is for regular Commission mailings and delivery to various
consultants working with the Commission.

PROFESSIONAL DUES. The most significant outlays for this line item are memberships in the Association of Metropaolitan Water Agencies ($8,000),
Water {SAC {$4,000) and American Water Works Association {$6,883) and AWWA Research fund ($2,000C).

OFFICE EQUIPMENT REPAIRS. This item is for mainiaining the Commission's copy and facsimile machines, the educational model and other office
machines.

REPAIRS & MAINT — BLDGS & GRN. This item is for maintaining the Commission’s building and grounds at the DuPage Pumping Station. This
budget includes the replacement of the air handiing unit in the Commission meeting room and fall protection.

COMPUTER SOFTWARE. This item is for all the Commission’s software purchases and upgrades.

SOFTWARE MAINTENANACE. This item is for the Commission’s non-SCADA software maintenance agreements.

OTHER ADMINISTRATIVE EXPENSES. This item includes funds for various meetings and recognition expenses related to Commission business.
This item includes a benchmarking study.
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DuPAGE WATER COMMISSION
TENTATIVE DRAFT MANAGEMENT BUDGET
MAY 1, 2007 TO APRIL. 30, 2008

EXHIBIT 1

% CHANGE
WATER FUND WATER FUND WATER FUND  FY 07-08 BUDGET
TOTAL FY 06-07 FY 08-07 FY 07-08 VS
ACCT # ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET

o1 60 6500 ADMINISTRATIVE COSTS
G1 80 6510 OCCUPANCY COSTS
01 60 6513 NATURAL GAS 31,911 40,200 40,200 0.0%
01 80 6514 COMMUNICATION SYSTEMS 48,704 152,390 63,620 .-56.9%
01 &0 5520 ADMINISTRATION SUPPLIES
01 &80 8521 OFFICE SUPPLIES 27,312 34,900 34,900 0.0%
0t 80 6522 BOOKS & PUBLICATIONS 11,484 12,675 13,767 8.6%
01 60 6530 PRINTING & POSTAGE
01 60 6531 PRINTING - GENERAL 4,877 12,400 12,400 0.0%
01 60 6532 POSTAGE & DELIVERY 16,311 30,000 30,000 0.0%
01 €80 6540 PROFESSIONAL DUES 22250 23,163 23608 1.9%
o1 650 6590 QFFICE EQUIPMENT REPAIRS 10,879 19,995 20,115 0.6%
o1 60 6560 REPAIRS & MAINT - BLDGS &GRM 238,861 358,520 359,240 -0.1%
jox} &0 6580 COMPUTER SOFTWARE 37.000 72,500 54,500 -24.8%
01 &80 6590 SOFTWARE MAINTENANCE 20,000 38.250 26550 -30.3%
01 60 6591 OTHER ADMINISTRATIVE EXPENSE 5,139 19,200 38,200 104.2%

TOTAL ADMINISTRATIVE & MAINTENANCE COSTS 474,728 815,193 720,200 -11.7%

PAGE @
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WATER SUPPLY. The budget for the fiscal year 2007-08 assumes a 0.1% increase in demand as projected in the IDNR ailocations. Water costs
from the City of Chicago are budgeted on the assumption that the Commission's customers will use 94.0% of the 35.928 billion gallons allocated for
the fiscal year (33.772 billion gallons). At 97.1% accountability, this means the Commission will purchase 33.772 biliion gafions of water at an average
rate of $1.31C per 1,000 gallons. The City of Chicago did not raise water rates on January 1, 2007. An additional 3% increase is expected for January
1, 2008. In addition, 80% of the electrical costs and 50% of the labor and repair costs for the Lexington Pump Station are included in the water

purchases line item. The budget for this item includes the electrical costs of operating the DuPage Pump Station, the elevated tanks and the metering
stations as well as water guality chemicals and testing.

PUMP_STATION OPERATIONS. This item inciudes the maintenance and repair of water pumps, reservoirs and the pump station building and

purchase of spare parts. Costs of meter testing and instrumentation maintenance are included here. A major cost element for fiscal year 2007-08 is
safety equipment and training.

PIPELINE MAINTENANCE. Repairs to the Commission's pipeline include work done under both the Quick Respense contract by the Commission
staff. Major expenses in this category include the valve stem replacement project (3410,000). Caorrosion testing and mitigation is budgeted at $331,200.

VEHICLES. Equipment repairs and maintenance includes the cost of gasoling, oil and repairs to the Commission's vehicles.
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% CHANGE
WATER FUND WATER FUND WATER FUND  FY 07-08 BUDGET
TOTAL FY 06-07 FY 08-07 FY 07-08 VS
ACCTE ACCQUNT TITLE FROM PRQJECTED BUDGET BUDGET FY 06-07 BUDGET

01 50 6600 DIRECT WATER DISTRIBUTION COSTS
)] 50 6610 WATER SUPPLY :
01t 60 6611 WATER PURCHASES - CHICAGO 43,524 170 47 720,783 47,737,643 0.04%
01 60 6612 ELECTRIC - DuPAGE 2,551,659 2,088,900 2,746,275 31.5%
[¢X] [={4] 6613 WATER CHEMICALS 16,086 24,000 30,000 25.0%
01 60 6614 WATER TESTING 12,570 12,750 15,750 23.5%
01 &0 6620 PUMP STATICN OPERATIONS
01 €0 6621 PUMPING SERVICES 109,150 111,100 121,150 9.0%
01 60 8623 METER TESTING & REPAIR 10,986 20,100 17,500 -12.9%
Q1 80 6624 SCADA/INSTRUMENTATION 58,404 96,400 75,900 -21.3%
01 60 6625 EQUIPMENT RENTAL 4.851 25,000 23,400 -6.4%
01 60 6826 UNIFORMS 14,330 16,000 17.000 6.3%
Q1 80 8627 SAFETY 31,500 55,000 248,900 284.5%
01 £0 6630 PIPELINE MAINTENANCE
2] 50 6631 PIPELINE REPAIRS 1,688,681 3,987,500 1,120,500 -72.0%
01 50 6632 CORROSION TESTING & MITIGATION 123,168 158,000 331,200 108.3%
01 60 6633 METER STATIONS, ROVS, STANDPIPES 74,278 270,000 270,000 0.0%
o 60 5634 PLAN REVIEW - PIPELINE CONFLICTS 93,888 117,200 107,200 -8.5%
01 50 6537 PIPELINE SUPPLIES 5,884 110,000 44,000 -60.0%
c1 €0 6640 VEHICLES
01 60 6641 REPAIRS & MAINT - VEHICLES 24,074 23,000 25,400 10.4%
01 60 6642 FUEL- VEHICLES 45,880 53,000 53,000 0.0%
01 60 6643 LICENSES - VEHICLES 1,178 1,200 1,278 8.5%

TOTAL DIRECT WATER DISTRIBUTHON COSTS 48,590,757 54,910,943 52,987,096 -3.5%
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BOND INTEREST COSTS. With the consoiidation of the General Obfigation Bond Debt Service Fund into the Water Fund, principal payments on
these bonds are no longer a budgeted expense. Water revenue bond principal has never been a GAAP budgeted expense. interest costs are the only
budgeted expenses for both the Water Revenue Bonds and General Obligation Bonds. The budget for this line item has been reduced by $0.5 million.
Reductions in principal outstanding over the past fiscal year by regular maturities account for this decrease. Final maturity on the General Obligation
Bonds is March 1, 2011. Final maturity on the Waler Revenue Bonds was extended by fwo years in the refunding to May 1, 2016.

LAND AND RIGHT-OF-WAY. The amount budgeted for leases inciude Cook County and lllinois State Toll Highway Authority leases for pipeline
crossings and the use of the illinois Toll Highway Authority's antenna system for the Commission's SCADA radio system. The increase in permits &

fees is due to the title commitments to be provided to Chicago in connection with the transfer of the Lexington Pump Station and other interconnection
facilities.

EQUIPMENT PURCHASES. The purpose of budgeting in this manner is to allow control over the purchase of equipment, as well as to plan for
depreciation to conform to accounting principles in the annual audit report. The major outlays for fiscal year 2007-08 include upgrade in the

Commission board room ($85,000) and laptops for the computerized maintenance management system ($50,000). The capitalized equipment budget
item is for year-end audit compliance.

VEHICLE PURCHASES. The replacement of the meter truck and pickup truck is budgeted for in fiscal year 2007-08. The capitalized equipment
budget item is for year-end audit compiiance.
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% CHANGE
WATER FUND WATER FUND WATER FUND  FY 07-08 BUDGET
TOTAL FY 06-07 FY 06-07 FY 07-08 VS
ACCT # ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET Fy 08-07 BUDGET
01 50 §720 BOND INTEREST
01 50 6721 BOND INTEREST - GO BONDS 2,388,747 2,388,747 2,042,590 -14.2%
01 60 56722 BOND INTEREST - REV BONDS 5,819,903 5,815,903 5.385.403 -7.5%
TOTAL INTEREST EXPENSES 8,208,650 8,208,650 7.434,983 -9.4%
01 60 6800 CAPITAL EXPENDITURES
LAND AND RIGHT-OF-WAY
a1 50 6810 LEASES Q 1,000 1,000 0.0%
01 €0 6820 PERMITS & FEES 0 5,000 25,000 400.0%
EQUIPMENT PURCHASES
01 60 6851 COMPUTER 46,981 38,800 78,600 102.1%
01 60 6852 OFFICE FURNITURE & EQUIPMENT 4,500 5,000 85,000 1600.0%
01 60 6856 MACHINERY & CQUIPMENT 0 57,000 0 -100.0%
01 80 6658 CAPITALIZED EQUIPMENT PURCHASES (51.481) {108,200) (189,600} 77.4%
VEHICLE PURCHASES
01 60 6860 VEHICLES 84,255 65,000 85,000 30.8%
Gt 60 6868 CAPITALIZED VEHICLES PURCHASES {64.258) (65,000} {85,000) 30.8%
TOTAL CAPITAL EXPENDITURES ¢ 0 g 0.0%
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WATER MAIN, BUILDING AND PUMPING EQUIPMENT DEPRECIATION. The Commission recognizes depreciation on its water mains, buildings

and pumping equipment. Buildings are being depreciated over a 40-year pericd. Pipelines are estimated to last 80 years. Pumping equipment has a
30-year life.

EQUIPMENT DEPRECIATION. Equipment is being depreciated over 3 — 10 years.

VEHICLE DEPRECIATION. Vehicles are being depreciated 5 years.
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% CHANGE
WATER FUND WATER FUND WATER FUND  FY 07-08 BUDGET
TOTAL FY 08-07 FY 06-07 FY 07-08 VS5
ACCT # ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET

01 60 §900 DEPRECIATION
01 60 5920 WATER MAINS 4,298,880 4,404,829 4,557,007 3.5%
01 80 5930 BUILDINGS 2041418 2,041,745 2,041,745 0.0%
a1 80 6852 EQUIPMENT 103,200 123,904 110,200 -11.1%
o1 60 6556 PUMPING EQUIPMENT 179,472 177,871 179,472 0.9%
g1 80 6960 VEHICLE 54,800 85,376 74,800 -12.4%
TOTAL DEPRECIATION 6,687,768 6,833,725 6,963,224 1.9%
TOTAL OFERATING EXPENSES 65,965,834 77,399,554 75,010,912 -3.1%
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METERING STATIONS. All metering station projects are compiete.

DUPAGE PUMPING STATION. The capital improvements at the DuPage Pump Station that are expected to be completed in fiscal year 2007-08

include the material & equipment storage {$700,000) and the realignment of Cadwell Avenue ($437,000). Engineering of a generation facility at the
DuPage Pumping Station and Lexington Pump Station is expected to begin in fiscal year 2007-08.

STANDPIPE MODIFICATION. Modifications to standpipe #4 east riser pipe ($111,000}) is expected to be completed in fiscal year 2007-08

TRANSMISSION MAINS. No new transmission mains are planned for the fiscal year 2007-08

FEEDER MAINS. No new feeder mains are planned for fiscal year 2007-08.

ENGINEERING, LEGAL, LAND, CONTINGENCY. The expenditures for engineering, legai, material testing, land and right-of-way and miscellaneous
items are all to support the construction of projects listed above. The capitalized fixed asset budget item is for year-end audit compliance.
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TENTATIVE ORAFT MANAGEMENT BUDGET
MAY 1, 2007 TO APRIL 30, 2008

EXHIBIT 1

% CHANGE
WATER FUND WATER FUND WATER FUND  FY 07-08 BUDGET
FY 08-07 FY 06-07 FY 07-08
ACCT # ACCOUNT TITLE PRQUJECTED BUDGET BUDGET FY 08-07 BUDGET

01 50 7000 CONSTRUCTION EXPENDITURES
01 80 7110 METERING STATIONS 0 0 o] 0.0%
01 g0 7210 DU PAGE PUMPING STATION 0 150,000 o] -100.0%
01 50 7211 CADWELL AVE REALINGMENT 0 0 437,000 0.0%
01 50 7212 MATERIAL & EQUIPMENT STORAGE 0 0 700,000 0.0%
01 50 7213 EMERGENCY GENERATION 0 o} 3,470,000 0.0%
01 50 7410 REMOTE FACILITIES 0 o} o] 0.0%
01 50 7510 TRANSMISSION MAINS 5,356,901 o} o] 0.0%
01 80 7610 STANDPIPE IMPROVEMENTS o} 98,000 o] -100.0%
01 80 7811 #4 EAST RISER PIPE 0 0 111,000 0.0%
01 60 7915 CONSTRUCTION ENGINEERING
01 80 7915 FAGCILITIES IMPROVEMENTS o} 769,500 o] -100.0%
01 80 7915 PIFPELINE IMPROVEMENTS 0 0 o] 0.0%
a1 80 7915 CUSTOMER ADDITIONS o} o o] 0.0%
01 &0 7915 STANDPIPE MODIFICATIONS o} 0 o] 0.0%
01 60 7919 MISCELLANEQUS CONSTRUCTION 0 120,000 Q -100.0%
o1 60 7920 PROFESSIONAL SERVICES
01 &0 7920 APPRAISAL SERVICES 0 o} 0 0.0%
[¢4] &0 7920 MATERIAL TESTING SERVICES 0 51.000 0 -100.0%
V3] 60 7920 VIDEC TAPING 0 o} 0 0.0%
01 60 7940 PROFESSIONAL SERVICES - LPS 0 200,000 a -100.0%
01 &0 7950 LEGAL
[e] 60 7950 GENERAL COUNSEL 0 30.000 30,000 0.0%
01 B0 7950 LEGAL NOTICES 0 ] 0 0.0%
01 80 7970 LAND AND RIGHT-OF-WAY
01 60 7870 PERMITS & FEES 23,797 o 1,000 0.0%
01 50 7970 EASEMENTS a o o] 0.0%
jox! 50 7970 REAL PROPERTY 0 o o] 0.0%
a1 80 787G RELATED SERVICES ] 500 Q -100.0%
o1 60 7880 CAPITALIZED FIXED ASSETS (5,380,688) (1.415.000) {4.748,000) 234.7%

TOTAL CONSTRUCTION EXPENDITURES 0 0 0 0.0%
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LEXINGTON PUMP STATION. The improvements at the Lexington Pump Station that are to be started the fiscal year 2007-08 include the emergency
generation ($3,441,000), variable frequency drive replacement ($1,972,000) and solar photovoitaic system ($1,781,000). Chicago will be reimbursing
the Commission 50% (up to $8,500,000) for the emergency generation; 50% for the variable frequency drive; and 50% (up to $4,000,000) plus 100%
for the photovoltaic system through a 10% credit on the water invoice.
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EXHIBIT 1
% CHANGE
WATER FUND WATER FUND WATER FUND  FY 07-08 BUDGET
TOTAL FY 08-07 FY 08-07 FY Q7-08 VS
ACCT # ACCQOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 0§-07 BUDGET
01 80 8000  LEXINGTON PUMP STATION EXPENDITURES
01 60 BOO0 EMERGENCY GENERATION 0 3,441,000 0.0%
01 50 8000  PHOTOVGOLTAIC CELLS 0 1.781.000 0.0%
01 50 8000 VARIABLE FREQUENCY DRIVES o} 1,872,000 0.0%
1 60 8000 CAPITALIZED/REIMBURSED (7.194,000)
TOTAL LEXINGTON EXPENDITURES 0 o] 0.0%
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DuPage Water Commission
MEMORANDUM

TO: Chairman Rathje and Commissioners

FROM:  Robert L. Martin, P, E/g//b\m\

General Manager
DATE: January 11, 2007
REVISED: February 8, 2007
SUBJECT: Capital Improvement Plan

fn accordance with Commission policy, the Capital Improvement Plan is reviewed
and evaluated by staff in connection with each new budget cycle. A draft of the
updated plan is then submitted to the Commission for its consideration. This
annual document is based on the Commission’s anticipated needs for normal
operations, emergency operations and improvements to the system. While the
main focus is the next five fiscal years, included in the plan are additional nine
year projections of revenues, expenditures and fund balances. The proposed
capital plan is included in the projection summary.

The plan is divided into several sections — DuPage Pump Station Improvements,
Lexington Pump Station Improvements, and Standpipe Improvements. A
summary shows the capital outlay, which are funded by sales tax revenues, on a
fiscal year basis. Each fiscal year's programmed expenditures are included in
the financial projection of Commission revenues and expenditures through fiscal
year 2020-21.

This ptan differs from last year's Capital Improvement Plan as follows:

The 30 Million Gallon Reservoir has been budgeted in fiscal year
2015 - 16, the year the Revenue Bonds are retired.

The replacement of the Variable Frequency Drives at the Lexington
Pumping Station has been added. This work will be done in
conjunction with the Lexington Pumping Station electrical
generation system. The Variable Frequency Drives were installed
during the initial construction of the pumping station. Obtaining
replacement parts has been difficuit and the units, because of the
older technology, take up a large space at the pumping station.



Capital improvement Plan January 11, 2007
Revised February 8, 2007

Solar Photovoltaic System has been added for the Lexington
Pumping Station. The Chicago Department of Water Management
has proposed the installation of photovoltaic cells to promote
“green” technology.

The cost of the Electrical Generation Facility, the Variable Frequency Drive
Replacement and the Solar Photovoltaic System at the Lexington Pumping
Station will be split between the Chicago Department of Water Management and
the Commission. The Chicago Department of Water Management will pay 50%
of the Electrical Generation Facility up to a maximum of $8.5 million. The
Commission will pay 50% of the Solar Photovoltaic System up to $4 million.
Because the replacement of the Variable Frequency Drives is considered
maintenance, the Commission and the Chicago Department of Water
Management will equally share the replacement cost.

The draft fiscal 2007-08 planning document represents the twelfth consecutive
year in which the Commission has evaluated a Capital Improvement Plan.
Utilizing this process over the years has allowed the Commission to have a much
better understanding of its long-term capital and operating needs and the level of
funding required from various sources.

Current Commission policy reflected in this plan uses sales tax to pay 50% of the
Water Revenue Bonds. Public Act 93-0226, which was enacted on July 22,
2003, requires the Commission to maintain a customer rate of not mare than
$1.65 per 1,000 gallons for a period of five years. Based upon the Committee of
the Whole meeting of December 14, 20086, this plan proposes reducing the water
rate to $1.15 per 1,000 gallons through fiscal year 2009-10; increasing the rate to
$1.29 per 1,000 gallons beginning in fiscal year 2010-11 to maintain the $20
million reserve; increasing the rate to $1.45 per 1,000 gallons in fiscal year 2014-
15 to fund the construction of 30 Million Gallon Reservoir; and decreasing the
rate to $1.15 per 1,000 gallons in fiscal year 2017-18. These rate changes
prevent the unrestricted reserves from being reduced too low during the
construction period. To maintain this lower rate, it is necessary to use sales tax
beginning in fiscal year 2008-09 to supplement operation and maintenance costs.

In addition, rebates have been included to further reduce the unrestricted
reserves. The reduced water rate and rebates will result in a reduction in the
Commission’s unrestricted reserves to put them in line with the proposed policy
of $20 million (90 days operating budget) excluding approved five year capital
improvement projects.

Planned improvements accepted by the Board will be included in the 2007-08
budget documents. The budget will be sent to the Board for its review in
February and released, in tentative draft form, to the Charter Customers prior to
March 1, 2007.
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Operation and maintenance revenues are based on 94.0% of the IDNR allocation for each
fiscal year.

Fixed cost revenue requirements are 50% of the yearly debt service scheduled for the
Commission’s outstanding revenue bonds. Sales taxes are used to pay the remaining 50%.

The average water rate is reduced to $1.15 per thousand gallons through fiscal year 2009-
10, increasing to $1.29 through fiscal year fiscal year 2013-14, increasing to $1.40 through
fiscal year 2016-17 and then decreasing to $1.15

Rebates are included to lower the balance of the unrestricted reserves. The rebates are
$15.0 million for fiscal year 2007-08, $7.0 million for fiscal year 2008-09, $7.0 million for
fiscal year 2011-12 and $2.0 million for fiscal year 2012-13.

Sales tax receipts will be used beginning May 1, 2008 to hold the water rate at those
respective levels.

Sales tax receipts pay for general obligation bond debt service requirements allowing the
abatement of $13.1 million of property tax annuaily.

Sales tax increases 2% annually.

Interest income is based on prior year's earnings versus prior year's net revenues excluding
interest earned applied to the same figure for each projected fiscal year.

Water purchase expense is based on the Commission billing 97.1% of all water purchased
from Chicago and 3% annual increases in the Chicago water rate beginning January 1,
2007.

The 10% water purchase credit will be used to fund Chicago's share of the improvements at
the Lexington Pumping Station.

All other operating expenses not specifically mentioned above are anticipated fo rise 5% per
year.

Principal and interest costs are the scheduled debt service payments for the Commission’s
2003 revenue bonds and general obligation bonds of 2001.

Construction and major capital repair costs are inflated 2% per year.

The Commission set a $20 million goal, which is equivalent to three months operating
budget, for a Held for Emergency Reserve. This has been defined as personal expenses,
professional services, insurance, administrative, direct water distribution

Sales tax proceeds not needed for immediate appropriation are reserved for construction.
Water sales receipts not needed for immediate appropriation are reserved for rate
stabilization. The water rate stabilization reserve will be exhausted in FY 2007-08 when
sales taxes begin to support the established rates.
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SUMMARY OF REVENUES | EXPENDITURES & FUND BALANCES
50% REVENUE BOND SUBSIDY - $1.15 RATE THROUGH FY 2008-10
THEN INCREASED TC $1.28 THROUGH FY 2013-14

THEN INCREASED TO 51.40 THROUGH FY 2016-17

THEN DECREASED TO $1.15 THROUGH 202021

(RESERVOIR IN FY 2014-18)

ACTUAL PROJECTED ASSUMPTIONS FORECAST FORECAST FORECAST  FOREGAST  FORECAST
FY 05-06 FY 06-07 CR % CHANGE FY 0708 FY 08-08 £Y 09-10 FY 10-11 FY 14-12
REVENUES:
FIXED RATE 7.144 469 7,145,084 50.0% 7,145 344 7.144 719 7,145,219 7446218 7,144.594
0 & M REVENUE 40,848,001 41,023,413 CALCULATED 31,669.526 31,872,711 32,291,609 37.244581 37,573,644
SALES TAX 34,894,007 36,362,668 2.0% 36,300,844 37,118,763 37,861,138 38,618,361 39,380,728
INVESTMENT INCOME 5.429,133 5,237,712 CALCULATED 5,050,378 4,446,791 4211295 4181984 3821108
SUBSEQUENT CUSTOMER 572,790 714.437 1.0% 721.581 728797 736.085 743,445 750,880
EMERGENCY SUPPLY 9.85¢ 10,051 2.0% 10,252 10,457 10,666 10,879 1,087
CTHER INCOME 1.236 66,156 2,500 2,500 2,500 2,500 2,500
TOTAL REVENUES 88,899,490 90579531 80.990,525 §1324,738 82256512 67,947,970 B8B,694.551
EXPENDITURES:
WATER PURCHASE 46,058,449 45,187 726 3.0% 46,920,176 48706282  50.580.804 52.505,924 54,484,220
CREDIT FROM CHICAGO - (868,166} (2,746,000 (5.990,500)  {3,873,500) - -
OPERATING EXPENSES 9,346,198 9,813,508 5.0% 10,304,183 10,819,392 11,360,362 11,928,380  12,524.789
MINOR CAPITAL 397,056 200,000 5.0% 200,000 210,000 220,500 231,525 243,101
MAJCR REPAIRS . 2,938,000 - - - - -
REV BOND P& I 14,288,937 14,290,188 CALCULATED 14,260,688 14,280,438 14,290,438 14,292,438 14,289,188
GOBONDP & 13,124,150 13,117,800 CALCULATED 13,117,650 13,116,900 13,121,275 13,119,413 -
TOTAL EXPENDITURES 83,214,790 34,679,156 §2.086,657 81161,512 85599979 92,077,680 81,541,308
5 YEAR CONSTRUCTION PLAN 5,356,901 1,902,000 CALCULATED 10,185,000 14833.000  12.285,000 3,278,000 B
DuPAGE COUNTY PAYMENT 15,000,000 15.000.000 PA 93-0226 15,000,000 - - - -
REBATE 15,000,000 7.000.600 - 7,000.000
RECLASSIFICATION OF RESTRICTED TO UNRESTRICTED - - CALCULATED . - - - -
QUALITY LOAN REPAYMENT - - BOARD POLICY - - - - -
NET TRANSACTIONS (14.672.201)  (11.001 625) (41,281,172) (21.669.774)  (15.626.467) (7.407.710) 153,243
BEGINNING BALANCE 134,832,327 120,160.126 109,158,501 67,877,329 45217,555 30,581,088 23,183,379
ENDING BALANGE 120,160,126 109.158.501 67.877.329 46.217.555 30,591,088 23,183,379 23.336.602
UNRESTRICTED
HELD FOR EMERGENCY REPAIRS 12,300,000 13,300,000 3.0% 20,000,000 20,000,000 20,000.000 20,000,066 20,000,000
O8&M RATE STABILIZATION 31,052,607 22.281,708 12,825,328 3.972.637 - - -
CONSTRUCTION RESERVE 42,417,219 55,550,492 32,025,701 18,218,618 7,564,788 157,079 310,322
RECLASSIFICATICN OF RESTRICTED TO UNRESTRICTED - - - - - - -
UNDISTRIBUTED PA93-0226 30,000,000 15,000,000 - - - - -
UNDISTRIBUTED GUALITY LOANS 3.780.300 3.026.300 3,026 300 3,026 300 3,026,300 3026300 3,026,300
TOTAL UNRESTRICTED CASH & EQUIVALENTS 120.160.126 _ 109,158.501 67,877,329 46,217,555 30,501,088 23.183.379 23336622
RESTRICTED
DEPRECIATION 5,000,000 5,000,000 5,000,000 5.000,000 5,000,060 50000060 5,600,000
O&am 11,112,075 11,182 954 10,983,343 11,889,236 13,226.644 13,755,164 14,300,506
© & M RESERVE 11,532,818 11,606,381 1.405,439 12,349,784 13,727,452 14275984 14851315
TOTAL RESTRICTED CASH & EQUIVALENTS 27.644.893 27.769,335 27.394,783 29.249.020  31,954.096 33031148 34150622
TOTAL CASH & EQUIVALENTS 147 BOB.010 136,947 B35 G5 572112 75,406,575 62545184 56214 527 57497 443
O & M RATE 123 124 .94 094 0.84 1.08 1.08
FIXED COST RATE 021 021 .21 021 o21 ¢.21 521
TOTAL RATE 144 1.45 115 115 115 1.2 129

REVISED ORAFT 0173172007




DuUPAGE WATER COMMISSION

SUMMARY OF REVENUES . EXPENDITURES & FUND BALANCES
50% REVENUE BOND SUBSIDY - $1.15 RATE THROUGH FY 2008-10
THEN INCREASED TO §1.29 THROUGH FY 2013-14

THEN INCREASED TO §1.40 THROUGH FY 2016-17

THEN DECREASED TO $1.15 THROUGH 2020-21

(RESERVOIR IN FY 2014-18)

FORECAST  FORECAST  FORECAST  FORECAST  FORECAST  FORECAST  FORECAST  FORECAST  FORECAST
Y 12-13 FY 13-14 Fy 14-15 FY 15-16 FY 16-17 Fy 17-18 FY 1B-18 FY 15-20 FY 2G-21
REVENUES:
FIXED RATE 7.144.844 7.144,163 7,144,969 7,143,844 . . . . .
0 & M REVENUE 38,387.060 38601536 42830680 42,978,401 50,827 811 41,755,306 42227215 42,715,861 42,530,675
SALES TAX 40,178,543 40882144 41801755 42637791 43490547 44360358 45247565  46,°52,516 47,075,566
INVESTMENT INCOME 4.118,878 4,380,301 4,602,347 4,781,316 4,916,823 6,152,140 6,602,183 6,412,669 6.412 669
SUBSEQUENT CUSTOMER 758,388 765,973 773.633 781,269 789,183 797075 805,048 843,096 821,227
EMERGENCY SUPPLY 1,319 11,545 IS 12,012 12,252 42,497 12,747 13,002 13,262
OTHER INGOME 2.500 2,500 2,500 2.500 2.500 2,600 2,500 2,500 2,500
TOTAL REVENUES 90,601,531 91,888,122 97176661 98.337.823  100.036.116___ 93079.876 04807056 $6.100.444 96855699
EXPENDITURES:
WATER PURCHASE 56,658,486 58604265 60,892,008  63.195.341 65.579.480 68061374 70511376 73,268,742  T5.478616
CREDIT FROM CHICAGO - - - - - - . - -
OPERATING EXPENSES 13,151,038 13,808,591 14,499,021 15,223,972 15,085,171 16.784.430  17.623852 18.504.835 19,430,077
MINOR GAPITAL 265.256 268.018 281,420 295,494 310.266 325,779 342,068 358,171 a77.130
MAJOR REPAIRS - - - - . . . . .
REY BOND P& | 142689688 14288225  14289.938  14,287.688 - - - - -
COBONCP & | - - - - - - - - -
TOTAL EXPENDITURES 84754460 87,050,200 80952385 03,006,492  81.874017 85171583 BB577.096 02 132.748 05285823
§ YEAR CONSTRUCTION PLAN 5.000.606 & 600,000 5.000,000 8.110.000 15,550,000 8 050,000 5,000.000 5,000,000 5,000,000
DUPAGE COUNTY PAYMENT . . . . . . A ! ]
REBATE 2,000,000 - - - - -
RECLASSIFICATION OF RESTRICTED TO UNRESTRICTED - - X - - - - -
QUALITY LOAN REPAYMENT 268,308 368,308 368.308 368,308 368,308 268,308 368,308 358,308 368,308
NET TRANSACTIONS {284 630) 157,230 2,582.584 (2.410.367) 2982 807 226,601 +,686.468 (654.996)  (2.081616)
BEGINNING BALANCE 23.336.622  73.051.992 23249271 26.831,805 23421444 26.403.851 26,630,552 28313020  27.664.023
ENDING BALANCE 23.051.992 23,249,221 758318C5 23421444 26 403,951 26,630,552 78319020 27.564.024  24.602.408
UNRESTRICTED
HELD FOR EMERGENGY REPAIRS 20,000,000 20000000 20000000  2G,000.000 20,000,000 20000000 20000000  20200.0C0  20.000.000
Q&M RATE STABILIZATION - - . . - - - - -
CONSTRUCTION RESERVE 25,692 222,921 2,805,505 295144 [35742,365)  (35,515.794)  (33,627.375) (34.462.322) (37,543,938
RECLASSIFICATION OF RESTRIGTED TG UNRESTRICTED - - - - 39.120.046  39,120046  38.120,045 39.120,046  38.120.045
UNDISTRIBUTED PA93-0226 - - - . - - . - -
UNDISTRIBUTED QUALITY LOANS 3,026,300 3,026,360 3.026.300 3,026,300 3,026,300 3,026,360 3,026.300 3.026.300 3,026,300
TOTAL UNRESTRICTED CASH & EQUIVALENTS 73051097 23548221 25831805 23421444 26,403,951 76,630,552 28.319.020 27,664,024 24602408
RESTRICTED
DEPRECIATION 5,000,000 £,000,000 5,006,000 5.000,00C - - - - . -
Q& 14,882,503 15,475,767 16,098,274 16.743,047 - - - - -
O & M RESERVE 15,446 423 16,061.735 16,707,751 17,378,999 . - - - -
TOTAL RESTRICTED CASH & ZQUIVALENTS 35320325 36.537.502  37,805.965 39,120,046 - - - - -
TOTAL CASH & EQUIVALENTS 58.381.317 20786723 63637770 62541400 26 403957 26630562 28319020 27.664.024 24602 408
O & M RATE 1.08 168 120 5.2 1.40 145 115 .15 515
FIXED COST RATE 220 20 0.2¢ 020 - - o - -
TOTAL RATE 1.29 1.29 740 440 1.40 115 145 718 118

REVISED DRAFT 0143172007




DuPAGE WATER COMMISSION
SUMMARY OF ESTIMATED NEW CONSTRUCTION COSTS

NOTE: 1 Chicago Paying 50%

DESCRIPTION {BASED ON FY 05-06 COSTS) FY 07-08 FY 08-09 FY 09-10 FY 1011 FY 11-12 TOTAL
DUPAGE PUMP STATION IMPROVEMENTS
8 MW Electrical Generator Facility - Engineering 970,000 450,000 250,000 1,670,000
& MW Electrical Generator Facility - Construction 2,500,000 2,000,000 3,500,000 2,500,000 10,500,000
Cadweli Avenue Realignment- Engineering 27,000 27,000
Cadwell Avenue Realignment- Construction 385,000 385,000
Pump #10-Engineering 40,000 40,000
Pump #10-Installation 438,000 438,000
Material & Equipment Storage Facilities - Engineering 60,000 50,000
Material & Equipment Storage Facilities - Construction 540,000 540,000
LEXINGTON PUMP STATION IMPROVEMENTS 1
Generator Fagility - Engineering 1,114,000 630,000 416,000 2,150,000
Generator Facility - Construction 2,320,000 5,830,000 4,550,000 13,700,000
Variable Frequency Drive Replacement - Engineering 8E,000 48,000 31,000 165,000
Variable Freguency Drive Replacement - Construction 191,000 560,000 369,000 1,120,000
Photoveltaic - Engineering 543,000 273,000 179,000 995,000
Phaotovoltaic - Construction 1,238,000 3,640,000 2,402,000 7,280,000
STANDPIPE IMPROVEMENTS
Standpipe Riser Pipe Modifications- Engineering 13,000 13,000 13,000 13,000 52,000
Standpipe Riser Pipe Medifications- Consiruction 98,000 98,000 93,000 98,000 392,000
10,185,000 14,542,600 11,808,000 3,089,000 0 39,624,000
INFLATION FACTOR 2% PER YEAR 100.0% 102.0% 104.0% 106.1% 100.0%
10,185,000 14,833,000 12,285,000 3,278,000 o] 40,581,000
IMINOR CAPITAL (5% ANNUAL INCREASE) 200,000 210,000 220,500 231,525 243,101 1,105,126
10,385,000 15,043,000 12,505,500 3,508,525 243,101 41,686,126

DRAFT 12/21/2006




DUPAGE WATER COMMISSION
2007 — 2008
FIVE YEAR CAPITAL IMPROVEMENT PLAN
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DUPAGE WATER COMMISSION
2007 — 2008
FIVE YEAR CAPITAL IMPROVEMENT PLAN

DUPAGE PUMP STATION IMPROVEMENTS



DUPAGE WATER COMMISSION
2007 - 2008
FIVE YEAR CAPITAL IMPROVEMENT PLAN

PROJECT: 8 MW Electrical Generation Facility

LOCATION; East side of the DuPage Pumping Station service yard

DESCRIPTION: Construct building and install diesel fueled generators.

PURPOSE: Backup electrical power to provide average day flow.

BENEFIT: To maintain pumping operations during electrical power
outages. In addition, installed generation could allow DWC to
enter into a “curtailable” electric rate structured contract if
available.

ESTIMATED COST (2007 DOLLARS):

ENGINEERING:  $1,670,000
LAND/ROW: Constructed on property owned by Commission
CONSTRUCTION: $10,500,000

TIMING: Fiscal year 2007-2008 — Complete design
Fiscal year 2007-2008 — Construction begins

See site plan on next page.



PROPOSED GENERATOR FACILITY
DU PAGE WATER COMMISSION
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PROJECT:

LOCATION:

DESCRIPTION:

PURPOSE:

BENEFIT:

DUPAGE WATER COMMISSION
2007 — 2008
FIVE YEAR CAPITAL IMPROVEMENT PLAN

Cadwell Avenue Realignment

On the south and west sides of the DuPage Pumping Station
existing 30 MG reservoir

Remove existing township road and replace with Elmhurst road
aligned with existing improved roadway.

Allows the Commission to formally abandon Congress and
Harrison Avenue right of ways as approved in an
Intergovernmental Agreement with the City of EImhurst.

Allows for relocation of utilities and thereby allowing the
Commission to provide and install additional perimeter security
at the DuPage Pumping Station.

ESTIMATED COST (2007 DOLLARS):

ENGINEERING:  $27,000

LAND/ROW: None; previously negotiated and acquired

CONSTRUCTION: $385,000

TIMING:

See site plan on

Fiscal Year 2007-2008 — Construction

next page.
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PROPOSED CADWELL AVENUE REALIGNMENT
DU PAGE WATER COMMISSION
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DUPAGE WATER COMMISSION
2007 — 2008
FIVE YEAR CAPITAL IMPROVEMENT PLAN

PROJECT: Pump #10
LOCATION: DuPage Pumping Station

DESCRIPTION: Install 30 MGD split case centrifuga! pump and associated
piping in space reserved for future pump.

PURPOSE: To increase firm pumping capacity from 210 MGD to 240 MGD
to satisfy future demand requirements.

BENEFIT: To keep up with current rising water demands, new customers
and maintain current ability to remove pumps from service
without reducing pumping capacity.

ESTIMATED COST (2007 DOLLARS):

ENGINEERING:  $40,000

LAND/ROW: Improvements to be constructed on property presently
owned by the Commission

CONSTRUCTION: 3$438,000

TIMING: Fiscal year 2010-2011 — Engineering
Fiscal year 2010-2011 — Installation

See drawing on next page.
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PROPOSED PUMP #10
DU PAGE WATER COMMISSION
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DUPAGE WATER COMMISSION
2007 — 2008
FIVE YEAR CAPITAL IMPROVEMENT PLAN

PROJECT: Material & Equipment Storage Facilities

LOCATION: South side of the DuPage Pumping Station existing 30 MG
reservoir

DESCRIPTION: Three sided material storage and a garage for heavy
equipment.

PURPOSE: To stockpile granular and landscape materials for facilities
maintenance and a garage for heavy vehicles and eguipment.

BENEFIT: To provide indoor housing for vehicles and equipment and
atlowing for materials on hand.

ESTIMATED COST (2007 DOLLARS):
ENGINEERING:  $60,000

LAND/ROW: Improvements to be constructed on property presently
owned by the Commission

CONSTRUCTION: $640,000

TIMING: Fiscal Year 2007-2008 - Engineering
Fiscal Year 2007-2008 — Construction

See site plan on next page.
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PROPOSED MATERIAL AND EQUIPMENT
STORAGE FACILITIES
DU PAGE WATER COMMISSION
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DUPAGE WATER COMMISSION
2007 - 2008
FIVE YEAR CAPITAL IMPROVEMENT PLAN
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DUPAGE WATER COMMISSION
2007 - 2008
FIVE YEAR CAPITAL IMPROVEMENT PLAN

LEXINGTON PUMP STATION IMPROVEMENTS
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PROJECT:

LOCATION:

DUPAGE WATER COMMISSION
2007 — 2008
FIVE YEAR CAPITAL IMPROVEMENT PLAN

Electrical Generation Facility

City of Chicago Lexington Pumping Station

DESCRIPTION: Construct building and instalt stand-by generators. Per the draft

PURPOSE:

BENEFIT:

Intergovernmental Agreement with the City of Chicago, the
Chicago Department of Water Management wili reimburse half
of the cost of generation facility up to $8.5 million. The
Commission would provide initial funding and the Chicago
Department of Water Management will reimburse the
Commission with a 10% credit against the Commission’s water
purchases.

To provide critical backup electrical power at Lexington
Pumping Station

To provide continuous pumping operations to the DuPage
Pumping Station during electrical power outages in the City of
Chicago. In addition, installed generation could allow the City to
enter into a “curtailable” electric rate structured contract if
available.

ESTIMATED COST {2007 DOLLARS):

ENGINEERING: $2,160,000
LAND/ROW: Construction on Lexington Pump Station
property
CONSTRUCTION: $13,700,000
REIMBURSEMENT: $7,930,000
TIMING: Fiscal year 2006-2007 — Design begins

Fiscal year 2007-2008 — Construction begins

See site plan on next page.
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FELECTRIC GENERATION FACILITY
AT LEXINGTON PUMPING STATION

DU PAGE WATER COMMISSION
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PROJECT:

LOCATION:

DUPAGE WATER COMMISSION
2007 - 2008
FIVE YEAR CAPITAL IMPROVEMENT PLAN

Variable Frequency Drive Replacement

City of Chicago Lexington Pumping Station

DESCRIPTION: Replace the existing original two variable frequency drive units.

PURPOSE:

BENEFIT:

Per the draft Intergovernmental Agreement with the City of
Chicago, the Commission will provide initial funding and the
Chicago Department of Water Management wili reimburse half
of the cost of the variable frequency drive units to the
Commission with a 10% credit against the Commission’s water
purchases.

To replace older existing variable frequency drive units at the
Lexington Pumping Station

The existing variable frequency drive units are older models that
take up large space at the Lexington Pumping Station and
replacement parts are difficult to obtain. The installation would
be done as part of the installation of electrical generation
facilities.

ESTIMATED COST (2007 DOLLARS):

ENGINEERING: $165,000
LAND/ROW: Construction on Lexington Pump Station
property
CONSTRUCTION: $1,120,000
REIMBURSEMENT: $643,000
TIMING: Fiscal year 2006-2007 — Design begins

Fiscal year 2007-2008 — Construction begins

See site plan on next page.
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VARIABLE SPEED DRIVES REPLACEMENT
AT LEXINGTON PUMPING STATION
DUPAGE WATER COMMISSION
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PROJECT:

LOCATION:

DUPAGE WATER COMMISSION
2007 - 2008
FIVE YEAR CAPITAL IMPROVEMENT PLAN

Solar Photovoltaic System

City of Chicago Lexington Pumping Station

DESCRIPTION: Install solar photovoltaic system on top of 30 million gallon

PURPOSE:

BENEFIT:

reservoir at the Lexington Pumping Station. The solar
photovoltaic system will generate a maximum capacity of 1.14
MW. Per the draft Intergovernmental Agreement with the City of
Chicago, the Commission will be responsible for half of the cost
of generation facility up to $4.0 million. The Commission would
provide initial funding and the Chicago Departiment of Water
Management will reimburse the Commission with a 10% credit
against the Commission’s water purchases.

To work cooperatively with the City of Chicago to construct a
solar photovoltaic system. The Commission pays approximately
80% of the electrical cost for the Lexington Pumping Station

To promote “green” power instead of conventionally produced
electricity.

ESTIMATED COST (2007 DOLLARS):

ENGINEERING: $995,000

LAND/ROW: Construction on Lexington Pump Station
property

CONSTRUCTION: $7,280,000

REIMBURSEMENT: $4,138,000

TIMING:

Fiscal year 2006-2007 — Design completed
Fiscal year 2007-2008 — Construction begins

See site plan on next page.
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AERIAL VIEW LOCKING FROM THE SOUTH WEST

SOLAR PHOTOVOLTAIC SYSTEM
AT LEXINGTON PUMPING STATION
DU PAGE WATER COMMISSION

GROUND VIEW LOOKING FROM THE SOUTH EAST
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DUPAGE WATER COMMISSION
2007 — 2008
FIVE YEAR CAPITAL IMPROVEMENT PLAN
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DUPAGE WATER COMMISSION
2007 — 2008
FIVE YEAR CAPITAL IMPROVEMENT PLAN

STANDPIPE IMPROVEMENTS
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DUPAGE WATER COMMISSION
2007 - 2008
FIVE YEAR CAPITAL IMPROVEMENT PLAN

PROJECT: Standpipe Riser Pipe Maodifications

LOCATION: Standpipes

DESCRIPTION: Install modified inlet riser pipes within standpipes.

PURPOSE: To allow for better mixing of water when filling tanks.

BENEFIT: By lengthening and providing openings on the inlet riser pipes,
better mixing of water by de-stratification will assist in reducing
taste and odor problems that result from stale water.

ESTIMATED COST (2007 DOLLARS):

ENGINEERING:  $52,000 ($13,000 each}

LAND/ROW: Improvements to be constructed on property presently
owned by the Commission.

CONSTRUCTION: $392,000 ($98,000 each)
TIMING: Fiscal year 2007-2008 — Construction begins

See drawing on next page.
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STANDPIPE RISER PIPE MODIFICATIONS
DU PAGE WATER COMMISSION
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270272007 B:03 AM A/P Regular Open Item Register BRGE: i
PACKET: Q0641 HOLD FOR BOARD APPROVAL
YVENDOR SET: 01 DUPAGE WATER COMMISSION

SEQUENCE @ ALPHABETIC ACCOU[T"S PGYlee

CUE TO/FROM BACCOUNTS SUPPRESSED

———————— T D e GROSS P.O. #
POST DATE  BANK CODE ~—=-—s=n- DESCRI PTION-=—= -~ BISCOUNT  G/L ACCOURT = ACCOUNT RAME= === DISTRIBUTICH

0i1-110% HOLLAND & KNIGHT LLP
I-200702021107 LEGRYL SERVICES: DEC. 2006 7,735,850
173172007 1L DUR: 171772007 DISC: 1/17/2007
LEGAL SERVICES: DEC. 2006 01 60-6251 LEGAL SERVICES- GEWERAL 7,735.50

VENBGOR TOTALS === T,735.50

GEQRGE %. KEMNEDY CONSTRUCTION

I-ORT-005A REPAIR LEAK IN HEADER S$YSTEM 20,001.56

1/31/2007 1L DUE: 1/31/2007% DISC: 1/31/72007
REPATR LEAK IN HEADER SYSTEM 01 80-6631 PIPELINE REPAIRS 20,001.56
=== VENDOR TOTALS === 20,001.56

Q1-11237 ROSST COMTRACTORS, INC.
I~QRT-003A ADJUST CONCRETE HANDHOLE 15,3%6.17
1/31/72007 IL PUE: 12/28/2006 DISC: 12/2B/2006
ADJUST CONCRETE BANDHOLE 01  60-6631 PIPELINE REPAIRS 15,376,117
I-GRT-006A YALVE & FITTING IWSTALLAFION 1,769.06
¥/31/72007 1L DYE: 172372007 DISC:  1/23/2007
VALVE & FITTING INSTALLATION 0t 60-G631 PIPELINE REPAIRS 1,762.06
=== VENDOR TOTALS === 17,145.23

woe PACKET TOTALS === 44,882.29



270272007 8:03 AM A/P Regular Open Item Register PAGE : 2

PACKE 08641 HOLD FOR BOARD APPROVAL

I
VENDOR SET: 31 DUPAGE WATER COMMISSTON
SEQUENCE 1 ALPHABETIC

DUE TO/PROM ACCOUNTS SUPPRESSE

T OTALGS ¥+

INVOICE TOTALS 44,882.29
DERIT MEMO TOTALS 0.00
CREDIT MEMO TOTALS 0.00
BATCH TOTALS 44,382.29

** /L ACCOUNT TOTALS **

JMNUAL BUDGET OVER ANNUAL BUBGET OVER

BANK  YEAR ACCOUNT MAME PMOUNT BUDGET AVAILABLE BUDG BUDGET AVAILABLE BUBG
200€-2007 01 -€0~6251 LEGAL SERVICES~ GENERML 7,735.50 20, 000 40,004.21
01 -60-6631 PIPELINE REPAIRS 37,146,799 3,997,500 2676,731.26

=% 2006-2007 YEAR TOTALS q4,B82.29



2/02/2007  B:03 AM A/P Regular Open Item Reglster PAGE ! 3
PACKET: 00641 HOLD FOR BOARD APPROVAL

VENDOR SET: 01 DUPAGE WATER COMMISSION

SEQUENCE @ ALPHABETIC

DUE TO/FROM ACCOQURNTS SUPPRESSED

*% POSTING PERIOD RECAP *#

FuUnND PERIQD AMOUNT

01 1/2007 44,802.29

MO ERRORS

A+ EMD OF REPORT **

TOTAL EBRRORS: 0



2/01/2007
VENDOR SET: 01

157 PM

BANH: 1%

VENROR T.D,

1067
1706572
T-T06484
I-706972

1087
1-88554

1133
I-111

1397
I-200701031059
I-200761041072

1397
I-2007011810021

1393
1-200701161077

1015
T-2568604923

1072
I-192602

1032
I~-1207

1440

I-416167

DuPage Water Commission

TLLINOIS FUNDS

A/P HISTORY CHECK REPORT

NAME STATUS
AEREX PEST CONTROL

EXPERMINATOR: DEC. 2006 &
EXTERMINATOR: DEC. 2006 R
EXTERMINATOR: DEC. 2006 R
ALLIANCE WINDOW CLEANING INC,
FINDOW WASHING: JAN. 2007 R
ALVORD, BURDICK & ROWSOM, LLC

TW-2 R
ATET

DPPS PHONE SERV.: 12/16-03/15 R
DPP3 PHOME SERV.: 12/22-01/21 R

ATET

TANK SITE # 1: 01/04-02/03/07 R
AT&T LONG DISTANCE

DPPS LONG DIST. SERV.: 12/06 R
AUTOZONE, INC.

YERICLE MAINTEMANCE R

AVALON PETROLEUM COMPANY

GASOLINE R
B&W CONTROL SYSTEMS INTEGRATIO

SERV FOR METER SHOP PLC PROG R
BEARING HEADQURRTERS COMPANY
MAINTENANCE SUPPLIES R

CHECK
DATI

1/18/2007
1/18/2007
1/19/2007

E

1/19/2007

L

1/19/2007

TR

1/05/2007
1/05/2007

1/19/2007

Ak

1/19/2007

ok

170572007

A h*

1/19/2007

Ak

1/05/2007

LX)

1/05/2007

k%

AMOUNT

47,00

47.00

50.00
VENDOR TOTALS ***

164.00
VENDOR TOTALS **#

154.44

VENDOR TOTALS ***

753.67
346.28

20.88

TOTALG #¥+

YENDOR

128.08
VENDOR TOTALS ***

86.72

VENDOR TOTALS #%*

2,268.00

VENDOR TCTALS **#*

316.25

&k

YENDOR TOTALS

222.03

d ok

VENDOR TOTALS

ltems Paid

DISCAUNT

ot

o

-

CHECK
NO

(02421
002421
002421
CHECKS

002422
CHECKS

002423
CHECKS

002376
002376

002424
CHRECKS

002425
CHECKS

Q02377
CHECKS

002426
CHECKS

002378
CHECKS

002379
CHECKS

PAGE :

1

1,

CHECK

AMOUNT

144,

144,

164,
164.

089,

20.
120.

128,
128.

86.
12

Qo0
ac

¢
00

L4

.44

88
83
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12

.00
.00
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2/01/200%  1:57 pM

VEMDOR
BANK -

VERDOR

b
[,
-l
Ll

1117

1023

1134

1138

i17¢@

1091

A/P HISTORY CHECK REPORT

SET: 01 Dubage Water Commission
L ILLINOIS FUNDS
I.on FAME
BOYE JANITORIAL SERVICE INC.
1-8579 JANIT. SERV. & SUP.: 12/06
BULLIS LOCK COMPANWY, INC.
I-51478 METER STATION MAINTENANCE
CAMP DRESSER & MCKEE INC.
1-80244969/24 PIPE LOCP TESTING: 11/12-12/09
1-80245064/21 FVAL. ELECT. GEN. SUP. ALT.

I-2203

I-0WJ4439
I-CVR2475

I-200701031060

I-200701191084
I-200701191085

1-200701031061

I-975056001

I-3433950498

CATHODIC PROTECTION MANAGEMENT

TECH. SUP. - TE-5 ADJ. PROJ.

ChW GOVERRMENT, IHC.
COMPUTER SUPPLIES

COMPUTER SUPPLIES

ELIZABETH M. CHAPLIN

SERV. AS COM.: 7/01-12/31/06

CITY OF CHICAGO DEPARTMENT OF
Q9/27-10/26
10/26-11/28

LEX. 3TA. ELECT.:

LEX. STA. ELECT.:

CITY OF CHICAGC
WATER BILLING:

SUPERINTENDENT
12/01-12/31/06

CHICAGO TRIBUNE

LEGAL NOTICE: SECURITY WALL

CINTAS FIRST AID & SAFETY
FIRST ALD SUPPLIES

STATUS

R

R

CHECK
DRTE

1/05/2007

Ak

1/19/2007

PR

1/05/2007
1/05/2007

L

1/05/2007

Ak

1/05/2007
1/058/2007

*

1/05/2007

*

1/19/72007
1/19/2007

w

-

1/05/2007

Ak ok

1/19/2007

A

1/18/2007

4k

AMOUNT

2,079.06
YEWDOR TOTALS

P

780.00
VENDCR TOTALS **%+*

4,129.42
9,294.9¢6

YENDOR TOTARLS *+#

37,218.20

ER Y

VENDOR TOTALS

129.53
39,16

VENDOR TOTALS *++

300.00
VENDOR TOTALS ***

66,263.52
86,695.01
VENDOR TOTALS ***

3,043,864.20

VENDCR TOTALS *+*

597,50
VENDOR TOTRLS *+*

167.65
VENDOR TOTALS *»+*

DYSCOUNT

et

[y

o

an

i

e

b

CHECK
HO

002360
CHECRS

Gaz2427
CHECKS

002381
002381

. CHECKS

0cz3sz2
CHECKS

0023063
002383
CHECKS

002304
CHECKS

002428
002428
CHECKS

002385
CHECKS

002429
CHECKS

062430
CHECKS

PAGE:
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CK

AMOUNT

2,079,
2,079,

780.
760.

13,424,
13,424,

37,919.2

37,919,

168,
168.

300.
300,

152, 958.

152,958,

3,043,864,

3,063,864,

167.
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38
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/0172007 1:57 pH

YEMNDOR SET: 01 DuPage Water Commission

BANF IL TLLINOLS FUNDS

VENDOR I.0. MAME STATUS
1362 COCHRANE COMPRESSOR COMPANY

1409

1024

1014

G014

11839

I-1-63137-0 MATNTENANCE SUPPLIES R

I-I~-63137-1 MAINTENANCE SUPPLIES R
COMCAST

I-2007010310862 INTERNET SERV: 12/27-01/26 R
COMED

I-200701251093 METER STATION ELECTRIC SERVICE R

CONSTELLATIOM NEWENERGY
I-01259074 DEPS ELECT SERV: 11/20-12/21 R

CT# ENGIWEERS
I-600117480-06 IDSE DIST. SY&8.: 11/25-12/29 R

I-60G20786-01 FALL PROTECTION

DHL EXPRESS (USA} INC.

I-RS625723 QVERNIGHT MATIL R
DHL EXPRESS {UsSA) TNC.
I-RIE42505 OVERNIGHT MAIL R
DIVANE BROS. BLECTRIC CO,
YT-QREZ2-0O4A INSTALL NEW ELECTRIC SERVICE R
DIVANE BROS. ELECTRIC CC.
I-0REZ-004B INSTALL NEW ELECTRIC SERVICE R
DREISILKER LELECTRIC MOTORS, TH
I-1490253 THERMOSCAN 38
I-T49171% MAINTEMANCE SUPPLIES R
I-14931712 MAINTENANCE SUPPLIES R

CHECK
DATE

1/05/2007
170572007

* k%

1/05/2007

* &k

1/26/2007

EEY

1/05/2007

LER

i/19/2007
1/19/2007

Bk

170572007

1/19/2007

&k

1/19/2007

/19/2007

EX

1/19/2007
1/18/2007
1/19/2607

EETS

AP HEISTORY CHECK REPORT

RMOUNT

399.01
41,97
VEWDOR TOTALS *#+

94.95
VENDOR TOTALS *#+

T, 574.07
VENROR TOTALS *#+

150,124, 98
VENDOR TOTALS ***

999,488
3,062.39
VENDOR TOTALS ***

90.85%

5iB. 87
VENDOR TOTALS *#¥

5,461.48

374,14
VENDOR TOTALS * %%

1,504.61
1,352.37
247.45

VENDOR TOTALS ***

DYSCOUNT

fan

—

3]

[\

-

CHECK
O

002386
002386
CHECKS

Go2387
CHECKS

002471
CHECKS

02388
CHECKS

02431
(02431
CHECKS

002388

002432
CHECKS

002469

002470
CHECKS

(302433
002433
(02433
CHECKS

PAGE :

CHECK

AMOUNT

440,
440.

B4,
B4 .4

190,124

190,124.

4,062.;
4,062,

90,

318.
£09.

5,461

374.
5,835,

3,104

39
38

.07
.07

.98

98

87
12

L48

14
62

.43
3,104,

13



270172007 1:57 PM

VENDOR SET: 01

BANK: 1L TLLINOIS

VENDOR

[=]
o3

1154

1055

1055

i

I-36306
I-3631%

114482
I-14869
I-29581

I-893611

¥-0-603-05323

I-200741031063

I-9256812784
1-092568127492

1-9R52808673
1-92564912776
1-2257226323
I-92£2659536
1-9264010985
1-8264123101
I1-9265617614
T-9265617622
I-9266731075
T-9260434339

AP HISTORY CHECK REPORT

DuPage Water Commission

Funbs

MAME STATUS
ELMBURST MEMORIAL HOSPITAL

ANNUAL EMPLOYEE PHYSICAL &
ANNUAL EMPLOYEE PHYSICAL B
ELMHURST PLAZA STANDARD INC.
GASOLINE R
GASOLINE R
YEHICLE MAINTENANCE: M-79697 &
ENGLEWOOD ELECTRIC SUPPLY CO.

TARK SITE MAINTENARCE R
SEXCALIBUR REFRESHMENT CONCEPTS
COFFEE & SUPPLIES R
FEDEX

OVERMIGHT MAIL R
TIMOTHY J. FELTES

SERV. AS CCM.1 7/01-12/31/06 R
GRAINGER

METER STATION MAINTENANCE R
METER STATION MATRTEMARCE R
MAINTENANCE SUPPLIES R
METER STATION MAINTEMARCE R
HMETRR STATION MAINTENANCE R
GRAINGER

METER STATION MAINTENRNCE R
METER STATION MATNTENANCE R
METER STATION MAINTENANCE I
MAINTENANCE SUPPLIES R
METER STATION MAINTENANCE R’
METER STATION MAINTENANCE R
MAINTENANCE SUPPLIES R
MAINTENANCE SUPPLIES R
MAINTENMICE SUPPLIES R
MAINTENANCE SUPPLIES R

CHECK
DATE

1/05/2007
1/05/2007

*

1/05/2007
1/05/2007
1/05/2G07

wE

1/19/2007

Rk

1/15/2007

Rk

1/05/2007

Rk

1/05/2007

A

1/05/2007
1/05/2007
1/05/2007
1/705/2007
1/05/200%

1/19/2007
1/19/2007
1/18/2007
1/19/2007
1/18/2007
1/14/2007
1/19/2007
1/19/2007
171872007
1/19/2007

e *

AHOUGNT

117.00
40.00
VENDOR TOTALS ***

55.00

53.27

419,50
VENDOR TOTALS ***

348.00
VENDOR TOTRELS #+%*

145,35
VENDOR TOTALS *+**

439,41
VEMDOR TOTALS *#**

300.00
VENDOR TOTRLS ***#

2,256.10
24.726
257.32
42.12
235.64

36.24
26.22
56.88
63.87
10.80
58,41
1,546.92
63.18
215.46
371.25

VENDOR TOTALS *%*

[} SCOUNT

CHECK
NO

002390
002399
1 CHECKS

002391
002391
002391
1 CHECKS

002434
1 CHECKS

002435
1 CHECKS

002392

o

CHECKS

002393
1 CHECKS

002394
Q02394
002394
002394
002394

002436
Q02436
Q02436
002436
002436
002436
002436
002436
002436
002436
2 CHECKS

PRGE:

CHECK

AMOUNT

157,

157,

o
R

o

346,
348,

145.

145,

439.
439,

300.
300.

2,815,

2,449,

5,265,

00
a0

00
oo

41

4l

00
0o

qd

73
17



2/01/2007  1:57 M NP HISTORY CHECK REPORT PAGE :
YENDOR 581: 01 JuPage Water Commission
BANK L JTLLINOIS FUNDS
CHECK CHECK CHECK
VENDOR 1.0, NAME STATUS DATE AMOUNT DISCOUNT NO AMOUNT
1068 HACH COMPANY
I-4996835 SCADA/ INSTRUMENTATION 3 1/19/2007 411.9Q 002437 311.90
A4 YENDOR TOTRLG *+* 1 CHECKS £11.90
1050 HOME DEPOT CREDIT SERVICES
C~89121484 MATNTENANCE SUPPLIES REFUND R 1/19/2007 0.84CR 002428
I-0564921 MATNTENANCE SUPPLIES R 1/18/2007 33.25 002438
I-7067645 MATNTENANCE SUPPLIES R 1/19/2007 33.25 002430
T-T7132238 HAINTENANCE SUPPLIES R 1/18/2007 76.91 002438
I-3026271 MATNTENANCE SUPPLIES R 1/718/2007 100.80 002438
1-9042560 METER STATION MAINTENANCE R /1572007 169,23 002438
I-9565042 MAINTENANCE SUPPLIES R 1/19/2007 11.62 002438 427.22
**¥ VENDOR TOTALS *3** 1 CHECKS 427.22
1053 ILLINOIS PUBLIC RISK FUND
I-200701031064 HORKERS COMPENSATION INS, R 1/05/72007 7,541.,00 002395 7,541.00
*#% VENDOR FOTALS *¥*~ 1 CHECKS 7,511.00
1156 TLLINOIS STATE POLICE
I-20070%1191008 RADYO SERVICE: 02/01-02/28/07 R 1/19/2007 427.50 002439 427.50
*Er VENDOR FOTALS *+* 1 CHECKS 427,50
1443 TLLIMOTIS STATE POLICE - BUREAD
I-200701181082 SECURITY CHECKS R 1/19/2007 200.00 002440 200.00
+44 VENDOR TOTALS **+ 1 CHECKS 200.00
1022 JPMORGAN CHASE BRNK, MN.A.
I-1417970 BANK SERVICE CHARGE R 1/19/2007 305,99 002441 305.99
=4+ YENDOR TOTALS ®<* 1 CHECKS 305,498
1032 JULIE, IMNC.
I-12-06-0433 UTILITY LOCATES: DEC. 2006 R 1/19/2007 1,85%4.40 002442 1,85%4.40
**4 VENDOR TOTALS **#* 1 CHECKS 1,85%4.40
1126 KARA COMPANT, INC.
I-213238 VERIZON DATA LINE GPS DATA R 1/05/2007 60.70 002396 60.70
FEE YENDOR TOTALS *4* 1 CHECKS 60,70
1357 LA SALLE BANK
1-38412787]1 ADMINISTRATION FEES R L/05/2007 1,500.00 ¢02397 1,500.60
¥4k YENDOR TOTRLS ¥ 1 CHECKS 1,500.00

o



2/01/2007
VENDOR SET: 01
BANK; iL

VENMDOR .1,

3337

I-200701031065

I-2007011810683

1069
C-400520
I-400380
I-408472
I-400(429
T-400534
I-400576
1-400588
I-400536
I-430600
1-400628
I-400660
1-400668
1-400674

C-15168
I-14299
1-14337
I-15700
I-17G79
i-17224

1176
I-MDS 8032729

1021
1-200701031066
I-200721041071

DuPage Water Commission

ILLINOIS FiUNDS

NAME

GREGORY 5, HATHEWS

SERV. A5 CO¥.: 7/01-12/31/06

MC GRAY HILL COMSTRUCTION - BN
ENR SUBSCRIPT REMEWAL - 3 YRS

MEL'S ACE HARDWARE

MATNTENANCE SUPPLIES - RETURN
PIPELINE SUPPLIES, VEH. MAINT.

METER STATION MAINTENANCE
MAINTENANCE SUPPLIES
MATNTENANCE SUPPLIES
METER STATION MAINTENANCE
MAINTENANCE SUPPLIES
MATNTENANCE SUPPLIES
LOCATOR BATTERIES
MATNTENANCE SUPPLIES
METER STATION MAINTENANCE
MATNTENANCE SUPPLIES
METER STATION MAINTENANCE

MENARDS~ HILLSIDE

OFFICE SUPPLIES RETURNED
OFFICE SUPPLIES
MATHTENANCE SUPPLIES
MAINTENANCE SUPPLIES
MAINTENANCE SUPPLIES
HETER STATION MAINTERANCE

MICROWAVE DATA SYSTEME TNC.

REPAIRS TO MASTER RADIO

NAPERVILLE, CITY OF

METER STATION ELECTRIC SERVICE
METER STATION ELECTRIC SERVICE

B/P HISTORY

STATUS

o

Aoom o omoom oo

CHECK REPORT

CHECK
DATE

170572067

wh

1/18/2007

LS

1/19/2007
1/19/2007
1/19/2007
1/19/200%
1/19/2007
1/19/2007
1/19/200%
1/319/2007
1/19/2007
1/19/2007
1/19/2007
1/19/2007
171972007

gk ok

1/19/2007
1/E9/2007
1/19/2007
1/18/2007
1/19/2007
171972007

o

1/19/2007

&k

1/05/2007
1/05/2007

AHOUNT

300.00
VENDOR TOTALS

163.98
YENDOR TOTALS

3.50
47,00

102.46

4.83

3.50

.93

6.29

6.29

16,77

13,48

7. 64

1.00

4,94

VENDOR TOTALS

3.74
26.70
13.98
G7.,80
11.52
18.75
VERDOR TOTALS

1,2080.64
VENDOR TOTALS

211.37
72.08

EER

B

CR

* ok

CR

&

LR

DISCOUNT

s

o

[

fny

CHECK
NO

Q02398
CHECEKS

002443
CHECKS

002444
002444
002444
0062441
002444
002444
002444
002444
002444
002444
002444
002444
002444
CHECKS

002445
002445
002445
002445
002445
002445
CHECKS

002446
CHECKS

002399
002389

PAGE :

CHECK
AMOURT

200.00

163.98
163,98

219.53
219.53

135.0%
135.01

1,280.64
1,280,864

283,45

6



2/03/2607  1:57 P
VEMNDOR SET: {1

BANK:

-

VENMDOR T.D.

1021

I-200701191086
i070

I-165072
1203

1-1072064

I-170788

1-2018672

I-20187%04
1060

T-51920
111l

1-2007031191087
1112

1-06-1232
1112

1-07-1303
31208

1-9219
1038

T-INV0737084
1178

I-T3868219

DuPage Water Commission

i ILLIROLS FUNDS

HAME
NAPERVILLE, CITY OF
METER STATION ELECTRIC

NATIONAL CITY BRNK

SAFEKEEPING FEES: WOV, 20

MATYONAL SAFFETY COUNCTT
MEMBERSHIP DUES

NSC CONGRESS & EXPO 2006
INCID., IWVEST. & SAFETY IN

PUBLIC FLAGGER CLASS

NTG, INC.

CORROSION TELEMETRY: 12/0

NICOR GAS

DPPS SERV.: 12/13/06-01/1

NORTH SHORE UBIFQORM
UNIFORMS

KORTH SHORE UNIFORM
UGNIFORMS

OLIVE GROVE LARDSCAPING, I

MONTHLY MAINT. - NOV. 2006

ORR SAFETY
HETER STATION MAINTERRNCE

PADDOCK PUBLICATIONS,

IWC.

LEGAL NOTICE: JANITORIAL

AP HISTORY CHECK REPORT

CHECK
STATUS BATE AMOUNT
R 1/19/2007 201.38

#EF YENDOR TOTALS **»

06 R 1/0%/2007 1,022.10

#+% YENDOR TOTALS *4+

133 1/19/2007 285.00
R 171972007 725,00
SPEC R 1/19/2007 580,00
R 1/19/2007 285.00

*4+ VENDOR TOTALS *#+*

171972007 6900
Fod VENDOR TOTALS %%

6 R

-

1/07 R 1/18/200% 3,877.05

*#r VENDOR TOTALS *#++*

R 170572007 119,85

R 1/18/72007 90.45
rEx YENDOR TOTALS *+*=

NC.
R 1/19/2007 4,242.50
*** VENDOR TOTRLS ##¥

R 1/19/2007 183,56
*E% WENDOR TOTALS **¥

1/19/2007 £9.16
A% VENDOR TOTALS *#¥

SERV R

DISCOUNT

%3

1

CHECK
NO

Q02447
CHECEKE

002400
CHECKS

002448
002448
002448
002448
CHECKS

(02449
CHECKS

002450
CHECKS

002401

602451
CHECKS

062452
CHECKS

002453
CHECKS

02454
CHECKS

PAGE

CHECK

AMOUNT

20%.

484,

1,022,
1,022,

69,
69,

3,877,
3,877,

4,242,
242,

183,
783,

69.

38
83

10
10

Q0
Q0

o0
00

05

L
o

tn

wn
oD D

-
a



2/01/2007

VERDOR
BANK:

VENDOR

1081

-
(")
)
ey

12749

1340

1267

1039

1039

1408

1:57 PM
SET: 03

L TLLINQIS

1.0

T-20606.034-004

1-2988]

I-1Z68

Pt
£
1l
=

1-675751
I-676296

I-3061054
I-3101550
1-319137¢
1-3229207
1-3229308

1-3359480
1-3430418
I-3442638
T-35316730
1-3580916
I-3630193
I-3654842
I-3675413

I-200701031067

A/P HISTORY CHECK REPORT

DuPage Water Commission

FUNDS

WMANME

PATRICK ENGIWBERING INC,
DWC SUPPLEMENTARY CGIS SERV.

PERSPECTIVES, LTD.

EMPLOYEE ASS5IST 01/07-03/07

PETFRA & ASSOCIATES

DISASTER RECOVERY PLAN PROJECT

PREMIO, INC.
COMPUTERS

PRIMUS ELECTRONICS CORPORATION
SCADA/ THSTRIBMENTATTON
SCADA/TNSTRUMENTATION

QUILL CORPORATION
OFFICE SUPPLIES
OFFICE SUPPLIES
OFFICE SUPPLIES
OFFICE SUPPLIES
OFFICE SUPPLIES

QUILL CORPORATION
OFFICE SUPPLIES
OFFICE SUPPLIES
OFFICE SUPPLIES
OFFICE SUPPLIES
OFFICE SUPPLIES
OFFICE SUPPLIES
QFFICE SUPPLIES

OFFICE SUPPLIES

$. LOUIS RATHJIE

SERV. AS COM.: 7/01-12/31/06

STATUS

CHECK
DATE

1/05/2007

*+

*

1/05/2007

Ak

1/18/2007

LR

i/19/2007

R

1/19/2007
1/19/2007%

ok

1/05/2007
1/08/2007
1/05/2007
1/05/2007
1/05/2007

i/1e/2007
1/19/2007
1/19/2007
1/19/2007
1/18/2007
171872007
/1972007
1/18/2007

4

&

/0572007

* A

AMOUNT

2,235.00
YERDOR TOTALS ***

213.00
VENDOR TOTALS **+

875.00
VENDOR TOTALS *7%¥*

4,480,00
VENDOR TOTALS ***

35.84
621,87
VENDOR TOTALS #4 %

11.64
22.40
69,80
44,38

206.0

9.9
159,98
222,82
275.63
177074
222,92

76.21

(5l

pF=

VENDOR TOTALS *+*

300.00
VENDOR TOTALS ***

DISCOUNT

—

3
i

CHECK
MO

0oza0nz
CHECKS

002403
CHECKS

002455
CHECKS

Q062456
CHECKS

002457
002457
CHECKS

002404
002404
002404
002404
062404

002458
002458
002458
002458
002458
002458
602458
002458
CHECKS

002405
CHECKS

PAGE:

CHiZ

CK

AMOUNT

2,235,
2,235.

273.
273,

4,480.

4,480,

657,
Gh7,

1,421,

300,
300,

G0
co

006
00

G0

o

71
71

44

Q0
o



270172687 1:57 P

VENDOR SET: 01
BARK:

1137

1137

1137

1137

1044

1043

DuFage Water Commission

IL 1LEIM0IS FUNDS

LD WNAME
ROSSI CONTRACTORS, INC.
C-7TIiB-1 ¥ 20 CRERIT TIB-1: T[INAL INVOICE 4
T-7IB-1 §# 20 FINAL TIB~1: FINAL INVOICE 4
ROSST CONTRACTORS, INC.
I-BOV-2 & @ BOV-2:  FINAL INVOICE §

M- CHECK

I-BOV-2 @ 7

I-Bov-2 4 8

M-~ CHECK

T-BOY-~2: B8-B

I-TiB-1

[
[e]

1-68478

I-200701161078

1-107873
I-109321

I-370987
I=37217%5

1-372844

VOID CHECK

ROS5I CONTRACTORS, TNC.
BOV-Z: PARTIAL INVCICE

ROSSI CONTRACTORS, IRC.
BOV-2: FINAL INVOICE #

VO18 CHECK

ROSSTI CONTRACTORS, INC.
BOV-2:  FINAL IMVOICE #

ROSSI CONTRACTORS, INC.
TiB-1: PARRTIAL PATHMENT

ROYAL GRAPHICE PRINTERS
QFFICE SUPPLIES

C. SEMRAD & ASSOCIATES
MANAGEMENT TRAINING

SOOPER LUBE

VEHRICLE MALNTENANCE: PM~134705
VERICLE MAINTENANMCE: M-80328

SPECIALTY MAT SERVICE
MAT SERVICE: 12/11/06
MAINTENANCE SUPPLIES

MAT SERVICE: 12/25%/06

20
20

STATUS

v

v

A/P HISTORY CHECK REPCRT

CHECK
DATE MOUNT

1/18/2007 2,599,919, 98CR
1/19/72007 2,599,919.90

140572007 475,086,386

17Q05/2007

1/12/2007 14,418.00
1/12/2007 475,086,360
1/ E2/7007

1/12/2007 475,087 .48

1/26/2007 1,716,518.14
FAE VENDOR TOTALS *+*

171972007 166.44
£5% YENDOR TOTALS *%%

1/19/2007 1,500.00
4 & YENDOR TOTALS **#

1/05/2G07 30.45
1/05/200% 49.40
**+ VENDOR TOTALS **+#

1/05/2007 61.90
1/05/2007 175.00
/0572007 61.90

*** VENDOR TOTALS **=

DISCOUNT

CHECK
NQ

060000
onnoon

Q02417

002417

002418

002419

Go2419

Q02420

002472

=8

CHECKS

002459
CHECKS

—

DO2460
CHECKS

a4

002406
002406
CHECKS

[

002407
002407
D0Z407
1 CHECKS

PAGE:

CHECK

PEOURT

475,086,

475,086,

14,418,

475,086,

475, D86

1,716,518,
2,205,994.;

166.
166,

8,
7.

298.
za8.

36CR

Q0

36

36CR

1,48

44

&4



/03172007 1:57 PH ASP HISTORY CHECK REPORT PAGE:

VENDOR SET: 031 DuPage Waker Commission
BANK: IL ILLINOIS FUHDS
CHECK CHECK CHECK
VENDOR 1.0, NAME STATUS DATE AMOUNT BISCOUNT NGO AMOUNT
1121 SPI ENBRGY GROUP
T-200701161079 ELECTRIC CONTRACT R 1/19/2007 110.00 002461 110.00
*Ex VENDOR TOTALE **3 L CHECKS 110.00
1268 SUBURBAN DOOR CHECK & LOCK SER
1-332657 REPAIRS TO DOOR AT DPPS R L/05/2007 400.00 0gz408 400.00
a4 VENDOR TOTALS *** i CHECKS 400,00
1123 THOMPEON ELEVATOR YHSPECTION 8
I-06-4084 SEMI ANNUAL ELEVATOR IMSPECT. R 1/05/2007 55.00 002409 55.00
Ex VENDOR TOTALS #+* 1 CHECKS 55,00
1253 RICHARD THORN
I-200701031068 SERV. AS TREAS.: 7/01-12/31/0% R 1/05/2007 300.00 002410 300.00
+*+* VENDOR TOTALS <¥* 1 CHECKS 300.00
10548 THYSSENKRUPE ELEYATOR CORP.
1-567951 ELEVATOR WAINT, - 01/07-03/07 R 1/05/2007 660,00 002411 GLE0.00
#Frx VENDOR TOTALS *+** 1 CHECKS £60.00
1125 TOTAL FIRE & SAFETY, TNC.
I-19023 FIRE EXTINGUISHER IWSPECTIOMS R 1/39/2007 1,113.00 0602462 1,113.00
*vr YENDOR TOTALS *** 1 CHECKS 1,113.00
1046 TRERL TOWNS REPRO SERVICE
I-71476 DIGITAL SCAN/CD YMPRINTING R 1/18/2007 33.00 002463
I-71698 DEGITAL SCAN/CD IMPRINTING R 1/18/72007 21717 002463 250,17
44 YENDOR TOTALS *++ 1 CHECKS 250.17
1071 USAUTCHMATION
I-1278 METERR STATION MAINTERAMNCE R 170572007 6,210.00 002412 6,210.00
1071 USAUTOMATION
I-1280 SHIPFING OR M5 MAINT. SUPPLIES R 1/18/2007 178.58 002464 178.38
** & YENDOR TOTALS *+* 2 CHECKS 6,308.38
1258 JOHN K. VRDOLYARK
1-200701031069% SERV. AS COM: 7/01-12/31/06 R 1/05/2007 300.00 002413 300.00
*xE YENDOR TOTALS *** 1 CHECKS 300.00
1062 WASTE MANAGEMENT
1-1623587-2008-2 REFUSE DISPOSAL R 1/05/2007 318.86 002414 318.86
#x% VENDOR TOTALS #** 1 CHECKS 318.86



20172007 157 PM

VERDOR

BANK:

WENDOR T

1442

1010

1174

1412

SET: 01 DuPage Water Commission
L JLLINOIS FUNDS
P.h. PIAME
HMICHAEL WEED

I-200701161080

I~01060053
I-01060878

I-812826160

-

-27149

I~-20070103:070

TOTAL ERRORS: 0

TUITI

WELDS

On REIMBURSEMENT

TAR COMPANY

AP HISTORY CHECK REPORT

METER STATION MAINTENANCE

METER

WEST

WESTL

WEST-RILL, AUTO REPALIR,

VERIC

WESTI
LEX P

DORAL
SERV.

LY T OTALS RO
REGULAR CHECKS:
HAND CHECKS:
DRAFTS:
BET:
NON CHECKS
VOID CHECKS:
VENDCR SET: 01 BANK:
BANK: TIL TOTALS:

REPORT TOTALS:

STATION MAINTENANCE

AW 12/01/06-12/31/06

LE MAINTENANCE:

IHC.
M-BO328

N ENGINEERING, ENC.

UMP ETA -~ DATASTREAM

B G. ZEILENGA

AS COM.: 7/01-12/31/0C6

1L TOTRL

ot}

38

a8

CHECK
STATUS DATE AMOUNT
R /1872007 562.80
*E& VENDOR TGTALS +*1
L/raszond 261,31
R 1/19/2007 251.43
Yr: VENDOR TOTALS ***
R 1/19/2007 398,08
FEA VENDOR FOTALS #+*
R 170672007 600.63
x4 VENDOR TOTALS #++
R 1/19/2007 2,044.10
44 VENDOR TOTALS *+*
R 1/05/2007 300,00
+F5 VENDOR TOTALS **+
CHECK AMOUNT DISCOUNTS
5,743,514.31 0.00
.00 .00
.00 0.00
0.00 0.00
.00 0.00

VOID DEBITS VOID DISCOUNTS

950,172.72 0.00
5,743,514.31 0.00
5,743,514.31 0.00

5,743,514.31 0.00

CHECK
DISCOUNT WO

002465
CHECKS

002466
002466
1 CHECKS

002467
1 CHECKS

0Qz4ls
1 CHECKS

002468
1 CHECKS

002416

—

CHECKS

TOTAL APPLIEDR
5,743,514.31
0.00
0.900
0.00
0.00¢

VOID CREDITS
950, 172.72CR

%,743,514.31

5,743,514.31

5,743,514.31

PAGE:

ER
9,

CHECK
AMOUNT

398,
398.

600,
600.

044,

044.

2. 80
2.80

.74
1, T4

ng
611}

63
63

10
10

.00

.0



2/01/2007  1:37 PH AP HISTORY CHECK REPORT PAGE : 12

SELECTION CRITERIA
VENDOR SET: Qi1~-DUPAGE WATER COMMISSION
VENDOR ALL
BANK CODES:  IL

CHECK SELECTION

CHECK RANGE: 0000020 THRU 295989
DATE RANGE: 1/01/2007 THRU 1/31/2007

CHECK BMOUNT RANGE: 0.00 THROD 999,999,992, 99

THCLUDE ALL VOIDS: HO

PRINT OPTIONS

SEQUENCE : VENDOR SORT KEY

PRINT TRAMSACTIONS: YES
PRINT G/L: NO
UNPOSTED ONLY: NG
MANUAL ONLY: NO
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