
DuPage Water Commission 
600 E. Butterfield Road, Elmhurst, IL 60126-4642 

(630)834-0100 Fax: (630)834-0120 

NOTICE IS HEREBY GIVEN THAT THE RESCHEDULED FEBRUARY 2007 
MEETING OF THE BOARD OF COMMISSIONERS OF THE DuPAGE WATER 
COMMISSION WILL BE HELD AT 10:00 A.M. ON THURSDAY, FEBRUARY 8,2007, 
AT ITS OFFICES LISTED BELOW. THE AGENDA FOR THE RESCHEDULED 
FEBRUARY 8,2007 REGULAR MEETING IS AS FOLLOWS: 

AGENDA 

DuPAGE WATER COMMISSION 
THURSDAY, FEBRUARY 8, 2007 

10:00 A.M. 

600 EAST BUTTERFIELD ROAD 
ELMHURST, IL 60126 

I. Call to Order and Pledge of Allegiance 

II. Roll Call 
(Majority of the Commissioners then in office-minimum 7) 

III. Public Comments (limited to 5 minutes per person) 

IV. Approval of Minutes 

A. Regular Meeting of January 11, 2007 
(Concurrence of a Majority of those Commissioners Present, provided there is a quorum-minimum 4) 

RECOMMENDED MOTION: To approve the Minutes of the January 11, 2007 
Regular Meeting of the DuPage Water Commission (Voice Vote). 

B. Executive Session of January 11, 2007 
(Concurrence of a Majority of those CommIssioners Present, provided there is a quorum-minimum 4) 

RECOMMENDED MOTION: To approve the Minutes of the January 11, 2007 
Executive Session of the DuPage Water Commission (Voice Vote). 

All visitors must present a valid drivers license or other government-issued photo identification, sign in at 
the reception area and wear a visitor badge while at the DuPage Pumping Station. 
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V. Treasurer's Report - January 2007 
(Concurrence of a Majority of those Commissioners Present, provided there is a quorum-minimum 4) 

RECOMMENDED MOTION: To accept the January 2007 Treasurer's Report (Voice 
Vote). 

VI. Committee Reports 

A. Administration Committee 

1. Report of 2/08/07 Administration Committee 

2. Actions on Items Listed on 2/08/07 Administration Committee 

B. Engineering & Construction Committee 

1. Report of 2/08/07 Engineering & Construction Committee 

2. Actions on Items Listed on 2/08/07 Engineering & Construction Committee 

C. Finance Committee 

1. Report of 2/08/07 Finance Committee 

2. Actions on Items Listed on 2/08/07 Finance Committee 

VII. Chairman's Report 

VIII. Omnibus Vote Requiring Majority Vote 

A. Ordinance No. 0-1-07: An Ordinance of the DuPage Water Commission, 
Counties of DuPage, Cook and Will, Illinois, Abating the 2006 Tax Levy for the 
$93,970,000 General Obligation Water Refunding Bonds, Series 2001, of the 
Commission 
(Concurrence of a Majority of the Appointed Commissloners-7) 

B. Ordinance No. 0-2-07: An Ordinance Transferring Appropriations Within Certain 
Funds for the Fiscal Year Commencing May 1, 2006 and Ending April 30, 2007 
(Concurrence of a Majority of the Appointed Commissioners-7) 

C. Resolution No. R-13-07: A Resolution Directing the Transfer of Certain Excess 
Account Balances to the General Account of the Water Fund 
(Concurrence of a Majority of those Commissioners Present, provided there is a quorum-minimum 4) 

D. Resolution No. R-14-07: A Resolution Authorizing the Disposal of Certain 
Personal Property Owned by the DuPage Water Commission 
(Concurrence of a Majority of those Commissioners Present, provided there is a quorum-minimum 4) 
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E. Resolution No. R-15-07: A Resolution Awarding a Contract for Janitorial 
Services 
(Concurrence of a Majority of the Appointed Commissioners-7) 

RECOMMENDED MOTION: To adopt the items listed on the Majority Omnibus 
Vote Agenda in a single group pursuant to the Omnibus Vote Procedures (Roll 
Call). 

IX. Omnibus Vote Requiring Super-Majority or Special Majority Vote 

A. Resolution No. R-10-07: A Resolution Approving a First Amendment to Task 
Order No. 7 under the Master Contract with Consoer Townsend Envirodyne 
Engineers, Inc. 
(Affirmative Majority of the ApPointed Commissioners, containing the votes of at least 1/3 of the County Appointed 
Commissioners and 40% of the Municipal ApPointed Commissioners-3 County + 3 Muni+1=7) 

B. Resolution No. R-11-07: A Resolution Approving a Second Amendment to Task 
Order No.2 Under a Master Contract with Cathodic Protection Management, Inc. 
(Affinnative Majority of the Appointed Commissioners, containing the votes of at least 1/3 of the County Appointed 
Commissioners and 40% of the Municipal Appointed Commissioners-3 County + 3 Muni+1=7) 

C. Resolution No. R-12-07: A Resolution Awarding Quick Response Electrical 
Contract (QRE-3107) 
(Affirmative Majority of the Appointed Commissioners, containing the votes of at least 1/3 of the County Appointed 
Commissioners and 40% of the Municipal Appointed Commissioners-3 County + 3 Muni+1 =7) 

RECOMMENDED MOTION: To adopt the items listed on the Super/Special 
Majority Omnibus Vote Agenda in a single group pursuant to the Omnibus Vote 
Procedures (Roll Call). 

X. Old Business 

Summary of Action Taken Since Previous Meeting 

XI. New Business 

A. West Chicago Legislative Amendment Request 

B. Tentative Draft Fiscal Year 2007-2008 Budget 

(Concurrence of a Majority of those Commissioners Present, provided there is a quorum-minimum 4) 

RECOMMENDED MOTION: To direct staff to distribute the Tentative Draft 
Management Budget for Fiscal Year 2007 - 2008 as (presented) (revised) to the 
Commission's customer utilities (Voice Vote). 



Commission Agenda 4 February 8, 2007 

XII. Accounts Payable 
(Affirmative Majority of the ApPointed Commissioners, containing the votes of at least 113 of the County Appointed 
Commissioners and 40% of the Municipal Appointed Commissioners-3 County + 3 Muni+1 =7) 

RECOMMENDED MOTION: To approve the Accounts Payable in the amount of 
$44,882.29 subject to submission of all contractually required documentation 
(Roll Call). 

XII I. Executive Session 
(Concurrence of a Majority of those Commissioners Present, provided there is a quorum-minimum 4) 

RECOMMENDED MOTION: To go into Executive Session to discuss matters 
related to personnel pursuant to 5 ILCS 120/2(c)(1), to discuss acquisition of real 
estate pursuant to 5 ILCS 120/2(c)(5), and to discuss pending, probable, or 
imminent litigation pursuant to 5 ILCS 120/2(c)(11) (Roll Call). 

RECOMMENDED MOTION: To come out of Executive Session (Voice Vote). 

XIV. Adjournment 
(Concurrence of a Majority of those Commissioners Present, provided there is a quorum-minimum 4) 

Board/Agenda/Commission/Rcm0702.doc 



MINUTES OF A MEETING OF THE 
DuPAGE WATER COMMISSION 

HELD ON THURSDAY, JANUARY 11, 2007 
600 E. BUTTERFIELD ROAD 

ELMHURST, ILLINOIS 

The meeting was called to order by Chairman Rathje at 7:31 P.M. 

Commissioners in attendance: E. Chaplin, L. Hartwig, W. Maio, G. Mathews, W. 
Mueller, A. Poole, J. Vrdolyak, G. Wilcox, D. Zeilenga, and L. Rathje 

Commissioners Absent: T. Feltes, R. Ferraro, and W. Murphy 

Also in attendance: Treasurer R. Thorn, R. Martin, R. M. Richter, M. Crowley, C. 
Johnson, R. C. Bostick, J. Schori, F. Frelka, T. McGhee, and E. Kazmierczak 

PUBLIC COMMENTS 

Patrick Bond, Attorney for the Cities of Wood Dale and West Chicago, attended the 
meeting to inform the Board of upcoming requests to be made by the communities in 
writing. 

Mr. Bond advised that the City of Wood Dale will be requesting financial assistance with 
the capping or repair of several of their old backup wells, the total estimated cost of 
which is $300,000.00. Mr. Bond also advised the Board that the City of Wood Dale was 
in favor of the Commission defeasing its outstanding revenue bonds as that would save 
the City approximately $150,000 in each year the bonds would otherwise be 
outstanding. 

With respect to the City of West Chicago, Mr. Bond advised that the City would be 
renewing its request to divert a portion of the Commission's sales taxes to the City of 
West Chicago and/or eliminate the City of West Chicago from the Commission's sales 
tax base. Staff Attorney Crowley summarized the Board's discussions with the City to 
date, noting that that when the Commission first considered the City's request in March 
of 2005, through January 2006 when the matter was last discussed, the only consensus 
reached among the Commissioners was passive support for a legislative proposal 
whereby the City of West Chicago would become an Excluded Unit under the 
Commission's enabling legislation, thereby removing the City from the Commission's 
tax base. 

Richard Furstenau, Naperville City Councilman, advised the Board that the City of 
Naperville would be adopting shortly a resolution recommending a different policy on 
Commission rates and reserves than that being recommended by Commission staff. 
Specifically, Mr. Furstenau expressed his belief that the City's resolution would suggest 
that instead of reducing the water rate to $1.15 only to increase it to $1.25 years later to 
accommodate the reservoir project as suggested by staff, the Commission should 
reduce the water rate to a constant rate of $1.25 and then achieve the desired fund 
balance through customer rebates. As he did at the December 2006 Commission 
meeting, Mr. Furstenau then expressed his concern with the Commission having such a 
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large amount of money in reserves and reiterated that the City of Naperville has only 
$20 Million set aside for a rainy day on a much larger annual budget ($350 Million). 
With respect to the City of West Chicago's request, Mr. Furstenau commented that the 
City of West Chicago had full knowledge that its residents and businesses were being 
taxed to finance a portion of the Commission's Waterworks System yet chose to 
proceed with an alternative source of supply of water even in light of the favorable water 
rate offered by the Commission. 

APPROVAL OF MINUTES 

Commissioner Wilcox moved to approve the Minutes of the December 14, 2006 Regular 
Meeting of the DuPage Water Commission. Seconded by Commissioner Vrdolyak and 
unanimously approved by a Voice Vote. 

All voted aye. Motion carried. 

Commissioner Chaplin moved to approve the Minutes of the December 14, 2006 
Committee of the Whole Meeting of the DuPage Water Commission. Seconded by 
Commissioner Hartwig and unanimously approved by a Voice Vote. 

All voted aye. Motion carried. 

TREASURER'S REPORT 

Treasurer Thorn presented the Treasurer's Report for the month of December 2006 
which showed receipts of $6,631,237.00, disbursements of $3,683,150.00, and a cash 
and investment balance of $145,022,678.00. 

Commissioner Chaplin moved to accept the December 2006 Treasurer's Report. 
Seconded by Commissioner Wilcox and unanimously approved by a Voice Vote. 

All voted aye. Motion carried. 

COMMITTEE REPORTS 

Administration Committee 

No meeting 

Engineering & Construction Committee - Reported by Commissioner Wilcox 

Commissioner Wilcox reported that the Engineering & Construction Committee 
reviewed and recommended for approval all items listed on the Engineering & 
Construction Committee agenda. 
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Finance Committee - Reported by Commissioner Poole 

Commissioner Poole reported that the Finance Committee reviewed and recommended 
for approval the Accounts Payable and Resolution No. R-5-07. Commissioner Poole 
further reported that the Finance Committee discussed the water rate and reserve policy 
issues and would be offering comments at the appropriate time in the agenda. 

CHAIRMAN'S REPORT 

None 

MAJORITY OMNIBUS VOTE AGENDA 

Commissioner Hartwig moved to adopt the items listed on the Majority Omnibus Vote 
Agenda in a single group pursuant to the Omnibus Vote Procedures. Seconded by 
Commissioner Chaplin. 

After Commissioner Maio (i) received clarification that the changes to the Commission's 
Deferred Compensation Plan to be approved by Resolution No. R-5-07 were allowed, 
but not necessarily mandated, by recent amendments to the Internal Revenue Code, 
and (ii) requested that staff review Commission policy on military service benefits for 
possible changes, the motion was unanimously approved by a Roll Call Vote: 

Ayes: 

Nays: 

Absent: 

Item 1: 

Item 2: 

Item 3: 

Majority Omnibus Vote 

E. Chaplin, L. Hartwig, W. Maio, G. Mathews, W. Mueller, A. Poole, J. 
Vrdolyak, G. Wilcox, D. Zeilenga, and L. Rathje 

None 

T. Feltes, R. Ferraro, and W. Murphy 

Resolution No. R-4-07: A Resolution Approving and Authorizing the 
Execution of the STARCOM21 User Agreement between the DuPage 
Water Commission and Motorola, Inc.-"Majority Omnibus Vote" 

Resolution No. R-5-07: A Resolution Amending and Restating the 
Deferred Compensation Plan Established for the Benefit of the Employees 
of the DuPage Water Commission-"Majority Omnibus Vote" 

Resolution No. R-6-07: A Resolution Awarding a Contract for the 
Installation of Security Doors at the DuPage Water Commission-"Majority 
Omnibus Vote" 
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SUPER/SPECIAL MAJORITY OMNIBUS VOTE AGENDA 

Commissioner Mueller moved to adopt the items listed on the Super/Special Majority 
Omnibus Vote Agenda in a single group pursuant to the Omnibus Vote Procedures. 
Seconded by Commissioner Mathews. 

In response to Commissioner Maio's request, General Manager Martin gave a brief 
summary of the Chicago Intergovernmental Agreement to be approved by Resolution 
No. R-7-07. Based upon the General Manager's summary, Commissioner Vrdolyak 
confirmed that the Commission's reasonably estimated share of the total cost for the 
back up generator system, VFO replacement, and PV cells, including engineering, 
construction, legal, and land acquisition, is approximately $13 Million, and 
Commissioner Zeilenga confirmed that the Commission's "worst case" exposure 
regarding the costs involved is $15 Million. Without further discussion, the motion was 
unanimously approved by a Roll Call Vote: 

Ayes: 

Nays: 

Absent: 

Item 1: 

Item 2: 

Item 3: 

Item 4: 

Super/Special Majority Omnibus Vote 

E. Chaplin, L. Hartwig, W. Maio, G. Mathews, W. Mueller, A. Poole, J. 
Vrdolyak, G. Wilcox, O. Zeilenga, and L. Rathje 

None 

T. Feltes, R. Ferraro, and W. Murphy 

Resolution No. R-1-07: A Resolution Approving and Ratifying Certain 
Task Orders under a Master contract with EN Engineering, LLC at the 
January 11, 2007, OuPage Water Commission Meeting-"Super/Special 
Majority Omnibus Vote" 

Resolution No. R-2-07: A Resolution Approving and Authorizing the 
Execution of a Contract between the OuPage Water Commission and 
Primera Engineers, L TO. for Professional Engineering Services­
"Super/Special Majority Omnibus Vote" 

Resolution No. R-3-07: A Resolution Approving and Ratifying Certain 
Work Authorization Orders Under Quick Response Contract QR-7/05 at 
the January 11, 2007, OuPage Water Commission Meeting­
"Super/Special Majority Omnibus Vote" 

Resolution No. R-7-07: A Resolution Approving and Authorizing the 
Execution of an Intergovernmental Agreement Concerning the 
Construction, Operation, and Maintenance of Electrical Generation 
Facilities and Other Capital Improvements at the Lexington Pumping 
Station-"Super/Special Majority Omnibus Vote" 
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Item 5: 

Item 6: 

Resolution No. R-8-07: A Resolution Approving and Ratifying Certain 
Task Orders under a Master Contract with Greeley and Hansen LLC at the 
January 11, 2007, DuPage Water Commission Meeting-"SuperISpecial 
Majority Omnibus Vote" 

Resolution No. R-9-07: A Resolution Approving and Authorizing the 
Execution of a Third Amendment to the Contract for Evaluation, Design, 
and Bidding of Electrical Generation Supply Facilities at the DuPage 
Pump Station-"SuperISpecial Majority Omnibus Vote" 

OLD BUSINESS 

Chairman Rathje requested that the text of an e-mail received from Commissioner 
Ferraro be entered into the record as follows: 

"Bob, 

As you know, I am out of town and unable to attend this evening's Commission 
meeting. I ask you to forward this e-mail to Chairman Rathje and my fellow 
Commissioners. 

Chairman Rathje, 

I am deeply troubled by the change in direction I have seen in various pieces of 
correspondence relating to the 2007-2008 Capital Improvement Plan. It was my 
understanding that staff was directed to develop a strategy to reduce reserves 
through a rate reduction. Recent proposals seem to undermine the direction 
given at the December meeting. I am unfamiliar with this type of governance. 
Typically when direction is given it is not altered without the consensus of the full 
body What I have witnessed is disconcerting and breeds distrust. I want to 
express my continued support for a reduction in rates to $1.15 and creation of a 
reserve policy. This best reflects the will of the customers we serve. Allowing 
reserves to remain in their current state as suggested by some is irresponsible 
and causes me to question the underlying motivation. I thank you for your 
continued leadership on these difficult issues. 

Ross" 

Chairman Rathje then informed the Board that he had spoken with Commissioner 
Murphy regarding the water rate, rebate, and reserve policy issues and that 
Commissioner Murphy held some very strong opinions as to the direction in which he 
felt the Commission should proceed. As a result, Chairman Rathje suggested that the 
Capital Improvement Plan be approved with the understanding that the Summary of 
Revenues, Expenditures, and Fund Balances, including rate projections and 
assumptions, was not being approved as part of the plan approval but, rather, would be 
approved at a later date when Commission Murphy could be in attendance. 
Commissioner Poole concurred with Chairman Rathje's suggestion but noted, for 
whenever the Summary of Revenues, Expenditures, and Fund Balances is to be 
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approved, that (i) not only could the water rate stay at $1.45 as some Commissioners 
suggest but also the reserves could simultaneously be brought down in one fell swoop 
via a rebate and (ii) the various line items that collectively comprise the approximately 
$20 Million reserve need to be clearly designated as such in the Summary of Revenues, 
Expenditures, and Fund Balances. 

Commissioner Wilcox agreed with Commissioner Poole's requested clarification of the 
reserve line items in the Summary of Revenues, Expenditures, and Fund Balances. 
Commissioner Wilcox then commented that he was pleased with the proposed Capital 
Improvement Plan except for the omission of the relocation of the existing North 
Transmission Main along West Avenue in the City of Elmhurst. 

After providing a brief history of the long-standing dispute between the Commission and 
the County as to whether the Commission is required to move its West Ave. water line, 
Commissioner Wilcox moved to amend the proposed Five Year Capital Improvement 
Plan to include the costs involved to relocate the existing North Transmission Main 
along West Avenue in the City of Elmhurst. Seconded by Commissioner Chaplin. 

After an extended discussion ensued conceming whether the plan needed to be (or 
should be) amended to add at the last minute a new project that most of the 
Commissioners were unfamiliar with and, if so, whether the project should be included 
by way of a contingency figure or specifically identified, with or without disclaimers of 
liability, Commissioners Wilcox and Chaplin withdrew their motion and second, 
respectively, with the understanding that staff would provide an analysis of the legal 
issues involved and a relocation cost estimate for discussion by the Board at the 
February Commission meeting. 

Commissioner Poole moved to approve the Fiscal Year 2007-2008 Capital 
Improvement Plan as presented. Seconded by Commissioner Mueller and unanimously 
approved by a Voice Vote. 

All voted aye. Motion carried. 

NEW BUSINESS 

At the request of Chairman Rathje, General Manager Martin gave a brief explanation of 
the items listed under New Business. 

Commissioner Hartwig moved to suspend the purchasing procedures of the 
Commission's By-Laws and approve Purchase Order No. 10080 in the amount of 
$76,938.50, plus shipping, to Motorola, Inc. Seconded by Commissioner Chaplin and 
unanimously approved by a Roll Call Vote: 

Ayes: 

Nays: 

E. Chaplin, L. Hartwig, W. Maio, G. Mathews, W. Mueller, A. Poole, J. 
Vrdolyak, G. Wilcox, D. Zeilenga, and L. Rathje 

None 
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Absent: T. Feltes, R. Ferraro, and W. Murphy 

Commissioner Vrdolyak moved to suspend the purchasinq procedures of the 
Commission's By-Laws and approve Purchase Order No. 10073 in the amount of 
$27.932.64 to Flowserve. Seconded by Commissioner Mueller and unanimously 
approved by a Roll Call Vote: 

Ayes: 

Nays: 

Absent: 

E. Chaplin, L. Hartwig, W. Maio, G. Mathews, W. Mueller, A. Poole, J. 
Vrdolyak, G. Wilcox, D. Zeilenga, and L. Rathje 

None 

T. Feltes, R. Ferraro, and W. Murphy 

Commissioner Mueller moved to change the meeting time of the Februarv 8. 2007 
Commission meeting to 10:00 A.M. and the Committee meetings, if necessary, to 9:30 
A.M. Seconded by Commissioner Vrdolyak and unanimously approved by a Voice 
Vote. 

All voted aye. Motion carried. 

Commissioner Wilcox moved to direct staff to provide an analysis of the legal issues 
involved, and an estimate of the cost associated with, the relocation of the 
Commission's existing North Transmission Main along West Avenue in the City of 
Elmhurst. Seconded by Commissioner Mathews and unanimously approved by a Voice 
Vote. 

All voted aye. Motion carried. 

ACCOUNTS PAYABLE 

Commissioner Maio moved to approve the Accounts Payable in the amount of 
$5,835.62 subject to submission of all contractually required documentation. Seconded 
by Commissioner Wilcox and unanimOUsly approved by a Roll Call Vote: 

Ayes: 

Nays: 

Absent: 

E. Chaplin, L. Hartwig, W. Maio, G. Mathews, W. Mueller, A. Poole, J. 
Vrdolyak, G. Wilcox, D. Zeilenga, and L. Rathje 

None 

T. Feltes, R. Ferraro, and W. Murphy 

EXECUTIVE SESSION 

Commissioner Mathews moved to go into Executive Session to discuss matters related 
to personnel pursuant to 5 ILCS 120/2(c)(1). Seconded by Commissioner Chaplin and 
unanimously approved by a Roll Call Vote: 
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Ayes: E. Chaplin, L. Hartwig, W. Maio, G. Mathews, W. Mueller, A. Poole, J. 
Vrdolyak, G. Wilcox, D. Zeilenga, and L. Rathje 

Nays: None 

Absent: T. Feltes, R. Ferraro, and W. Murphy 

The Board went into Executive Session at 8:35 P.M. 

Commissioner Hartwig moved to come out of Executive Session at 8:45 P.M. 
Seconded by Commissioner Chaplin and unanimously approved by a Voice Vote. 

All voted aye. Motion carried. 

Commissioner Mueller moved to adjoum the meeting at 8:46 P.M. Seconded by 
Commissioner Zeilenga and unanimously approved by a Voice Vote. 

All voted aye. Motion carried. 

Board/Minutes/Commission/Rcm0701. doc 
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DU PAGE WATER COMMISSION 
TREASURE'S REPORT 
STATEMENT OF REVENUES & EXPENDITURES 
January 31, 2007 

WATER SALES 
SALES TAX 
INVESTMENT INCOME 
OTHER INCOME 

REVENUE 

TOTAL REVENUE 

EXPENDITURES 

PERSONAL SERVICES 
PROFESSIONAL SERVICES 
CONTRACTUAL SERVICES 
INSURANCE 
WATER SUPPLY COSTS 
BOND PRINCIPAL & INTEREST EXPENSE 
LANDAND RIGHT OF WAY 
CAPITAL EQUIPMENT PURCHASES 

TOTAL EXPENDITURES 
TRANSFER TO OTHER GOVERNMENTS 

NET INCREASE I (DECREASE) IN FUNDS 

FUNDS CONSIST OF 

PETIY CASH 
CASH AT BANK ONE 
CASH AT MB FINANCIAL LOCK BOX 
CASH AT HARRIS BANK 

ILLINOIS FUNDS MONEY MARKET 
ILLINOIS FUNDS PRIME FUND 
GOVERNMENT MONEY MARKET FUNDS 
U S TREASURY INVESTMENTS 
U. S. AGENCY INVESTMENTS 
CERTIFICATES OF DEPOSIT 

TOTAL CASH 

TOTAL INVESTMENTS 

TOTAL FUNDS 

s 

FY 2007 

2,882,663 
2,937,314 

397,794 

6,217,771 

311,643 
14,569 

975 
7,541 

3,796,992 

1,808,349 

CURRENT MONTH 

FY 2006 

3,560.411 
2.644.340 

221,616 

6,426,367 

363,862 
21,980 
22,719 

6,930 
3.122,887 

18.134 
---------------------_._---_.- --------_. __ . __ ._---_._----

5,940.069 3,556,512 

--------_._---_. __ . __ ._. __ ._-- _. __ ._---------------
277,702 

January 31. 2007 

4969% 
1837% 
018% 
1366% 
000% 
1810% 

100 00% 

2.869,855 

January 31. 2006 

2010% 
16,58% 
0.01% 
1236% 
33.78% 
17.l7% 

100,00% 

NOTE j • NEGATIVE AMOUNT DUE TO MATURITY OF INVESTMENT PURCHASED AT ABOVE PAR PRICE 

INC - (DEC) 

(677,748) 
292,974 
176,178 

(208,596) 

(52.219) 
(7.411) 

(21.744) 
611 

674,105 

1,790,215 

FY 2007 

34,501,789 
27,229,364 

4,246,597 
132 

65,977,882 

2,270.034 
125,125 
309,155 
682,857 

38,209.416 
16,078.513 

100 
1,983,830 

YEAR TO DATE 

FY 2006 

36,293,161 
22,574,213 

2,997,016 
210 

61,864,600 

2,092,341 
34.145 

337,541 
616,715 

35,252,866 
18,493,319 

1,809,389 
.... _ .. _. __ ._-_. _._--_. __ . __ . __ ._-

2,383.557 

............ __ .. _-_._._------
(2,592,153) 

% CHANGE 

134,6% 
51% 

15443% 
4.9% 

-1000% 
00% 

59.659,030 58,636,316 
15.000,000 15.000,000 

. __ .. _._-----------
(8,681,148) (11,771.716) 

January 31, 2007 January 31, 2006 

800 
7,526 

27,647 
63.533 

99,506 

72,793.838 
26,911,229 

267,511 
20,009,550 

26.500,000 
._---_. __ . __ . __ ._---_. __ ._-"---
146,482.128 

1l:6,581,634 

800 
7,526 
1,000 

28,059 

37.385 

31,028,675 
25,600,784 

16.269 
19,082,361 
52,146,120 
26,500,000 

154.374.209 

154.<111.594 

INC· (DEC) 

(1.791,372) 
4.655,151 
1,249,581 

(78) 

4,113.282 

177.693 
90,980 

(28.386) 
66,142 

2,956,550 
(2,414,806) 

100 
174,441 

_._-------------------_. 
1,022,714 

._-----------------_._------_._-
3.090.568 

INC· (DEC) 

26,647 
35,474 

62.121 

41.765,163 
1,310.445 

251.242 
927,189 

(52,1~6,120) 

(7,892,081) 

(7,829.960) 



DATE: February 2, 2007 

REQUEST FOR BOARD ACTION 

AGENDA 
SECTION 

ITEM 

Omnibus Vote Requiring Majority ORIGINATING 
Vote DEPARTMENT 

An Ordinance of the DuPage 
Water Commission, Counties of 
DuPage, Cook and Will, Illinois, 
Abating the 2006 Tax Levy for 
the $93,970,000 General 
Obligation Water Refunding 
Bonds, Series 2001, of the 
Commission 

Ordinance No. 0-1-07 

APPROVAL 

Finance 

The Commission has on hand funds sufficient to provide for payment of principal and 
interest on the Commission's outstanding General Obligation Bonds up to and including 
March 1, 2008. As a result, there is no need for the property tax levy previously made 
by the Commission to pay for such debt service and Ordinance No. 0-1-07 would 
therefore fully abate the 2006 tax levy. 

MOTION: To approve Ordinance No. 0-1-07. 



DuPAGE WATER COMMISSION 

ORDINANCE NO. 0-1-07 

AN ORDINANCE OF THE DuPAGE WATER COMMISSION, 
COUNTIES OF DuPAGE, COOK AND WILL, ILLINOIS, 

ABATING THE 2006 TAX LEVY FOR THE $93,970,000 GENERAL 
OBLIGATION WATER REFUNDING BONDS, SERIES 2001, OF THE COMMISSION 

WHEREAS the Board of Commissioners (the "Board") of the DuPage Water 

Commission, Counties of DuPage, Cook and Will, Illinois (the "Commission") does hereby 

find and determine as follows: 

A Pursuant to Ordinance Number 0-12-01 of the Commission (the "Bond 

Ordinance") as adopted June 14, 2001, by the Board, the Commission has issued 

$93,970,000 General Obligation Water Refunding Bonds, Series 2001 (the "Bonds"). 

B. Section 9 of the Bond Ordinance, as amended by the Bond Order dated as 

of August 23,2001, sets forth a tax levy for the payment of interest on and principal of the 

Bonds up to and including March 1, 2008, in the amount of $13,117,650.00. The taxes 

so levied constitute a portion of the "Pledged Taxes" as defined in the Bond Ordinance. 

C. Section 13 of the Bond Ordinance sets forth the procedures by which the 

Commission may from time to time abate the levy of Pledged Taxes. 

D. In accordance with the procedures set forth in said Section 13, the Board 

intends now to abate the levy of Pledged Taxes for the year 2006 (the "2006 Levy"). 

E. The Commission has on hand and lawfully available the sum of 

$13,117,650.00 derived from sales taxes and other lawfully available funds sufficient to 

provide for payment of interest on and principal of the Bonds due up to and including 

March 1, 2008. 

F. Sufficient funds are available for the purpose of fully abating the 2006 Levy. 
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Ordinance No. 0-1-07 

NOW, THEREFORE, BE IT ORDAINED by the Board of Commissioners of the 

DuPage Water Commission, Counties of DuPage, Cook and Will, Illinois as follows: 

Section 1. Incorporation of Preambles 

The Board hereby finds that the recitals contained in the preambles to this 

Ordinance are true, correct and complete and does incorporate them into this Ordinance 

by this reference. 

Section 2. Abatement Declarations 

A. The Board hereby declares and determines that the amounts of funds 

available from lawfully available sources ("Available Funds") to enable the abatement of 

the 2006 Levy is not less than $13,117,650.00. 

B. The Board hereby appropriates the Available Funds to pay interest on 

and principal of the Bonds. 

C. From the Available Funds, the Treasurer of the Commission is hereby 

authorized and directed to deposit a sum sufficient to pay the interest on and principal of 

the Bonds due up to and including March 1, 2008, into the Bond Fund as soon as 

possible, without further order or direction from the Board; and upon performing each of 

said acts, the Treasurer shall officially notify the Clerk of the Commission. 

D. The entire 2006 Levy in the amount of $13,117,650.00 IS hereby 

abated. 

E. Upon receipt of notification from the Treasurer of deposit into the Bond 

Fund as hereinabove provided, the Clerk of the Commission is hereby authorized and 

directed to file a certified copy of this abatement ordinance with the County Clerks of the 
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Ordinance No. 0-1-07 

Counties of DuPage, Cook and Will; and such filing shall constitute full and proper 

authority for said County Clerks to abate the 2006 Levy. 

Section 3. County Clerks to Abate 

Upon the filing of this abatement ordinance, the County Clerks as aforesaid shall 

completely abate the 2006 Levy. 

Section 4. Superseder and Effective Date 

All ordinances, resolutions, motions and orders, or parts thereof, in conflict 

herewith, are to the extent of such conflict hereby superseded, and this Ordinance shall 

be in full force and effect upon its passage and approval. 

AYES: 

NAYS: 

ABSENT: 

ADOPTED this __ day of ________ , 2007 

ATTEST: 

Clerk 

Chairman, DuPage Water Commission 
Counties of DuPage, Cook and Will, 
Illinois 

RECORDED in Commission Records: _________ _ 

ATTEST: 

Clerk 

Board/Ordinances/O-1-07.doc 
0-1-07 Certificate 
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DATE: February 2,2007 

REQUEST FOR BOARD ACTION 

AGENDA Omnibus Vote Requiring Majority 
SECTION Vote 

ITEM An Ordinance Transferring 
Appropriations Within Certain 
Funds for the Fiscal Year 
Commencing May 1, 2006 and 
Ending April 30, 2007 

Ordinance No. 0-2-07 

ORIGINATING Finance 
DEPARTMENT 

APPROVAL 

Section 3 of the Illinois Municipal Budget Law (50 ILCS 330/3), as amended, authorizes 
transfers between the various line items within any fund. Staff has determined that it is 
necessary to make certain transfers among line items within certain funds. This 
Ordinance allows for those transfers. 

Appropriation transfers are proposed for Cost of Medical 1 Life Insurance Benefits. The 
increase is due to the 2006-07 budget not including the correct dental insurance. 

MOTION: To approve Ordinance No. 0-2-07. 



DuPAGE WATER COMMISSION 

ORDINANCE NO. 0-2-07 

AN ORDINANCE TRANSFERRING 
APPROPRIATIONS WITHIN CERTAIN FUNDS 

FOR THE FISCAL YEAR COMMENCING 
MAY 1,2006 AND ENDING APRIL 30, 2007 

WHEREAS, on the 8th day of June, 2006, the Board of Commissioners of the 

DuPage Water Commission, Counties of DuPage, Cook and Will, Illinois adopted 

Ordinance No. 0-8-06 being an Annual Budget and Appropriation Ordinance for the 

Fiscal Year Commencing May 1,2006 and Ending April 30, 2007; and 

WHEREAS, the Board of Commissioners has determined that it is appropriate to 

make certain transfers among items within certain funds as set forth in this Ordinance; 

and 

WHEREAS, Section 3 of the Illinois Municipal Budget Law (50 ILCS 330/3), as 

amended, authorizes transfers between the various line items within any fund in such 

Ordinance; and 

WHEREAS, such transfers do not exceed in the aggregate 10% of the total 

amount appropriated in the fund within which they are made: 

NOW, THEREFORE, BE IT ORDAINED by the Board of Commissioners of the 

DuPage Water Commission, Counties of DuPage, Cook and Will, Illinois, as follows: 

SECTION ONE: The sums of money hereinafter set forth are hereby 

transferred from the unexpended balance of the specified line items in the various 

funds of the Commission and are hereby added to the specified line items in the same 

fund all as set forth as follows: 
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DU PAGE WATER COMMISSION 
APPROPRIATION ORDINANCE 
MAY 1,2006 TO APRil 30, 2007 

AceT t¢ ACCOUNT TITLE 

01-1700 
01-218'1 
01-2350 
01-2341 

01-60-6000 
01-60-6121 
01-60-6122 
01-60·6123 
01-60-6128 
01-60-6131 
01-60-6132 
01-60-6133 
01--60-6191 
01--60-6210 
01-60-6232 
01-60-6233 
01-60-6239 
01-60-6251 
01-60-6252 
01-60-6253 
01-60-6258 
01-60-6259 
01-60-6260 
01-60-6280 
01-60·6290 
01-60-6411 
01-60·6412 
01-60·6413 
01-60·6414 
01-60-6415 
01-60-6416 
01-60-6417 
01-60-6421 
01-60-6422 

WATER FUND EXPENDITURES 
COST OF FIXED ASSETS ACQUIRED 
lEGiSLATIVE TRANSFER PAYABLE TO DU P,'\GE COUNTY 
GENERAL OBLIGATION BOND PRINCIPi\L PA Yi',,~ENTS 
REVENUE BOND PRINCIPAL PAYMENTS 
SALARiES OF COM1'I<iSSION PERSONNEl 
COST OF PENSION PROGRAM 
COST OF MEDiCAL/LIFE INSURANCE BENEFITS 
COST Or- FEDERf\l PAYROll TAXES 
STATE UNEMPLOYMENT TAX EXPENSE 
COST OF TRAVEL FOR MEETINGS & INSPECTIONS 
COST OF PERSONNEL TECHNICAL TRAINING 
STAFF PROFESSIONAL DEVELOPMENT EXPENSES 
PERSONNEL RECRUITING EXPENSES 
COST OF ENGINEERING SERVICES 
COST OF BOND ISSUE ADVISORY SERVICES 
COST OF TRUST SERVICES 
ARBITRAGE REBATE CALCULATION SERVICES EXPENSES 
COST OF GENERAL COUNSEL SERVICES 
COST OF BOND COUNSEL SERVICES 
COST OF SPECIAL COUNSEL SERVICES 
LEGAL NOTICE PUBLICATION EXPENSES 
OTHER LEGAL SERVICES 
COST OF AUDIT SERVICES 
CONSULTING SERVICES 
CONTRACTUAL SERVICES 
COST OF GENERAL LIABILITY INSURANCE 
COST OF PUBLIC OFFICIAL'S LIABILITY INSURANCE 
COST OF TEMPORARY CONSTRUCTION BONDS 
COST OF ENGINEER'S LIABILITY INSURANCE 
COST OF WORKER'S COMPENSATION INSURANCE 
COST OF UMBRELLA LIABILITY INSURANCE COVERAGE 
COST OF ALL RISK-BUILDER'S INSURANCE 
COST OF PROPERTY INSURANCE 
COST OF AUTOMOBILE INSURANCE 

BUDGET! 
APPROPRIATION 

AMOUNT 

22,505,200 
15,000,000 
10.715.000 

8.690,000 
3.022.11, 
2.255.160 

500,678 
229,625 

5,513 
9,875 

51,250 
67,750 
44.875 

125,000 
0 

49,156 

0 
100,000 

2,500 
75,000 

6.250 
31.250 
74,748 

220,000 
141,087 
132,132 
110,890 

940 
0 

121,622 
114,210 

0 
579.036 

0 

TRANSFER 
INCREASE 

(DECREASE) 

50,000 

AMENDED 
APPRIATION 

AMOUNT 

22.505,200 
15.COO.OOO 
10.715,000 

8.680.000 
3,022,111 
2,255,160 

550.678 
229.625 

5.513 
9.875 

51,250 
67,750 
44,875 

125,000 
0 

49.156 
0 

'00,000 
2.500 

75,000 
6,250 

31.250 
74,748 

220,000 
141,087 
132,132 
110.890 

940 
0 

121,622 
114,210 

0 
579,036 

0 



DU PAGE WATER COMMISSION 
APPROPRIATION ORDINANCE 
MAY 1,2006 TO APRIL 30, 2007 

ACCT # ACCOUNT TITLE 

01-60-6<;81 COST OF SELF INSURED CLAlr,,1S 
01-60-6510 BUILDING ELECTHIC COSTS 

01-60-6513 GAS UTiLlTY EXPENSES 
01-60·6514 COMMUN!C/\TION SYSTEMS 
01-60-6520 ADMiNISTR/ITIVE SUPPLIES 
01-60·6521 OFFICE SUPPLILES 
01-60·6522 PURCHASE OF BOOKS & PUBLICATIONS 
01-60-6531 rJR1NT1NG EXPENSES 
01-60-6532 POSTAGE & DELIVERY 
01-60-6540 PROFESSIONAL DUES 
01-60-6550 COST OF REPAIRS AND MAINT. OF OFFICE EQUIPMENT 
01-60-6560 REPAIRS AND MAINTENANCE OF BUILDINGS 
01-60-6580 COMPUTER SOFTWARE 
01-60-6590 SOFTWARE MAINTENANCE 
01-60-6591 OTHER ADMINISTRATIVE EXPENSES 
01-60-6611 COST OF WATER PURCHASES 
01-60-6612 ELECTRIC UTILITY EXPENSES 
01-60-6613 PURCHASE OF WATER CHEMICALS 
01-60-6614 COST OF WATER TESTING 
01-60-6620 PUMP STATION OPERATIONS 
01-60-6630 COST OF REPAIRS AND MAINTENANCE OF PIPELINES 
01-60-6640 COST OF REPAIRS AND MAINT. OF VEHICLES & EQUIPMENT 
01-60-6721 GENERAL OBUGATION BOND INTEREST PAYMENTS 
01-60-6722 REVENUE BOND INTEREST PAYMENTS 
01-60-6800 LAND AND RIGHT-OF-WAY ACQUISITION COSTS 
01-60-6850 COST OF FURNITURE & EQUIPMENT PURCHASES 
01-60-6860 COST OF MOTOR VEHICLES PURCHASES 
01-60-6920 WATER MAIN DEPRECIATION 
01-60-6930 WATER BUILDING DEPRECIATION 
01-60-6952 EQUIPMENT DEPRECIATION 
01-60-6956 PUMPING EQUIPMENT DEPRECIATION 
01-60-6960 VEHICLE DEPRECIATtON 
01-60-7110 CONSTRUCTION OF WATER METERING STATIONS 
01-60-7210 CONSTRUCTION OF CHICAGO PUMPING STATtON 
01-60-7220 CONSTRUCTION OF DU PAGE PUMPING STATION 
01-60-7400 CONSTRUCTION OF WATER SYSTEM STORAGE 
01-60-7510 CONSTRUCTtON OF WATER TRANSMISSION MAINS 
01-60-7610 CONSTRUCTION OF WATER FEEDER MAINS 
01-60-7610 CONSTRUCTION OF PRESSURE ADJUSTING STATIONS 
01-60-7919 SYSTEM DISINFECTION AND START UP EXPENSES 
01-60-7910 COST OF CONSTRUCTION ENGINEERING 
01-60-7920 COST OF CONSTRUCTION PROFESSIONAL SERVICES 
01-6G-7920 COST OF CONSTRUCTION LEGAL SERVICES 
01-6C-7940 COST OF CONSTRUCTION MATERIAL TESTING SERVICES 
01-6C-7970 COST OF CONSTRUCTION RIGHTS-OF-WAY AND EASEMENTE 
01-60-7950 COST OF CAPITALIZED FiXED ASSETS 
01-6C-7990 CONTINGENCY 

TOTAL WATER FUND EXPENDITURES 

0-2-07 

BUDGET! 
APPROPRIATION 

AMOUNT 

65.000 
0 

50.250 
190,438 

0 
43,625 
15.84« 
15.500 
37.500 
28.954 
24,994 

449,400 
90,625 
47,813 
24.000 

59.650.991 
2.611.125 

30,000 
15,938 

417,000 
5,817,125 

96.500 
2,985.934 
7,274,879 

7,500 
403,600 

97,500 
5,506,036 
2,552.181 

154,880 
222,339 
106,720 

0 
0 

225,000 

0 
0 

196,000 

0 
0 

1,779,000 
502,000 

60.000 
0 

1.000 
0 
0 

156,779,099 

% TRANFERRED 

TRANSFER 
INCREASE 

(DECREASE) 

(50.000) 

0.03% 

AMENDED 
APPRIATION 

AMOUNT 

65,000 
0 

50.250 
.90."183 

0 
43.625 
15.8":4 
15,500 
37,500 
28.954 
24.994 

449.400 
90,625 
47,813 
24,000 

59,650,991 
2.611.125 

30.000 
15.938 

417,000 
5,767,125 

96,500 
2,985,934 
7,274.879 

7.500 
403,600 

97,500 
5.506,036 
2,552,181 

154.880 
222.339 
106,720 

0 
0 

225,000 
0 
0 

196.000 
0 
0 

1,779,000 
502,000 
60,000 

0 
1.000 

0 
0 



Ordinance No. 0-2-07 

SECTION TWO: These transfers shall be in full force and effect from and 

after adoption of this Ordinance. 

SECTION THREE: This Ordinance shall be available for public inspection at the 

office of the DuPage Water Commission. 

AYES: 

NAYS: 

ABSENT: 

ADOPTED this __ day of ________ , 2007 

Chairman 
ATTEST: 

Clerk 

Board/Ordinances/O-2-07.doc 
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DATE: February 2, 2007 

REQUEST FOR BOARD ACTION 

AGENDA 
SECTION 

ITEM 

Omnibus Vote Requiring Majority 
Vote 

A Resolution Directing the 
Transfer of Certain Excess 
Account Balances to the General 
Account of the Water Fund 

Resolution No. R-13-07 

ORIGINATING 
DEPARTMENT 

APPROVAL 

Finance 

f-----. -;::-_____ ._ ... _______ 1.......-___________ . __ • ___ _ 

Account No.: 01-1216 

The Commission's Revenue Bond Ordinance, as supplemented and amended, allows 
transfers of certain excess account balances in the Water Fund to the "general" 
account of the Water Fund. Resolution No. R-13-07 would authorize the transfer of 
certain excess account balances. 

MOTION: To approve Resolution No. R-13-07 



DuPAGE WATER COMMISSION 

RESOLUTION NO. R-13-07 

A RESOLUTION DIRECTING THE 
TRANSFER OF CERTAIN EXCESS ACCOUNT 

BALANCES TO THE GENERAL ACCOUNT OF THE WATER FUND 

WHEREAS, by Ordinance No. 0-1-87, the DuPage Water Commission (the 

"Commission") authorized the issuance of certain revenue bonds and created several 

special funds of the Commission, including without limitation the "Water Fund" 

established by Section 8.01 of Ordinance No. 0-1-87; and 

WHEREAS, Ordinance No. 0-1-87 created several accounts within the Water 

Fund, including without limitation the "Depreciation Account" and the "General Account"; 

and 

WHEREAS, pursuant to Section 8.17 of Ordinance No. 0-1-87, amounts to the 

credit of the Depreciation Account in excess of the Depreciation Account Requirement, 

as defined in Ordinance No. 0-1-87, may be transferred to the General Account; and 

WHEREAS, as of the accounting day of December 31, 2006, the amount of 

money to the credit of the Depreciation Account is $1,614,210.31 more than the 

Depreciation Account Requirement; 

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the 

DuPage Water Commission as follows: 

SECTION ONE: The foregoing recitals are hereby incorporated herein and by this 

reference made a part hereof as findings of the Board of Commissioners of the DuPage 

Water Commission as if fully set forth herein. 

-1-
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Resolution No. R-13-07 

SECTION TWO: The Treasurer of the DuPage Water Commission shall be and 

hereby is authorized and directed to transfer to the General Account $1,614,210.31 from 

the Depreciation Account. 

SECTION THREE: The monies transferred to the General Account shall be used 

as provided in Section 8.10 of Ordinance No. 0-1-87. 

SECTION FOUR: This Resolution shall be in full force and effect from and after its 

adoption. 

AYES: 

NAYS: 

ABSENT: 

ADOPTED this ___ day of ________ , 2007. 

Chairman 

ATTEST: 

Clerk 

Board/Resoiutiorls/R-13-07,doc 
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DATE: February 2, 2007 

REQUEST FOR BOARD ACTION 

~=-:-;;;:~-::C-C;--;--~~--;-;----;:-:--C:--;C:--~:=:C=~;;;;:-;-~---::::---;-.-------.. 
AGENDA Omnibus Vote Requiring Majority ORIGINATING Operations 
SECTION Vote DEPARTMENT 

ITEM A Resolution Authorizing the 
Disposal of Certain Personal 
Property Owned by the DuPage 
Water Commission 

Resolution No. R-14-07 

Account Number: N/A 

APPROVAL 

Resolution No. R-14-07 is a Resolution Authorizing the Disposal of Certain Personal 
Property Owned by the DuPage Water Commission. The Resolution authorizes the 
General Manager to dispose of the assets listed on Exhibit A. These assets are no longer 
useful to the Commission and becoming devalued due to age and lack of use, while 
occupying valuable storage space. 

MOTION: To approve Resolution No. R-14-07 



DuPAGE WATER COMMISSION 

RESOLUTION NO. R-14-07 

A RESOLUTION AUTHORIZING THE DISPOSAL 
OF CERTAIN PERSONAL PROPERTY 

OWNED BY THE DuPAGE WATER COMMISSION 

WHEREAS, the DuPage Water Commission is authorized to sell or otherwise 

dispose of personal property pursuant to 65 ILCS 5/11-135-6; and 

WHEREAS, in the opinion of the Board of Commissioners of the DuPage Water 

Commission, it is no longer necessary or useful to or for the best interests of the 

DuPage Water Commission to retain the personal property now owned by it and 

described in Exhibit A attached hereto and by this reference incorporated herein and 

made a part hereof (the "Property"); 

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the 

DuPage Water Commission as follows: 

SECTION ONE: The Board of Commissioners of the DuPage Water 

Commission hereby finds and determines that the Property is no longer necessary or 

useful to the DuPage Water Commission and the best interests of the DuPage Water 

Commission will be served by its disposal. 

SECTION TWO: The General Manager is hereby authorized to dispose of the 

Property in such manner as the General Manager shall determine. 

-1-
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Resolution No. R-14-07 

SECTION THREE: This Resolution shall be in full force and effect from and after 

its adoption. 

AYES: 

NAYS: 

ABSENT: 

ADOPTED this ___ day of ________ , 2007. 

Chairman 

ATTEST: 

Clerk 

BoardlResolutionslR -14-07 .doc 
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Resolution No. R-14-07 

EXHIBIT A 

Quantit~ DWC Description Date Purchase 
InventoL'L# Purchased Price 

1 M91076 Mack Dump Truck 11-11-93 $67,250.00 
1 M86773T Towmaster Trailer 8-1-93 $7,825.00 
1 N/A Bomack Compactor 12-8-94 $14,457.60 
1 N/A Steel Trench Box 12-08-94 $9,770.00 

Total $99,302.00 



DATE: February 2,2007 

REQUEST FOR BOARD ACTION 

AGENDA Omnibus Vote Requiring Majority ORIGINATING Operations 
SECTION Vote DEPARTMENT 

ITEM A Resolution Awarding a Contract APPROVA~ ~ 
for Janitorial Services 

Resolution No. R-15-07 ~~\2 
Account Number: 01-60-6560 

Sealed proposals for janitorial services at the Commission's Administration Building/Pump 
Station were received on January 30, 2007. The following are the base bid results 
(excluding unit prices for indeterminate work that mayor may not be ordered by the 
Commission and unit prices for an indeterminate quantity of supplies to be furnished): 

1. Alpha Building Maintenance Service 2. Boye Janitorial Service Inc. 
Daily Tasks B.1-B.9: $38,016.00 Daily Tasks B.1 - B.9: $42,100.08 
Quarterly Tasks B1 - B.9: $2,600.00 Quarterly Tasks B1 - B.9: $1,960.00 
Semi-Annual Tasks B.2: $1,600.00 Semi-Annual Tasks B.2: $800.00 
Semi-Annual Tasks B.3: $1,200.00 Semi-Annual Tasks B.3: $800.00 
Semi-Annual Tasks B.4: $1,000.00 Semi-Annual Tasks B.4: $800.00 
Total Bid: $44,416.00 Total Bid: $46,460.08 

3. Total Facility Maintenance, Inc. 4. Unlimited Service Incorporated 
Daily Tasks B.1-B.9: $37,096.08 Daily Tasks B.1 - B.9: $33,480.00 
Quarterly Tasks B1 - B.9: $5,387.04 Quarterly Tasks B1 - B.9: $2,720.00 
Semi-Annual Tasks B.2: $2,324.00 Semi-Annual Tasks B.2: $7,749.60 
Semi-Annual Tasks B.3: $1,000.00 Semi-Annual Tasks B.3: $2,148.00 
Semi-Annual Tasks B.4: $900.00 Semi-Annual Tasks B.4: $800.00 
Total Bid: $46,707.12 Total Bid: $46,897.60 

5. Perfect Cleaning Service Inc. 6. Twin Cleaning 
Daily Tasks B.1-B.9: $42,960.00 Daily Tasks B.1 - B.9: $42,624.00 
Quarterly Tasks B1 - B.9: $1,040.00 Quarterly Tasks B1 - B.9: $800.00 
Semi-Annual Tasks B.2: $3,984.00 Semi-Annual Tasks B.2: $11,400.00 
Semi-Annual Tasks B.3: $1,024.00 Semi-Annual Tasks B.3: $2,292.00 
Semi-Annual Tasks B.4: $1,024.00 Semi-Annual Tasks B.4: $1,000.00 
Total Bid: $50,032.00 Total Bid: $58,116.00 



AGENDA Omnibus Vote Requiring Majority ORIGINATING Operations 
SECTION Vote DEPARTMENT 

ITEM A Resolution Awarding a Contract APPROVAL 
for Janitorial Services 

Resolution No. R-15-07 

7. McMahon Maintenance Inc. 8. Unimax Management 
Daily Tasks 8.1-8.9: $39,600.00 Daily Tasks 8.1 - 8.9: $49,920.00 
Quarterly Tasks 81 - 8.9: $6,400.00 Quarterly Tasks 81 - 8.9: $6,360.00 
Semi-Annual Tasks 8.2: $15,499.20 Semi-Annual Tasks 8.2: $10,076.00 
Semi-Annual Tasks 8.3: $4,000.00 Semi-Annual Tasks 8.3: $2,864.00 
Semi-Annual Tasks 8.4: $800.00 Semi-Annual Tasks 8.4: $0.00 
Total8id: $66,299.20 Total8id: $69,220.00 

9. Coverall Cleaning Concepts 
Daily Tasks 8.1-8.9: $42,864.00 
Quarterly Tasks 81 - 8.9: $12,392.00 
Semi-Annual Tasks 8.2: $13,948.00 
Semi-Annual Tasks 8.3: $1,716.00 
Semi-Annual Tasks 8.4: $360.00 
Total8id: $71,280.00 

Resolution No. R-15-07 would award the Contract to the low bidder, Alpha Building 
Maintenance Service. 

MOTION: To approve Resolution No. R-15-07. 



DuPAGE WATER COMMISSION 

RESOLUTION NO. R-15-07 

A RESOLUTION AWARDING A 
CONTRACT FOR JANITORIAL SERVICES 

WHEREAS, sealed proposals for the Janitorial Services Contract were received 

on January 30, 2007; and 

WHEREAS, the DuPage Water Commission has reviewed the proposals 

received and determined that the proposal of Alpha Building Maintenance Service, Inc. 

was the most favorable to the interests of the Commission; 

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the 

DuPage Water Commission as follows: 

SECTION ONE: The foregoing recitals are incorporated herein as findings of the 

DuPage Water Commission. 

SECTION TWO: The DuPage Water Commission hereby awards the Janitorial 

Services Contract to Alpha Building Maintenance Service, Inc. for the unit prices set 

forth in its Contract/Proposal, conditioned upon the receipt of all contractually required 

documentation and such other additional information that may be requested by the 

General Manager of the Commission in accordance with the Contract/Proposal that is 

acceptable to the DuPage Water Commission. 
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Resolution No. R-15-07 

SECTION THREE: This Resolution shall be in full force and effect from and after 

its adoption. 

AYES: 

NAYS: 

ABSENT: 

ADOPTED THIS DAY OF ________ , 2007. 

Chairman 

ATTEST: 

Clerk 

Board/Resolulions/R-15-07.doc 
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DATE: February 2,2007 

REQUEST FOR BOARD ACTION 

AGENDA 
SECTION 

Omnibus Vote Requiring Super­
Majority or Special Majority Vote 

ITEM A Resolution Approving a First 
Amendment to Task Order No.7 
under the Master Contract with 
Consoer Townsend Envirodyne 
Engineers, Inc. 

Resolution No. R-10-07 

ORIGINATING 
DEPARTMENT 

APPROVAL 

Facilities 
Construction 

~ 
rA~c-c-o-u-n~t~N~u-m7b-e-r:~0~1--6~0~-~76~1~1~-~02~----____ -L __ ~ _______________________ _ 

The Commission entered into a master contract with Consoer Townsend Envirodyne 
Engineers, Inc. dated May 14, 2004, for professional engineering services in 
connection with such discrete projects as are delineated and described in Task Orders 
to be approved by the Commission. Pursuant to Resolution No. R-53-05, the 
Commission approved Task Order No.7 to the Master Contract, at a cost not-to-exceed 
$14,400.00, design and bidding services in connection with the installation of a 
hydrodynamic mixing system at Tank Site No.4 East to enhance water quality. 

The initial bidding of the project yielded no interest due to seasonal construction 
scheduling conflicts. As a result, additional bidding services are required in connection 
with rebidding the project. In addition, Staff desires to obtain additional design 
services to incorporate sampling lines to test the mixing of the water and to add 
construction services to the scope of services. Consequently, Task Order No.7 needs 
to be amended to add construction services to the scope of services, to extend the 
completion date for the services to be provided, and to increase the not-to-exceed cost 
of the work from $14,400.00 to $23,120.00. 

MOTION: To approve Resolution No. R-10-07. 



DuPAGE WATER COMMISSION 

RESOLUTION NO. R-10-07 

A RESOLUTION APPROVING A FIRST AMENDMENT TO 
TASK ORDER NO.7 UNDER THE MASTER CONTRACT WITH 

CONSOER TOWNSEND ENVIRODYNE ENGINEERS, INC. 

WHEREAS, the DuPage Water Commission (the "Commission") entered into a 

master contract with Consoer Townsend Envirodyne Engineers, Inc. (the "Consultant") 

dated May 14, 2004, to provide, from time to time, professional engineering services in 

connection with the design and construction of extensions and improvements to the 

Waterworks System and other projects of the Commission (the "Master Contract"); and 

WHEREAS, the Master Contract sets forth the terms and conditions pursuant to 

which the Commission will obtain from time to time, and the Consultant will provide from 

time to time, professional engineering services for such discrete projects as are 

delineated and described in Task Orders to be approved by the Commission and the 

Consultant; and 

WHEREAS, pursuant to Resolution No. R-53-05, the Commission approved Task 

Order No.7 to the Master Contract for design and bidding services in connection with the 

installation of a hydrodynamic mixing system at Tank Site No.4 East; and 

WHEREAS, the Commission and the Consultant desire to amend Task Order No. 

7 to the Master Contract to add construction services to the scope of services, to extend 

the completion date for the services to be provided, and to increase the not-to-exceed 

cost of the work, the Board of Commissioners of the DuPage Water Commission hereby 

finding and determining that the circumstances said to necessitate the changes were 

not reasonably foreseeable at the time the Task Order was signed, the changes are 
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Resolution No. R-10-07 

germane to the Task Order as signed, and/or the changes are in the best interest of the 

DuPage Water Commission and authorized by law; and 

WHEREAS, the Consultant has approved the First Amendment to Task Order No. 

7 attached hereto and by this reference incorporated herein and made a part hereof as 

Exhibit 1 ; 

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the 

DuPage Water Commission as follows: 

SECTION ONE: The foregoing recitals are incorporated herein and made a part 

hereof as findings of the Board of Commissioners of the DuPage Water Commission. 

SECTION TWO: The First Amendment to Task Order NO.7 attached hereto as 

Exhibit 1 shall be and hereby is approved. 

SECTION THREE: This Resolution shall constitute the written determination 

required by Section 33E-9 of Article 33E of the Criminal Code of 1961 and shall be in 

full force and effect from and after its adoption. 

AYES: 

NAYS: 

ABSENT: 

ADOPTED THIS _____ DAY OF __________ , 2007. 

Chairman 
ATTEST: 

Clerk 

Board/Resolutions/R-1 0-07 .doc 
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FIRST AMENDMENT TO 
TASK ORDER NO.7 

In accordance with Section 1.1 of the Master Contract between the DuPage Water 
Commission ("Owner") and Consoer Townsend Envirodyne Engineers, Inc. 
("Consultant"), for Professional Engineering Services dated May 14, 2004 (the 
"Contract"), Owner and Consultant agree to amend, effective as of February 9, 2007, 
Task Order NO.7 to the Contract for the Hydrodynamic Mixing System Project at Tank 
Site No.4 East ("Task Order No.7") as follows: 

1. Services of Consultant: 

Section 2, entitled "Services of Consultant," of Task Order No.7 shall be, and it hereby 
is, amended in its entirety so that said Section 2 shall hereafter be and read as follows: 

"2. Services of Consultant: 

A. Basic Services: 

1. Determine the general scope, extent and character the Project. 

2. Prepare pricing and quantity proposal forms, final drawings, and 
specifications for incorporation in the construction contract 
documents. Such drawings and specifications shall show the 
general scope, extent and character of the work to be furnished 
and performed by the construction contractor. 

3. Assist Owner by providing all required criteria, descriptions and 
design data and consulting with officials and Owner to obtain 
permits and to prepare other bidding and construction contract 
documents. 

4. Furnish three copies of the proposal forms, drawings and 
specifications, together with Consultant's opinion of probable 
Project Costs and Construction Cost of the Project, based upon 
the drawings and specifications and the other bidding and 
construction contract documents, for review and approval by 
Owner, and review them in person with Owner. 

5. Paragraphs 4(a) through and including 4(e) of Attachment A to 
the Contract. 

6. Paragraphs 5(a) through and including 5(c) of Attachment A to 
th e Contract. 

7. Provide a representative to observe the construction of the work 
for up to five (5) inspections prior to Final Completion; such 
representative to be acceptable to Owner at all times. On the 
basis of such observation, Consultant may disapprove of or 
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First Amendment 
Task Order No.7 

reject construction work while it is in progress if it does not 
conform to the construction contract or will prejudice the 
integrity of the design concept. 

8. Paragraphs 5(f) through and including 5(h) of Attachment A to 
the Contract. 

9. Attend preconstruction and job conferences. 

10. Paragraphs 5(k) through and including 5(m) of Attachment A to 
the Contract. 

B. Additional Services: 

None" 

2. Completion Date: 

Section 5, entitled "Completion Date," of Task Order No.7 shall be, and it hereby is, 
amended in its entirety so that said Section 5 shall hereafter be and read as follows: 

"5. Completion Date: 

December 31, 2007, plus extensions, if any, authorized by a Change 
Order issued pursuant to Section 2.1 of the Contract." 

3. Contract Price: 

Section 8, entitled "Contract Price," of Task Order No. 7 shall be, and it hereby is, 
amended in its entirety so that said Section 8 shall hereafter be and read as follows: 

"8. Contract Price: 

For providing, performing, and completing all Services, an amount equal 
to Consultant's Direct Labor Costs times a factor of 1.93 for all Services 
rendered by principals and employees engaged directly on the Project, 
plus an amount equal to the actual costs of all Reimbursable Expenses. 

Notwithstanding the foregoing, the total Contract Price shall not exceed 
$23,120.00 except as adjusted by a Change Order issued pursuant to 
Section 2.1 of the Contract." 
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First Amendment 
Task Order NO.7 

4. Designated Representative: 

The Designated Representative of Owner under Task Order No. 7 shall be, and it 
hereby is, amended in its entirety so that said Designated Representative shall 
hereafter be as follows: 

"DESIGNATED REPRESENTATIVE FOR TASK ORDER: 

Name: 

Title: 

Address: 

E-mail Address: 

Phone: 

Fax: 

R. Christopher Bostick 

Facilities Construction Supervisor 

600 East Butterfield Road, Elmhurst, Illinois 60126-4642 

bostick@dpwc.org 

(630) 834-0100 

(630) 834-0120" 

In all other respects, Task Order No. 7 to the Contract shall remain in full force and 
effect, and Task Order No. 7 to the Contract shall be binding on both parties as 
hereinabove amended. 

DuPAGE WATER COMMISSION 

By: 
Robert L. Martin, P.E. 
General Manager 

CONSOER TOWNSEND ENVIRODYNE 
ENGINEERS, INC. 

By: 

Name: __________________________ __ 

Title: 
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DATE: February 2,2007 

REQUEST FOR BOARD ACTION 

AGENDA 
SECTION 

ITEM 

Omnibus Vote Requiring Super­
Majority or Special Majority Vote 

A Resolution Approving a Second 
Amendment to Task Order No.2 
Under a Master Contract with 
Cathodic Protection Management 

Resolution No. R-11-07 

Account No.: 01-60-6632 

ORIGINATING 
DEPARTMENT 

Instrumentation/ 
Remote Facilities 

The Commission entered into a master contract with Cathodic Protection Management, Inc. 
(CPM) dated January 14, 2005, for corrosion control and mitigation services in connection with 
such discrete projects as are delineated and described in Task Orders to be approved by the 
Commission. 

The Commission approved Task Order No.2 for the Evaluation, Adjustment, and Balancing of 
the Contract TE-5 Stray Current Cathodic Protection Systems pursuant to Resolution No. R-18-05 
adopted on March 10, 2005. A First Amendment to Task Order No.2 was approved by 
Resolution No. R-11-06 on March 20, 2006, to add the replacement of a rectifier to the scope of 
services and to modify the completion date and not-to-exceed cost of the work accordingly. 

During the course of work CPM discovered the reverse current switch that provides protection 
to the 72" transmission main from currents induced by the CTA tracks was malfunctioning. 
This same unit had malfunctioned in the past. The Commission questioned the reliability of the 
reverse current switch and asked CPM to look into alternate reverse current switches that 
would be more reliable. CPM was able to obtain a demo model of a new reverse current 
switch design and temporarily installed it in place of the original malfunctioning unit. The demo 
unit has been installed for many rnonths now and has worked flawlessly according to CPM. 
Through the direction of staff because of the long lead times for obtaining production models, 
CPM ordered three of these new reverse current switch units: One to replace the demo unit 
for the 72" transmission main; one for future protection of the 90" transmission rnain; and one 
spare. The total cost of the three reverse current switch units is $24,810.00. 

In addition, CPM has discovered severe oxidation of unprotected terminations of pipe flange 
bonding cables located in hand-hole structures along the 72" transrnission main. CPM 
recomrnends that the cable terminations be redone using a splicing rnethod used for direct 
burial splices. 

As a result, Task Order NO.2 needs to be further amended to add the procurement of three 
reverse current switches, the installation of one reverse current switch, and the repair of the 
bonding cable terminations to the scope of services and to modify the completion date and the 
not-to-exceed cost of the work (from $115,000.00 to $152,000.00) accordinQly. 
MOTION: To approve Resolution No. R-11-07. 



DuPAGE WATER COMMISSION 

RESOLUTION NO. R-11-07 

A RESOLUTION APPROVING A SECOND AMENDMENT TO 
TASK ORDER NO.2 UNDER THE MASTER CONTRACT 
WITH CATHODIC PROTECTION MANAGEMENT, INC. 

WHEREAS, the DuPage Water Commission (the "Commission") entered into a 

master contract with Cathodic Protection Management, Inc. (the "Consultant") dated 

January 14, 2005, to provide, from time to time, corrosion control and mitigation services 

(the "Master Contract"); and 

WHEREAS, the Master Contract sets forth the terms and conditions pursuant to 

which the Commission will obtain from time to time, and the Consultant will provide from 

time to time, corrosion control and mitigation services for such discrete projects as are 

delineated and described in Task Orders to be approved by the Commission and the 

Consultant; and 

WHEREAS, pursuant to Resolution No. R-18-05, adopted March 10, 2005, the 

Commission approved Task Order No.2 to the Master Contract for the for the Evaluation, 

Adjustment, and Balancing of the Contract TE-5 Stray Current Cathodic Protection 

Systems; and 

WHEREAS, pursuant to Resolution No. R-11-06, adopted on March 20, 2006, 

the Commission approved a First Amendment to Task Order No. 2 to the Master 

Contract to add the replacement of a rectifier to the scope of services and to modify the 

completion date and not-to-exceed cost of the work accordingly; and 

WHEREAS, the Commission and the Consultant desire to further amend Task 

Order No. 2 to the Master Contract to add the procurement of three reverse current 

switches, the installation of one reverse current switch, and the repair of certain bonding 
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Resolution No. R-11-07 

cable terminations to the scope of services and to modify the completion date and not­

to-exceed cost of the work accordingly, the Board of Commissioners of the DuPage 

Water Commission hereby finding and determining that the circumstances said to 

necessitate the changes were not reasonably foreseeable at the time the Task Order 

was signed, the changes are germane to the Task Order as signed, and/or the changes 

are in the best interest of the DuPage Water Commission and authorized by law; and 

WHEREAS, the Consultant has approved the Second Amendment to Task Order 

No.2 attached hereto and by this reference incorporated herein and made a part hereof 

as Exhibit 1 ; 

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the 

DuPage Water Commission as follows: 

SECTION ONE: The foregoing recitals are incorporated herein and made a part 

hereof as findings of the Board of Commissioners of the DuPage Water Commission. 

SECTION 1WO: The Second Amendment to Task Order No.2 attached hereto as 

Exhibit 1 shall be and it hereby is approved. 
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Resolution No. R-11-07 

SECTION THREE: This Resolution shall constitute the written determination 

required by Section 33E-9 of Article 33E of the Criminal Code of 1961 and shall be in 

full force and effect from and after its adoption. 

AYES: 

NAYS: 

ABSENT: 

ADOPTED THIS _____ DAY OF ___________ , 2007. 

Chairman 

ATTEST: 

Clerk 

Board/Resolutions/R-11-07.doc 

-3-
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SECOND AMENDMENT TO 
TASK ORDER NO.2 

In accordance with Section 1.1 of the Master Contract between the DuPage Water 
Commission ("Owner") and Cathodic Protection Management, Inc. ("Consultant"), for 
Corrosion Control and Mitigation Services dated January 14, 2005 (the "Contract"), 
Owner and Consultant agree to amend Task Order No.2 to the Contract for the for the 
Evaluation, Adjustment, and Balancing of the Contract TE-5 Stray Current Cathodic 
Protection Systems project, as previously amended by a First Amendment effective as of 
March 20, 2006 (collectively, 'Task Order No.2") as follows: 

1. Project: 

Section 1, entitled "Project," of Task Order No.2 shall be, and it hereby is, amended in 
its entirety so that said Section 1 shall hereafter be and read as follows: 

"1. Project: 

Evaluate, provide new rectifiers, provide three new reverse current 
switches and install one, repairs certain bonding cable terminations, 
adjust, and balance the Contract TE-5 Stray Current Cathodic Protection 
Systems installed to mitigate the Chicago Transit Authority stray DC 
current that is present on the 72-lnch Transmission Main" 

2. Services of ConSUltant: 

Section 2, entitled "Services of Consultant," of Task Order No.2 shall be, and it hereby 
is, amended in its entirety so that said Section 2 shall hereafter be and read as follows: 

"2. Services of Consultant: 

A. Basic Services: 

1. Visit each rectifier location and verify the operation of the 
existing equipment and adjust to the appropriate set point. 

2. Obtain base line data over the transit systems operations (a) 
at the rectifiers, (b) between the rectifiers, and (c) at both 
ends of the line. 

3. Obtain current versus pipe-to-soil potentials at test points 
detailed in Paragraph 2A2 above. 

4. Analyze data collected. 

5. Provide and oversee the installation of new rectifier 
equipment within existing rectifier cabinets (as needed). 

6. Properly connect and interface with the existing electrode 
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cables and cellular RTU. 

Second Amendment 
Task Order No.2 

7. Startup the new rectifier equipment and verify proper 
operation. 

8. Set rectifier outputs and control mode settings. 

9. Re-obtain base line data as detailed in Paragraph 2A2 to 
validate rectifier settings and obtain minimum and maximum 
potential readings over a 15 minute interval. 

10. Prepare, for review and approval by Owner, a report 
summarizing the results of the foregoing, together with 
operating recommendations, and provide five copies and 
review them in person with Owner. 

B. Additional Services: 

1. Purchase three new reverse current switches: one for the 
replacement of the existing reverse current switch for the 72" 
transmission main; one for a future project for the 90" 
transmission main; and one spare. 

2. Remove existing malfunctioning reverse current switch and 
replace with new unit. 

3. Startup the new reverse current switch and verify proper 
operation. 

4. Make necessary repairs to isolation flange bond cable 
splices along the 72" transmission main. 

5. Inspection services of CTA track bonding cable repairs made 
by others. " 

3. Completion Date: 

Section 5, entitled "Completion Date," of Task Order No.2 shall be, and it hereby is, 
amended in its entirety so that said Section 5 shall hereafter be and read as follows: 

"5. Completion Date: 

April 30, 2007, plus extensions, if any, authorized by a Change Order 
issued pursuant to Section 2.1 of the Contract." 
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4. Contract Price: 

Second Amendment 
Task Order No.2 

Section 8, entitled "Contract Price," of Task Order No.2 shall be, and it hereby is, 
amended in its entirety so that said Section 8 shall hereafter be and read as follows: 

"8. Contract Price: 

For providing, performing, and completing all Services, an amount equal 
to Consultant's Direct Labor Costs times a factor of 2.5% for all Services 
rendered by principals and employees engaged directly on the Project, 
plus an amount equal to the actual costs of all Reimbursable Expenses. 

Notwithstanding the foregoing, the total Contract Price shall not exceed 
$152,000.00 except as adjusted by a Change Order issued pursuant to 
Section 2.1 of the Contract." 

In all other respects, Task Order No.2 to the Contract shall remain in full force and 
effect, and Task Order No. 2 to the Contract shall be binding on both parties as 
hereinabove amended. 

DuPAGE WATER COMMISSION 

By: 
Robert L. Martin, P.E. 
General Manager 

CATHODIC PROTECTION MANAGEMENT, 
INC. 

By: 
William P. Carlson 
President 
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REQUEST FOR BOARD ACTION 

AGENDA Omnibus Vote Requiring Super­
SECTION Majority or Special Majority Vote 

ITEM A Resolution Awarding Quick 
Response Electrical Contract 
(QRE-3/07) 

Resolution No. R-12-07 

Account Number: 01-60-6621 and 01-60-6633 

ORIGINATING 
DEPARTMENT 

APPROVAL 

DATE: February 2,2007 

I nstrumentationl 
Remote Facilities 

The Commission entered into certain agreements dated January 4, 2005, with U.S. 
Electric, LLC and Divane Bros. Electric Co. for quick response electrical work as needed at 
the pump station and remote facilities through the issuance of Work Authorization Orders 
(Contract QRE-2/04). Contract QRE-2/04 expired December 31,2006, and staff desires 
to continue to retain stand-by contractors to perform electrical work that the Commission 
is unable to perform through its own personnel and with its own equipment. 

Initial bids were received on November 30, 2006, but each of the bids received varied 
from the requirements set forth in the bidding documents. As a result, a second set of 
bids was solicited and no action was taken on the original bids to preserve confidentiality 
during the second solicitation process. 

During the second solicitation process, the Commission advertised for bids on two 
separate occasions in the Chicago Tribune as required by state statute. The Commission 
also held a pre-bid conference to review the detailed requirements for submission of bids 
and reserved the right to award a contract to one or more bidders. 

Of the four proposals received (see tabulation below), one bidder (Meade) conditioned its 
proposal upon payment terms different than those provided in the Contract. This same 
bidder had the same condition in its original bid and, at the pre-bid conference held 
during the second solicitation process, was specifically cautioned against adding such 
conditions. Staff is therefore recommending that this bid be considered non-responsive. 

A second bidder (Huen) submitted a proposal and bid bond signed by a Vice President of 
the corporation but did not submit any evidence that the Vice President was authorized to 
bind the corporation to the bid or the bid bond. This same bidder had the same defects in 
its original bid and bid bond and, at the pre-bid conference held during the second 
solicitation process, was specifically advised as to proper signature requirements. In 
accordance with past Commission practice, and because courts have rejected other 
types of bonds where the signature of the principal was omitted and rejected bids whereJ 
a bid bond was materially defective, staff is recommending that this bid also be 



Resolution No. R-12-07 

--
AGENDA Omnibus Vote Requiring Super- ORIGINATING Instrumentation/ 
SECTION Majority or Special Majority Vote DEPARTMENT Remote Facilities 

ITEM A Resolution Awarding Ouick APPROVAL 
Response Electrical Contract 
(ORE-3!o7) 

Resolution No. R-12-07 

considered non-responsive. 

The remaining proposals complied, in all material respects, with the requirements of the 
bidding documents and, therefore, staff is recommending that the proposal of Divane 
Bros. Electric Co. dated January 25, 2007, and the proposal of Ridgewood Engineering, 
Inc. dated January 19, 2007, are the most favorable to the interests of the Commission. 

BIDDER A B C D E 
Huen Electric, Inc. 35% 10% 5% 0% $1,000 
Ridgewood Engineering, Inc. 34% 15% 12% 3% $1,500 
Divane Bros. Electric Co. 38.5% 15% 5% 0% $1,500 
Meade Electric Company, Inc. 41% 10% 5% 5% $1,500* 

* Plus 1 % of value of work. 

A. For labor, prevailing rate of wages/union contract wage rate plus _ % 
B. For Material and Supplies used, invoice cost plus_ % 
C. For Owned and Rented Equipment used, Bluebook price plus_ % 
D. For Priority Emergency Work, additional_% on the sum of items A, Band C 
E. For Insurance and Bonds, $ per year. 

MOTION: To approve Resolution No. R-12-07. 
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DuPAGE WATER COMMISSION 

RESOLUTION NO. R-12-07 

A RESOLUTION AWARDING QUICK RESPONSE 
ELECTRICAL CONTRACT (QRE-3/07) 

WHEREAS, initial bids for quick response electrical work related to the 

Waterworks System were received on November 30,2006; and 

WHEREAS, each of the initial bids received varied from the requirements set 

forth in the bidding documents; and 

WHEREAS, in inviting new proposals for the work, the Commission held a pre-

bid conference to review the detailed requirements for submission of bids; and 

WHEREAS, new bids for the Commission's Quick Response Electrical Contract 

QRE-3!o7 were received on January 25, 2007, and the Commission reserved the right 

to award a contract to one or more bidders; and 

WHEREAS, the Commission has reviewed the proposals received and 

determined that the proposal of Divane Bros. Electric Co. dated January 25, 2007, and 

the proposal of Ridgewood Engineering, Inc. dated January 19, 2007, are the most 

favorable to the interests of the Commission; and 

WHEREAS, the Commission has also determined that it would be in the interests 

of the Commission to reject all of the original bids received in accordance with the 

Commission's By-Laws and the General Instructions to Bidders of the original bidding 

documents; 

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the 

Du Page Water Commission as follows: 
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Resolution No. R-12-07 

SECTION ONE: The foregoing recitals are hereby incorporated herein as 

findings of the DuPage Water Commission. 

SECTION TWO: The DuPage Water Commission hereby rejects all of the bids 

received on November 30, 2006, and hereby awards a contract for the DuPage Water 

Commission Quick Response Electrical Contract ORE-3/o7 to Divane Bros. Electric Co. 

and to Ridgewood Engineering, Inc. in accordance with their respective proposals, 

conditioned upon the receipt of all contractually required documentation. 

SECTION THREE: This Resolution shall be in full force and effect from and after 

its adoption. 

AYES: 

NAYS: 

ABSENT: 

ADOPTED THIS DAY OF _________ , 2007. 

Chairman 
ATTEST: 

Clerk 

Board/Resolutions/R-12 -07 .doc 
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TO: 

FROM: 

DATE 

SUBJECT 

DuPage Water Commission 
MEMORANDUM 

Chairman Rathje and CO~\issioners 

Robert L. Martin, P!l1}I\~~\ 
General Manager . ?I} 
February 2, 2007 

Summary of Action Since Previous Meeting 

1. Chairman Rathje and I attended the first meeting of the Regional Water 
Supply Planning Group (RWSPG). The RWSPG was charged with making 
recommendations on water-resource policies and plans for eleven 
counties in northeastern Illinois. 

2. The Commission received signed copies of the Intergovernmental 
Agreement from the City of Chicago. The approval of Intergovernmental 
Agreement was approved by Resolution No. R-7-07. 

3. Task Order NO.5 with the Greeley and Hansen LLC signed. The approval 
of Task Order NO.5 was approved by Resolution No. R-8-07. 

4. The Third Amendment to the Contract with Camp Dresser & McKee Inc. 
was signed. The approval of the Third Amendment was approved by 
Resolution No. R-9-07. 

Administration/Memorandums/Summary of Action 06120B.doc 



DuPAGE WATER COMMISSION 

TENTATIVE DRAFT MANAGEMENT BUDGET 

MAY 1, 2007 to APRIL 30, 2008 

FEBRUARY 2, 2007 



DuPage Water Commission 
Tentative Draft Management Budget 

May 1, 2007 to April 30, 2008 
Executive Summary 

• Total budgeted revenues decreased $8.5 million versus the fiscal year 2006-07 
budget. The total Charter Customer average water rate is proposed to 
decrease to $1.15 per thousand gallons, with operations and maintenance and 
fixed cost rates being $0.94 and $0.21, respectively, per thousand gallons. 
Operation and maintenance (O&M) revenues are based on 94.0% of the IDNR 
allocation for the fiscal year. With the expectation that the economy will 
continue to rebound, sales tax proceeds are budgeted to increase 2.0% or $0.8 
million over last year's budget. Sales tax proceeds will be used to pay 50% of 
the annual fixed cost requirement. Investment income is budgeted to rise 
slightly because of an increase in expected yields. 

Total operating expenses increased $2.3 million versus the fiscal year 2006-07 
budget. Direct water distribution costs decreased by $1.9 million over last 
year's budget because of completion of the valve stem replacements. The 
Chicago water rate remained the same, but is anticipated to increase by 3.0% 
next January. 

All new construction will be supported with sales tax revenues. 

The Commission holds liquid assets, for the purpose of making emergency 
system repairs, in an amount equal to $20 million which is the equivalent of 
three months operating expenses, defined as personal expenses, professional 
services, insurance, administrative and direct water distribution. Sales tax funds 
not needed for this contingency will be reserved for new construction. Funds 
generated by usage charges not required for the contingency balance will be 
reserved for water rate stabilization. 

This is the last statutory payment to the County of DuPage. 

A rebate of $15 million has been included to reduce the unrestricted fund 
balance. 



January 31, 2007 PAGE 1 

TOTAL REVENUES AND OPERATING EXPENSES. The total average Charter Customer water rate is proposed to decrease to $1.15/1,000 gallons. 
The operation and maintenance component of the water rate will decrease to $0.94/1,000 gallons and the fixed cost component will remain the same 
at $0.21/1,000 gallons. Fiscal year 2007-08 revenues are budgeted to be 9.5% less than the budgeted total revenues of fiscal year 2006-07 mainly 
because of the decrease in the operation and maintenance rate. The Commission will use sales tax funds to reduce customer fixed cost obligations to 
50% of the annual revenue bond debt service requirement. 

Operating expenditures in the 2007-08 budget has decreased 2.9 % from the fiscal year 2006-07 budgeted expenditures. 

CONSTRUCTION EXPENDITURES 

Construction projects for fiscal year 2007-08 are outlined in the five-year planning document. 



AS OF 01/3112007 PAGE 1 

DuPAGE WATER COMMISSION 

TENTATIVE DRAFT MANAGEMENT BUDGET 
MAY 1, 2007 -:-0 APRIL30, 2008 

EXHIBIT 1 

% CHANGE 
WATER FUND WATER FUND WATER FUND FY 07-08 BUDGET 

TOTAL FY 06-07 FY 06-07 FY07-08 VS 
ACCT # ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET 

01 5000 REVENUES 
01 5110 :) & M PAYMENTS PAGE 3 41,023,413 41,532,694 31,746,431 -23.6% 
01 5120 FIXED COST PAYMENTS PAGE 3 7,145,094 7,145,094 7,145,344 0.0% 
01 5130 SUBSEQUENT CUSTOMER DIFFERENTIAL PAGE 3 714,437 714,437 721,581 1.0% 
01 5140 :==:MERGENCY WATER SERVICE PAGE 3 10,051 8,511 10,252 20.5% 
01 5300 SALES TAXES PAGE 3 36,382,668 35,677,396 36,390,944 2.0% 
01 5810 INTEREST INCOME PAGE 3 5,237,714 4,537,780 5,050,378 11.3% 
01 5900 OTHER INCOME PAGE 3 66,156 2,500 2,500 0.0% 

TOTAL REVENUE 90,579,533 89,618,412 81,067,430 -9,5% 

01 60 6000 OPERATING EXPENDITURES 
01 60 6100 PERSONAL SERVICES PAGE 5 4,848,984 5,125,378 5,297,852 3.4% 
01 60 6200 PROFESSIONAL SERVICES PAGE 7 454,329 641,181 779,046 21,5% 
01 60 6400 INSURANCE PAGE 8 700,618 864,484 828,501 -4,2% 
01 60 6500 ADMINISTRATIVE COSTS PAGE 9 474,728 815,193 720,200 -11,7% 
01 60 6600 DIRECT WATER DISTRIBUTION COSTS PAGE 10 48,590,757 54,910,943 52,987,096 -3,5% 
01 60 6700 BOND INTEREST COSTS PAGE 11 8,208,650 8,208,650 7,434,993 -9.4% 
01 60 6800 CAPITAL EXPENDITURES PAGE 11 115,737 171,900 274,600 59,7% 
01 60 6900 DEPRECIATION PAGE 12 6,687,768 6,833,725 6,963,224 1,9% 

TOTAL OPERATING EXPENDITURES 70,081,571 77,571,454 75,285,512 -2.9% 
01 60 7000 CONSTRUCTION EXPENDITURES PAGE 13 0 0 0 0,0% 
01 60 8000 LEXINGTON EXPENDITURES PAGE 14 0 0 0 0,0% 

TOTAL EXPENDITURES 70,081,571 77,571,454 75,285,512 -2.9% 

NET OPERATING ACCOUNTING TRANSACTIONS 20.497,962 12,046,958 5,781,918 -52,0% 
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FUND BALANCES. The Commission reports its net assets in accordance with Generally Accepted Accounting Principles (GAAP). For internal 
management purposes the Unrestricted Net Assets category is divided into three sub-categories: 

421 0 - Unrestricted Net Assets 
4211 - Held for Emergency Repairs; 
4212 - Reserved for wholesale water rate stabilization; 
4213 - Reserved for the acquisition of capital assets; 
4214 - Reserved for water quality loans; 

4220 - Net Assets Restricted by Ordinance/Resolution; 
4230 - Net Assets Invested in Property, Plant and Equipment. 

The amounts reported in accounts 4211, 4212 and 4213 constitute the Commission's day-to-day operating balance. While the amount in accounts 
4214 is not restricted but reserved for water quality loans. Account 4220 is restricted and shows funds held for bond payments and required bond 
reserves. Account 4230 represents the Commission's infrastructure investment net of unpaid long-term debt used for its construction. 

FUND BALANCE RECOMMENDATION. 

The Commission has determined that the balance available for emergency reserves be equal to three (3) months of operating expenses, defined (in 
the budget) as personal expenses, professional services, insurance, administrative, direct water distribution or $20,000,000. 

Net cash balances not needed for this contingency will be reserved for the acquisition of capital assets (from sales taxes) and for wholesale water rate 
stabilization (from water sales revenues). The Commission must carry an additional $27.4 milnon of restricted funds to meet water revenue bond 
ordinance requirements which can be used to pay for major repairs (the depreciation account, $5.0 million) or to support operations during an 
emergency (the operations and maintenance reserve account, $11.4 million and the operation and maintenance account $11.9 million). Those 
amounts must begin to be replenished the month following their use. 
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ACCT# 

01 
01 
01 

01 

01 
01 
01 

DuPAGE WATER COMMISSION 

TENTATIVE DRAFT MANAGEMENT BUDGET 
MAY 1, 2007 TO APRIL 30, 2008 

ACCOUNT TITLE 

NET ASSETS BALANCE 

NET CURRENT YEAR TRANSACTIONS 
FIXED ASSET EQUITY TRANSFERS 
BEGINNING NET ASSET BALANCE 

ENDING NET ASSET BALANCE 

NET ASSETS BALANCE ANALYSIS 

4211 HELD FOR EMERGENCY REPAIRS 

EXHIBIT 1 

4212 RESERVED FOR WHOLESALE WATER RATE STABILIZATION 
4213 RESERVED FOR THE ACQUISITION OF CAPITAL ASSETS 

NET UNRESTRICTED OPERATING ASSETS 
4214 WATER QUALITY LOANS RESERVE 

4210 TOTAL UNRESTRICTED NET ASSETS 
4220 RESTRICTED BY ORDINANCE/RESOLUTION 
4230 INVESTED IN PROPERTY PLANT AND EQUIPMENT 

NET ASSETS BALANCE 

USE OF OPERATING INCOME 

NET OPERATING ACCOUNTING TRANSACTIONS 
USED FOR ITEMS NOT IN ACCOUNTING BUDGET 

G. O. BOND PRINCIPAL PAYMENT 
REVENUE BOND PRINCIPAL PAYMENT 
CONSTRUCTION OUTLAYS 
TOTAL LEXINGTON EXPENDITURES 
STATUTORY PAYMENT TO DU PAGE COUNTY 
REBATE 
NET CHANGES IN RECEIVABLES, PAYABLES. ETC 

NON-CASH ACCOUNTING EXPENSES 
DEPRECIATION 

CHANGE IN CASH POSITION 

WATER FUND 
TOTAL FY 06-07 
FROM PROJECTED 

PAGE 1 20,497,962 
0 

344.183,401 

364,681,363 

20,000.000 
22,281,709 
54,639,404 

96,921.113 
3,026,300 

99,947,413 
31.824,363 

232,909,587 

364,681,363 

20,497,962 

(10,205,000) 
(8,690,000) 

0 
0 

(15,000,000) 

(3,261,423) 

6,687,768 

(9,970,693) 

PAGE 2 

% CHANGE 
WATER FUND WATER FUND FY 07-08 BUDGET 

FY 06-07 FY 07-08 VS 
BUDGET BUDGET FY 06-07 BUDGET 

12,046,958 5,781,918 _52.0% 

0 0 0.0% 
344.183,401 364,681.363 6.0% 

356,230,359 370,463,281 4.0% 

12,800,000 20.000,000 56.3% 
16,371,763 12.825,328 _21.7% 

42,950,901 53,453.242 24.5% 

72,122,664 86.278,570 19.6% 
10,000,000 3,026.300 _69.7% 

82,122,664 89.304,870 8.7% 
31,824.363 30,892,452 -2.9% 

242,283,332 250,265,959 3.3% 

356,230,359 370,463.281 4.0% 

12,046,958 5.781,918 _52.0% 

(10,715,000) (11.750,000) 9.7% 
(8,690,000) (9.125,000) 5.0% 
(1,419,000) ,:4.749,000) 234.7% 

0 ,;7.194,000) 
(15,000,OOO) (15.000,000) 0.0% 

(15,000.000) 
(2,423.092) 1,3.391.243) 40.0% 

6,833,725 6,963,224 1.9% 

(19,366,409) (53,464,101) 176.1% 
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WATER REVENUES. The average combined Charter Customer operation and maintenance (O&M) and fixed cost rate is proposed to decrease to 
$1.15 per 1,000 gallons. Under Illinois PA93-0226, enacted July 22, 2003, the combined rate cannot exceed $1.65 per 1,000 gallons for a period of 
five years up to and including fiscal year 2008-09. O&M revenues for fiscal year 2007-08 are based on selling 33.772 billion gallons at a rate of $0.94 
per thousand gallons. Commission customers are expected to use 94.0% of their revised Illinois Department of Natural Resources (lDNR) allocations. 

In fiscal year 2007-08, no fixed costs are being assessed under provisions of the Water Purchase and Sale Contract for any of the reserves required 
under the Revenue Bond Ordinance. All such reserves are fully funded. Fixed cost payments fund only the annual revenue bond principal and interest 
payments. By using sales taxes to fund 50% of this requirement, the average fixed cost rate will be $0.21 per 1,000 gallons. 

The Subsequent Customer Differential represents two charges and one credit budgeted for existing subsequent customers. One of the charges is the 
missed fixed cost recapture from January 1, 1989 to the date of first service to the subsequent customer. The cost of existing subsequent customer 
facilities is also recaptured in this line item net of a credit for revenue bond funds used to construct Charter Customer feeder mains and meter stations. 
In accordance with Resolution No. R-79-04, the Subsequent Customer Differential does not apply to any subsequent customers becoming a member 
of the Commission after December 9, 2004. As such, the Subsequent Customer Differential does not apply to the County of DuPage. No revenues 
from new subsequent customers have been budgeted for fiscal 2007-08. 

SALES TAXES. This revenue source had been declining for a few years prior to fiscal year 2004-05. However, retail sales have been rebounding and 
fiscal year 2006-07 sales tax revenues are projected to increase more than 5 % over fiscal year 2005-06. With the expectation that sales tax revenues 
will continue to rebound, a 2% increase has been budgeted in fiscal year 2007-08 over the current years forecasted actual. 

INTEREST INCOME. The average rate of return has been estimated to be 4.5 %. The average invested is estimated to be $110 million. 

OTHER INCOME. With the uncertainty as to when the County of DuPage will start purchasing water from the Commission, no reimbursements have 
been budgeted. 



AS OF 01/31/2007 

ACCT# 

01 

01 
01 
01 
01 
01 

01 

01 
01 

01 

DuPAGE WA -ER COMMISSION 

TENTATIVE DRAFT MANAGEMENT BUDGET 
MAY 1, 2007 TO APRIL 30, 2008 

ACCOUNT TITLE 

5000 REVENUES 

5100 WATER REVENUES 
5110 0& M PAYMENTS 

5120 FIXED COST PAYMENTS 
5130 SUBSEQUENT CUSTOMER DIFFERENTIAL 
5140 EMERGENCY WATER SERVICE 

5300 SALES TAXES 

5800 INVESTMENT EARNINGS 
5810 INTEREST INCOME 

5900 OTHER INCOME 

TOTAL REVENUE 

EXHIBIT 1 

WATER FUND 

TOTAL FY 06-07 

FROM PROJECTED 

41,023,413 
7,145,094 

714,437 
10,051 

36,382,668 

5,237,714 

66,156 

90,579,533 

PAGE 3 

% CHANGE 
WATER FUND WATER FUND FY 07-08 BUDGET 

FY 06-07 FY 07-08 VS 
BUDGET BUDGET FY 06-07 BUDGET 

41,532,694 31,746,431 -23.6% 
7,145,094 7,145,344 0.0% 

714,437 721,581 1.0% 
8,511 10,252 20.5% 

35,677,396 36,390,944 2.0% 

4,537,780 5,050,378 11.3% 

2,500 2,500 0.0% 

89,618,412 81,067,430 -9.5% 
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FIXED COST PAYMENT SCHEDULE. As required in the Charter Customer water purchase contract, the schedule of fixed cost payments for the 
presently served Commission Customers is shown below. The costs are allocated based on historic water use for calendar years 2005 and 2006. 
However, the average fixed cost rate of $0.21 per 1,000 gallons is based on the total fixed cost requirement net of sales tax funding ($7,145,344) 
divided by the budgeted fiscal year 2007-08 water sales of 33.772 billion gallons. 

The fixed cost payment schedule does not include the County of DuPage as a customer due to uncertainty of when the County will be purchasing 
water. 



AS OF 02/02/2006 

DuPAGE WATER COMMISSION 

ESTIMATED CUSTOMER 
FIXED COST PAYMENT SCHEDULE (01-5121) 
MAY 1, 2007 TO APRIL 30, 2008 

CUSTOMER 

ADDISON 
BENSENVILLE 
BLOOMINGDALE 
CAROL STREAM 
CLARENDON HILLS 
DARIEN 
DOWNERS GROVE 
ELMHURST 
GLEN ELLYN 
GLENDALE HTS 
HINSDALE 
ITASCA 
LISLE 
LOMBARD 
NAPERVILLE 
OAK BROOK 
ROSELLE 
VILLA PARK 
WESTMONT 
WHEATON 
WILLOWBROOK 
WOOD DALE 
WOODRIDGE 
WINFIELD 
OAK BROOK TERRACE 
IAwe-ARROWHEAD 
IAWC-VALLEY VIEW 
IAwe-COUNTRY CLUB 
IAWC-LMBRD HGHTS 
IAWC-DP/LISLE 
ARGONNE NATIONAL LAB 
IAWC-lIBERTY RIDGE WEST 
IAwe-UBERTY RIDGE EAST 
ROUNDING 

ALL CUSTOMERS TOTAL (1) 

2005 & 2006 
CALENDAR 
YEARS USE 
(1000 GAL) 

2,793,122 
1.761,072 
1,898,994 
2,853,551 

597,114 
1,653,062 
4,577,186 
3,229,301 
2,040,756 
1,939,408 
1,988,786 
1,122,198 
2,122,369 
3,188,249 

13,014,971 
2,805,393 
1,478,287 
1,419,993 
1,945,831 
4,004,132 

835,841 
1,181,663 
2,460,334 

661,819 
108,196 
123,138 
525,828 

70,239 
51,196 

342,946 
366,224 
213,758 

23,237 
o 

63,398,196 

2005 & 2006 
CALENDAR 

YEARS 
% USA3E 

4.4057% 
2.7776% 
2.9953% 
4.5010% 
0.9418% 
2.6074% 
7.2-97% 
5.0937% 
3.2-,89% 
3.0591% 
3.1370% 
1.7701% 
3.3477% 
5.0289% 

20.5289% 
4.4250% 
2.3317% 
2.2398% 
3.0692% 
6.3158% 
1.3184% 
1.8839% 
3.8808% 
1.0439% 
0.1707% 
0.1942% 
0.8294% 
0.1108% 
0.0808% 
0.5409% 
0.5777% 
0.3372% 
0.0367% 
0.0000% 

100.0000% 

REQUIRED 
FIXED COST 

PAYMENT 
S14,290,688 

50% 
SALES TAX 

FUNDED 
(S7,145,344) 

AMOUNT TO BE 
RATE FUNDED 

S7,145,344 

S314,796 
198,480 
214,032 
321,612 

67,296 
186.312 
515.880 
363,960 
230.004 
218,580 
224.148 
126,480 
239.208 
359,340 

1,466,868 
316,188 
166,608 
160,044 
219,312 
451,284 

94,200 
133,176 
277,296 

74,592 
12,192 
13,884 
59,268 

7,920 
5,772 

38,652 
41,280 
24,096 

2,616 
(32) 

S7,145,344 

FOR: 
05/31/07 

DUE: 
07/10/07 

S26,233 
16,540 
17,836 
26,801 

5,608 
15.526 
42,990 
30,330 
19,167 
18,215 
18,679 
10,540 
19,934 
29,945 

122,239 
26,349 
13,884 
13,337 
18,276 
37,607 

7,850 
11.098 
23,108 

6.216 
1,016 
1,157 
4,939 

660 
481 

3,221 
3,440 
2,008 

218 
o 

S59S.448 

FOR: 
06f30/07 

DUE: 
08/10/07 

S26,233 
16,540 
17,836 
26,801 

5.608 
15,526 
42,990 
30,330 
19,167 
18,215 
18,679 
10.540 
19,934 
29,945 

122,239 
26,349 
13,884 
13,337 
18,276 
37,607 

7,850 
11,098 
23,108 

6,216 
1,016 
1,157 
4,939 

660 
481 

3,221 
3,440 
2,008 

218 
o 

S595,448 

EXHIBIT 1 

FOR: 
07/31/07 

DUE: 
09/10/07 

S26,233 
16,540 
17,836 
26,801 

5,608 
15,526 
42,990 
30,330 
19,167 
18.215 
18,679 
10,5-40 
19,934 
29,945 

122,239 
26,349 
13,884 
13,337 
18,276 
37.607 

7,850 
11,098 
23,108 

6,216 
1,016 
1,157 
4,939 

660 
481 

3,221 
3,440 
2.008 

218 

S595,448 

FOR: 
08/31/07 

DUE: 
10/10/07 

S26,233 
16,540 
17,836 
26,801 

5.608 
15.526 
42,990 
30,330 
19,167 
18,215 
18,679 
10.540 
19.934 
29,945 

122,239 
26,349 
13,884 
13,337 
18,276 
37,607 

7.850 
11.098 
23,108 

6,216 
1,016 
1,157 
4,939 

660 
481 

3,221 
3,440 
2,008 

218 
o 

S595,448 

FOR: 
09/30/07 

DUE: 
11/10/07 

S26,233 
16,540 
17,836 
26,801 

5,608 
15,526 
42,990 
30,330 
19,167 
18.215 
18.679 
10,5-40 
19,934 
29,945 

122,239 
26,349 
13,884 
13,337 
18,276 
37,607 

7,850 
11.098 
23,108 

6,216 
1,016 
1,157 
4.939 

660 
'81 

3,221 
3,440 
2,008 

218 

S595,448 

(1) - CUSTOMER LESS THAN TWO FULL CALENDAR YEARS - USE ALLOCATION 

ESTIMATED 0 & M RATE 
ESTIMATED FIXED COST CHARGE PER 1000 GALLONS 

ESTIMATED TOTAL RATE 

FOR: 
10/31107 

DUE: 
12110/07 

S26,233 
16,540 
17.836 
26,801 

5.608 
15,526 
42.990 
30,330 
19,167 
18.215 
18,679 
10,540 
19,934 
29,945 

122,239 
26,349 
13,88":-
13,337 
18,276 
37,607 

7,850 
11,098 
23,108 

6,216 
1,016 
1,157 
4,939 

660 
481 

3,221 
3,440 
2,008 

218 
o 

S595,448 

FOR: 
11130/07 

DUE: 
01/10108 

S26,233 
16,540 
17,836 
26,801 

5,608 
15,526 
42,990 
30,330 
19,167 
18,215 
18,679 
10,540 
19,934 
29,945 

122,239 
26.3-49 
13.884 
13,337 
18,276 
37,607 

7,850 
11,098 
23,108 

6,216 
1,016 
1,157 
4,939 

660 
<81 

3,221 
3,440 
2,008 

218 

$595,448 

FY 2007·08 

$0.94 
0.21 

S1.15 

FOR: 
12/31107 

DUE: 
02/10/08 

S26.233 
16.540 
17,836 
26,801 

5.608 
15,526 
42.990 
30.330 
19.167 
18,215 
18.679 
10,540 
19,934 
29,945 

122,239 
26,349 
13,884 
13,337 
18,276 
37,607 

7,850 
11,098 
23,108 

6,216 
1,016 
1.157 
4,939 

660 
481 

3,221 
3.440 
2.008 

218 
o 

5595,4-48 

FOR: 
01/31108 

DUE: 
03/09/08 

S26,233 
16,540 
17,836 
26,801 

5,608 
15,526 
42.990 
30.330 
19.167 
18.215 
18,679 
10.540 
19,934 
29,945 

122,239 
26,349 
13,884 
13,337 
18,276 
37,607 

7,850 
11,098 
23,108 

6,216 
1,016 
1,157 
4,939 

660 
481 

3,221 
3,440 
2,008 

218 
o 

S595.448 

FY 2006-07 

Sl.24 
0.21 

Sl.45 

FOR: 
02/28/08 

DUE: 
04/09/08 

526,233 
16,540 
17,836 
26,801 

5,608 
15,526 
42,990 
30,330 
19,167 
18,215 
18,679 
10,540 
19,934 
29,945 

122,239 
26.349 
13.884 
13,337 
18.276 
37,607 

7,850 
11,098 
23,108 

6,216 
1,016 
1,157 
4,939 

660 
481 

3.221 
3.440 
2,008 

218 
o 

S595,448 

PAGE 4 

FOR: 
03f30/08 

DUE: 
05109/08 

S26,233 
16,540 
17,836 
26.801 

5,608 
15,526 
42,990 
30.330 
19,167 
18.215 
18,679 
10,540 
19,934 
29,945 

122,239 
26,349 
13,884 
13,337 
18,276 
37,607 

7,850 
11,098 
23,108 

6.216 
1,016 
1.157 
4,939 

860 
481 

3,221 
3.440 
2,008 

218 
o 

S595,448 

FOR: 
04129/08 

DUE: 
06/09/08 

S26,233 
16,540 
17,836 
26.801 

5,608 
15,526 
42,990 
30,330 
19,167 
18,215 
18.679 
10,540 
19,934 
29.945 

122,239 
26,349 
13,884 
13,337 
18.276 
37.607 

7,850 
11,098 
23,108 

6.216 
1,016 
1.157 
4,939 

660 
481 

3.221 
3,440 
2,008 

218 
o 

S595,448 
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SALARIES AND WAGES. Commission employee wages are established and evaluated according to competitive rates paid by the Commission's 
customers and general labor market considerations. Increases are awarded to employees on the basis of merit. Normal plant operation staff 
scheduling accounts for most of the overtime costs. 

FRINGE BENEFITS. The Commission participates in the Illinois Municipal Retirement Fund (IMRF) and its contribution rate for 2007 is 12.09%. 
Annually, IMRF calculates the arwunt of unfunded pension liability for the prior calendar year and notifies the Commission after the budget has been 
approved. The Commission's unfunded pension liability at the end of 200S was $1.S million which will be paid in the fiscal year 2007-08. The 
Commission is subject to the 14S% Medicare tax and the 6.2% Social Security tax. 

Group health and life insurance benefits are provided for all full time employees. Fiscal year 2006-07 budget did not include the correct dental 
insurance cost. The budget is based on actual rates for January 1, 2007, with a 10% increase for the last four months of the budget year. 

PROFESSIONAL DEVELOPMENT. Travel, training and professional development are budgeted for courses and seminars. Tuition reimbursement 
for employees is budgeted in under professional development. Increase in travel is due to American Water Works Association Research Foundation 
Asset Management project. Increase in training is due to additional asset management software training. 

OTHER PERSONNEL COSTS. These expenses are for employee recruitment and annual physical examinations required for normal operating 
procedures and confined space entry. 
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DuPAGE WATER COMMISSION 

TENTATIVE DRAFT MANAGEMENT BUDGET 
MAY 1,2007 TO APRll30, 2008 

EXHIBIT 1 

% CHANGE 
WATER FUND WATER FUND WATER FUND FY 07-08 BUDGET 

TOTAL FY 06-07 FY 06-07 FY07-08 VS 

ACCT# ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET 

01 60 6000 OPERATING EXPENSES 

01 60 6100 PERSONAL SERVICES 

01 60 6110 SALARIES & WAGES 
01 60 6111 ADMINISTRATIVE-REGULAR 1,038,552 1,102,402 1,074,911 -2.5% 
01 60 6112 OPERATIONS-REGULAR 1,044,339 1,197,390 1,279,884 6.9% 
01 60 6113 SUMMER INTERNS 8,432 20,000 20,000 0.0% 
01 60 6116 ADMINISTRATIVE - OVERTIME 2,184 6,884 7,439 8,1% 
01 60 6117 OPERATIONS - OVERTIME 192,258 191,750 204,781 6,8% 

01 60 6120 FRINGE BENEFITS 
01 60 6121 PENSION 1,790,136 1,879,300 1,800,157 -4,2% 
01 60 6122 MEDICAULIFE BENEFITS 510,500 400,542 542,900 35,5% 
01 60 6123 FEDERAL PAYROLL TAXES 168,523 183,700 191,500 4,2% 
01 60 6128 STATE UNEMPLOYMENT TAXES 4,284 4,410 4,410 0,0% 

01 60 6130 PROFESSIONAL DEVELOPMENT 
01 60 6131 TRAVEL 6,967 7,900 14,600 84,8% 
01 60 6132 TRAINING 25,229 41,000 46,000 12,2% 
01 60 6133 PROFESSIONAL DEVELOPMENT 27,501 54,200 75,370 39,1% 

01 60 6190 OTHER PERSONNEL COSTS 
01 60 6191 OTHER PERSONNEL COSTS 30,079 35,900 35,900 0.0% 

TOTAL PERSONAL SERVICES 4,848,984 5,125,378 5,297,852 3.4% 
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PERSONNEL TABLE. The personal service budget is based on the personnel structure in the table below. The total requested personnel under this 
budget remains at 34. 



(1) IT 

Coordinator 

(1) Field Maintenance 

Coordinator 

(3) Field Maintenance 

Technicians 

DuPAGE WATER COMMISSION 
ORGANIZATIONAL CHART 

FISCAL YEAR 2007-2008 

(1) Secretary/Receptionist 

(1) Staff Attorney 

(1) Accountant 

(4) Lead Operators 

(5) Assistant Operators (2) Senior Technicians 

(1) Construction 

Senior Technician 

PAGE 6 

(4) Pipeline Maintenance 

Technicians 
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ENGINEERING SERVICES. General engineering services have been budgeted in the Consulting Services account. 

FINANCIAL SERVICES. Trust services and bank charges are for revenue and general obligation bonds, as well as investment safekeeping services. 
The amount budgeted for other financial services include the revenue bond arbitrage rebate annual calculation and local investment program bank 
review. 

LEGAL SERVICES. The budget for general counsel provides for the legal services of a corporate counsel. Bond counsel will be utilized for tax 
abatement, arbitrage and miscellaneous bond issues. Special counsel will provide legal services for non-routine matters. such The other legal service 
line item provides for defense cost should the Commission become involved in unanticipated litigation. 

AUDIT SERVICES. The audit service budget is for the annual audit for fiscal year ending April 30, 2007. A 10% increase to the projected amount was 
budgeted because the Illinois Auditor General will be going out to bid for the audit. 

CONSULTING SERVICES. Major consulting costs in fiscal year 2007-08 include Geographical Information System (G.I.S.) conversion and application 
services, electrical market consultant, development of O&M manuals, asset management, pipe loop pilot plant, contractual human resources 
consulting assistance and insurance consultant. 

CONTRACTUAL SERVICES. Contractual services are for document scanning, UPS maintenance, building maintenance (custodial, landscaping, etc.) 
and temporary accounting services. The building maintenance services were previously budgeted under Repairs & Maintenance - Buildings & 
Grounds. 
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DuPAGE WATER COMMISSION 

TENTATIVE DRAFT MANAGEMENT BUOGET 
MAY 1, 2007 TO APRIL 30, 2008 

EXHIBIT 1 

% CHANGE 
WATER FUND WATER FUND WATER FUND FY 07,08 BUDGET 

TOTAL FY 06-07 FY 06-07 FY 07-08 VS 
ACCT# ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET 

01 60 6200 PROFESSIONAL SERVICES 

01 50 6210 ENGINEERING SERVICES (INCLUDED IN 6280) 100,000 0 0,0% 

01 60 6230 FINANCIAL SERVICES 
01 60 6233 TRUST SERVICES BANK CHARGES 27,526 37,125 39,725 7.0% 
01 60 6239 GENERAL FINANCIAL CONSUL liNG 2,200 2,200 2,200 0.0% 

01 60 6250 LEGAL SERVICES 
01 60 6251 GENERAL COUNSEL 13,873 80,000 90,000 12.5% 
01 60 6252 BOND COUNSEL 0 2.000 2,000 0.0% 
01 50 6253 SPECIAL COUNSEL 0 60,000 60,000 0.0% 
01 60 6258 LEGAL NOTICES 3,286 5,000 5,000 0.0% 
01 60 6259 OTHER LEGAL SERVICES 0 25,000 25,000 0.0% 

01 60 6260 AUDIT SERVICES 57,270 59,798 62,997 5.3% 

01 60 6280 CONSULTING SERVICES (INCLUDES 6210) 297,210 176,000 266,000 51.1% 

01 60 6290 CONTRACTUAL SERVICES 52,964 94,058 226,124 140.4% 

TOTAL PROFESSIONAL SERVICES 454,329 641,181 779,046 21.5% 
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CASUALTY INSURANCE. This covers the Commission against operating liabilities. The budget is based on known costs of current policies for the 
calendar year. Insurance policies were renewed through a competitive bidding process which resulted in savings ($15,000). 

PROPERTY INSURANCE. This covers the Commission against damage to its physical plant. The budget is based on known costs of current policies 
for the calendar year. Reduced availability of this type of insurance has caused the Commission to significantly self-insure its underground facilities. 

OTHER COVERAGES. The Commission carries deductibles on its property insurance policies. The deductible per above ground incident is $25,000. 
Below ground facilities carry a $1 million deductible per occurrence. Because it is impossible to know if an incident will occur and no known claims are 
currently outstanding, $25,000 was budgeted for each type of incident. 
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DuPAGE WATER COMMISSION 

TENTATIVE DRAFT MANAGEMENT BUDGET 
MAY 1, 2007 TO APRIL 30, 2008 

EXHIBIT 1 

% CHANGE 

WATER FUND WATER FUND WATER FUND FY 07-08 BUDGET 
TOTAL FY 06-07 FY 06-07 FY 07-08 VS 

ACCT# ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET 

01 60 6400 INSURANCE 

01 60 6410 CASUALTY INSURANCE 
01 60 6411 GENERAL lIABtlITY 95,347 101,640 86,772 -14,6% 
01 60 6412 PUBLIC OFFICIAL'S LIABILITY 81,372 85,300 85,300 0.0% 
01 60 6413 TEMPORARY BONDS 0 723 723 0.0% 
01 60 6415 WORKER'S COMPENSATION 91,113 93.555 93,555 0.0% 
01 60 6416 UMBRELLA COVERAGE 80,362 87.854 97.930 11.5% 

01 60 6420 PROPERTY INSURANCE 
01 60 6421 PROPERTY 331,187 424.127 394,057 _7.1% 

01 60 6422 AUTOMOBILE INSURANCE 21.237 21.285 20,164 -5,3% 

01 60 6490 OTHER COVERAGE 
01 60 6491 SELF INSURED CLAIMS a 50,000 50,000 0.0% 

TOTAL INSURANCE 700,618 864,484 828,501 -4.2% 
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OCCUPANCY COSTS. Amounts have been budgeted for natural gas service for the DuPage Pumping Station, as well as for communication systems. 
Decrease is due to purchase of two way radios for STARCOM21 in fiscal year 2006-07. 

ADMINISTRATION SUPPLIES. General supplies include office and computer supplies. Books and publications include the purchase of standard 
construction books used in determining rates for labor and equipment in conjunction with the Commission's quick response repair contracts. 

PRINTING AND POSTAGE. Printing costs are for blueline drawings used in construction in and around the Commission's pipeline. This item also 
includes the printing of letterhead and other business forms. Printing cost increased because of reclassification of the annual report to this account 
and the printing of the mapbooks of the Commission's system. Postage and delivery is for regular Commission mailings and delivery to various 
consultants working with the Commission. 

PROFESSIONAL DUES. The most significant outlays for this line item are memberships in the Association of Metropolitan Water Agencies ($8,000), 
Water ISAC ($4,000) and American Water Works Association ($6,883) and AWWA Research fund ($2,000). 

OFFICE EQUIPMENT REPAIRS. This item is for maintaining the Commission's copy and facsimile machines, the educational model and other office 
machines. 

REPAIRS & MAINT - SLOGS & GRN. This item is for maintaining the Commission's building and grounds at the DuPage Pumping Station. This 
budget includes the replacement of the air handling unit in the Commission meeting room and fall protection. 

COMPUTER SOFTWARE. This item is for all the Commission's software purchases and upgrades. 

SOFTWARE MAINTENANACE. This item is for the Commission's non-SCADA software maintenance agreements. 

OTHER ADMINISTRATIVE EXPENSES. This item includes funds for various meetings and recognition expenses related to Commission business. 
This item includes a benchmarking study. 
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OuPAGE WATER COMMISSION 

TENTATIVE DRAFT MANAGEMENT BUDGET 
MAY 1, 2007 TO APRIL 30, 2008 

EXHIBIT 1 

% CHANGE 
WATER FUND WATER FUND WATER FUND FY 07-08 BUDGET 

TOTAL FY 06-07 FY 06-07 FY 07-08 VS 
ACCT# ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET 

01 60 6500 ADMINISTRATIVE COSTS 

01 60 6510 OCCUPANCY COSTS 
01 60 6513 NATURAL GAS 31,911 40,200 40,200 0,0% 
01 60 6514 COMMUNICATION SYSTEMS 48,704 152,390 65,620 .-56.9% 

01 60 6520 ADMINISTRATION SuPPLIES 
01 60 6521 OFFICE SUPPLIES 27,312 34,900 34,900 0.0% 
01 60 6522 BOOKS & PUBLICATIONS 11,484 12,675 13,767 8.6% 

01 60 6530 PRINTING & POSTAGE 
01 60 6531 PRINTING - GENERAL 4,877 12,400 12,400 0.0% 
01 60 6532 POSTAGE & DELIVERY 16,311 30,000 30,000 0.0% 

01 60 6540 PROFESSIONAL DUES 22,250 23,163 23,608 1.9% 

01 60 6550 OFFICE EQUIPMENT REPAIRS 10,879 19,995 20,115 0.6% 
01 60 6560 REPAIRS & MAINT - SLDGS &GRN 238,861 359,520 359,240 -0,1% 
01 60 6580 COMPUTER SOFTWARE 37,000 72,500 54,500 -2.4.8% 
01 60 6590 SOFTWARE MAINTENANCE 20,000 38,250 26,650 -30.3% 

01 60 6591 OTHER ADMINISTRATIVE EXPENSE 5,139 19,200 39,200 104.2% 

TOTAL ADMINISTRATIVE & MAINTENANCE COSTS 474,728 815,193 720,200 -11.7% 
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WATER SUPPLY, The budget for the fiscal year 2007-08 assumes a 0.1% increase in demand as projected in the IDNR allocations. Water costs 
from the City of Chicago are budgeted on the assumption that the Commission's customers will use 94.0% of the 35.928 billion gallons allocated for 
the fiscal year (33.772 billion gallons). At 97.1 % accountability, this means the Commission will purchase 33.772 billion gallons of water at an average 
rate of $1.310 per 1,000 gallons. The City of Chicago did not raise water rates on January 1, 2007. An additional 3% increase is expected for January 
1, 2008. In addition, 80% of the electrical costs and 50% of the labor and repair costs for the Lexington Pump Station are included in the water 
purchases line item. The budget for this item includes the electrical costs of operating the DuPage Pump Station, the elevated tanks and the metering 
stations as well as water quality chemicals and testing. 

PUMP STATION OPERATIONS. This item includes the maintenance and repair of water pumps, reservoirs and the pump station building and 
purchase of spare parts. Costs of meter testing and instrumentation maintenance are included here. A major cost element for fiscal year 2007-08 is 
safety equipment and training. 

PIPELINE MAINTENANCE. Repairs to the Commission's pipeline include work done under both the Quick Response contract by the Commission 
staff. Major expenses in this category include the valve stem replacement project ($410,000). Corrosion testing and mitigation is budgeted at $331,200. 

VEHICLES. Equipment repairs and maintenance includes the cost of gasoline, oil and repairs to the Commission's vehicles. 
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DuPAGE WATER COMMISSION 

TENTATIVE DRAFT MANAGEMENT BUDGET 
MAY 1. 2007 TO APRIL 30, 2008 

EXHIBIT 1 

% CHANGE 
WATER FUND WATER FUND WATER FUND FY 07-08 BUDGET 

TOTAL FY 06-07 FY 06-07 FY 07-08 VS 
ACCT#- ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET 

01 60 6600 DIRECT WATER DISTRIBUTION COSTS 

01 60 6610 WATER SUPPLY 
01 60 6611 WATER PURCHASES- CHICAGO 43,524,170 47,720,793 47,737,643 0,04% 
01 60 6612 ELECTRIC - DuPAGE 2,551,659 2,088,900 2,746,275 31.5% 
01 60 6613 WATER CHEMICALS 16,086 24,000 30,000 25.0% 
01 60 6614 WATER TESTING 12,570 12,750 15,750 23.5% 

01 60 6620 PUMP STATION OPERATIONS 
01 60 6621 PUMPING SERVICES 109,150 111,100 121,150 9.0% 
01 60 6623 METER TESTING & REPAIR 10,996 20,100 17,500 -12,9% 
01 60 6624 SCADAJINSTRUMENTATION 58,404 96,400 75,900 -21.3% 
01 60 6625 EQUIPMENT RENTAL 4,851 25,000 23,400 -6.4% 
01 60 6626 UNIFORMS 14,330 16,000 17,000 6.3% 
01 60 6627 SAFETY 31,500 65,000 249,900 284.5% 

01 60 6630 PIPELINE MAINTENANCE 
01 60 6631 PIPELINE REPAIRS 1,888,681 3,997,500 1,120,500 -72,0% 
01 60 6632 CORROSION TESTING & MITIGATION 123,168 159,000 331,200 108,3% 
01 60 6633 METER STATIONS, ROVS, STANDPIPES 74,278 270,000 270,000 0.0% 
01 60 6634 PLP..N REVIEW - PIPELINE CONFLICTS 93,888 117,200 107,200 -8.5% 
01 60 6637 PIPELINE SUPPLIES 5,894 110,000 44,000 -60.0% 

01 60 6640 VEHICLES 
01 60 664, REPAIRS & MAINT - VEHICLES 24,074 23,000 25,400 10.4% 
01 60 6642 FUEL- VEHICLES 45,880 53,000 53,000 0.0% 
01 60 6643 LICENSES - VEHICLES 1,178 1,200 1,278 6.5% 

TOTAL DIRECT WATER DISTRIBUTION COSTS 48,590,757 54,910,943 52,987,096 -3.5% 
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BOND INTEREST COSTS. With the consolidation of the General Obligation Bond Debt Service Fund into the Water Fund, principal payments on 
these bonds are no longer a budgeted expense. Water revenue bond principal has never been a GAAP budgeted expense. Interest costs are the only 
budgeted expenses for both the Water Revenue Bonds and General Obligation Bonds. The budget for this line item has been reduced by $0.5 million. 
Reductions in principal outstanding over the past fiscal year by regular maturities account for this decrease. Final maturity on the General Obligation 
Bonds is March 1,2011. Final maturity on the Water Revenue Bonds was ex1ended by two years in the refunding to May 1,2016. 

LAND AND RIGHT-OF-WAY. The amount budgeted for leases include Cook County and Illinois State Toll Highway Authority leases for pipeline 
crossings and the use of the Illinois Toll Highway Authority's antenna system for the Commission's SCADA radio system. The increase in permits & 
fees is due to the title commitments to be provided to Chicago in connection with the transfer of the Lexington Pump Station and other interconnection 
facilities. 

EQUIPMENT PURCHASES. The purpose of budgeting in this manner is to allow control over the purchase of equipment, as well as to plan for 
depreciation to conform to accounting principles in the annual audit report. The major outlays for fiscal year 2007-08 include upgrade in the 
Commission board room ($85,000) and laptops for the computerized maintenance management system ($50,000). The capitalized equipment budget 
item is for year-end audit compliance. 

VEHICLE PURCHASES. The replacement of the meter truck and pickup truck is budgeted for in fiscal year 2007-08. The capitalized equipment 
budget item is for year-end audit compliance. 
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DuPAGE WATER COMMISSION 

TENTATIVE DRAFT MANAGEMENT BUDGET 
MAY 1,2007 TO APRIL 30, 2008 

EXHIBIT 1 

% CHANGE 
WATER FUND WATER FUND WATER FUND FY 07-08 BUDGET 

TOTAL FY 06-07 FY 06-07 FY 07-08 VS 
ACCT # ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET 

01 60 6720 BOND INTEREST 
01 60 6721 BOND INTEREST - GO BONDS 2,388,747 2,388,747 2.049,590 -14.2% 
01 60 6722 BOND INTEREST - REV BONDS 5,819,903 5,819,903 5,385.403 -7.5% 

TOTAL INTEREST EXPENSES 8.208.650 8,208.650 7.434,993 -9.4% 

01 60 6800 CAPITAL EXPENDITURES 

LAND AND RIGHT-OF-WAY 
01 60 6810 LEASES 0 1,000 1,000 0.0% 
01 60 6820 PERMITS & FEES 0 5.000 25,000 400.0% 

EQUIPMENT PURCHASES 
01 60 6851 COMPUTER 46,981 38,900 78,600 102.1% 
01 60 6852 OFFICE FURNITURE & EQUIPMENT 4,500 5,000 85,000 1600.0% 
01 60 6856 MACHINERY & EQUIPMENT 0 57,000 0 -100.0% 
01 60 6858 CAPITALIZED EQUIPMENT PURCHASES (51.481 ) (106,900) (189,600) 77.4% 

VEHICLE PURCHASES 
01 60 6860 VEHICLES 64,256 65,000 85.000 30.8% 
01 60 6868 CAPITALIZED VEHICLES PURCHASES (64.256) (65,000) (85.000) 30.8% 

TOTAL CAPITAL EXPENDITURES 0 0 0 0.0% 
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WATER MAIN, BUILDING AND PUMPING EQUIPMENT DEPRECIATION. The Commission recognizes depreciation on its water mains, buildings 
and pumping equipment. Buildings are being depreciated over a 40-year period. Pipelines are estimated to last 80 years. Pumping equipment has a 
3D-year life. 

EQUIPMENT DEPRECIATION. Equipment is being depreciated over 3 - 10 years. 

VEHICLE DEPRECIATION. Vehicles are being depreciated 5 years. 
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ACCT# 

01 60 

01 60 
01 60 
01 60 
01 60 
01 60 

DuPAGE WATER COMMISSION 

TENTATIVE DRAFT MANAGEMENT BUDGET 
MAY 1.2007 TO APRIL 30. 2008 

ACCOUNT TITLE 

6900 DEPRECIATION 

6920 WATER MAINS 
6930 BUILDINGS 
6952 EQUIPMENT 
6956 PUMPING EQUIPMENT 
6960 VEHICLE 

TOTAL DEPRECIATION 

TOTAL OPERATING EXPENSES 

EXHIBIT 1 

WATER FUND 
TOTAL FY 06-07 
FROM PROJECTED 

4.298,880 
2,041,416 

103,200 
179,472 
64.800 

6,687,768 

69,965,834 

PAGE 12 

% CHANGE 
WATER FUND WATER FUND FY 07-08 BUDGET 

FY 06-07 FY 07-08 VS 
BUDGET BUDGET FY 06-07 BUDGET 

4,404,829 4,557,007 3.5% 
2,041,745 2,041,745 0.0% 

123,904 110.200 -11.1% 
177,871 179,472 0.9% 

85,376 74,800 -12.4% 

6.833,725 6,963,224 1.9% 

77,399,554 75,010,912 -3.1% 
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METERING STATIONS. All metering station projects are complete. 

DuPAGE PUMPING STATION. The capital improvements at the DuPage Pump Station that are expected to be completed in fiscal year 2007-08 
include the material & equipment storage ($700,000) and the realignment of Cadwell Avenue ($437,000). Engineering of a generation facility at the 
DuPage Pumping Station and Lexington Pump Station is expected to begin in fiscal year 2007-08. 

STANDPIPE MODIFICATION. Modifications to standpipe #4 east riser pipe ($111,000) is expected to be completed in fiscal year 2007-08 

TRANSMISSION MAINS. No new transmission mains are planned for the fiscal year 2007-08 

FEEDER MAINS. No new feeder mains are planned for fiscal year 2007-08. 

ENGINEERING, LEGAL, LAND, CONTINGENCY. The expenditures for engineering, legal, material testing, land and right-of-way and miscellaneous 
items are all to support the construction of projects listed above. The capitalized fixed asset budget item is for year-end audit compliance. 
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DuPAGE WATER COMMISSION 

TENTATIVE DRAFT MANAGEMENT BUOGET 
MAY 1. 2007 TO APRIL 30. 2008 

EXHIBIT 1 

% CHANGE 

WATER FUNO WATER FUND WATER FUND FY 07-08 BUDGET 

TOTAL FY 06-07 FY 06-07 FY 07-08 VS 
ACCT# ACCOUNT TITLE FROM PROJECTED BUDGET BUDGET FY 06-07 BUDGET 

01 60 7000 CONSTRUCTiON EXPENDITURES 

01 60 7110 METERING STATIONS 0 0 0 0.0% 
01 60 7210 DU PAGE PUMPING STATION 0 150,000 0 -100.0% 
01 60 7211 CADWELL AVE REALINGMENT 0 0 437,000 0.0% 
01 60 7212 MATERiAL & EQUIPMENT STORAGE 0 0 700,000 0.0% 
01 60 7213 EMERGENCY GENERATION 0 0 3,470.000 0.0% 
01 60 7410 REMOTE FACILITIES 0 0 0 0.0% 
01 60 7510 TRANSMISSION MAINS 5.356,901 0 0 0.0% 
01 60 7610 STANDPIPE IMPROVEMENTS 0 98,000 0 -100.0% 
01 60 7611 ;!;!.4 EAST RISER PIPE 0 0 111.000 0.0% 
01 60 7915 CONSTRUCTION ENGINEERING 
01 60 7915 FACILITIES IMPROVEMENTS 0 769,500 0 -100.0% 
01 60 7915 PIPELINE IMPROVEMENTS 0 0 0 0.0% 
01 60 7915 CUSTOMER ADDITIONS 0 0 0 0.0% 
01 60 7915 STANDPIPE MODIFICATIONS 0 0 0 0.0% 

01 60 7919 MISCELLANEOUS CONSTRUCTION 0 120.000 0 -100.0% 

01 60 7920 PROFESSIONAL SERVICES 
01 60 7920 APPRAISAL SERVICES 0 0 0 0.0% 
01 60 7920 MATERIAL TESTING SERVICES 0 51.000 0 -100.0% 
01 60 7920 VIDEO TAPING 0 0 0 0.0% 

01 60 7940 PROFESSIONAL SERVICES - LPS 0 200.000 0 -100.0% 

01 60 7950 LEGAL 
01 60 7950 GENERAL COUNSEL 0 30,000 30,000 0.0% 
01 60 7950 LEGAL NOTICES 0 0 0 0.0% 

01 60 7970 LAND AND RIGHT-OF-WAY 
01 60 7970 PERMITS & FEES 23,797 0 1,000 0.0% 
01 60 7970 EASEMENTS 0 0 0 0.0% 
01 60 7970 REAL PROPERTY 0 0 0 0.0% 
01 60 7970 RELATED SERVICES 0 500 0 -100.0% 

01 60 7980 CAPITALIZED FIXED ASSETS (5.380,698) (1.419.000) (4.749,000) 234.7% 

TOTAL CONSTRUCTION EXPENDITURES 0 0 0 0.0% 
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LEXINGTON PUMP STATION. The improvements at the Lexington Pump Station that are to be started the fiscal year 2007-08 include the emergency 
generation ($3,441,000), variable frequency drive replacement ($1,972,000) and solar photovoltaic system ($1,781,000). Chicago will be reimbursing 
the Commission 50% (up to $8,500,000) for the emergency generation; 50% for the variable frequency drive; and 50% (up to $4,000,000) plus 100% 
for the photovoltaic system through a 10% credit on the water invoice. 
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ACCT # 

01 60 

01 60 

01 60 

01 60 

60 

DuPAGE WATER COMMISSION 

TENTATIVE DRAFT MANAGEMENT BUDGET 
MAY 1, 2007 TO APRIL 30, 2008 

ACCOUNT TITLE 

8000 LEXINGTON PUMP STATION EXPENDITURES 

8000 EMERGENCY GENERATION 

8000 PHOTOVOLTAIC CELLS 

8000 VARIABLE FREQUENCY DRIVES 

8000 CAPITALIZED/REIMBURSED 

TOTAL LEXINGTON EXPENDITURES 

EXHIGIT 1 

TOTAL 
FROM 

WATER FUND 
FY 06-07 

PROJECTED 

o 

o 

o 

o 

WATER FUND 
FY 06-07 
BUDGET 

o 

o 

o 

o 

% CHANGE 
WATER FUND FY 07-08 BUDGET 

FY 07-08 
BUDGET 

3,441,000 

1.781.000 

1,972,000 

:7,194,000) 

o 

VS 

FY 06-07 BUDGET 

0.0% 

0.0% 

0.0% 

0.0% 
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DuPage Water Commission 
MEMORANDUM 

TO: Chairman Rathje and Commissioners 

FROM Robert L. Martin, P~~' ~\ 
General Manager V~ 

DATE: January 11, 2007 

REVISED: February 8, 2007 

SUBJECT: Capital Improvement Plan 

In accordance with Commission policy, the Capital Improvement Plan is reviewed 
and evaluated by staff in connection with each new budget cycle. A draft of the 
updated plan is then submitted to the Commission for its consideration. This 
annual document is based on the Commission's anticipated needs for normal 
operations, emergency operations and improvements to the system. While the 
main focus is the next five fiscal years, included in the plan are additional nine 
year projections of revenues, expenditures and fund balances. The proposed 
capital plan is included in the projection summary. 

The plan is divided into several sections - DuPage Pump Station Improvements, 
Lexington Pump Station Improvements, and Standpipe Improvements. A 
summary shows the capital outlay, which are funded by sales tax revenues, on a 
fiscal year basis. Each fiscal year's programmed expenditures are included in 
the financial projection of Commission revenues and expenditures through fiscal 
year 2020-21. 

This plan differs from last year's Capital Improvement Plan as follows: 

The 30 Million Gallon Reservoir has been budgeted in fiscal year 
2015 - 16, the year the Revenue Bonds are retired. 

The replacement of the Variable Frequency Drives at the Lexington 
Pumping Station has been added. This work will be done in 
conjunction with the Lexington Pumping Station electrical 
generation system. The Variable Frequency Drives were installed 
during the initial construction of the pumping station. Obtaining 
replacement parts has been difficult and the units, because of the 
older technology, take up a large space at the pumping station. 



Capital Improvement Plan January 11, 2007 
Revised February 8, 2007 

Solar Photovoltaic System has been added for the Lexington 
Pumping Station. The Chicago Department of Water Management 
has proposed the installation of photovoltaic cells to promote 
"green" technology. 

The cost of the Electrical Generation Facility, the Variable Frequency Drive 
Replacement and the Solar Photovoltaic System at the Lexington Pumping 
Station will be split between the Chicago Department of Water Management and 
the Commission. The Chicago Department of Water Management will pay 50% 
of the Electrical Generation Facility up to a maximum of $8.5 million. The 
Commission will pay 50% of the Solar Photovoltaic System up to $4 million. 
Because the replacement of the Variable Frequency Drives is considered 
maintenance, the Commission and the Chicago Department of Water 
Management will equally share the replacement cost. 

The draft fiscal 2007-08 planning document represents the twelfth consecutive 
year in which the Commission has evaluated a Capital Improvement Plan. 
Utilizing this process over the years has allowed the Commission to have a much 
better understanding of its long-term capital and operating needs and the level of 
funding required from various sources. 

Current Commission policy reflected in this plan uses sales tax to pay 50% of the 
Water Revenue Bonds. Public Act 93-0226, which was enacted on July 22, 
2003, requires the Commission to maintain a customer rate of not more than 
$1.65 per 1,000 gallons for a period of five years. Based upon the Committee of 
the Whole meeting of December 14, 2006, this plan proposes reducing the water 
rate to $1.15 per 1,000 gallons through fiscal year 2009-10; increasing the rate to 
$1.29 per 1,000 gallons beginning in fiscal year 2010-11 to maintain the $20 
million reserve; increasing the rate to $1.45 per 1,000 gallons in fiscal year 2014-
15 to fund the construction of 30 Million Gallon Reservoir; and decreasing the 
rate to $1.15 per 1,000 gallons in fiscal year 2017-18. These rate changes 
prevent the unrestricted reserves from being reduced too low during the 
construction period. To maintain this lower rate, it is necessary to use sales tax 
beginning in fiscal year 2008-09 to supplement operation and maintenance costs. 

In addition, rebates have been included to further reduce the unrestricted 
reserves. The reduced water rate and rebates will result in a reduction in the 
Commission's unrestricted reserves to put them in line with the proposed policy 
of $20 million (90 days operating budget) excluding approved five year capital 
improvement projects. 

Planned improvements accepted by the Board will be included in the 2007-08 
budget documents. The budget will be sent to the Board for its review in 
February and released, in tentative draft form, to the Charter Customers prior to 
March 1,2007. 

II 
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DuPAGE WATER COMMISSION 
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FIVE YEAR CAPITAL IMPROVEMENT PLAN 

• Operation and maintenance revenues are based on 94.0% of the IDNR allocation for each 
fiscal year. 

• Fixed cost revenue requirements are 50% of the yearly debt service scheduled for the 
Commission's outstanding revenue bonds. Sales taxes are used to pay the remaining 50%. 

• The average water rate is reduced to $1.15 per thousand gallons through fiscal year 2009-
10, increasing to $1.29 through fiscal year fiscal year 2013-14, increasing to $1.40 through 
fiscal year 2016-17 and then decreasing to $1.15 

• Rebates are included to lower the balance of the unrestricted reserves. The rebates are 
$150 million for fiscal year 2007-08, $7.0 million for fiscal year 2008-09, $7.0 million for 
fiscal year 2011-12 and $2.0 million for fiscal year 2012-13. 

• Sales tax receipts will be used beginning May 1, 2008 to hold the water rate at those 
respective levels. 

• Sales tax receipts pay for general obligation bond debt service requirements allowing the 
abatement of $13.1 million of property tax annually. 

• Sales tax increases 2% annually. 

• Interest income is based on prior year's earnings versus prior year's net revenues excluding 
interest earned applied to the same figure for each projected fiscal year. 

• Water purchase expense is based on the Comrnission billing 97.1 % of all water purchased 
from Chicago and 3% annual increases in the Chicago water rate beginning January 1, 
2007. 

• The 10% water purchase credit will be used to fund Chicago's share of the improvements at 
the Lexington Pumping Station. 

• All other operating expenses not specifically mentioned above are anticipated to rise 5% per 
year. 

• Principal and interest costs are the sCheduled debt service payments for the Commission's 
2003 revenue bonds and general obligation bonds of 2001. 

• Construction and major capital repair costs are inflated 2% per year. 

• The Commission set a $20 million goal, which is equivalent to three months operating 
budget, for a Held for Emergency Reserve. This has been defined as personal expenses, 
professional services, insurance, administrative, direct water distribution 

• Sales tax proceeds not needed for immediate appropriation are reserved for construction. 
Water sales receipts not needed for immediate appropriation are reserved for rate 
stabilization. The water rate stabilization reserve will be exhausted in FY 2007-08 when 
sales taxes begin to support the established rates. 
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OuPAGE WATER COMMISSION 
SUMMARY OF REVENUES, EXPENDITURES & FUND BALANCES 
50% REVENUE BOND SUBSIDY - S1.15 RATE THROUGH FY 2009·10 
THEN INCREASED TO $1.29 THROUGH FY 2013-14 
THEN INCREASED TO $1.40 THROUGH FY 2016-17 
THEN DECREASED TO 51.15 THROUGH 2020-21 
(R"'S"'RVOIR IN FY 201418) - - , 

REVENUES 
FIXED RATE 
0& M REVENUE 
SALES TAX 
INVESTMENT INCOME 
SUBSEQUENT CUSTOMER 
EMERGENCY SUPPLY 
OTHER INCOME 

TOTAL REVENUES 

EXPENDiTURES: 
WATER PURCHASE 
CREDIT FROM CHICAGO 
OPERATING EXPENSES 
MINOR CAP:TAL 
MAJOR REPAIRS 
REV BOND P& I 
GO BOND P & I 

TOTAL EXPENDITURES 
5 YEAR CONSTRUCTION PLAN 
DuPAGE COUNTY PAYMENT 
REBATE 
RECLASSIFICATION OF RESTRICTED TO UNRESTRICTED 
QUALITY LOAN REPAYMENT 

NET TRANSACTIONS 
BEGINNING BALANCE 
ENDING BALANCE 

UNRESTRICTED 
HELD FOR EMERGENCY REPAIRS 
O&M RATE STABILIZATiON 
CONSTRUCTION RESERVE 
RECLASSIFICATION OF RESTRICTED TO UNRESTRICTED 
UNDISTRIBUTED PA93-0226 
UND!STRIBUTED QUAliTY LOANS 

TOTAL UNRESTRICTED CAS,""! & EQUIVAl..ENTS 

RESTRICTED 
DEPRECIATION 
O&M 
0& M RESERVE 

TOTAL RESTRICTED CAS" & EQUiVALENTS 

TOTAL CASH & EQUIVAL.ENTS 

0& M RATE 
FIXED COST RATE 

TOTAL RATE 

R:::VIS:::D OAAF, O~13112007 

ACTUAL PROJECTED ASSUMPTIONS 
FY 05-06 FY 06-07 OR % CHANGE 

7,144,469 7,145,094 50.0% 
40,848,001 41,023,413 CALCULATED 
34,894.007 36,382,668 20% 
5,429.133 5,237,712 CALCULATED 

572,790 714.437 1,0% 
9,854 10,051 2,0% 
1,236 66,156 

88,899.490 90,579,531 

<16,058,449 45,187,726 30% 
(868,166) 

9,346,198 9,813,508 50% 
397,056 200,000 5,0% 

2,938,000 
14,288,937 14,290,188 CALCULATED 
13,124,150 13,117,900 CALCULATED 
83,214,790 84,679,156 

5,356,901 1.902,000 CALCULATED 
15.000,000 15,000,000 PA 93-0226 

CALCULATED 
BOARD POliCY 

--'" 
(14,672,201) (11,001,625) 
134,832,327 120,160,126 
120,160,126 109,158,501 

12,900,000 13,300,000 30% 
31,052,607 22.281,709 
42'<\17,219 55.550,492 

30,000,000 15,000,000 
3,790,300 3,026,300 

120,160,126 109,158,501 

5,000,000 5,000,000 
11,112,075 11,182,954 
11,532,818 11,606,381 

27.64~.893 27.789,335 

---
-=-1.!?J2?;019,~, .E[9~j36 

"3 1 2~ 
021 021 

1'4 1'5 

FORECAST FORECAST FORECAST FORECAST FORECAST 
FY 07-08 FY 08-09 FY 09-10 FY 10-11 FY 11-12 

7,145,344 7,144,719 7,145,219 7.146,219 7,144,594 
31,669,526 31,872,711 32,291,609 37,244,581 37,573,644 
36,390,944 37,118,763 37,861.138 38,618,361 39.390,728 

5,050,378 4,446,791 4,211,295 4,181.984 3,821,108 
721,581 728,797 736,085 743,446 750,880 

10,252 10,457 10,666 10,879 11,097 
2,500 2,500 2,500 2,500 2,500 

80,990,525 81,324,738 82,258,512 87,947,970 88,694,551 

46,920.176 48,706,282 50,580,904 52,505,924 54,484,220 
(2.746,000) (5,990,500) (3,973,500) 
10,304,183 10,819,392 11,360,362 11,928.380 12,524,799 

200,000 210,000 220,500 231,525 243,101 

14,290,688 14,289,438 14,290,438 14,292,438 14,289,188 
13,117,650 13,116,900 13,121.275 13,119.413 
82,086,S97 81,151,512 85,599,979 92,077,680 81,541,308 
10,185,000 14,833,000 12.285,000 3,278,000 
15,000,000 
15,000,000 7,000,000 7,000,000 

(41,281,172) (21 ,s59374)"(15~26: 467j'--- (7,407,710) 153,243 
109,158,501 67,877,329 46,217.555 30.591,088 23,183,379 
67,877.329 46,217,555 30,591,088 23,183,379 23.336,622 

20,000,000 20,000,000 20,000,000 20,000,000 20,000,000 
12,825,328 3.972,637 
32,025,701 19,218,618 7,564,788 157,079 310,322 

3,026.300 3,026,300 3,026,300 3.026,300 3,026,300 

67,877,329 <:6,217,555 30,591,088 23,183,379 23,336,622 

5,000,000 5.000,000 5,000,000 5,000,000 5,000,000 
10,989,343 -;-;,899,236 13,226,644 13,755,164 14,309,506 
11'<\05,439 12,349,784 13,727,452 14,275,984 14,851,315 

27,394,783 29,249.020 31.954,095 33,031,148 34,160l!~ 

95,27?,:2.:1Z 75.466,Si.I1= -- 6z..~2-,,184~ 56,214,527 57,497.44~ 

0" 09' 0,94 1,08 1 08 
0.21 021 021 0,21 021 

1 15 1 15 1.15 129 129 



DuPAGE WATER COMMISSION 
SUMMARY OF REVENUES. EXPENDITURES & FUND BALANCES 
50% REVENUE BOND SUBSIDY - S115 RATE THROUGH FY 2009-10 
THEN INCREASED TO $129 THROUGH FY 2013-14 
THEN INCREASED TO $1.40 THROUGH FY 2016-17 
THEN DECREASED TO $1.15 THROUGH 2020-21 
(RESERVOIR IN r::y 2014 18) 

REVENUES: 
FIXED RATE 
0& M REVENUE 
SALES TAX 
INVESTMENT INCOME 
SUBSEQUENT CUSTOMER 
EMERGENCY SUPPLY 
OTHER INCOME 

TOTAL REVENUES 

EXPENDITURES 
WATER PURCHASE 
CREDIT FROM CHICAGO 
OPERATING EXPENSES 
MINOR CAPITAL 
MAJOR REPAIRS 
REV BOND P& I 
GOBONDP&I 

TOTAL EXPENDITURES 
5 YEAR CONSTRUCTION PLAN 
DuPAGE COUNTY PAYMENT 
REBATE 
RECLASSIFICATION OF RESTRICTED TO UNRESTRICTED 
QUALITY LOAN REPAYMENT 

NET TRANSACTIONS 
BEGINNING BALANCE 
ENDING BALANCE 

UNRESTRICTED 
HELD FOR EMERGENCY REPAIRS 
O&M RATE STABILIZATION 
CONSTRUCTION RESERVi:. 
RECLASSIFICATION OF RESTRICTED TO UNRESTRICTED 
UNDISTRIBUTED PA93-0226 
UNDISTRIBUTED QUALITY LOANS 

TOTAL UNRESTRICTED CASH & EQUIVALENTS 

RESTRICTED 
DEPRECIATION 
O&M 
0& M R",SERVE 

TOTAL RESTRICTeD CASH & EQUIVALENTS 

TOTAL CASH & EQ\JIVALi::NTS 

O&MRATE 
FIXED COST RATE 

TOTA!. RATE 

REVISED DRAFT 011311200; 

FORECAST 
FY 12-13 

7.144.844 
38,387,060 
40,178,543 

4.118,876 
758,389 
11,319 
2.500 

90,601.531 

56.558,486 

13.151,039 
255.256 

14,289,688 

84.254,469 
5.000.000 

2,000.000 

FORECAST 
FY 13_14 

7.144,163 
38,601,526 
40,982.114 

4,380.301 
765,973 
11,545 
2,500 

91.888.122 

58,694,265 

13.808,591 
268.019 

14,288.325 

87,059,200 
5.000,000 

FORECAST 
Fy 14_15 

7,144,969 
42,839.68-) 
41,801,7503 

4,602,347 
773,633 
11,773 
2.50) 

97.176.661 

60,892,005 

14,499,021 
281.420 

14,289,938 

89,962,385 
5.000,000 

FORECAST 
FY 15-16 

7,143,844 
42,978,491 
42,637,791 

4,781,816 
781,369 
12,012 
2.500 

98,337,823 

63.199,341 

15.223,972 
295,491 

14,287,688 

93,006,492 
8,110,000 

FORECAST 
FY 16-17 

50,827,811 
43,490,547 

4,916,823 
789,183 
12,252 

2.500 
100,039.116 

65.579.480 

15,985,171 
310.266 

81.874,917 
15,550,000 

FORECAST 
FY 17-18 

41,755,306 
44,360.358 

6.152,140 
797.075 
12,497 
2,500 

93,079,876 

68,061,374 

16,784,430 
325.179 

85.171.583 
8,050,000 

FORECAST 
FY 18-19 

42,227,215 
<15.247,565 

6,602,183 
805,046 
12.747 
2.500 

94,897.256 

70.611.376 

17.623,652 
342,068 

88.517,096 
5.000.000 

FORECAST 
FY 19-20 

42,715,661 
46,'52,516 

6,412,669 
813,096 
13,002 
2.500 

96.109.444 

73,268,7<:2 

18.50<1.835 
359,171 

92.132.748 
5.000,000 

FORECAST 
FY 20-21 

42,530,675 
47,075,566 

6.412,669 
821,227 
13,262 
2,500 

96,855,899 

75.478,616 

19,430,017 
377.130 

95.285,823 
5,000,000 

__ ~3S6~8~.3~08::c-__ 3~6~8~.3~O*8 __ ~3628~.3~C~8_-;~36~6~.3~O~8.C • __ ~3~68~.~30S8:-_-C3~6~8.~30~8:-_<c36",,8~.3~08,:--_--;3~6~8~.3~08'ic-_=~36~8~.3~O~8~ 
(284.630) 197,230 2,582,584 (2,410,361) 2,982,507 226,601 1,688,468 (654,996) (3.061.616) 

23.336,622 23.051,992 23.249,221 25.831,805 23.421,444 26.403,951 26,630,552 28.319,020 27.664,024 
23,051,9.~~_ n,249,221 25.831,8C5 23,421.44~= 26,403.951 26,630,552 _ .... 28.3.19.020 27.664,024 ?4.602,408 

20,000,000 

25,692 

3,026,300 

23,051,992 

5,000,000 
14,882.903 
15,446,423 

20,000.000 

222,921 

3,026.300 

23,249,221 

5,000,000 
15.":75.767 
16,061.735 

__ 36,537,502 

20.000.oeo 

2,805,505 

3.026,300 

25,831.805 

5.000,000 
16,098,2' <: 
16,707,751 

37,805.965 

63,637.770 

20,000.000 

395,1 4 4 

3,026,300 

23,421,444 

5.000,000 
16.743,047 
17,376,999 

39,'120.046 

20,000,000 

(35,742,395) 
39,120,046 

3,026.300 

26,403,951 

20,000,000 

(35,515,794) 
39,120,046 

3,026.300 

20,000.000 

(33,827,326) 
39.120,046 

3,026.300 

26.630,552 28,319,020 

109 109 ,20 1,20 140 ,15 115 

20,)00.000 

(3<1.482,322) 
39,120,046 

3.026.300 

27,664,024 

1 15 

20,000,000 

(37,543,938) 
39,120,046 

3.026,300 

24,602·i~ 

1 15 
.. __ ._ 9.~20,,-___ ~O~20,,-___ .. 2.1..Q._,_. __ ~ ________ . ________ --' __ .... _ .. _._ ... _ 

1 29 129 140 1.40 1 15 1 15 1 15 1 15 



DuPAGE WATER COMMISSION 
SUMMARY OF ESTIMATED NEW CONSTRUCTION COSTS 

DESCRIPTION (BASED ON FY 05-06 COSTS) FY 07~08 FY 08-09 FY 09~10 FY10~11 FY11-12 TOTAL 

DuPAGE PUMP STATION IMPROVEMENTS 

8 MW Electrical Generator Facility ~ Engineering 970,000 450,000 250,000 1,670,000 
8 MW Electrical Generator Facility ~ Construction 2,500,000 2,000,000 3,500,000 2,500,000 10,500,000 
Cadwell Avenue ReaJignment~ Engineering 27,000 27,000 
Cadwell Avenue Realignment- Construction 385,000 385,000 
Pump #10-Engineering 40,000 40,000 
Pump #1 O~lnstaliation 438,000 438,000 
Material & Equipment Storage Facilities - Engineering 60,000 60,000 
Material & Equipment Storage Facilities ~ Construction 640,000 640,000 

LEXINGTON PUMP STATION IMPROVEMENTS 1 

Generator Facility - Engineering 1,114,000 630,000 416,000 2,160,000 
Generator Facility ~ Construction 2,320,000 6,830,000 4,550,000 13,700,000 
Variable Frequency Drive Replacement - Engineering 86,000 48,000 31,000 165,000 
Variable Frequency Drive Replacement ~ Construction 191,000 560,000 369,000 1,120,000 
Photovoltaic - Engineering 543,000 273,000 179,000 995,000 
Photovoltaic - Construction 1,238,000 3,640,000 2.402,000 7,280,000 

STANDPIPE IMPROVEMENTS 

Standpipe Riser Pipe Modifications- Engineering 13,000 13,000 13,000 13,000 52,000 
Standpipe Riser Pipe Modifications- Cons:ruction 98,000 98,000 98,000 98,000 392,000 

10,185,000 14,542,000 11,808,000 3,089,000 ° 39,624,000 

INFLATION FACTOR 2% PER YEAR 100.0% 102.0% 104.0% 106.1% 100.0% 

10,185,000 14,833,000 12,285,000 3,278,000 ° 40,581,000 

MINOR CAPITAL (5% ANNUAL INCREASE) 200,000 210,000 220,500 231,525 243,101 1,105,126 
10,385,000 15,043,000 12,505,500 3,509,525 243,101 41,686,126 

NOTE, 1 Chicago Paying 50% 

DRAFT 12/21/2006 



DuPAGE WATER COMMISSION 
2007 - 2008 

FIVE YEAR CAPITAL IMPROVEMENT PLAN 

This page left blank intentionally 
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DuPAGE WATER COMMISSION 
2007 - 2008 

FIVE YEAR CAPITAL IMPROVEMENT PLAN 

DuPAGE PUMP STATION IMPROVEMENTS 
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PROJECT: 

LOCATION: 

DuPAGE WATER COMMISSION 
2007 - 2008 

FIVE YEAR CAPITAL IMPROVEMENT PLAN 

8 MW Electrical Generation Facility 

East side of the DuPage Pumping Station service yard 

DESCRIPTION: Construct building and install diesel fueled generators. 

PURPOSE: 

BENEFIT: 

Backup electrical power to provide average day flow. 

To maintain pumping operations during electrical power 
outages. In addition, installed generation could allow DWC to 
enter into a "curtailable" electric rate structured contract if 
available. 

ESTIMATED COST (2007 DOLLARS): 

ENGINEERING: $1,670,000 

LAND/ROW: Constructed on property owned by Commission 

CONSTRUCTION: $10,500,000 

TIMING: Fiscal year 2007-2008 - Complete design 
Fiscal year 2007-2008 - Construction begins 

See site plan on next page. 
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PROJECT: 

LOCATION: 

DuPAGE WATER COMMISSION 
2007 - 2008 

FIVE YEAR CAPITAL IMPROVEMENT PLAN 

Cadwell Avenue Realignment 

On the south and west sides of the DuPage Pumping Station 
existing 30 MG reservoir 

DESCRIPTION: Remove existing township road and replace with Elmhurst road 
aligned with existing improved roadway. 

PURPOSE: 

BENEFIT: 

Allows the Commission to formally abandon Congress and 
Harrison Avenue right of ways as approved In an 
Intergovernmental Agreement with the City of Elmhurst. 

Allows for relocation of utilities and thereby allowing the 
Commission to provide and install additional perimeter security 
at the DuPage Pumping Station. 

ESTIMATED COST (2007 DOLLARS): 

ENGINEERING: $27,000 

LAND/ROW: None; previously negotiated and acquired 

CONSTRUCTION: $385,000 

TIMING: Fiscal Year 2007-2008 - Construction 

See site plan on next page. 
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PROPOSED CADWELL AVENUE REALIGNMENT 
DU PAGE WATER COMMISSION 
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PROJECT: 

LOCATION: 

DuPAGE WATER COMMISSION 
2007 - 2008 

FIVE YEAR CAPITAL IMPROVEMENT PLAN 

Pump #10 

DuPage Pumping Station 

DESCRIPTION: Install 30 MGD split case centrifugal pump and associated 
piping in space reserved for future pump. 

PURPOSE: 

BENEFIT: 

To increase firm pumping capacity from 210 MGD to 240 MGD 
to satisfy future demand requirements. 

To keep up with current rising water demands, new customers 
and maintain current ability to remove pumps from service 
without reducing pumping capacity. 

ESTIMATED COST (2007 DOLLARS): 

ENGINEERING: $40,000 

LAND/ROW: Improvements to be constructed on property presently 
owned by the Commission 

CONSTRUCTION: $438,000 

TIMING: Fiscal year 2010-2011 - Engineering 
Fiscal year 2010-2011 - Installation 

See drawing on next page. 
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PROPOSED PUMP #10 
DU PAGE WATER COMMISSION 
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PROJECT: 

LOCATION: 

DuPAGE WATER COMMISSION 
2007 - 2008 

FIVE YEAR CAPITAL IMPROVEMENT PLAN 

Material & Equipment Storage Facilities 

South side of the DuPage Pumping Station existing 30 MG 
reservoir 

DESCRIPTION: Three sided material storage and a garage for heavy 
equipment. 

PURPOSE: 

BENEFIT: 

To stockpile granular and landscape materials for facilities 
maintenance and a garage for heavy vehicles and equipment. 

To provide indoor housing for vehicles and equipment and 
allowing for materials on hand. 

ESTIMATED COST (2007 DOLLARS): 

ENGINEERING: $60,000 

LAND/ROW: Improvements to be constructed on property presently 
owned by the Commission 

CONSTRUCTION: $640,000 

TIMING: Fiscal Year 2007-2008 - Engineering 
Fiscal Year 2007-2008 - Construction 

See site plan on next page. 
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PROPOSED MATERIAL AND EQUIPMENT 
STORAGE FACILITIES 

OU PAGE WATER COMMISSION 
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DuPAGE WATER COMMISSION 
2007 - 2008 

FIVE YEAR CAPITAL IMPROVEMENT PLAN 
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DuPAGE WATER COMMISSION 
2007 - 2008 

FIVE YEAR CAPITAL IMPROVEMENT PLAN 

LEXINGTON PUMP STATION IMPROVEMENTS 
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PROJECT: 

LOCATION: 

DuPAGE WATER COMMISSION 
2007 - 2008 

FIVE YEAR CAPITAL IMPROVEMENT PLAN 

Electrical Generation Facility 

City of Chicago Lexington Pumping Station 

DESCRIPTION: Construct building and install stand-by generators. Per the draft 
Intergovernmental Agreement with the City of Chicago, the 
Chicago Department of Water Management will reimburse half 
of the cost of generation facility up to $8.5 million. The 
Commission would provide initial funding and the Chicago 
Department of Water Management will reimburse the 
Commission with a 10% credit against the Commission's water 
purchases. 

PURPOSE: 

BENEFIT: 

To provide critical backup electrical power at Lexington 
Pumping Station 

To provide continuous pumping operations to the DuPage 
Pumping Station during electrical power outages in the City of 
Chicago. In addition, installed generation could allow the City to 
enter into a "curtailable" electric rate structured contract if 
available. 

ESTIMATED COST (2007 DOLLARS): 

ENGINEERING: 

LAND/ROW: 

CONSTRUCTION: 

REIMBURSEMENT: 

$2,160,000 

Construction on Lexington Pump Station 
property 

$13,700,000 

$7,930,000 

TIMING: Fiscal year 2006-2007 - Design begins 
Fiscal year 2007-2008 - Construction begins 

See site plan on next page. 
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ELECTRIC GENERATION FACILITY 
AT LEXINGTON PUMPING STATION 
DU PAGE WATER COMMISSION 
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PROJECT: 

LOCATION: 

DuPAGE WATER COMMISSION 
2007 - 2008 

FIVE YEAR CAPITAL IMPROVEMENT PLAN 

Variable Frequency Drive Replacement 

City of Chicago Lexington Pumping Station 

DESCRIPTION: Replace the existing original two variable frequency drive units. 

PURPOSE: 

BENEFIT: 

Per the draft Intergovernmental Agreement with the City of 
Chicago, the Commission will provide initial funding and the 
Chicago Department of Water Management will reimburse half 
of the cost of the variable frequency drive units to the 
Commission with a 10% credit against the Commission's water 
purchases. 

To replace older existing variable frequency drive units at the 
Lexington Pumping Station 

The existing variable frequency drive units are older models that 
take up large space at the Lexington Pumping Station and 
replacement parts are difficult to obtain. The installation would 
be done as part of the installation of electrical generation 
facilities. 

ESTIMATED COST (2007 DOLLARS): 

ENGINEERING: 

LAND/ROW: 

CONSTRUCTION: 

REIMBURSEMENT: 

$165,000 

Construction on Lexington Pump Station 
property 

$1,120,000 

$643,000 

TIMING: Fiscal year 2006-2007 - Design begins 
Fiscal year 2007-2008 - Construction begins 

See site plan on next page. 
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VARIABLE SPEED DRIVES REPLACEMENT 
AT LEXINGTON PUMPING STATION 

DUPAGE WATER COMMISSION 
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PROJECT: 

LOCATION: 

DuPAGE WATER COMMISSION 
2007 - 2008 

FIVE YEAR CAPITAL IMPROVEMENT PLAN 

Solar Photovoltaic System 

City of Chicago Lexington Pumping Station 

DESCRIPTION: Install solar photovoltaic system on top of 30 million gallon 
reservoir at the Lexington Pumping Station. The solar 
photovoltaic system will generate a maximum capacity of 1.14 
MW. Per the draft Intergovernmental Agreement with the City of 
Chicago, the Commission will be responsible for half of the cost 
of generation facility up to $4.0 million. The Commission would 
provide initial funding and the Chicago Department of Water 
Management will reimburse the Commission with a 10% credit 
against the Commission's water purchases. 

PURPOSE: 

BENEFIT: 

To work cooperatively with the City of Chicago to construct a 
solar photovoltaic system. The Commission pays approximately 
80% of the electrical cost for the LeXington Pumping Station 

To promote "green" power instead of conventionally produced 
electricity. 

ESTIMATED COST (2007 DOLLARS): 

ENGINEERING: 

LAND/ROW: 

CONSTRUCTION: 

REIMBURSEMENT: 

$995,000 

Construction on Lexington Pump Station 
property 

$7,280,000 

$4,138,000 

TIMING: Fiscal year 2006-2007 - Design completed 
Fiscal year 2007-2008 - Construction begins 

See site plan on next page. 
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SOLAR PHOTOVOLTAIC SYSTEM 
AT LEXINGTON PUMPING STATION 

OU PAGE WATER COMMISSION 
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DuPAGE WATER COMMISSION 
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FIVE YEAR CAPITAL IMPROVEMENT PLAN 

This page left blank intentionally 

24 



DuPAGE WATER COMMISSION 
2007 - 2008 

FIVE YEAR CAPITAL IMPROVEMENT PLAN 

STANDPIPE IMPROVEMENTS 
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PROJECT: 

LOCATION: 

DuPAGE WATER COMMISSION 
2007 - 2008 

FIVE YEAR CAPITAL IMPROVEMENT PLAN 

Standpipe Riser Pipe Modifications 

Standpipes 

DESCRIPTION: Install modified inlet riser pipes within standpipes. 

PURPOSE: 

BENEFIT: 

To allow for better mixing of water when filling tanks. 

By lengthening and providing openings on the inlet riser pipes, 
better mixing of water by de-stratification will assist in reducing 
taste and odor problems that result from stale water. 

ESTIMATED COST (2007 DOLLARS): 

ENGINEERING: $52,000 ($13,000 each) 

LAND/ROW: Improvements to be constructed on property presently 
owned by the Commission. 

CONSTRUCTION: $392,000 ($98,000 each) 

TIMING: Fiscal year 2007-2008 - Construction begins 

See drawing on next page. 
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DU PAGE WATER COMMISSION 
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2/0?nOO'1 e: 03 1\.,'1 1\/1' Regular. Open It8m Register. 

PACK!::']': 0064! liOLD FOi{ i30Jl.1W l\PPROV]\L 

VDWOR Sf~T: 01 DUl'I\GE WITf;R COMHISSION 

SE(JUI~NC~: ALt'IiABETIC 

Dl)[ TO/t~ROM ACCOUNTS StJl'PRt::SSEO 

--------JO--------

POST DlYrE: rlAi~K com~ -----~---Dr~SCRJPTION---------

0] -1101 ffOLLJ\ND & KNIGHT LLP 

T-200702021107 LEGAL SERVICE:S: DEC. 2006 

1/31/200'/ IL DUS: ]/17/2007 DISC: 1/17/2007 

LEGAL SERVICES: DEC. 2006 

VENDOR TOTf,LS === 

01-1299 GE:ORGE I'i. Kt~N~,EDY CONSTRUCTION 

I-QH7-005A 

1/31/2007 

REPAIR LEAK IN HEADf:R SYSTE:~j 

DUE' 1/31/2007 DISC: 1/31/2007 

HEPl\IR LE1\K IN I!I~ADER SYSTEr.l 

VENDOR TOTALS 

01-11J7 ROSSI CONTRll,CTORS, INC. 

I-Qrn"003A 

1/31/2007 

I-QH7'-006A 

1/31/2007 

II, 

i\DJUST CONCHETE Iil\NDHOLS 

DUE: 12/28/2006 DISC: 12/28/2006 

ADJUST CONCRETE: 1lj'\NDIlO!.E 

Vi\LVE (, FITTING INSTALLATION 

DUE: 1/23/2007 DISC: ]/23/2007 

Vi\LVE (, FI';']'1 NG INSTALLATION 

vr~NDOR TOTALS =~,--

PP-.C«ET TOTALS === 

GROSS 

DISCOUNT 

7,735.50 

7,735.50 

20,001.56 

20,001.56 

15,376.17 

1,769.06 

17,145.23 

44,882.29 

P.O. 

G/L ACCOUNT 

01 60-6251 

01 60-6631 

01 60-6631 

01 60-6631 

PAG!~: 

Accounts Payable 

--~--~i\CCOUNT NN1E-----~ DISTRIGUTION 

LEGAL SEHVICES~ GENERAL 7,735.50 

PIPELINi;; fmPAIRS 20,001.56 

PI PEl.TNE RI~P1\IRS 15,3-16.17 

PI PELINE REPJ\IRS 1,769.06 



2/0:;:'/2007 8: 03 Ai'i 

PACKi';T: 0061j 1 !lOLD FOR BOARD APPROVAL 

Vl·:;WOH Sr.1': Dl DUPAGi;: l'lI\TER COMr1T~;SION 

i'.LPHAf3ETIC 

flUE rO/FRON II.CCOUNTS $UPPRESSr,;D 

ACCOUNT 

INVOICE: TOTALS 

Dr~BIT HEHO T01']I.LS 

CREDIT ''1EHO TOTl\l,$ 

BATCH 'I'OT111,S 

NN1E 

I,/P Regular Open Item Hegister 

TOTALS 

44,882.29 

0.00 

0.00 

t,4,1382.29 

GIL ACCOUNT TOTALS 

Ai'IOUNT 

200E-2001 01 -60-625J 

01 -60-6631 

U,:GAL SSRVICES- Gf~NER!\j, 

PIPELINS !<.I~PAIHS 

7,735.50 

37,146.79 

,* 2006-2007 YEl\H TOTALS 44,882.29 

ANNUAL 

8UDGET 

80,000 

3,997,500 

BUDGET OVER 

AVAILABLE !3UDG 

~D,OO~.21 

26·713,731.26 

l'J\GS: 2 

,c'"-·~<·"GROUP BUDGE';=====o~ 

ANNUAL 

BUDGF:T 

BUDGET OVER 

AV!,IlJ,13Lt: !3UDG 



2/02/2007 8: 03 At-I 

Pl\Cl<ET: 00641 HOLD FOi{ 80liED P,PP[WVi\L 

VEi'::)OE sr· T: 01 DUPl\GE: \·m:[,~:H COMMISSION 

SEGUENCE l'ILf'IlABETIC 

DUI'; TO/I.'iWloi l\CCOUNTS SUPPH~.:SSI';D 

f';O [·:gRORS 

~. l~ND Of REPOHT ,,~ 

TOTi\L f,:RRORS: 0 

A/P ReguJ.ar Opr:>ll Item Register PI-lGE: " 

~" POSTING l'r~RIOD RECAP H 

FUND PEHIOD Al\10UNT 

01 1/2007 44,802.29 



2/01/2.00'; 1: 5"1 P"l Ail' HISTORY Cllr~CK REPOHT PAGE: 

Vr;NDOH Si~T: 01 DuP<'1go \'Jater Commi.ssi.on 

items Paid GANI{: rL ILLINOIS FUNDS 

CHECI< CHECK CHECK 

VI~NDOR I. D. NAME STATUS DATE !\MOUNT DISCOUNT NO ]\110UNT 

1067 I,EREX Pt~ST CONTROL. 

1-'106:;'12 EX'!'ERMINl\TOR: DEC. 2006 R 1/19/2007 <1"1.00 002<121 

1-706·HH EXTERMINATOR: DEC. 2006 R 1/19/200"1 4"1.00 002<121 

1-706972 EXTERMINATOR: DEC. 2006 R 1/19/2007 50.00 002<121 14 f] .00 

VENDOR T01'IILS H, CHECKS 144.00 

10(]7 ALLli .... NCE IHNDO\"! CLEANING INC. 

J -885~)!j \n~lDO\l1 HASI-IJNG: ,TI\N. 200"1 R 1/19/2007 164.00 002422 164 .00 

VENDOR TOTALS ~.,. * CHE:CKS 16<1 .00 

1133 ALVORD, BURDICK & HO'tlSON, L1.C 

1-] 11 TI"I-2 R 1/19(2007 l.S4.1i4 002423 154. 44 

VENDOR TOTALS H, CIHXKS 154 .44 

13 97 AT&T 

1-20070103:'059 DPPS PHON~; SERVo 12/16-01/15 R 1/05/2007 753.67 002376 

1-2007010410"12 DPPS PHONE: SE:RV. 12(22-01/21 R 1/05/200"1 346.28 0023"16 1,099.95 

139"' A1'&1' 

1-200701]8]08] TANl< SITE " 1, 01104-02/03/07 " 1/19/2007 20.08 00242f! 20. 88 

VEN[JOl~ TOTALS '" 2 CHECI(S 1, 120. 83 

1393 l\T&T LONG DISTANCE: 

1-2007011610'17 DPPS LONG D181' . Sr,;RV. 12./06 R 1/19/2007 128.08 002425 128 .08 

VENDOR TOTALS '" CHECKS 128 .08 

lOIS AlJTOZONE, INC. 

1-2:'68604923 VEHICLE HJIINTENIINCE R 1/05/2007 86."12 002377 86. 72 

VENDOR TOTALS ;d'" CHECKS 86 .72 

1072 AVALON PETROLEUi'1 COHPIINY 

I-i!92602 GASOLINE: R 1/19/2007 2,260.00 002426 2,268 .00 

VENDOR TOTALS " , CHECKS 2,268. 00 

] CJ 12 8&\\' CONTROL SYS'ITHS II~TEGRf"\T1O 

1-120"; SERV FOR HF-TER SHOP PLC ['ROG R 1/05/2007 316.25 002378 316 .2S 

VENDOR TOTALS 'k < ~ CHEel<S 316. 25 

H!;O BEARING HEADQUARTERS COMPANY 

I-I;16167 i1AINTENI',nCE SUPPLIES R 1/05/2007 222.03 002379 222 .03 

VENDOR TOTi\LS .,.* ~ CHECKS 222 .03 



A/P HlSTORY CHECK 1<,[,:POR1' 

Vi::NDOR Sl~T: 01 

Bl\NK: II, 

liuPage [<later COI1'.mi ssion 

1LLJNO:lS FUNDS 

V[::NDOt~ LD. 1\']\.1.:;< 

1170 130YE ,1l~N1TQRIAL SSRV1CE INC. 

1-8579 Ji\NJT . SERV. & SUP. : 12/06 

110') BULLIS LOCK COMPANY, INC. 

1-5H"J6 KETSR STATION HAINTENANCE 

101;C) CArliP DRF:SSr.:R & MCI{[E INC. 

1-802'14969/24 PI PI:: LOOP TESTING: 11/12-12/09 

1-8024506'1/21 c~Vi\L. ElECT. GSN. SUP. ALT. 

lIn CiWHODIC Pr\OnCTlON MANAGSMENT 

1-2203 'n:CH. SUP. - TE-5 ADJ. PROJ. 

1023 cm·! GOVERNHDlT , INC. 

I-CVJfJ439 COMPUTf,:R SUPPLIES 

I"CVX2~'15 CQt1jPUTER StiPPLl ES 

1251 ELIZABETH H. CHAPLIN 

1-200'101031060 SERV. AS C01-1. : 7/01-12/31/06 

113(1 CITY Qt' CHICAGO DEP]\RT!1ENT OF 

1-200701191004 I,!,;X. STi\ . ElECT. : 09/27-10/26 

I-200'I011910135 LSX. S1'A. r-:u:;CT .. 10/26-·1.1/28 

ID~} CITY OF CHICAGO SUPERINTENDENT 

1-20070]031061 ~\'ATER BILLING: 12/01-12/3]/06 

1179 CllICJI.GO TRJBUNE 

!-97~)056001 LEGi\L NOTICE: SECURITY \·!Il.J_.I.. 

1091 CINTi\S DES':' A::D & S!IFETY 

1-34339."1098 FIRST AID WPPL1ES 

CIH,:CK 

STATUS D1I'j'[;: AMOUNT 

H 1/05/2007 2,079.06 

VENDOR TOTALS '" 

R 1/19/2007 780.00 

VENDOR TOTi\1,S '" 

R 1/05/200'1 4,129.42 

R 1/05/2007 9,294.96 

VENDOR TOTALS .. " <-

R 1/05/2007 37,919.20 

VENDOR TOTALS , .. 

R 1/05/2007 129 .53 

R 1/05/2007 39. " 
V~;NDOR TOTALS ". 

R 1/05/2007 300.00 

VENDOR TOTALS , .. 

R 1/19/20:)7 66,263.52 

R 1/19/2007 86,695,01 

VENDOR TOTAl.S '" 

R 1/05/2007 3,043,864.20 

VENDOR TOTALS h. 

R 1/19/200'/ 597.50 

VENDOR TOTALS * 4" 

R 1/19/200'1 167.65 

VSNDOR TOTALS ' " 

PAGE: 2 

CHECK CHECK 

rn SCQUNT NO AMOUNT 

002300 2,0',. 9 .06 

CHECKS 2,079. 06 

0024n 780.00 

CHECKS 780.00 

002381 

002381 13,424 .38 

CHECKS 13,424 . 38 

002382 37,919 .20 

CI-It;CKS 37,919 .20 

0023(]3 

002383 168.99 

CHECKS 168.99 

0023(]4 300.00 

Cl-Ir.;CI<S 300.00 

002428 

002~28 1.52,958.53 

CHECKS 152,958.53 

002385 3,043,864.20 

CHECKS 3,043,864.20 

002429 597 .50 

CHECKS 597 . 50 

002430 167 .65 

CHECKS 167 .65 



2/01/200') 1:S7 PH A/P IlISTORY CHECK HEPORT PI\GE: 3 

VENDO[{ St:~'; 01 DuPage I'later Cornm;.ssion 

BlINK; II ILLINOIS FIJNDS 

C!lECK CHECK CHECK 

V'·:l;POR I . D. Ni\ME STATUS DATE J"lJ..lOUNT DISCOUNT NO l\l·;OUNT 

]362 COCf!RAN~~ COMPRESSOR COM [)i\NY 

r-1-63137-0 VJ\INTENANCE SUPPLIES R 1/05/2007 399. 01 002386 

I-I-63lJ7-1 ,-1J\TNTF,NANCE surrLrr~s R 1/05/2007 41. g'j 002386 4/;0.98 

VEI~DOR TOTALS '" cm:CKS 4~0.98 

1398 COMCAST 

1-/.00701031062 INTERNE',T Sf·:RV: 12/27-01/26 R 1/05/2007 8/j.95 002387 fjlj.95 

VENDOR TO'!'ALS ~ + * CHECKS 84 , 95 

1009 C01<ED 

!-200701251093 i"!;':TER STATION i';LECTRIC SERVICE R 1/26/2007 7,57'1.07 00201 ·},574.07 

VENDOR TOTALS +*~ CHECKS -I, S7/j. 07 

1136 CONSTELLl\TION Nf,\~ENERGY 

I··0125907/j IWI-'S ELECT SERV: 11/20-12/21 R 1/05/2007 190, l7.4. 9fJ 002388 190,124.98 

VENDOR TOTi\LS '" CHECKS 190,12/j.98 

10::'1 CTE ENGINEERS 

J-600117flO-OG lDSE DIST. SY$. : 11/25-12/29 R ] /19/2007 999. flO 002/j 31 

I-60C~0796-·01 FALL PROTI';CTION R 1/19/2007 3,062. 39 002431 /j,062.27 

VENDOR TOTil.LS *** CHECKS 4,CG2.27 

1014 DilL EXPRloSS (US]\) INC. 

1-1\::,62:)7;:] OVF,RNIGHT MAIL R 1/05/200" 90.85 002389 90. 8~) 

101 'i DliL i';XPRESS (USA) INC. 

I -An-; 2505 OVEHN_!GflT 11AIL R J /19/2007 :) 18,87 002432 51" .87 

Vr:;~:DOR 1'O'1'i\1,S ~ + ~ CHECKS 609. "/? 

1239 DrVi\NE l3i.(QS. E:--rXTRIC CO, 

I-QR!~2-004A INSTALL NE'l1 ELECTHIC SEfWICE fJ 1/19/2007 5, %1. 413 002469 :;',1) 61 ./j 8 

1239 DIVI',Nr:: BROS. ELECTRIC CO. 

I-QRE2-00iHl IHSTi\LL NS\>1 ELr~CTRIC SI:~RIJTCE R 1/19/2007 3'14.14 002470 374. U 

VENDOR TO'!'T\I.S .. " CHECKS 5,835.62 

l1B9 DREISILKEH ELr~CTHIC 1-10TORS, TN 

I-1490253 TIlE:RHOSCAN [{ 1/19/2007 1,504.61 002433 

I-1491711 Hi\INTENANCE SIJPPLISS [{ 1/19/2007 1,352.37 002433 

I-'u91712 PI}\ T N'f[,~Ni\NCE SUPPLIES R 1/19/200"1 247. !j 5 002433 3,104./j3 

VENDOR TOTALS ,,< CHECKS 3,104.43 



2/01/2007 1:57 PM TVI' IIISTORY O!SCK EE:POET 

vr~NDOR SET: 01 

BANK: II. 

VEHDOR . n, 

1233 

1097 

J 1 b4 

1026 

~065 

1-36306 

1-36315 

1-14482 

1-14869 

I"29S81 

1-99361 ] 

~)uPagc ",'atcl:' Commi:ssion 

JLLINOIS FUNDS 

Ni'.HE 

EI,Kl!LJHST Mr~HORIAL HOSPITAL 

ANNUAL EMPLOYEE PHYSICAL 

I"lNNUT\L SI-l?LOYEE PHYSICAL 

EL~n!lJRST PLI"lZA STT\NDAHD INC. 

GT\SOLTNE 

GASO,-,H:E 

VSIIICLE MJ\INTE1MNCE: 1-1-79697 

E:NGLE\~OOD EL,,:C'l'RIC SUPPLY CO. 

TANK SITr~ MAINTENANCE 

E.XCJ\LIBliR REFi~ESiiKENT cmJCEPTS 

COFFEi;: (, SUPP!.I ES 

1-8-603-05323 

n::D~:X 

ovr~HNIGHT ~mIL 

I05S 

1-2()O"!OlQ31063 

I-9252988()02 

1-925:)235468 

1-9255235476 

I-92.':>6912'1811 

1-9256912792 

I-92.':>28886'13 

1-9256912"1'16 

1-9757226333 

1-92626':'9536 

1-925'iO]0985 

1-926';12310] 

J-92656176H 

T-9265617622 

I-926673]0'!5 

1-926913/j339 

TIl10THY J, FEL'l'F.S 

SERVo AS CO:';" 7/01-12/31/06 

GRAINGER 

HETER ST!\TJON M1\INT~~NANCf,: 

l"lf~TER STi\TION HIUNTENANCE 

!-1J\INTENANCE SUPPLIES 

l·~ETSR STATION ~1AIN'i'ENANCE 

~lETSR STIYfTON H\INTENANCE 

GHA1NGI:;g 

?'lETER STATION HAINTE:NA1';CE 

METEH STATION H1\INTr:N}\NCE 

HETER STATION J'.]i'\l!-JTENNJCE 

MAINTENPI.NCE SUI'PLIE:S 

l'IETEI': STATION Ml\INTENrll~CE 

HETER STATION ]'li\INTENANCS 

MAINTENANCE SU?PLIES 

Ml\II~TENANCC S1JPPLIE:S 

NAINTENANCE: SLJPPLlt:S 

MAINTENANCE SU?PLIES 

S'i'IYl'US 

R 

R 

R 

R 

R 

R 

R 

R 

R 

R 

" 
R 

R 

R 

" 
R 

R 

R 

R 

R 

R 

R 

R 

CIil:XK 

])A'1'[ 

1/05/2007 

1/05/200"! 

1/05/2007 

1/05/2007 

1/05/2007 

1/l9/2007 

1/19/2007 

1/05/2007 

1/05/2007 

1/05/2007 

1/05/200"! 

1/05/200"! 

1/05/2007 

1/05/200') 

1/19/200'1 

1/19/2007 

1/19/200"! 

1/19/2007 

1/19/2007 

1/19/2007 

1/19/2007 

1/19/2007 

1/19/2007 

1/l9!2007 

1"I;·jOUNT 

11 7 . 00 

40,00 

VENDOR TOTALS <** 

S5.00 

53.27 

n9,50 

VENDOE TOTALS ~~* 

3/j8,00 

VENDOR TOTALS <** 

145.35 

VENDOH TOT1\LS <** 

V[~NDOR TOTALS .. x ,-

300.00 

VENDOR TOTALS "';.-" 

2,2;,)6.10 

2/j .26 

257.32 

42,12 

7.35,6/j 

36,24 

26.22 

56,88 

63,87 

10,80 

58,9] 

l,5/j6.92 

63,18 

215 ,IJ 6 

371.25 

VE~:DOR TOTALS ;.;.;.-

DiSCOUNT 

CHECK 

NO 

002390 

002390 

CHf:~CKS 

002391 

002391 

002391 

CHECKS 

002lJ34 

CHECKS 

002435 

CHECKS 

002392 

CHECKS 

002393 

CHECKS 

00239/j 

00239/j 

00239'; 

002394 

00239'1 

002436 

002436 

002/j36 

002436 

002436 

002436 

002436 

002436 

002436 

002436 

2 CHECKS 

?r~GS : 

OIECK 

AHOlJNT 

157.00 

157,00 

.':>27.77 

527,7"! 

3Q8.00 

348.00 

lil5.35 

145.35 

09.lJl 

439, H 

300,00 

300.00 

2,B15.fJ4 

2,fJt,9,"13 

5,265,17 



2/01/:W07 1: ~i'l PM A/P flISTORY CflECK HErORT 

VE!,DOI{ Sr:']': 0 I 

fli\NK: I!, 

Dul'agc i'later Comm:SSlon 

1 LL1NOIS FUND:, 

VENDOR r . D. tmHE 

1068 lIACH COMPll.NY 

1-499683::' SC1\Oll/ I N5TfUlMENTAT ION 

10:)0 HOME: DSPOT CREDIT SCRV:::CES 

C-9121 .. )[lli HlIINTENANCE SUPPLIES RF.FUND 

1-0564921 t-lllINl'ENANCE SUPPLIES 

[-706764:> ~1i\INTENANCE SUPPI"rr:;S 

1-71327.J8 i'JAI NTENANCE SUPP!'If~S 

I-)0262n HI\INTENi\NCE SUP['LIes 

I-90t,2960 ~lf,'rER STATION MAINTENANCE 

1-9:)65042 i'I1\I'.)']'ENi\NCE SUPPLIES 

10S3 ILLH10IS PUf:JioIC RISK FUND 

1-20()7010::nO('4 ',iOHKEl<.S COl'ji'ENSA,ION INS. 

11% ILLINOIS STi'lTE POLICF. 

I-·20070} 191008 R]',DIO SERVICE: 02/01--02/28/07 

j '1/13 ILLINOIS STi,TE POLICE - BUREAU 

I"200'101181082 SECURITY CflECKS 

10n Jf>140RGAN CJ!l\SE Dl~NK, N.I\. 

I-Ul'l970 BANK SERVICE CHARGE 

1 032 JULIE, INC. 

I-12-06-0{1:13 UTILITY LOCATE:S: DEC. 2006 

1196 1,1\8" Cm'iPAN'! , INC. 

1 .. 213239 VERIWN DATIl, LINE: GPS Oi\TA 

]352 U\ SALLE EIAN[< 

]-:1flt,]2'!8'II ADI'HNI STRATION t'1::ES 

ClleCK 

STATUS DATE 

R 1/19/2007 

VENDOR 

R 1/19/2007 

R 1/]9/2007 

R 1/19/2007 

R 1/19/2007 

R 1/19/2007 

R 1/19/2007 

R 1/19/2007 

Vr,:NDOR 

R 1/05/200'1 

Vr~NDOH 

H 1/]9/2007 

VSNDOR 

R 1/19/2007 

VENDOR 

R 1/19/2007 

VE:NDOR 

R 1/19/2007 

VENDOR 

1\ 1/05/2007 

VENDOR 

R 1/05/2007 

VENDOH 

PA(;E: 

Cln~CK CHECK 

A110UNT !)ISCOU[~T NO [\.YOUNT 

411 . 90 002437 411 .90 

TOTl\LS , .. CHECKS 411 .90 

0.[]4Cl<. 002438 

33.25 002438 

33.25 002438 

"9.91 002438 

100.BO 002438 

169.23 002438 

11.62 0021j38 427 .22 

TOTALS " . CHECKS I, 27 .22 

7 , 541.00 00239~i 7,51j1 .00 

TOTl\LS ~ "' .. CHECKS 7 ,5~ 1 .00 

427.:)0 002439 11/.7 .50 

TOTALS " , CHECKS f!27. :}O 

200.00 002440 200. 00 

TOTALS ~ ~ ~ CHECKS 200 .00 

305.99 002441 305. 99 

TOTALS '" CHECKS 305. 99 

I,05/j.40 002IJ42 1,85'1 .40 

TOTALS ,,. CHECKS 1,8S4 .1]0 

60.70 002396 60. /0 

TOTALS ' " CHECKS 60. 70 

1 , SOO.OO 002397 1,500. 00 

TOTALS ,,. ClIE:CKS 1,500. 00 



2/01/200"1 1 :.'.1"1 PH p·./r HISTORY CHECK REPORT 

VENDOR SST: 01 DUI'<lCJc \~atel· Commission 

ILLINOTS FUNDS Bi\NK; II, 

VE:NDOR I .1). Ni\HE 

13:n GREGORY S. UJ\Tl1E:i·]S 

J-200701031005 SERV. i\S CQt·). : "I/01-12J]1/06 

121]2 HC GRi"M HILL CONSTRUCTION - [::N 

1-200701181023 E:r1H SUBSCRIPT RENE\'I{l,L - 3 YRS 

1069 HEL'S ACE Hl\HD\'IARE 

C-iJOOSJ6 MAINTENMlCl~ SUPPLIES RETURN 

I-';00380 PIPELINE SUPPLIES, VEf!. 14i\INT. 

I-'iOO'in METER STATION MAINTF;NANCE 

I-'i0(J'i99 ~1i-'\INT!~Ni\NCE SUPPLIES 

1-40W134 WIINTEN}\NCE SUPPLIES 

1-400576 ~lF..:TER STATION HAINTE:NANCE 

I-'i00589 ~iAINTE:NJ\NCE SUPPLIES 

1-400596 L·lAINTENANCE SUPPLIES 

1··400600 LOG\.TOR BATTSRIES 

1-400620 W\INTSNANCE SUPPLIES 

I-400660 ~\I~TER STATTON MAINTENi\NCE 

1-400668 W\INTENl\Nn~ SUPPL1F;S 

1-4006"14 l'H~TER STATION Ml\-::NTf~Nl\NCF. 

105, i'lr~Nl\gDS·- HILLSIDE 

C-15166 OFFICE SUPPLIES HETUFNED 

]-14299 OFF] U: SUPPLIES 

1-l'i33', MAINTENANCE StJPPLJES 

T-J5700 MAINTENANCE SUPPLIES 

J-n079 VJ\INTE1~ANCE SlJPPLIl':S 

1-17224 HETE:R STATION i"Jl.INTE1~l\NCE 

11·'6 MICR0I1i\VE Dl\TA SYSTEMS TNC. 

I-HDS 903n29 REPAIRS TO 1'·'i\S" EH Rl\DIO 

1021 NAPERVIT,U:, CITY OF 

1-200"101031066 l'!ETER STi\1'JON EU:CTRIC SERVICE 

I-20070~041071 METEH STNI'ION ELE:CTRIC SERVICE 

CIECK 

STATUS DATE 

R 1/05/2007 

VENDOH 

0 1/19/2007 

VENDOR 

R 1/19/2007 

R 1/19/2007 

R 1/19/200"1 

R 1/19/2007 

R 1/19/2007 

R 1/19/7.007 

R 1/19/2007 

R 1/19/200"1 

R 1/19/2007 

R 1/19/2007 

R 1/19/2007 

R 1/19/200'/ 

R 1/191200"1 

VENDOR 

R 1/19/200"1 

R 1/19/2007 

R 1/19/2007 

R 1/19/2007 

R 1/19/2007 

R 1/19/2007 

VENDOR 

R 1/19/2007 

Vr::NDOR 

R 1/051200') 

R 1/05/2007 

PAGf-: : 6 

CHECK CllSCK 

jlJ.jOUNT DISCOUNT NO NJOUNT 

300.00 002398 300. 00 

TOTALS ". CHECKS 300. 00 

163.9fJ 0021]1]3 163. 98 

TOTi\LS ~ * * CllE:CKS 163. 98 

3. SOCR 002iJ'14 

O. 00 002444 

102 .46 002444 

. "3 002444 

3 .50 002444 

8. 93 002444 

6. 29 002444 

6. 29 002444 

16. 77 002444 

13. 48 002444 

"1.64 002444 

.00 002444 

.04 002444 219. 53 

TOTi\LS ., *. CHECKS 219 .53 

3. ·'i;CR 002445 

26. 70 007.445 

13. 98 002445 

67 .00 002445 

II. 52 007.445 

18 . "15 002445 135.01 

TOTALS -, ~ <- CHECKS 135.0; 

1,2(J0.64 002446 1,280.64 

TOTALS ,H CHECKS 1,280.6'1 

211. 37 002399 

72 .08 002399 /.83.45 



Bf\C·i[{: 

VE:UDOR 

1021 

10'10 

1203 

,060 

1111 

UP 

1112 

i20B 

1030 

11 78 

Alp HISTORY CJH~CK REPOHT 

IL 

DuPage I'later Commission 

ILLINOIS FlJNDS 

1. D. [·ll'.I'IE 

Ni\PERVIl.:,r::, CI'7Y OF' 

I-20070i191086 f,jSTEH. STATION I~LEC'rRIC 

NATIONl\L CITY DANK 

I-165072 SAFEKEEPING FEES: NOV. 2006 

~lATT(}NJ\1. SlIVF'J"{ r:OIINr:l L 

I-l0n06'j HSH8ERSJI I P DUES 

1-170788 NSC CONGRESS & EXPO 2006 

1-2018679 INCH>. INVFSJ'. " SAtTfY INSPE',C 

;-2018'!O4 PUBLIC FLIIGGER CLASS 

NTG, INC. 

T-~)1920 CORI~03JON TSLSMETR):: J2/06 

:-<J cor;: GAS 

1-20070]191087 l)PPS S~:RV . 12/13/06-01/11/07 

NORTH SHORE I;NIFORl'l 

1"06-1.232 UNIFORNS 

NORTH SHORE UNI ~~ORl"'1 

1-07-1303 UNIFORMS 

OLIVF, GROV[~ U\NDSCAPING, INC. 

1-9219 MONTHLY I'1JtINT. - NOV. 2006 

ORE Sl\FETY 

T-INVO')TIOB'i '·'[Tl,:rz STATIO!, Hi\IN'l'l:;NflNCE 

PADDOCK PG'BLICl"i.TIONS, INC. 

I-T386f)219 LI~GAL NOTICE: JANITORIAL SERV 

CflECK 

STATUS DATE 

R 1/19/2007 

VENDOR 

R 1/05/2007 

VF,NDOR 

R 1/19/2007 

8 1/19/2007 

R 1/19/2007 

R 1/19/2007 

VENDOR 

R 1/19/2007 

VENDOR 

R 1/19/200'; 

VENDOR 

" 1/05/2007 

R 1/19/2007 

vSNDOR 

R 1/19/200-; 

VENDOR 

R 1/19/2007 

VENDOR 

R 1/191200'1 

VENDOR 

PAGE: 

CIlJ~CK CHECK 

Al'jOUNT DISCOUNT NO l\I'lOUNT 

201. 38 00240 201 ,38 

TO'J'ALS * ~ , 2 CHECKS 48!j ,83 

1,022.10 002400 l,On. ] 0 

TOTALS '" CilECKS ],022. 10 

285. 00 00244B 

"125. 00 00244B 

590. 00 002448 

285. 00 002448 1,885. 00 

T01'i\L3 < ~ ~ CHECKS 1,885. 00 

69.00 002449 69 ,00 

TOTALS • -!- ~ CflECKS 69 ,00 

3,877.05 002450 3,877 .OS 

TOTALS '" CHECKS :3, fJ 77 .OS 

~19.85 002401 1Jl9.85 

90.45 002451 90.4 S 

TOTALS ' " 2 CHI~CKS 510.30 

4,242.50 002fJS? 4,242 .50 

TOTALS *'k ~ CHECKS 1,242. 50 

783.56 002453 783.56 

TOT!\LS ~ * * CHI·:CKS -}83.56 

69.16 002454 69. 16 

TOTALS " , CHECKS 69. 16 



Ji/P HISTORY Cjjl~CK REPORT 

VF:NnOf, SET: 0] 

HANK: 

:;081 

DuPage I'iatet" Commj ssion 

ILLINOIS FUNDS 

NN1E 

T-2060G,03,j-OJt; 

PATRICK SNGINEEHING INC, 

UtlC SUPPLnlEt~T!\HY GIS SE:RV. 

1321 

1-62i98 

1.279 

1-::9881 

l]-10 

1-126814 51.. 

1267 

1-6"157:)1 

1-6'16296 

1039 

>3061054 

1-3101550 

1--:E91J7(, 

[ -3229207 

1<)229308 

1039 

1-33:194(lo 

1-3430416 

1-341;2638 

T-3516730 

1-3580916 

1-3630193 

I· 365 1j8'i2 

·3675413 

PERSPfXT1VES, L,T!) , 

EMPLOYEE ASSIST 01/07-03/07 

PI::Ti::RS f. ASSOCITI.TES 

DISl\STi~H Hr:COVEHY PLAN PROJECT 

PI"(ENTO, INC. 

COMPU·j"Er~S 

PIHl-flJS ELr:;CTfWNICS CORPOfU\TION 

SCAD/V INSTRUHENTJ\TI ON 

SCAD;\! I 1';STRiJ;·jf~NTATI m.) 

QUILL COR PORATT ON 

OFfICE SUPPLIES 

O~·t·J CE SUPPLIES 

OFnn~ SUPPLIES 

OFF.1CE SUPPLIES 

OFFICf~ SIJPP]'I[~S 

QUILL CORPORATION 

O1''F1CE SUPPLIES 

OFFICE SUPPLIES 

OFFICE SUPPLIES 

OFFICE SUPPLIES 

OFFICE SUPPLIES 

OFFIG~ SUPPLIES 

OFFICt~ SUl'PI.If.S 

OFFICE: SUPt)LIES 

S. LOUIS Rl\TlkrE 

SERVo ;"S COl.,., 7/01-12/31/0(' 

STJ\TUS 

R 

R 

R 

R 

R 

R 

R 

R 

R 

R 

R 

R 

R 

R 

R 

R 

R 

R 

R 

CHECK 

DATE 

1/05/200') 

1/05/2007 

l/19/2007 

1/19/2007 

1/19/2007 

1/19/2007 

1/05/2007 

1/0':)/2007 

1/05/2007 

1/05/2007 

1/05/2007 

1/19/2007 

1!l9/2007 

1/19/2007 

1/19/2007 

1/19/2007 

1/19/2007 

1/19/2007 

1/19/2007 

1/05/2007 

h'JOUNT 

2,235.00 

\jE:~nOH TOTJ\LS ~~* 

2-]3.00 

V~~NDOH 1'01'i\1..S ~. * 

975.00 

VENDOH TOTALS *"" 

4,1;80.00 

vr~NDOR TOT1\LS • H 

35. 8' 

621 .87 

VE:WOR TOTALS ,H 

14 .82 

11. " 22 .90 

69.80 

44.98 

206. 05 

79. 99 

159.98 

222.92 

275. 63 

]77 .71] 

222. 92 

76 .21 

VENDOR TOTi\LS '·,·k 

300.00 

VENDOR TOTALS +< .• 

DISCOUNT 

2 

NO 

0021]02 

CHECKS 

0021j03 

CHECKS 

0024:)5 

Clll~CKS 

002456 

CHECKS 

00245'/ 

002457 

CHECKS 

002404 

002401] 

002404 

002404 

002tj 0'1 

002458 

002458 

002'i58 

002'1S8 

002458 

002458 

002458 

002458 

CHF:CKS 

0021]05 

CHECKS 

PAGE: 

CHECK 

fu'10UNT 

2,235.00 

2,235.00 

273.00 

273.00 

97S.00 

975. 00 

4,480.00 

4, /jeo.oo 

6S7.71 

6:)7.71 

164 . 14 

1,421.44 

1,585.5fl 

300.00 

300.00 

8 



2/01/2007 1:57 PM All' HISTORY CHECK REl)ORT 

VENDOR SET: 01 

Bi\Nf< : 

VEHDOi~ 

l]::n 

llTI 

I1 :n 

1137 

1:3"1 

1. ~:n 

10 /,4 

1329 

1043 

1040 

II. 

J . D. 

C-"j lB-1 

,- ;'m-l 

1-80V-2 

H-CflECK 

1-[30V-2 

I-FOOV-2. 

,~!-CHECK 

J-r30'/-2: 

I -TI B-1 

1-10"1873 

1-109321 

1-370%1 

1-3721"15 

1-37284f; 

ji 

" 

" 

20 

20 

8 

DuPClgc \~ator Commi ssion 

ILLINOIS FliNDS 

NAi·:f; 

IWSSJ CONTRACTORS, n:c. 
CHe:DIT TIB-l: l"INAL INVOICE 

r,':NAL TIB-1: FINAL INVOICE: 

ROSSI CONTRACTORS, INC. 

L"J.OV-2 : FINAL 1;,IVOTCE II 

VOID CliECK 

ROSSI CONTRACTORS, TNC. 

BOV-2: PAETJAL INVOICE 

ROSSI CONTRACTOf~S, T~K. 

BOV-2: FINAL INVOTCS Ii 

Val]) CHECK 

ROSSI CONTRACTORS, ]NC. 

20 

20 

0 

" 
-, 

e 

8·-j) GOV-2: FINAL INVOICE II e 

20 

ROSSI CONTRi\CTORS, INC. 

'1']'8-1: ?I-l.RTIAL ?!W'I:F..NT 

ROYAL GRAPIlICS P!UNTSR$ 

OFnc;;; surPLIES 

C. SEMR}\i) & ASSOCI!\T8S 

1·1i\NI\GE1·1ENT '1' 1'1.1\ I '" I NG 

SOOPER Lum: 

it 20 

VEHICLS M1\INTENAI~CE: 1'1-134705 

VEHICLE lJIAH1TENANG:: M-8032il 

SPECIALTY MAT SERVICE 

HAT .sEHVIG~: 12/11/06 

HAINTENl'.NCE SUPPLIES 

1,:1\'1' SSf1.V1CS: J 7.1('5/06 

STATliS 

N 

N 

V 

V 

R 

V 

v 

R 

R 

R 

R 

R 

R 

R 

R 

R 

Cllr.:CK 

DATE 

1!l9/2007 

1/19/2007 

1/0S/2007 

1/05/2007 

1/12/200'1 

1/12/2007 

1/12/2007 

1/12/7.007 

1/26/2007 

1/19/200" 

1/19/2007 

1/05/2007 

1/05/200'1 

1/05/2007 

1/05/2007 

1/05/2007 

AI'lOUNT 

2,599,919. 98CR 

2,S99,919. 90 

475,086.36 

14,418.00 

4-15, Ofl6. 36 

475,057.48 

1,716,518.'14 

VENDOR TOTi"LS .. < 

166.44 

VENDOE TOTA1,8 ~ ~ * 

1,500.00 

VENDOR TOT1\L5 ~~* 

VENDOR TOTALS .** 

61. 90 

175.00 

61 . 90 

VENDOH TOTJ\LS L'L~ 

DISCOUNT 

CHECK 

NO 

000000 

000000 

002417 

002417 

002418 

002419 

00209 

002420 

002472 

CHECKS 

002459 

CHECKS 

002fJ60 

CHSC1{5 

002.406 

002406 

CflE:CKS 

00240"1 

002407 

002407 

CHECKS 

PAGE: 9 

CIlSCK 

fl:I,OUNT 

475,086.36 

475,086.36cl~ 

14,418.00 

05,086.36 

475,Ofl6.36CR 

'175,O:}-1.48 

1,716,518. " 
2,205,994 .22 

166. (; 4 

1,500.00 

1,500.00 

'/9.85 

79.05 

298.80 

298.80 



/\/P Hl STORY CJH:CK REPOI<.T 

V~;NDOR SET: 01 DuPaqc \,,'ater Commission 

ILLINOIS FU:mS Bi\NJ< : 

Vi::rWOR 

1121 

1:<68 

1123 

L?53 

1058 

! 2:) 

1071 

10'71 

1255 

11 

.Ii 

1-200701161079 

1-3526S") 

] -06-'IOl1/j 

J-20070103]06£1 

.1-567951 

1-19023 

I-71r,76 

1-71699 

1-I2"lil 

1-1280 

] -20WIOl 031069 

1-1623587-2008-2 

Nm"IE 

SPI E:NEI~GY GHOUl' 

ELECTRIC CONTRACT 

SUBURBAN DOOR CHECI< & LOCK SSR 

REPAIHS TO DOOR AT DPPS 

THOI-1PSON ELEVATOR INSPECTION S 

SE;rH ANNUAL ELeVATOR INspeCT. 

RICHARD THORN 

SERVo AS TRE.l.\S .. '7/01-12/31/06 

TI1YSSENKRUPP [LEVATOR COR~) . 

ELSVATOR HAINT. - 01/07-03/07 

TOTAL FIRE , SAFETY, TNC. 

FmE [XTINGUISHER IHSPI';CTJONS 

TRl:~::; TOI-JNS RE;Pl\O SERVJCj~ 

DIGITAL SCAI~/CI) TMPRI NTHJG 

DIGITAL SC!IN/CI) .H<P['lNTII·!G 

USAlJTOl .. IATIOH 

r1ETF;r~ ST}\TIQN HAINTI::Ni\NCE 

USAUTON.n.TION 

SHIPPING Ot~ I'iS MAINT. SUPPLIES 

,JOHN K. VHDO"YIIK 

SERVo AS cm1: 7/01··12/31/06 

l'IAST!:: HANAGEHSNT 

Rr::FUSF: DISPOSAL 

STATUS 

f{ 

R 

R 

R 

R 

R 

R 

R 

R 

R 

R 

R 

CHECK 

DATE 

~/19/2007 

1/05/2007 

1/05/2007 

1/05/2007 

1/05/200-' 

If] 9/2007 

]/19/2007 

1/19/2007 

1/05/2007 

1/19/2007 

1/05/2007 

VENDOR 

VENDOR 

VF.NDOR 

VENDOR 

VE:NDOR 

VENDOR 

NiOUNT 

110.00 

TOTALS 

400.00 

TOTALS 

:)5.00 

TOTALS 

300.00 

TOTALS 

660.00 

TOTALS 

1,113.00 

TOTALS 

33.00 

21.7.17 

~·H 

'" 

, .. 

" , 

., * * 

, .. 

V~;NDOR TOTALS ~;, •. 

6,210.00 

178.3£1 

VI':NDOR T01'ALS *' * 

300.00 

VENDOR TOTALS -** 

3]8.86 

VENDOR TOTALS ., '" "" 

DISCOUNT 

Cm:CK 

NO 

002461 

CIIEC1<S 

002/j08 

CJlrXKS 

002~09 

CHECKS 

002ljl0 

CHECKS 

002411 

CHECKS 

002462 

CHECKS 

002~63 

002463 

C!lECKS 

002~12 

002464 

2 CHECKS 

002413 

CflSCKS 

002414 

1 CHECKS 

PI\Gr~: 

CHECK 

1,110UNT 

110.00 

11 0.00 

400 .00 

400 .00 

55.00 

:'>5.00 

300. 00 

300. 00 

660 .00 

660. 00 

1,113.00 

1,1.13.00 

250.17 

250.1'7 

6,210.00 

178.38 

6,380.38 

300.00 

300.00 

318.86 

318.86 

10 



2/01/2007 1:5'1 PM i"\/P HISTORY CIlSCK RSPORT 

Dnl'age l'later Commission 

1 LLI~lOIS rI)ND.') 

V~:NDOi\ . D. 

~010 

11"11 

1412 

1256 

1-200701] 61080 

I-01060053 

1-01060878 

1-812826160 

1-6538 

1-271~9 

1-20070103]070 

TOTALS 

REGULi'lH ClISCKS: 

i!1\t~D CI-II·;CKS: 

~)RJ\FTS : 

EI'"T: 

NON CI-II::CKS: 

VO~D Cllr~CKS: 

TOTl\1.. ElmORS: () 

V~~NDOR :-,E'1': 01 

HI CHJ\EL \11::ED 

TUITION REI~mUHSI~MENT 

\\'ELDSTAH C0l-1PANY 

HETEH STATION l-1l\INTI::Nl\NCE 

HETEl<. STATION ril\INTEN1\NC1~ 

lI'EST 

't.'ESTLl\\·l: 12/01/06-12/31/06 

"'IEST-llTLT.. AUTO !l.EPAIR, INC. 

VEHICl.!:; HJI.INTENANCE: 1-1-(3032(3 

\'IES': IN ENGINr:ERH~G, INC. 

LEX PUHl' STA - DATASTREil,·j 

DOI':1\:,D G. ZEJLENGA 

SERVo AS C01·1.: 7/01-12/31/06 

NO 

95 

0 

0 

0 

l3i\NI<: I:, TOTAL 98 

BANK: IL TOTALS: 90 

Ht~PORT 'i'OTALS: 98 

STi\TUS 

R 

R 

R 

R 

R 

R 

ClieCK 

DAT!'; 

1/19/2007 

1/19/2007 

1/19/200'} 

1/19/2007 

1/05/2007 

1/19/200'} 

1/0:)/2007 

562.80 

Vr::NDOR TOTALS ". 

261 . J 1 

251 .43 

VENDOR TOT1\LS '" 

39(3.08 

VENDOI~ TOTi\LS * * ~ 

600.63 

VENDOE 1'OTi\LS -'- -!- * 

9,044.10 

VENDOH TOTALS , ... * 

300.00 

., H V~;NDOH TOTALS ~ * .. 

C!IECK !\MOUNT 

:),743,514 . J 1 

0 .00 

o. 00 

0 .00 

0 .00 

vorD DEBITS 

950,172.72 

5,743,51';.31 

5,743,514.31 

:,,74::,514.31 

DISCOUNTS 

0.00 

0.00 

0.00 

0.00 

0.00 

VOID DISCO~JN'j'S 

0.00 

0.00 

0.00 

0.00 

DISCOUNT 

Cfl[~CK 

NO 

002465 

l CHSCKS 

C02466 

002.-166 

CHECKS 

002467 

CHECKS 

002415 

CHE:CKS 

002468 

CllECK~~ 

002416 

1 CflECKS 

TOT.1\L APPLIED 

5,743,514.31 

0.00 

0.00 

0.00 

0.00 

VOTD CREDITS 

950, In. nCR 

:), "143, 514 .31 

5,743,:)14.31 

5,743,514.31 

Pi\GE: 

CHECK 

l,HOUNT 

561.80 

562.80 

512.74 

5l?.74 

398.08 

39fJ.08 

600.63 

GOO. 63 

9,044.10 

9,044 .10 

300.00 

300.00 



2/;)] 12007 1: ::,1 pj·t TIll' IlTSTORY CIECK IU~PORT PI\Gr~ : 12 

Si~LJXTIon CRITERli\ 

Vf:NDOH SET: Ol-DUPAGE '"lATER COMt~ISSION 

Vf,:NDOF: J\LL 

BANK CODES: I L 

CHEC!< I1.ANGE: 000000 TI1RU 999999 

Di\TE r~}\NGt~: 1/0~12007 THRIJ 1/31/?007 

CHECK l\t~OIJNT ,Z/\i,JGE: 0.00 THRU 999,999,999.99 

I ",C:LUDl·; Al.L VOIDS: NO 

PFINT Ol.'TlONS 

SEQUI,:NU;: VENDOR SORT [{I-:Y 

[)HINT TRlI.NSACTIONS: YES 

PRINT GIL: NO 

UNPOSTED ONLY: NO 

l>l1\1.JUl\L ONLY: NO 
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